
   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

08District 

08-RIV-0-/0 

Fed Aid 

20.20 

Pgm Code 

08-1F3204 

Contract 

IM- -( ) 

--() 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY AT VARIOUS 

MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

Description 

INSTALL WATER CONSERVATION PLUMBING 

Type Of Work 

FIRST CLASS PLUMBING CO 

Contractor 

SANTA MONICA, CA 90402 

155 ENTRADA DR #1 

NGUYEN, VU T. 

Resident 
Engineer 

(951)232-3784 

4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$335,000

Bid + CCOs

 $61,606

Comp To date

 $0

This Month 

04/15/14 

Awarded 

04/15/14 

Approved 

05/29/15 

Est Comp
Accepted 

52%

%Time

 18%

% Work 
Message 

201130 

08-RIV-10-1.9/82.5 

HM3 

08-1E4304 
AT VARIOUS LOCATIONS IN RIV & SBD CO 

IN THE CITIES OF COACHELLA, INDIO, 

BEAUMONT,CALIMESA, CORONA, RIVERSIDE 

AND MONTCLAIR, UPLAND 

BRIDGE PRESERVATION 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

$955,210
 $0
 $0

05/14/15 
06/09/15 

0%

 0%

08-RIV-10-71.8/72.3 

HA26 

08-0L9004 
IN RIVERSIDE CO NEAR COACHELLA ABOUT 

12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA 

UPGRADE WATER TREATMENT SYSTEM 

INTEGRATED WATER SERVICES INC 

AVON CO 81620 

GAYED, EZZ 

(951)830-6954 

P O BOX 9570 850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$820,528
 $817,298

 $1,890

02/18/14 
03/07/14 
10/21/15 

100%

 100%

08-RIV-10-97.8/104 

20.20 

08-1G5104 
IN RIVERSIDE COUNTY NEAR DESERT 

CENTER FROM UNION DITCH TO LARRY 

DITCH AT TEX WASH (BRIDGE# 56-576) 

DIR'S ORDER EMERGENCY F.A. 

SECURE/REPAIR DAMAGED STRUCTURES 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

38000 MONROE STREET 

QUACH, ANDY 

(951)232-6235 

73-800 DINAH SHORE 

DR., STE 104 

PALM DESERT, CA 92211 

$11,000
 $0
 $0

07/20/15 
07/20/15 
11/20/15 

0%

 0%

201130 

08-RIV-10-135.0/0 

HA42 

08-0L5904 
ALSO PM R144.3: IN RIVERSIDE COUNTY 

ABOUT 17.5 MILE WEST OF BLYTHE AT 

WILEY'S WELL SAFETY ROADSIDE REST 

AREA AND ABOUT 8.2 MILES W 

REPLACE SEPTIC SYSTEM 

RED MOUNTAIN, LLC 

CONSTRUCTION-DIVISION 

AVILA BEACH CA 93424 

6621 BAY LAUREL DRIVE 

QUACH, ANDY 

(951)277-8580 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$455,442
 $12,887

 $0

04/06/15 
04/27/15 

33%

 3%

08-RIV-10-/24.5 
08-1G4304 

IN RIVERSIDE COUNTY FROM COUNTY LINE 

TO VERBENIA AVENUE DIR'S ORDER 

EMERGENCY F.A. 

PCCP SLAB REPLACEMENT 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

QUACH, ANDY 

73-800 DINAH SHORE 

DRIVE, SUITES 104 & 

105 

$255,000 
$0 
$0 

06/09/15 
06/09/15 

0% 

0% 

20.20 

201130 
(951)232-6235

PALM DESERT, CA 92211 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 2 

Statement of Ongoing Contracts as of 07/20/15	
08/07/15 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-RIV-15-6.7/25.5 ALSO RIV-71-2.75 & RIV-91-7.49/21.47; TRUESDELL CORPORATION OF ABUGHARBIEH, IMAD $653,393 05/12/15 0%

08-1C4204 $0 06/10/15
AT VAR LOCATIONS NEAR TEMECULA, CALIFORNIA, INC. 9225 STELLAR COURT, 0%

BRNH-X065-(101)E $0 09/30/15


RIVERSIDE & CORONA	 1310 W. 23RD STREET
 SUITE B
 
--()
 

METHACRYLATE BRIDGE DECKS AND TEMPE AZ 85282 CORONA, CA 92883
 

(951)232-3610

HM3
 

08-RIV-15-27.7/40.9	 ON RTE 15 AT TEMECULA RIVER, PETERSON-CHASE GENERAL YANG, CHAD $775,368 03/19/15 52%


TEMESCAL CANYON RD UC, INDIAN TRUCK ENGINEERING CONSTRUCTION, 9225 STELLAR COURT 31%

08-1C9004 $241,080 04/03/15
 
BRNH-X065-(099)E $229,080 10/06/15


TRAIL & SIXTH ST UC, ON RTE 215 AT INC.GREG STEVENS - PROJECT SUITE B
 
--()
 

60/91 SEP & CENTER ST OC, ON MANAGER	 CORONA, CA 92883
 
METHACRYLATE BRIDGE DECKS, REPLACE 1792 KAISER AVENUE (951)232-7638


HM3
 
IRVINE CA 92614
 

08-RIV-60-1.5/0 BETWEEN 0.45 MI E/O ETIWANDA AVE. UC POWELL CONSTRUCTORS, INC. YANG, CHAD C. $1,220,670 11/13/14 82%

08-0P2804 $1,104,281 11/24/14
AND 0.55 MI W/O WINEVILLE RD UC. 8555 BANANA AVENUE 9225 STELLAR COURT, 89%

HSNH-P060-(145)E $189,112 01/12/16


SIGNALIZE & REALIGN LEFT-TURN LANES FONTANA CA 92335
 SUITE B
 
--()
 

CORONA, CA 92883
 

(951)232-7638

HB1
 

08-RIV-60-21.3/21.3 IN RIVERSIDE COUNTY NEAR MORENO SKANSKA USA CIVIL WEST SOSTROM, DENISE $1,985,000 02/09/15 0%

08-1G1704 $0 02/10/15
VALLEY @ THEODORE STREET OVERCROSSING CALIFORNIA DISTRICT INC. 119 NORTH MAPLE,
 0%


$0

BRIDGE #56-0488 DIR'S ORDER 1995 AGUA MANSA ROAD
 SUITES A & U
 
EMERGENCY F.A.	 RIVERSIDE, CA 92509 CORONA, CA 92880-1793
 
REPAIR DAMAGE TO BRIDGE GIRDERS	 (951)232-7608


20.20
 

201130
 

08-RIV-74-32.3/36.5 NEAR HEMET FROM 0.5 MI E/O LEON RD TO ALL AMERICAN ASPHALT $893,240 05/14/15 0%

08-1C3504 $0 06/10/15
0.4 MI W/O WARREN RD	 PO BOX 2229
 0%


$0

APPLY PAVEMENT PRESERVATION CORONA CA 92878
 

HM1
 

08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $335,410 06/19/13 89%
 
08-0R1804 $321,174 07/22/13
HEMET AT CALIFORNIA AVE 207 W LOS ANGELES AVE
 790 VIA LATA SUITE	 96%


$0 06/02/15

INSTALL TRAFFIC SIGNAL	 MOORPARK CA 92302
 100
 07/15/15
 

COLTON, CA 92324 COMPLETED
 
(951)840-8234


HB4N
 

http:RIV-91-7.49/21.47
http:RIV-71-2.75


 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

08District 

08-RIV-74-63.0/0 

Fed Aid 

HA21 

Pgm Code 

08-383504 

Contract 

STP-P074-(059)E 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

Description 

REPLACE BRIDGE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 

QUACH, MAX 

Resident 
Engineer 

(951)232-7674 

73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,064,265

Bid + CCOs

 $281,032

Comp To date

 $234,947

This Month 

10/10/14 

Awarded 

10/28/14 

Approved 

03/03/16 

Est Comp
Accepted 

22%

%Time

 14%

% Work 
Message 

08-RIV-74-71.8/80.3 
08-1E3304 

NEAR ANZA FROM RTE 371 TO PINYON 

DRIVE 

REHAB PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

CHEN, MICHAEL 

(951)276-3949 

2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,413,970
 $1,227,107
 $1,227,107

02/18/15 
03/11/15 
08/26/15 

66%

 86%

HM1 

08-RIV-79-33.9/40.3 
08-1C0504 
NHP-P079-(037)E 

--() 

IN RIVERSIDE COUNTY ON RTE 79 NEAR 

BEAUMONT FROM GILMAN SPRINGS ROAD UC 

TO CENTRAL BEAUMONT OVERHEAD 

COLD PLANE, HMA, FOG SEAL 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

PO BOX 2229 

$1,451,267
 $0
 $0

05/15/15 
06/11/15 

0%

 0%

HM1 

08-RIV-91-6.1/0 

HM2 

08-0R9704 
AT THE CORONA MAINTENANCE STATION 

RECONSTRUCT WASHRACK SYSTEM 

FLEMING ENVIRONMENTAL INC 

TERRY FLEMING JR, PRESIDENT 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 

YANG, CHAD 

(951)232-7638 

9225 STELLAR CT., STE 

B 

CORONA, CA 92883 

$1,205,703
 $1,049,165
 $335,823

06/11/14 
06/25/14 
08/06/15 

95%

 87%

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$115,901,961
 $100,297,584

 $116,238

02/10/12 
03/08/12 
06/30/16 

100%

 86%

08-RIV-91-17.4/0 

HM3 

08-1C8404 
BRNH-X065-(100)E 

--() 

ALSO SBD-10-11.5; IN RIVERSIDE ON RTE 

91 @ BROCKTON (PM 17.43 )& MISSION 

INN AVE UC (PM 20.53) & NEAR ONTARIO 

ON RTE 10 @ VALLEY 

PRESSURE WASH, SPOT BLAST CLEAN AND 

YBANAG REALTY & DEVELOPMENT 

CORPORATION DBA D'YBANAG 

CONSTRUCTION 

PERRIS CA 92571 

4293 N WEBSTER AVENUE 

$1,295,835 
$0 
$0 

04/07/15 
05/08/15 

0% 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-95-/36.2
 
08-1C3704
 
STP-P095-(027)E
 

--()
 

HA22
 

08-RIV-111-1.1/1.9
 
08-449104
 
NH-P111-(070)E
 

--()
 

HA21
 

08-RIV-111-6.0/18.4
 
08-1F5004
 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

Description
Type Of Work 

HMA OVERLAY, UPGRADE CURB RAMP, AND
 

UPDGRADE METAL BEAM GRAUD RAILING
 

HMA OVERLAY UPGRADE CURB RAMP
 

S/O INDIO, 0.16 MI S TO 0.20 MI N/O
 

SALTON CREEK BRIDGE #56-0236
 

REPLACE BRIDGE
 

IN RIVERSIDE COUNTY NEAR MECCA FROM
 

0.2 MILES SOUTH FROM ENTRANCE OF
 

MECCA BEACH CAMPGROUND TO RTE 195/
 

66TH AVENUE
 

REHABILITATE PAVEMENT
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

Contractor 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC.
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92509
 

J MCLOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

PAVE-TECH INC.
 

2231 LA MIRADA DRIVE
 

VISTA CA 92081
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

Resident
 
Engineer
 

EMUH, GODWIN
 

4295 E. JURUPA AVE.
 

SUITE 207
 

ONTARIO, CA 91761
 

(951)232-3706
 

QUACH, MAX
 

73-800 DINAH SHORE
 

DR. #104
 

PALM DESERT, CA 92211
 

(951)232-7674
 

BENSON, DAVID
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6478
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$14,676,140

 $8,060,267

 $3,206,785


 $4,200,629

 $4,236,129


 $7,431


 $2,417,169

 $0

 $0


 $1,237,918

 $1,114,990


 $24,630


 $535,064

 $403,873


 $1,732


 $1,376,881
 
$1,213,822
 

$1,536
 

12/30/14
 
01/29/15
 
09/14/15
 

12/17/13
 
01/06/14
 
07/21/15
 

04/10/15
 
05/01/15
 

04/22/14
 
05/23/14
 
02/23/18
 

%Time
% Work 

Message 

61%


 55%


 99%


 98%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

06/28/12 0%

07/16/12
 

0%

05/12/16
 

PLANT EST
 

SATIS
 

03/21/12 0%
 
04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 



   

   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,852,157 04/01/11 0%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON SAN DIMAS CA 91773 

559 W COVINA BLVD 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,676,374
 $1,820

04/19/11 
09/14/15 

0%

ROUTE 60 FROM 0.2 MILE (951)232-6478 PLANT EST 

HE11 SWPPP 
REPLACE HIGHWAY PLANTING SATIS 

08-RIV-215-43.2/45.3 IN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC YOGARAJAH, MANNY $137,589,568 12/03/12 89%

HE13 

08-0M94U4 
OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

WIDEN ROADWAY WITH HMA 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

(951)830-6864 

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$133,986,392
 $1,132,412

01/10/13 
07/24/15 

96%

08-RIV-371-67.7/72.9 ON RTE 371 IN RIV CO. FR 0.1 MI E/O GRANITE CONSTRUCTION COMPANY QUACH, MAX $5,976,297 01/28/15 37%
08-0M2004 
HSST-P371-(004)E 

--() 

CARY ROAD TO 0.1 MI E/O KIRBY RD 

CONSTRUCT 4 FT RIGHT SHOULDER CARLSBAD, CA 92008 

5860 EL CAMINO REAL SUITE 200 73800 DINAH SHORE 

DRIVE #104 

PALM DESERT, CA 92211 

$4,775,094
 $1,879,942

02/18/15 
12/04/15 

78%

HB1 
(951)232-7674 

08-SBD-0-/0 IN SAN BERNARDINO COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC. NGUYEN, VU T. $485,000 04/15/14 96%
08-1F3104 
NH- -( 

--() 

) 
MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$284,156
 $0

04/15/14 
07/31/15 

59%

20.20 
INSTALL WATER CONSERVATION PLUMBING (951)232-3784 

201130 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA NATURES IMAGE INC. SIMPSON, JOHN $255,210 09/14/12 86%
08-497514 AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 790 VIA LATA, SUITE 

100 

$217,904
 $7,296

09/14/12 
12/18/15 

85%

3-YEAR PLANT ESTABLISHMENT COLTON, CA 92324 

201310HB4 
(951)232-8950

N 

08-SBD-10-24.3/0 ALSO AT VAR LOCATIONS RTES SBD 15, ODONNELL CONSTRUCTION, INC. $1,083,049 05/29/15 0% 
08-1E4104 210, 215 & 33O IN THE CITIES OF 

COLTON, SAN BERNARDINO, HIGHLAND, SAN DIMAS CA 91773 

559 W COVINA BLVD $0 
$0 

06/15/15 
0% 

FONTANA AND RANCHO CUCAMONGA 

METHACRYLATE DECK, REPLACE JOINT 
HM3
 



   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 07/20/15
08/07/15
 

District 08 

08-SBD-10-24.5/25 

Fed Aid 

20.20 

201130 

Pgm Code 

08-1E3704 

Contract 
Location 

Storm Water 
Plan 

SAN BERNARDINO COUNTY ROUTE 10 W/O 

HUNT'S LANE UC AND RIVERSIDE COUNTY 

NB ROUTE 215 N/O CLINTON KEITH ROAD 

ON RAMP DIR'S ORDER EME 

Description 

REPLACE LIGHT STANDARDS AND 

FOUNDATION 

Type Of Work 

KANAAN CONSTRUCTION 

Contractor 

SAN GABRIEL, CA 91176 

200 W. LIVE OAK STREET 

RUIZ, MANUEL 

Resident 
Engineer 

(951)377-6902 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$100,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

03/15/15 

Awarded 

03/15/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

08-SBD-10-/30.9 
08-0Q7604 
NHPI-010 -(262)4 

--() 

IN SBD CO IN VARIOUS CITIES ON I-10 

FROM LA CO LINE TO JCT RTE 38 

REPLACE PCC SLABS, MBGR, COLD PLANE 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

YAP, SIONG 

10641 FULTON COURT 
4295 E. JURUPA ST. 

STE 207/208 

ONTARIO, CA 91761 

$34,025,701
 $4,724,815
 $2,207,100

12/19/14 
01/15/15 
03/06/17 

22%

 14%

HA22 
(951)232-3922 

08-SBD-10-/33.2 
08-1F0604 

IN SBD CO FR MILLS AVE UC TO SBD/RIV 

CO LINE & FR RIV CO LINE TO CA/AZ 

STATE LINE & IN RIV CO ON RTE 62, RTE 

PACIFIC RESTORATION GROUP INC. 

PERRIS, CA 92570 

BENSON, DAVID 

325 E. ELLIS AVENUE 790 VIA LATA, SUITE 

100 

$2,144,000
 $1,405,666

 $0

02/27/14 
04/27/14 
08/30/15 

100%

 66%

20.20 

201130 

86 @ DILLON RD DIR'S 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 
(951)232-6478 

COLTON, CA 92324 

08-SBD-15-12.8/0 

HB4N 

08-0G2904 
IM-015 -(160)1 

CITY- -( )

--() 

IN THE CITIES OF FONTANA & RIALTO AT 

SIERRA AVE UC TO 1.9 MI S/O GLEN 

HELEN PARKWAY UC 

WIDEN & SIGNALIZE OFF-RAMPS AT 

ALL AMERICAN ASPHALT 

CORONA, CA 928782229 

P.O. BOX 2229 

ABU-GHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,092,157
 $2,079,609

 $69,845

04/18/14 
04/30/14 
07/30/15 

100%

 92%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

IRVINE, CA 92612 

SPENCER, OWEN 

(909)844-0619 

18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$224,832,711
 $188,191,791

 $5,172,873

11/13/12 
11/26/12 
06/05/17 

58%

 84%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$114,967,928 
$85,545,503 
$2,832,532 

10/17/13 
10/29/13 
05/12/16 

57% 

74% 

HA22
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-29.6/70.1 NEAR HESPERIA AND BARSTOW FR OAK HILL SULLY-MILLER CONTRACTING $4,387,000 04/15/15 0%
08-0Q4704 
NHPI-015 -(234)1 

TO SR 58. AND IN VICTORVILLE FR I-15 

TO EMERALD RD 

COMPANY 

135 S STATE COLLEGE BLVD #400 

$0
 $0

04/27/15 
0%

--() 
PLACE OVERLAY AND FOG SEAL BREA CA 92821 

HM1 

08-SBD-15-41.4/0 IN THE CITY OF VICTORVILLE AT ROY SMART TECH GROUP INC GEORGES, SAMER $156,206 05/14/15 63%
08-1E3204 ROGERS DRIVE 

MODIFY TO ADA COMPLIANCE IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 15255 BEAR VALLEY 

ROAD 

$15,692
 $15,692

06/09/15 
08/05/15 

10%

HESPERIA, CA 92345 

HB71 
(951)232-3748 

08-SBD-15-70.1/75.3 ON RTE 15 FROM RTE 15/58 SEPARATION SULLY-MILLER CONTRACTING $2,367,000 05/19/15 0%
08-1F5304 
NHPI-015 -(236)1 

TO 0.2 MI NORTHEAST OF RIVERSIDE 

DRIVE 

COMPANY 

135 S STATE COLLEGE BLVD #400 

$0
 $0

06/11/15 
0%

--() 
APPLY PAVEMENT PRESERVATION BREA CA 92821 

08-SBD-15-147.6/0 NEAR BAKER AT HALLORAN WASH BRIDGE AUTOBAHN CONSTRUCTION INC SANTOS, JOHN $544,031 08/25/14 100%
08-0J9304 
NHPI- 015-(046)2 

--() 

54-0287L AND 54-0287R REHAB BRIDGES 

CONTINUOUS FOOING BENTS INFILL WALL 

AND UPSTREAM NOSE PROTE 

SANTA ANA CA 92711 

PO BOX 11238 94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$530,315
 $0

09/16/14 
06/24/15 

100%

COMPLETED 
06/26/15 

HA21 
REHABILITATE BRIDGE (CONTINUOUS (951)538-5315 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $40,215,569 10/14/13 60%
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$38,631,717
 $712,145

11/01/13 
07/31/15 

96%

HA42 

08-SBD-15-/75.1 IN SAN BERNARDINO AND RIVERSIDE GRIFFITH COMPANY SIMPSON, JOHN $1,842,440 03/04/14 100% 
08-1F0804 COUNTY ON ROUTE 15, 40, 71 AND 91 IN 

VARIOUS LOCATIONS DIR'S ORDER BREA, CA 92821 

3050 E. BIRCH STREET 790 VIA LATA, SUITE 

100 

$1,816,291 
$0 

03/05/14 
07/30/15 

99% 

EMERGENCY F.A. COLTON, CA 92324 

20.20 
REPLACE HEADS, VALVES, INSTALL 

CONTROLLERS 
(951)232-8950

201130 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-17.7/31.9 IN SAN BERNARIDNO COUNTY FROM JCT 138 MATICH CORPORATION $4,068,000 05/20/15 0%
08-1C7604 TO JCT 330 AND FROM BIG BEAR DAM TO 

PINE KNOT (SBD 18 44.4/49.1) SAN BERNARDINO CA 92408 

1596 HARRY SHEPPARD BLVD $0
 $0

06/10/15 
0%

MILL AND OVERLAY EXISTING PAVEMENT 

HM1 

08-SBD-18-103.9/115.9 NEAR VICTORVILLE FROM KOALA ROAD TO AMERICAN PAVEMENT SYSTEMS, $889,271 04/29/15 0%
08-1F5804 LOS ANGELES COUNTY LINE 

PLACE PREVENTIVE PAVEMENT TREATMENT 

INC. 

1012 11TH STREET STE 1000 

$0
 $0

05/08/15 
0%

MODESTO CA 95354 

08-SBD-38-15.0/49.5 NEAR ANGELUS OAKS FROM VALLEY OF THE ALL AMERICAN ASPHALT TRAN, KEN $10,825,375 03/14/14 84%
08-0G6204 
STP-P038-(018)E 

--() 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C CORONA CA 928782229 

P O BOX 2229 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$10,059,634
 $0

03/26/14 
10/30/15 

92%

SUSPENDED 

HA22 
(909)844-3312 

08-SBD-38-26.6/26.8 NR BARTON FLATS AT HATHAWAY CREEK BR POWELL CONSTRUCTORS INC NGUYEN, NHAN $1,499,470 07/25/14 37%
08-336304 
STP-P038-(020)E 

--() 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE FONTANA CA 92335 

8555 BANANA AVENUE 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$813,929
 $48,421

08/06/14 
04/01/16 

54%

SUSPENDED 

HA21 
(909)821-8164 

08-SBD-40-73.0/89 NEAR LUDLOW FROM 1.5 MI W/O OLD DAD SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $16,013,142 05/06/14 100%
08-0K2804 
NHP-040 -(079)7 

--() 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

GRIND 45 MM AND OVERLAY 60 MM AC 

CURTIS JOLLEY PROJECT MANAGER 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 
222 E. MAIN STREET, 

SUITE 208 

BARSTOW, CA 92311 

$16,011,114
 $63,675

05/23/14 
07/21/15 

98%

OVER RUN 

HA22 
(951)232-7839 

08-SBD-40-94.7/99.7 NR ESSEX AT HALLER WASH BRIDGE #54­ OHL USA, INC. DAVIS, DARCY $20,668,568 01/22/15 15% 
08-0N56U4 
NHPI-040 -(062)9 

--() 

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$3,792,875 
$2,320,548 

02/10/15 
04/17/17 

18% 

HA21 
BRIDGE REPLACEMENT (760)326-4684
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-58-22.2/31.1 NEAR HINKLEY FROM FR 2.4 MI W/O SKANSKA-TEICHERT A JOINT SHAHIDI, SHAINE $116,098,658 12/30/14 4%
08-043514 
NHP-P058-(119)E 

--() 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

VENTURE JOHN MATICH 

PROJECT MANAGER 

1995 AGUA MANSA ROAD 

SENIOR 222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$3,067,287
 $2,239,757

01/29/15 
12/28/16 

3%

HE14 
RIVERSIDE CA 92509 (951)232-7839 

08-SBD-60-4.6/9.6 WB IN SAN BERNARDINO COUNTY FROM CHUMO CONSTRUCION INC. ABU-GHARBIEH, IMAD $268,000 03/27/15 100%
08-1G2604 EUCLID AVE. TO COUNTY LINE & IN 

RIVERSIDE COUNTY FROM COUNTY LINE TO 

COUNTRY VILLAGE ROAD DIR'S O 

BALDWIN PARK, CA 91706-1747 

14425 JOANBRIDE STREET 9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$275,974
 $0

03/27/15 
06/25/15 

100%

COMPLETED 
06/30/15 

20.20 
REPLACE PCCP SLABS (951)232-3610 

201130 

08-SBD-60-4.6/9.6 EW IN SAN BERNARDINO COUNTY FROM CHUMO CONSTRUCTION INC. ABU-GHARBIEH, IMAD $268,000 03/27/15 100%
08-1G2704 EUCLID AVE TO COUNTY LINE AND IN 

RIVERSIDE COUNTYFROM COUNTY LINE TO 

COUNTRY VILLAGE ROAD DIR'S O 

BALDWIN PARK, CA 91706-1747 

14425 JOANBRIDE STREET 9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$272,522
 $0

03/27/15 
06/25/15 

100%

COMPLETED 
06/30/15 

20.20 
REPLACE PCCP SLABS (951)232-3610 

201130 

08-SBD-60-/4.6 . CHUMO CONSTRUCTION INC. ABUGHARBIEH, IMAD $7,258,074 12/04/14 23%
08-0Q7514 
NHP-P060-(146)E 

--() 

REPLACEMENT OF CONCRETE SLABS 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 9225 STELLAR CT. 

SUITE B 

CORONA, CA 92883 

$4,666,938
 $1,606,406

12/22/14 
11/16/15 

64%

(951)232-3610 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $28,983,630 02/15/11 99%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$28,296,759
 $0

02/28/11 
12/04/15 

98%

08-SBD-127-3.0/10.5 IN SBD CO 1.4 MI N/O AIRFIELD RD TO SULLY-MILLER CONTRACTING NGUYEN, KHOA $5,464,670 05/12/15 0% 
08-1E2204 1.5 MI N/O POWER LINE RD & PM 37.7/ 

41.5 11 MI N/O IRWIN RD TO SBD/INYO 

COMPANY 

135 S STATE COLLEGE BLVD #400 
222 EAST MAIN STREET 

BARSTOW, CA 92311 

$0 
$0 

06/10/15 
12/30/15 

0% 

CO LINE. BREA CA 92821 (951)232-8211 SUSPENDED 

HM1 
COLD IN PLACE (CIR)/HMA-A OVERLAY 
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Statement of Ongoing Contracts as of 07/20/15
08/07/15 

District 08 
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-138-2.3/15.2 IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A LENART, ELVIRA $47,600,541 09/10/14 24%
08-3401U4 
STP-P138-(049)E 

--() 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

JOINT VENTURE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 
850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$5,567,520
 $2,151,246

10/10/14 
12/01/16 

12%

HE13 
(951)232-8949 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $5,923,827 07/01/14 45%
08-0J8504 
STP-P138-(048)E 

--() 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE SANTA ANA CA 92735 

P O BOX 15128 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$2,938,878
 $168,623

07/21/14 
07/12/16 

50%

HA21 
(909)844-9731 

08-SBD-138-27.5/28.5 IN SAN BERNARDINO COUNTY NEAR CEDAR GRIFFITH COMPANY NGUYEN, NHAN $263,000 03/27/15 53%
08-1G2504 PINES PARK 1.0 MI EAST OF CLEGHORN 

ROAD DIR'S ORDER EMERGENCY F.A. BREA, CA 92821 

3050 E. BIRCH STREET 850 VIA LATA SUITE 

104 

$32,730
 $0

03/27/15 
09/14/15 

12%

REQUIREMENTS COLTON, CA 92324 

20.20 
REPAIR DAMAGED SLOPE (909)821-8164 

201130 

08-SBD-178-/14.8 E/O RIDGECREST FROM KERN COUNTY LINE GRIFFITH COMPANY QUACH, BACSON $3,532,186 05/14/15 0%
08-1F4704 TO 14.8 MI E/O SALT WELLS 

COLD IN PLACE (CIR) RECYCLE BAKERSFIELD CA 93308 

1128 CARRIER PARKWAY AVE 15255 BEAR VALLEY 

ROAD 

$0
 $0

06/09/15 
0%

HESPERIA, CA 92345 SUSPENDED 
(951)830-6017 

08-SBD-210-10.2/21.2 IN THE CITY OF FONTANA AND RIALTO SR CHRISP COMPANY $231,075 06/05/15 0%
08-1E2904 210 (BOTH DIRECTIONS) FROM JCT I-15 

TO JCT I-215 FREMONT CA 94539 

43650 OSGOOD ROAD $0
 $0

06/23/15 
0%

MODIFY HOV LANE 

HB4N 

08-SBD-210-13.9/26.3 IN SAN BERNARDINO COUNTY IN FONTANA DIVERSIFIED LANDSCAPE COMPANY SPRAY, MICHAEL $80,000 05/21/15 35% 
08-1G3604 AND SAN BERNARDINO FROM CITRUS AVENUE 

IC TO STERLING AVENUE OC DIR'S ORDER WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 790 VIA LATA SUITE 

100 

$49,016 
$0 

05/21/15 
08/31/15 

62% 

EMERGENCY F.A. COLTON, CA 92324 

20.20 
COMPLETE SMART CONTROLLERS (951)232-6497

201130 
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Contract Storm Water 
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Bid + CCOs
Comp To date

This Month 

Approved
Est Comp
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%Time
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Message 

08-SBD-210-/33.2 IN SAN BERNARDINO COUNTY IN CITY OF KANAAN CONSTRUCTION INC. OBADIKE, JOSEPH $1,778,000 02/25/14 100%
08-1F0504 
ER- -( 

--() 

) 
SAN BERNARDINO ON ROUTE 210 FROM 

210/215 JCT TO ROUTE 210/10 JCT AND 

ON ROUTE 259 DIR'S ORDER 

SAN GABRIEL, CA 91776 

200 W. LIVE OAK ST. 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,731,300
 $0

02/25/14 
06/19/15 

100%

COMPLETED 
06/25/15 

20.20 
UPGRADE IRRIGATION SYSTEMS (951)830-6821 

201130 

08-SBD-215-11.8/12.8 ON ROUTE 215 IN SAN BERNARDINO COUNTY PETERSON-CHASE GENERAL $384,653 04/30/15 0%
08-1F0304 
HSNH-215 -(235)1 

IN THE CITY OF SAN BERNARDINO, FROM 

0.1 MILES TO 1.1 MILES NORTH OF 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$0
 $0

05/19/15 
0%

--() 
UNIVERSITY PARKWAY UC IRVINE CA 92614 

INSTALL MGS 

08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST GEORGES, SAMAR $9,678,856 04/28/14 0% 
08-0F6604 
STPH-P247-(011)E 

--() 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345392 

$4,590,624 
$1,904,218 

05/16/14 
11/18/15 

0% 

PLANT EST 

HB1 
(951)232-3748 SATIS 

Totals: Authorized Final Amt: $1,015,165,083 Completed to Date: $668,490,713 Work This Month: $30,110,864



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-0-/0 08-1F3204 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-10-97.8/104 08-1G5104 

08-RIV-10-135.0/0 08-0L5904 

08-RIV-10-1.9/82.5 08-1E4304 

08-RIV-10-/24.5 08-1G4304 

08-RIV-15-6.7/25.5 08-1C4204 

08-RIV-15-27.7/40.9 08-1C9004 

08-RIV-60-21.3/21.3 08-1G1704 

08-RIV-60-1.5/0 08-0P2804 

08-RIV-74-32.3/36.5 08-1C3504 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-79-33.9/40.3 08-1C0504 

08-RIV-91-6.1/0 08-0R9704 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-111-6.0/18.4 08-1F5004 

08-RIV-215-37.3/38.4 08-3348V4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-0-/0 08-1F3104 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-24.5/25 08-1E3704 

08-SBD-10-24.3/0 08-1E4104 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-10-/33.2 08-1F0604 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-29.6/70.1 08-0Q4704 

08-SBD-15-41.4/0 08-1E3204 

08-SBD-15-70.1/75.3 08-1F5304 

08-SBD-15-147.6/0 08-0J9304 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-/75.1 08-1F0804 

08-SBD-18-17.7/31.9 08-1C7604 

08-SBD-18-103.9/115.9 08-1F5804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-60-4.6/9.6 08-1G2704 

08-SBD-60-4.6/9.6 08-1G2604 

08-SBD-60-/4.6 08-0Q7514 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-127-3.0/10.5 08-1E2204 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-27.5/28.5 08-1G2504 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-178-/14.8 08-1F4704 

08-SBD-210-10.2/21.2 08-1E2904 

08-SBD-210-13.9/26.3 08-1G3604 

08-SBD-210-/33.2 08-1F0504 

08-SBD-215-11.8/12.8 08-1F0304 

08-SBD-247-1.8/9.6 08-0F6604 
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Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $117,395,085

-F­ FEDERAL AID (PRIMARY) $7,410,226

-S­ FEDERAL AID (SECONDARY) $346,084,817

-SH­ STATE HIGHWAY $38,394,798

-ER­ STORM DAMAGE REPAIR $1,778,000

 $504,102,158

District Total: $1,015,165,083

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $3,193,441 

Work completed this Period:  $3,193,441 

Work Comp 

$87,686,717


 $4,761,366


 $248,800,434


 $13,922,484


 $1,731,300


 $311,588,412


 $668,490,713
 


	08

