
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-10-15.7/0
 
08-0F1904
 

HA42 WPCP
 

08-RIV-10-41.3/44.6
 
08-456004
 
ARRA-0103-(127)E
 

01-03 1-(7EA)C
 

0103- 127-()
 

HE11 SWPPP
 

08-RIV-10-/8.2
 
08-472304
 
ACIM-0102-(254)8
 

--()


HA22 SWPPP
 

08-RIV-15-40.0/40.7
 
08-452204
 
STPL-5104-(032)N


 510-4 03-()
 

--()
 

HE11 SWPPP
 

08-RIV-60-2.8/2.9
 
08-1A3604
 

HB4N SWPPP
 

08-RIV-60-4.2/4.9
 
08-0M1404
 

HB4N WPCP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

RAMOS, MOISES
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6293
 

FATHI, ALI
 

800 DINAH SHORE DR.
 

SUITE 101
 

PALM DESERT, CA 92211
 

(951)232-7259
 

ALAM, MAHFUAL
 

2023 CHICAGO AVE.
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)840-8240
 

ABUGHARBIEH, IMAD
 

9225 STELLER COURT
 

STE B
 

CORONA, CA 92883
 

(951)232-3610
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957


Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR BANNING AT
 

THE DESERT HIILS TRUCK INSPECTION
 

FACILITIES
 

UP GRADE ELECTRICAL SYSTEM
 

IN RIVERSIDE COUNTY NEAR RANCHO
 

MIRAGE FROM 1.5 KM EAST OF DATE PALM
 

DRIVE TO MONTEREY AVENUE
 

CONSTRUCT INTERCHANGE
 

IN RIVERSIDE COUNTY IN CALIMESA AND
 

BEAUMONT FROM COUNTY LINE ROAD
 

UNDERCROSSING TO PENNSYLVANIA AVENUE
 

UNDERCROSSING
 

CONSTRUCT BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.5 KM SOUTH OF MAGNOLIA AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

MAGNOLIA AVENUE OVERCROSSING
 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE
 

IN RIVERSIDE COUNTY AT GLEN AVON AT
 

COUNTRY VILLAGE ROAD EASTBOUND EXIT
 

RAMP
 

WIDEN RAMP TO 3 LANES
 

AT GLEN AVON FROM 0.31MI W/O PEDLEY
 

RD OC TO 0.4MI E/O PEDLEY RD OC
 

INSTALL CHANGEABLE MESSAGE SIGN __
 

SYSTEM & MTCE PAD ________
 

INSTALL CMS SIGN STRUCTURE AND MTCE
 

Contractor 

STEINY AND COMPANY INC
 

P O BOX 8100
 

BALDWIN PARK CA 917060993
 

(626)338-9923
 

SEMA CONSTRUCTION INC
 

6 ORCHARD SUITE 150
 

LAKE FOREST CA 92630
 

(949)470-0500
 

BEADOR CONSTRUCTION CO., INC.
 

ATTN: MR. WOLFGANG DEIGADO
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BOULEVARD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

TRAFFIC DEVELOPMENT SERVICES
 

INC
 

4215 TIERRA REJADA RD NO 184
 

MOORPARK CA 93021
 

(805)523-1914
 

$460,281 07/23/09 100%
 $451,713

 $0
08/11/09 
05/28/10 

100%

06/02/10 
COMPLETED 

$22,571,551 11/16/09 20%
 $6,710,139

 $0
12/10/09 
10/12/11 

30%

 $42,274,309 11/21/08 0%
 $30,182,450

 $0
12/30/08 
12/09/10 

0%

PLANT EST 

SATIS 

$13,860,268 11/21/07 0%
 $13,751,570

 $0
12/13/07 
12/16/10 

0%

PLANT EST 

SATIS 

$357,336 03/18/10 76%
 $89,824

 $0
04/07/10 
07/01/10 

25%

 $134,011 05/25/10 0% 
$0 
$0 

06/15/10 
0% 



   

   

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-60-19.1/20.4 IN RIVERSIDE COUNTY IN MORENO VALLEY VICTORY ENGINEERS INC $153,153 04/20/10 0%
08-0L2104 AT MORENO BEACH DRIVE OVERCROSSING 

AND AT REDLANDS BOULEVARD 

575 E ALLUVIAL AVENUE STE 106 $0
 $0

05/25/10 
0%

OVERCROSSING 
FRESNO CA 93720 

REPLACE ASPHALT CONCRETE SURFACING 
(559)439-7700 

HM3 WPCP 

08-RIV-74-71.8/92 IN RIVERSIDE COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY $1,627,357 05/26/10 0%
08-0N2704 LOCATIONS FROM 2.8 MILES WEST OF LIVE 

OAK STORE ROAD TO 1.3 MILES WEST OF 

P O BOX 981330 $0
 $0

06/14/10 
0%

CAHUILLA WAY 
WEST SACRAMENTO CA 95798 

SLURRY SEAL PAVEMENT 
(916)373-1500 

HM1 SWPPP 

08-RIV-78-3.3/0 IN RIVERSIDE CO NEAR PALO VERDE AT WESTERN STRUCTURES ATTN: DAVE FATHI, ALI $1,055,379 08/03/09 0%

HA21 

08-422204 
SARR-P078-(108)E 

P0-78 1-(8E) 

--() 

SWPPP 

THE PALO VERDE DRAIN BRIDGE 

REPLACE CONCRETE BRIDGE 

APPLEGARTH 

RIVERSIDE, CA 92503 

6005 TYLER STREET 

(951)232-7259 

73-800 DINAH SHORE 

DR. SUITE 101 

PALM DESERT, CA 92211 

$980,278
 $0

09/02/09 
02/07/11 

0%

PLANT EST 

SATIS 

08-RIV-79-/15.6 IN RIVERSIDE COUNTY NEAR TEMECULA AUTOBAHN CONSTRUCTION INC. MANASRAH, FATHI $113,276 04/06/10 100%
08-0L2404 FROM SAN DIEGO COUNTY LINE TO 1.1 

MILES WEST OF ANZA ROAD 

INSTALL RUMBLE STRIP 
SANTA ANA, CA 92711 

P.O. BOX 11238 9225 STELLAR CT. 

SUITE B 

CORONA, CA 92883 

$106,346
 $0

04/23/10 
06/28/10 
06/29/10 

100%

HB1 WPCP 
(951)232-8614 

08-RIV-91-.1/5.9 CORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $5,839,929 01/26/10 40%
08-0A5504 
IM- -( 

--() 

) 
WEST GRAND & TEMESCAL BR OH TO 0.2 MI 

W/O MCKINLEY ST 

OVERLAY AND SLAB REPLACEMENT 
CORONA, CA 91718 

P.O. BOX 2229 9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,316,959
 $0

02/16/10 
11/24/10 

40%

HA22 SWPPP 
(951)232-3610 

08-RIV-91-1.0/3 IN RIVERSIDE COUNTY EAST BOUND ROUTE ALL AMERICAN ASPHALT ABUGHARBIEH, IMAD $600,000 06/02/10 0% 
08-0P9704 
ER- -( 

--() 

)
91 ATROUTE 71/91 SEPARATION 

REMOVE AND REPLACE DAMAGED PCC SLABS 
CORONA, CA 92878 

400 E. SIXTH 

(951)232-3610

9225 STELLAR SUITE B 

CORONA, CA 92883 

$0 
$0 

06/02/10 
06/24/10 

0% 

COMPLETED 
06/15/10 

2010 

201130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-5.3/6.6 IN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVID $2,034,243 11/03/06 0%
08-474104 0.2 KM WEST OF LINCOLN AVENUE 

OVERCROSSING TO EAST GRAND BOULEVARD 

SERVICES 

999 TOWN AND COUNTRY RD 4TH F 
464 WEST 4TH STREET 

MS 1104 

$1,921,147
 $0

12/05/06 
12/24/10 

0%

HA25 SWPPP 

UNDERCROSSING 

PLANTING AND IRRIGATION 
ORANGE CA 92868 

(714)835-4447 
(951)232-6478 

SAN BERNARDINO, CA 

92401-1400 
PLANT EST 

SATIS 

08-RIV-111-53.0/56.2 IN RIVERSIDE CO IN PALM SPRINGS FROM SKANSKA USA CIVIL WEST CA NGUYEN, VU THANH $964,852 01/14/10 92%
08-0N2904 0.1 MILE NORTH OF SUNRISE WAY TO 0.3 

MI NORTH OF CHINO CANYON CREEK 

REHABILITATE PAVEMENT 
RIVERSIDE, CA 92509 

1995 AGUA MANSA RD 850 VIA LATA UNIT 

#100A 

COLTON, CA 92324 

$967,598
 $0

02/08/10 
06/17/10 

99%

COMPLETED 
06/17/10 

HM1 WPCP 
(909)825-2753 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

HB71 WPCP 

UPGRADE INDIAN VISTA POINT 
IRVINE, CA 92318 

(951)538-9810 

BANNING, CA 92220 

08-SBD-15-16.0/0 IN SAN BERNARDINO COUNTY NEAR DEVORE VICTORY ENGINEERS INC $243,243 05/19/10 0%
08-0J9204 AT CAJON CREEK BRIDGE 

BRIDGE DECK OVERLAY 

575 E ALLUVIAL AVENUE STE 106 $0
 $0

06/02/10 
0%

FRESNO CA 93720 

(559)439-7700 

HM3 WPCP 

08-SBD-15-43.0/80.9 IN SAN BERNARDINO COUNTY IN AND NEAR STERNDAHL ENTERPRISES INC MINA, EHAB $424,750 03/18/10 16%
08-0N1704 VICTORVILLE AND BARSTOW FROM STODDARD 

WELLS ROAD TO CALICO DITCH 

INSTALL PAVEMENT MARKERS 
SUN VALLEY CA 91352 

(818)834-8189 

11861 BRANFORD STREET 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$114,200
 $0

04/29/10 
08/09/10 

27%

HA23 WPCP 

08-SBD-15-169.8/181.9 IN SAN BERNARDINO COUNTY NEAR WHEATON LAS VEGAS PAVING CORPORATION YUEN, MICHAEL $63,076,844 10/26/07 73% 

HA22 HB1 

08-4393U4 
ACIM-015 -(042)2 

--() 

SWPPP 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

CONSTRUCT TRUCK DESCENDING LANE 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

(951)232-7522

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$64,851,388 
$0 

11/15/07 
07/20/10 

97% 

SUSPENDED 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-/3.8 IN SAN BERNARDINO AND RIVERSIDE SECURITY PAVING COMPANY INC. SAOUD, NAHRO $53,296,703 01/16/09 67%

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E)

--() 

SWPPP 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$38,427,846
 $0

02/09/09 
12/22/10 

72%

08-SBD-18-18.8/25.8 IN SAN BERNARDINO COUNTY AT VARIOUS D C HUBBS CONSTRUCTION TRAN, KEN $744,933 06/08/09 100%

HB1 

08-0K8704 

WPCP 

LOCATIONS FROM 1.0 MI NORTH OF ROUTE 

18/138 SEPARATION TO KUFFEL CANYON 

ROAD 

INSTALL METAL BEAM GUARDRAILING 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$579,354
 $0

06/24/09 
06/16/10 

76%

COMPLETED 
06/16/10 

08-SBD-18-20.3/20.9 IN SAN BERNARDINO CO NEAR RIMFOREST P T M GENERAL ENGINEERING OBADIKE, JOE $253,053 08/11/09 75%
08-0K6404 FROM 0.2 MI WEST OF CREST FORREST 

DRIVE TO 0.3 MI EAST OF LAKE GREGORY 

SERVICES INC 

P O BOX 7745 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$64,424
 $0

08/28/09 
06/29/10 

25%

DRIVE 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE CA 925137745 

(951)830-6821 

HB1 WPCP (951)710-1000 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,069,576 10/22/09 18%

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 
BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$158,019
 $0

12/14/09 
01/27/14 

15%

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. PAIBUL, SENI $33,537,351 12/03/08 49%

HA21 

08-227004 
ACST-X071-(053)E 

CBX0-71 0-(3ER)S 

X071- 053-() 

SWPPP 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 
SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DR. 

(909)553-6234 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$16,405,131
 $0

12/19/08 
04/01/11 

49%

08-SBD-18-58.4/59.3 IN SAN BERNARDINO CO NEAR BIG BEAR D C HUBBS CONSTRUCTION TRAN, KEN $142,851 02/23/09 0% 

HB1 

08-0J6704 

WPCP 

CITY FROM BALDWIN LAKE ROAD TO 0.5 

MILE SOUTH OF CACTUS ROAD 

INSTALL METAL BEAM GUARD RAILING 
YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

(909)844-3312

236 ORANGE SHOW RD. 

STE 109 

SAN BERNARDINO, CA 92408 

$745 
$0 

03/13/09 
07/31/09 

1% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,602,629 09/25/09 67%
08-394704 
SARR-P018-(039)E

 P0-18 0-(9E) 

--() 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)232-7793 

15367 TAMARACK ROAD 

VICFTORVILLE, CA 92392 

$1,142,019
 $0

10/07/09 
09/14/10 

44%

HA21 SWPPP 

08-SBD-18-96.5/96.7 IN SAN BERNARDINO COUNTY IN O DONNELL CONSTRUCTION INC MINA, EHAB $170,707 10/22/09 84%
08-458324 VICTORVILLE ON ROUTE 18 FROM 0.1 MILE 

WEST TO 0.1 MILE EAST OF PALMDALE 

ROAD SEPARATION 

UPGRADE WHEELCHAIR CURB RAMPS 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$159,432
 $0

01/12/10 
06/28/10 

93%

HB71 WPCP 

08-SBD-18-102.3/102.6 IN SAN BERNARDINO CO IN VICTORVILLE UNIQUE PERFORMANCE TAHA, ISSA $198,131 09/28/09 100%
08-0J3704 AND ADELANTO AT VERBENA ROAD 

INSTALL TRAFFIC SIGNALS 

CONSTRUCTION INC 

1931 NEWPORT BOULEVARD NO D 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$186,333
 $0

10/13/09 
06/08/10 
06/08/10 

100%

COSTA MESA CA 92627 
(951)840-8234 COMPLETED 

HB1 WPCP (949)645-5025 

08-SBD-38-/.5 IN SAN BERNARDINO COUNTY IN REDLANDS MAMCO INC. RAMI ALABBASI, YANG, CHAD $135,859 03/22/10 0%
08-0E1604 FROM COLTON AVENUE TO LUGONIA AVENUE 

REDIRECT STORM WATER RUNOFF 

PROJECT MANAGER 

16810 VAN BUREN BLVD STE 200 
9225 STELLAR COURT 

SUITE B 

$0
 $0

04/15/10 
07/28/10 

0%

HA42 WPCP 

RIVERSIDE, CA 92504 
(951)232-7638 

CORONA, CA 92883 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$428,997
 $0

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO, CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 

08-SBD-60-7.8/8.3 IN SAN BERNARDINO COUNTY IN ONTARIO PETERSON CHASE GENERAL $110,455 04/28/10 0% 
08-0L4904 FROM 0.3 MI EAST OF VINEYARD AVENUE 

UNDERCROSSING TO 0.5 MI EAST OF 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0 
$0 

05/11/10 
0% 

MILLEKEN AVENUE UNDERCROS 

APPLY METHACRYLATE TO BRIDGE DECK 
IRVINE CA 92614 

HM1 WPCP (949)252-0441 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/10
07/02/10 

08District 

08-SBD-62-55.0/79.5 

Fed Aid 
Pgm Code 

08-0H6504 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO COUNTY FROM IRONAGE 

ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

Description 

RESURFACE EXISTING PAVEMENT 

Type Of Work 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

Contractor 

RIVERSIDE CA 925092405 

1995 AGUA MANSA ROAD 

GONZALEZ, ALFONZO 

Resident 
Engineer 

(951)538-5218 

6690 LA CONTENTA ROAD 

YUCCA VALLEY, CA 92284 

$1,803,600

Bid + CCOs

 $1,812,973

Comp To date

 $0

This Month 

05/25/07 

Awarded 

06/14/07 

Approved 

10/05/07 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

HM1 WPCP (951)684-5360 

08-SBD-62-/11.1 

HM1 

08-0M8504 

WPCP 

IN SAN BERNARDINO CO IN AND NEAR 

YUCCA VALLEY AND TWETYNINE PALMS FROM 

RIVERSIDE CO LINE TO CHURCH STREET 

AND VARIOUS LOCATIONS 

PLACE SLURRY SEAL 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

PARVINJAH, MOHSEN 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$2,198,047
 $2,229,799

 $0

01/26/10 
03/02/10 
06/28/10 
06/25/10 

100%

 97%

08-SBD-66-20.8/21.3 

HB1 

08-0E5704 
ACHS-X071-(005)E 

PHX0-71 0-(5EG) 

X071- 005-() 

WPCP 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS 

REPLACE METAL BEAM GUARD RAIL 

J MC LOUGHLIN ENGINEERING CO. 

RANCHO CUCAMONGA, CA 91730 

BOULOS, IHAB 

(951)232-7582 

10641 FULTON COURT 236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$1,277,814
 $762,359

 $0

12/24/09 
01/19/10 
07/06/10 

83%

 58%

08-SBD-95-9.7/21.3 
08-0M9904 

IN SAN BERNARDINO COUNTY AT AND NEAR 

VIDAL JUNCTION AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 95077 

P O BOX 50085 

$1,501,945
 $0
 $0

05/24/10 
06/15/10 

0%

 0%

HM1 WPCP 

(831)724-1011 

08-SBD-95-10.0/0 

HA22 

08-0M7804 

WPCP 

IN SAN BERNARDINO CO NEAR VIDAL 

JUNCTION AT ROUTE 62 / ROUTE 95 AT 

THE AGRICULTRUAL INSPECTION STATION 

REMOVE STRUCTURAL SECTION 

BLANCO CONSTRUCTION 

RIVERSIDE CA 92503 

(951)906-1661 

4435 CARLSON PLACE 

MINA, EHAB 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$188,438
 $191,769

 $0

01/19/10 
03/02/10 
06/23/10 

91%

 98%

08-SBD-95-37.3/47.6 

HM1 

08-0N1004 

WPCP 

IN SAN BERNARDINO CO NEAR NEEDLES 

FROM HAVASU LAKE ROAD TO PIPELINE 

ROAD AND FROM GOFFS ROAD TO 7 MILES 

SOUTH NEVADA STATE LINE 

REPAIR PAVEMENT 

CRUCO CONSTRUCTION GROUP INC 

FRESNO CA 93706 

(559)498-3639 

2443 FOUNDRY PARK 

DAVIS, DARCY 

(951)232-6000

94200 CLARK MOUNTAIN 

ROAD 

MOUNTAIN PASS, CA 92366 

$1,095,995 
$0 
$0 

03/10/10 
04/07/10 
07/06/10 

0% 

0% 
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Statement of Ongoing Contracts as of 06/20/10
07/02/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-138-23.0/23.2
 
08-0F7804
 

HB1 SWPPP
 

08-SBD-210-9.4/11
 
08-204324
 

HE11 SWPPP
 

08-SBD-215-4.8/6.5
 
08-007174
 
PNRS-6208-(013)N
 

L 62-08 0-(3N)
 

--()
 

HB5 SWPPP
 

HE11
 

08-SBD-215-8.8/11.6
 
08-4440U4
 

HB5 SWPPP
 

08-SBD-215-12.8/17.1
 
08-0K8504
 
ACHS- 215-(226)1
 

IMG- 215-(226)1
 

--()
 

HB1 WPCP
 

08-SBD-330-35.0/37.5
 
08-0P6604
 

2010
 

201130
 

Description

Type Of Work
 

IN SAN BERNARDION COUTY NEAR
 

HESPERIA FROM 2.1 MILES EAST OF
 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST
 

OF ROUTE 173 JUNCTION
 

CORRECT VERTICAL CURVES & SHOULDERS
 

IN SAN BERNARDINO COUNTY AT RANCHO
 

CUCAMONGA ON ROUTE 15 AND ON ROUTE
 

210
 

MITIGATION PLANTING
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT VARIOUS LOCATIONS
 

WIDEN FREEWAY AND OVERPASSES
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO ON ROUTE 210 AND ON ROUTE
 

215
 

CONSTRUCT BRIDGES
 

IN SAN BERNARDINO FR 1.2MI N/O UNIV
 

PKWY UC TO 0.2MI S/O PALM AVE UC & FR
 

1.5MI N/O LITTLE LEAGUE DR OC TO
 

0.2MI S/O DEVORE RD OC 


INSTALL METAL BEAM GUARD RAIL
 

IN SAN BERNARDINO COUNTY NEAR RUNNING
 

SPRINGS FROM 2.5 MILE NORTH OF CITY
 

CREEK BRIDGE TO 4.3 MILE SOUTH OF
 

LIVE OAK DRIVE
 

REMOVE, REPLACE 11' CSP
 

CULVERT/RESTORE AC
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

JMA CONSTRUCTION CO.
 

6143 HOPE STREET
 

SEMI VALLEY, CA 93063
 

MCM CONSTRUCTION INC.
 

P.O. BOX 620
 

NORTH HIGHLANDS, CA 95660
 

MCM CONSTRUCTION INC
 

P O BOX 620
 

NORTH HIGHLANDS, CA 95660
 

D C HUBBS CONSTRUCTION
 

37306 VISTA VIEW DRIVE
 

YUCAIPA CA 92399
 

(909)790-2215
 

J. MC LOUGHLIN ENGINEERING
 

COMPANY INC.
 

10641 FULTON CT.
 

RANCHO CUCAMONGA, CA 91730
 

Resident
 
Engineer
 

GADALLA, AMGAD
 

236 ORANGE SHOW RD.
 

STE 109
 

SAN BERNAARDINO, CA
 

92408
 

(909)844-9731
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS, CA 92374
 

(951)232-6497
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100A
 

COLTON, CA 92324
 

(951)830-6864
 

YOGARAJAH, MANNY
 

850 S. VIA LATA, STE
 

100A
 

COLTON, CA 92324
 

(951)830-6864
 

PAIBUL, SENI
 

4627 VIAGGIO CIRCLE
 

RIVERSIDE, CA 92509
 

(909)553-6234


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$398,995

 $376,612


 $0


 $829,605

 $786,340


 $0


 $83,652,003

 $80,519,134


 $0


 $65,904,134

 $12,489,618


 $0


 $328,184

 $0

 $0


 $6,010,000
 
$3,532,067
 

$0
 

03/16/09 0%

03/27/09
 

0%

11/10/10
 

PLANT EST
 

SATIS
 

09/21/07 0%

11/14/07
 

0%

01/17/12
 

PLANT EST
 

SATIS
 

11/21/07
 
12/14/07
 
08/03/11
 

10/23/09
 
11/17/09
 
01/24/13
 

05/13/10
 
06/07/10
 

95%


 95%


 13%


 19%


 0%


 0%


03/11/10 100%
 
03/11/10
 

61%

07/31/10
 

OVER RUN
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Statement of Ongoing Contracts as of 06/20/10
07/02/10
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-395-33.4/45.9 IN SAN BERNARDINO COUNTY AT KRAMER AUTOBAHN CONSTRUCTION INC $105,966 04/06/10 0%

08-0L3204 $0 04/23/10
FROM 4.4 MILES SOUTH OF KRAMER ROAD P O BOX 11238
 0%


$0

TO 0.1 MILE SOUTH OF ROUTE 395/58
 

SANTA ANA CA 927111238

SEPARATION
 

(714)769-7025

INSTALL CENTERLINE RUMBLE STRIP
 

HB1 WPCP
 

08-SBD-5708-/0	 IN SAN BERNARDINO COUNTY AT ANGELUS DREAMBUILDER $317,061 05/24/10 0%


OAKS AT THE CAMP ANGELUS MAINTENANCE 1361 E GARTEN DRIVE
08-0M5604	 $0 06/15/10
 
0%


$0

STATION ON HIGHWAY 38
 

PLACENTIA CA 92870

REPLACE PAVEMENT
 

(714)646-3697
 

HA12 SWPPP
 

08-SBD-5730-/0	 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $28,583,935 03/03/08 68%
 

AT THE SOUTHERN REGIONAL LABORATORY 1540 SOUTH LEWIS STREET
08-0H2824	 $25,789,610 03/21/08
3474 NIKI WAY	 91%

$0 05/09/12


AT 13970 VICTORIA STREET RIVERSIDE, CA 92507

ANAHEIM, CA 92805


CONSTRUCT NEW MATERIAL LABORATORY	 (951)232-8949


HA13 SWPPP
 

Totals: Authorized Final Amt: $443,045,944 Completed to Date: $308,803,861 Work This Month: 	 $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-/8.2 08-472304 

08-RIV-10-15.7/0 08-0F1904 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-60-4.2/4.9 08-0M1404 

08-RIV-60-19.1/20.4 08-0L2104 

08-RIV-60-2.8/2.9 08-1A3604 

08-RIV-74-71.8/92 08-0N2704 

08-RIV-78-3.3/0 08-422204 

08-RIV-79-/15.6 08-0L2404 

08-RIV-91-1.0/3 08-0P9704 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-.1/5.9 08-0A5504 

08-RIV-111-53.0/56.2 08-0N2904 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-15-16.0/0 08-0J9204 

08-SBD-15-43.0/80.9 08-0N1704 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-/3.8 08-472214 

08-SBD-18-18.8/25.8 08-0K8704 

08-SBD-18-20.3/20.9 08-0K6404 

08-SBD-18-30.0/32.5 08-0A7914 

Page 
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1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-58.4/59.3 08-0J6704 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-102.3/102.6 08-0J3704 

08-SBD-18-96.5/96.7 08-458324 

08-SBD-38-/.5 08-0E1604 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-60-7.8/8.3 08-0L4904 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-/11.1 08-0M8504 

08-SBD-66-20.8/21.3 08-0E5704 

08-SBD-95-9.7/21.3 08-0M9904 

08-SBD-95-10.0/0 08-0M7804 

08-SBD-95-37.3/47.6 08-0N1004 

08-SBD-138-23.0/23.2 08-0F7804 

08-SBD-210-9.4/11 08-204324 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-215-12.8/17.1 08-0K8504 

08-SBD-330-35.0/37.5 08-0P6604 

08-SBD-395-33.4/45.9 08-0L3204 

08-SBD-5708-/0 08-0M5604 

Page 
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5 

5 

5 

5 
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6 

6 

6 

6 

6 

7 

7 

7 

7 
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District

Federal Aid 

-I­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-5730-/0 08-0H2824 8 

Statement of Ongoing Contracts - Federal Aid 

08
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $164,487,785


FEDERAL AID (SECONDARY) $48,467,194


STATE HIGHWAY $118,003,405


STORM DAMAGE REPAIR $600,000


 $111,487,560


 $443,045,944


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $2,968,196 

$2,968,196
Work completed this Period:

 Work Comp 

$135,778,643


 $30,314,719


 $52,596,570


 $0


 $90,113,928


 $308,803,861
 


	08

