
 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-5.7/60.3 
08-0P1404 

IN RIVERSIDE COUNTY 

PLACE POLYESTER CONE OVERLAY 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

GADALLA, AMGAD 

73-800 DINAH SHORE 

DR. STE 101 

$814,045
 $0
 $0

05/18/11 
06/03/11 
11/02/11 

0%

 0%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(909)844-9731 

PALM DESERT, CA 92211 

08-RIV-10-13.8/25.2 

HB1 

08-0L9504 
ACIM-0103-(104)E 

IM01-03 1-(0E)

--() 

WPCP 

IN RIVERSIDE COUNTY IN AND NEAR 

BANNING FROM HARGRAVE STREET TO 

10/111 CONNECTOR 

REPLACE CONCRETE SLABS 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$988,009
 $0
 $0

01/21/11 
02/10/11 
09/28/11 

0%

 0%

08-RIV-10-41.3/44.6 

HE11 

08-456004 
ARRA-0103-(127)E 

01-03 1-(7EA)C

0103- 127-() 

SWPPP 

IN RIVERSIDE COUNTY NEAR RANCHO 

MIRAGE FROM 1.5 KM EAST OF DATE 

DRIVE TO MONTEREY AVENUE 

CONSTRUCT INTERCHANGE 

PALM 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

SANTOS, JOHN 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT CA 92211­

0839 

$23,112,714
 $20,010,446

 $0

11/16/09 
12/10/09 
01/31/12 

68%

 86%

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739 

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$3,993,256
 $1,304,273

 $0

01/14/11 
02/04/11 
09/06/12 

15%

 33%

08-RIV-10-68.0/156.5 

HB4N 

08-0L7904 
ACNH-000C-(330)E 

--() 

WPCP 

RIV I-60 0.0/12, RIV RT-71 0.0/3.0 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

RAMOS, MOISES 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$4,921,860
 $0
 $0

04/07/11 
05/04/11 
02/14/13 

0%

 0%

08-RIV-10-74.0/105 

HA22 

08-0H3104 
IM-0104-(061)E 

PI01-04 0-(1E) 

--() 

WPCP 

IN RIVERSIDE COUNTY NEAR COACHELLA 

FROM 1.0 MILE WEST OF AQUEDUCT WASH 

BRIDGE TO 0.1 MILE WEST OF ROUTE 177 

JUNCTION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

GADALLA, AMGAD 

(909)844-9731

73-800 DINAH SHORE DR 

STE 101 

PALM DESERT, CA 92211 

$11,931,980 
$1,359,461 

$0 

01/03/11 
01/24/11 
10/06/11 

14% 

11% 



 

  

  

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 08 

08-RIV-10-94.7/99 

Fed Aid 

HA21 

Pgm Code 

08-0K6814 

Contract 

ACBR-0010-(060)1 

IM-0010-(060)1 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER AT VARIOUS LOCATIONS FROM 5.2 

MILES EAST OF HAYFIELD ROAD TO 3 

MILES WEST OF EAGLE MOUNTAI 

Description 

HOT MIX ASPHALT OVERLAY 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

BERGEVIN, MIKE 

Resident 
Engineer 

(951)232-3739 

119 NORTH MAPLE, 

SUITE A & U 

CORONA, CA 92880 

$2,674,451

Bid + CCOs

 $1,950,882

Comp To date

 $0

This Month 

11/23/10 

Awarded 

12/14/10 

Approved 

07/28/11 

Est Comp

 60%

%Time

 73%

% Work 

SUSPENDED 

MessageAccepted 

08-RIV-10-156.4/0 

HA21 

08-0G3504 
ACBR-IM01-(047)E 

242B-R0 0-(7E1)0 

13A- -() 

WPCP 

IN RIVERSIDE COUNTY CALIFONIA AND IN 

LA PAZ COUNTY ARIZONIA IN BLYTHE AT 

THE COLORADO RIVER BRIDGE 

METHACRYLATE AND POLYESTER CONCRETE 

PENHALL COMPANY 

SAN LEANDRO CA 94577 

(510)357-8810 

13750 CATALINA STREET 

NGUYEN, VU 

(951)232-3784 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$882,503
 $0
 $0

05/25/11 
06/14/11 
10/18/11 

0%

 0%

08-RIV-10-/8.2 

HA22 

08-472304 
ACIM-0102-(254)8 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CALIMESA AND 

BEAUMONT FROM COUNTY LINE ROAD 

UNDERCROSSING TO PENNSYLVANIA AVENUE 

UNDERCROSSING 

CONSTRUCT BRIDGE 

BEADOR CONSTRUCTION CO., INC. 

ATTN: MR. WOLFGANG DEIGADO 

CORONA CA 92883 

ALAM, MAHFUAL 

(951)840-8240 

26320 LESTER CIRCLE 
2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE CA 92507 

$43,649,128
 $43,546,559

 $0

11/21/08 
12/30/08 
07/01/11 

0%

 0%

PLANT EST 

SATIS 

08-RIV-15-.5/2.6 

HA22 

08-0K3004 
ACIM-0155-(154)E 

E- -( ) 

WPCP 

IN RIVERSIDE COUNTY NEAR THE CITY OF 

TEMECULA FROM 0.5 MILE NORTH OF SAN 

DIEGO COUNTY LINE TO 0.4 MILE SOUNT 

OF TEMECULA RIVER B 

REPLACE PCC PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

YOUSEFF, MAGED 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,971,844
 $0
 $0

05/11/11 
06/01/11 
11/28/11 

0%

 0%

08-RIV-15-3.2/52.3 
08-0P6204 
ACST-P000-(C33)1 

--() 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

CALIFORNIA PROFESSIONAL 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

EBRAHAM, EBRAHAM 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,687,500
 $0
 $0

04/21/11 
05/27/11 
02/25/13 

0%

 0%

HB4N WPCP (626)810-1338 

08-RIV-60-13.3/30.4 

HM1 

08-0N3004 
ACNH-P060-(137)E 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN MORENO VALLEY 

AND BEAUMONT FROM DAY STREET 

UNDERCROSSING TO ROUTE 10/60 

SEPARATION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

BEADOR CONSTRUCTION COMPANY 

INC 

CORONA CA 92883 

(951)674-7352 

26320 LESTER CIRCLE 

CALIXTO, MIGUEL 

(951)232-8957

119 N. MAPLE STE A & 

U 

CORONA CA 92880 

$4,611,357 
$3,457,307 

$0 

06/23/10 
07/14/10 
06/21/11 

66% 

73% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 08 

08-RIV-78-/16.4 

Fed Aid 

HM1 

Pgm Code 

08-0P7704 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN RIV CO NEAR BLYTHE FR 0.1 MI S/O 

CO LINE TO 0.1 MI S/O HUBSON WAY 

Description 

PAVEMENT REHABILITATION 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 95076 

(831)724-1011 

P O BOX 50085 

OOI, KEE 

Resident 
Engineer 

(951)840-8323 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$2,096,096

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/27/11 

Awarded 

06/14/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

08-RIV-79-32.4/33.8 

HA42 

08-0C4514 

WPCP 

IN RIVERSIDE COUNTY IN SAN JACINTO ON 

ROUTE 79 FROM RAMONA EXPRESSWAY TO 

GILMAN SPRINGS ROAD 

DRAINAGE IMPROVEMENT 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$444,303
 $0
 $0

04/15/11 
05/04/11 
11/14/11 

0%

 0%

08-RIV-86-16.0/16.7 

HB1 

08-478604 
ACNH-P086-(072)E 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN COACHELLA FROM 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

MOHAMMADI, ESSI 

(951)453-8943 

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$5,919,736
 $541,572

 $0

01/11/11 
02/08/11 
04/04/12 

21%

 9%

08-RIV-91-/21.6 

HB4N 

08-0P6304 
ACNH-000C-(329)E 

--() 

WPCP 

RIV/SBD VARIOUS LOCATIONS REPLACE 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 

REPUBLIC ITS 

ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

OBADIKE, JOSEPH 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,374,100
 $0
 $0

04/07/11 
05/04/11 
02/25/13 

0%

 0%

08-RIV-215-38.0/38.9 

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN MORENO VALLEY 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

CALIXTO, MIGUEL 

(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$23,446,680
 $1,250

 $0

04/11/11 
05/04/11 
02/25/14 

0%

 0%

08-RIV-215-43.1/43.9 

HE11 

08-334864 

SWPPP 

IN RIVERSIDE COUNTY IN RIVERSIDE ON 

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

BENSON, DAVID 

(951)232-6478

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,791,842 
$2,050 

$0 

04/01/11 
04/19/11 
05/23/15 

2% 

0% 



  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,280,980 09/29/10 6%
08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$133,030
 $0

10/18/10 
08/30/11 

11%

SUSPENDED 

HB1 SWPPP (949)252-0441 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $10,851,406 10/12/10 45%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$1,767,006
 $0

11/02/10 
12/27/11 

16%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $2,038,038 03/07/11 0%
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC ATTN: DAN 

KELLER 
222 E. MAIN ST. SUITE 

207 

$5,000
 $0

03/24/11 
02/16/12 

0%

OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839 

(602)319-5898 

08-SBD-15-124.0/186.2 IN SAN BERNARDINO COUNTY ON ROUTE 15 LAS VEGAS PAVING CORPORATION $7,708,296 06/06/11 0%
08-0P1204 
ACIM-X071-(062)E 

FROM RASOR ROAD TO THE NEVADA STATE 

LINE AND ON ROUTE 40 FROM ONE MILE 

4420 SOUTH DECATUR BLVD $0
 $0

06/24/11 
0%

--() 
EAST OF CRUCERO ROAD T 

LAS VEGAS NV 89103 

PAVEMENT REHABILITATION 
(702)251-5800 

HM1 WPCP 

08-SBD-15-160.9/161.5 IN SAN BERNARDINO COUNTY ABOUT 25 RSB GROUP INC NGUYEN, KHOA $784,336 01/25/11 3% 

HA26 

08-0A6414 
SARR- 015-(044)2 

AE- 015-(044)2 

STPE- 015-(044)2 

WPCP 

MILES SOUTH OF CALIFORNIA/NEVADA 

STATE LINE AT THE VALLEY WELLS SAFETY 

ROADSIDE REST AREA 

CONSTRUCT DISPLAYS AND LANDSCAPING 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET NO 304 

(951)232-8611

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$27,325 
$0 

02/04/11 
03/06/12 

4% 



 

 

 

 

 

 

 

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-15-/49.7 IN RIVERSIDE AND SAN BERNARDINO REPUBLIC INTELLIGENT TAHA, ISSA $1,487,000 01/20/11 0%
08-0M7704 
ACNH-000C-(327)E 

--()

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT CHANGEABLE MESSAGE SIGNS 

TRASPORTATION SERVICES INC 

ANAHEIM CA 92806 

1266 NORTH LA LOMA CIRCLE 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

03/28/11 
07/25/12 

0%

HA13 WPCP (714)630-2100 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0%
08-0A7914 
ACST-X071-(054)E 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

2724 LANDCO DRIVE 236 ORANGE SHOW RD 

STE 109 

$1,051,541
 $0

12/14/09 
03/18/14 

0%

HE13 

X0-71 0-(4E) 

--() 

WPCP 

BAKERSFIELD CA 93308 

(661)859-1700 
(909)844-3312 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $34,691,005 12/03/08 82%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$31,322,620
 $0

12/19/08 
09/27/11 

89%

CBX0-71 0-(3ER)S
REPLACE BRIDGE & REALIGN ROADWAY 

SAN MARCOS CA 92078 
SAN BERNARDINO CA 92408 

HA21 

X071- 053-() 

SWPPP 
(951)232-7582 

08-SBD-18-53.0/72.1 IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC LENART, ELVIRA $2,411,887 06/25/10 0%
08-0N1304 
ACST-P018-(040)E 

P0-18 0-(0E)

--() 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(951)232-8949 

119 N. MAPLE STREET 

CORONA, CA 92882 

$188
 $0

07/12/10 
08/04/11 

0%

HM1 WPCP 

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,669,332 09/25/09 0%
08-394704 
SARR-P018-(039)E 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

6 ORCHARD SUITE 150 15367 TAMARACK ROAD 

VICFTORVILLE CA 92392 

$2,522,373
 $0

10/07/09 
11/04/11 

0%

HA21 

P0-18 0-(9E) 

--() 

SWPPP 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 
(951)232-7793 PLANT EST 

SATIS 

08-SBD-38-20.5/24 IN SAN BERNARDINO COUNTY NEAR ANGELUS D C HUBBS CONSTRUCTION YOUSSEF, MAGED $378,388 06/22/10 100% 

HB1 

08-0M1304 
ACHS-P038-(017)E 

PHP0-38 0-(7E) 

--() 

WPCP 

OAKS FROM 0.2 MILE WEST OF MILL CREEK 

ROAD TO 0.3 WEST OF FORSEE CREEK 

INSTALL METAL BEAM GUARD RAIL 
YUCAIPA CA 92399 

37306 VISTA VIEW DRIVE 

(951)538-3087

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$366,975 
$0 

07/13/10 
06/13/11 

100% 

COMPLETED 
06/13/11 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

07/05/11 

State of California Department of Transportation	 Page 6 

Statement of Ongoing Contracts as of 06/20/11

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-38-49.5/59.4 IN SAN BERNARDINO COUNTY AT VARIOUS MATICH CORPORATION GEORGE AL-KHATEEB, TAGHREED $2,097,273 01/03/11 100%

08-0N9504 $2,167,820 01/26/11
LOCATIONS	 FONVILLE
 15367 TAMARACK ROAD	 100%


$93,790 06/20/11

REPLACE ASPHALT CONCRETE SURFACE P O BOX 50000	 VICTORVILLE, CA 92392
 06/20/11
 

(951)232-7793 COMPLETED

SAN BERNARDINO CA 92412
 

HM1 WPCP (909)228-1656
 

08-SBD-40-142.2/142.6	 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%


FROM L STREET TO 0.4 MILE WEST OF D MANAGEMENT INC.
08-0C5104	 $458,642 03/12/08
1110A RESEARCH DRIVE	 0%

$0 08/26/11


STREET OVERCROSSING	 23052-H ALICIA PARKWAY #385
 REDLANDS CA 92374
 
HIGHWAY PLANTING AND IRRIGATION (951)232-6497 PLANT EST


MISSION VIEJO CA 92692
 
SATIS


HA25 SWPPP
 

08-SBD-40-151.7/153.3	 IN SAN BERNARDINO COUNTY SULLY MILLER CONTRACTING DAVIS, DARCY $7,223,967 04/18/11 13%


PAVEMENT REHAB & SHOULDER WIDENING COMPANY
08-489304	 $170,973 05/05/11
1044 EAST BROADWAY	 2%

ACIM-0040-(205)E	 $0 01/15/12


135 S STATE COLLEGE BLVD 400 NEEDLES, CA 92363

--()


(760)326-4684

BREA CA 92821
 

HA22 SWPPP (714)578-9600
 

08-SBD-40-/S.8	 IN SAN BERNARDINO COUNTY IN BARSTOW AUTOBAHN CONSTRUCTION INC ALI SHAHIDI, SHAINE $495,945 06/16/10 13%


FROM 0.2 MILE WEST OF MAIN STREET SOLEHJOU
08-0M5004	 $3,908 07/13/10
222 E. MAIN STREET	 1%

$0 07/25/11


OVERCROSSING TO EAST MAIN STREET P O BOX 11238
 STE 207
 
PLACE RUBBERIZED HOT MIX ASPHALT
 BARSTOW CA 92311-2366
 

SANTA ANA CA 92711-1238
 
(951)232-7839


HA22 WPCP	 (714)769-7025
 

08-SBD-40-/107.6	 IN SAN BERNARDINO COUNTY AT VARIOUS PENHALL COMPANY SHAHIDI, SHAINE $1,461,668 05/18/11 0%


LOCATIONS FROM EAST OF 15/40 13750 CATALINA STREET 222 E. MAIN STREET 0%

08-0P1504	 $0 06/09/11
 

$0 09/30/11

SEPERATION TO 0.5 MILES EAST OF
 STE 208
 

SAN LEANDRO CA 94577

GOFF'S ROAD	 BARSTOW, CA 92311-2366


(510)357-8810

CLEAN AND TREAT BRIDGE DECK (951)232-7839


HM3 WPCP
 

08-SBD-58-1.3/9.8	 IN SAN BERNARDINO COUNTY NEAR KRAMER GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $11,649,625 01/04/11 44%
 

AT VARIOUS LOCATIONS FROM 1.3 MILES P O BOX 50085
08-0E8504	 $7,110,575 01/24/11
15367 TAMARACK ROAD	 61%

ACHS-P058-(109)E	 $0 08/16/11


EAST OF KERN COUNTY TO 4.5 MILES EAST VICTORVILLE, CA 92392

P0-58 1-(9E) WATSONVILLE CA 950775085


OF 58/395 SEPARATIO (951)232-7793

--() (831)724-1011


WIDEN ROADWAY CONSTRUCT MEDIAN
 
HB1 SWPPP
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 08 

08-SBD-62-55.0/79.5 

Fed Aid 
Pgm Code 

08-0H6504 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO COUNTY FROM IRONAGE 

ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

Description 

RESURFACE EXISTING PAVEMENT 

Type Of Work 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

Contractor 

RIVERSIDE CA 925092405 

1995 AGUA MANSA ROAD 

GONZALEZ, ALFONZO 

Resident 
Engineer 

(951)538-5218 

6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,803,600

Bid + CCOs

 $1,812,973

Comp To date

 $0

This Month 

05/25/07 

Awarded 

06/14/07 

Approved 

10/05/07 

Est Comp
Accepted 

100%

%Time

 100%

% Work 
Message 

HM1 WPCP (951)684-5360 

08-SBD-62-106.0/122 

HM1 

08-0P3604 

WPCP 

NR VIDAL FR 1.2 MI W/O BLYTHE-RICE RD 

TO 3.8 MI W/O RTE 95/62 SEPARATION 

COLD IN PLACE RECYCLING 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

NGUYEN, VU T. 

(951)232-3784 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$5,650,650
 $0
 $0

05/27/11 
06/14/11 

0%

 0%

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

YAP, SIONG 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$23,583,893
 $1,621,491

 $0

02/15/11 
02/28/11 
08/22/14 

5%

 7%

08-SBD-71-4.8/8.5 

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

IN SBD & RIV COUNTIES NEAR CHINO 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

SPRAY, MIKE 

(951)232-6497 

P O BOX 429 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$509,892
 $43,571

 $0

01/26/11 
02/15/11 
09/08/14 

48%

 13%

08-SBD-95-9.7/33.6 

HM1 

08-0P8304 

WPCP 

NEAR VIDAL & NEEDLES FR RTE 62/95 

SEPARATION TO 2 MI S/O TURTLE MTN RD 

& FR HAVASU LAKE RD TO ROAD TO NEELES 

PIPELINE 

COLD PLANE AND OVERLAY 

GEORGE REED INC 

MODESTO CA 95354 

(209)523-0734 

P O BOX 4760 

EMUH, GODWIN 

(951)232-3706 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$4,703,000
 $0
 $0

05/18/11 
06/09/11 
10/26/11 

0%

 0%

08-SBD-95-33.6/37.3 

HM1 

08-0P3504 

WPCP 

IN SAN BERNARDINO COUNTY NEAR NEEDLES 

FROM 2 MILES SOUTH OF TURTLE MOUNTAIN 

ROAD TO HAVASU LAKE ROAD AND FROM 

ROAD TO NEEDLES PIPE 

HOT MIX ASPHALT SHOULDER BACKING 

GEORGE REED INC 

MODESTO CA 95354 

(209)523-0734 

PO BOX 4760 

DAVIS, DARCY 

(951)232-6000

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$3,524,425 
$0 
$0 

04/13/11 
05/04/11 
08/08/11 

0% 

0% 



 

   

 

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-95-/9.7 IN SBD CO AT & NR VIDAL JUNCTION ON GRANITE CONSTRUCTION COMPANY $2,693,962 06/02/11 0%
08-0M9804 
ACST-PX07-(106)1 

--() 

ROUTE 62 FR 3.8 MI W/O RTE 62/95 SEP 

TO 0.3 MI W/O ARIZONA STATELINE & ON 

RTE 95 FR SBD CO LN 
WATSONVILLE CA 950775085 

P O BOX 50085 $0
 $0

06/24/11 
0%

REPLACE ASPHALT CONCRETE SURFACING 
(831)724-1011 

HM1 WPCP 

08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

6143 HOPE STREET 1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$801,288
 $0

11/14/07 
01/17/12 

0%

MITIGATION PLANTING 
SEMI VALLEY CA 93063 

(951)232-6497 PLANT EST 

HE11 SWPPP 
SATIS 

08-SBD-210-30.2/33.2 IN SAN BERNARDINO COUNTY IN CHINO AND AUTOBAHN CONSTRUCTION INC OOI, KEE $1,201,375 04/14/11 14%

HM1 

08-0P3704 

WPCP 

SAN BERNARDINO ON ROUTE 38 FROM THE 

71/83 SEPERATION TO ROUTE 60/83 

SEPARATION AND ON ROUTE 

REPLACE ASPHALT CONCRETE 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)840-8323 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$23,658
 $0

05/10/11 
08/09/11 

2%

08-SBD-215-4.8/6.5 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC. YOGARAJAH, MANNY $84,173,241 11/21/07 0%
08-007174 
PNRS-6208-(013)N 

BERNARDINO AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND OVERPASSES 

P O BOX 620 850 S. VIA LATA STE 

100A 

$83,928,950
 $0

12/14/07 
08/10/11 

0%

HB5 

L 62-08 0-(3N) 

--() 

SWPPP 

NORTH HIGHLANDS CA 95660 

(951)830-6864 

COLTON CA 92324 PLANT EST 

SATIS 

HE11 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $67,413,894 10/23/09 43%
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

P O BOX 620 850 S. VIA LATA, STE 

100A 

$46,821,707
 $0

11/17/09 
03/08/13 

69%

CONSTRUCT BRIDGES 
NORTH HIGHLANDS CA 95660 

COLTON CA 92324 

HB5 SWPPP 
(951)830-6864 

08-SBD-330-28.7/36 IN SAN BERNARDINO COUNTY ON SR 330 SKANSKA USA CIVIL WEST TRAN, KEN $6,000,000 01/07/11 100% 
08-0Q4304 
ER- -( ) 

FROM SR 210 TO 4 MILES SOUTH OF LIVE 

OAK DRIVE 

CALIFORNIA DISTRICT INC. 

1995 AGUA MANSA ROAD 
236 ORANGE SHOW ROAD 

STE 109 

$1,504,842 
$0 

01/07/11 
06/30/11 

25% 

2010 

--() 
RE-ESTABLISH ROADWAY. REPLACE 

RIVERSIDE, CA 92509 
(909)844-3312

SAN BERNARDINO, CA 92408 

201130 



   

   

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/11
07/05/11 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-330-34.2/36.2
 
08-0Q5104
 
ER- -( )
 

--()
 

2010
 

201130
 

08-SBD-330-36.2/44.1
 
08-0Q5404
 
ER- -( )
 

--()
 

2020
 

201130
 

08-SBD-5730-/0
 
08-0H2824
 

HA13 SWPPP
 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

%Time
% Work 

MessageAccepted 

IN SAN BERNARDINO COUNTY ON SR 330 

FROM 0.5 MI N/O EAST FK CITY DR TO 

5.6 MI S/O LIVE OAK DR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

1995 AGUA MANSA ROAD 

TRAN, KEN 

236 ORANGE SHOW RD 

SUITE 109 

$10,000,000
 $1,332,425

 $0

01/21/11 
01/21/11 
08/31/11 

84%

 13%

RIVERSIDE, CA 92509-2405 
(909)844-3312 

SAN BERNARDINO, CA 92408 

IN SAN BERNARDINO COUNTY ON SR 330 

FROM 5.6 MI S/O LIVE OAK DR TO SR 

18/330 JCT 

RECONSTRUCT ROADWAY 

SEMA CONSTRUCTION INC. 

LAKE FOREST, CA 92630 

6 ORCHARD STE 150 

STOKES, RAY 

236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$6,000,000
 $970,507

 $0

02/03/11 
02/03/11 
07/28/11 

97%

 16%

(951)232-3748 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT THE SOUTHERN REGIONAL LABORATORY 

AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 

DJM CONSTRUCTION CO INC 

ANAHEIM CA 92805 

1540 SOUTH LEWIS STREET 

LENART, ELVIRA 

(951)232-8949

3474 NIKI WAY 

RIVERSIDE CA 92507 

$29,403,892 
$29,042,358 

$0 

03/03/08 
03/21/08 
07/16/12 

0% 

0% 

PLANT EST 

SATIS 

Totals: Authorized Final Amt: $477,910,152 Completed to Date: $287,503,214 Work This Month: $93,790



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-5.7/60.3 08-0P1404 

08-RIV-10-13.8/25.2 08-0L9504 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-/8.2 08-472304 

08-RIV-10-74.0/105 08-0H3104 

08-RIV-10-94.7/99 08-0K6814 

08-RIV-10-156.4/0 08-0G3504 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-.5/2.6 08-0K3004 

08-RIV-60-13.3/30.4 08-0N3004 

08-RIV-78-/16.4 08-0P7704 

08-RIV-79-32.4/33.8 08-0C4514 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-15-107.7/154.6 08-0M2404 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-15-124.0/186.2 08-0P1204 

08-SBD-15-160.9/161.5 08-0A6414 

08-SBD-15-/49.7 08-0M7704 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-38-20.5/24 08-0M1304 

08-SBD-38-49.5/59.4 08-0N9504 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-40-151.7/153.3 08-489304 

08-SBD-40-/S.8 08-0M5004 

08-SBD-40-/107.6 08-0P1504 

08-SBD-58-1.3/9.8 08-0E8504 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-106.0/122 08-0P3604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-9.7/33.6 08-0P8304 

08-SBD-95-33.6/37.3 08-0P3504 

08-SBD-95-/9.7 08-0M9804 

08-SBD-210-9.4/11 08-204324 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Cnty Rt Pm 

08-SBD-210-30.2/33.2 

08-SBD-215-4.8/6.5 

08-SBD-215-8.8/11.6 

08-SBD-330-28.7/36 

08-SBD-330-34.2/36.2 

08-SBD-330-36.2/44.1 

08-SBD-5730-/0 

District 08 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Contract 

08-0P3704 

08-007174 

08-4440U4 

08-0Q4304 

08-0Q5104 

08-0Q5404 

08-0H2824 

Statement of Ongoing Contracts - Federal Aid 

Page 

8 

8 

8 

8 

9 

9 

9 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO  Work Comp 

$74,473,223  $45,076,993


 $43,760,733  $4,000,129


 $70,142,483  $35,300,114


 $139,418,252  $83,224,077


 $22,000,000  $3,807,775


 $128,115,461  $116,094,127


 $477,910,152  $287,503,214
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $2,475,661
 

$2,475,661
Work completed this Period:


	08

