
 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

08District 

08-RIV-10-15.2/0 

Fed Aid 

HB4N 

Pgm Code 

08-0R5804 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY AT VARIOUS LOC 

FROM 1.1 MI E OF HARGRAVE STR UC TO 

1.2 MI W OF RTE 10/62 SEPARATION 

Description 

INSTALL MEDIAN GATE BARRIERS 

Type Of Work 

AUTOBAHN CONSTRUCTION INC 

Contractor 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

Resident 
Engineer 

$980,514

Bid + CCOs

 $0

Comp To date

 $0

This Month 

05/17/13 

Awarded 

06/13/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

08-RIV-10-15.7/0 

HA42 

08-0L9304 

WPCP 

NEAR BANNING AT DESERT HILLS TRUCK 

INSPECTION FACILITY BUILD A NEW 

ADMINSTRATIVE BLDG & INSTALL A NEW 

SEPTIC TANK AND NEW_ LEACH 

BUILD A NEW ADMISTRATIVE BLDG & 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

BENJAMIN, AMGAD 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,216,256
 $129,189

 $0

11/09/12 
01/10/13 
03/07/14 

30%

 6%

08-RIV-10-17.8/16.3 

20.20 

08-1C8704 
IN RIVERSIDE COUNTY IN CITY OF 

BANNING BETWEEN RAMSEY STREET AND 

FIELDS ROAD TRUCK INSPECTION STATION 

DIR'S ORDER EMERGENCY F.A. 

UPGRADE AND REPLACE EXISTING CMS 

CALIFORNIA PROFESSIONAL 

ENGINEERING 

LA PUENTE, CA 91748 

929 OTTERBEIN AVENUE UNIT E 

RAMOS, MOISES 

(951)232-6293 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$255,000
 $53,361

 $0

11/05/12 
11/05/12 
08/15/13 

40%

 21%

201130 

08-RIV-10-24.0/24.3 

20.10 

201110 

08-0E41A4 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION 

STUBBY WASH BRIDGE NO. 

REPAIR BRIDGE DECK, UPGRADE BRIDGE 

RAILING 

PETERSON/CHASE GENERAL 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

(949)252-0441 

1792 KAISER AVENUE 

SOSTROM, DENISE 

(951)232-7608 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$2,442,503
 $419,369

 $0

02/05/13 
02/05/13 
10/29/13 

37%

 17%

08-RIV-10-24.0/24.3 

HA21 

08-0E4104 
IM-0103-(106)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

BUILDING CONSULTING ENGINEERS 

INC 

CHINO CA 91710 

(213)400-8078 

SOSTROM, DENISE P. 

(951)232-7608 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$1,939,509
 $103,675

 $0

01/12/12 
02/13/12 
01/11/13 

100%

 100%

08-RIV-10-44.5/52.2 

HM1 

08-0P8604 
IM-010 -(107)3 

--() 

IN RIVERSIDE COUNTY IN AND NEAR PALM 

DESERT FROM MONTEREY AVENUE TO 0.1 

MILE WEST OF JEFFERSON STREET 

PAVEMENT REHABILITATION 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

EMUH, GODWIN 

(951)232-3706

P.O. BOX 3666 

PARKER, AZ 95344-6416 

$5,752,520 
$0 
$0 

03/21/13 
04/18/13 
08/12/13 

0% 

0% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation	 Page 2 

Statement of Ongoing Contracts as of 06/20/13	
07/03/13 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-RIV-10-44.5/50.4 IN RIVERSIDE COUNTY NEAR THOUSAND CHUMO CONSTRUCTION INC $2,634,536 06/03/13 0%

08-0Q1104 $0 06/27/13
PALMS FROM 0.1 MILE E OF MONTEREY AVE 14425 JOANBRIDGE STREET
 0%

HSIM-0101-(063)1	 $0


OC TO 0.2 MILE WEST OF WASHINGTON ST
 
--() BALDWIN PARK CA 91706


OC
 
(626)960-9502


CONSTRUCT CONCRETE BARRIER
 
HB1
 

08-RIV-10-46.7/0	 IN RIVERSIDE AND SAN BERNARDINO TRAFFIC DEVELOPMENT SERVICES $285,912 05/21/13 0%


COUNTIES AT VARIOUS LOCATIONS 207 W LOS ANGELES AVE
08-1C8104	 $0 06/13/13
 
0%


$0

REPLACING CRASH CUSHIONS
 

MOORPARK CA 93021
 

(805)523-1914
 

HM4
 

08-RIV-10-135.0/0	 IN RIVERSIDE COUNTY 17.5 MILES MILES DALKE AND SONS CONSTRUCTION $561,780 03/01/13 0%


WEST OF BLYTHE AT WILEY'S WELL INC
08-0F3604	 $0 04/17/13
 
0%


$0

SAFETY ROADSIDE REST AREA BUILDING 4585 ALLSTATE DRIVE
 

CONSTRUCTION
 
RIVERSIDE CA 92501


RESTSIDE AREA ADA COMPLIANT
 
HA26 WPCP (951)274-9880
 

08-RIV-15-.7/1.2	 IN RIVERSIDE COUNTY NEAR TEMECULA AT PTM GENERAL ENGINEERING RAMOS, MOISES $255,000 09/20/12 100%

08-1C7904 $258,206 09/20/12
 

$0 05/21/13
 
1.0 MI N/O SAN DIEGO COUNTY LINE AT SERVICE INC. 790 VIA LATA, SUITE	 100%

THE RAINBOW TRUCK INSPECTION FACILITY 5492 ACORN STREET
 100
 05/31/13

DIR'S ORDER EMERGEN COLTON, CA 92324 COMPLETED


RIVERSIDE, CA 92504

INSTALL TEMPORARY PORTABLE CMS SIGN	 (951)232-6293


20.20
 

201130
 

08-RIV-15-1.0/0 IN TEMECULA 1.0MILE N/O SAN DIEGO THE RICHARDS GROUP RAMOS, MOISES $205,715 03/29/12 100%

08-0F2404 $209,127 05/24/12
RAINBOW TRUCK INSPECTION FACILITY 26323 JEFFERSON AVE #E103
 1110-A RESEARCH DRIVE	 100%


$0 05/29/13

INSTALL AUTOMATED DETECTION/WARN- ING	 REDLANDS, CA 92374-4562
 05/31/13
MURRIETA CA 92562

REPAIR EXHAUST HOODS OVE (951)232-6293 COMPLETED


(760)715-5510

IMPROVEMENTS TO INSPECTION FACILITY
 

HA42 WPCP
 

08-RIV-15-33.4/38.4 IN & NR CORONA 1.3 KM S/O GLEN IVY R J NOBLE COMPANY ABUGHARBIEH, IMAD $10,564,585 11/19/12 45%
 
08-448304 $5,811,691 01/11/13
UC TO 0.6 KM S/O ONTARIO AVE UC P O BOX 620	 9225 STELLAR COURT
 55%

IM- 015-(157)	 $0 09/09/13


COLD PLANE, HMA, POLYESTER CONCRETE SUITE B
 
--() ORANGE CA 92865
 

CORONA, CA 92883

(714)637-1550
 

(951)232-3610

HA22 WPCP
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 08 

08-RIV-15-35.1/35.1 

Fed Aid 
Pgm Code 

08-1E2004 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY NEAR CORONA 14 

MILES WEST OF THE INTERSECTION OF 

KNABE ROAD AND BEDFORD MOUNTAIN WAY 

Description
Type Of Work 

CALIFORNIA PROFESSIONAL 

ENGINEERING, INC. 

Contractor 

929 OTTERBEIN AVENUE UNIT E 

TAHA, ISSA 

Resident 
Engineer 

790 S. VIA LATA SUITE 

100 

$135,000

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/19/13 

Awarded 

04/19/13 

Approved 

07/15/13 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

20.20 

201130 

DIR'S ORDER EMERGENCY F.A 

REMOVE/REPLACE NON STANDARD 

GENERATOR SYS. 

LA PUENTE, CA 91748 
(951)840-8234 

COLTON, CA 92324 

08-RIV-15-40.0/41.3 

HA25 

08-0C8204 

WPCP 

IN RIVERSIDE COUNTY IN CORONA .4 MILE 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$716,473
 $684,835

 $0

06/20/11 
07/14/11 
04/02/15 

0%

 0%

PLANT EST 

SATIS 

08-RIV-62-.5/1 

HB1 

08-0N9104 
HSNH-P062-(034)E 

--() 

SWPPP 

NEAR PALM SPRINGS AT INTERSECTION OF 

SR-62 AND DILLION ROAD INSTALL 

TRAFFIC SIGNALS 

INSTALL TRAFFIC SIGNALS 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$843,520
 $0
 $0

01/23/13 
02/20/13 

0%

 0%

08-RIV-74-29.6/29.9 

HB1 

08-0J1404 
ACHS-P074-(055)E 

- -( ) 

WPCP 

IN RIVERSIDE COUNTY NEAR PERRIS AT 

STATE ROUTE 74/MENIFEE INTERSECTION 

WIDEN INTERSECTION, MODIFY TRAFFIC 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

QURESHI, MUJAHID 

(951)232-8642

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$763,784
 $703,182

 $0

08/20/12 
09/18/12 
08/07/13 

95%

 90%

08-RIV-74-40.3/0 
08-0M2104 
HSNH-P074-(057)E 

--() 

IN THE CITY OF HEMET, INTERSECTION OF 

SR-74 AND GILBERT STREET 

INSTALL TRAFFIC SIGNALS 

PTM GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 92504 

PO BOX 7745 

$216,902
 $0
 $0

01/23/13 
02/22/13 

0%

 0%

HB1 WPCP (951)710-1000 

08-RIV-74-42.6/47.9 

HM1 

08-1C3604 
IN RIVERSIDE COUNTY IN AND NEAR 

HEMET FR DARTMOUTH STR TO 0.7 MI E OF 

WILLOWBROOK ROAD 

COLD PLANE, OVERLAY WITH RHMA-G, 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

$1,848,937 
$0 
$0 

05/20/13 
06/13/13 

0% 

0% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-63.0/67.5 IN RIVERSIDE COUNTY NEAR IDYLLWILD GRANITE CONSTRUCTION COMPANY $2,429,520 05/21/13 0%
08-1C4304 AND PALM DESERT FROM HURKEY CREEK 

BRIDGE TO 0.5 MI W OF MORRIS RANCH RD 

38000 MONROE STREET $0
 $0

06/10/13 
0%

FROM 0.2 MI W OF PINYON 
INDIO, CA 92203 

OVERLAY HMA-A & PERFORM DIGOUT 
(760)775-7500 

HM1 

08-RIV-74-63.0/71.8 IN RIVERSIDE COUNTY IN HEMET AND NEAR ALL AMERICAN ASPHALT CHEN MICHAEL $3,450,622 04/12/12 68%

HM1 

08-0P9504 

WPCP 

ANZA FROM MARSHALL AVENUE TO HURKEY 

CREEK BRIDGE AND FROM 0.4 MILE WEST 

OF MORRIS RANCH ROAD 

COLD PLANE, REPLACE AC AND OVERLAY 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

(951)830-6017 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$3,040,587
 $0

07/30/12 
07/15/13 

88%

08-RIV-78-10.6/10.9 IN RIVERSIDE COUNTY AT RIPLEY FROM GRANITE CONSTRUCTION COMPANY $1,185,520 05/07/13 0%
08-1C1204 RIVERSIDE COUNTY LINE TO 0.3 MILE 

SOUTH OF 28TH AVENUE AND FROM 0.3 

38000 MONROE STREET $0
 $0

05/31/13 
0%

MILE SOUTH OF 24TH AVENUE T 
INDIO CA 92203 

HM1 
COLD PLANE HMA OVERLAY W/ DIGOUTS 

(760)775-7500 

08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM CLEAN CUT LANDSCAPE BENSON, DAVID $717,865 07/20/11 0%

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$624,989
 $0

08/05/11 
05/18/15 

0%

PLANT EST 

SATIS 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $111,187,228 02/10/12 49%

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 
IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$41,448,091
 $0

03/08/12 
08/12/14 

37%

08-RIV-91-/21.6 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,492,337 04/07/11 100% 
08-0P6304 
ACNH-000C-(329)E

--() 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 
ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

(951)830-6821

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,199,744 
$0 

05/04/11 
04/15/13 

93% 

HB4N WPCP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-95-/36.2
 
08-0P7904
 

HM1
 

08-RIV-111-8.0/10
 
08-1C8304
 

HM1
 

08-RIV-215-38.0/38.9
 
08-449314
 
ACNH-X065-(095)N
 

LN62-08 0-(7)
 

--()
 

HE11 SWPPP
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

08-RIV-215-43.1/43.9
 
08-334864
 

HE11 SWPPP
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR BLYTHE FR
 

0.2 MI S/O RTE 10/95 SEPARATION TO
 

0.7MI S/O LYE ROAD
 

DIGOUTS, COLD PLANE, OVERLAY, SEAL
 

IN RIVERSIDE COUNTY NEAR DESRET
 

BEACH & N SHORE FR 0.3 MI N OF
 

PARKSIDE DR TO 1.6 MI S OF CLEVELAND
 

STR
 

CONDUCT PAVEMENT REHABILITATION
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

ON ROUTE 215 FROM 0.9KM NORTH OF
 

EUCALYPTUS AVENUE UNDERCROSSING TO
 

0.5 KM WEST OF BOX SPRING
 

CONSTRUCT HOV IN EACH DIRECTION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

Contractor 

VSS INTERNATIONAL
 

P O BOX 981330
 

WEST SACRAMENTO CA 95798
 

(916)373-1500
 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92509
 

(951)684-5360
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

(858)536-3100
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

(559)322-2041
 

YAKAR
 

113 E ARROW HIGHWAY
 

SAN DIMAS CA 91773
 

(909)599-1612
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

Resident
 
Engineer
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,716,078

 $0

 $0


 $1,092,925

 $0

 $0


 $24,225,675

 $19,156,997


 $0


 $535,064

 $365,735


 $0


 $1,376,881

 $1,173,448


 $0


 $3,828,682
 
$3,600,043
 

$0
 

04/18/13
 
05/16/13
 

05/21/13
 
06/13/13
 

04/11/11
 
05/04/11
 
03/27/14
 

06/28/12
 
07/16/12
 
05/12/16
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 71%


 79%


 0%


 0%


PLANT EST
 

SATIS
 

03/21/12 0%

04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 

04/01/11 0%
 
04/19/11
 

0%

09/11/15
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 08 

08-RIV-215-43.2/45.3 

Fed Aid 

HE13 

Pgm Code 

08-0M94U4 

Contract 

OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

Location 
Storm Water 
Plan 

IN RIVERSIDE & SAN BERNARDINO CTIES 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

Description 

WIDEN ROADWAY WITH HMA 

Type Of Work 

AMES CONSTRUCTION INC 

Contractor 

CORONA CA 92880 

(951)356-1275 

391N MAIN ST STE 111 

YOGARAJAH, MANNY 

Resident 
Engineer 

(951)830-6864 

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$133,742,574

Bid + CCOs

 $13,692,832

Comp To date

 $0

This Month 

12/03/12 

Awarded 

01/10/13 

Approved 

12/16/15 

Est Comp
Accepted 

14%

%Time

 10%

% Work 
Message 

08-RIV-243-13.8/13.9 

HB71 

08-0C4004 

WPCP 

IN RIVERSIDE COUNTY ABOUT 23.2 KM 

SOUTH OF BANNING AT INDIAN VISTA 

POINT 

UPGRADE INDIAN VISTA POINT 

RSB GROUP INC. ATTN: SIMON 

SEPEHRI 

IRVINE CA 92318 

8 MCLAREN, SUITE #8 

VERLENGIA, ROMANO 

(951)538-9810 

2781 W. RAMSEY 

STREET, STE #7 

BANNING CA 92220 

$318,121
 $317,669

 $0

02/09/07 
03/07/07 
07/03/07 

100%

 100%

08-RIV-243-/1.1 
08-1C4404 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

COLD PLANE & PAVE HMA, AC SURFACE 

CALMEX ENGINEERING INC 

BLOOMINGTON CA 92316 

2764 S VISTA AVE 

$1,055,425
 $0
 $0

05/07/13 
05/31/13 

0%

 0%

HM1 

(909)546-1311 

08-RIV-5728-/0 

HM5 

08-499804 

WPCP 

IN RIVERSIDE COUNTY ADJACENT TO RTE 

10 IN BANNING @ BANNING MAINT STATION 

@ 2033 RAMSEY ST, BANNING CA, 92220 

CONSTRUCT STORAGE BUILDING, 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

ALAM, MAHFUAL 

(951)840-8240 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$928,817
 $178,164

 $0

02/07/13 
02/27/13 
09/25/13 

42%

 19%

08-SBD-10-9.9/24.5 
08-384344 

FROM 0.1 MI E/O ROUTE 15 SEPARATION 

TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

TRAN, KEN 

850 VIA LATA SUITE 

104 

$7,010,170
 $4,632,297

 $0

03/26/12 
04/13/12 
08/16/13 

85%

 65%

HB4N SWPPP 

IRVINE CA 92614 

(949)252-0441 
(909)844-3312 

COLTON, CA 92324 

08-SBD-10-12.0/19.8 
08-497514 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 

NATURES IMAGE INC. 

LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 

SIMPSON, JOHN 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$255,210 
$46,210 

$0 

09/14/12 
09/14/12 
12/18/15 

17% 

18% 

201310HB4 
(951)232-8950

N 



 

 

 

 

 

  

  

  

  

  

08-472224 

 

District 08 

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

Resident 
EngineerContractor 

GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-15-3.8/12.8
 

ACIM-0155-(155)E
 

0- 1-(5E)


--()
 

HA22 SWPPP
 

08-SBD-15-14.0/16.4
 
08-0K7104
 
STPL-6208-(016)N
 

620-8 01-(ACI)M
 

71 0-63-()
 

HB4C
 

08-SBD-15-14.6/0
 
08-0M8804
 
HSIM-0155-(158)E
 

IM01-55 1-(2E)
 

--()
 

HB1 WPCP
 

08-SBD-15-70.6/74.9
 
08-0K1504
 
ACIM-0151-(229)1
 

--()


HA22 WPCP
 

08-SBD-15-81.8/0
 
08-0P8804
 

HM3 WPCP
 

08-SBD-18-30.0/32.5
 
08-0A7914
 
ACST-X071-(054)E
 

X0-71 0-(4E)
 

--()
 

HE13 WPCP
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY IN RANCHO
 

CUCAMONGA, FONTANA AND RIALTO FROM
 

7TH STREET UNDERCROSSING TO SIERRA
 

AVENUE UNDERCROSING
 

PAVEMENT REHABILITATION, SLAB
 

I-15 GLEN HELEN PKWY IC THRU I-215 IC
 

TO KENWOOD IC AND I-215 FROM S/O
 

DEVORE IC THRU I-15 IC REALIGN I-15
 

AND RECONFIGURE WITH I
 

REALIGN AND RECONFIGURE CONNECTORS
 

IN SAN BERNARDINO COUNTY NEAR RIALTO
 

AT ROUTE 15 NORTHBOUND RAMPS AND GLEN
 

HELEN PARKWAY
 

INSTALL TRAFFIC SIGNALS AND
 

IN SAN BERNARDINO COUNTY IN AND NEAR
 

BARSTOW FROM 0.5 MILE NORTH OF ROUTE
 

15/58 SEPARATION TO EAST MAIN STREET
 

UNDERCROSSING.
 

COLD PLANE AND OVERLAY
 

IN SAN BERNARDINO CO. ON RTE 15 IN
 

YERMO AT GHOST TOWN ROAD UC AND ON
 

RTE 40 AT VARIOUS LOCATIONS FROM
 

PISGAH CRATER ROAD UC TO A
 

BRIDGE DECKS, PAINT STEEL BRIDGE
 

IN SAN BERNARDINO COUNTY IN RUNNING
 

SPRINGS ON ROUTE 18 AND ON ROUTE 330
 

PLANTING AND IRRIGATION
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

(858)536-3100
 

ATKINSON CONTRACTORS LP
 

27422 PORTOLA PARKWAY STE 250
 

FOOTHILL RANCH CA 92610
 

(949)855-9755
 

TRAFFIC DEVELOPMENT SERVICES
 

207 W LOS ANGLES AVE
 

MOORPARK CA 93021
 

(805)523-1914
 

PAVE - TECH INC
 

735 LAGUNA DRIVE
 

CARLSBAD CA 92008
 

(760)729-7592
 

J MCLOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON COURT
 

RANCHO CUCAMONGA CA 91730
 

(909)944-1037
 

ROCK BOTTOM INC
 

2724 LANDCO DRIVE
 

BAKERSFIELD CA 93308
 

(661)859-1700
 

790 S. VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(909)289-2020
 

RAOUF, MUSTAPHA
 

464 WEST 4TH STREET,
 

MS 1164
 

SAN BERNARDINO, CA 92401
 

(909)383-6722
 

AL-KHATEEB, TAGHREED
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-7793
 

AL-KHATEEB, TAGHREED
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-7793
 

TRAN, KEN
 

236 ORANGE SHOW RD
 

STE 109
 

SAN BERNARDINO CA 92408
 

(909)844-3312


 $77,479,380

 $69,916,037


 $0


 $208,240,000

 $24,498,400


 $0


 $229,500

 $0

 $0


 $6,138,328

 $757,587


 $0


 $2,731,913

 $2,465,084


 $0


 $1,084,009
 
$1,116,141
 

$0
 

02/16/12 0%

03/22/12
 

0%

06/25/13
 

PLANT EST
 

SATIS
 

11/13/12
 
11/26/12
 
10/04/16
 

03/12/13
 
04/18/13
 

01/05/12
 
02/03/12
 
01/03/14
 

06/11/12
 
07/05/12
 
07/19/13
 

10/22/09
 
12/14/09
 
12/03/13
 

14%


 12%


 0%


 0%


 61%


 12%


 77%


 89%


 0%
 

0%
 

PLANT EST
 

SATIS
 



  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-2.0/39 

HM3 

08-0Q7804 
IN SAN BERNARDINO COUNTY FROM 1.2 

MILE WEST OF SOUTH MONTARA AVENUE 

UNDERCROSSING TO 1.7 MILE WEST OF 

PISGAH CRATER ROAD UNDERCROS 

PLACE POLYESTER CONCRETE OVERLAY. 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

$1,075,000
 $0
 $0

05/22/13 
06/13/13 

0%

 0%

08-SBD-40-3.0/28.1 
08-0K2504 
IM-040 -(080) 

--() 

FROM 0.25 MILES W/O PELELIU DITCH TO 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

SHAHIDI, SHAINE 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$17,717,262
 $666,097

 $0

12/06/12 
01/10/13 
01/21/14 

26%

 4%

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839 

(951)684-5360 

08-SBD-40-28.1/51 

HA22 

08-0K2404 
ACIM-0401-(078)2 

--() 

WPCP 

SAN BERNARDINO COUNTY FROM 0.2 MI W/O 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 

SECURITY PAVING COMPANY INC 

SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$25,398,184
 $19,631,762

 $0

02/10/12 
03/06/12 
10/07/13 

70%

 77%

08-SBD-40-85.2/0 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

NGUYEN,KHOA 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$7,817,329
 $1,657,947

 $0

02/07/13 
02/28/13 
01/03/14 

19%

 21%

08-SBD-40-119.0/138.3 

HA22 

08-0K2704 
IM-0402-(058) 

--() 

WPCP 

FROM 0.5 MI W/O TANK TOWER DITCH TO 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$23,499,501
 $7,084,441

 $0

12/21/12 
01/11/13 
06/15/14 

31%

 30%

08-SBD-40-138.3/154.5 

HA22 

08-0K2604 
IM-040 -(059) 

--() 

WPCP 

IN/NEAR NEEDLES FROM BUZZARD WASH TO 

ARIZONA STATE LINE 

MILL & OVERLAY THE EXISTING ASPHALT 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$17,030,783 
$1,354,695 

$0 

12/19/12 
01/11/13 
06/15/14 

31% 

8% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/13
07/03/13
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-60-.6/10 IN SAN BERNARDINO AND RIVERSIDE CAL STRIPE INC QURESHI, MUJAHID $229,073 02/25/13 100%

HB4N 

08-0G4304 COUNTIES IN CHINO AND ONTARIO FROM 

0.8 MILE WEST OF RAMONA AVENUE TO 0.2 

MILE EAST OF MILLIKEN AV 

CONVERT EXISTING HOV FACILITIES TO 

COLTON CA 92324 

(909)884-7170 

2040 EAST STEEL ROAD 

(951)232-8642 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$229,073
 $0

03/14/13 
05/29/13 

100%

COMPLETED 
05/30/13 

08-SBD-62-15.1/29.3 IN YUCCA VALLEY TO 29 PALMS. ON ST MATICH CORPORATION BENJAMIN, AMGAD $12,714,000 12/28/12 33%

HM1 

08-0Q7304 
NH-P062-(033) 

--() 

WPCP 

62 FR YUCCA MESA RD TO BERMUDA AVENUE 

PAVEMENT REHABILITATION 
HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

(909)844-9731 

2351 WEST LUGONIA 

AVE. SUITE F 

REDLANDS, CA 92374 

$8,914,791
 $0

02/14/13 
09/23/13 

68%

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $25,237,992 02/15/11 61%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$18,363,367
 $0

02/28/11 
10/15/14 

72%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $548,857 01/26/11 0%

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$469,851
 $0

02/15/11 
09/26/14 

0%

PLANT EST 

SATIS 

08-SBD-138-24.1/37.8 IN SAN BERNARDINO COUNTY AT VARIOUS ALL AMERICAN ASPHALT TRAN, KEN $5,173,504 05/23/12 23% 
08-0P9204 LOCATIONS 

COLD PLANE & PAVE, REPLACE DETECTOR 
CORONA CA 92878 

P O BOX 2229 850 VIA LATA ROAD 

SUITE 104 

$2,481,598 
$0 

06/20/12 
09/03/13 

48% 

HM1 WPCP 

(951)736-7600 
(909)844-3312

COLTON, CA 92324 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 06/20/13
07/03/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-138-27.5/28.5 IN SAN BERNARDINO COUNTY NEAR JABRE CONTRACTING NGUYEN, NHAN $1,447,800 01/04/13 100%
08-0Q2404 
STP-17D4-(004)E 

--() 

CEDARPINES PARK AT 1.0 MILE EAST AND 

AT 2.0 MILE EASTOF CLEGHORN ROAD 

DIR'S ORDER EMERGENCY F.A. 
MANHATTAN BEACH, CA 

1813 MANZANITA LANE 

90266 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$987,766
 $0

01/07/13 
06/20/13 

87%

20.20 
REPAIR/REPLACE 42" CULVERTS & 

EMBANKMENT 
(909)821-8164 

201130 

08-SBD-138-/0 IN SAN BERNARDINO COUNTY AT VARIOUS UNITED ENGINEERING AND ADODO, EFE $727,452 06/27/12 99%
08-0N1404 MAINTENANCE STATIONS 

REPLACE EMULSION TANKS 

CONSTRUCTION INC 

336 N CENTRAL AVE 10A 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$649,969
 $0

10/04/12 
06/21/13 

89%

GLENDALE CA 91203 
(951)232-7471 

HA12 WPCP (818)662-8055 

08-SBD-210-30.2/33.2 IN SBD CO IN CHINO, ONTARIO, ALL AMERICAN ASPHALT $3,575,365 03/21/13 0%
08-0P3804 
NH-X071-(064) 

--()

HIGHLAND AND REDLANDS ON RTE 83 FR 

71/83 SEP TO RTE 60/83 SEP AND ON RTE 

210 FROM FIFTH STREET OC TO 
CORONA CA 928782229 

P O BOX 2229 $0
 $0

04/18/13 
0%

OVERLAY AND LOCALIZED DIGOUTS 
(951)736-7600 

HM1 

08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING RUIZ, MANUEL $394,493 06/18/12 96%
08-0M4004 BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

P O BOX 7745 
790 VIA LATA SUITE 

100 

$178,749
 $0

07/16/12 
04/30/13 

45%

RIVERSIDE CA 925137745 
COLTON, CA 92324 

HB4N WPCP (951)710-1000 
(909)783-6947 

08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $22,190,820 10/31/12 12%
08-0C1214 
ACHS-P395-(236)E 

P3-95 2-(6E) 

--() 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$4,030,525
 $0

12/03/12 
07/01/14 

18%

SUSPENDED 

HB1 SWPPP (714)578-9600 

08-SBD-5712-/0 IN SAN BERNARDINO COUNTY IN AMTEK CONSTRUCTION $591,435 06/03/13 0% 
08-0M0204 BLOOMINGTON AT MAGANA-ORTEGA 

MAINTENANCE STATION AT 451 WEST 

12409 SLAUSON AVE SUITE I $0 
$0 

06/27/13 
0% 

SLOVER AVENUE 
WHITTIER CA 90606 

CONSTRUCT CNG FUELING STATION 
(562)696-7111 

HA12 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 06/20/13

Page 11 

07/03/13 

District 08 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$794,242,735 
Contractor 

Completed to Date: $267,116,292

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: 

Awarded 
Approved
Est Comp

Accepted 
$0

%Time 
% Work 

Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-15.2/0 08-0R5804 

08-RIV-10-15.7/0 08-0L9304 

08-RIV-10-17.8/16.3 08-1C8704 

08-RIV-10-24.0/24.3 08-0E41A4 

08-RIV-10-44.5/50.4 08-0Q1104 

08-RIV-10-44.5/52.2 08-0P8604 

08-RIV-10-46.7/0 08-1C8104 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-135.0/0 08-0F3604 

08-RIV-15-.7/1.2 08-1C7904 

08-RIV-15-33.4/38.4 08-448304 

08-RIV-15-35.1/35.1 08-1E2004 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-1.0/0 08-0F2404 

08-RIV-62-.5/1 08-0N9104 

08-RIV-74-29.6/29.9 08-0J1404 

08-RIV-74-40.3/0 08-0M2104 

08-RIV-74-42.6/47.9 08-1C3604 

08-RIV-74-63.0/71.8 08-0P9504 

08-RIV-74-63.0/67.5 08-1C4304 

08-RIV-78-10.6/10.9 08-1C1204 

08-RIV-91-.6/1.2 08-456624 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-/21.6 08-0P6304 

08-RIV-95-/36.2 08-0P7904 

08-RIV-111-8.0/10 08-1C8304 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-243-/1.1 08-1C4404 

08-RIV-5728-/0 08-499804 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-14.6/0 08-0M8804 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-81.8/0 08-0P8804 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-40-2.0/39 08-0Q7804 

08-SBD-40-3.0/28.1 08-0K2504 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm 

08-SBD-40-28.1/51 

08-SBD-40-85.2/0 

08-SBD-40-119.0/138.3 

08-SBD-40-138.3/154.5 

08-SBD-60-.6/10 

08-SBD-62-15.1/29.3 

08-SBD-62-55.0/79.5 

08-SBD-62-142.2/142.9 

08-SBD-71-4.8/8.5 

08-SBD-138-24.1/37.8 

08-SBD-138-27.5/28.5 

08-SBD-138-/0 

08-SBD-210-30.2/33.2 

08-SBD-215-14.0/0 

08-SBD-395-19.0/35.6 

08-SBD-5712-/0 

Contract 

08-0K2404
 

08-0N5904
 

08-0K2704
 

08-0K2604
 

08-0G4304
 

08-0Q7304
 

08-0H6504
 

08-378704
 

08-0F1004
 

08-0P9204
 

08-0Q2404
 

08-0N1404
 

08-0P3804
 

08-0M4004
 

08-0C1214
 

08-0M0204
 

Page 
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Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $193,337,380

-F­ FEDERAL AID (PRIMARY) $44,007,377

-S­ FEDERAL AID (SECONDARY) $236,727,666

-SH­ STATE HIGHWAY $47,812,592

 $272,357,720

District Total: $794,242,735

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $689,788 

Work completed this Period:  $689,788 

Work Comp 

$106,983,932


 $31,271,532


 $45,590,663


 $22,925,684


 $60,344,481


 $267,116,292
 


	08

