
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-1.0/0 IN RIVERSIDE COUNTY AT VARIOUS DREAMBUILDER CONSTRUCTION GAYED, EZZ $924,603 11/04/15 100%
08-0Q2004 LOCATIONS 

REPLACE ROCK SLOPE PROTECTION 

CORP. 

PLACENTIA CA 92870 

1324 LAWSON LANE 
850 S. VIA LATA SUITE 

#100A 

COLTON, CA 92326 

$909,447
 $0

11/18/15 
05/16/16 

100%

COMPLETED 
05/25/16 

HM3 
(951)830-6954 

08-RIV-10-6.3/7 IN BEAUMONT AT RTE 10/60 IC TO VEILE YAKAR SIMPSON, JOHN $1,275,250 01/05/16 52%
08-0R4704 
NHP-X065-(104)E 

--()

AVENUE UNDERCROSSING AND ON RTE 60 

FROM 0.19 MI W/O RTE 10 TO RTE 10 

BETWEEN PM 30.3 AND 30.5 

COVINA CA 91723 

689 EAST SAN BERNARDINO RD 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$199,258
 $0

02/03/16 
09/19/16 

16%

HA28 
IMPROVE WORKER SAFETY CONDITIONS, (951)232-8950 

08-RIV-10-74.0/105.4 IN RIVERSIDE COUNTY NEAR DESERT GRANITE CONSTRUCTION COMPANY QUACH, ANDY $62,397,188 03/02/16 6%
08-1E8604 
NHPI-010 -( 

049- E -() 

)5 
CENTER FROM 1.9 MI E/O CACTUS CITY 

REST AREA TO 0.4 MI E/O STATE RTE 177 

JCT 

INDIO CA 92203 

38000 MONROE STREET 73-800 DINAH SHORE 

DRIVE #104 

PALM DESERT, CA 92211 

$686,203
 $0

03/17/16 
02/02/18 

1%

REHABILITATE PAVEMENT (951)232-6235 

08-RIV-10-130.6/130.6 IN RIVERSIDE COUNTY NEAR BLYTHE AT RIVERSIDE CONSTRUCTION VU, KHOI $3,335,000 02/12/16 100%
08-1G9504 CALADA DIRCH BRIDGE BRIDGE #56-0020 

L/R DIR'S ORDER EMERGENCY F.A. 

RECONSTRUCT EMBANKMENT 

COMPANY, INC. 

RIVERSIDE, CA 92501 

4225 GARNER ROAD 
73800 DINAH SHORE 

DRIVE SUITE 104/105 

PALM DESERT, CA 92211 

$1,403,565
 $0

02/12/16 
05/16/16 

100%

OVER RUN 
06/02/16 

20.20 
(951)232-6263 

201130 

08-RIV-10-135.0/0 ALSO PM R144.3: IN RIVERSIDE COUNTY RED MOUNTAIN, LLC QUACH, ANDY $469,563 04/06/15 100%
08-0L5904 ABOUT 17.5 MILE WEST OF BLYTHE AT 

WILEY'S WELL SAFETY ROADSIDE REST 

AREA AND ABOUT 8.2 MILES W 

CONSTRUCTION-DIVISION 

AVILA BEACH CA 93424 

6621 BAY LAUREL DRIVE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$469,563
 $0

04/27/15 
05/06/16 

100%

COMPLETED 
05/23/16 

HA42 
REPLACE SEPTIC SYSTEM (951)277-8580 

08-RIV-10-/15.9 IN RIVERSIDE COUNTY IN VARIOUS CITIES TRAFFIC DEVELOPMENT SERVICES, HARIKA, INDERJEET $282,287 07/01/15 58% 
08-465514 ON VARIOUS ROUTES AT VARIOUS POST 

MILES 

INC. 

207 W. LOS ANGELES AVE #252 
790 VIA LATA SUITE 

100 

$136,786 
$0 

07/01/15 
07/12/16 

48% 

INSTALL SOLAR POWERED TRAFFIC MOORPARK, CA 93021 COLTON, CA 92324 

201315HB4 
MONITOR STA (951)232-6293
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State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

08District 

08-RIV-60-.5/16.3 

Fed Aid 
Pgm Code 

08-1F6504 

Contract 
Location 

Storm Water 
Plan 

IN/NEAR CORONA, RIVERSIDE, MORENO 

VALLEY AND PERRIS @ VARIOUS LOCATIONS 

ON RTES 60, 91 & 215 

Description 

METHACRYLATE DECK, REPLACE JOINT 

Type Of Work 

J. FRANCIS COMPANY 

Contractor 

RIVERSIDE CA 92504 

16197 KRAMERIA AVE. 

AVILA, XAVIER 

Resident 
Engineer 

(951)830-6837 

119 N. MAPLE SUITE A 

& U 

CORONA, CA 92880-1793 

$528,693

Bid + CCOs

 $211,066

Comp To date

 $0

This Month 

03/16/16 

Awarded 

03/29/16 

Approved 

10/03/16 

Est Comp
Accepted 

26%

%Time

 40%

% Work 
Message 

08-RIV-60-12.2/22.1 
08-1C0914 
NHP-P060-(147)E 

--() 

IN RIVERSIDE COUNTY; IN & NEAR MORENO 

VALLEY & BEAUMONT FROM RTE 60/215 SEP 

TO GILMAN SPRINGS RD & FR 1.47 MI W/O 

JACK RABBIT TRAI 

MILL AND OVERLAY MAINLINE PAVEMENT, 

ALL AMERICAN ASPHALT 

CORONA CA 92879 

400 EAST 6TH STREET 

$17,439,088
 $0
 $0

03/30/16 
04/12/16 

0%

 0%

08-RIV-74-16.1/71.8 

000000000 

000 

08-465524 
IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

CONSTRUCT CENSUS LOOP STATIONS 

SERVITEK SOLUTIONS, INC. 

CITY OF INDUSTRY, CA 91789 

636 BREA CANYON ROAD 

HARIKA, INDERJEET 

(951)232-9010 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$283,756
 $0
 $0

08/06/15 
08/25/15 

0%

 0%

08-RIV-74-27.5/32.3 
08-1C3404 

NR PERRIS FR 74/215 JCT TO 0.03 MI 

E/O GUTHRIDGE LN 

PREVENTATIVE MAINTENANCE TREATMENT 

VSS INTERNATIONAL, INC 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 

YANG, CHAD 

(951)232-7638 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$801,005
 $48,822

 $0

04/07/16 
04/26/16 
09/13/16 

13%

 6%

08-RIV-74-34.3/45.2 
08-1F4804 
HSST-PG -( )0 

C424- E -() 

IN RIVERSIDE & SAN BERNARDINO CNTY 

INSTALL APS PUSH BUTTONS, SIGNALS 

JFL ELECTRIC,INC 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE 

$264,960
 $0
 $0

02/24/16 
03/29/16 

0%

 0%

08-RIV-74-36.5/42.6 
08-1G1004 

IN HEMET FROM 0.5 MILE W/O WARREN 

ROAD TO DARTMOUTH STREET 

PREVENTATIVE MAINTENANCE TREATMENT 

PAVEMENT COATINGS CO 

JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY 

YANG, CHAD 

(951)232-7638

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$1,451,182 
$949,840 

$0 

02/25/16 
03/09/16 
07/08/16 

67% 

66% 



 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-43.2/43.4 IN HEMET @ HEMET ST INTERSECTION JFL ELECTRIC,INC $242,451 03/03/16 0%
08-1C7404 
HSST-PG -( )P 

INSTALL TRAFFIC SIGNALS 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE $0
 $0

03/29/16 
0%

4061- E -() 

HB1 

08-RIV-74-63.0/0 ON ROUTE 74 IN GARNER VALLEY. 3.7 MI GRANITE CONSTRUCTION COMPANY QUACH, MAX $2,148,556 10/10/14 0%
08-383504 
STP-P074-(059)E 

--() 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,141,183
 $0

10/28/14 
07/12/16 

0%

PLANT EST 

HA21 
(951)232-7674 SATIS 

08-RIV-74-71.8/80.3 NEAR ANZA FROM RTE 371 TO PINYON ALL AMERICAN ASPHALT CHEN, MICHAEL $1,443,970 02/18/15 84%
08-1E3304 DRIVE 

REHAB PAVEMENT CORONA CA 92878 

PO BOX 2229 2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,455,370
 $0

03/11/15 
11/20/15 

97%

(951)276-3949 

HM1 

08-RIV-79-33.9/40.3 IN RIVERSIDE COUNTY ON RTE 79 NEAR ALL AMERICAN ASPHALT QUACH, MAX $1,465,912 05/15/15 95%
08-1C0504 
NHP-P079-(037)E 

--() 

BEAUMONT FROM GILMAN SPRINGS ROAD UC 

TO CENTRAL BEAUMONT OVERHEAD 

COLD PLANE, HMA, FOG SEAL 

CORONA CA 92878 

PO BOX 2229 73-800 DINAH SHORE 

DR.#104/105 

PALM DESERT, CA 92211 

$1,308,458
 $0

06/11/15 
12/21/15 

89%

COMPLETED 
06/20/16 

HM1 
(951)232-7674 

08-RIV-79-40.4/0 ALSO SBD 10-22.6, 29.6 & R38.5 & ALSO TRUESDELL CORPORATION OF GAYED, EZZ $453,453 04/28/16 5%
08-1F6404 SBD 10-22.6, 29.6 & R38.5 & SBD-259­

0.5, 0.8 & 1.0; NEAR BEAUMONT, 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
850 VIA LATA SUITE 

104/105 

$156,242
 $0

05/24/16 
10/20/16 

34%

COLTON, REDLANDS AND SAN TEMPE AZ 85282 COLTON, CA 92324 
METHACRYLATE DECK, REPLACE JOINT (951)830-6954 

08-RIV-91-10.8/12.9 IN RIVERSIDE FROM E/O PIERCE AVE TO YAKAR BENSON, DAVID $1,112,429 11/17/15 65% 
08-0R4604 
NHP-P091-(141)E 

--() 

APROX. 3 MI W/O TYLER AVE 

IMPROVE WORKER SAFETY CONDITIONS. COVINA CA 91723 

689 EAST SANBERNARDINO RD 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$407,551 
$0 

12/08/15 
09/07/16 

36% 

(951)232-6478



  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $115,855,889 02/10/12 100%
08-448404 
CMLN-6208-(009)E 

--() 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$112,801,138
 $0

03/08/12 
07/29/16 

95%

HB5 WPCP 
(951)232-6052 

08-RIV-91-15.6/15.6 IN THE CITY OF RIVERSIDE AT THE PUMP CWS SYSTEMS, INC. DUNN, RODNEY $1,135,000 10/13/15 0%
08-1G6804 HOUSEAT ADAMS ST. AND IN THE CITY OF 

COLTON AT THE PUMP HOUSE AT MT. PASADENA, CA 91107 

3814 E. COLORADO BLVD STE 102 790 VIA LATA SUITE 

100 

$0
 $0

10/13/15 
06/01/16 

0%

VERNON AVE. OC DIR'S ORD COLTON, CA 92324 

20.20 
REPAIR PUMPS (951)232-3917 

201130 

08-RIV-91-17.4/0 ALSO SBD-10-11.5; IN RIVERSIDE ON RTE CL COATINGS, INC. SOSTROM, DENISE $1,128,999 02/04/16 23%
08-1C8404 
BRNH-P -( 

5100- E -() 

)X 
91 @ BROCKTON (PM 17.43 )& MISSION 

INN AVE UC (PM 20.53) & NEAR ONTARIO 

ON RTE 10 @ VALLEY 

MOKENA IL 60448 

8450 W 191ST STREET UNIT 19 119 N. MAPLE SUITE A 

& U 

CORONA, CA 92880-1793 

$374,191
 $0

02/18/16 
01/11/17 

33%

HM3 
PRESSURE WASH, SPOT BLAST CLEAN AND (951)232-7608 

08-RIV-95-/36.2 HMA OVERLAY, UPGRADE CURB RAMP, AND SKANSKA USA CIVIL WEST EMUH, GODWIN $13,894,698 12/30/14 100%
08-1C3704 
STP-P095-(027)E 

--()

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
4295 E. JURUPA AVE. 

SUITE 207 

ONTARIO, CA 91761 

$12,540,445
 $0

01/29/15 
04/30/16 

90%

HA22 
(951)232-3706 

08-RIV-111-50.0/T56.2 IN RIVERSIDE COUNTY IN PALM SPRINGS ALL AMERICAN ASPHALT VU, KHOI $1,576,615 03/03/16 100%
08-1C4604 FR 0.6 MI N/O RAMON RD TO 0.1 MI W/O 

AVENIDA CABELLERO 

SLURRY SEAL AND LOCALIZED DIG OUTS 

CORONA CA 92879 

400 EAST 6TH STREET 73800 DINAH SHORE DR 

#104/105 

PALM DESERT, CA 92211 

$1,555,671
 $0

03/17/16 
06/13/16 

100%

COMPLETED 
06/15/16 

HM1 
(951)232-6263

08-RIV-215-8.4/38.8 IN MURRIETA FR 0.5 MI S/O 215/15 JCT DYNALECTRIC $5,888,888 03/02/16 0% 
08-0G7804 
NHPI-215 -( )1 

TO 0.2 MI N/O 215/60 JCT IN 

VALLEY 

MORENO 

LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. $0 
$0 

03/30/16 
0% 

239- E -() 
INSTALL CCTV, CMS, CENSUS STATIONS, 

HB4N 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-RIV-215-22.3/43.2 ABU-GHARBIEH, IMADNEAR PERRIS FROM ROMOLAND FLOOD J. FRANCIS COMPANY $810,659 04/04/16 44%
08-1C4004 
NHPI-215 -( )1 

9225 STELLAR COURT 

SUITE B 

CONTROL CHANNEL TO SB 215 TO EB 215 

CONNECTOR IN RIVERSIDE RIVERSIDE CA 92504 

16197 KRAMERIA AVE. $687,663
 $0

04/18/16 
07/25/16 

82%

 238- E -() 
CORONA, CA 92883SANDBLAST/CLEAN AND APPLY 

HM3 
(951)232-3610 

08-RIV-215-37.3/38.4 BENSON, DAVIDALSO RIV-60-12.4/14.0; IN RIV ON RT PACIFIC RESTORATION GROUP INC $1,277,918 04/22/14 0%
08-3348V4 790 VIA LATA SUITE 

100 

215 FROM EUCALYPTUS AVE TO 215/60 

INTERCHANGE, AND ON ROUTE 60 E/O PERRIS CA 92572 

P O BOX 429 $1,181,374
 $0

05/23/14 
02/23/18 

0%

COLTON, CA 92324215/60 INTERCHANGE TO W/O 2 PLANT EST 

HE11 
(951)232-6478REPLACEMENT HIGHWAY PLANTING SATIS 

08-RIV-215-39.7/43 SPRAY, MICHAELIN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR $1,348,745 03/21/12 0%
08-334874 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

0.8 MILE EAST OF MARTIN LUTHER KING 

BOULEVARD TO DOWN STREET OVERHEAD. 

REPLACE PLANTING, IRRIGATION, PUMP 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD $1,234,611
 $0

04/13/12 
05/31/16 

0%

PLANT EST 
06/16/16 

HE11 WPCP 
SATIS 

08-RIV-371-56.0/61.9 CHEN, MICHAELIN AGUANGA & ANZA FROM JCT RTE 79 TO ALL AMERICAN ASPHALT $1,737,161 06/12/15 75%
08-1C1104 
STP-P371-(006)E 

--() 

2455 ANSELMO DR. 

SUITE 202 

CORONA, CA 92879 

RTE 74 (POR) ALSO POST MILES 

72.9/77.2 

TREATMENT TO PRESERVE PAVEMENT 

CORONA CA 92878 

PO BOX 2229 $1,506,991
 $0

07/02/15 
11/20/15 

86%

(951)276-3949 

08-RIV-371-67.7/72.9 QUACH, MAXON RTE 371 IN RIV CO. FR 0.1 MI E/O GRANITE CONSTRUCTION COMPANY $6,907,249 01/28/15 0%
08-0M2004 
HSST-P371-(004)E

73800 DINAH SHORE 

DRIVE #104 

CARY ROAD TO 0.1 MI E/O KIRBY RD 

CONSTRUCT 4 FT RIGHT SHOULDER CARLSBAD, CA 92008 

5860 EL CAMINO REAL SUITE 200 $6,416,024
 $0

02/18/15 
06/20/16 

0%

--() 
PALM DESERT, CA 92211 PLANT EST 

HB1 
(951)232-7674 SATIS 

08-SBD-10-3.3/6.7 ROBINSON, KERRYIN SAN BERNARDINO COUNTY ON VARIOUS DIVERSIFIED LANDSCAPE COMPANY $1,912,000 09/25/15 100% 
08-1G5704 790 VIA LATA, SUITE 

100 

ROUTESAT VARIOUS POST MILES AND 

RIVERSIDE COUNTYON VARIOUS ROUTES AT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD $205,838 
$0 

09/25/15 
09/30/16 

11% 

COLTON, CA 92324VARIOUS POST MILES DIR'S 

20.20 
(951)232-3929UPGRADE IRRIGATION SYSTEM 

201130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/16
07/01/16
 

08District 

08-SBD-10-32.9/37.4 

Fed Aid 

HA22 

Pgm Code 

08-0K2924 

Contract 

NHPI- 010-( )2 

263- 78-() 

--() 

Location 
Storm Water 
Plan 

IN/NEAR REDLANDS FROM 0.2 MILE W/O 

FORD STREET TO 0.4 MILE E/O LIVE OAK 

CANYON ROAD. 

Description 

LANE REPLACEMENT 

Type Of Work 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

Contractor 

RANCHO CUCAMONGA CA 91730 

CHEN, MICHAEL 

Resident 
Engineer 

(951)830-6953 

10641 FULTON COURT 
850 S. VIA LATA RD 

STE #100-A 

COLTON, CA 92324 

$26,003,428

Bid + CCOs

 $4,518,753

Comp To date

 $0

This Month 

10/30/15 

Awarded 

11/16/15 

Approved 

01/24/17 

Est Comp
Accepted 

50%

%Time

 17%

% Work 
Message 

08-SBD-10-/30.9 

HA22 

08-0Q7604 
NHPI-010 -(262)4 

--()

IN SBD CO IN VARIOUS CITIES ON I-10 

FROM LA CO LINE TO JCT RTE 38 

REPLACE PCC SLABS, MBGR, COLD PLANE 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

YAP, SIONG 

(951)232-3922 

10641 FULTON COURT 
4295 E. JURUPA ST. 

STE 207/208 

ONTARIO, CA 91761 

$38,566,270
 $28,020,700

 $0

12/19/14 
01/15/15 
04/27/17 

58%

 72%

08-SBD-10-/100 

20.20 

08-1G0304 
IN SAN BERNARDINO COUNTY ON VARIOUS 

ROUTESAT VARIOUS POST MILES AND IN 

RIVERSIDE COUNTY ON VARIOUS ROUTES AT 

VARIOUS POST MILES DI 

UPGRADE IRRIGATION SYSTEM 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

ROBINSON, KERRY 

(951)232-3929 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,285,000
 $729,180

 $0

09/25/15 
09/25/15 
09/30/16 

100%

 57%

201130 

08-SBD-10-/.1 

20.20 

08-1G5404 
IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES ON ROUTES 10, 15, 40, 60, 

62, 71, 91, 111,210, 215, AND 259 

DIR'S ORDER EMERGENCY F.A. 

UPGRADE IRRIGATION SYSTEMS NETWORK 

KANAAN CONSTRUCTION INC. 

IRWINDALE, CA 91706 

1438 ARROW HIGHWAY, SUITE I 

IBRAHIM, MAJED 

(951)538-5248 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,875,000
 $533,220

 $0

09/01/15 
09/01/15 
10/30/16 

88%

 28%

201130 

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

IRVINE, CA 92612 

SPENCER, OWEN 

(909)844-0619 

18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$228,870,540
 $222,678,422

 $0

11/13/12 
11/26/12 
06/28/17 

77%

 97%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$118,890,271 
$114,139,205 

$0 

10/17/13 
10/29/13 
07/06/16 

84% 

96% 

HA22
 



 

  

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-29.6/70.1 NEAR HESPERIA AND BARSTOW FR OAK HILL SULLY-MILLER CONTRACTING PARVINJAH, MOHSEN $5,056,835 04/15/15 100%
08-0Q4704 
NHPI-015 -(234)1 

--() 

TO SR 58. AND IN VICTORVILLE FR I-15 

TO EMERALD RD 

PLACE OVERLAY AND FOG SEAL 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD #400 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$4,675,830
 $0

04/27/15 
06/30/16 

92%

HM1 
(951)232-7755 

08-SBD-15-42.5/46 IN SAN BERNARDINO COUNTY IN AMES CONSTRUCTION INC. AL-KHATEEB, TAGHREED $71,521,877 11/05/15 5%
08-3555V4 
NHPI-015 -(237)1 

E- -(STP)L

VICTORVILLE FROM 0.5 MI N/O MOJAVE 

DRIVE TO 1.5 MI N/O STODDARD WELLS 

ROAD OVERCROSSING 

BURSNVILLE, CA 55306 

2000 AMES DRIVE 15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$5,694,608
 $0

11/25/15 
11/28/18 

8%

WIDEN I-15 (951)232-7793 

08-SBD-15-87.2/91.8 NEAR BARSTOW FROM AGRICULTURAL CORAL CONSTRUCTION COMPANY NGUYEN, KHOA $1,148,456 02/09/16 100%

HB1 

08-0R7104 
HSNH-PIG -( 

2- 03-(E) 

--() 

)0 
INSPECTION STATION TO COYOTE LAKE 

ROAD OC 

INSTALL SINGLE & DOUBLE THRIE BEAM 

SHERWOOD OR 97140 

10780 SW CLUTTER RD 

(951)232-8611 

222 E. MAIN STREET 

SUITE #208 

BARSTOW, CA 92311-2366 

$1,117,433
 $0

02/26/16 
06/01/16 

100%

COMPLETED 
06/02/16 

08-SBD-15-171.8/173.8 IN SBD CO AT MOUNTAIN PASS FROM 0.3 M.C.M. CONSTRUCTION, INC. SANTOS, JOHN $10,600,000 11/04/15 22%
08-0M2804 
BRNH-PI -(015)3 

7 2-75E -( ) 

MI S/O CENDA DITCH BRIDGE TO WHEATON 

WASH BRIDGE 

REPLACE CENDA DITCH BRIDGE AND 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$1,101,404
 $0

11/16/15 
09/15/17 

10%

HA21 
(951)538-5315 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $40,830,152 10/14/13 60%
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$40,111,174
 $0

11/01/13 
05/22/16 

100%

HA42 

08-SBD-15-181.9/181.9 IN THE COUNTY OF SAN BERNARDINO NEAR J. MCLOUGHLIN ENGINEERING SANTOS, JOHN $155,000 01/18/16 0% 
08-1G9204 BAKER 0.3 MILE NORTH OF YATES WELL 

ROAD OVERCROSSING DIR'S ORDER 

COMPANY INC. 

10641 FULTON COURT 
15255 BEAR VALLEY 

ROAD 

$0 
$0 

01/18/16 
0% 

EMERGENCY F.A. RANCHO CUCAMONGA, CA 91730 HESPERIA, CA 92345 

20.20 
REPLACE CMS SUPPORT COLUMN, INSTALL 

MBGR 
(951)538-5315

201130 
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Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-8.3/17.7 ON ROUTE 18 IN SAN BERNARDINO COUNTY ALCORN FENCE COMPANY NGUYEN, NHAN $4,161,835 09/24/15 53%
08-0R2204 
HSST-PG -( 

8 04-9E -() 

)P 
BETWEEN 0.02 MILES N/O SOUTHBOUND 

OFF-RAMP TO SIERRA WAY AND STATE 

ROUTE 18/ROUTE 138 

SUN VALLEY CA 91352 

9901 GLENOAKS BOULEVARD 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,863,488
 $0

10/14/15 
08/24/16 

45%

INSTALL DOUBLE THRIE BEAM MEDIAN (909)821-8164 

08-SBD-18-17.7/31.9 IN SAN BERNARIDNO COUNTY FROM JCT 138 MATICH CORPORATION NGUYEN, NHAN $4,545,374 05/20/15 79%
08-1C7604 TO JCT 330 AND FROM BIG BEAR DAM TO 

PINE KNOT (SBD 18 44.4/49.1) SAN BERNARDINO CA 92408 

1596 HARRY SHEPPARD BLVD 850 VIA LATA SUITE 

104 

$4,227,696
 $0

06/10/15 
08/05/16 

99%

MILL AND OVERLAY EXISTING PAVEMENT COLTON, CA 92324 SUSPENDED 

HM1 
(909)821-8164 

08-SBD-18-31.9/38.5 IN SAN BERNARDINO COUNTY FROM HILLTOP ALL AMERICAN ASPHALT $3,161,996 04/27/16 0%
08-1G0704 
STP-P018-(052)E 

BLVD CON TO 0.5 MI S/O LAKEVIEW POINT 

PLACE A PREVENTATIVE TREATMENT ON CORONA CA 92879 

400 EAST 6TH STREET $0
 $0

05/06/16 
0%

--() 

08-SBD-18-35.7/35.7 IN SAN BERNARDINO COUNTY IN VARIOUS SERVITEK SOLUTIONS, INC. TAHA, ISSA $242,010 08/25/15 0%
08-464904 
NH- -( 

--() 

) 
CITIESROUTES AND POST MILES 

INSTALL SOLAR POWERED TRAFFIC 

MONITOR STA 

CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0

08/25/15 
0%

201315HB4 
(951)840-8234 

N 

08-SBD-18-101.9/0 IN ADELANTO AT BELLFLOWER STREET DREAMBUILDER CONSTRUCTION CORPRUIZ, MANUEL $451,061 06/19/15 17%
08-0P9804 
HSNH-P018-(048)E 

--() 

SIGNALIZE INTERSECTION. ADA 

PLACENTIA CA 92870 

1324 E LAWSON LANE 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$174,135
 $0

07/08/15 
08/30/16 

39%

HB1 
(951)377-6902 

08-SBD-18-103.9/115.9 NEAR VICTORVILLE FROM KOALA ROAD TO AMERICAN PAVEMENT SYSTEMS, PARVINJAH, MOHSEN $962,236 04/29/15 87% 
08-1F5804 LOS ANGELES COUNTY LINE 

PLACE PREVENTIVE PAVEMENT TREATMENT 

INC. 

MODESTO CA 95354 

1012 11TH STREET STE 1000 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$926,183 
$0 

05/08/15 
05/31/16 

94% 

COMPLETED 
06/10/16 

(951)232-7755
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Statement of Ongoing Contracts as of 06/20/16
07/01/16
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-110.8/0 IN SAN BERNARDINO COUNTY IN PHELAN AT HIGHLAND CONSTRUCTION, INC. $805,893 04/04/16 0%
08-0Q2304 
HSNH-PG -( )P 

SHEEP CREEK ROAD. 

INSTALL TRAFFIC SIGNAL ORANGE CA 92868 

133 N. PIXLEY STREET $0
 $0

04/26/16 
0%

8050- E -() 

HB1 

08-SBD-38-26.5/30.7 IN SAN BERNARINO COUNTY FROM BARTON BEAR VALLEY PAVING, A BENJAMIN, AMGAD $785,000 11/09/15 100%
08-1G7904 CREEK TO SOUTH FORK 

EMERGENCY F.A. 

DIR'S ORDER CALIFORNIA CORPORATION 

41841 GARSTIN DRIVE 
850 VIA LATA, SUITE 

104 & 105 

$291,942
 $0

11/09/15 
06/30/16 

37%

REPLACE CULVERTS BIG BEAR LAKE, CA 92315 COLTON, CA 92324 

20.20 
(909)844-9731 

201130 

08-SBD-40-12.8/12.8 IN SAN BERNARDINO COUNTY NEAR NEEDLES ORTIZ ENTERPRISES INCORPORATEDDAVIS, DARCY $2,035,000 01/26/16 100%
08-1G9404 AT ARBOL DITCH BRIDGE BRIDGE (54­

0204L/R) DIR'S ORDER EMERGENCY F.A. 

REPLACE AND STABILIZE DAMAGED RSP 

IRVINE, CA 92618 

6 CUSHING SUITE 200 1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$1,328,531
 $0

01/26/16 
05/19/16 

100%

COMPLETED 
06/02/16 

20.20 
(951)232-6000 

201130 

08-SBD-40-94.7/99.7 NR ESSEX AT HALLER WASH BRIDGE #54­ OHL USA, INC. DAVIS, DARCY $20,792,998 01/22/15 60%
08-0N56U4 
NHPI-040 -(062)9 

--() 

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$13,291,988
 $0

02/10/15 
04/11/17 

64%

HA21 
BRIDGE REPLACEMENT (760)326-4684

08-SBD-40-105.8/149.9 IN SAN BERNARDINO COUNTY IN/NEAR TRUESDELL CORPORATION OF $838,838 03/30/16 0%
08-1F6304 NEEDLES AT VAR LOCS FROM WATSON WASH 

(54-1282R) TO BEAL WASH (54-0502R) 

CALIFORNIA, INC. 

1310 W. 23RD STREET 

$0
 $0

04/18/16 
0%

REMOVE ASPHALT, PLACE CONCRETE TEMPE AZ 85282 

08-SBD-40-/10 NEAR BARSTOW FROM E/O I-15/40 CALMEX ENGINEERING INC $5,345,394 03/21/16 0% 
08-1F5204 
STP-I -( )0 

SEPARATION TO 2.2 MI W/O HIDDEN 

SPRINGS ROAD BLOOMINGTON CA 92316 

2764 S VISTA AVE $0 
$0 

04/12/16 
0% 

1081- E -() 
PAVEMENT PRESERVATION TREATMENT 
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Statement of Ongoing Contracts as of 06/20/16
07/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-58-22.2/31.1 NEAR HINKLEY FROM FR 2.4 MI W/O SKANSKA-TEICHERT A JOINT SHAHIDI, SHAINE $116,663,998 12/30/14 52%
08-043514 
NHP-P058-(119)E 

--() 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

VENTURE JOHN MATICH 

PROJECT MANAGER 

1995 AGUA MANSA ROAD 

SENIOR 222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$66,106,617
 $0

01/29/15 
03/14/16 

57%

HE14 
RIVERSIDE CA 92509 (951)232-7839 

08-SBD-62-15.1/0 PARADISE MAINTENANCE STATION (SBD 62 MGP CONSTRUCTION QUACH, ANDY $1,295,082 06/17/15 95%
08-0R9604 15.1) 

RECONSTRUCT WASHRACK SYSTEM UPLAND CA 91786 

111 N. GROVE AVE. 73-800 DINAH SHORE 

DR. #104 

$1,249,788
 $0

07/02/15 
06/29/16 

98%

PALM DESERT, CA 92211 

HM2 
(951)232-6235 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $29,426,059 02/15/11 0%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$29,236,411
 $0

02/28/11 
02/29/16 

0%

PLANT EST 

SATIS 

06/09/16 

08-SBD-66-21.3/21.3 IN SAN BERNARDINO COUNTY IN THE CITY PTM GENERAL ENGINEERING RUIZ, MANUEL $265,000 03/30/16 0%
08-1H0804 OF SAN BERNARDINO AT THE INTERSECTION 

OF ROUTE 66 AND FOURTH STREET DIR'S 

SERVICES, INC. 

5942 ACORN STREET 
790 VIA LATA SUITE 

100 

$0
 $0

03/30/16 
0%

ORDER EMERGENCY F.A RIVERSIDE, CA 92504 COLTON, CA 92324 

20.20 
REPLACE TRAFFIC SIGNAL SYSTEM (951)377-6902 

201130 

08-SBD-71-1.6/0 IN THE CITY OF CHINO HILLS SB OFF= ODONNELL CONSTRUCTION, INC. EHIRIM, DOMINIC $691,589 06/17/15 43%
08-0N6804 RAMP TO GRAND AVE. 

WIDEN OFFRAMP FROM OUTSIDESHOULDER SAN DIMAS CA 91773 

559 W COVINA BLVD 4295 E. JURUPA ST. 

SUITE 207 

$670,978
 $0

07/08/15 
06/30/16 

94%

ONTARIO, CA 91761 

HB4N 
(951)232-3523 

08-SBD-95-57.2/80.5 IN SAN BERNARDINO COUNTY NEAR NEEDLES JABRE CONTRACTING INC. DAVIS, DARCY $335,133 03/11/16 86% 
08-1C9104 
HSNH-PG -( 

5029- E -() 

)P 
FROM I-40 TO NEVADA STATE LINE 

RUMBLE STRIPS CENTER/EDGE PAVEMENT MANHATTAN BEACH CA 90266 

1813 MANZANITA LANE 1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$323,285 
$0 

03/29/16 
05/16/16 

96% 

HB1 
(951)232-6000
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Statement of Ongoing Contracts as of 06/20/16
07/01/16 

08District 

08-SBD-138-2.3/15.2 

Fed Aid 

HE13 

Pgm Code 

08-3401U4 

Contract 

STP-P138-(049)E 

--() 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY ON RTE 138 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

Description 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

Type Of Work 

FLATIRON/HARDY & HARPER A 

JOINT VENTURE 

Contractor 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

LENART, ELVIRA 

Resident 
Engineer 

(951)232-8949 

850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$48,160,337

Bid + CCOs

 $20,965,466

Comp To date

 $0

This Month 

09/10/14 

Awarded 

10/10/14 

Approved 

12/22/16 

Est Comp
Accepted 

71%

%Time

 44%

% Work 
Message 

08-SBD-138-17.1/19.2 
08-0Q3004 
HSNH-P -( )P 

8055- E -() 

NEAR HESPERIA FROM 1.9 MI E/O RTE 15 

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD 

REALIGN AND CONSTRUCT TWO LANE 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$21,501,825
 $0
 $0

04/18/16 
05/06/16 

0%

 0%

HB1 

08-SBD-138-24.1/0 

HA21 

08-0J8504 
STP-P138-(048)E 

--() 

NEAR CRESTLINE AT HORSETHIEF CREEK 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE 

STEVE P RADOS INC 

SANTA ANA CA 92735 

P O BOX 15128 

BENJAMIN, AMGAD 

(909)844-9731 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$6,129,831
 $5,457,603

 $0

07/01/14 
07/21/14 
10/27/16 

81%

 89%

08-SBD-210-2.6/4.9 

20.20 

201130 

08-1G5604 
IN THE CITY OF RANCHO CUCAMONGA ON 

ROUTES 210 AND 15 - TIE INTO ADJACENT 

RECYCLED WATER TRANSMISSION LINES 

DIR'S ORDER EMERGENCY F 

TIE INTO RECYCLED WATER TRANSMISSION 

LINES 

STL LANDSCAPE INC. 

LOS ANGELES, CA 90001 

8122 COMPTON AVE. 

BENSON, DAVID 

(951)232-6478 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,325,000
 $556,401

 $0

09/25/15 
09/25/15 
07/30/16 

100%

 42%

08-SBD-215-9.7/10.8 

000000000 

08-1E5104 
IN SAN BERNARDINO COUNTY IN THE CITY 

OF SAN BERNARDINO ON NORTH BOUND I­

215 JUST SOUTH OF UNIVERSITY PARKWAY 

REMOVE OH SIGN,INSTALL GUIDE/WARNING 

PANEL 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC. 

IRVINE, CA 92606-4414 

CHEN, MICHAEL 

(951)830-6953 

16351 CONSTRUCTION CIRCLE WES 
850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$69,173
 $69,173

 $0

06/10/15 
06/17/15 
06/20/16 

100%

 100%

000 

08-SBD-247-68.6/78 
08-1F4904 

IN SAN BERNARDINO COUNTY, NEAR 

BARSTOW AT VARIOUS LOCATIONS FR 0.1 

MI E/O PONY RD TO 0.7 MI S/O ROUTE 15 

PREVENTATIVE MAINTENANCE TREATMENT 

VSS INTERNATIONAL, INC 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 

PHAM, THANH 

(951)232-7262

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$1,036,014 
$316,100 

$0 

04/12/16 
04/26/16 
07/25/16 

48% 

31% 
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Statement of Ongoing Contracts as of 06/20/16
07/01/16
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-330-29.0/44.1 IN HIGHLAND FROM 0.3 MI N/O RTE 210 CALMEX ENGINEERING INC $4,653,137 03/03/16 0%

08-1F4604 $0 04/06/16
TO RTE 18	 2764 S VISTA AVE
 0%

NHP-P330-(009)E	 $0


REHABILITATE PAVEMENT BLOOMINGTON CA 92316
 
--()
 

08-SBD-395-46.0/73.5	 IN SAN BERNARDINO COUNTY NEAR KRAMER SULLY-MILLER CONTRACTING $12,540,825 02/09/16 0%
 

JCT FROM 0.1 MI N/O RTE 58 TO KERN COMPANY
08-1E8704	 $0 02/23/16
 
0%


NHP-P395-(257)E	 $0

COUNTY LINE 135 S. STATE COLLEGE BLVD.#40
 

--()
 
COLD PLANE & OVERLAY MAINLINE & BREA CA 92821
 

Totals: Authorized Final Amt: $1,082,816,631 Completed to Date: $719,363,015 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-1.0/0 08-0Q2004 

08-RIV-10-6.3/7 08-0R4704 

08-RIV-10-130.6/130.6 08-1G9504 

08-RIV-10-135.0/0 08-0L5904 

08-RIV-10-74.0/105.4 08-1E8604 

08-RIV-10-/15.9 08-465514 

08-RIV-60-.5/16.3 08-1F6504 

08-RIV-60-12.2/22.1 08-1C0914 

08-RIV-74-16.1/71.8 08-465524 

08-RIV-74-27.5/32.3 08-1C3404 

08-RIV-74-34.3/45.2 08-1F4804 

08-RIV-74-36.5/42.6 08-1G1004 

08-RIV-74-43.2/43.4 08-1C7404 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-79-40.4/0 08-1F6404 

08-RIV-79-33.9/40.3 08-1C0504 

08-RIV-91-10.8/12.9 08-0R4604 

08-RIV-91-15.6/15.6 08-1G6804 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-111-50.0/T56.2 08-1C4604 

08-RIV-215-22.3/43.2 08-1C4004 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-8.4/38.8 08-0G7804 

08-RIV-371-56.0/61.9 08-1C1104 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-10-3.3/6.7 08-1G5704 

08-SBD-10-32.9/37.4 08-0K2924 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-10-/.1 08-1G5404 

08-SBD-10-/100 08-1G0304 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-29.6/70.1 08-0Q4704 

08-SBD-15-42.5/46 08-3555V4 

08-SBD-15-171.8/173.8 08-0M2804 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-181.9/181.9 08-1G9204 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-87.2/91.8 08-0R7104 

08-SBD-18-17.7/31.9 08-1C7604 

08-SBD-18-31.9/38.5 08-1G0704 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-35.7/35.7 08-464904 

08-SBD-18-101.9/0 08-0P9804 

08-SBD-18-103.9/115.9 08-1F5804 

08-SBD-18-110.8/0 08-0Q2304 

08-SBD-18-8.3/17.7 08-0R2204 

08-SBD-38-26.5/30.7 08-1G7904 

08-SBD-40-12.8/12.8 08-1G9404 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-40-105.8/149.9 08-1F6304 

08-SBD-40-/10 08-1F5204 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-62-15.1/0 08-0R9604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-66-21.3/21.3 08-1H0804 

08-SBD-71-1.6/0 08-0N6804 

08-SBD-95-57.2/80.5 08-1C9104 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-17.1/19.2 08-0Q3004 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-2.6/4.9 08-1G5604 

08-SBD-215-9.7/10.8 08-1E5104 

08-SBD-247-68.6/78 08-1F4904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-330-29.0/44.1 08-1F4604 12
 

08-SBD-395-46.0/73.5 08-1E8704 12
 

Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 

-I­ FEDERAL AID (INTERSTATE) $118,890,271  $114,139,205

-F­ FEDERAL AID (PRIMARY) $11,971,009  $1,475,595

-S­ FEDERAL AID (SECONDARY) $338,874,572  $294,526,521

-SH­ STATE HIGHWAY $34,387,094  $20,817,387

 $578,693,685  $288,404,306

District Total: $1,082,816,631  $719,363,015 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $42,692,189 

Work completed this Period:  $42,692,189 


	08

