
 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

08District 

08-RIV-10-.2/6.7 

Fed Aid 

HB4N 

Pgm Code 

08-0K5004 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

Description 

INSTALL VEHICLE DETECTION STATIONS 

Type Of Work 

STEINY AND COMPANY INC 

Contractor 

BALDWIN PARK CA 917060993 

(626)338-9923 

P O BOX 8100 

RAMOS, MOISES 

Resident 
Engineer 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,116,273

Bid + CCOs

 $1,277,284

Comp To date

 $415,098

This Month 

05/01/08 

Awarded 

05/30/08 

Approved 

06/01/09 

Est Comp
Accepted 

73%

%Time

 41%

% Work 
Message 

08-RIV-10-4.3/0 

HA26 

08-0F3504 

WPCP 

IN RIVERSIDE COUNTY ABOUT 1 MILE EAST 

OF CALIMESA IN BEAUMONT AT BROOKSIDE 

SAFETY ROADSIDE REST AREA 

UPGRADE SAFETY ROADSIDE REST AREA 

DREAMBUILDER 

PLACENTIA, CA 92870 

1361 E. GARTEN DRIVE 

NGUYEN, VU 

(909)825-2753 

850 VIA LATA SUITE 

#100A 

COLTON, CA 92324 

$237,461
 $85,257
 $85,257

11/24/08 
12/10/08 
06/03/09 

41%

 36%

08-RIV-10-8.1/24.2 

HA27 

08-1A9904 
ACIM-0010-(100)9 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN AND NEAR 

BEAUMONT AND BANNING 

CONSTRUCT BARRIERS 

ALL AMERICAN ASPHALT ATTN 

BRETT SCHULTZ 

CORONA, CA 92878-2229 

P. O. BOX 2229 

FATHI, ALI 

(951)232-7259 

2781 W RAMSEY STREET, 

SUITE 7 

BANNINE, CA 92220-3700 

$14,964,419
 $7,705,618
 $456,596

02/01/08 
03/07/08 
09/03/09 

61%

 51%

08-RIV-10-52.3/57 

HB1 

08-0H9904 
ACHS-0104-(059)E 

G 01-04 0-(9E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN INDIO FROM 

JEFFERSON STREET OVERCROSSING TO 

ROUTE 10/111 SEPARATION 

INSTALL MEDIAN BARRIER 

D.C. HUBBS CONSTRUCTION 

YUCAIPA, CA 92399 

37306 VISTA VIEW 

FATHI, ALI 

(951)232-7259 

2351 WEST LUGONIA 

AVE. 

REDLANDS, CA 92374 

$961,927
 $4,618
 $4,618

12/12/08 
01/05/09 
05/26/09 

25%

 0%

08-RIV-10-/8.2 

HA22 

08-472304 
ACIM-0102-(254)8 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CALIMESA AND 

BEAUMONT FROM COUNTY LINE ROAD 

UNDERCROSSING TO PENNSYLVANIA AVENUE 

UNDERCROSSING 

CONSTRUCT BRIDGE 

BEADOR CONSTRUCTION CO., INC. 

ATTN: MR. WOLFGANG DEIGADO 

CORONA, CA 92883 

KAWWA, JABRA 

(951)276-1938 

26320 LESTER CIRCLE 
2023 CHICAGO AVENUE 

SUITE B6 

RIVERSIDE, CA 92507 

$39,886,570
 $82,406
 $53,631

11/21/08 
12/30/08 
08/27/10 

0%

 0%

08-RIV-15-8.2/23.9 

HA22 

08-495204 
ACIM-015 -(150)6 

--() 

WPCP 

IN RIVERSIDE COUNTY IN MURRIETA AND 

LAKE ELSINORE FROM 0.9 KM SOUTH OF 

ROUTE 15/215 SEPARATION TO 2.6 KM 

NORTH OF ROUTE 15/74 SEPA 

GRIND AND REPLACE SLABS 

ALL AMERICAN ASPHALT JAMES M. 

MC GEE PROJECT MANAGER 

CORONA, CA 91718-2229 

YANG, CHAD 

(951)232-7638

1776 ALL AMERICAN WAY 
9225 STELLAR CT., STE 

B 

CORONA, CA 92883 

$9,471,278 
$9,425,860 

$35,126 

09/07/07 
10/05/07 
03/25/09 
03/25/09 

91% 

98% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-40.0/40.7 IN RIVERSIDE COUNTY IN CORONA FROM BEADOR CONSTRUCTION CO. INC. ABUGHARBIEH, IMAD $13,577,598 11/21/07 62%

HE11 

08-452204 
STPL-5104-(032)N

 510-4 03-() 

--() 

SWPPP 

0.5 KM SOUTH OF MAGNOLIA AVENUE 

OVERCROSSING TO 0.6 KM NORTH OF 

MAGNOLIA AVENUE OVERCROSSING 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE 

CORONA, CA 92883 

26320 LESTER CIRCLE 

(951)232-3610 

9225 STELLER COURT 

STE B 

CORONA, CA 92883 

$10,687,246
 $611,874

12/13/07 
12/14/09 

78%

08-RIV-15-/41.8 IN RIVERSIDE COUNTY AT VARIOUS CALIFORNIA PROFESSIONAL EBRAHAM, EBRAHAM $1,120,000 06/23/08 52%
08-0J7104 LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

ELECTRICAL ENGINEERING 

9316 MABEL AVENUE 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$552,200
 $245,400

07/18/08 
05/15/09 

49%

SOUTH EL MONTE CA 91733 
(951)232-6263 

HB4N WPCP (626)452-8658 

08-RIV-60-22.2/26.5 IN RIVERSIDE COUNTY NEAR MORENO CAL STRIPE INC QURESHI, MUJAHID $144,480 12/19/08 100%

HB1 

08-0M1604 

WPCP 

VALLEY FROM 0.1 MILE EAST OF GILMAN 

SPRINGS ROAD TO 1.3 MILES WEST OF 

RABBIT TRAIL 

STRIPING AND PAVEMENT MARKERS 

SAN BERNARDINO CA 92410 

(909)884-7170 

375 S G STREET 

(951)232-8642 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$144,974
 $0

01/12/09 
03/04/09 

100%

COMPLETED 
03/05/09 

08-RIV-62-.5/4.2 IN RIVERSIDE COUNTY NEAR DESERT HOT SKANSKA USA CIVIL WEST VERLENGIA, ROMANO $1,408,360 12/29/08 30%
08-0L6504 SPRINGS FROM 0.5 MILE TO 4.2 MILES 

NORTH OF ROUTE 10/62 SEPARATION. 

CALIFORNIA DISTRICT 

ENNIS 

ATTN: DAN2351 W. LUGONIA AVE. 

STE #F 

$12,690
 $12,690

01/14/09 
04/21/09 

1%

AC OVERLAY TYPE G 1995 AGUA MANSA ROAD REDLANDS, CA 92374-5014 

HM1 WPCP RIVERSIDE, CA 92509 
(951)538-9810 

08-RIV-74-/11.8 IN RIVERSIDE COUNTY IN AND NEAR LAKE STERNDAHL ENTERPRISES INC YOUSSEF, MAGED $187,278 12/03/08 40%

HB1 

08-0J1104 

WPCP 

ELSINORE FROM ORANGE COUNTY LINE TO 

GRAND AVENUE 

INSTALL CENTERLINE RUMBLE STRIP 
SUN VALLEY CA 91352 

(818)834-8199 

11861 BRANFORD STREET 

(951)538-3087

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$6,500
 $0

12/24/08 
03/11/09 

3%

08-RIV-79-16.6/0 IN RIVERSIDE COUNTY IN WINCHESTER AT P T M GENERAL ENGINEERING $282,282 11/24/08 0% 
08-0J0604 SIMPSON ROAD 

INSTALL TRAFFIC SIGNAL AND RESTRIPE 

SERVICES INC 

P O BOX 7745 

$0 
$0 

12/22/08 
0% 

RIVERSIDE CA 925137745 

HB1 WPCP (951)710-1000 



   

  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 08 

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/09
04/06/09
 

Resident 
EngineerContractor 

DEBRUIN CONSTRUCTION CO. ATTN:VERLENGIA, ROMANO
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-86-2.4/9.5
 
08-0L2204
 

HM3 SWPPP
 

08-RIV-91-.6/1.2
 
08-456614
 
HP21-6054-(049)L
 

605-4 04-()
 

--()
 

HE11 SWPPP
 

08-RIV-91-5.3/6.6
 
08-474104
 

HA25 SWPPP
 

08-RIV-91-21.5/21.6
 
08-0K9204
 

HA22 WPCP
 

08-RIV-215-9.3/10.8
 
08-0N3304
 
NH- -( )E


- -()
 

2010
 

201130
 

08-RIV-215-22.5/38
 
08-0L5604
 

HM1 SWPPP
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR COACHELLA AT
 

VARIOUS LOCATIONS
 

TREAT BRIDGE DECKS
 

IN RIVERSIDE COUNTY NEAR CORONA FROM
 

1.0 KM EAST OF ORANGE AND RIVERSIDE
 

COUNTY LINE TO 1.4 KM WEST OF ROUTE
 

91 AND 71 SEPARATIO
 

REPLACE EXISTING BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.2 KM WEST OF LINCOLN AVENUE
 

OVERCROSSING TO EAST GRAND BOULEVARD
 

UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 AND ON ROUTE 91
 

PLACE RUBBERIZED HOT MIX ASPHALT
 

IN CITY OF MURRIETA FROM 0.5 MI NORTH
 

TO 0.3 MI SOUTH OF MURRIETA HOT
 

SPRINGS ROAD
 

SECURE & STABILIZE DAMAGED AREA
 

IN RIVERSIDE CO NEAR PERRIS FROM 1.7
 

MILES NORTH OF MCALL BOULEVARD
 

OVERCROSSING TO 0.6 MI NORTH OF
 

EUCALPTUS AVENUE OVERCROSSING
 

PLACE RUBBERIZED TYPE "O" OVERLAY
 

RICHARD DEBRUIN
 

P.O. BOX 1355
 

FRENCH CAMP, CA 95231
 

SEMA CONSTRUCTION, INC.
 

6 ORCHARD SUITE 150
 

LAKE FOREST, CA 92630
 

P AND D LANDSCAPE MANAGEMENT
 

SERVICES
 

999 TOWN AND COUNTRY RD 4TH F
 

ORANGE CA 92868
 

(714)835-4447
 

ALL AMERICAN ASPHALT
 

P O BOX 2229
 

CORONA CA 928782229
 

(951)736-7600
 

SEMA CONSTRUCTION INC.
 

6 ORCHARD SUITE 150
 

LAKE FOREST, CA 92630
 

ORTIZ ASPHALT PAVING INC
 

P O BOX 883
 

COLTON CA 92324
 

(909)386-1200
 

2351 W. LUGONIA AVE.
 

STE #F
 

REDLANDS, CA 92374-5014
 

(951)538-9810
 

MANASRAH, FATHI
 

9225 STELLAR COURT #5
 

CORONA, CA 92883
 

(951)277-8582
 

BENSON, DAVID
 

464 WEST 4TH STREET
 

MS 1104
 

SAN BERNARDINO, CA
 

92401-1400
 

(957)232-6478
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITE A
 

& U
 

CORONA, CA 92880
 

(951)232-8957
 

YANG, CHAD
 

9225 STELLAR COURT,
 

SUITE B
 

CORONA, CA 92883
 

(951)232-7638


 $173,965

 $144,037


 $0


 $13,798,250

 $13,591,188


 $221,968


 $2,005,417

 $1,828,394


 $5,691


 $1,753,590

 $1,705,272


 $0


 $6,000,000

 $0

 $0


 $2,866,629
 
$0
 
$0
 

12/19/08 100%

01/12/09
 

100%

02/23/09
 
02/23/09
 

COMPLETED
 

02/08/07 0%

02/27/07
 

0%

10/20/09
 

PLANT EST
 

SATIS
 

11/03/06 0%

12/05/06
 

0%

12/24/10
 

PLANT EST
 

SATIS
 

07/30/08 99%

08/19/08
 

97%

03/18/09
 
03/19/09
 

COMPLETED
 

02/23/09 0%

02/23/09
 

0%

03/24/09
 

02/27/09 0%
 
03/13/09
 

0%
 



 

   

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-33.8/38.1 IN RIVERSIDE COUNTY IN MORENO VALLEY P T M GENERAL ENGINEERING RUIZ, MANUEL $772,058 06/16/08 100%
08-453104 AND RIVERSIDE AT VARIOUS LOCATIONS 

INSTALL CHANGEABLE MESSAGE SIGN 

SERVICES INC 

P O BOX 7745 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$349,438
 $223,256

07/16/08 
04/10/09 

45%

RIVERSIDE CA 925137745 
(951)821-8189 OVER RUN 

HB4N SWPPP (951)710-1000 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

HB71 WPCP 

UPGRADE INDIAN VISTA POINT 
IRVINE, CA 92318 

(951)538-9810 

BANNING, CA 92220 

08-SBD-10-20.5/21.5 IN THE CITY OF COLTON E/B I-10 EAST VANCE CORPORATION ALIPANAH, FEREYDOON $400,000 02/17/09 0%
08-0N3104 
ER- -( 

--() 

) 
OF PEPPER ON-RAMP 

REPAIR DAMAGE DRAINAGE SYSTEM 
RIALTO, CA 92377 

2271 NORTH LOCUST AVENUE 790 S VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0

02/17/09 
03/24/09 

0%

COMPLETED 
03/19/09 

2010 
(909)289-2020 

201130 

08-SBD-10-24.0/33.6 IN SAN BERNARDINO COUNTY IN COLTON, TERNO, INC. OOI, KEE $9,863,331 06/28/07 98%

HB4N 

08-384204 
ACIM-X071-(052)E 

LN62-08 0-(2) 

--() 

SWPPP 

SAN BERNARDINO, LOMA LINDA AND 

REDLANDS AT VARIOUS LOCATIONS 

WIDEN AND STRIPE RAMPS 
LA MIRADA, CA 90638 

15701 HERENO AVENUE 

(951)840-8323 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$9,684,823
 $113,919

07/16/07 
03/23/09 

97%

08-SBD-10-25.3/29.2 IN SAN BERNARDINO COUNTY IN SAN T D S ENGINEERING $870,695 03/20/09 0%
08-0H7604 BERNARDINO, LOMA LINDA AND REDLANDS 

FROM WATERMAN AVENUE UC TO 0.1 MILE 

1014 S WESTLAKE BLVD STE 1413 $0
 $0

04/02/09 
0%

WEST OF ALABAMA STREET OV 
WESTLAKE VILLAGE CA 91361 

INSTALL OVERHEAD SIGNS AND RESTRIPE 
(805)371-4639 

HB4N WPCP 

08-SBD-10-30.1/30.9 IN SAN BERNARDINO COUNTY IN REDLANDS CALIFORNIA ENGINEERING AND OBADIKE, JOE $224,658 06/09/08 78% 
08-0C5904 FROM 0.3 MILE WEST OF EUREKA STREET 

UNDERCROSSING TO 0.2 MILE WEST OF 6TH 

CONTRACTING INC 

16027 BROOKHURST ST STE G 240 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4572 

$175,184 
$98,314 

07/18/08 
04/03/09 

78% 

STREET UNDERCROSSIN 

INSTALL LIGHTING AND CURB RAMPS 
FOUNTAIN VALLEY CA 92708 

(951)830-6821

HB4N WPCP (714)708-3544 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-31.1/31.1 IN SAN BERNARDINO COUNTY ON ROUTES 10 P T M GENERAL ENGINEERING $489,489 02/11/09 0%
08-0E5004 AND 66 AT VARIOUS LOCATIONS 

CONSTRUCT CURB RAMPS 

SERVICES INC 

P O BOX 7745 

$0
 $0

03/04/09 
0%

RIVERSIDE CA 925137745 

HB71 WPCP (951)710-1000 

08-SBD-10-/39.2 IN SAN BERNARDINO AND RIVERSIDE POWELL CONSTRUCTORS $722,435 10/03/08 0%
08-0C3314 COUNTIES AT VARIOUS LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 

8555 BANANA AVENUE $0
 $0

10/22/08 
0%

FONTANA CA 92335 

(909)356-8880 

HA22 WPCP 

08-SBD-15-28.9/40.4 IN SAN BERNARDINO CO. IN AND NEAR MATICH CORPORATION $3,451,111 01/12/09 0%
08-0K7604 HESPERIA AND VICTORVILLE FROM OAK 

HILL ROAD TO ROUTE 18 JUNCTION. 

P O BOX 50000 $0
 $0

01/29/09 
0%

COLD PLANE .04', OVERLAY .08' 
SAN BERNARDINO CA 92412 

(909)382-7400 

HM1 WPCP 

08-SBD-15-40.1/42.7 IN SAN BERNARDINO CO IN VICTORVILLE SECURITY PAVING COMPANY INC GONZALEZ, ALFONSO A. $3,767,317 12/03/08 34%
08-0C8104 
ACIM-0015-(223)1 

ACIM-0015-(223)E 

--() 

FROM 0.6KM SOUTH OF ROUTE 18/15 

SEPARATION TO 1.1KM NORTH OF MOJAVE 

DRIVE OVERCROSSING. 

UPGRADE AND PAVE MEDIAN BARRIER. 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(951)538-5218 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$887,839
 $120,327

12/19/08 
08/10/09 

24%

HA27 SWPPP 

08-SBD-15-41.7/42.4 IN SAN BERNARDINO COUNTY IN SKANSKA USA CIVIL WEST SARKIN, SUE $5,606,359 03/16/07 0%
08-333904 
DPIL-0061-(025) 

--() 

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0 

KM NORTH OF MAJAVE DRIVE 

WIDEN BRIDGE, RAMPS AND SIGNAL 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

1995 AGUA MANSA ROAD 

(951)232-7826 

15367 TAMARAK ROAD 

VICTORVILLE, CA 92392 

$5,850,586
 $3,903

04/06/07 
05/26/09 

0%

PLANT EST 

HE11 SWPPP (951)684-5360 
SATIS 

HB4N 

08-SBD-15-66.0/69 REPLACE MISSING WIRES, CONDUITS, AND PTM ENGINEERING SERVICES OBADIKE, JOSEPH $600,000 09/03/08 100% 
08-0M5504 DAMAGED PULL BOXES AT DIFFERENT 

ROUTES AND LOCATIONS 

REPAIR ELECTRICAL SYSTEMS 
RIVERSIDE, CA 92504 

5942 ACORN STREET 

(951)830-6821

1110-A RESEARCH DRIVE 

REDLANDS, CA 2374 

$492,156 
$0 

09/03/08 
03/19/09 

82% 

OVER RUN 
03/20/09 

2010 

201130 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 08 

08-SBD-15-160.8/161.5 

Fed Aid 

HA26 

Pgm Code 

08-0A6404 

Contract 

ACIM-015 -(043)2 

ACIM-015 -(043)E 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY ABOUT 40 KM 

SOUTH OF CALIFORNIA AND NEVADA STATE 

LINE AT THE VALLEY WELLS SAFETY 

ROADSIDE REST AREAS 

Description 

RESTORE REST AREAS 

Type Of Work 

DEN BOER ENGINEERING AND 

CONSTRUCTION INC 

Contractor 

THOUSAND PALMS CA 92276 

(760)469-8923 

72 152 NORTHSHORE STREET STE 

NGUYEN, KHOA 

Resident 
Engineer 

(951)232-8611 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$6,873,359

Bid + CCOs

 $6,798,755

Comp To date

 $243,380

This Month 

11/29/07 

Awarded 

12/21/07 

Approved 

04/03/09 

Est Comp
Accepted 

96%

%Time

 98%

% Work 
Message 

08-SBD-15-169.8/181.9 

HA22 HB1 

08-4393U4 
ACIM-015 -(042)2 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR WHEATON 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

CONSTRUCT TRUCK DESCENDING LANE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

YUEN, MICHAEL 

(951)232-7522 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$62,297,381
 $38,766,829
 $1,553,572

10/26/07 
11/15/07 
03/10/10 

41%

 62%

SUSPENDED 

08-SBD-15-/3.8 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E) 

--() 

SWPPP 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SECURITY PAVING COMPANY INC 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

$51,863,900
 $0
 $0

01/16/09 
02/09/09 

0%

 0%

08-SBD-18-44.2/44.7 

HA21 

08-227004 
ACST-X071-(053)E 

CBX0-71 0-(3ER)S 

X071- 053-() 

SWPPP 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 

FLATIRON WEST INC. 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DR. 

PAIBUL, SENI 

(909)553-6234 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$32,963,779
 $200,555
 $163,905

12/03/08 
12/19/08 
09/07/10 

9%

 1%

08-SBD-18-58.4/59.3 

HB1 

08-0J6704 

WPCP 

IN SAN BERNARDINO CO NEAR BIG BEAR 

CITY FROM BALDWIN LAKE ROAD TO 0.5 

MILE SOUTH OF CACTUS ROAD 

INSTALL METAL BEAM GUARD RAILING 

D C HUBBS CONSTRUCTION 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

$131,888
 $0
 $0

02/23/09 
03/13/09 

0%

 0%

08-SBD-18-78.3/78.7 
08-447704 

IN SAN BERNARDINO COUNTY NEAR LUCERNE 

VALLEY FROM 0.3 MILE EAST TO 0.2 MILE 

WEST OF HIGH ROAD 

WIDEN AND HOT MIX ASPHALT OVERLAY 

ORTIZ ASPHALT PAVING INC. 

COLTON, CA 92324 

P.O. BOX 883 

PARVINJAH, MOHSEN 

(951)232-7755

15367 TAMARCK ROAD 

VICTORVILLE, CA 92392 

$624,684 
$678,971 

$0 

09/30/08 
10/15/08 
02/25/09 

100% 

100% 

COMPLETED 
02/27/09 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-85.2/99.1 IN SAN BERNARDINO COUNTY FROM 7.0 HIGHLAND CONSTRUCTION INC SHAHIDI, SHAINE $2,210,806 02/02/09 4%

HM3 

08-0L6404 

WPCP 

MILES EAST OF KELBAKER ROAD 

UNDERCROSSING TO CLIPPER VALLEY 

BRIDGE 

REPAIR GIRDERS 

WASH 
ORANGE CA 92868 

(714)538-5156 

133 N PIXLEY STREET 

(951)232-7839 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$183,706
 $183,706

02/24/09 
01/26/10 

9%

08-SBD-40-89.0/119 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY SHAHIDI, SHAINE $47,680,366 09/20/07 69%

HA22 

08-486304 
ACIM-040 -(054)8 

--()

SWPPP 

FROM 2.4 KM WEST OF FORTRESS WASH 

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH 

BRIDGE 

REHABILITATE PAVEMENT 

ATTN: SHANE MOORE 

INDIO CA 92203 

38000 MONROE STREET 

(951)232-7839 

222 E MAIN STREET, 

SUITE 208 

BARSTOW CA 92311 

$42,113,346
 $4,744,981

10/05/07 
07/14/09 

88%

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC 

12112 SEVERN WAY 
1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$404,833
 $1,509

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
RIVERSIDE CA 92503 

(951)232-6497 PLANT EST 

HA25 SWPPP (951)734-6161 
SATIS 

08-SBD-60-3.4/3.5 IN SAN BERNARDINO COUNTY IN CHINO AT MR. DICK VOGELS PETERSON CHASEKAWWA, JABRA $360,072 04/30/08 95%
08-0C0804 MOUNTAIN AVENUE EASTBOUND 

WIDEN EXISTING RAMP 

OFF-RAMP GENERAL ENGINEERING 

CONSTRUCTION INC. 
2023 CHICAGO AVENUE 

SUITE B6 

$352,924
 $64,576

05/14/08 
03/27/09 

95%

1792 KAISER AVENUE RIVERSIDE, CA 92507 

HB4N WPCP IRVINE, CA 92614-5706 
(951)276-1938 

08-SBD-62-17.1/17.8 IN SAN BERNARDINO COUNTY IN JOSHUA VANCE CORPORATION ATTN: VERN ALIPANAH, FEREYDOON $1,041,659 08/08/08 95%

HB1 

08-476804 
ACHS-P062-(025)E 

P0-62 0-(5E) 

--() 

SWPPP 

TREE FROM SUNNY VISTA ROAD TO HALLEE 

ROAD 

WIDEN ROADWAY 

THOMAS 

RIALTO, CA 92377 

2271 NORTH LOCUST AVENUE 

(909)289-2020

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,155,878
 $0

08/25/08 
01/22/09 

96%

08-SBD-62-31.1/31.5 IN SAN BERNARDINO COUNTY IN P T M GENERAL ENGINEERING $292,292 09/29/08 0% 
08-482604 TWENTYNINE PALMS FROM 0.1 MILE WEST 

OF MOJAVE AVENUE TO 0.1 MILE EAST OF 

SERVICES INC 

P O BOX 7745 

$0 
$0 

10/28/08 
0% 

ALPINE AVENUE 

INSTALL TRAFFIC SIGNAL 
RIVERSIDE CA 925137745 

HB4N WPCP (951)710-1000 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 03/20/09
04/06/09
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY, CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-66-19.9/20.4 IN SAN BERNARDINO COUNTY IN RIALTO AT CSI ELECTRICAL CONTRACTORS INCNGUYEN, VU $479,503 06/23/08 38%
08-0A7404 THE INTERSECTION OF ROUTE 66 AND 

PEPPER AVENUE 

CONSTRUCT CURB RAMPS AND CULVERT 
SANTA FE SPRINGS, CA 90670 

10623 FULTON WELLS AVENUE 

(909)825-2753 

850 VIA LATA #100A 

COLTON, CA 92324 

$250,066
 $249,391

07/22/08 
04/30/09 

51%

SUSPENDED 

HB71 WPCP 

08-SBD-83-.9/1 IN SAN BERNARDINO COUNTY IN CHINO AT PACIFIC RESTORATION GROUP INC SPRAY, MICHAEL $203,350 02/08/08 50%
08-449714 CHINO CREEK BRIDGE 

ESTABLISH EXISTING PLANTING 
CORONA CA 92877 

P O BOX 77038 1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$114,733
 $7,730

03/05/08 
03/24/10 

56%

(951)734-9809 
(951)232-6497 

HA21 WPCP 

08-SBD-138-23.0/23.2 IN SAN BERNARDION COUTY NEAR GRANITE CONSTRUCTION COMPANY $280,629 03/16/09 0%
08-0F7804 HESPERIA FROM 2.1 MILES EAST OF 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST 

P O BOX 50085 $0
 $0

03/27/09 
0%

OF ROUTE 173 JUNCTION 
WATSONVILLE CA 95077 

CORRECT VERTICAL CURVES & SHOULDERS 
(831)724-1011 

HB1 SWPPP 

08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $801,938 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

MITIGATION PLANTING 
SEMI VALLEY, CA 93063 

6143 HOPE STREET 

(951)232-6497

1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$717,729
 $0

11/14/07 
10/03/11 

0%

PLANT EST 

HE11 SWPPP 
UNSAT 

08-SBD-215-.4/4.2 IN SAN BERNARDINO COUNTY IN COLTON AT J MC LOUGHLIN ENGINEERING CO $341,174 03/02/09 0% 
08-0K7004 VARIOUS LOCATIONS FROM IOWA AVENUE 

OVERCROSSING TO SANTA ANA RIVER 

INC 

10644 FULTON COURT 

$0 
$0 

03/20/09 
0% 

BRIDGE 

TREAT BRIDGE DECKS 
RANCHO CUCAMONGA CA 91730 

HM3 WPCP (909)944-1037 
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Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 08 

08-SBD-215-4.8/6.5 

Fed Aid 

HB5 

Pgm Code 

08-007174 

Contract 

PNRS-6208-(013)N 

L 62-08 0-(3N) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO AT VARIOUS LOCATIONS 

Description 

WIDEN FREEWAY AND OVERPASSES 

Type Of Work 

MCM CONSTRUCTION INC. 

Contractor 

NORTH HIGHLANDS, CA 95660 

P.O. BOX 620 

YOGARAJAH, MANNY 

Resident 
Engineer 

(951)830-6864 

850 S. VIA LATA STE 

100A 

COLTON, CA 92324 

$82,242,051

Bid + CCOs

 $43,648,888

Comp To date

 $3,020,963

This Month 

11/21/07 

Awarded 

12/14/07 

Approved 

07/11/11 

Est Comp
Accepted 

45%

%Time

 53%

% Work 
Message 

HE11 

08-SBD-215-10.0/17.6 

HA22 

08-0H3204 
ACIM-2151-(224)E 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO FROM ROUTE 215/210 

SEPARATION TO ROUTE 215/15 

SEPARATION. 

COLD PLANE AND OVERLAY HMA TYPE A 

MATICH CORPORATION 

SAN BERNARDINO CA 92412 

(909)382-7400 

P O BOX 50000 

$3,699,999
 $0
 $0

03/09/09 
03/16/09 

0%

 0%

08-SBD-215-17.3/0 
08-0K6904 

IN SAN BERNADINO COUNTY NEAR DEVORE 

AT DEVORE ROAD OCERCROSSING. 

TREAT BRIDGE WITH METHACRLYLATE. 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 917732911 

559 W COVINA BLVD 

$35,625
 $0
 $0

03/11/09 
03/27/09 

0%

 0%

HM3 WPCP 

(909)394-4510 

08-SBD-259-/1.5 
08-0K6104 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO FROM 0.1 MILE SOUTH OF 

16TH STREET OVERCROSSING TO E STREET 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

$393,700
 $0
 $0

05/08/08 
05/27/08 

0%

 0%

HM1 WPCP 

OVERCROSSING 

HOT MIX ASPHALT OVERLAY 
CORONA CA 92883 

(951)674-7352 

08-SBD-5506-/0 

HB4N 

08-3770U4 
CMLN-6208-(014)E 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT THE LOCATION FOR THE FUTURE 

SOUTHERN REGIONAL LABORATORY AND 

TRANSPORTATION MANAGEMENT CENT 

CONSTRUCT PARK AND RIDE 

RIVERSIDE CONSTRUCTION COMPANY 

INC 

RIVERSIDE CA 92502 

(951)682-8308 

LENART, ELVIRA 

(951)232-8949 

P O BOX 1146 
3474 NIKI WAY 

RIVERSIDE, CA 

$3,205,975
 $3,097,867

 $4,800

11/15/07 
12/14/07 
09/04/09 

0%

 0%

PLANT EST 

SATIS 

08-SBD-5708-/0 
08-479504 

IN SAN BERNARDINO COUNTY IN ANGELUS 

OAKS AT THE CAMP ANGELUS MAINTENANCE 

STATION 

UPGRADE MAINTENANCE FACILITIES 

DRP NATIONAL INC. 

WEST COVINA, CA 91791 

2694 E. GARVEY AVE., #183 

GADALLA, AMGAD 

236 ORANGE SHOW RD. 

STE #109 

SAN BERNARDINO, CA 92408 

$968,000 
$486,419 
$103,180 

08/26/08 
09/25/08 
07/08/09 

42% 

50% 

HA12 
(909)844-9731
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Statement of Ongoing Contracts as of 03/20/09
04/06/09 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-5726-/0
 
08-0J6604
 

HA23 WPCP
 

08-SBD-5730-/0
 
08-0H2824
 

HA13 SWPPP
 

Description
Type Of Work Contractor 

Resident 
Engineer 

IN SAN BERNARDINO COUNTY IN ONTARIO DC HUBBS CONSTRUCTION EMUH, GODWIN 

AND SAN BERNARDINO AT ONTARIO 37306 VISTA VIEW DRIVE 790 VIA LATA, SUITE 
MAINTENANCE STATION AND AT SAN 

BERNARDINO MAINTENANCE STATION 
YUCAIPA, CA 92399 

100 

COLTON, CA 92324 
CONSTRUCT 15 BUILDINGS (951)232-3706 

IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA 

AT THE SOUTHERN REGIONAL LABORATORY 1540 SOUTH LEWIS STREET 3474 NIKI WAY 
AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 
ANAHEIM, CA 92805 

(951)232-8949

RIVERSIDE, CA 92507 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$666,831 09/30/08 86%
 $632,951
 $69,866

10/22/08 
04/27/09 

97%

 $27,118,301 03/03/08 26% 
$10,428,725 

$926,021 
03/21/08 
03/20/12 

39% 

Totals: Authorized Final Amt: $468,101,285 Completed to Date: $216,857,386 Work This Month: $14,045,245



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-.2/6.7 08-0K5004 

08-RIV-10-8.1/24.2 08-1A9904 

08-RIV-10-/8.2 08-472304 

08-RIV-10-4.3/0 08-0F3504 

08-RIV-10-52.3/57 08-0H9904 

08-RIV-15-8.2/23.9 08-495204 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-15-/41.8 08-0J7104 

08-RIV-60-22.2/26.5 08-0M1604 

08-RIV-62-.5/4.2 08-0L6504 

08-RIV-74-/11.8 08-0J1104 

08-RIV-79-16.6/0 08-0J0604 

08-RIV-86-2.4/9.5 08-0L2204 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-21.5/21.6 08-0K9204 

08-RIV-91-.6/1.2 08-456614 

08-RIV-215-9.3/10.8 08-0N3304 

08-RIV-215-22.5/38 08-0L5604 

08-RIV-215-33.8/38.1 08-453104 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-10-20.5/21.5 08-0N3104 

08-SBD-10-25.3/29.2 08-0H7604 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-10-30.1/30.9 08-0C5904 

08-SBD-10-31.1/31.1 08-0E5004 

08-SBD-10-24.0/33.6 08-384204 

08-SBD-10-/39.2 08-0C3314 

08-SBD-15-40.1/42.7 08-0C8104 

08-SBD-15-41.7/42.4 08-333904 

08-SBD-15-66.0/69 08-0M5504 

08-SBD-15-160.8/161.5 08-0A6404 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-28.9/40.4 08-0K7604 

08-SBD-15-/3.8 08-472214 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-58.4/59.3 08-0J6704 

08-SBD-18-78.3/78.7 08-447704 

08-SBD-40-85.2/99.1 08-0L6404 

08-SBD-40-89.0/119 08-486304 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-60-3.4/3.5 08-0C0804 

08-SBD-62-17.1/17.8 08-476804 

08-SBD-62-31.1/31.5 08-482604 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-66-19.9/20.4 08-0A7404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-83-.9/1 08-449714 8
 

08-SBD-138-23.0/23.2 08-0F7804 8
 

08-SBD-210-9.4/11 08-204324 8
 

08-SBD-215-.4/4.2 08-0K7004 8
 

08-SBD-215-4.8/6.5 08-007174 9
 

08-SBD-215-10.0/17.6 08-0H3204 9
 

08-SBD-215-17.3/0 08-0K6904 9
 

08-SBD-259-/1.5 08-0K6104 9
 

08-SBD-5506-/0 08-3770U4 9
 

08-SBD-5708-/0 08-479504 9
 

08-SBD-5726-/0 08-0J6604 10
 

08-SBD-5730-/0 08-0H2824 10
 

Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $250,367,919  $115,465,476


-F- FEDERAL AID (PRIMARY) $6,000,000  $0


-S- FEDERAL AID (SECONDARY) $46,541,377  $10,887,801


-SH- STATE HIGHWAY $57,935,767  $23,155,085




Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 

-ER- STORM DAMAGE REPAIR $400,000  $0

 $106,856,221  $67,349,025

District Total: $468,101,285  $216,857,386 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $3,696,720 

Work completed this Period:  $3,696,720 


	08

