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Statement of Ongoing Contracts as of 03/20/10 04/06/10
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-15.7/0 IN RIVERSIDE COUNTY NEAR BANNING AT  STEINY AND COMPANY INC RAMOS, MOISES $437,600 07/23/09 65%
08-0F1904 THE DESERT HIILS TRUCK INSPECTION P O BOX 8100 1110-A RESEARCH DRIVE $293,1§g 82;1;;28 67%
FACILITIES REDLANDS, CA 92374-4562
BALDWIN PARK CA 917060993 ’
UP GRADE ELECTRICAL SYSTEM -
(626)338-9923 (951)232-6293
HA42 WPCP
08-RIV-10-41.3/44.6 IN RIVERSIDE COUNTY NEAR RANCHO SEMA CONSTRUCTION INC FATHI, ALI $22,571,551 11/16/09 6%
ggﬁiégggg_(127)5 MIRAGE FROM 1.5 KM EAST OF DATE PALM 6 ORCHARD SUITE 150 800 DINAH SHORE DR. $2,493,823 ig;ig;gi 11%
01-03 1-(7EA)C PRIVE TO WONTEREY AVENUE LAKE FOREST CA 92630 SUITE 101
- - CONSTRUCT INTERCHANGE
0103- 127-Q) (949)470-0500 PQET zgiEsléQCA 92211
HE11 SWPPP (951)232-
08-RIV-10-56.7/0 IN RIVERSIDE COUNTY IN INDIO 0.2 MI P T M GENERAL ENGINEERING EBRAHAM, EBRAHAM $503,098 06/09/09 99%
08-0K1804 WEST TO 0.2 MI ESAT OF GOLF CENTER  SERVICES INC 1110-A RESEARCH DRIVE $448,9§g 82;22;28 89%
PARKWAY OVERCROSSING P O BOX 7745 REDLANDS, CA 92374-4562
INSTALL TRAFFIC SIGNALS -
RIVERSIDE CA 925137745 (951)232-6263
HB4N WPCP (951)710-1000
08-RIV-10-/8.2 IN RIVERSIDE COUNTY IN CALIMESA AND BEADOR CONSTRUCTION CO., INC. ALAM, MAHFUAL $42,069,019 11/21/08 0%
08-472304 BEAUMONT FROM COUNTY LINE ROAD ATTN: MR. WOLFGANG DEIGADO 2023 CHICAGO AVE. $25,137,389 12/30/08 0%
ACIM-0102-(254)8 $0 12/03/10 ’
UNDERCROSSING TO PENNSYLVANIA AVENUE 26320 LESTER CIRCLE SUITE B-6
-0 UNDERCROSSING CORONA. CA 92883 RIVERSIDE, CA 92507 PLANT EST
CONSTRUCT BRIDGE ’ (951)840-8240 SATIS
HA22 SWPPP
08-RIV-15-40.0/40.7 IN RIVERSIDE COUNTY IN CORONA FROM  BEADOR CONSTRUCTION CO. INC. ABUGHARBIEH, IMAD $13,855,268 11/21/07 0%
g?ﬁﬁﬁgigi—(OSZ)N 0.5 KM SOUTH OF MAGNOLIA AVENUE 26320 LESTER CIRCLE 9225 STELLER COURT $13,719,8gg ig;ig;gg o%
510-4 03-O OVERCROSSING TO 0.6 KM NORTH OF CORONA. CA 92883 STE B
0 MAGNOLIA AVENUE OVERCROSSING ’ CORONA, CA 92883 PLANT EST
CONSTRUCT NEW RAMP AND WIDEN BRIDGE _
HE11 SwPPP (951)232-3610 SATIS
08-RIV-74-49.1/50.1 ON ROUTE 74 IN RIVERSIDE COUNTY, FROM SKANSKA USA CIVIL WEST MANASRAH, FATHI $1,000,000 02/08/10 0%
gﬁ—0P5804 c PM 49.18 TO 50.18 NEAR IDYLLWILD CALIFORNIA DISTRICT INC. 9225 STELLAR COURT, 28 82;82;18 0%
- (;( ) REPAIR ROADBED, CLEAR DEBRIS FROM 1995 AGUA MANSA ROAD SUITE B 03715710
- - CULVERT
RIVERSIDE, CA 92509-2405 CORONA, CA 92883 COMPLETED
010 (951)232-8614

201130
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Statement of Ongoing Contracts as of 03/20/10 04/06/10
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-78-3.3/0 IN RIVERSIDE CO NEAR PALO VERDE AT  WESTERN STRUCTURES ATTN: DAVE FATHI, ALI $1,055,379 08/03/09 86%
08-422204 THE PALO VERDE DRAIN BRIDGE APPLEGARTH 73-800 DINAH SHORE $966,064  09/02/09 90%
SA22‘527§‘§22§)E REPLACE CONCRETE BRIDGE 6005 TYLER STREET DR. SUITE 101 $0 02/11/10
-0 RIVERSIDE, CA 92503 PQET zngsgégCA 92211
HA21 SWPPP (951)232-
08-RIV-91-.1/5.9 CORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $5,732,812 01/26/10 8%
08-0A5504 WEST GRAND & TEMESCAL BR OH TO 0.2 MI P.0. BOX 2229 0225 STELLAR COURT $2,693 02/16/10 0%
M- -C ) $0 11/17/10
W/0 MCKINLEY ST SUITE B
-0 OVERLAY AND SLAB REPLACEMENT CORONA, CA 91718 CORONA, CA 92883
HA? SuPPP (951)232-3610
08-RIV-91-5.3/6.6 IN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVID $2,034,243 11/03/06 0%
08-474104 0.2 KM WEST OF LINCOLN AVENUE SERVICES 464 WEST 4ATH STREET $1,903,973 12/05/06 0%
OVERCROSSING TO EAST GRAND BOULEVARD 999 TOWN AND COUNTRY RD 4TH F wS 1104 $0 12724710
UNDERCROSSING
PLANTING AND IRRIGATION ORANGE CA 92868 ngoifizgngNo’ A Ziﬁ?; ad
HA25 SWPPP (714)835-4447
(951)232-6478
08-RIV-111-53.0/56.2 IN RIVERSIDE CO IN PALM SPRINGS FROM SKANSKA USA CIVIL WEST NGUYEN, VU THANH $953,820 01/14/10 0%
08-0N2904 0.1 MILE NORTH OF SUNRISE WAY TO 0.3 CALIFORNIA DISTRICT INC 850 S. VIA LATA SUITE $0 02/08/10 0%
MI NORTH OF CHINO CANYON CREEK 1995 AGUA MANSA ROAD 100-A $0 05/07/10
REHABILITATE PAVEMENT
RIVERSIDE CA 925092405 ig;{ggézcg722324
HM1 WPCP (951)684-5360
08-RIV-215-33.8/38.1 IN RIVERSIDE COUNTY IN MORENO VALLEY P T M GENERAL ENGINEERING RUIZ, MANUEL $832,239 06/16/08  100%
08-453104 AND RIVERSIDE AT VARIOUS LOCATIONS SERVICES INC 1110-A RESEARCH DRIVE $752,663 07/16/08 97%
INSTALL CHANGEABLE MESSAGE SIGN P O BOX 7745 REDLANDS, CA 92374-4562 $0 10/20/09
RIVERSIDE CA 925137745 (951)821-8189
HB4N SWPPP (951)710-1000
08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07  100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA SEPEHRI 2781 W. RAMSEY $317,669 03/07/07 .0,
POINT 8 MCLAREN, SUITE #8 STREET, STE #7 $0 07/03/07
UPGRADE INDIAN VISTA POINT BANNING, CA 92220

HB71 WPCP

IRVINE, CA 92318

(951)538-9810



State of California Department of Transportation Page 3

Statement of Ongoing Contracts as of 03/20/10 04/06/10
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-371-61.0/69 IN RIVERSIDE CO IN CAHUILLA FROM 0.8 VALLEY SLURRY SEAL COMPANY QURESHI, MUJAHID $430,186 01/12/10 0%
08-0N2804 MI EAST OF WILSON VALLEY ROAD TO 0.3 P O BOX 981330 2023 CHICAGO AVE. 28 02/02/10 o%
MI EAST OF HOWARD ROAD SUITE B-6
REHABILITATE PAVEMENT WEST SACRAMENTO CA 95798 RIVERSIDE. CA 92507
(916)373-1500 951)276-3949
HM1 WPCP (951)276-
08-RIV-371-71.3/72.1 IN RIVERSIDE COUNTY AT ANZA FROM 0.4 HAZARD CONSTRUCTION COMPANY  YOUSSEF, MAGED $297,948 10/07/09 58%
08-0J6404 MILE WEST TO 0.3 MILE EAST OF HILL P O BOX 229000 9225 STELLAR COURT $232,5;g égjggjgg 78%
STREET SAN DIEGO CA 921929000 SUITE B 03/29/10
CONSTRUCT LEFT TURN LANE
o
HB1 WPCP (951)538-
08-SBD-15-5.0/5.8 IN SAN BERNARDINO COUNTY IN RANCHO  POWELL CONSTRUCTORS BERGEVIN, MIKE $1,036,813 06/10/09 93%
08-0H7904 CUCAMONGA FROM FOOTHILL BOULEVARD TO 8555 BANANA AVENUE 119 N MAPLE SUITE A $938,9;g 82;?3;28 88%
CHURCH STREET.
WIDEN HIGHWAY FONTANA, CA 92335 CORONA, CA 92880 03/18/10
(951)232-3739 COMPLETED
HB4N SWPPP
08-SBD-15-169.8/181.9  IN SAN BERNARDINO COUNTY NEAR WHEATON LAS VEGAS PAVING CORPORATION YUEN, MICHAEL $62,836,844 10/26/07 61%
2?;3?8??4_(042)2 SPRINGS FROM 2.4 KM SOUTH OF BAILEY 4420 S DECATUR BLVD 222 E. MAIN ST. STE $64,516,4;g ég;;gjgg 97%
ROAD OVERCROSSING TO 1.2 KM NORTH OF LAS VEGAS NV 89103 208
-0 YATES WELL ROAD (702)251-5800 BARSTOW, CA 92311-2366 SUSPENDED
CONSTRUCT TRUCK DESCENDING LANE - -
HA22 HB1 SWPPP (951)232-7522
08-SBD-15-/3.8 IN SAN BERNARDINO AND RIVERSIDE SECURITY PAVING COMPANY INC. SAOUD, NAHRO $52,896,703 01/16/09 53%
gg;azgiéi_ 151)E COUNTIES AT VARIOUS LOCATIONS FROM  P.O. BOX 1489 790 S. VIA LATA SUITE $27,173,9gg 2%;23;28 510
(151) ROUTE 15/60 SEPARATION TO SEVENTH 100
L E;—HL 0-(1E) STREET UNDERCROSSING SUN VALLEY, CA 91353-1489 COLTON, CA 92324
- REHABILITATE PAVEMENT -
HAD2 SwpPP (951)232-3778
08-SBD-18-18.8/25.8 IN SAN BERNARDINO COUNTY AT VARIOUS D C HUBBS CONSTRUCTION TRAN, KEN $744,933 06/08/09 82%
08-0K8704 LOCATIONS FROM 1.0 MI NORTH OF ROUTE 37306 VISTA VIEW DRIVE 236 ORANGE SHOW RD $469,626 82;32;28 63%
18/138 SEPARATION TO KUFFEL CANYON STE 109
YUCAIPA CA 92399
ROAD (909)790-2215 SAN BERNARDINO, CA 92408 SUSPENDED
INSTALL METAL BEAM GUARDRAILING (909)844-3312

HB1 WPCP
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Statement of Ongoing Contracts as of 03/20/10 04/06/10
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-18-20.3/20.9 IN SAN BERNARDINO CO NEAR RIMFOREST P T M GENERAL ENGINEERING OBADIKE, JOE $253,053 08/11/09 0%
08-0K6404 FROM 0.2 MI WEST OF CREST FORREST SERVICES INC 1110-A RESEARCH DRIVE 28 08/28/09 o%
DRIVE TO 0.3 MI EAST OF LAKE GREGORY P O BOX 7745 REDLANDS, CA 92374-4562
DRIVE (951)830-6821 SUSPENDED
INSTALL TRAFFIC SIGNALS RIVERSIDE CA 925137745
HB1 WPCP (951)710-1000
08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,018,886 10/22/09 0%
22;26;8%1_(054)E SPRINGS ON ROUTE 18 AND ON ROUTE 330 2724 LANDCO DRIVE 236 ORANGE SHOW RD 28 é;;égjgg 0%
PLANTING AND IRRIGATION STE 109
X0-71 0-(4E) BAKERSFIELD CA 93308 SAN BERNARDING. CA 92408 SUSPENDED
-0 (661)859-1700 (909)844-3312 ’
HE13 wPCP
- - - - ” k] ’ 0
08-SBD-18-31.5/39 IN SAN BERNARDINO CO AT RUNNING ORTIZ ASPHALT PAVING INC GADALLA, AMGAD $1,103,499 06/16/09  100%
giagfggfé_ 03E SPRINGS ARROWBEAR LAKE AND SNOW P O BOX 883 236 ORANGE SHOW RD $943,8§% 88;32;83 89%
(037) VALLEY FROM WAGON WHEEL DRIVE TO STE 109
PO-18 0-(7E) COLTON CA 92324
o LAKEVIEW POINT (909)388-1200 SAN BERNARDINO, CA 92408 OVER RUN
- HOT MIX ASPHALT OVERLAY - -
" WPCP (909)844-9731
08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. PAIBUL, SENI $33,492,951 12/03/08 37%
08-227004 OF BIG BEAR LAKE ON ROUTE 18 AT 1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD $12,883,005 12/19/08 38%
ACST-X071-(053)E $0 03/11/11
JUNCTION WITH ROUTE 38. SUITE 109
§g§2:7ésg:E§ER)S REPLACE BRIDGE & REALIGN ROADWAY SAN MARCOS, CA 92078 SAN BERNARDINO, CA 92408
HA2L SwPPP (909)553-6234
08-SBD-18-58.4/59.3 IN SAN BERNARDINO CO NEAR BIG BEAR D C HUBBS CONSTRUCTION TRAN, KEN $142,851 02/23/09 0%
08-0J6704 CITY FROM BALDWIN LAKE ROAD TO 0.5 37306 VISTA VIEW DRIVE 236 ORANGE SHOW RD. $7gg 8?;%?;83 1%
MILE SOUTH OF CACTUS ROAD STE 109
INSTALL METAL BEAM GUARD RAILING YUCAIPA CA 92399 SAN BERNARDINO. CA 92408
(909)790-2215 909)844-3312
HB1 WPCP (909)844-
08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,596,729 09/25/09 40%
08-394704 VALLEY FROM 1.3 MILES SOUTH OF ARTIC 6 ORCHARD SUITE 150 15367 TAMARACK ROAD $833,539 10/07/09 320
SARR-P018-(039)E $0 08/13/10
CANYON WASH TO 0.8 MI NORTH OF MARBLE VICFTORVILLE, CA 92392
PO-18 0-(9E) LAKE FOREST CA 92630
CANYON ROAD 949)470-0500 (951)232-7793
-0 REPLACE BRIDGE AND REALIGN CURVE (949)470-

HA21 SWPPP
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Statement of Ongoing Contracts as of 03/20/10 04/06/10
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Water Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-18-96.5/96.7 IN SAN BERNARDINO COUNTY IN O DONNELL CONSTRUCTION INC MINA, EHAB $170,707 10/22/09 0%
08-458324 VICTORVILLE ON ROUTE 18 FROM 0.1 MILE 559 W COVINA BOULEVARD 15367 TAMARACK ROAD 28 01/12/10 o%
WEST TO 0.1 MILE EAST OF PALMDALE
SAN DINAS CA 91773 VICTORVILLE, CA 92392
ROAD SEPARATION (951)232-6415
UPGRADE WHEELCHAIR CURB RAMPS (909)394-4510
HB71 WPCP
08-SBD-18-102.3/102.6  IN SAN BERNARDINO CO IN VICTORVILLE UNIQUE PERFORMANCE TAHA, 1SSA $188,131 09/28/09 80%
08-0J3704 AND ADELANTO AT VERBENA ROAD CONSTRUCTION INC 1110-A RESEARCH DRIVE $169,3gg 32;32;28 91%
INSTALL TRAFFIC SIGNALS 1931 NEWPORT BOULEVARD NO D REDLANDS, CA 92374-4562
COSTA MESA CA 92627 (951)840-8234
HB1 wPCP (949)645-5025
08-SBD-40-.9/0 IN SAN BERNARDINO COUNTY IN BARSTOW EMAD NABIH SHAHIDI, SHAINE $192,126 09/30/09 83%
08-1A2504 AT MONTARA ROAD EAST MAIN STREET 8715 PREDERA COURT 222 E. MAIN STREET $165,22g éé;gg;gg 85%
WESTBOUND EXIT RAMP 208
RANCHO CUCAMONGA, CA 91730 03/04/10
CONSTRUCT CONCRETE CHANNEL BARSTOW, CA 92311 COMPLETED
HA4D SwPPP (951)232-7839
08-SBD-40-142.2/142.6  IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D MANAGEMENT INC. 1110A RESEARCH DRIVE $423,2;g 82;;2;2? 0%
STREET OVERCROSSING 23052-H ALICIA PARKWAY #385  REDLANDS, CA 92374
HIGHWAY PLANTING AND IRRIGATION -
MISSION VIEJO, CA 92692 (951)232-6497 PLANT EST
HA25 SWPPP SATIS
08-SBD-60-5.1/6.7 IN SAN BERNARDINO CO IN ONTARIO AT  V A P CONSTRUCTION INC QURESHI, MUJAHID $124,655 11/04/09 91%
08-489804 VARIOUS LOCATIONS FROM CUCAMONGA 16129 PEPPERTREE LANE 2023 CHICAGO AVE. $114,0;g ég;géjgg 91%
AVENUE TO BAKER AVENUE SUITE B-6
CONSTRUCT CROSSINGS OVER DRAINAGE - MIRADA CA 90638 RIVERSIDE, CA 92507
(714)253-3270 95192398642
HA42 SWPPP (951)232-
08-SBD-62-12.4/0 IN SAN BERNARDINO COUNTY IN YUCCA HIGH LIGHT ELECTRIC INC RUIZ, MANUEL $160,064 06/15/09  100%
08-0G6104 VALLEY AT ROUTE 62/247 SEPARATION P 0 BOX 7339 1110-A RESEARCH DRIVE $105’223 81;28;28 66%
UPGRADE TRAFFIC SIGNALS REDLANDS, CA 92374-4562
RIVERSIDE CA 92513 03708710
(909)821-8189 COMPLETED

HB4N

WPCP

State of California Department of Transportation

(951)352-9646
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Statement of Ongoing Contracts as of 03/20/10 04/06/10
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07  100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALIFORNIA DISTRICT INC 6690 LA CONTENTA ROAD $1,812,9;g 28;32;8; 100%
JUNCTION 1995 AGUA MANSA ROAD YUCCA VALLEY, CA 92284
RESURFACE EXISTING PAVEMENT _
RIVERSIDE CA 925092405 (951)538-5218
HM1 WPCP (951)684-5360
08-SBD-62-/11.1 IN SAN BERNARDINO CO IN AND NEAR AUTOBAHN CONSTRUCTION INC $1,875,867 01/26/10 0%
08-0M8504 YUCCA VALLEY AND TWETYNINE PALMS FROMP O BOX 11238 $0 03/02/10 0%
RIVERSIDE CO LINE TO CHURCH STREET $0
AND VARIOUS LOCATIONS SANTA ANA CA 927111238
PLACE SLURRY SEAL (714)769-7025
HM1 WPCP
08-SBD-66-20.8/21.3 IN SAN BERNARDINO COUNTY AT VARIOUS J MC LOUGHLIN ENGINEERING CO. BOULOS, IHAB $1,299,740 12/24/09 9%
ggigﬁiggi—(oos)E LOCATIONS 10641 FULTON COURT 236 ORANGE SHOW RD $232,7;g 8%;;2;18 18%
REPLACE METAL BEAM GUARD RAIL STE 109
PHX0-71 0-(5EG) RANCHO CUCAMONGA, CA 91730
SAN BERNARDINO, CA 92408
X071-005-0O 951)232-7582
HB1 WPCP (951)232-
08-SBD-83-.9/1 IN SAN BERNARDINO COUNTY IN CHINO AT PACIFIC RESTORATION GROUP INC SPRAY, MICHAEL $206,350 02/08/08  100%
08-449714 CHINO CREEK BRIDGE P O BOX 77038 1110A RESEARCH DRIVE $203,02€ 82;22;28 100%
ESTABLISH EXISTING PLANTING
CORONA CA 92877 RSEEAEZZ’GZQ7QZS74 03/24/10
(951)734-9809 (951)232-
HA21 WPCP
08-SBD-95-10.0/0 IN SAN BERNARDINO CO NEAR VIDAL BLANCO CONSTRUCTION $188,438 01/19/10 0%
08-0M7804 JUNCTION AT ROUTE 62 / ROUTE 95 AT 4435 CARLSON PLACE $0 03/02/10 0%
THE AGRICULTRUAL INSPECTION STATION $0
REMOVE STRUCTURAL SECTION RIVERSIDE CA 92503
(951)906-1661
HA22 WPCP
08-SBD-95-17.5/25_1 IN SAN BERNARDINO COUNTY ABOUT 8 AUTOBAHN CONSTRUCTION INC $67,625 02/23/10 0%
08-0K8604 MILES NORTH OF VIDAL JUNCTION P O BOX 11238 28 03/16/10 0%

INSTALL CENTERLINE RUMBLE STRIP
SANTA ANA CA 927111238

(714)769-7025
HB1 WPCP
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Statement of Ongoing Contracts as of 03/20/10 04/06/10

District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-138-23.0/23.2 IN SAN BERNARDION COUTY NEAR GRANITE CONSTRUCTION COMPANY GADALLA, AMGAD $398,995 03/16/09 0%
08-0F7804 HESPERIA FROM 2.1 MILES EAST OF P 0 BOX 50085 236 ORANGE SHOW RD. $374,zgg gfjggjig 0%

SUMMIT VALLEY ROAD TO 0.7 MILE WEST UATSONVILLE CA 95077 STE 109

OF ROUTE 173 JUNCTION 8317241011 SAN BERNAARDINO, CA PLANT EST

CORRECT VERTICAL CURVES & SHOULDERs (831)724- 92408 SATIS
HB1 SWPPP

(909)844-9731

08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO  JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 6143 HOPE STREET 1110A RESEARCH DRIVE $782,6§g éi;i?;g; o%

210 REDLANDS, CA 92374

SEMI VALLEY, CA 93063 ’

MITIGATION PLANTING (951)232-6497 PLANT EST
HE11 SWPPP SATIS
08-SBD-215-4.8/6.5 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC. YOGARAJAH, MANNY $83,495,615 11/21/07 85%
08-007174 BERNARDINO AT VARIOUS LOCATIONS P.O. BOX 620 $76,814,033 12/14/07

PNRS-6208-(013)N
L 62-08 0-(3N)
-0

HB5 SWPPP
HE11

08-SBD-215-8.8/11.6
08-4440U4

HB5 SWPPP

08-SBD-247-47.0/50.5
08-0P5404

2010
201130

08-SBD-330-35.0/37.5
08-0P6604

2010
201130

State of California Department of Transportation

WIDEN FREEWAY AND OVERPASSES

IN SAN BERNARDINO COUNTY IN SAN
BERNARDINO ON ROUTE 210 AND ON ROUTE
215

CONSTRUCT BRIDGES

AT SEVERAL LOCATIONS ON ROUTE 247 IN

NORTH HIGHLANDS, CA 95660

MCM CONSTRUCTION INC
P O BOX 620

NORTH HIGHLANDS, CA 95660

RIVERSIDE CONSTRUCTION CO.

SAN BERNARDINO COUNTY FROM PM 47.0 TO 111 N. MAIN STREET

50.5
EXCAVATE, REMOVE & REPLACE WOODEN
CULVERTS

RIVERSIDE, CA 92502

IN SAN BERNARDINO COUNTY NEAR RUNNING J. MC LOUGHLIN ENGINEERING

SPRINGS FROM 2.5 MILE NORTH OF CITY
CREEK BRIDGE TO 4.3 MILE SOUTH OF
LIVE OAK DRIVE

REMOVE, REPLACE 11" CSP
CULVERT/RESTORE AC

COMPANY INC.
10641 FULTON CT.

RANCHO CUCAMONGA, CA 91730

850 S. VIA LATA STE
100A

COLTON, CA 92324
(951)830-6864

YOGARAJAH, MANNY
850 S. VIA LATA, STE
100A

COLTON, CA 92324
(951)830-6864

INCPARVINJAH, MOHSEN

15367 TAMARACK ROAD

VICTORVILLE, CA 92392

(951)232-7755

PAIBUL, SENI

236 ORANGE SHOW ROAD,

STE 109

SAN BERNARDINO, CA 92408

(909)553-6234

$0 08/01/11

$65,528,134 10/23/09
$5,426,201 11/17/09
$0 01/22/13

$700,000 02/04/10
$0 02/04/10
$0 03/16/10

$6,010,000 03711710
$0 03/11/10
$0 06/18/10

91%

6%
8%

0%
0%

0%
0%
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Statement of Ongoing Contracts as of 03/20/10 04/06/10
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E,Tg;]m Water Description Eﬁsgﬁ:{; Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-5726-/0 IN RIVERSIDE SAN BERNARDINO CO AT THE WHEELER PAVING INC MANASRAH, FATHI $213,060 11/02/09  100%
08-0M5104 CORONA, MAGNA ORTEGA AND SAN 8432 63RD AVENUE 9225 STELLAR COURT $204-3g‘é égggﬁg 100%
BERNARDINO MAINTENANCE FACILITIES SUITE B ool
SLURRY SEAL PAVEMENT RIVERSIDE CA 92509 CORONA., CA 92883 03/23/10
(951)685-7283 951 zéz 8614
HA12 WPCP (951)232-
08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $28,133,763 03/03/08 60%
08-0H2824 AT THE SOUTHERN REGIONAL LABORATORY 1540 SOUTH LEWIS STREET 3474 NIKI WAY $23,657,100 03/21/08 .
$0 05/00/12  °o%
AT 13970 VICTORIA STREET RIVERSIDE, CA 92507
CONSTRUCT NEW MATERIAL LABORATORY ANAHEIM, CA 92805 (951)232-8949
HA13 SWPPP

Totals: Authorized Final Amt: $440,280,092 Completed to Date: $264,513,596  Work This Month: $0




Cnty Rt Pm
08-RI1V-10-41.3/44.6
08-RI1V-10-56.7/0
08-RIV-10-/8.2
08-RI1V-10-15.7/0
08-R1V-15-40.0/40.7
08-RIV-74-49.1/50.1
08-RIV-78-3.3/0
08-RIV-91-5.3/6.6
08-RIV-91-.1/5.9
08-RI1V-111-53.0/56.2
08-RIV-215-33.8/38.1
08-RIV-243-13.8/13.9
08-RIV-371-61.0/69
08-RIV-371-71.3/72.1
08-SBD-15-5.0/5.8
08-SBD-15-169.8/181.9
08-SBD-15-/3.8
08-SBD-18-18.8/25.8
08-SBD-18-20.3/20.9
08-SBD-18-30.0/32.5
08-SBD-18-31.5/39
08-SBD-18-44_.2/44_7

Statement of Ongoing Contracts - Index

Contract
08-456004
08-0K1804
08-472304
08-0F1904
08-452204
08-0P5804
08-422204
08-474104
08-0A5504
08-0N2904
08-453104
08-0C4004
08-0N2804
08-0J6404
08-0H7904
08-4393U4
08-472214
08-0K8704
08-0K6404
08-0A7914
08-0K6204
08-227004
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Cnty Rt Pm
08-SBD-18-58.4/59.3
08-SBD-18-66.6/67.1

08-SBD-18-102.3/102.6

08-SBD-18-96.5/96.7
08-SBD-40-.9/0

08-SBD-40-142.2/142.6

08-SBD-60-5.1/6.7
08-SBD-62-12.4/0
08-SBD-62-55.0/79.5
08-SBD-62-/11.1
08-SBD-66-20.8/21.3
08-SBD-83-.971
08-SBD-95-10.0/0
08-SBD-95-17.5/25.1
08-SBD-138-23.0/23.2
08-SBD-210-9.4/11
08-SBD-215-4.8/6.5
08-SBD-215-8.8/11.6
08-SBD-247-47.0/50.5
08-SBD-330-35.0/37.5
08-SBD-5726-/0
08-SBD-5730-/0

Statement of Ongoing Contracts - Index

Contract
08-0J6704
08-394704
08-0J3704
08-458324
08-1A2504
08-0C5104
08-489804
08-0G6104
08-0H6504
08-0M8504
08-0E5704
08-449714
08-0M7804
08-0K8604
08-0F7804
08-204324
08-007174
08-4440U4
08-0P5404
08-0P6604
08-0M5104
08-0H2824
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Statement of Ongoing Contracts - Federal Aid

District 08
Federal Aid Category
-1- FEDERAL AID (INTERSTATE)
-F- FEDERAL AID (PRIMARY)
-S- FEDERAL AID (SECONDARY)
-SH- STATE HIGHWAY

District Total:

Bid + CCO
$163,535,378
$1,000,000
$48,367,104
$115,255,098
$112,122,512
$440,280,092

Statement of Ongoing Contracts -Summary
District Work Completed This Perio
08 $2,389,004

Work completed this Period: $2,389,004

Work Comp
$116,830,523
$0
$26,602,902
$38,796,082
$82,284,088
$264,513,596
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