
 

 

 

 

 

 

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-13.8/25.2 

HB1 

08-0L9504 
ACIM-0103-(104)E 

IM01-03 1-(0E)

--() 

WPCP 

IN RIVERSIDE COUNTY IN AND NEAR 

BANNING FROM HARGRAVE STREET TO 

10/111 CONNECTOR 

REPLACE CONCRETE SLABS 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$988,009
 $0
 $0

01/21/11 
02/10/11 
09/28/11 

0%

 0%

08-RIV-10-41.3/44.6 

HE11 

08-456004 
ARRA-0103-(127)E 

01-03 1-(7EA)C

0103- 127-() 

SWPPP 

IN RIVERSIDE COUNTY NEAR RANCHO 

MIRAGE FROM 1.5 KM EAST OF DATE 

DRIVE TO MONTEREY AVENUE 

CONSTRUCT INTERCHANGE 

PALM 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

SANTOS, JOHN 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT CA 92211­

0839 

$22,943,749
 $17,772,221

 $0

11/16/09 
12/10/09 
01/26/12 

56%

 77%

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739 

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$3,985,694
 $198,047

 $0

01/14/11 
02/04/11 
08/17/12 

1%

 5%

08-RIV-10-74.0/105 

HA22 

08-0H3104 
IM-0104-(061)E 

PI01-04 0-(1E) 

--() 

WPCP 

IN RIVERSIDE COUNTY NEAR COACHELLA 

FROM 1.0 MILE WEST OF AQUEDUCT WASH 

BRIDGE TO 0.1 MILE WEST OF ROUTE 177 

JUNCTION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

GADALLA, AMGAD 

(909)844-9731 

73-800 DINAH SHORE DR 

STE 101 

PALM DESERT, CA 92211 

$11,931,980
 $0
 $0

01/03/11 
01/24/11 

0%

 0%

SUSPENDED 

08-RIV-10-94.7/99 

HA21 

08-0K6814 
ACBR-0010-(060)1 

IM-0010-(060)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER AT VARIOUS LOCATIONS FROM 5.2 

MILES EAST OF HAYFIELD ROAD TO 3 

MILES WEST OF EAGLE MOUNTAI 

HOT MIX ASPHALT OVERLAY 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

BERGEVIN, MIKE 

(951)232-3739 

119 NORTH MAPLE, 

SUITE A & U 

CORONA, CA 92880 

$2,674,451
 $243,664

 $0

11/23/10 
12/14/10 
08/17/12 

29%

 9%

08-RIV-10-/8.2 

HA22 

08-472304 
ACIM-0102-(254)8 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CALIMESA AND 

BEAUMONT FROM COUNTY LINE ROAD 

UNDERCROSSING TO PENNSYLVANIA AVENUE 

UNDERCROSSING 

CONSTRUCT BRIDGE 

BEADOR CONSTRUCTION CO., INC. 

ATTN: MR. WOLFGANG DEIGADO 

CORONA CA 92883 

ALAM, MAHFUAL 

(951)840-8240

26320 LESTER CIRCLE 
2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE CA 92507 

$43,388,934 
$41,920,712 

$0 

11/21/08 
12/30/08 
04/22/11 

0% 

0% 

PLANT EST 

SATIS 



 

  

   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-60-13.3/30.4 IN RIVERSIDE COUNTY IN MORENO VALLEY BEADOR CONSTRUCTION COMPANY CALIXTO, MIGUEL $4,361,300 06/23/10 51%

HM1 

08-0N3004 
ACNH-P060-(137)E 

--() 

SWPPP 

AND BEAUMONT FROM DAY STREET 

UNDERCROSSING TO ROUTE 10/60 

SEPARATION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC 

CORONA CA 92883 

(951)674-7352 

26320 LESTER CIRCLE 

(951)232-8957 

119 N. MAPLE STE A & 

U 

CORONA CA 92880 

$2,468,447
 $0

07/14/10 
04/01/11 

55%

SUSPENDED 

08-RIV-74-71.8/92 IN RIVERSIDE COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY MANASRAH, FATHI $1,655,710 05/26/10 100%
08-0N2704 LOCATIONS FROM 2.8 MILES WEST OF LIVE 

OAK STORE ROAD TO 1.3 MILES WEST OF 

CAHUILLA WAY 
WEST SACRAMENTO CA 

P O BOX 981330 

95798 
(951)277-8582 

9225 STELLAR CT. #B 

CORONA CA 92883 

$1,645,476
 $0

06/14/10 
02/23/11 

100%

COMPLETED 
02/24/11 

SLURRY SEAL PAVEMENT 
HM1 SWPPP 

08-RIV-86-16.0/16.7 IN RIVERSIDE COUNTY IN COACHELLA FROM SEMA CONSTRUCTION INC MOHAMMADI, ESSI $6,131,086 01/11/11 0%

HB1 

08-478604 
ACNH-P086-(072)E 

--() 

SWPPP 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)453-8943 

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$0
 $0

02/08/11 
04/03/12 

0%

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-SBD-0-/0 IN RIVERSIDE AND SAN BERNARDINO TRAFFIC DEVELOPMENT SERVICES OBADIKE, JOSEPH $300,000 02/25/11 0%
08-0Q5704 
ER- -( 

--() 

) 
COUNTIES AT VARIOUS LOCATIONS 

REPLACE ELECTRICAL SYSTEMS 
MOORPARK, CA 93021 

4215 TIERRA REJADA ROAD 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

02/25/11 
05/19/11 

0%

20.20 

201130 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,255,980 09/29/10 0% 
08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(951)232-7755

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0 
$0 

10/18/10 
0% 

SUSPENDED 

HB1 SWPPP (949)252-0441 



 

   

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $10,725,651 10/12/10 20%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$965,730
 $0

11/02/10 
12/22/11 

9%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 

08-SBD-15-14.0/25 IN SAN BERNARDINO COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY MINA, EHAB $1,300,000 01/03/11 0%
08-0Q3604 
ER- -( 

--() 

) 
DEVORE AT VARIOUS LOCATIONS 

REPAIR ROADWAY 
LANCASTER, CA 93535 

213 COLUMBIA WAY 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

01/03/11 
02/28/11 

0%

COMPLETED 
03/18/11 

2010 

201130 

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF $2,038,038 03/07/11 0%
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC 

1310 W 23RD STREET 

$0
 $0

03/24/11 
0%

OVERCROSSING 

RESURFACE DECKS 
TEMPE AZ 85282 

HM3 SWPPP (602)437-1711 

08-SBD-15-160.9/161.5 IN SAN BERNARDINO COUNTY ABOUT 25 RSB GROUP INC NGUYEN, KHOA $724,630 01/25/11 0%

HA26 

08-0A6414 
SARR- 015-(044)2 

AE- 015-(044)2 

STPE- 015-(044)2 

WPCP 

MILES SOUTH OF CALIFORNIA/NEVADA 

STATE LINE AT THE VALLEY WELLS SAFETY 

ROADSIDE REST AREA 

CONSTRUCT DISPLAYS AND LANDSCAPING 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET NO 304 

(951)232-8611 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$0
 $0

02/04/11 
02/24/12 

0%

08-SBD-15-/49.7 IN RIVERSIDE AND SAN BERNARDINO REPUBLIC INTELLIGENT TAHA, ISSA $1,487,000 01/20/11 0%
08-0M7704 
ACNH-000C-(327)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT CHANGEABLE MESSAGE SIGNS 

TRASPORTATION SERVICES INC 

ANAHEIM CA 92806 

1266 NORTH LA LOMA CIRCLE 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

03/28/11 
07/25/12 

0%

HA13 WPCP (714)630-2100 

08-SBD-15-/3.8 IN SAN BERNARDINO AND RIVERSIDE SECURITY PAVING COMPANY INC. SAOUD, NAHRO $54,456,088 01/16/09 100% 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E) 

--() 

SWPPP 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SUN VALLEY CA 

P O BOX 1489 

91353-1489 

(951)232-3778

790 S. VIA LATA SUITE 

100 

COLTON CA 92324 

$51,999,203 
$0 

02/09/09 
04/07/11 

95% 



 

   

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-18-20.3/20.9 IN SAN BERNARDINO COUNTY ON ROUTE 18 PTM GENERAL ENGINEERING OBADIKE, JOSEPH $239,000 11/15/10 100%
08-0Q2904 AT P.M. 20.30 TO P.M. 20.92 

INSTALL EMS 

SERVICES INC. 

5942 ACORN STREET 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374 

$100,750
 $0

11/15/10 
04/11/11 

42%

RIVERSIDE, CA 92504 
(951)830-6821 OVER RUN 

2010 

201130 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0%
08-0A7914 
ACST-X071-(054)E 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

2724 LANDCO DRIVE 236 ORANGE SHOW RD 

STE 109 

$1,047,167
 $0

12/14/09 
03/18/14 

0%

HE13 

X0-71 0-(4E) 

--() 

WPCP 

BAKERSFIELD CA 93308 

(661)859-1700 
(909)844-3312 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-34.1/35.7 IN SBD CO STATE ROUTE 18 FROM 0.1 MI WILLIAM KANAYAN CONSTRUCTION ABU-GHARBIEH, IMAD $400,000 12/23/10 0%
08-0Q3404 
ER- -( ) 

E/O ARROW BEAR DR TO 0.8 MI W/O SNOW 

VALLEY 

P.O. BOX 643 9225 STELLAR COURT, 

SUITE B 

$0
 $0

12/27/10 
01/28/11 

0%

--() 
REPAIR ROADWAY 

RIM FOREST, CA 92378 
CORONA, CA 92883 

20.10 
(951)232-3610 

201130 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $34,448,801 12/03/08 81%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$28,524,810
 $0

12/19/08 
07/08/11 

82%

CBX0-71 0-(3ER)S
REPLACE BRIDGE & REALIGN ROADWAY 

SAN MARCOS CA 92078 
SAN BERNARDINO CA 92408 

HA21 

X071- 053-() 

SWPPP 
(951)232-7582 

08-SBD-18-53.0/72.1 IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC TRAN, KEN $2,411,887 06/25/10 0%
08-0N1304 
ACST-P018-(040)E 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

P O BOX 4760 236 ORANGE SHOW RD 

STE 109 

$0
 $0

07/12/10 
0%

 P0-18 0-(0E)
PLACE RUBBERIZED HOT MIX ASPHALT 

MODESTO CA 95352 
SAN BERNARDINO CA 92408 

HM1 

--() 

WPCP 

(209)523-0734 
(909)844-3312 

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,669,332 09/25/09 0% 
08-394704 
SARR-P018-(039)E

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

6 ORCHARD SUITE 150 15367 TAMARACK ROAD 

VICFTORVILLE CA 92392 

$2,516,126 
$0 

10/07/09 
11/04/11 

0% 

HA21 

P0-18 0-(9E) 

--() 

SWPPP 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 
(951)232-7793 PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-87.9/115.9 IN SAN BERNARDINO COUNTY IN APPLE GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $2,876,411 06/09/10 100%
08-0N7004 VALLEY AND VICTORVILLE FROM CENTRAL 

ROAD TO ROUTE 18/395 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 

BRAD OLSON 

WATSONVILLE CA 95077 

P O BOX 50085 

(951)232-7793 

15367 TAMARACK RD 

VICTORVILLE CA 92392 

$2,942,283
 $0

07/01/10 
03/03/11 

100%

COMPLETED 
03/04/11 

HM1 WPCP (831)724-1011 

08-SBD-38-20.5/24 IN SAN BERNARDINO COUNTY NEAR ANGELUS D C HUBBS CONSTRUCTION YOUSSEF, MAGED $378,388 06/22/10 0%

HB1 

08-0M1304 
ACHS-P038-(017)E 

PHP0-38 0-(7E)

--() 

WPCP 

OAKS FROM 0.2 MILE WEST OF MILL CREEK 

ROAD TO 0.3 WEST OF FORSEE CREEK 

INSTALL METAL BEAM GUARD RAIL 
YUCAIPA CA 92399 

37306 VISTA VIEW DRIVE 

(951)538-3087 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$9,253
 $0

07/13/10 
02/24/11 

3%

SUSPENDED 

08-SBD-38-49.5/59.4 IN SAN BERNARDINO COUNTY AT VARIOUS MATICH CORPORATION GEORGE AL-KHATEEB, TAGHREED $1,993,000 01/03/11 0%
08-0N9504 LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACE 

FONVILLE 

P O BOX 50000 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

01/26/11 
0%

SAN BERNARDINO CA 92412 
(951)232-7793 SUSPENDED 

HM1 WPCP (909)228-1656 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$450,706
 $0

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 

08-SBD-40-/S.8 IN SAN BERNARDINO COUNTY IN BARSTOW AUTOBAHN CONSTRUCTION INC SHAHIDI, SHAINE $490,325 06/16/10 0%

HA22 

08-0M5004 

WPCP 

FROM 0.2 MILE WEST OF MAIN STREET 

OVERCROSSING TO EAST MAIN STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-7839 

222 E. MAIN STREET 

STE 208 

BARSTOW CA 92311-2366 

$0
 $0

07/13/10 
06/13/11 

0%

SUSPENDED 

08-SBD-58-1.3/9.8 IN SAN BERNARDINO COUNTY NEAR KRAMER GRANITE CONSTRUCTION COMPANY YUEN, MICHAEL $10,995,340 01/04/11 0% 
08-0E8504 
ACHS-P058-(109)E 

P0-58 1-(9E) 

--() 

AT VARIOUS LOCATIONS FROM 1.3 MILES 

EAST OF KERN COUNTY TO 4.5 MILES EAST 

OF 58/395 SEPARATIO 

WIDEN ROADWAY CONSTRUCT MEDIAN 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)232-7522

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$2,500 
$0 

01/24/11 
08/19/11 

0% 

HB1 SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-62-55.0/79.5
 
08-0H6504
 

HM1 WPCP
 

08-SBD-62-142.2/142.9
 
08-378704
 
STP-BRST-(PP0)6
 

STP-BRST-(PP0)0
 

BR- S95-(A20)0
 

HA21 SWPPP
 

08-SBD-71-4.8/8.5
 
08-0F1004
 
SARR-STPE-(P07)E
 

STPE-P0 7-(0E)
 

--()
 

HB34 WPCP
 

08-SBD-210-9.4/11
 
08-204324
 

HE11 SWPPP
 

08-SBD-210-23.5/31.1
 
08-0M3304
 

HM3 WPCP
 

08-SBD-215-4.8/6.5
 
08-007174
 
PNRS-6208-(013)N
 

L 62-08 0-(3N)
 

--()
 

HB5 SWPPP
 

HE11
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY FROM IRONAGE
 

ROAD TO 8.8 KM WEST OF ROUTE 177
 

JUNCTION
 

RESURFACE EXISTING PAVEMENT
 

IN SAN BERNARDINO COUNTY CALIFORNIA
 

AND IN LA PAZ COUNTY ARIZONA FROM THE
 

INTERSECTION OF LPARKER DAM ROAD AT
 

EARP TO THIRD STREE
 

BRIDGE TO BE REPLACED
 

IN SBD & RIV COUNTIES NEAR CHINO
 

HILLS FROM CENTRAL AVE OC SANTA ANA
 

RIVER BRIDGE
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN BERNARDINO COUNTY AT RANCHO
 

CUCAMONGA ON ROUTE 15 AND ON ROUTE
 

210
 

MITIGATION PLANTING
 

IN SAN BERNARDINO COUNTY AT VARIOUS
 

LOCATIONS
 

REPAIR BRIDGE DECKS
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT VARIOUS LOCATIONS
 

WIDEN FREEWAY AND OVERPASSES
 

Contractor 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 925092405
 

(951)684-5360
 

M C M CONSTRUCTION INC
 

P O BOX 620
 
NORTH HIGHLANDS CA
 

956600620
 

(916)334-1221
 

PACIFIC RESTORATION GROUP INC 


P O BOX 429
 

PERRIS CA 92572
 

(951)940-6069
 

JMA CONSTRUCTION CO.
 

6143 HOPE STREET
 

SEMI VALLEY CA 93063
 

PETERSON CHASE GENERAL
 

ENGIEERING CONSTRUCTION INC.
 

1792 KAISER AVENUE
 

IRVINE, CA 92614-5706
 

MCM CONSTRUCTION INC.
 

P O BOX 620
 

NORTH HIGHLANDS CA 95660
 

Resident
 
Engineer
 

GONZALEZ, ALFONZO
 

6690 LA CONTENTA ROAD
 

YUCCA VALLEY CA 92284
 

(951)538-5218
 

YAP, SIONG
 

790 S. VIA LATA STE
 

100
 

COLTON, CA 92324
 

(951)232-3922
 

SPRAY, MIKE
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS CA 92374
 

(951)232-6497
 

EMUH, GODWIN
 

790 S. VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-3706
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100A
 

COLTON CA 92324
 

(951)830-6864


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$1,803,600

 $1,812,973


 $0


 $23,465,093

 $0

 $0


 $505,167

 $0

 $0


 $829,605

 $797,612


 $0


 $848,816

 $340,430


 $0


 $84,100,241
 
$83,482,133
 

$0
 

05/25/07
 
06/14/07
 
10/05/07
 

02/15/11
 
02/28/11
 
08/22/14
 

01/26/11
 
02/15/11
 
09/08/14
 

09/21/07
 
11/14/07
 
01/17/12
 

%Time
% Work 

Message 

100%


 100%


 0%


 0%


 0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

06/29/10 92%

07/13/10
 

40%

03/29/11
 

11/21/07 0%
 
12/14/07
 

0%

08/10/11
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $66,204,134 10/23/09 35%
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 
NORTH HIGHLANDS CA 

P O BOX 620 

95660 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$38,436,908
 $0

11/17/09 
03/01/13 

58%

HB5 SWPPP 
(951)830-6864 

08-SBD-330-28.7/36 IN SAN BERNARDINO COUNTY ON SR 330 SKANSKA USA CIVIL WEST TRAN, KEN $6,000,000 01/07/11 0%

2010 

08-0Q4304 
ER- -( 

--() 

) 
FROM SR 210 TO 4 MILES SOUTH OF LIVE 

OAK DRIVE 

RE-ESTABLISH ROADWAY. REPLACE 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

(909)844-3312 

236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

01/07/11 
06/30/11 

0%

201130 

08-SBD-330-34.2/36.2 IN SAN BERNARDINO COUNTY ON SR 330 SKANSKA USA CIVIL WEST TRAN, KEN $10,000,000 01/21/11 0%

2010 

08-0Q5104 
ER- -( 

--() 

) 
FROM 0.5 MI N/O EAST FK CITY DR TO 

5.6 MI S/O LIVE OAK DR 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509-2405 

1995 AGUA MANSA ROAD 

(909)844-3312 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

01/21/11 
08/30/11 

0%

201130 

08-SBD-330-36.2/44.1 IN SAN BERNARDINO COUNTY ON SR 330 SEMA CONSTRUCTION INC. STOKES, RAY $6,000,000 02/03/11 0%
08-0Q5404 
ER- -( 

--() 

) 
FROM 5.6 MI S/O LIVE OAK DR TO SR 

18/330 JCT 

RECONSTRUCT ROADWAY 
LAKE FOREST, CA 92630 

6 ORCHARD STE 150 236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

02/03/11 
06/07/11 

0%

2020 
(951)232-3748 

201130 

08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $29,366,538 03/03/08 0% 
08-0H2824 AT THE SOUTHERN REGIONAL LABORATORY 

AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 
ANAHEIM CA 92805 

1540 SOUTH LEWIS STREET 

(951)232-8949

3474 NIKI WAY 

RIVERSIDE CA 92507 

$28,862,320 
$0 

03/21/08 
07/16/12 

0% 

PLANT EST 

HA13 SWPPP 
SATIS 

Totals: Authorized Final Amt: $458,252,150 Completed to Date: $306,857,140 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-13.8/25.2 08-0L9504 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-/8.2 08-472304 

08-RIV-10-74.0/105 08-0H3104 

08-RIV-10-94.7/99 08-0K6814 

08-RIV-60-13.3/30.4 08-0N3004 

08-RIV-74-71.8/92 08-0N2704 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-0-/0 08-0Q5704 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-15-14.0/25 08-0Q3604 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-160.9/161.5 08-0A6414 

08-SBD-15-/49.7 08-0M7704 

08-SBD-15-/3.8 08-472214 

08-SBD-18-20.3/20.9 08-0Q2904 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-34.1/35.7 08-0Q3404 

08-SBD-18-44.2/44.7 08-227004 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Cnty Rt Pm 

08-SBD-18-53.0/72.1 

08-SBD-18-66.6/67.1 

08-SBD-18-87.9/115.9 

08-SBD-38-20.5/24 

08-SBD-38-49.5/59.4 

08-SBD-40-142.2/142.6 

08-SBD-40-/S.8 

08-SBD-58-1.3/9.8 

08-SBD-62-55.0/79.5 

08-SBD-62-142.2/142.9 

08-SBD-71-4.8/8.5 

08-SBD-210-9.4/11 

08-SBD-210-23.5/31.1 

08-SBD-215-4.8/6.5 

08-SBD-215-8.8/11.6 

08-SBD-330-28.7/36 

08-SBD-330-34.2/36.2 

08-SBD-330-36.2/44.1 

08-SBD-5730-/0 

Statement of Ongoing Contracts - Index 
Contract Page 

08-0N1304 

08-394704 

08-0N7004 

08-0M1304 

08-0N9504 

08-0C5104 

08-0M5004 

08-0E8504 

08-0H6504 

08-378704 

08-0F1004 

08-204324 

08-0M3304 

08-007174 

08-4440U4 

08-0Q4304 

08-0Q5104 

08-0Q5404 

08-0H2824 

4
 

4
 

5
 

5
 

5
 

5
 

5
 

5
 

6
 

6
 

6
 

6
 

6
 

6
 

7
 

7
 

7
 

7
 

7
 

Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $110,765,011

-F- FEDERAL AID (PRIMARY) $11,979,386

-S- FEDERAL AID (SECONDARY) $65,392,455

-SH- STATE HIGHWAY $119,868,021

-ER- STORM DAMAGE REPAIR $24,000,000

 $126,247,278

District Total: $458,252,150

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $5,832,121 

Work completed this Period:  $5,832,121 

Work Comp 

$93,919,915


 $2,468,447


 $29,770,024


 $76,672,855


 $0


 $104,025,898


 $306,857,140
 


	08

