
 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-15.7/0 NEAR BANNING AT DESERT HILLS TRUCK HAL HAYS CONSTRUCTION INC $2,187,344 11/09/12 0%
08-0L9304 INSPECTION FACILITY BUILD A NEW 

ADMINSTRATIVE BLDG & INSTALL A NEW 

4181 LATHAM STREET $0
 $0

01/10/13 
0%

SEPTIC TANK AND NEW_ LEACH 
RIVERSIDE CA 92501 

BUILD A NEW ADMISTRATIVE BLDG & 
(951)788-0703 

HA42 WPCP 

08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS SOSTROM, DENISE P. $1,939,509 01/12/12 100%
08-0E4104 
IM-0103-(106)1 

--() 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

INC 

CHINO CA 91710 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$103,675
 $0

02/13/12 
01/11/13 

100%

HA21 SWPPP (213)400-8078 
(951)232-7608 

08-RIV-10-68.0/156.5 RIV I-60 0.0/12, RIV RT-71 0.0/3.0 PAVE TECH INC RAMOS, MOISES $5,132,005 04/07/11 90%
08-0L7904 
ACNH-000C-(330)E 

--() 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$5,095,365
 $0

05/04/11 
03/20/13 
03/21/13 

99%

HB4N WPCP 

08-RIV-15-.7/1.2 IN RIVERSIDE COUNTY NEAR TEMECULA AT PTM GENERAL ENGINEERING RAMOS, MOISES $255,000 09/20/12 100%
08-1C7904 1.0 MI N/O SAN DIEGO COUNTY LINE AT 

THE RAINBOW TRUCK INSPECTION FACILITY 

SERVICE INC. 

5492 ACORN STREET 
790 VIA LATA, SUITE 

100 

$125,180
 $0

09/20/12 
03/15/13 

49%

20.20 

DIR'S ORDER EMERGEN 

INSTALL TEMPORARY PORTABLE CMS SIGN 
RIVERSIDE, CA 92504 

(951)232-6293 

COLTON, CA 92324 

201130 

08-RIV-15-1.0/0 IN TEMECULA 1.0MILE N/O SAN DIEGO THE RICHARDS GROUP RAMOS, MOISES $205,715 03/29/12 0%
08-0F2404 RAINBOW TRUCK INSPECTION FACILITY 

INSTALL AUTOMATED DETECTION/WARN- ING 

REPAIR EXHAUST HOODS OVE 

IMPROVEMENTS TO INSPECTION FACILITY 

MURRIETA CA 92562 

(760)715-5510 

26323 JEFFERSON AVE #E103 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

05/24/12 
11/21/12 

0%

SUSPENDED 

HA42 WPCP 

08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL RAMOS, MOISES $1,595,039 04/21/11 100% 
08-0P6204 
ACST-P000-(C33)1 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

(951)232-6263

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,607,178 
$0 

05/27/11 
02/28/13 

100% 

COMPLETED 
02/28/13 

HB4N WPCP (626)810-1338 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-33.4/38.4 IN & NR CORONA 1.3 KM S/O GLEN IVY R J NOBLE COMPANY MANASRAH, FATHI $10,483,960 11/19/12 9%

HA22 

08-448304 
IM- 015-(157) 

--() 

WPCP 

UC TO 0.6 KM S/O ONTARIO AVE UC 

COLD PLANE, HMA, POLYESTER CONCRETE 
ORANGE CA 92865 

(714)637-1550 

P O BOX 620 

(951)232-8614 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$9,875
 $9,875

01/11/13 
08/07/13 

0%

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$682,405
 $2,089

07/14/11 
04/02/15 

0%

PLANT EST 

SATIS 

08-RIV-62-.5/1 NEAR PALM SPRINGS AT INTERSECTION OF GRANITE CONSTRUCTION COMPANY $833,520 01/23/13 0%
08-0N9104 
HSNH-P062-(034)E 

SR-62 AND DILLION ROAD 

TRAFFIC SIGNALS 

INSTALL P O BOX 50085 $0
 $0

02/20/13 
0%

--() 
INSTALL TRAFFIC SIGNALS 

WATSONVILLE CA 950775085 

(831)724-1011 

HB1 SWPPP 

08-RIV-62-85.0/85.1 IN RIVERSIDE COUNTY ABOUT 27 MILES DREAMBUILDER SANTOS, JOHN $176,711 02/07/13 33%

HA42 

08-0C2104 NORTH OF DESERT CENTER 0.1 MILE 

OF ROUTE 62/177 SEPARATION 

REPLACE CULVERTS 

EAST 

PLACENTIA CA 92870 

(714)646-3697 

1324 E LAWSON LANE 

(951)538-5315 

2351 WEST LUGONIA 

AVE. SUITE F 

REDLANDS, CA 92374 

$149,323
 $149,323

02/27/13 
04/04/13 

85%

08-RIV-74-27.4/27.7 IN RIVERSIDE COUNTY IN PERRIS AT SR FLATIRON ELECTRIC GROUP INC DUNN, RODNEY $352,747 06/19/12 100%

HB1 

08-0M8704 
ACHS-P074-(056)E 

PG- -( ) 

WPCP 

74 AND I-215 NB OFF AND ON RAMPS 

INSTALL TRAFFIC SIGNALS 
CHINO CA 91708 

(714)228-9631 

7911-A PINE AVENUE 

(951)232-3917 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$262,879
 $90,226

07/16/12 
04/12/13 

75%

08-RIV-74-29.6/29.9 IN RIVERSIDE COUNTY NEAR PERRIS AT AUTOBAHN CONSTRUCTION INC QURESHI, MUJAHID $713,144 08/20/12 26% 

HB1 

08-0J1404 
ACHS-P074-(055)E 

- -( ) 

WPCP 

STATE ROUTE 74/MENIFEE INTERSECTION 

WIDEN INTERSECTION, MODIFY TRAFFIC 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-8642

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$140,072 
$140,072 

09/18/12 
05/14/13 

20% 



 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 08 

08-RIV-74-40.3/0 

Fed Aid 
Pgm Code 

08-0M2104 

Contract 

HSNH-P074-(057)E 

--()

Location 
Storm Water 
Plan 

IN THE CITY OF HEMET, INTERSECTION OF 

SR-74 AND GILBERT STREET 

Description 

INSTALL TRAFFIC SIGNALS 

Type Of Work 

PTM GENERAL ENGINEERING 

SERVICES INC 

Contractor 

RIVERSIDE CA 92504 

PO BOX 7745 

Resident 
Engineer 

$209,902

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/23/13 

Awarded 

02/22/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB1 WPCP (951)710-1000 

08-RIV-74-63.0/71.8 

HM1 

08-0P9504 

WPCP 

IN RIVERSIDE COUNTY IN HEMET AND NEAR 

ANZA FROM MARSHALL AVENUE TO HURKEY 

CREEK BRIDGE AND FROM 0.4 MILE WEST 

OF MORRIS RANCH ROAD 

COLD PLANE, REPLACE AC AND OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

$3,450,622
 $0
 $0

04/12/12 
07/30/12 

0%

 0%

08-RIV-91-.6/1.2 

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CORONA FROM 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$717,865
 $614,945

 $2,681

07/20/11 
08/05/11 
05/18/15 

0%

 0%

PLANT EST 

SATIS 

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE SUITE A 

& U 

BARSTOW, CA 92880-1793 

$110,940,326
 $30,613,396
 $2,274,564

02/10/12 
03/08/12 
08/08/14 

39%

 28%

08-RIV-91-/21.6 

HB4N 

08-0P6304 
ACNH-000C-(329)E 

--() 

WPCP 

RIV/SBD VARIOUS LOCATIONS REPLACE 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 

REPUBLIC ITS 

ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

OBADIKE, JOSEPH 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,430,025
 $3,199,744
 $576,441

04/07/11 
05/04/11 
04/15/13 

100%

 93%

08-RIV-215-38.0/38.9 

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN MORENO VALLEY 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

CALIXTO, MIGUEL 

(951)232-8957

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$24,131,731 
$16,959,450 

$648,665 

04/11/11 
05/04/11 
03/27/14 

62% 

70% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-38.6/39.7 IN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE SPRAY, MICHAEL $535,064 06/28/12 85%

HE11 

08-334884 

WPCP 

0.3 MILE W/O CENTRAL AVENUE 

UNDERCROSSING TO 0.3 MILE E/O FAIR 

ISLE DRIVE UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS, CA 93619 

(559)322-2041 

8406 N AMRSTRONG AVENUE 

(951)232-6497 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$276,214
 $52,307

07/16/12 
04/26/16 

57%

08-RIV-215-39.7/43 IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR SPRAY, MICHAEL $1,340,184 03/21/12 84%
08-334874 0.8 MILE EAST OF MARTIN LUTHER KING 

BOULEVARD TO DOWN STREET OVERHEAD. 

REPLACE PLANTING, IRRIGATION, PUMP 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HIGHWAY 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$902,095
 $159,030

04/13/12 
05/13/16 

68%

HE11 WPCP 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,828,682 04/01/11 0%

HE11 

08-334864 

SWPPP 

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,594,067
 $1,344

04/19/11 
09/11/15 

0%

PLANT EST 

SATIS 

08-RIV-215-43.2/45.3 IN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC YOGARAJAH, MANNY $132,655,886 12/03/12 2%

HE13 

08-0M94U4 
OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

WIDEN ROADWAY WITH HMA 

CORONA CA 92880 

(951)356-1275 

391N MAIN ST STE 111 

(951)830-6864 

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$1,449,685
 $1,390,213

01/10/13 
12/08/15 

1%

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810

08-RIV-5728-/0 IN RIVERSIDE COUNTY ADJACENT TO RTE HAL HAYS CONSTRUCTION INC $928,817 02/07/13 0% 
08-499804 10 IN BANNING @ BANNING MAINT STATION 

@ 2033 RAMSEY ST, BANNING CA, 92220 

4181 LATHAM STREET $0 
$0 

02/27/13 
0% 

CONSTRUCT STORAGE BUILDING, 
RIVERSIDE CA 92501 

(951)788-0703 

HM5 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

   

  

 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-9.9/24.5 FROM 0.1 MI E/O ROUTE 15 SEPARATION PETERSON-CHASE GENERAL TRAN, KEN $6,838,909 03/26/12 64%
08-384344 TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 VIA LATA SUITE 

104 

$3,106,922
 $228,886

04/13/12 
08/08/13 

45%

IRVINE CA 92614 
COLTON, CA 92324 

HB4N SWPPP (949)252-0441 
(909)844-3312 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA NATURES IMAGE INC. SIMPSON, JOHN $255,210 09/14/12 9%
08-497514 AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 
LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$27,969
 $6,080

09/14/12 
12/18/15 

11%

201310HB4 
(951)232-8950 

N 

08-SBD-10-37.4/38.3 IN SAN BERNARDINO COUNTY IN YUCAIPA MODERN ALLOYS INC NGUYEN, NHAN $520,401 08/20/12 88%

HB1 

08-0N2404 
ACHS-010 -(226)8 

IMG- -(1 ) 

--() 

WPCP 

FROM 0.40 MILE EAST OF LIVE OAK 

CANYON ROAD OC TO 0.8 MILE WEST OF 

COUNTY LINE ROAD UC 

INSTALL CONCRETE BARRIER 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(909)821-8164 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$444,826
 $0

09/27/12 
03/05/13 

87%

COMPLETED 
03/05/13 

08-SBD-15-3.8/12.8 IN SAN BERNARDINO COUNTY IN RANCHO GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED $76,803,806 02/16/12 80%

HA22 

08-472224 
ACIM-0155-(155)E 

0- 1-(5E)

--() 

SWPPP 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

PAVEMENT REHABILITATION, SLAB 

SAN DIEGO CA 92126 

(858)536-3100 
(909)289-2020 

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$58,203,224
 $7,550,871

03/22/12 
05/28/13 

75%

08-SBD-15-14.0/16.4 I-15 GLEN HELEN PKWY IC THRU I-215 IC ATKINSON CONTRACTORS LP RAOUF, MUSTAPHA $208,150,000 11/13/12 8%

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

FOOTHILL RANCH CA 92610 

(949)855-9755 
(909)383-6722 

27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, 

MS 1164 

SAN BERNARDINO, CA 92401 

$8,484,475
 $2,718,375

11/26/12 
10/04/16 

4%

08-SBD-15-17.2/17.2 IN SAN BERNARDINO COUNTY NEAR DEVORE TRUESDELL CORPORATION OF MINA, IHAB $2,271,000 10/25/12 100% 
08-0R8404 
NH- -( 

--() 

) 
AT 2.2 MILES NORTH OF KENWOOD AVENUE 

UNDERCROSSING DIR'S ORDER EMERGENCY 

F.A. 

REPAIR 132" SPP CULVERT 

CALFORNIA, INC. 

TEMPE, AZ 85282 

1310 W. 23RD STREET 

(760)843-4173

15367 TAMARACK RD 

VICTORVILLE, CA 92392 

$1,839,852 
$229,582 

10/25/12 
05/30/13 

81% 

20.20 

201130 



 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-70.6/74.9 

HA22 

08-0K1504 
ACIM-0151-(229)1 

--()

WPCP 

IN SAN BERNARDINO COUNTY IN AND NEAR 

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

COLD PLANE AND OVERLAY 

PAVE - TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$6,723,520
 $175,820

 $3,825

01/05/12 
02/03/12 
10/30/13 

48%

 3%

SUSPENDED 

08-SBD-15-81.8/0 

HM3 

08-0P8804 

WPCP 

IN SAN BERNARDINO CO. ON RTE 15 IN 

YERMO AT GHOST TOWN ROAD UC AND ON 

RTE 40 AT VARIOUS LOCATIONS FROM 

PISGAH CRATER ROAD UC TO A 

BRIDGE DECKS, PAINT STEEL BRIDGE 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

(909)944-1037 

10641 FULTON COURT 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$2,645,229
 $1,901,786
 $534,719

06/11/12 
07/05/12 
06/24/13 

43%

 70%

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,084,009
 $1,111,767

 $1,458

10/22/09 
12/14/09 
12/03/13 

0%

 0%

PLANT EST 

SATIS 

08-SBD-40-3.0/28.1 
08-0K2504 
IM-040 -(080) 

--() 

FROM 0.25 MILES W/O PELELIU DITCH TO 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

SHAHIDI, SHAINE 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$17,677,862
 $8,473
 $4,223

12/06/12 
01/10/13 
12/31/13 

4%

 0%

SUSPENDED 

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839 

(951)684-5360 

08-SBD-40-28.1/51 

HA22 

08-0K2404 
ACIM-0401-(078)2 

--() 

WPCP 

SAN BERNARDINO COUNTY FROM 0.2 MI W/O 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 

SECURITY PAVING COMPANY INC 

DAN LITTLE, PROJECT MANAGER 

SUN VALLEY CA 913531489 

(818)612-0450 

P O BOX 1489 

SHAHIDI, SHAINE 

(951)232-7839

222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$25,279,584
 $12,482,349

 $217,080

02/10/12 
03/06/12 
09/03/13 

54%

 49%

08-SBD-40-85.2/0 

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

$7,783,302 
$0 
$0 

02/07/13 
02/28/13 

0% 

0% 
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Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 08 

08-SBD-40-119.0/138.3 

Fed Aid 

HA22 

Pgm Code 

08-0K2704 

Contract 

IM-0402-(058) 

--() 

WPCP 

Location 
Storm Water 
Plan 

FROM 0.5 MI W/O TANK TOWER DITCH TO 

BUZZARD WASH NEAR NEEDLES 

Description 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 

Type Of Work 

LAS VEGAS PAVING CORPORATION 

Contractor 

LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

Resident 
Engineer 

(951)232-6000 

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$23,469,999

Bid + CCOs

 $32,188

Comp To date

 $32,188

This Month 

12/21/12 

Awarded 

01/11/13 

Approved 

01/23/14 

Est Comp
Accepted 

5%

%Time

 0%

% Work 
Message 

08-SBD-40-138.3/154.5 

HA22 

08-0K2604 
IM-040 -(059) 

--() 

WPCP 

IN/NEAR NEEDLES FROM BUZZARD WASH TO 

ARIZONA STATE LINE 

MILL & OVERLAY THE EXISTING ASPHALT 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$16,968,356
 $45,348
 $45,348

12/19/12 
01/11/13 
01/23/14 

5%

 0%

08-SBD-60-4.8/0 

HB4N 

08-0L0404 

WPCP 

IN SAN BERNARDINO COUNTY IN ONTARIO 

AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 

WESTCOAST PUBLIC WORK INC 

WOODLAND HILLS CA 91364 

(818)206-4423 

20058 VENTURA BLVD, #318 

ALIPANAH, FEREYDOON 

(909)289-2020 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$534,230
 $488,450

 $0

06/27/11 
07/28/11 
04/04/13 
03/21/13 

100%

 91%

08-SBD-60-/10 

HB4N 

08-0C7434 
ACNH-000C-(350)E 

--() 

WPCP 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

CHEN, MICHAEL 

(951)830-6017 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$188,414
 $176,913

 $0

04/25/12 
07/23/12 
02/28/13 

96%

 94%

08-SBD-62-15.1/29.3 

HM1 

08-0Q7304 
NH-P062-(033) 

--() 

WPCP 

IN YUCCA VALLEY TO 29 PALMS. ON ST 

62 FR YUCCA MESA RD TO BERMUDA AVENUE 

PAVEMENT REHABILITATION 

MATICH CORPORATION 

HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

$12,614,000
 $0
 $0

12/28/12 
02/14/13 

0%

 0%

08-SBD-62-55.0/79.5 
08-0H6504 

IN SAN BERNARDINO COUNTY FROM IRONAGE 

ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 

GONZALEZ, ALFONZO 

6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,803,600 
$1,812,973 

$0 

05/25/07 
06/14/07 
10/05/07 

100% 

100% 

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218

HM1 WPCP (951)684-5360 
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Statement of Ongoing Contracts as of 03/20/13
04/02/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $24,744,942 02/15/11 54%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$17,069,507
 $1,300,208

02/28/11 
10/15/14 

68%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $548,857 01/26/11 0%

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$454,976
 $4,725

02/15/11 
09/26/14 

0%

PLANT EST 

SATIS 

08-SBD-138-24.1/37.8 IN SAN BERNARDINO COUNTY AT VARIOUS ALL AMERICAN ASPHALT TRAN, KEN $5,004,504 05/23/12 0%
08-0P9204 LOCATIONS 

COLD PLANE & PAVE, REPLACE DETECTOR 
CORONA CA 92878 

P O BOX 2229 850 VIA LATA ROAD 

SUITE 104 

$0
 $0

06/20/12 
10/16/12 

0%

HM1 WPCP 

(951)736-7600 
(909)844-3312 

COLTON, CA 92324 SUSPENDED 

08-SBD-138-27.5/28.5 IN SAN BERNARDINO COUNTY NEAR JABRE CONTRACTING NGUYEN, NHAN $20,000 01/04/13 0%
08-0Q2404 
STP-17D4-(004)E 

--() 

CEDARPINES PARK AT 1.0 MILE EAST AND 

AT 2.0 MILE EASTOF CLEGHORN ROAD 

DIR'S ORDER EMERGENCY F.A. 
MANHATTAN BEACH, CA 

1813 MANZANITA LANE 

90266 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$0
 $0

01/07/13 
02/21/13 

0%

20.20 
REPAIR/REPLACE 42" CULVERTS & 

EMBANKMENT 
(909)821-8164 

201130 

08-SBD-138-/0 IN SAN BERNARDINO COUNTY AT VARIOUS UNITED ENGINEERING AND ADODO, EFE $697,450 06/27/12 73%
08-0N1404 MAINTENANCE STATIONS 

REPLACE EMULSION TANKS 

CONSTRUCTION INC 

336 N CENTRAL AVE 10A 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$253,832
 $12,428

10/04/12 
05/14/13 

36%

GLENDALE CA 91203 
(951)232-7471 

HA12 WPCP (818)662-8055 

08-SBD-215-8.8/11.6 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $69,867,435 10/23/09 100% 
08-4440U4 BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 
NORTH HIGHLANDS CA 

P O BOX 620 

95660 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$68,799,908 
$0 

11/17/09 
02/22/13 

100% 

COMPLETED 
03/01/13 

HB5 SWPPP 
(951)830-6864
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Statement of Ongoing Contracts as of 03/20/13
04/02/13
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING RUIZ, MANUEL $394,493 06/18/12 96%
08-0M4004 BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

P O BOX 7745 
790 VIA LATA SUITE 

100 

$178,749
 $176,255

07/16/12 
04/30/13 

45%

RIVERSIDE CA 925137745 
COLTON, CA 92324 

HB4N WPCP (951)710-1000 
(909)783-6947 

08-SBD-395-3.9/65.5 IN SBD CO ON RTE 210 FR LA CO LINE IN ALL AMERICAN ASPHALT MINA, EHAB $3,353,800 02/07/12 80%
08-0P7304 UPLAND TO ARROWHEAD AVE OC IN SBD & 

ON RTE 395 FR RTE 15 JCT IN HESPERIA 

TO 8 MI S/O KERN CO 

OVERLAY, REPLACE AC SURFACING, FOG 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$3,535,450
 $0

02/29/12 
12/11/12 

96%

HM1 WPCP 

08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $21,368,000 10/31/12 0%
08-0C1214 
ACHS-P395-(236)E 

P3-95 2-(6E) 

--() 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

12/03/12 
06/14/14 

0%

SUSPENDED 

HB1 SWPPP (714)578-9600 

08-VAR-60-5.9/6.2 IN SAN BERNARDINO AND RIVERSIDE KANAAN CONSTRUCTION INC OBADIKE, JOSEPH $500,000 10/23/12 100% 
08-1C8604 
ER- -( 

--() 

)
COUNTIES AT VARIOUS LOCATIONS ON SBD­

10,15,210,215 AND ON RIV-60,215 

DIR'S ORDER EMERGENCY F.A. 
SAN GABRIEL, CA 91776 

200 W. LIVE OAK STREET 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$496,543 
$34,605 

10/23/12 
03/21/13 
03/21/13 

99% 

20.20 
REPAIR ELECTRICAL SYSTEMS DUE TO 

THEFT 
(951)830-6821

201130 

Totals: Authorized Final Amt: $845,189,302 Completed to Date: $247,235,512 Work This Month: $18,597,687



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-15.7/0 08-0L9304 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-15-.7/1.2 08-1C7904 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-33.4/38.4 08-448304 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-1.0/0 08-0F2404 

08-RIV-62-85.0/85.1 08-0C2104 

08-RIV-62-.5/1 08-0N9104 

08-RIV-74-27.4/27.7 08-0M8704 

08-RIV-74-29.6/29.9 08-0J1404 

08-RIV-74-40.3/0 08-0M2104 

08-RIV-74-63.0/71.8 08-0P9504 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-38.0/38.9 08-449314 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-5728-/0 08-499804 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-37.4/38.3 08-0N2404 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-17.2/17.2 08-0R8404 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-81.8/0 08-0P8804 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-40-3.0/28.1 08-0K2504 

08-SBD-40-28.1/51 08-0K2404 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-119.0/138.3 08-0K2704 

08-SBD-40-138.3/154.5 08-0K2604 

08-SBD-60-/10 08-0C7434 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-15.1/29.3 08-0Q7304 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 
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Cnty Rt Pm 

08-SBD-138-24.1/37.8 

08-SBD-138-27.5/28.5 

08-SBD-138-/0 

08-SBD-215-8.8/11.6 

08-SBD-215-14.0/0 

08-SBD-395-3.9/65.5 

08-SBD-395-19.0/35.6 

08-VAR-60-5.9/6.2 

District 08 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Contract 

08-0P9204 

08-0Q2404 

08-0N1404 

08-4440U4 

08-0M4004 

08-0P7304 

08-0C1214 

08-1C8604 

Statement of Ongoing Contracts - Federal Aid 

Page 

8 

8 

8 

8 

9 

9 

9 

9 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO  Work Comp 

$187,129,898  $71,060,951


 $47,767,175  $27,271,323


 $236,311,855  $28,887,873


 $105,337,592  $86,152,989


 $500,000  $496,543


 $268,142,782  $33,365,833


 $845,189,302  $247,235,512
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $71,982,875
 

$71,982,875
Work completed this Period:


	08

