
State of California Department of Transportation Page 1
03/20/14 Statement of Ongoing Contracts as of 04/03/14

08District

08-RIV-10-5.7/53.1

08-RIV-10-15.2/0

08-RIV-10-15.7/0

08-RIV-10-24.0/24.3

08-RIV-10-44.5/50.4

08-RIV-10-57.6/60.9

Fed Aid

HM3

HB4N

HA42

HA21

HB1

HA22

Pgm Code

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY AT VARIOUS LOC

FROM 1.1 MI E OF HARGRAVE STR UC TO

1.2 MI W OF RTE 10/62 SEPARATION

NEAR BANNING AT DESERT HILLS TRUCK

INSPECTION FACILITY  BUILD A NEW

ADMINSTRATIVE BLDG & INSTALL A NEW

SEPTIC TANK AND NEW_ LEACH 

IN RIVERSIDE COUNTY NEAR CABAZON FROM

4.8 MILES EAST OF MAIN STREET TO 1.0

MILE WEST OF 10/111 SEPARATION.

IN RIVERSIDE COUNTY NEAR THOUSAND

PALMS FROM 0.1 MILE E OF MONTEREY AVE

OC TO 0.2 MILE WEST OF WASHINGTON ST

OC

IN/NEAR COACHELLA, FROM JCT 86S TO

0.5 MILES E/O COACHELLA CANAL

Description 

REPLACE JOINT SEALS & SLOPE PAVING

INSTALL MEDIAN GATE BARRIERS

BUILD A NEW ADMISTRATIVE BLDG &

WIDENING REPAIR BRIDGE DECK/RAILING

CONSTRUCT CONCRETE BARRIER

PAVE SHOULDER WITH RHMA-G

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC

HAL HAYS CONSTRUCTION INC

BUILDING CONSULTING ENGINEERS

INC

CHUMO CONSTRUCTION INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

Contractor

IRVINE CA 92614

SANTA ANA CA 927111238

RIVERSIDE CA 92501

CHINO CA 91710

BALDWIN PARK CA 91706

RIVERSIDE CA 92509

(949)252-0441

(714)769-7025

(951)788-0703

(213)400-8078

(626)960-9502

(951)684-5360

GAYED, EZZ

BENJAMIN, AMGAD

SOSTROM, DENISE P.

BENJAMIN, AMGAD

ALIPANAH, FEREYDOON

Resident
Engineer

(951)830-6954

 

(909)844-9731

(951)232-7608

(909)844-9731

(909)289-2020

 $1,481,893

 $980,514

 $2,288,285

 $1,939,509

 $2,729,335

 $3,968,325

Bid + CCOs

 $265,838

 $0

 $2,200,964

 $103,675

 $2,571,506

 $389,628

Comp To  date

 $72,642

 $0

 $105,761

 $0

 $211,067

 $384,628

This Month

06/18/13

05/17/13

11/09/12

01/12/12

06/03/13

11/08/13

Awarded

07/15/13

06/13/13

01/10/13

02/13/12

06/27/13

12/03/13

Approved

05/13/14

04/07/14

01/11/13

04/13/14

06/24/14

Est Comp

 69%

 0%

 96%

 100%

 100%

 34%

%Time

 18%

 0%

 96%

 100%

 94%

 10%

% Work 

SUSPENDED

 

 

 

SUSPENDED

 

Message

08-0R6404

08-0R5804

08-0L9304

08-0E4104

08-0Q1104

08-0K2304

Contract 

  

  

  

IM-0103-(106)1

HSIM-0101-(063)1

IM-010 -(062)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

  

  

1792 KAISER AVENUE

P O BOX 11238

4181 LATHAM STREET

14616 MCKENDREE AVENUE

14425 JOANBRIDGE STREET

1995 AGUA MANSA ROAD

850 S. VIA LATA SUITE

100-A

2351 W. LUGONIA AVE.

SUITE F

850 VIA LATA, SUITE

104

2351 W. LUGONIA AVE.,

SUITE F

2351 W. LUGONIA AVE.

SUITE F

COLTON, CA 92324

REDLANDS, CA 92374

COLTON, CA 92324

REDLANDS, CA 92374

REDLANDS, CA 92374

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
03/20/14 Statement of Ongoing Contracts as of 04/03/14

08District

08-RIV-10-135.0/0

08-RIV-15-31.9/52.2

08-RIV-15-40.0/41.3

08-RIV-15-51.5/51.7

08-RIV-60-.1/9.5

08-RIV-60-13.3/16.6

Fed Aid

HA26

HM3

HA25

HB1

HM3

HB71

Pgm Code

IN RIVERSIDE COUNTY 17.5 MILES MILES

WEST OF BLYTHE AT WILEY'S  WELL

SAFETY ROADSIDE REST AREA BUILDING

CONSTRUCTION

IN RIVERSIDE COUNTY ON RTE 15 FROM

TEMESCAL CANYON RD UC TO PHILADELPHIA

ST UC

IN RIVERSIDE COUNTY IN CORONA .4 MILE

SOUTH OF MAGNOLIA AVENUE OVERCROSSING

TO TEMESCAL WASH.

IN RIVERSIDE & SAN BERNARDINO CO IN &

NEAR ONTARIO FR 0.1 MI SOUTH TO 0.1

MI N/O 15/60 SEPERATION AND FR 0.6 MI

SOUTH TO 0.2 MI S/

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

FREDERICK ST, HEACOCK ST AND PERRIS

BLVD IN MORENO VALLEY, ADAMS ST,

MADISON ST AND DAY ST IN RIVERSIDE.

AND WATERMAN AVE IN SAN B

Description 

RESTSIDE AREA ADA COMPLIANT

BRIDGE REHABILITATION

REPLACEMENT PLANTING, INSTALL

REPLACE EXISTING GUARDRAIL (MBGR)

TREAT BRIDGE DECKS

UPGRADE PEDESTRIAN FACILITIES

Type Of Work

DALKE AND SONS CONSTRUCTION

INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CLEAN CUT LANDSCAPE

ALABBASI

WESTERN STRUCTURES

RAKAN INC

Contractor

RIVERSIDE CA 92501

IRVINE CA 92614

CLOVIS CA 93619

RIVERSIDE CA 92504

RIVERSIDE CA 92503

TUSTIN CA 92782

(951)274-9880

(949)252-0441

(559)322-2041

(951)776-9300

(951)352-4300

(949)698-9872

SANTOS, JOHN

ABUGHARBIEH, IMAD

BENSON, DAVID

NGUYEN, VU

YANG, CHAD

OBADIKE, JOSEPH

Resident
Engineer

(951)538-5315

(951)232-3610

(951)232-6478

(951)232-3784

(951)232-7638

(951)830-6821

 $561,780

 $1,068,733

 $716,473

 $1,880,664

 $891,717

 $185,560

Bid + CCOs

 $557,462

 $489,132

 $692,145

 $0

 $860,230

 $98,960

Comp To  date

 $0

 $284,935

 $780

 $0

 $0

 $32,960

This Month

03/01/13

06/18/13

06/20/11

11/19/13

06/12/13

08/23/13

Awarded

04/17/13

07/15/13

07/14/11

12/09/13

07/08/13

09/19/13

Approved

03/07/14

06/10/14

04/03/15

03/24/14

02/25/14

04/03/14

Est Comp

 100%

 62%

 0%

 0%

 100%

 67%

%Time

 99%

 45%

 0%

 0%

 100%

 53%

% Work 

 

 

PLANT EST

SATIS

 

COMPLETED

 

Message

08-0F3604

08-0Q8504

08-0C8204

08-0N5104

08-0R6604

08-0M3104

Contract 

  

  

  

SIMG-0155-(106)E

  

  

  

  

  

S 01-55 1-(9E)

  

  

  

  

  

--()

  

  

WPCP

  

WPCP

  

  

  

4585 ALLSTATE DRIVE

1792 KAISER AVE

8406 N ARMSTRONG AVENUE

16810 VAN BUREN BLVD SUITE 20

6005 TYLER STREET

2312 PARK AVE SUITE 116

2351 W. LUGONIA AVE.

SUITE F

9225 STELLAR COURT

SUITE B

1110-A RESEARCH DRIVE

4295 E. JURUPA ST.

STE 207,208

9225 STELLAR COURT

SUITE B

790 VIA LATA SUITE

100

REDLANDS, CA 92374

CORONA, CA 92883

REDLANDS, CA 92374-4562

ONTARIO, CA 91761

CORONA, CA 92883

COLTON, CA 92324

Accepted

02/25/14

Location
Storm Water
Plan



State of California Department of Transportation Page 3
03/20/14 Statement of Ongoing Contracts as of 04/03/14

08District

08-RIV-60-16.4/16.6

08-RIV-62-1.2/2.2

08-RIV-62-/6.7

08-RIV-74-6.9/10.2

08-RIV-74-29.6/29.9

08-RIV-74-35.9/0

Fed Aid

20.20

201130

HB4N

HA22

HB1

HB1

HB4N

Pgm Code

IN RIVERSIDE COUNTY ON STATE ROUTE 60

WESTBOUND AT PERRIS BLVD OFF RAMP IN

THE CITY OF MORENO VALLEY  DIR'S

ORDER EMERGENCY F.A.

VARIOUS LOCATIONS IN PAINTED HILLS,

COACHELLA AND PALM SPRINGS

IN UNINCORPORATED AREA FROM ROUTE

10/62 SEPARATION TO INDIAN AVENUE

IN RIVERSIDE COUNTY NEAR LAKE

ELSINORE FROM 0.3 MI E/O EL CARISO

CAMP GROUND ROAD TO 1.6 MI W/O GRAND

AVENUE

IN RIVERSIDE COUNTY NEAR PERRIS AT

STATE ROUTE 74/MENIFEE INTERSECTION

IN RIVERSIDE COUNTY IN AND NEAR

HEMET AT CALIFORNIA AVE

Description 

RESURFACE AC PAVEMENT

INSTALL CHANGEABLE MESSAGE SIGNS

PAVEMENT REHAB INCLUDING SHOULDERS,

INSTALL METAL BEAM GUARDRAIL

WIDEN INTERSECTION, MODIFY TRAFFIC

INSTALL TRAFFIC SIGNAL

Type Of Work

J. MCLOUGHLIN ENGINEERING

COMPANY INC.

TRAFFIC DEVELOPMENT SERVICES

MATICH CORPORATION

ALCORN FENCE COMPANY

AUTOBAHN CONSTRUCTION INC

TRAFFIC DEVELOPMENT SERVICES

Contractor

RANCHO CUCAMONGA, CA  91730

MOORPARK CA 93021

HIGHLAND CA 92346

SUN VALLEY CA 91353

SANTA ANA CA 927111238

MOORPARK CA 92302

 

(805)523-1914

(909)382-7400

(323)875-1342

(714)769-7025

(805)523-1914

MICHAEL CHEN

RAMOS, MOISES

BENJAMIN, AMGAD

YANG, CHAD

QURESHI, MUJAHID

Resident
Engineer

(951)830-6017

(951)232-6293

(909)844-9731

(951)232-7638

(951)232-8642

 

 $255,000

 $448,943

 $10,560,000

 $496,333

 $890,944

 $244,810

Bid + CCOs

 $0

 $444,730

 $2,263,732

 $389,423

 $894,147

 $0

Comp To  date

 $0

 $0

 $397,676

 $264,747

 $0

 $0

This Month

11/12/13

06/12/13

08/15/13

11/18/13

08/20/12

06/19/13

Awarded

11/12/13

07/15/13

09/17/13

12/09/13

09/18/12

07/22/13

Approved

03/11/14

09/10/14

04/11/14

03/04/14

Est Comp

 0%

 100%

 36%

 87%

 100%

 0%

%Time

 0%

 100%

 21%

 82%

 100%

 0%

% Work 

 

COMPLETED

 

 

COMPLETED

 

Message

08-1E6404

08-0Q9204

08-491804

08-0M4204

08-0J1404

08-0R1804

Contract 

STPH-    -(   )

  

ACNH-P062-(036)E

TPHG-P074-(058)E

ACHS-P074-(055)E

  

--()

  

--()

--()

-    -( )

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

10641 FULTON COURT

207 W LOS ANGELES AVE

P O BOX 10

P O BOX 1249

P O BOX 11238

207 W LOS ANGELES AVE

2023 CHICAGO AVENUE

SUITE B-6

790 VIA LATA SUITE

100

2351 W. LUGONIA AVE.

SUITE F

9225 STELLAR COURT

SUITE B

2023 CHICAGO AVE.

SUITE B-6

RIVERSIDE, CA 92507

COLTON, CA 92324

REDLANDS, CA 92374

CORONA, CA 92883

RIVERSIDE, CA 92507

Accepted

03/12/14

03/04/14

Location
Storm Water
Plan



State of California Department of Transportation Page 4
03/20/14 Statement of Ongoing Contracts as of 04/03/14

08District

08-RIV-74-40.3/0

08-RIV-74-63.0/67.5

08-RIV-86-4.2/5.2

08-RIV-91-.6/1.2

08-RIV-91-15.6/21.6

08-RIV-111-1.1/1.9

Fed Aid

HB1

HM1

20.20

201130

HE11

HB5

HA21

Pgm Code

IN THE CITY OF HEMET, INTERSECTION OF

SR-74 AND GILBERT STREET

IN RIVERSIDE COUNTY NEAR IDYLLWILD

AND PALM DESERT FROM HURKEY CREEK

BRIDGE TO 0.5 MI W OF MORRIS RANCH RD

FROM 0.2 MI W OF PINYON

IN RIVERSIDE COUNTY, WEST OF SALTON

SEA NEAR KINGS STORMWATER CHANNEL

RIGHT BRIDGE (56-0778R)  DIR'S ORDER

EMERGENCY F.A.

IN RIVERSIDE COUNTY IN CORONA FROM

0.4 MILE SOUTH TO 0.2 MILE NORTH OF

GREEN RIVER ROAD OC

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

ADAMS STREET TO THE ROUTE 60/215

SEPARATION

S/O INDIO, 0.16 MI S TO 0.20 MI N/O

SALTON CREEK BRIDGE #56-0236

Description 

INSTALL TRAFFIC SIGNALS

OVERLAY HMA-A & PERFORM DIGOUT

REPLACE BRIDGE

PLANTS AND MULCH WITH IRRIGATION

CONSTRUCT HOV LANDS, WIDEN BRIDGES

REPLACE BRIDGE

Type Of Work

PTM GENERAL ENGINEERING

SERVICES INC

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

CLEAN CUT LANDSCAPE

SEMA CONSTRUCTION INC

J MCLOUGHLIN ENGINEERING CO

INC

Contractor

RIVERSIDE CA 92504

INDIO, CA 92203

BREA, CA  92821

CLOVIS CA 93619

IRVINE, CA 92618

RANCHO CUCAMONGA CA 91730

(951)710-1000

(760)775-7500

 

(559)322-2041

(949)470-0500

(909)944-1037

TAHA, ISSA

CHEN, MICHAEL

OOI, KEE

BENSON, DAVID

LOPEZ, JOSEPH

BENJAMIN, AMGAD

Resident
Engineer

(951)840-8234

(951)830-6017

(951)840-8323

(951)232-6478

(951)232-6052

(909)844-9731

 $238,867

 $2,777,540

 $5,000

 $717,865

 $114,027,316

 $4,103,485

Bid + CCOs

 $18,617

 $2,900,292

 $0

 $648,037

 $67,313,344

 $33,312

Comp To  date

 $16,847

 $0

 $0

 $0

 $2,243,857

 $18,062

This Month

01/23/13

05/21/13

02/11/14

07/20/11

02/10/12

12/17/13

Awarded

02/22/13

06/10/13

02/11/14

08/05/11

03/08/12

01/06/14

Approved

06/04/14

03/15/14

06/27/14

05/18/15

09/11/14

02/18/15

Est Comp

 39%

 87%

 0%

 0%

 78%

 13%

%Time

 8%

 97%

 0%

 0%

 59%

 1%

% Work 

SUSPENDED

COMPLETED

 

PLANT EST

SATIS

 

 

Message

08-0M2104

08-1C4304

08-1E2604

08-456624

08-448404

08-449104

Contract 

HSNH-P074-(057)E

  

ER-    -(   )

ACST-P091-(131)E

CMLN-6208-(009)E

NH-P111-(070)E

--()

  

--()

  P0-91 1-(1E)

--()

--()

  

  

  

--()

  

  

WPCP

  

  

SWPPP

WPCP

  

PO BOX 7745

38000 MONROE STREET

3050 E. BIRCH STREET

8406 N ARMSTRONG AVENUE

320 GODDARD WAY, SUITE 150

10641 FULTON COURT

790 VIA LATA SUITE

100

2023 CHICAGO AVE.

SUITE B-6

4295 E. JURUPA

STREET, SUITE 207 &

208

1110-A RESEARCH DRIVE

119 N. MAPLE, SUITE A

& U

2351 W. LUGONIA AVE

SUITE F

COLTON, CA 92324

RIVERSIDE, CA 92507

ONTARIO, CA 91761

REDLANDS, CA 92374-4562

CORONA, CA 92880-1793

REDLANDS, CA 92374

Accepted

03/07/14

Location
Storm Water
Plan



State of California Department of Transportation Page 5
03/20/14 Statement of Ongoing Contracts as of 04/03/14

08District

08-RIV-215-38.0/38.9

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-43.2/45.3

08-SBD-10-9.9/24.5

Fed Aid

HE11

HE11

HE11

HE11

HE13

HB4N

Pgm Code

IN RIVERSIDE COUNTY IN MORENO VALLEY

ON ROUTE 215 FROM 0.9KM NORTH OF

EUCALYPTUS AVENUE UNDERCROSSING TO

0.5 KM WEST OF BOX SPRING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.3 MILE W/O CENTRAL AVENUE

UNDERCROSSING TO 0.3 MILE E/O FAIR

ISLE DRIVE UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.8 MILE EAST OF MARTIN  LUTHER KING

BOULEVARD TO DOWN STREET OVERHEAD.

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 FROM DOWN STREET OVERHEAD

TO COLOMBIA AVENUE OVERCROSSING ON

ROUTE 60 FROM 0.2 MILE 

IN RIVERSIDE & SAN BERNARDINO CTIES

ON RTE 91 FROM SPRUCEST TO 60/91/ 215

SEPARATION & ON RTE 215 FROM

60/91/215 SEPARATION TO ORA

FROM 0.1 MI E/O ROUTE 15 SEPARATION

TO 0.3 MI E/O ROUTE 215 SEPARATION

Description 

CONSTRUCT HOV IN EACH DIRECTION

PLANTING AND IRRIGATION

REPLACE PLANTING, IRRIGATION, PUMP

REPLACE HIGHWAY PLANTING

WIDEN ROADWAY WITH HMA

WIDEN RAMPS, INSTALL RAMP METERING,

Type Of Work

COFFMAN SPECIALTIES INC

CLEAN CUT LANDSCAPE

YAKAR

O DONNELL CONSTRUCTION INC

AMES CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

SAN DIEGO CA 92126

CLOVIS, CA 93619

SAN DIMAS CA 91773

SAN DIMAS CA 91773

BURNSVILLE, MN  55306

IRVINE CA 92614

(858)536-3100

(559)322-2041

(909)599-1612

(909)394-4510

(952)435-7106

(949)252-0441

CALIXTO, MIGUEL

SPRAY, MICHAEL

SPRAY, MICHAEL

BENSON, DAVID

YOGARAJAH, MANNY

TRAN, KEN

Resident
Engineer

(951)232-8957

(951)232-6497

(951)232-6497

(951)232-6478

(951)830-6864

(909)844-3312

 $24,445,898

 $535,064

 $1,376,881

 $3,828,682

 $134,643,350

 $7,510,707

Bid + CCOs

 $23,657,064

 $379,682

 $1,192,610

 $3,616,583

 $55,565,142

 $7,129,928

Comp To  date

 $82,559

 $1,472

 $1,727

 $1,755

 $4,542,276

 $14,986

This Month

04/11/11

06/28/12

03/21/12

04/01/11

12/03/12

03/26/12

Awarded

05/04/11

07/16/12

04/13/12

04/19/11

01/10/13

04/13/12

Approved

06/19/14

05/12/16

05/19/16

09/14/15

03/23/16

12/03/14

Est Comp

 91%

 0%

 0%

 0%

 49%

 0%

%Time

 95%

 0%

 0%

 0%

 41%

 0%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

08-449314

08-334884

08-334874

08-334864

08-0M94U4

08-384344

Contract 

ACNH-X065-(095)N

  

  

  

OTHR-    -(   )S

  

LN62-08 0-(7)

  

  

  

L620-8 01-(11P)L

  

--()

  

  

  

6208- 018-(1)

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

9685 VIA EXCELENCIA SUITE 200

8406 N AMRSTRONG AVENUE

113 E ARROW HIGHWAY

559 W COVINA BLVD

2000 AMES DRIVE

1792 KAISER AVENUE

119 N. MAPLE SUITES A

& U

790 VIA LATA, SUITE

100

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

850 S. VIA LATA STE

100-A

850 VIA LATA SUITE

104

CORONA, CA 92880

COLTON, CA 92324

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
03/20/14 Statement of Ongoing Contracts as of 04/03/14

08District

08-SBD-10-12.0/19.8

08-SBD-15-3.8/12.8

08-SBD-15-11.0/0

08-SBD-15-14.0/16.4

08-SBD-15-14.6/0

08-SBD-15-15.4/30.8

Fed Aid

201310HB4

N

HA22

HA42

HB4C

HB1

HA22

Pgm Code

IN SAN BERNARDINO COUNTY IN FONTANA

AT CHERRY AVENUE, CITRUS AVENUE AND

CEDAR AVENUE INTERCHANGES

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA, FONTANA AND RIALTO FROM

7TH STREET  UNDERCROSSING TO SIERRA

AVENUE UNDERCROSING

IN THE CITY OF FONTANA, ON DUNCAN

CANYON ROAD AT I-15

I-15 GLEN HELEN PKWY IC THRU I-215 IC

TO KENWOOD IC AND I-215 FROM S/O

DEVORE IC THRU I-15 IC  REALIGN I-15

AND RECONFIGURE WITH I

IN SAN BERNARDINO COUNTY NEAR RIALTO

AT ROUTE 15 NORTHBOUND RAMPS AND GLEN

HELEN PARKWAY

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

Description 

3-YEAR PLANT ESTABLISHMENT

PAVEMENT REHABILITATION, SLAB

CONSTRUCT REINFORCED CONCRETE BOX C

REALIGN AND RECONFIGURE CONNECTORS

INSTALL TRAFFIC SIGNALS AND

PAVEMENT REHAB & SLAB REPLACEMENT

Type Of Work

NATURES IMAGE INC.

GRIFFITH/COFFMAN JOINT VENTURE

COFFMAN SPECIALTIES INC

ATKINSON CONTRACTORS LP

TRAFFIC DEVELOPMENT SERVICES

COFFMAN/PARSONS A JOINT

VENTURE

Contractor

LAKE FOREST, CA  92630

SAN DIEGO CA 92126

SAN DIEGO CA 92126

FOOTHILL RANCH CA 92610

MOORPARK CA 93021

SAN DIEGO CA 92126

 

(858)536-3100

(858)536-3100

(949)855-9755

(805)523-1914

(858)536-3100

SIMPSON, JOHN

ALIPANAH, FRED

RAOUF, MUSTAPHA

OBADIKE, JOSEPH

YOUSSEF, MAGED

Resident
Engineer

(951)232-8950

(909)289-2020

 

(909)383-6722

(951)830-6821

(951)538-3087

 $255,210

 $79,151,725

 $1,885,000

 $209,287,488

 $229,500

 $113,757,302

Bid + CCOs

 $108,589

 $76,148,639

 $0

 $56,003,561

 $197,353

 $5,923,710

Comp To  date

 $7,102

 $0

 $0

 $3,617,468

 $0

 $806,145

This Month

09/14/12

02/16/12

10/16/13

11/13/12

03/12/13

10/17/13

Awarded

09/14/12

03/22/12

11/01/13

11/26/12

04/18/13

10/29/13

Approved

12/18/15

03/31/14

10/04/16

03/14/14

04/04/14

Est Comp

 42%

 0%

 0%

 34%

 67%

 13%

%Time

 43%

 0%

 0%

 27%

 86%

 5%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

08-497514

08-472224

08-0K5204

08-0K7104

08-0M8804

08-0Q7404

Contract 

  

ACIM-0155-(155)E

  

STPL-6208-(016)N

HSIM-0155-(158)E

IM- 015-(230)1

  

0-   1-(5E)

  

 620-8 01-(ACI)M

IM01-55 1-(2E)

--()

  

--()

  

71 0-63-()

--()

  

  

SWPPP

  

  

WPCP

  

20361 HERMANA CIRCLE

9685 VIA EXCELENCIA SUITE 200

9685 VIA EXCELENCIA STE 200

27422 PORTOLA PARKWAY STE 250

207 W LOS ANGLES AVE

9685 VIA EXCELENCIA SUITE 200

790 VIA LATA, SUITE

100

790 S. VIA LATA SUITE

100

464 WEST 4TH STREET,

MS 1164

790 VIA LATA, SUITE

100

15367 TAMARACK ROAD

COLTON, CA 92324

COLTON, CA 92324

SAN BERNARDINO, CA 92401

COLTON, CA 92324

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-31.8/171.4

08-SBD-15-177.3/181.1

08-SBD-18-6.1/31.6

08-SBD-18-30.0/32.5

08-SBD-18-53.4/53.6

08-SBD-38-5.2/5.5

Fed Aid

HM3

HA42

HM3

HE13

HB1

HB1

Pgm Code

IN SAN BERNARDINO AT VARIOUS

LOCATIONS

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ROAD OC CONSTRCUCT COMM

IN SAN BERNARDINO COUNTY ON RTE 18 AT

VAR LOCATIONS FROM STATE RTE  18/330

SEPARATION

IN SAN BERNARDINO COUNTY IN RUNNING

SPRINGS ON ROUTE 18 AND ON ROUTE 330

AT BIG BEAR CITY AT BIG TREE DRIVE

IN MENTONE FROM 0.2 MILE EAST OF

AMETHYST STREET TO MOUNTAIN VIEW LANE

Description 

REPAIR BRIDGE DECKS, PLACE HMA

CONST COMM VEH ENFORCEMENT FACILITY

METHACRYLATE,JOINT SEAL,AC SURFACE

PLANTING AND IRRIGATION

LEFT TURN IN BOTH DIRECTIONS, WIDEN

CONSTRUCT LEFT TURN LANE

Type Of Work

AUTOBAHN CONSTRUCTION INC

LAS VEGAS PAVING CORPORATION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

ROCK BOTTOM INC

DREAMBUILDER

DREAMBUILDER

Contractor

SANTA ANA CA 92711

LAS VEGAS NV 89103

IRVINE CA 92614

BAKERSFIELD CA 93308

PLACENTIA CA 92870

PLACENTIA CA 92870

(714)769-7025

(702)251-5800

(949)252-0441

(661)859-1700

(714)646-3697

(714)646-3697

GEORGES, SAMAR

SANTOS, JOHN

NGUYEN, NHAN

TRAN, KEN

TRAN, KEN

Resident
Engineer

(951)232-3748

(951)538-5315

(909)821-8164

(909)844-3312

 

(909)844-3312

 $1,338,541

 $38,807,226

 $1,576,362

 $1,084,009

 $468,901

 $481,061

Bid + CCOs

 $0

 $5,440,189

 $1,592,850

 $1,125,671

 $0

 $152,536

Comp To  date

 $0

 $1,458,823

 $0

 $0

 $0

 $150,533

This Month

06/12/13

10/14/13

06/16/13

10/22/09

11/20/13

10/09/13

Awarded

07/15/13

11/01/13

07/15/13

12/14/09

12/12/13

10/23/13

Approved

05/04/15

03/07/14

12/24/13

05/14/14

Est Comp

 0%

 11%

 91%

 0%

 0%

 20%

%Time

 0%

 14%

 97%

 0%

 0%

 32%

% Work 

SUSPENDED

 

SUSPENDED

PLANT EST

SATIS

 

 

Message

08-0R6504

08-368504

08-0Q6504

08-0A7914

08-0J0104

08-0M4504

Contract 

  

CNHI-0153-(280)E

  

ACST-X071-(054)E

HSNH-P018-(044)E

HSNH-P038-(019)E

  

HI01-53 0-(5E)

  

  X0-71 0-(4E)

--()

--()

  

--()

  

--()

  

  

  

  

  

WPCP

  

  

P O BOX 11238

4420 SOUTH DECATUR BLVD

1792 KAISER AVENUE

2724 LANDCO DRIVE

1324 E LAWSON LN

1324 E LAWSON LANE

15367 TAMARACK ROAD

15367 TAMARACK ROAD

850 S. VIA LATA SUITE

#104

850 VIA LATA SUITE

104

850 VIA LATA ROAD

SUITE 104

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

08District

08-SBD-38-51.9/0

08-SBD-40-3.0/28.1

08-SBD-40-18.0/0

08-SBD-40-85.2/0

08-SBD-40-119.0/138.3

08-SBD-40-133.3/133.3

Fed Aid

HM

HA22

HA21

HA21

HA22

20.20

201130

Pgm Code

SAN BERNARDINO COUNTY, AT FAWNSKIN,

AT THE FAWNSKIN MAINTENANCE STATION

FROM 0.25 MILES W/O PELELIU DITCH TO

DESERT RSR NEAR BARSTOW

NEAR NEWBERRY SPRINGS 18 MI E/O JCT

RTE 15/40 CONNECTOR @ CREST WASH BR

IN SAN BERNARDINO COUNTY NEAR ESSEX

AT VAN WINKLE WASH BRIDGE

FROM 0.5 MI W/O TANK TOWER DITCH TO

BUZZARD WASH NEAR NEEDLES

IN SAN BERNARDINO COUNTY NEAR NEEDLES

AT HACIENDA WASH BRIDGE  BRIDGE #54-

0871R  DIR'S ORDER EMERGENCY F.A.

Description 

BUILD A SANDHOUSE, STORAGE BINS,

HMA OVERLAY AND MBGR

PLACE ROCK SLOPE PROTECTION

BRIDGE REPLACEMENT

MILL,OVERLAY AC, MBGR, DIKES,DRAINS

REMOVE, RESTORE RSP & BACKFILL ERODE

SLOPE

Type Of Work

MGP CONSTRUCTION

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRIC INC DENNIS

PUTNAM  SENIOR PROJECT MANAGER

DREAMBUILDER

GRANITE CONSTRUCTION COMPANY

LAS VEGAS PAVING CORPORATION

LAS VEGAS PAVING CORPORATION

Contractor

UPLAND, CA 91785

RIVERSIDE CA 92509

PLACENTIA CA 92870

INDIO, CA 92203

LAS VEGAS NEVADA 89103

LAS VEGAS, NV  89103

(909)982-2364

(951)684-5360

(714)646-3697

(760)851-5452

(702)251-5800

 

TRAN, KEN

SHAHIDI, SHAINE

NGUYEN, KHOA

NGUYEN,KHOA

DAVIS, DARCY

DAVIS, DARCY

Resident
Engineer

(909)821-8164

(951)232-7839

(951)232-8611

(951)232-8611

(951)232-6000

(951)232-6000

 $1,528,540

 $17,907,896

 $314,061

 $8,137,833

 $23,544,501

 $285,000

Bid + CCOs

 $767,253

 $13,447,312

 $315,368

 $7,477,454

 $15,301,368

 $0

Comp To  date

 $0

 $1,078,141

 $110,062

 $582,236

 $287,082

 $0

This Month

06/20/13

12/06/12

12/05/13

02/07/13

12/21/12

01/24/14

Awarded

07/31/13

01/10/13

12/23/13

02/28/13

01/11/13

01/24/14

Approved

08/31/14

05/08/14

04/16/14

04/03/14

06/17/14

02/15/14

Est Comp

 36%

 84%

 64%

 96%

 74%

 0%

%Time

 50%

 76%

 99%

 91%

 65%

 0%

% Work 

 

 

 

 

 

COMPLETED

Message

08-0R8604

08-0K2504

08-435414

08-0N5904

08-0K2704

08-1E9104

Contract 

  

IM-040 -(080)

  

ACIM-040 -(060)

IM-0402-(058)

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

  

P O BOX 355

1995 AGUA MANSA ROAD

1324 E LAWSON LN

38000 MONROE STREET

4420 SOUTH DECATUR BLVD

4420 S. DECATUR BLVD.

850 S. VIA LATA,

SUITE 104

222 E. MAIN STREET

SUITE 208

222 E. MAIN STREET

SUITE 208

222 E. MAIN STREET

SUITE 208

1044 EAST BROADAY

STREET

1044 E. BROADWAY ST.

COLTON, CA 92324

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

02/27/14

Location
Storm Water
Plan
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03/20/14 Statement of Ongoing Contracts as of 04/03/14

08District

08-SBD-40-138.3/154.5

08-SBD-40-140.7/0

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-95-51.2/51.6

08-SBD-95-57.0/57.3

Fed Aid

HA22

HA21

HA21

HB34

HB1

HB71

Pgm Code

IN/NEAR NEEDLES FROM BUZZARD WASH TO

ARIZONA STATE LINE

IN SAN BERNANRDINO COUNTY IN  NEEDLES

AT ROADRUNNER WASH BRIDGE.

IN SAN BERNARDINO COUNTY CALIFORNIA

AND IN LA PAZ COUNTY ARIZONA FROM THE

INTERSECTION OF LPARKER DAM  ROAD AT

EARP TO THIRD STREE

IN SBD & RIV COUNTIES NEAR CHINO

HILLS FROM CENTRAL AVE OC SANTA ANA

RIVER BRIDGE

IN SAN BERNARDINO COUNTY FROM 13.9

MILES NORTH OF HAVASU LAKE ROAD  TO

5.5 MILES SOUTH OF ROUTE 40/95

SEPARATION.

IN NEEDLES FROM SAFARI DR TO I-40

/USR95 CONSTRUCT SIDEWALK & 18 CRUB

RAMPS

Description 

MILL & OVERLAY THE EXISTING ASPHALT

BRIDGE SIESMIC RETROFIT

BRIDGE TO BE REPLACED

HIGHWAY PLANTING AND IRRIGATION

REALIGN RDWY W HMA OVER AGGREGATE

CONSTRUCT SIDEWALKS &18 CRUB RAMPS

Type Of Work

LAS VEGAS PAVING CORPORATION

O'DONNELL CONSTRUCTION INC

M C M CONSTRUCTION INC

PACIFIC RESTORATION GROUP INC

LAS VEGAS PAVING CORPORATION

V A P CONSTRUCTION INC

Contractor

LAS VEGAS NV 89103

SAN DIMAS CA 91773

NORTH HIGHLANDS CA

956600620

PERRIS CA 92572

LAS VEGAS NV 89103

LA MIRADA CA 90638

(702)251-5800

(909)394-4510

(916)334-1221

(951)940-6069

(702)251-5800

(714)253-3270

DAVIS, DARCY

DAVIS, DARCY

YAP, SIONG

SPRAY, MIKE

DAVIS, DARCY

DAVIS, DARCY

Resident
Engineer

(951)232-6000

(951)232-6000

(951)232-3922

(951)232-6497

(951)232-6000

(951)232-6000

 $17,075,783

 $180,380

 $26,656,565

 $558,857

 $2,022,122

 $370,575

Bid + CCOs

 $11,007,884

 $161,770

 $22,386,762

 $525,307

 $9,150

 $145,527

Comp To  date

 $1,510,894

 $161,770

 $1,351,409

 $4,725

 $930

 $145,527

This Month

12/19/12

08/23/13

02/15/11

01/26/11

10/03/13

08/16/13

Awarded

01/11/13

09/10/13

02/28/11

02/15/11

10/15/13

09/05/13

Approved

06/17/14

04/01/14

12/29/14

09/26/14

08/01/14

05/01/14

Est Comp

 74%

 70%

 78%

 0%

 0%

 40%

%Time

 64%

 90%

 84%

 0%

 0%

 39%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

08-0K2604

08-0N5704

08-378704

08-0F1004

08-0K3104

08-0M6904

Contract 

IM-040 -(059)

BRIM-040 -(061)1

STP-BRST-(PP0)6

SARR-STPE-(P07)E

STP-P095-(024)E

  

--()

--()

STP-BRST-(PP0)0

STPE-P0 7-(0E)

--()

  

  

  

BR- S95-(A20)0

--()

  

  

WPCP

  

SWPPP

WPCP

  

  

4420 SOUTH DECATUR BLVD

559 W COVINA BLVD

P O BOX 620

P O BOX 429

4420 SOUTH DECATUR BLVD

16425 ILLUSION WAY

1044 EAST BROADWAY

STREET

1044 E. BROADAY

STREET

790 S. VIA LATA STE

100

1110-A RESEARCH DRIVE

1044 E. BROADWAY ST.

1044 E. BROADAY

STREET

NEEDLES, CA 92363

NEEDLES, CA 92363

COLTON, CA 92324

REDLANDS, CA 92374-4562

NEEDLES, CA 92363

NEEDLES, CA 92363

Accepted

Location
Storm Water
Plan
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08District

 $21,361,954 $404,370,961 $896,626,927

08-SBD-215-14.0/0

08-SBD-395-19.0/35.6

08-SBD-5712-/0

Fed Aid

HB4N

HB1

HA12

Pgm Code

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT PALM AVE  DR.

IN SAN BERNARDINO COUNTY FROM 7.9

MILES NORTH OF STATE ROUTE 18 TO 10.4

MILES SOUTH OF STATE ROUTE 58

IN SAN BERNARDINO COUNTY IN

BLOOMINGTON AT MAGANA-ORTEGA

MAINTENANCE STATION AT 451 WEST

SLOVER AVENUE

Description 

INSTALL TRAFFIC SIGNALS

WIDEN MEDIAN & SHOULDER,RUMBLE STRP

CONSTRUCT CNG FUELING STATION

Type Of Work

P T M GENERAL ENGINEERING

SERVICES INC

SULLY-MILLER CONTRACTING

COMPANY

AMTEK CONSTRUCTION

Contractor

RIVERSIDE CA 925137745

BREA CA 92821

WHITTIER CA 90606

(951)710-1000

(714)578-9600

(562)696-7111

RUIZ, MANUEL

AL-KHATEEB, TAGHREED

NGUYEN, VU

Resident
Engineer

(909)783-6947

(951)232-7793

(951)232-3784

 $394,493

 $22,913,142

 $615,386

Bid + CCOs

 $346,180

 $10,601,484

 $508,861

Comp To  date

 $103,542

 $1,306,830

 $0

This Month

06/18/12

10/31/12

06/03/13

Awarded

07/16/12

12/03/12

06/27/13

Approved

03/31/14

07/11/14

04/08/14

Est Comp

 91%

 73%

 50%

%Time

 86%

 46%

 83%

% Work 

 

SUSPENDED

 

Message

08-0M4004

08-0C1214

08-0M0204

Contract 

  

ACHS-P395-(236)E

  

  

  P3-95 2-(6E)

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

  

P O BOX 7745

135 S STATE COLLEGE BLVD 400

12409 SLAUSON AVE SUITE I

790 VIA LATA SUITE

100

15367 TAMARACK ROAD

4295 E JURUPA ST STE

207 & 208

COLTON, CA 92324

VICTORVILLE, CA 92392

ONTARIO, CA 91761

Accepted

Location
Storm Water
Plan



08-0R5804

08-0L9304

08-0Q1104

08-0R6404

08-0E4104

08-0K2304

08-0F3604

08-0Q8504

08-0C8204

08-0N5104

08-0M3104

08-1E6404

08-0R6604

08-0Q9204

08-491804

08-0M4204

08-0J1404

08-0R1804

08-0M2104

08-1C4304

08-1E2604

08-456624

Contract

08-RIV-10-15.2/0

08-RIV-10-15.7/0

08-RIV-10-44.5/50.4

08-RIV-10-5.7/53.1

08-RIV-10-24.0/24.3

08-RIV-10-57.6/60.9

08-RIV-10-135.0/0

08-RIV-15-31.9/52.2

08-RIV-15-40.0/41.3

08-RIV-15-51.5/51.7

08-RIV-60-13.3/16.6

08-RIV-60-16.4/16.6

08-RIV-60-.1/9.5

08-RIV-62-1.2/2.2

08-RIV-62-/6.7

08-RIV-74-6.9/10.2

08-RIV-74-29.6/29.9

08-RIV-74-35.9/0

08-RIV-74-40.3/0

08-RIV-74-63.0/67.5

08-RIV-86-4.2/5.2

08-RIV-91-.6/1.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-448404

08-449104

08-334884

08-334874

08-334864

08-0M94U4

08-449314

08-384344

08-497514

08-472224

08-0K5204

08-0K7104

08-0M8804

08-0R6504

08-368504

08-0Q7404

08-0A7914

08-0J0104

08-0Q6504

08-0R8604

08-0M4504

08-1E9104

Contract

08-RIV-91-15.6/21.6

08-RIV-111-1.1/1.9

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-43.2/45.3

08-RIV-215-38.0/38.9

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-15-3.8/12.8

08-SBD-15-11.0/0

08-SBD-15-14.0/16.4

08-SBD-15-14.6/0

08-SBD-15-31.8/171.4

08-SBD-15-177.3/181.1

08-SBD-15-15.4/30.8

08-SBD-18-30.0/32.5

08-SBD-18-53.4/53.6

08-SBD-18-6.1/31.6

08-SBD-38-51.9/0

08-SBD-38-5.2/5.5

08-SBD-40-133.3/133.3

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



08-0K2504

08-435414

08-0N5904

08-0K2704

08-0K2604

08-0N5704

08-378704

08-0F1004

08-0K3104

08-0M6904

08-0M4004

08-0C1214

08-0M0204

Contract

08-SBD-40-3.0/28.1

08-SBD-40-18.0/0

08-SBD-40-85.2/0

08-SBD-40-119.0/138.3

08-SBD-40-138.3/154.5

08-SBD-40-140.7/0

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-95-51.2/51.6

08-SBD-95-57.0/57.3

08-SBD-215-14.0/0

08-SBD-395-19.0/35.6

08-SBD-5712-/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

Page
Statement of Ongoing Contracts - Index

08District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $265,482,873

 $39,109,383

 $240,023,049

 Bid + CCO

 $129,799,670

 $25,954,108

 $80,173,182

 Work Comp

-I-

-F-

-S-



08

District

 $5,294,144

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $896,626,927  $404,370,961

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $33,460,749

 $5,000

 $318,545,874

 Bid + CCO

 $24,613,182

 $0

 $143,830,819

 Work Comp

District Total:

Work completed this Period:  $5,294,144

-SH-

-ER-


	08

