
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-0-/0 IN RIVERSIDE COUNTY AT VARIOUS FIRST CLASS PLUMBING CO NGUYEN, VU T. $335,000 04/15/14 29%
08-1F3204 
IM- -( 

--() 

) 
MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

SANTA MONICA, CA 90402 

155 ENTRADA DR #1 4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$60,321
 $0

04/15/14 
04/30/15 

18%

20.20 
INSTALL WATER CONSERVATION PLUMBING (951)232-3784 

201130 

08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $820,528 02/18/14 100%
08-0L9004 12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA AVON CO 81620 

P O BOX 9570 850 S. VIA LATA SUITE 

100-A 

$808,206
 $0

03/07/14 
10/21/15 

98%

UPGRADE WATER TREATMENT SYSTEM COLTON, CA 92324 

HA26 
(951)830-6954 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$701,715
 $0

07/14/11 
04/03/15 

0%

REPLACEMENT PLANTING, INSTALL (951)232-6478 PLANT EST 

HA25 WPCP 
SATIS 

08-RIV-60-1.5/0 BETWEEN 0.45 MI E/O ETIWANDA AVE. UC POWELL CONSTRUCTORS, INC. $1,010,501 11/13/14 0%
08-0P2804 
HSNH-P060-(145)E 

AND 0.55 MI W/O WINEVILLE RD UC. 

SIGNALIZE & REALIGN LEFT-TURN LANES FONTANA CA 92335 

8555 BANANA AVENUE $0
 $0

11/24/14 
0%

--() 

HB1 

08-RIV-74-22.9/23.3 NEAR PERRIS INTERSECTION OF SR74 AND SMART TECH GROUP INC RAMOS, MOISES $274,913 04/03/14 96%
08-0R1904 THEDA STREET 

INSTALL TRAFFIC SIGNALS IRVINE CA 92606 

3972 BARRANCA PARKWAY #J283 790 VIA LATA SUITE 

100 

$261,377
 $0

04/17/14 
03/27/15 
03/30/15 

94%

COLTON, CA 92324 

HB4N 
(951)232-6293 

08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $285,410 06/19/13 39% 
08-0R1804 HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL MOORPARK CA 92302 

207 W LOS ANGELES AVE 790 VIA LATA SUITE 

100 

$161,761 
$0 

07/22/13 
01/06/15 

59% 

COLTON, CA 92324 

HB4N 
(951)840-8234



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

08District 

08-RIV-74-63.0/0 

Fed Aid 
Pgm Code 

08-383504 

Contract 

STP-P074-(059)E 

--() 

Location 
Storm Water 
Plan 

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

Description 

REPLACE BRIDGE 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 

Resident 
Engineer 

$2,026,265

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/10/14 

Awarded 

10/28/14 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA21 

08-RIV-91-6.1/0 

HM2 

08-0R9704 
AT THE CORONA MAINTENANCE STATION 

RECONSTRUCT WASHRACK SYSTEM 

FLEMING ENVIRONMENTAL INC 

TERRY FLEMING JR, PRESIDENT 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 

YANG, CHAD 

(951)232-7638 

9225 STELLAR CT., STE 

B 

CORONA, CA 92883 

$1,186,570
 $360,575

 $0

06/11/14 
06/25/14 
07/22/15 

65%

 30%

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$115,221,990
 $92,803,442

 $0

02/10/12 
03/08/12 
06/10/15 

92%

 80%

08-RIV-95-/36.2 
08-1C3704 
STP-P095-(027)E 

--() 

HMA OVERLAY, UPGRADE CURB RAMP, AND 

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$14,569,140
 $0
 $0

12/30/14 
01/29/15 

0%

 0%

HA22 

08-RIV-111-1.1/1.9 

HA21 

08-449104 
NH-P111-(070)E 

--() 

S/O INDIO, 0.16 MI S TO 0.20 MI N/O 

SALTON CREEK BRIDGE #56-0236 

REPLACE BRIDGE 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 

QUACH, BACSON 

(951)232-4700 

73-800 DINAH SHORE 

DR. #104 

PALM DESERT, CA 92211 

$4,180,629
 $3,662,936

 $0

12/17/13 
01/06/14 
04/22/15 

91%

 87%

08-RIV-215-9.2/15.4 
08-0P8204 

IN/NEAR MURRIETA FROM 0.8 MI N/O JCT 

15/215 TO SCOTT RD 

REPAIRS AND PREVENTATIVE MAINTENANC 

JABRE CONTRACTING INC. 

MANHATTAN BEACH CA 90266 

1813 MANZANITA LANE 

TRUONG, NICK 

9225 STELLAR CT., STE 

B 

$384,975 
$71,376 

$0 

01/26/15 
02/18/15 
05/01/15 

28% 

19% 

HM1 
(951)830-6835

CORONA, CA 92883 



 

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.0/38.9
 
08-449314
 
ACNH-X065-(095)N
 

LN62-08 0-(7)
 

--()
 

HE11 SWPPP
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

08-RIV-215-43.1/43.9
 
08-334864
 

HE11 SWPPP
 

08-RIV-215-43.2/45.3
 
08-0M94U4
 
OTHR- -( )S
 

L620-8 01-(11P)L
 

6208- 018-(1)
 

HE13 SWPPP
 

Description

Type Of Work
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

ON ROUTE 215 FROM 0.9KM NORTH OF
 

EUCALYPTUS AVENUE UNDERCROSSING TO
 

0.5 KM WEST OF BOX SPRING
 

CONSTRUCT HOV IN EACH DIRECTION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

IN RIVERSIDE & SAN BERNARDINO CTIES
 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215
 

SEPARATION & ON RTE 215 FROM
 

60/91/215 SEPARATION TO ORA
 

WIDEN ROADWAY WITH HMA
 

Contractor 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

AMES CONSTRUCTION INC
 

2000 AMES DRIVE
 

BURNSVILLE, MN 55306
 

Resident
 
Engineer
 

BENSON, DAVID
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6478
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100-A
 

COLTON, CA 92324
 

(951)830-6864


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,212,418

 $1,025,335


 $0


 $26,121,531

 $26,014,382


 $0


 $535,064

 $397,672


 $0


 $1,376,881

 $1,208,830


 $0


 $3,842,157

 $3,655,022


 $0


 $136,517,948
 
$125,215,642
 

$0
 

04/22/14 0%

05/23/14
 

0%

02/16/18
 

PLANT EST
 

SATIS
 

04/11/11 100%

05/04/11
 

100%

02/20/15
 
02/23/15
 

COMPLETED
 

06/28/12 0%

07/16/12
 

0%

05/12/16
 

PLANT EST
 

SATIS
 

03/21/12 0%

04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 

04/01/11 0%

04/19/11
 

0%

09/14/15
 

PLANT EST
 

SATIS
 

12/03/12 93%
 
01/10/13
 

91%

05/12/16
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

08District 

08-RIV-371-56.3/60.2 

Fed Aid 
Pgm Code 

08-0R7404 

Contract 

HSST-P371-(005)E 

--() 

Location 
Storm Water 
Plan 

CITY OF AGUANGA,JCT SR 79 TO WILSON 

VALLEY ROAD 

Description 

INSTALL CENTERLINE & EDGELINE 

Type Of Work 

JABRE CONTRACTING INC. 

Contractor 

MANHATTAN BEACH CA 90266 

1813 MANZANITA LANE 

Resident 
Engineer 

$80,946

Bid + CCOs

 $0

Comp To date

 $0

This Month 

02/04/15 

Awarded 

02/27/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HB1 

08-RIV-371-67.7/72.9 
08-0M2004 
HSST-P371-(004)E 

--() 

ON RTE 371 IN RIV CO. FR 0.1 MI E/O 

CARY ROAD TO 0.1 MI E/O KIRBY RD 

CONSTRUCT 4 FT RIGHT SHOULDER 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95076 

585 BEACH STREET 

$5,796,835
 $0
 $0

01/28/15 
02/18/15 

0%

 0%

HB1 

08-SBD-0-/0 

20.20 

08-1F3104 
NH- -( ) 

--() 

IN SAN BERNARDINO COUNTY AT VARIOUS 

MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

INSTALL WATER CONSERVATION PLUMBING 

O'DONNELL CONSTRUCTION INC. 

SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 

NGUYEN, VU T. 

(951)232-3784 

4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$485,000
 $106,544

 $0

04/15/14 
04/15/14 
04/30/15 

61%

 22%

201130 

08-SBD-10-12.0/19.8 

201310HB4 

08-497514 
IN SAN BERNARDINO COUNTY IN FONTANA 

AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 

NATURES IMAGE INC. 

LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 

SIMPSON, JOHN 

(951)232-8950 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$255,210
 $191,881

 $0

09/14/12 
09/14/12 
12/18/15 

75%

 75%

N 

08-SBD-10-/33.2 

20.20 

201130 

08-1F0604 
IN SBD CO FR MILLS AVE UC TO SBD/RIV 

CO LINE & FR RIV CO LINE TO CA/AZ 

STATE LINE & IN RIV CO ON RTE 62, RTE 

86 @ DILLON RD DIR'S 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

PACIFIC RESTORATION GROUP INC. 

PERRIS, CA 92570 

BENSON, DAVID 

(951)232-6478

325 E. ELLIS AVENUE 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$2,144,000
 $1,114,849

 $0

02/27/14 
04/27/14 
05/01/15 

100%

 52%

08-SBD-10-/30.9 
08-0Q7604 
NHPI-010 -(262)4 

--() 

IN SBD CO IN VARIOUS CITIES ON I-10 

FROM LA CO LINE TO JCT RTE 38 

REPLACE PCC SLABS, MBGR, COLD PLANE 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 

$33,864,801 
$0 
$0 

12/19/14 
01/15/15 

0% 

0% 

HA22 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

08District 

08-SBD-15-12.8/0 

Fed Aid 

HB4N 

Pgm Code 

08-0G2904 

Contract 

IM-015 -(160)1 

CITY- -( )

--() 

Location 
Storm Water 
Plan 

IN THE CITIES OF FONTANA & RIALTO AT 

SIERRA AVE UC TO 1.9 MI S/O GLEN 

HELEN PARKWAY UC 

Description 

WIDEN & SIGNALIZE OFF-RAMPS AT 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA, CA 928782229 

P.O. BOX 2229 

ABU-GHARBIEH, IMAD 

Resident 
Engineer 

(951)232-3610 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,181,116

Bid + CCOs

 $1,515,344

Comp To date

 $0

This Month 

04/18/14 

Awarded 

04/30/14 

Approved 

03/27/15 

Est Comp
Accepted 

92%

%Time

 67%

% Work 
Message 

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

FOOTHILL RANCH CA 92610 

SPENCER, OWEN 

(909)844-0619 

27422 PORTOLA PARKWAY STE 250 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$222,594,666
 $163,760,577

 $0

11/13/12 
11/26/12 
05/31/17 

51%

 74%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$113,225,102
 $68,629,081

 $0

10/17/13 
10/29/13 
05/03/16 

46%

 61%

HA22 

08-SBD-15-142.2/152.3 

HM3 

08-1C4104 
IN THE HIGH DESERT ON I-15 E/O BAKER 

ALSO IN OTHER HIGH DESERT RTE IN SAN 

BERNARDINO COUNTY 

METHACRYLATE AND OR POLYESTER 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 

OOI, KEE 

(951)232-3922 

4295 E. JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$2,570,404
 $2,497,125

 $0

06/12/14 
07/02/14 
04/09/15 

88%

 95%

08-SBD-15-147.6/0 

HA21 

08-0J9304 
NHPI- 015-(046)2 

--() 

NEAR BAKER AT HALLORAN WASH BRIDGE 

54-0287L AND 54-0287R REHAB BRIDGES 

CONTINUOUS FOOING BENTS INFILL WALL 

AND UPSTREAM NOSE PROTE 

REHABILITATE BRIDGE (CONTINUOUS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

PO BOX 11238 

SANTOS, JOHN 

(951)538-5315 

94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$544,031
 $0
 $0

08/25/14 
09/16/14 
12/15/14 

0%

 0%

SUSPENDED 

08-SBD-15-177.3/181.1 

HA42 

08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

SANTOS, JOHN 

(951)538-5315

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$39,725,450 
$32,877,535 

$0 

10/14/13 
11/01/13 
07/14/15 

48% 

82% 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-/75.1 IN SAN BERNARDINO AND RIVERSIDE GRIFFITH COMPANY SIMPSON, JOHN $1,842,440 03/04/14 100%
08-1F0804 COUNTY ON ROUTE 15, 40, 71 AND 91 IN 

VARIOUS LOCATIONS DIR'S ORDER BREA, CA 92821 

3050 E. BIRCH STREET 790 VIA LATA, SUITE 

100 

$1,713,836
 $0

03/05/14 
09/30/15 

93%

EMERGENCY F.A. COLTON, CA 92324 

20.20 
REPLACE HEADS, VALVES, INSTALL 

CONTROLLERS 
(951)232-8950 

201130 

08-SBD-18-59.7/65 NEAR BIG BEAR CITY FROM CACTUS RD TO SMART TECH GROUP INC NGUYEN, NHAN $407,977 06/10/14 99%
08-0N4004 
HSST-P018-(045)E 

--() 

0.75 MILES S/O MARBLE CANYON RD 

INSTALL METAL BEAM GUARDRAIL AND IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$383,319
 $0

06/26/14 
04/01/15 

88%

HB1 
(909)821-8164 

08-SBD-38-15.0/49.5 NEAR ANGELUS OAKS FROM VALLEY OF THE ALL AMERICAN ASPHALT TRAN, KEN $10,825,375 03/14/14 86%
08-0G6204 
STP-P038-(018)E 

--() 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C CORONA CA 928782229 

P O BOX 2229 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$9,682,046
 $0

03/26/14 
10/30/15 

88%

SUSPENDED 

HA22 
(909)844-3312 

08-SBD-38-26.6/26.8 NR BARTON FLATS AT HATHAWAY CREEK BR POWELL CONSTRUCTORS INC NGUYEN, NHAN $1,477,498 07/25/14 0%
08-336304 
STP-P038-(020)E 

--() 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE FONTANA CA 92335 

8555 BANANA AVENUE 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$16,421
 $0

08/06/14 
02/24/16 

1%

SUSPENDED 

HA21 
(909)821-8164 

08-SBD-40-73.0/89 NEAR LUDLOW FROM 1.5 MI W/O OLD DAD SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $15,948,224 05/06/14 100%
08-0K2804 
NHP-040 -(079)7 

--() 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

GRIND 45 MM AND OVERLAY 60 MM AC 

CURTIS JOLLEY PROJECT MANAGER 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 
222 E. MAIN STREET, 

SUITE 208 

BARSTOW, CA 92311 

$15,284,599
 $0

05/23/14 
06/03/15 

95%

OVER RUN 

HA22 
(951)232-7839 

08-SBD-40-85.2/0 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY NGUYEN,KHOA $8,191,759 02/07/13 100% 
08-0N5904 
ACIM-040 -(060) 

--() 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT INDIO, CA 92203 

38000 MONROE STREET 222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$7,922,119 
$0 

02/28/13 
03/25/15 
03/26/15 

100% 

HA21 SWPPP 
(951)232-8611



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 03/20/15
04/07/15 

08District 

08-SBD-40-94.7/99.7 

Fed Aid 
Pgm Code 

08-0N56U4 

Contract 

NHPI-040 -(062)9 

--() 

Location 
Storm Water 
Plan 

NR ESSEX AT HALLER WASH BRIDGE #54­

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

Description
Type Of Work 

OHL USA, INC. 

Contractor 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 

Resident 
Engineer 

$20,616,068

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/22/15 

Awarded 

02/10/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA21 
BRIDGE REPLACEMENT 

08-SBD-58-22.2/31.1 
08-043514 
NHP-P058-(119)E 

--() 

NEAR HINKLEY FROM FR 2.4 MI W/O 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

SKANSKA-TEICHERT A JOINT 

VENTURE 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$115,851,018
 $0
 $0

12/30/14 
01/29/15 

0%

 0%

HE14 

08-SBD-60-/4.6 
08-0Q7514 
NHP-P060-(146)E 

--() 

. 

REPLACEMENT OF CONCRETE SLABS 

CHUMO CONSTRUCTION INC. 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

$7,472,650
 $0
 $0

12/04/14 
12/22/14 

0%

 0%

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

YAP, SIONG 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$28,006,565
 $27,848,984

 $0

02/15/11 
02/28/11 
03/23/15 

100%

 98%

08-SBD-95-51.2/51.6 

HB1 

08-0K3104 
STP-P095-(024)E 

--() 

IN SAN BERNARDINO COUNTY FROM 13.9 

MILES NORTH OF HAVASU LAKE ROAD TO 

5.5 MILES SOUTH OF ROUTE 40/95 

SEPARATION. 

REALIGN RDWY W HMA OVER AGGREGATE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADWAY ST. 

NEEDLES, CA 92363 

$2,032,122
 $1,898,867

 $0

10/03/13 
10/15/13 
02/27/15 

100%

 100%

COMPLETED 
02/27/15 

08-SBD-138-2.3/15.2 

HE13 

08-3401U4 
STP-P138-(049)E 

--() 

IN SAN BERNARDINO COUNTY ON RTE 138 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

FLATIRON/HARDY & HARPER A 

JOINT VENTURE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

LENART, ELVIRA 

(951)232-8949

850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$47,468,041 
$189,711 

$0 

09/10/14 
10/10/14 
11/28/16 

6% 

0% 
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Statement of Ongoing Contracts as of 03/20/15
04/07/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $5,909,948 07/01/14 30%
08-0J8504 
STP-P138-(048)E 

--() 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE SANTA ANA CA 92735 

P O BOX 15128 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$2,028,966
 $0

07/21/14 
04/11/16 

34%

HA21 
(909)844-9731 

08-SBD-210-/33.2 IN SAN BERNARDINO COUNTY IN CITY OF KANAAN CONSTRUCTION INC. OBADIKE, JOSEPH $1,778,000 02/25/14 67%
08-1F0504 
ER- -( 

--() 

) 
SAN BERNARDINO ON ROUTE 210 FROM 

210/215 JCT TO ROUTE 210/10 JCT AND 

ON ROUTE 259 DIR'S ORDER 

SAN GABRIEL, CA 91776 

200 W. LIVE OAK ST. 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,704,583
 $0

02/25/14 
04/15/15 

98%

20.20 
UPGRADE IRRIGATION SYSTEMS (951)830-6821 

201130 

08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST GEORGES, SAMAR $9,497,116 04/28/14 0%
08-0F6604 
STPH-P247-(011)E 

--() 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345392 

$375,940
 $0

05/16/14 
08/14/15 

0%

PLANT EST 

HB1 
(951)232-3748 SATIS 

08-SBD-395-16.2/0 IN ADELANTO, RTE 395 AT BARTLETT SMART TECH GROUP INC OBADIKE, JOSEPH $326,480 02/20/14 100% 
08-0P3104 
HSNH-P395-(244)E 

--() 

AVENUE 

INSTALL LEFT-TURN PHASING IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$319,308 
$0 

03/26/14 
03/31/15 

92% 

HB1 
(951)830-6831

Totals: Authorized Final Amt: $1,011,737,235 Completed to Date: $596,470,225 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-0-/0 08-1F3204 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-60-1.5/0 08-0P2804 

08-RIV-74-22.9/23.3 08-0R1904 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-63.0/0 08-383504 

08-RIV-91-6.1/0 08-0R9704 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-215-9.2/15.4 08-0P8204 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-371-56.3/60.2 08-0R7404 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-0-/0 08-1F3104 

08-SBD-10-12.0/19.8 08-497514 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-10-/33.2 08-1F0604 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-142.2/152.3 08-1C4104 

08-SBD-15-147.6/0 08-0J9304 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-/75.1 08-1F0804 

08-SBD-18-59.7/65 08-0N4004 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-60-/4.6 08-0Q7514 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-95-51.2/51.6 08-0K3104 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-/33.2 08-1F0504 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-247-1.8/9.6 08-0F6604 8
 

08-SBD-395-16.2/0 08-0P3104 8
 

Statement of Ongoing Contracts - Federal Aid 

08
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $123,932,977


FEDERAL AID (PRIMARY) $30,787,161


FEDERAL AID (SECONDARY) $344,406,736


STATE HIGHWAY $17,447,442


STORM DAMAGE REPAIR $1,778,000


 $493,384,919


 $1,011,737,235


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $28,153,653
 

$28,153,653
Work completed this Period:

 Work Comp 

$78,126,865


 $29,783,862


 $205,801,511


 $14,169,559


 $1,704,583


 $266,883,846


 $596,470,225
 


	08

