
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-10-15.7/0
 
08-0F1904
 

HA42 WPCP
 

08-RIV-10-41.3/44.6
 
08-456004
 
ARRA-0103-(127)E
 

01-03 1-(7EA)C
 

0103- 127-()
 

HE11 SWPPP
 

08-RIV-10-/8.2
 
08-472304
 
ACIM-0102-(254)8
 

--()


HA22 SWPPP
 

08-RIV-15-40.0/40.7
 
08-452204
 
STPL-5104-(032)N


 510-4 03-()
 

--()
 

HE11 SWPPP
 

08-RIV-60-2.8/2.9
 
08-1A3604
 

HB4N SWPPP
 

08-RIV-60-19.1/20.4
 
08-0L2104
 

HM3 WPCP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

RAMOS, MOISES
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6293
 

FATHI, ALI
 

800 DINAH SHORE DR.
 

SUITE 101
 

PALM DESERT, CA 92211
 

(951)232-7259
 

ALAM, MAHFUAL
 

2023 CHICAGO AVE.
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)840-8240
 

ABUGHARBIEH, IMAD
 

9225 STELLER COURT
 

STE B
 

CORONA, CA 92883
 

(951)232-3610
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957


Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR BANNING AT
 

THE DESERT HIILS TRUCK INSPECTION
 

FACILITIES
 

UP GRADE ELECTRICAL SYSTEM
 

IN RIVERSIDE COUNTY NEAR RANCHO
 

MIRAGE FROM 1.5 KM EAST OF DATE PALM
 

DRIVE TO MONTEREY AVENUE
 

CONSTRUCT INTERCHANGE
 

IN RIVERSIDE COUNTY IN CALIMESA AND
 

BEAUMONT FROM COUNTY LINE ROAD
 

UNDERCROSSING TO PENNSYLVANIA AVENUE
 

UNDERCROSSING
 

CONSTRUCT BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.5 KM SOUTH OF MAGNOLIA AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

MAGNOLIA AVENUE OVERCROSSING
 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE
 

IN RIVERSIDE COUNTY AT GLEN AVON AT
 

COUNTRY VILLAGE ROAD EASTBOUND EXIT
 

RAMP
 

WIDEN RAMP TO 3 LANES
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

AT MORENO BEACH DRIVE OVERCROSSING
 

AND AT REDLANDS BOULEVARD
 

OVERCROSSING
 

REPLACE ASPHALT CONCRETE SURFACING
 

Contractor 

STEINY AND COMPANY INC
 

P O BOX 8100
 

BALDWIN PARK CA 917060993
 

(626)338-9923
 

SEMA CONSTRUCTION INC
 

6 ORCHARD SUITE 150
 

LAKE FOREST CA 92630
 

(949)470-0500
 

BEADOR CONSTRUCTION CO., INC.
 

ATTN: MR. WOLFGANG DEIGADO
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BOULEVARD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

VICTORY ENGINEERS INC
 

575 E ALLUVIAL AVENUE STE 106
 

FRESNO CA 93720
 

(559)439-7700
 

$455,600

 $447,032

 $23,509


 $22,571,551

 $5,407,103

 $591,017


 $42,250,267

 $28,967,196

 $1,775,723


 $13,860,268

 $13,746,414


 $7,091


 $353,336

 $47,303

 $47,303


 $153,153
 
$0
 
$0
 

07/23/09 98%

08/11/09
 

98%

05/17/10
 

11/16/09 16%

12/10/09
 

24%

10/12/11
 

11/21/08 0%

12/30/08
 

0%

12/08/10
 

PLANT EST
 

SATIS
 

11/21/07 0%

12/13/07
 

0%

12/16/10
 

PLANT EST
 

SATIS
 

03/18/10
 
04/07/10
 
07/01/10
 

04/20/10
 
05/25/10
 

42%


 14%


 0%
 

0%
 



 

   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-RIV-78-3.3/0 FATHI, ALIIN RIVERSIDE CO NEAR PALO VERDE AT WESTERN STRUCTURES ATTN: DAVE $1,055,379 08/03/09 0%
08-422204 
SARR-P078-(108)E 

73-800 DINAH SHORE 

DR. SUITE 101 

THE PALO VERDE DRAIN BRIDGE 

REPLACE CONCRETE BRIDGE 

APPLEGARTH 

6005 TYLER STREET 

$976,695
 $10,631

09/02/09 
02/07/11 

0%

HA21 

P0-78 1-(8E) 

--() 

SWPPP 
(951)232-7259 

PALM DESERT, CA 92211
RIVERSIDE, CA 92503 

PLANT EST 

SATIS 

08-RIV-79-/15.6 MANASRAH, FATHIIN RIVERSIDE COUNTY NEAR TEMECULA AUTOBAHN CONSTRUCTION INC. $103,276 04/06/10 0%
08-0L2404 9225 STELLAR CT. 

SUITE B 

FROM SAN DIEGO COUNTY LINE TO 1.1 

MILES WEST OF ANZA ROAD 

P.O. BOX 11238 $0
 $0

04/23/10 
0%

CORONA, CA 92883INSTALL RUMBLE STRIP 
SANTA ANA, CA 92711 

HB1 WPCP 
(951)232-8614 

08-RIV-91-.1/5.9 ABU-GHARBIEH, IMADCORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT $5,829,929 01/26/10 31%
08-0A5504 
IM- -( )

--() 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

WEST GRAND & TEMESCAL BR OH TO 0.2 MI 

W/O MCKINLEY ST 

OVERLAY AND SLAB REPLACEMENT 
CORONA, CA 91718 

P.O. BOX 2229 $1,633,275
 $953,231

02/16/10 
11/23/10 

28%

HA22 SWPPP 
(951)232-3610 

08-RIV-91-5.3/6.6 BENSON, DAVIDIN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT $2,034,243 11/03/06 0%
08-474104 464 WEST 4TH STREET 

MS 1104 

0.2 KM WEST OF LINCOLN AVENUE 

OVERCROSSING TO EAST GRAND BOULEVARD 

SERVICES 

999 TOWN AND COUNTRY RD 4TH F 

$1,915,686
 $5,866

12/05/06 
12/24/10 

0%

HA25 SWPPP 
(951)232-6478 

SAN BERNARDINO, CA 

92401-1400 

UNDERCROSSING 

PLANTING AND IRRIGATION 
ORANGE CA 92868 

(714)835-4447 

PLANT EST 

SATIS 

08-RIV-111-53.0/56.2 NGUYEN, VU THANHIN RIVERSIDE CO IN PALM SPRINGS FROM SKANSKA USA CIVIL WEST CA $964,852 01/14/10 36%
08-0N2904 850 VIA LATA UNIT 

#100A 

0.1 MILE NORTH OF SUNRISE WAY TO 0.3 

MI NORTH OF CHINO CANYON CREEK 

1995 AGUA MANSA RD $282,983
 $282,983

02/08/10 
06/14/10 

29%

COLTON, CA 92324REHABILITATE PAVEMENT 
RIVERSIDE, CA 92509 

HM1 WPCP 
(909)825-2753 

08-RIV-243-13.8/13.9 VERLENGIA, ROMANOIN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON $318,121 02/09/07 100% 
08-0C4004 2781 W. RAMSEY 

STREET, STE #7 

SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 

$317,669 
$0 

03/07/07 
07/03/07 

100% 

HB71 WPCP 
(951)538-9810

BANNING, CA 92220UPGRADE INDIAN VISTA POINT 
IRVINE, CA 92318 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-371-61.0/69 IN RIVERSIDE CO IN CAHUILLA FROM 0.8 VALLEY SLURRY SEAL COMPANY QURESHI, MUJAHID $430,186 01/12/10 33%

HM1 

08-0N2804 

WPCP 

MI EAST OF WILSON VALLEY ROAD TO 0.3 

MI EAST OF HOWARD ROAD 

REHABILITATE PAVEMENT 
WEST SACRAMENTO CA 95798 

(916)373-1500 

P O BOX 981330 

(951)276-3949 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$363,217
 $0

02/02/10 
05/18/10 

83%

COMPLETED 
05/10/10 

08-SBD-15-43.0/80.9 IN SAN BERNARDINO COUNTY IN AND NEAR STERNDAHL ENTERPRISES INC MINA, EHAB $424,750 03/18/10 0%
08-0N1704 VICTORVILLE AND BARSTOW FROM STODDARD 

WELLS ROAD TO CALICO DITCH 

INSTALL PAVEMENT MARKERS 
SUN VALLEY CA 91352 

(818)834-8189 

11861 BRANFORD STREET 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

04/29/10 
07/19/10 

0%

HA23 WPCP 

08-SBD-15-169.8/181.9 IN SAN BERNARDINO COUNTY NEAR WHEATON LAS VEGAS PAVING CORPORATION YUEN, MICHAEL $63,076,844 10/26/07 68%

HA22 HB1 

08-4393U4 
ACIM-015 -(042)2 

--() 

SWPPP 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

CONSTRUCT TRUCK DESCENDING LANE 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

(951)232-7522 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$64,640,668
 $13,651

11/15/07 
07/20/10 

97%

SUSPENDED 

08-SBD-15-/3.8 IN SAN BERNARDINO AND RIVERSIDE SECURITY PAVING COMPANY INC. SAOUD, NAHRO $53,296,703 01/16/09 63%

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E) 

--() 

SWPPP 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SUN VALLEY, CA 

P.O. BOX 1489 

91353-1489 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$34,303,321
 $3,567,467

02/09/09 
12/22/10 

64%

08-SBD-18-18.8/25.8 IN SAN BERNARDINO COUNTY AT VARIOUS D C HUBBS CONSTRUCTION TRAN, KEN $744,933 06/08/09 80%

HB1 

08-0K8704 

WPCP 

LOCATIONS FROM 1.0 MI NORTH OF ROUTE 

18/138 SEPARATION TO KUFFEL CANYON 

ROAD 

INSTALL METAL BEAM GUARDRAILING 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$469,697
 $0

06/24/09 
04/26/10 

63%

SUSPENDED 

08-SBD-18-20.3/20.9 IN SAN BERNARDINO CO NEAR RIMFOREST P T M GENERAL ENGINEERING OBADIKE, JOE $253,053 08/11/09 35% 
08-0K6404 FROM 0.2 MI WEST OF CREST FORREST 

DRIVE TO 0.3 MI EAST OF LAKE GREGORY 

SERVICES INC 

P O BOX 7745 
1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$28,224 
$28,224 

08/28/09 
06/28/10 

11% 

DRIVE 

INSTALL TRAFFIC SIGNALS 
RIVERSIDE CA 925137745 

(951)830-6821

HB1 WPCP (951)710-1000 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

08District 

08-SBD-18-30.0/32.5 

Fed Aid 

HE13 

Pgm Code 

08-0A7914 

Contract 

ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

Description 

PLANTING AND IRRIGATION 

Type Of Work 

ROCK BOTTOM INC 

Contractor 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

Resident 
Engineer 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$1,069,576

Bid + CCOs

 $11,084

Comp To date

 $11,084

This Month 

10/22/09 

Awarded 

12/14/09 

Approved 

10/10/13 

Est Comp
Accepted 

3%

%Time

 1%

% Work 
Message 

08-SBD-18-44.2/44.7 

HA21 

08-227004 
ACST-X071-(053)E 

CBX0-71 0-(3ER)S

X071- 053-() 

SWPPP 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 

FLATIRON WEST INC. 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DR. 

PAIBUL, SENI 

(909)553-6234 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$33,492,951
 $14,757,896
 $1,467,318

12/03/08 
12/19/08 
03/11/11 

45%

 44%

08-SBD-18-58.4/59.3 

HB1 

08-0J6704 

WPCP 

IN SAN BERNARDINO CO NEAR BIG BEAR 

CITY FROM BALDWIN LAKE ROAD TO 0.5 

MILE SOUTH OF CACTUS ROAD 

INSTALL METAL BEAM GUARD RAILING 

D C HUBBS CONSTRUCTION 

YUCAIPA CA 92399 

(909)790-2215 

37306 VISTA VIEW DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD. 

STE 109 

SAN BERNARDINO, CA 92408 

$142,851
 $745

 $0

02/23/09 
03/13/09 
07/31/09 

0%

 1%

08-SBD-18-66.6/67.1 

HA21 

08-394704 
SARR-P018-(039)E

 P0-18 0-(9E) 

--() 

SWPPP 

IN SAN BERNARDINO CO NEAR LUCERNE 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15367 TAMARACK ROAD 

VICFTORVILLE, CA 92392 

$2,600,129
 $989,028
 $81,909

09/25/09 
10/07/09 
09/14/10 

61%

 38%

08-SBD-18-96.5/96.7 

HB71 

08-458324 

WPCP 

IN SAN BERNARDINO COUNTY IN 

VICTORVILLE ON ROUTE 18 FROM 0.1 MILE 

WEST TO 0.1 MILE EAST OF PALMDALE 

ROAD SEPARATION 

UPGRADE WHEELCHAIR CURB RAMPS 

O DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BOULEVARD 

MINA, EHAB 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$170,707
 $88,828
 $71,513

10/22/09 
01/12/10 
06/28/10 

53%

 52%

08-SBD-18-102.3/102.6 
08-0J3704 

IN SAN BERNARDINO CO IN VICTORVILLE 

AND ADELANTO AT VERBENA ROAD 

INSTALL TRAFFIC SIGNALS 

UNIQUE PERFORMANCE 

CONSTRUCTION INC 

COSTA MESA CA 92627 

1931 NEWPORT BOULEVARD NO D 

TAHA, ISSA 

(951)840-8234

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$198,131 
$174,033 

$1,513 

09/28/09 
10/13/09 
05/24/10 

98% 

87% 

HB1 WPCP (949)645-5025 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

06/02/10 

State of California Department of Transportation	 Page 5 

Statement of Ongoing Contracts as of 05/20/10

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-38-/.5 IN SAN BERNARDINO COUNTY IN REDLANDS MAMCO INC $130,859 03/22/10 0%

08-0E1604 $0 04/15/10
FROM COLTON AVENUE TO LUGONIA AVENUE 16810 VAN BUREN BLVD SUITE 20
 0%


$0

REDIRECT STORM WATER RUNOFF
 

RIVERSIDE CA 92504
 

(951)776-9300
 

HA42 WPCP
 

08-SBD-40-142.2/142.6	 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%


FROM L STREET TO 0.4 MILE WEST OF D MANAGEMENT INC.
08-0C5104	 $426,435 03/12/08
1110A RESEARCH DRIVE	 0%

$1,642 08/26/11


STREET OVERCROSSING	 23052-H ALICIA PARKWAY #385 REDLANDS, CA 92374
 
HIGHWAY PLANTING AND IRRIGATION (951)232-6497 PLANT EST


MISSION VIEJO, CA 92692
 
SATIS


HA25 SWPPP
 

08-SBD-60-5.1/6.7	 IN SAN BERNARDINO CO IN ONTARIO AT V A P CONSTRUCTION INC QURESHI, MUJAHID $129,655 11/04/09 100%


VARIOUS LOCATIONS FROM CUCAMONGA 16129 PEPPERTREE LANE
08-489804	 $141,773 12/21/09
2023 CHICAGO AVE.	 100%

$0 04/29/10


AVENUE TO BAKER AVENUE
 SUITE B-6
 04/30/10

CONSTRUCT CROSSINGS OVER DRAINAGE RIVERSIDE, CA 92507 COMPLETED


(714)253-3270
 

LA MIRADA CA 90638
 

(951)232-8642

HA42 SWPPP
 

08-SBD-60-7.8/8.3	 IN SAN BERNARDINO COUNTY IN ONTARIO PETERSON CHASE GENERAL $110,455 04/28/10 0%


FROM 0.3 MI EAST OF VINEYARD AVENUE ENGINEERING CONSTRUCTION INC
08-0L4904	 $0 05/11/10
 
0%


$0

UNDERCROSSING TO 0.5 MI EAST OF 1792 KAISER AVENUE
 

MILLEKEN AVENUE UNDERCROS
 
IRVINE CA 92614


APPLY METHACRYLATE TO BRIDGE DECK
 
HM1 WPCP (949)252-0441
 

08-SBD-62-55.0/79.5	 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%


ROAD TO 8.8 KM WEST OF ROUTE 177 CALIFORNIA DISTRICT INC
08-0H6504	 $1,812,973 06/14/07
6690 LA CONTENTA ROAD	 100%

$0 10/05/07


JUNCTION 1995 AGUA MANSA ROAD YUCCA VALLEY, CA 92284
 
RESURFACE EXISTING PAVEMENT (951)538-5218


RIVERSIDE CA 925092405
 

HM1 WPCP (951)684-5360
 

08-SBD-62-/11.1	 IN SAN BERNARDINO CO IN AND NEAR AUTOBAHN CONSTRUCTION INC PARVINJAH, MOHSEN $1,875,867 01/26/10 54%
 

YUCCA VALLEY AND TWETYNINE PALMS FROM P O BOX 11238
08-0M8504	 $1,486,079 03/02/10
15367 TAMARACK ROAD	 75%

$1,486,079 06/14/10


RIVERSIDE CO LINE TO CHURCH STREET VICTORVILLE, CA 92392

SANTA ANA CA 927111238


AND VARIOUS LOCATIONS (951)232-7755

(714)769-7025


PLACE SLURRY SEAL
 
HM1 WPCP
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/10
06/02/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-66-20.8/21.3
 
08-0E5704
 
ACHS-X071-(005)E
 

PHX0-71 0-(5EG) 


X071- 005-()
 

HB1 WPCP
 

08-SBD-95-10.0/0
 
08-0M7804
 

HA22 WPCP
 

08-SBD-95-17.5/25.1
 
08-0K8604
 

HB1 WPCP
 

08-SBD-95-37.3/47.6
 
08-0N1004
 

HM1 WPCP
 

08-SBD-138-23.0/23.2
 
08-0F7804
 

HB1 SWPPP
 

08-SBD-210-9.4/11
 

HE11 SWPPP
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY AT VARIOUS
 

LOCATIONS
 

REPLACE METAL BEAM GUARD RAIL
 

IN SAN BERNARDINO CO NEAR VIDAL
 

JUNCTION AT ROUTE 62 / ROUTE 95 AT
 

THE AGRICULTRUAL INSPECTION STATION
 

REMOVE STRUCTURAL SECTION
 

IN SAN BERNARDINO COUNTY ABOUT 8
 

MILES NORTH OF VIDAL JUNCTION
 

INSTALL CENTERLINE RUMBLE STRIP
 

IN SAN BERNARDINO CO NEAR NEEDLES
 

FROM HAVASU LAKE ROAD TO PIPELINE
 

ROAD AND FROM GOFFS ROAD TO 7 MILES
 

SOUTH NEVADA STATE LINE
 

REPAIR PAVEMENT
 

IN SAN BERNARDION COUTY NEAR
 

HESPERIA FROM 2.1 MILES EAST OF
 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST
 

OF ROUTE 173 JUNCTION
 

CORRECT VERTICAL CURVES & SHOULDERS
 

IN SAN BERNARDINO COUNTY AT RANCHO
 

CUCAMONGA ON ROUTE 15 AND ON ROUTE
 

210
 

MITIGATION PLANTING
 

Contractor 

J MC LOUGHLIN ENGINEERING CO.
 

10641 FULTON COURT
 

RANCHO CUCAMONGA, CA 91730
 

BLANCO CONSTRUCTION
 

4435 CARLSON PLACE
 

RIVERSIDE CA 92503
 

(951)906-1661
 

AUTOBAHN CONSTRUCTION INC
 

P O BOX 11238
 

SANTA ANA CA 927111238
 

(714)769-7025
 

CRUCO CONSTRUCTION GROUP INC
 

2443 FOUNDRY PARK
 

FRESNO CA 93706
 

(559)498-3639
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

JMA CONSTRUCTION CO.
 

6143 HOPE STREET
 

SEMI VALLEY, CA 93063
 

Resident
 
Engineer
 

BOULOS, IHAB
 

236 ORANGE SHOW RD
 

STE 109
 

SAN BERNARDINO, CA 92408
 

(951)232-7582
 

MINA, EHAB
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-6415
 

SANTOS, JOHN
 

73-800 DINAH SHORE
 

DR. SUITE 101
 

PALM DESERT, CA 92211
 

(951)538-5315
 

DAVIS, DARCY
 

94200 CLARK MOUNTAIN
 

ROAD
 

MOUNTAIN PASS, CA 92366
 

(951)232-6000
 

GADALLA, AMGAD
 

236 ORANGE SHOW RD.
 

STE 109
 

SAN BERNAARDINO, CA
 

92408
 

(909)844-9731
 

SPRAY, MICHAEL
 

1110A RESEARCH DRIVE
 

REDLANDS, CA 92374
 

(951)232-6497


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$1,243,764

 $615,948

 $216,477


 $188,438

 $169,619

 $92,076


 $74,040

 $67,511


 $0


 $1,095,995

 $0

 $0


 $398,995

 $375,886


 $799


 $829,605
 
$785,144
 

$1,284
 

12/24/09 64%

01/19/10
 

45%

06/29/10
 

01/19/10 83%

03/02/10
 

87%

05/28/10
 

02/23/10 50%

03/16/10
 

98%

04/27/10
 
04/22/10
 

COMPLETED
 

03/10/10
 
04/07/10
 
07/06/10
 

03/16/09
 
03/27/09
 
11/05/10
 

0%


 0%


 0%


 0%


PLANT EST
 

SATIS
 

09/21/07 0%
 
11/14/07
 

0%

01/17/12
 

PLANT EST
 

SATIS
 

08-204324 
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06/02/10 

District 08 

08-SBD-215-4.8/6.5 

Fed Aid 

HB5 

Pgm Code 

08-007174 

Contract 

PNRS-6208-(013)N 

L 62-08 0-(3N) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO AT VARIOUS LOCATIONS 

Description 

WIDEN FREEWAY AND OVERPASSES 

Type Of Work 

MCM CONSTRUCTION INC. 

Contractor 

NORTH HIGHLANDS, CA 95660 

P.O. BOX 620 

YOGARAJAH, MANNY 

Resident 
Engineer 

(951)830-6864 

850 S. VIA LATA STE 

100A 

COLTON, CA 92324 

$83,652,003

Bid + CCOs

 $79,617,569

Comp To date

 $1,767,396

This Month 

11/21/07 

Awarded 

12/14/07 

Approved 

08/03/11 

Est Comp
Accepted 

92%

%Time

 94%

% Work 
Message 

HE11 

08-SBD-215-8.8/11.6 
08-4440U4 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 

MCM CONSTRUCTION INC 

NORTH HIGHLANDS, CA 95660 

P O BOX 620 

YOGARAJAH, MANNY 

850 S. VIA LATA, STE 

100A 

COLTON, CA 92324 

$65,904,134
 $10,533,991
 $3,627,759

10/23/09 
11/17/09 
01/24/13 

11%

 16%

HB5 SWPPP 
(951)830-6864 

08-SBD-330-35.0/37.5 

2010 

201130 

08-0P6604 
IN SAN BERNARDINO COUNTY NEAR RUNNING 

SPRINGS FROM 2.5 MILE NORTH OF CITY 

CREEK BRIDGE TO 4.3 MILE SOUTH OF 

LIVE OAK DRIVE 

REMOVE, REPLACE 11' CSP 

CULVERT/RESTORE AC 

J. MC LOUGHLIN ENGINEERING 

COMPANY INC. 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON CT. 

PAIBUL, SENI 

(909)553-6234 

4627 VIAGGIO CIRCLE 

RIVERSIDE, CA 92509 

$6,010,000
 $2,505,697
 $816,529

03/11/10 
03/11/10 
06/09/10 

78%

 42%

08-SBD-395-33.4/45.9 

HB1 

08-0L3204 

WPCP 

IN SAN BERNARDINO COUNTY AT KRAMER 

FROM 4.4 MILES SOUTH OF KRAMER ROAD 

TO 0.1 MILE SOUTH OF ROUTE 395/58 

SEPARATION 

INSTALL CENTERLINE RUMBLE STRIP 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

$90,966
 $0
 $0

04/06/10 
04/23/10 

0%

 0%

08-SBD-5730-/0 
08-0H2824 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT THE SOUTHERN REGIONAL LABORATORY 

AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 

DJM CONSTRUCTION CO INC 

ANAHEIM, CA 92805 

1540 SOUTH LEWIS STREET 

LENART, ELVIRA 

(951)232-8949

3474 NIKI WAY 

RIVERSIDE, CA 92507 

$28,494,875 
$25,472,022 

$980,428 

03/03/08 
03/21/08 
05/09/12 

66% 

90% 

HA13 SWPPP 

Totals: Authorized Final Amt: $438,363,112 Completed to Date: $293,578,741 Work This Month: $17,930,502



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-/8.2 08-472304 

08-RIV-10-15.7/0 08-0F1904 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-60-19.1/20.4 08-0L2104 

08-RIV-60-2.8/2.9 08-1A3604 

08-RIV-78-3.3/0 08-422204 

08-RIV-79-/15.6 08-0L2404 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-.1/5.9 08-0A5504 

08-RIV-111-53.0/56.2 08-0N2904 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-371-61.0/69 08-0N2804 

08-SBD-15-43.0/80.9 08-0N1704 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-/3.8 08-472214 

08-SBD-18-18.8/25.8 08-0K8704 

08-SBD-18-20.3/20.9 08-0K6404 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-58.4/59.3 08-0J6704 

08-SBD-18-66.6/67.1 08-394704 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Cnty Rt Pm 

08-SBD-18-102.3/102.6 

08-SBD-18-96.5/96.7 

08-SBD-38-/.5 

08-SBD-40-142.2/142.6 

08-SBD-60-5.1/6.7 

08-SBD-60-7.8/8.3 

08-SBD-62-55.0/79.5 

08-SBD-62-/11.1 

08-SBD-66-20.8/21.3 

08-SBD-95-10.0/0 

08-SBD-95-17.5/25.1 

08-SBD-95-37.3/47.6 

08-SBD-138-23.0/23.2 

08-SBD-210-9.4/11 

08-SBD-215-4.8/6.5 

08-SBD-215-8.8/11.6 

08-SBD-330-35.0/37.5 

08-SBD-395-33.4/45.9 

08-SBD-5730-/0 

Statement of Ongoing Contracts - Index 
Contract Page 

08-0J3704 

08-458324 

08-0E1604 

08-0C5104 

08-489804 

08-0L4904 

08-0H6504 

08-0M8504 

08-0E5704 

08-0M7804 

08-0K8604 

08-0N1004 

08-0F7804 

08-204324 

08-007174 

08-4440U4 

08-0P6604 

08-0L3204 

08-0H2824 

4
 

4
 

5
 

5
 

5
 

5
 

5
 

5
 

6
 

6
 

6
 

6
 

6
 

6
 

7
 

7
 

7
 

7
 

7
 

Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $164,453,743

-S- FEDERAL AID (SECONDARY) $48,422,794

-SH- STATE HIGHWAY $114,363,749

 $111,122,826

District Total: $438,363,112

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $633,881 

Work completed this Period:  $633,881 

Work Comp 

$129,544,460


 $28,515,394


 $47,912,543


 $87,606,343


 $293,578,741
 


	08

