
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

08District 

08-RIV-0-/0 

Fed Aid 

20.20 

Pgm Code 

08-1F3204 

Contract 

IM- -( ) 

--() 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY AT VARIOUS 

MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

Description 

INSTALL WATER CONSERVATION PLUMBING 

Type Of Work 

FIRST CLASS PLUMBING CO 

Contractor 

SANTA MONICA, CA 90402 

155 ENTRADA DR #1 

NGUYEN, VU T. 

Resident 
Engineer 

(951)232-3784 

4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$335,000

Bid + CCOs

 $61,606

Comp To date

 $0

This Month 

04/15/14 

Awarded 

04/15/14 

Approved 

05/29/15 

Est Comp
Accepted 

52%

%Time

 18%

% Work 
Message 

201130 

08-RIV-10-71.8/72.3 

HA26 

08-0L9004 
IN RIVERSIDE CO NEAR COACHELLA ABOUT 

12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA 

UPGRADE WATER TREATMENT SYSTEM 

INTEGRATED WATER SERVICES INC 

AVON CO 81620 

GAYED, EZZ 

(951)830-6954 

P O BOX 9570 850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$820,528
 $813,607

 $1,800

02/18/14 
03/07/14 
10/21/15 

100%

 99%

08-RIV-10-135.0/0 
08-0L5904 

ALSO PM R144.3: IN RIVERSIDE COUNTY 

ABOUT 17.5 MILE WEST OF BLYTHE AT 

WILEY'S WELL SAFETY ROADSIDE REST 

RED MOUNTAIN, LLC 

CONSTRUCTION-DIVISION 

6621 BAY LAUREL DRIVE 

$455,442
 $0
 $0

04/06/15 
04/27/15 

0%

 0%

AREA AND ABOUT 8.2 MILES W AVILA BEACH CA 93424 

HA42 
REPLACE SEPTIC SYSTEM 

08-RIV-15-27.7/40.9 

HM3 

08-1C9004 
BRNH-X065-(099)E 

--() 

ON RTE 15 AT TEMECULA RIVER, 

TEMESCAL CANYON RD UC, INDIAN TRUCK 

TRAIL & SIXTH ST UC, ON RTE 215 AT 

60/91 SEP & CENTER ST OC, ON 

METHACRYLATE BRIDGE DECKS, REPLACE 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, 

INC.GREG STEVENS - PROJECT 

MANAGER 

IRVINE CA 92614 

1792 KAISER AVENUE 

YANG, CHAD 

(951)232-7638 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$775,368
 $2,400
 $2,400

03/19/15 
04/03/15 
10/01/15 

17%

 0%

08-RIV-60-1.5/0 

HB1 

08-0P2804 
HSNH-P060-(145)E 

--() 

BETWEEN 0.45 MI E/O ETIWANDA AVE. UC 

AND 0.55 MI W/O WINEVILLE RD UC. 

SIGNALIZE & REALIGN LEFT-TURN LANES 

POWELL CONSTRUCTORS, INC. 

FONTANA CA 92335 

8555 BANANA AVENUE 

YANG, CHAD C. 

(951)232-7638 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$1,080,451
 $731,289
 $410,542

11/13/14 
11/24/14 
01/12/16 

39%

 65%

08-RIV-60-21.3/21.3 

20.20 

08-1G1704 
IN RIVERSIDE COUNTY NEAR MORENO 

VALLEY @ THEODORE STREET OVERCROSSING

 BRIDGE #56-0488 DIR'S ORDER 

EMERGENCY F.A. 

REPAIR DAMAGE TO BRIDGE GIRDERS 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

SOSTROM, DENISE 

(951)232-7608

119 NORTH MAPLE, 

SUITES A & U 

CORONA, CA 92880-1793 

$1,985,000 
$0 
$0 

02/09/15 
02/10/15 
08/28/15 

0% 

0% 

201130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-62-6.9/9.2 IN RIVERSIDE AND SAN BERNARDINO O'DONNELL CONSTRUCTION INC. VU, KHOI $98,620 02/19/15 100%
08-0R7504 
STPH- -( 

--() 

) 
COUNTIES NEAR DESERT HOT SPRINGS AND 

MORONGO VALLEYFROM 0.5 MI N/O NORTH 

INDIAN CANYON DRIVE TO HE 

SAN DIMAS, CA 91773 

559 W. COVINA BLVD. 73-800 DINAH SHORE 

DRIVE, SUITE 104 & 

105 

$85,120
 $0

03/26/15 
05/11/15 

100%

COMPLETED 
05/14/15 

000000000 

000 

INSTAL MEDIAN BARRIER,MARKERS,RUMBLE 

STRIP (951)232-6263 

PALM DESERT, CA 92211 

08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $335,410 06/19/13 89%
08-0R1804 HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL MOORPARK CA 92302 

207 W LOS ANGELES AVE 790 VIA LATA SUITE 

100 

$321,174
 $151

07/22/13 
06/02/15 

96%

COLTON, CA 92324 

HB4N 
(951)840-8234 

08-RIV-74-63.0/0 ON ROUTE 74 IN GARNER VALLEY. 3.7 MI GRANITE CONSTRUCTION COMPANY QUACH, MAX $2,026,265 10/10/14 0%
08-383504 
STP-P074-(059)E 

--() 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$0
 $0

10/28/14 
10/03/16 

0%

HA21 
(951)232-7674 

08-RIV-74-71.8/80.3 NEAR ANZA FROM RTE 371 TO PINYON ALL AMERICAN ASPHALT $1,413,970 02/18/15 0%
08-1E3304 DRIVE 

REHAB PAVEMENT CORONA CA 92878 

PO BOX 2229 $0
 $0

03/11/15 
0%

HM1 

08-RIV-91-6.1/0 AT THE CORONA MAINTENANCE STATION FLEMING ENVIRONMENTAL INC YANG, CHAD $1,186,570 06/11/14 74%
08-0R9704 RECONSTRUCT WASHRACK SYSTEM TERRY FLEMING JR, PRESIDENT 

1372 E VALENCIA DRIVE 
9225 STELLAR CT., STE 

B 

$374,822
 $0

06/25/14 
07/22/15 

32%

FULLERTON CA 92831 CORONA, CA 92883 

HM2 
(951)232-7638 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $115,504,715 02/10/12 97% 
08-448404 
CMLN-6208-(009)E 

--() 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$97,783,556 
$2,043,931 

03/08/12 
06/15/15 

84% 

HB5 WPCP 
(951)232-6052



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-17.4/0 ALSO SBD-10-11.5; IN RIVERSIDE ON RTE YBANAG REALTY & DEVELOPMENT $1,295,835 04/07/15 0%
08-1C8404 
BRNH-X065-(100)E 

--() 

91 @ BROCKTON (PM 17.43 )& MISSION 

INN AVE UC (PM 20.53) & NEAR ONTARIO 

ON RTE 10 @ VALLEY 

CORPORATION DBA D'YBANAG 

CONSTRUCTION 

4293 N WEBSTER AVENUE 

$0
 $0

05/08/15 
0%

PRESSURE WASH, SPOT BLAST CLEAN AND PERRIS CA 92571 
HM3 

08-RIV-95-/36.2 HMA OVERLAY, UPGRADE CURB RAMP, AND SKANSKA USA CIVIL WEST EMUH, GODWIN $14,614,140 12/30/14 24%
08-1C3704 
STP-P095-(027)E 

--() 

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
4295 E. JURUPA AVE. 

SUITE 207 

ONTARIO, CA 91761 

$1,860,296
 $1,860,296

01/29/15 
09/04/15 

13%

HA22 
(951)232-3706 

08-RIV-111-1.1/1.9 S/O INDIO, 0.16 MI S TO 0.20 MI N/O J MCLOUGHLIN ENGINEERING CO QUACH, BACSON $4,180,629 12/17/13 100%
08-449104 
NH-P111-(070)E 

--() 

SALTON CREEK BRIDGE #56-0236 

REPLACE BRIDGE 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 
73-800 DINAH SHORE 

DR. #104 

PALM DESERT, CA 92211 

$4,027,813
 $182,623

01/06/14 
06/15/15 

94%

OVER RUN 

HA21 
(951)232-4700 

08-RIV-111-6.0/18.4 IN RIVERSIDE COUNTY NEAR MECCA FROM PAVE-TECH INC. $2,417,169 04/10/15 0%
08-1F5004 0.2 MILES SOUTH FROM ENTRANCE OF 

MECCA BEACH CAMPGROUND TO RTE 195/ VISTA CA 92081 

2231 LA MIRADA DRIVE $0
 $0

05/01/15 
0%

66TH AVENUE 

REHABILITATE PAVEMENT 

08-RIV-215-9.2/15.4 IN/NEAR MURRIETA FROM 0.8 MI N/O JCT JABRE CONTRACTING INC. TRUONG, NICK $399,975 01/26/15 91%
08-0P8204 15/215 TO SCOTT RD 

REPAIRS AND PREVENTATIVE MAINTENANC MANHATTAN BEACH CA 90266 

1813 MANZANITA LANE 9225 STELLAR CT., STE 

B 

$326,396
 $193,947

02/18/15 
05/27/15 

78%

CORONA, CA 92883 

HM1 
(951)830-6835 

08-RIV-215-37.3/38.4 ALSO RIV-60-12.4/14.0; IN RIV ON RT PACIFIC RESTORATION GROUP INC BENSON, DAVID $1,230,418 04/22/14 0% 
08-3348V4 215 FROM EUCALYPTUS AVE TO 215/60 

INTERCHANGE, AND ON ROUTE 60 E/O PERRIS CA 92572 

P O BOX 429 790 VIA LATA SUITE 

100 

$1,081,120 
$34,525 

05/23/14 
02/23/18 

0% 

215/60 INTERCHANGE TO W/O 2 COLTON, CA 92324 PLANT EST 

HE11 
REPLACEMENT HIGHWAY PLANTING (951)232-6478 SATIS 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-RIV-215-38.6/39.7 SPRAY, MICHAELIN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE $535,064 06/28/12 0%
08-334884 790 VIA LATA, SUITE 

100 

0.3 MILE W/O CENTRAL AVENUE 

UNDERCROSSING TO 0.3 MILE E/O FAIR CLOVIS, CA 93619 

8406 N AMRSTRONG AVENUE $400,797
 $1,587

07/16/12 
05/12/16 

0%

COLTON, CA 92324ISLE DRIVE UNDERCROSSING PLANT EST 

HE11 WPCP 
(951)232-6497PLANTING AND IRRIGATION SATIS 

08-RIV-215-39.7/43 SPRAY, MICHAELIN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR $1,376,881 03/21/12 0%
08-334874 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

0.8 MILE EAST OF MARTIN LUTHER KING 

BOULEVARD TO DOWN STREET OVERHEAD. COVINA, CA 91723 

689 EAST SAN BERNARDINO RD $1,211,230
 $960

04/13/12 
05/19/16 

0%

(951)232-6497REPLACE PLANTING, IRRIGATION, PUMP PLANT EST 

HE11 WPCP 
SATIS 

08-RIV-215-43.1/43.9 BENSON, DAVIDIN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC $3,842,157 04/01/11 0%
08-334864 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON SAN DIMAS CA 91773 

559 W COVINA BLVD $3,658,662
 $1,885

04/19/11 
09/14/15 

0%

(951)232-6478ROUTE 60 FROM 0.2 MILE PLANT EST 

HE11 SWPPP 
REPLACE HIGHWAY PLANTING SATIS 

08-RIV-215-43.2/45.3 YOGARAJAH, MANNYIN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC $136,945,652 12/03/12 99%
08-0M94U4 
OTHR- -( )S 

850 S. VIA LATA STE 

100-A 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM BURNSVILLE, MN 55306 

2000 AMES DRIVE $130,551,942
 $2,668,474

01/10/13 
05/28/15 

95%

HE13 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 
(951)830-6864 

COLTON, CA 9232460/91/215 SEPARATION TO ORA 

WIDEN ROADWAY WITH HMA 

08-RIV-371-67.7/72.9 QUACH, MAXON RTE 371 IN RIV CO. FR 0.1 MI E/O GRANITE CONSTRUCTION COMPANY $5,896,835 01/28/15 9%
08-0M2004 
HSST-P371-(004)E 

73800 DINAH SHORE 

DRIVE #104 

CARY ROAD TO 0.1 MI E/O KIRBY RD 

CONSTRUCT 4 FT RIGHT SHOULDER CARLSBAD, CA 92008 

5860 EL CAMINO REAL SUITE 200 $963,431
 $963,431

02/18/15 
12/04/15 

16%

--() 
PALM DESERT, CA 92211 

HB1 
(951)232-7674 

08-SBD-0-/0 NGUYEN, VU T.IN SAN BERNARDINO COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC. $485,000 04/15/14 84% 
08-1F3104 
NH- -( ) 

--() 

4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. $133,688 
$0 

04/15/14 
05/29/15 

28% 

20.20 
(951)232-3784INSTALL WATER CONSERVATION PLUMBING 

201130 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 05/20/15
06/01/15
 

District 08 

08-SBD-10-12.0/19.8 

Fed Aid 
Pgm Code 

08-497514 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN FONTANA 

AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

Description 

3-YEAR PLANT ESTABLISHMENT 

Type Of Work 

NATURES IMAGE INC. 

Contractor 

LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 

SIMPSON, JOHN 

Resident 
Engineer 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$255,210

Bid + CCOs

 $205,014

Comp To date

 $6,810

This Month 

09/14/12 

Awarded 

09/14/12 

Approved 

12/18/15 

Est Comp
Accepted 

81%

%Time

 80%

% Work 
Message 

201310HB4 
(951)232-8950 

N 

08-SBD-10-/30.9 
08-0Q7604 
NHPI-010 -(262)4 

--() 

IN SBD CO IN VARIOUS CITIES ON I-10 

FROM LA CO LINE TO JCT RTE 38 

REPLACE PCC SLABS, MBGR, COLD PLANE 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

YAP, SIONG 

10641 FULTON COURT 
4295 E. JURUPA ST. 

STE 207/208 

ONTARIO, CA 91761 

$33,953,201
 $211,800
 $211,800

12/19/14 
01/15/15 
03/01/17 

14%

 1%

HA22 
(951)232-3922 

08-SBD-10-/33.2 

20.20 

201130 

08-1F0604 
IN SBD CO FR MILLS AVE UC TO SBD/RIV 

CO LINE & FR RIV CO LINE TO CA/AZ 

STATE LINE & IN RIV CO ON RTE 62, RTE 

86 @ DILLON RD DIR'S 

DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 

PACIFIC RESTORATION GROUP INC. 

PERRIS, CA 92570 

BENSON, DAVID 

(951)232-6478 

325 E. ELLIS AVENUE 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$2,144,000
 $1,300,077

 $0

02/27/14 
04/27/14 
06/30/15 

100%

 61%

08-SBD-15-12.8/0 

HB4N 

08-0G2904 
IM-015 -(160)1 

CITY- -( )

--() 

IN THE CITIES OF FONTANA & RIALTO AT 

SIERRA AVE UC TO 1.9 MI S/O GLEN 

HELEN PARKWAY UC 

WIDEN & SIGNALIZE OFF-RAMPS AT 

ALL AMERICAN ASPHALT 

CORONA, CA 928782229 

P.O. BOX 2229 

ABU-GHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,067,157
 $1,975,469

 $81,330

04/18/14 
04/30/14 
05/28/15 

96%

 89%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

IRVINE, CA 92612 

SPENCER, OWEN 

(909)844-0619 

18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$223,091,385
 $178,093,126

 $8,179,013

11/13/12 
11/26/12 
06/05/17 

55%

 80%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$114,967,928 
$78,071,764 
$7,347,737 

10/17/13 
10/29/13 
05/06/16 

52% 

68% 

HA22
 



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-29.6/70.1 NEAR HESPERIA AND BARSTOW FR OAK HILL SULLY-MILLER CONTRACTING $4,387,000 04/15/15 0%
08-0Q4704 
NHPI-015 -(234)1 

TO SR 58. AND IN VICTORVILLE FR I-15 

TO EMERALD RD 

COMPANY 

135 S STATE COLLEGE BLVD #400 

$0
 $0

04/27/15 
0%

--() 
PLACE OVERLAY AND FOG SEAL BREA CA 92821 

HM1 

08-SBD-15-142.2/152.3 IN THE HIGH DESERT ON I-15 E/O BAKER J MCLOUGHLIN ENGINEERING CO OOI, KEE $2,587,718 06/12/14 100%
08-1C4104 ALSO IN OTHER HIGH DESERT RTE IN SAN 

BERNARDINO COUNTY 

METHACRYLATE AND OR POLYESTER 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 
4295 E. JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$2,548,475
 $0

07/02/14 
05/04/15 

100%

COMPLETED 
05/05/15 

HM3 
(951)232-3922 

08-SBD-15-147.6/0 NEAR BAKER AT HALLORAN WASH BRIDGE AUTOBAHN CONSTRUCTION INC SANTOS, JOHN $544,031 08/25/14 22%
08-0J9304 
NHPI- 015-(046)2 

--() 

54-0287L AND 54-0287R REHAB BRIDGES 

CONTINUOUS FOOING BENTS INFILL WALL 

AND UPSTREAM NOSE PROTE 

SANTA ANA CA 92711 

PO BOX 11238 94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$187,986
 $0

09/16/14 
06/16/15 

35%

HA21 
REHABILITATE BRIDGE (CONTINUOUS (951)538-5315 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $40,021,156 10/14/13 54%
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$36,374,333
 $1,632,288

11/01/13 
07/14/15 

91%

HA42 

08-SBD-15-/75.1 IN SAN BERNARDINO AND RIVERSIDE GRIFFITH COMPANY SIMPSON, JOHN $1,842,440 03/04/14 100%
08-1F0804 COUNTY ON ROUTE 15, 40, 71 AND 91 IN 

VARIOUS LOCATIONS DIR'S ORDER BREA, CA 92821 

3050 E. BIRCH STREET 790 VIA LATA, SUITE 

100 

$1,760,497
 $0

03/05/14 
09/30/15 

96%

EMERGENCY F.A. COLTON, CA 92324 

20.20 
REPLACE HEADS, VALVES, INSTALL 

CONTROLLERS 
(951)232-8950 

201130 

08-SBD-18-59.7/65 NEAR BIG BEAR CITY FROM CACTUS RD TO SMART TECH GROUP INC NGUYEN, NHAN $407,977 06/10/14 100% 
08-0N4004 
HSST-P018-(045)E 

--() 

0.75 MILES S/O MARBLE CANYON RD 

INSTALL METAL BEAM GUARDRAIL AND IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$424,014 
$0 

06/26/14 
04/13/15 

100% 

COMPLETED 
04/22/15 

HB1 
(909)821-8164



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

08District 

08-SBD-18-103.9/115.9 

Fed Aid 
Pgm Code 

08-1F5804 

Contract 
Location 

Storm Water 
Plan 

NEAR VICTORVILLE FROM KOALA ROAD TO 

LOS ANGELES COUNTY LINE 

Description 

PLACE PREVENTIVE PAVEMENT TREATMENT 

Type Of Work 

AMERICAN PAVEMENT SYSTEMS, 

INC. 

Contractor 

1012 11TH STREET STE 1000 

Resident 
Engineer 

$889,271

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/29/15 

Awarded 

05/08/15 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

MODESTO CA 95354 

08-SBD-38-15.0/49.5 

HA22 

08-0G6204 
STP-P038-(018)E 

--() 

NEAR ANGELUS OAKS FROM VALLEY OF THE 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

TRAN, KEN 

(909)844-3312 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$10,825,375
 $9,860,061
 $178,015

03/14/14 
03/26/14 
07/01/15 

77%

 90%

08-SBD-38-26.6/26.8 

HA21 

08-336304 
STP-P038-(020)E 

--() 

NR BARTON FLATS AT HATHAWAY CREEK BR 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVENUE 

NGUYEN, NHAN 

(909)821-8164 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,489,470
 $668,722
 $121,015

07/25/14 
08/06/14 
03/07/15 

21%

 44%

SUSPENDED 

08-SBD-40-73.0/89 

HA22 

08-0K2804 
NHP-040 -(079)7 

--() 

NEAR LUDLOW FROM 1.5 MI W/O OLD DAD 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

GRIND 45 MM AND OVERLAY 60 MM AC 

SECURITY PAVING COMPANY INC 

CURTIS JOLLEY PROJECT MANAGER 

SYLMAR CA 91342 

SHAHIDI, SHAINE 

(951)232-7839 

13170 TELFAIR AVENUE 
222 E. MAIN STREET, 

SUITE 208 

BARSTOW, CA 92311 

$16,013,142
 $15,594,807

 $16,695

05/06/14 
05/23/14 
06/11/15 

100%

 96%

OVER RUN 

08-SBD-40-94.7/99.7 

HA21 

08-0N56U4 
NHPI-040 -(062)9 

--() 

NR ESSEX AT HALLER WASH BRIDGE #54­

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

BRIDGE REPLACEMENT 

OHL USA, INC. 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 

DAVIS, DARCY 

(760)326-4684

1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$20,638,568
 $1,383,898
 $1,383,898

01/22/15 
02/10/15 
05/20/17 

7%

 7%

08-SBD-58-22.2/31.1 
08-043514 
NHP-P058-(119)E 

--() 

NEAR HINKLEY FROM FR 2.4 MI W/O 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

SKANSKA-TEICHERT A JOINT 

VENTURE 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

$115,993,518 
$0 
$0 

12/30/14 
01/29/15 

0% 

0% 

HE14 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

08District 

08-SBD-60-/4.6 

Fed Aid 
Pgm Code 

08-0Q7514 

Contract 

NHP-P060-(146)E 

--() 

Location 
Storm Water 
Plan 

. 

Description 

REPLACEMENT OF CONCRETE SLABS 

Type Of Work 

CHUMO CONSTRUCTION INC. 

Contractor 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 

ABUGHARBIEH, IMAD 

Resident 
Engineer 

(951)232-3610 

9225 STELLAR CT. 

SUITE B 

CORONA, CA 92883 

$7,231,574

Bid + CCOs

 $2,145,378

Comp To date

 $2,145,378

This Month 

12/04/14 

Awarded 

12/22/14 

Approved 

09/11/15 

Est Comp
Accepted 

20%

%Time

 28%

% Work 
Message 

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

YAP, SIONG 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$28,223,467
 $28,035,635

 $78,521

02/15/11 
02/28/11 
12/04/15 

100%

 98%

08-SBD-138-2.3/15.2 

HE13 

08-3401U4 
STP-P138-(049)E 

--() 

IN SAN BERNARDINO COUNTY ON RTE 138 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

FLATIRON/HARDY & HARPER A 

JOINT VENTURE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

LENART, ELVIRA 

(951)232-8949 

850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$47,525,541
 $2,228,039
 $1,297,587

09/10/14 
10/10/14 
11/30/16 

15%

 5%

08-SBD-138-24.1/0 

HA21 

08-0J8504 
STP-P138-(048)E 

--() 

NEAR CRESTLINE AT HORSETHIEF CREEK 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE 

STEVE P RADOS INC 

SANTA ANA CA 92735 

P O BOX 15128 

BENJAMIN, AMGAD 

(909)844-9731 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$5,909,948
 $2,551,769
 $185,685

07/01/14 
07/21/14 
04/11/16 

41%

 43%

08-SBD-138-27.5/28.5 

20.20 

08-1G2504 
IN SAN BERNARDINO COUNTY NEAR CEDAR 

PINES PARK 1.0 MI EAST OF CLEGHORN 

ROAD DIR'S ORDER EMERGENCY F.A. 

REQUIREMENTS 

REPAIR DAMAGED SLOPE 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

NGUYEN, NHAN 

(909)821-8164 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,300
 $0
 $0

03/27/15 
03/27/15 
10/30/15 

0%

 0%

201130 

08-SBD-210-/33.2 

20.20 

08-1F0504 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY IN CITY OF 

SAN BERNARDINO ON ROUTE 210 FROM 

210/215 JCT TO ROUTE 210/10 JCT AND 

ON ROUTE 259 DIR'S ORDER 

UPGRADE IRRIGATION SYSTEMS 

KANAAN CONSTRUCTION INC. 

SAN GABRIEL, CA 91776 

200 W. LIVE OAK ST. 

OBADIKE, JOSEPH 

(951)830-6821

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,778,000 
$1,715,299 

$0 

02/25/14 
02/25/14 
06/05/15 

100% 

99% 

201130 



  

 

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 05/20/15
06/01/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-11.8/12.8 ON ROUTE 215 IN SAN BERNARDINO COUNTY PETERSON-CHASE GENERAL $377,653 04/30/15 0%
08-1F0304 
HSNH-215 -(235)1 

IN THE CITY OF SAN BERNARDINO, FROM 

0.1 MILES TO 1.1 MILES NORTH OF 

ENGINEERING CONSTRUCTION, INC. 

1792 KAISER AVENUE 

$0
 $0

05/19/15 
0%

--() 
UNIVERSITY PARKWAY UC IRVINE CA 92614 

INSTALL MGS 

08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST GEORGES, SAMAR $9,668,856 04/28/14 0%
08-0F6604 
STPH-P247-(011)E 

--() 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345392 

$1,756,532
 $741,819

05/16/14 
11/10/15 

0%

PLANT EST 

HB1 
(951)232-3748 SATIS 

08-SBD-395-16.2/0 IN ADELANTO, RTE 395 AT BARTLETT SMART TECH GROUP INC OBADIKE, JOSEPH $326,480 02/20/14 100% 
08-0P3104 
HSNH-P395-(244)E 

--() 

AVENUE 

INSTALL LEFT-TURN PHASING IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$335,335 
$0 

03/26/14 
04/30/15 

96% 

HB1 
(951)830-6831

Totals: Authorized Final Amt: $992,398,460 Completed to Date: $611,816,980 Work This Month: $31,974,144



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-0-/0 08-1F3204 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-10-135.0/0 08-0L5904 

08-RIV-15-27.7/40.9 08-1C9004 

08-RIV-60-21.3/21.3 08-1G1704 

08-RIV-60-1.5/0 08-0P2804 

08-RIV-62-6.9/9.2 08-0R7504 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-91-6.1/0 08-0R9704 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-111-6.0/18.4 08-1F5004 

08-RIV-215-9.2/15.4 08-0P8204 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-0-/0 08-1F3104 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-10-/33.2 08-1F0604 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-29.6/70.1 08-0Q4704 

08-SBD-15-142.2/152.3 08-1C4104 

08-SBD-15-147.6/0 08-0J9304 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-/75.1 08-1F0804 

08-SBD-18-59.7/65 08-0N4004 

08-SBD-18-103.9/115.9 08-1F5804 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-60-/4.6 08-0Q7514 

08-SBD-62-142.2/142.9 08-378704 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



Cnty Rt Pm 

08-SBD-138-2.3/15.2 

08-SBD-138-27.5/28.5 

08-SBD-138-24.1/0 

08-SBD-210-/33.2 

08-SBD-215-11.8/12.8 

08-SBD-247-1.8/9.6 

08-SBD-395-16.2/0 

District 08 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Contract 

08-3401U4 

08-1G2504 

08-0J8504 

08-1F0504 

08-1F0304 

08-0F6604 

08-0P3104 

Statement of Ongoing Contracts - Federal Aid 

Page 

8 

8 

8 

8 

9 

9 

9 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO  Work Comp 

$117,370,085  $80,108,838


 $6,736,833  $4,163,901


 $343,473,068  $225,139,300


 $23,718,522  $14,001,870


 $1,778,000  $1,715,299


 $499,321,953  $286,687,771


 $992,398,460  $611,816,980
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $3,094,315
 

$3,094,315
Work completed this Period:


	08

