
 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/08
12/03/08 

08District 

08-RIV-10-.2/6.7 

Fed Aid 

HB4N 

Pgm Code 

08-0K5004 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

Description 

INSTALL VEHICLE DETECTION STATIONS 

Type Of Work 

STEINY AND COMPANY INC 

Contractor 

BALDWIN PARK CA 917060993 

(626)338-9923 

P O BOX 8100 

RAMOS, MOISES 

Resident 
Engineer 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$2,937,124

Bid + CCOs

 $209,595

Comp To date

 $209,595

This Month 

05/01/08 

Awarded 

05/30/08 

Approved 

02/10/09 

Est Comp
Accepted 

56%

%Time

 7%

% Work 
Message 

08-RIV-10-8.1/24.2 

HA27 

08-1A9904 
ACIM-0010-(100)9 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN AND NEAR 

BEAUMONT AND BANNING 

CONSTRUCT BARRIERS 

ALL AMERICAN ASPHALT ATTN 

BRETT SCHULTZ 

CORONA, CA 92878-2229 

P. O. BOX 2229 

FATHI, ALI 

(951)232-7259 

2781 W RAMSEY STREET, 

SUITE 7 

BANNINE, CA 92220-3700 

$14,910,801
 $5,074,264
 $1,534,843

02/01/08 
03/07/08 
08/11/09 

40%

 34%

08-RIV-15-8.2/23.9 

HA22 

08-495204 
ACIM-015 -(150)6 

--()

WPCP 

IN RIVERSIDE COUNTY IN MURRIETA AND 

LAKE ELSINORE FROM 0.9 KM SOUTH OF 

ROUTE 15/215 SEPARATION TO 2.6 KM 

NORTH OF ROUTE 15/74 SEPA 

GRIND AND REPLACE SLABS 

ALL AMERICAN ASPHALT JAMES M. 

MC GEE PROJECT MANAGER 

CORONA, CA 91718-2229 

YANG, CHAD 

(951)232-7638 

1776 ALL AMERICAN WAY 
9225 STELLAR CT., STE 

B 

CORONA, CA 92883 

$9,286,855
 $9,203,143
 $416,210

09/07/07 
10/05/07 
04/03/09 

69%

 97%

08-RIV-15-23.7/33.4 

HM4 

08-0L4304 

WPCP 

IN RIVERSIDE COUNTY NEAR LAKE 

ELSINORE FROM NICHOLS ROAD TO 0.3 

MILE NORTH OF TEMESCAL CANYON ROAD 

RESTRIPE AND REPLACE MARKERS 

CAL STRIPE INC 

SAN BERNARDINO CA 92410 

(909)884-7170 

375 SOUTH G STREET 

$130,960
 $0
 $0

11/07/08 
11/24/08 

0%

 0%

08-RIV-15-40.0/40.7 

HE11 

08-452204 
STPL-5104-(032)N 

510-4 03-() 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CORONA FROM 

0.5 KM SOUTH OF MAGNOLIA AVENUE 

OVERCROSSING TO 0.6 KM NORTH OF 

MAGNOLIA AVENUE OVERCROSSING 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE 

BEADOR CONSTRUCTION CO. INC. 

CORONA, CA 92883 

26320 LESTER CIRCLE 

ABUGHARBIEH, IMAD 

(951)232-3610

9225 STELLER COURT 

STE B 

CORONA, CA 92883 

$13,521,667
 $8,026,791
 $512,482

11/21/07 
12/13/07 
12/02/09 

46%

 59%

08-RIV-15-/41.8 
08-0J7104 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

INSTALL VEHICLE DETECTION SYSTEMS 

CALIFORNIA PROFESSIONAL 

ELECTRICAL ENGINEERING 

9316 MABEL AVENUE 

$1,120,000 
$0 
$0 

06/23/08 
07/18/08 

0% 

0% 

SOUTH EL MONTE CA 91733 

HB4N WPCP (626)452-8658 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

08-450204 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/08
12/03/08 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-79-7.0/7.1
 

HA21 SWPPP
 

08-RIV-91-.6/1.2
 
08-456614
 
HP21-6054-(049)L


 605-4 04-()
 

--()
 

HE11 SWPPP
 

08-RIV-91-5.3/6.6
 
08-474104
 

HA25 SWPPP
 

08-RIV-91-21.5/21.6
 
08-0K9204
 

HA22 WPCP
 

08-RIV-177-/27
 
08-0K6304
 

HM1 SWPPP
 

08-RIV-215-33.8/38.1
 
08-453104
 

HB4N SWPPP
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR AGUANGA AT
 

TEMECULA CREEK BRIDGE
 

ROCK SLOPE PROTECTION
 

IN RIVERSIDE COUNTY NEAR CORONA FROM
 

1.0 KM EAST OF ORANGE AND RIVERSIDE
 

COUNTY LINE TO 1.4 KM WEST OF ROUTE
 

91 AND 71 SEPARATIO
 

REPLACE EXISTING BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.2 KM WEST OF LINCOLN AVENUE
 

OVERCROSSING TO EAST GRAND BOULEVARD
 

UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 AND ON ROUTE 91
 

PLACE RUBBERIZED HOT MIX ASPHALT
 

IN RIVERSIDE COUNTY NEAR DESERT
 

CENTER FROM ROUTE 177/10 SEPARATION
 

TO ROUTE 177/62 SEPARATION
 

RUBBERIZED HOT MIX ASPHALT OVERLAY
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

AND RIVERSIDE AT VARIOUS LOCATIONS
 

INSTALL CHANGEABLE MESSAGE SIGN
 

Contractor 

BERT W SALIS INC.
 

10769 WOODSIDE AVENUE, #205
 

SANTEE, CA 92071
 

SEMA CONSTRUCTION, INC.
 

6 ORCHARD SUITE 150
 

LAKE FOREST, CA 92630
 

P AND D LANDSCAPE MANAGEMENT
 

SERVICES
 

999 TOWN AND COUNTRY RD 4TH F
 

ORANGE CA 92868
 

(714)835-4447
 

ALL AMERICAN ASPHALT
 

P O BOX 2229
 

CORONA CA 928782229
 

(951)736-7600
 

GRANITE CONSTRUCTION COMPANY
 

38000 MONROE STREET
 

INDIO, CA 92203
 

P T M GENERAL ENGINEERING
 

SERVICES INC
 

P O BOX 7745
 

RIVERSIDE CA 925137745
 

(951)710-1000
 

Resident
 
Engineer
 

MANASRAH, FATHI
 

9225 STELLAR COURT,
 

SUITE B
 

CORONA, CA 92883
 

(951)277-8582
 

MANASRAH, FATHI
 

9225 STELLAR COURT #5
 

CORONA, CA 92883
 

(951)277-8582
 

BENSON, DAVID
 

464 WEST 4TH STREET
 

MS 1104
 

SAN BERNARDINO, CA
 

92401-1400
 

(957)232-6478
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITE A
 

& U
 

CORONA, CA 92880
 

(951)232-8957
 

VERLENGIA, ROMANO
 

2351 WEST LUGONIA
 

AVENUE SUITE F
 

REDLANDS, CA 92374-5014
 

(951)538-9810


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$643,545

 $634,979


 $1,836


 $13,736,380

 $12,280,434


 $561,276


 $2,005,417

 $1,806,096


 $6,098


 $2,109,890

 $411,761

 $411,761


 $3,004,270

 $1,639,922

 $1,629,022


 $772,058
 
$0
 
$0
 

10/03/06 0%

10/13/06
 

0%

12/23/08
 

PLANT EST
 

SATIS
 

02/08/07 80%

02/27/07
 

89%

04/17/09
 

11/03/06 0%

12/05/06
 

0%

12/24/10
 

PLANT EST
 

SATIS
 

07/30/08
 
08/19/08
 
12/18/08
 

05/14/08
 
06/02/08
 
01/16/09
 

06/16/08
 
07/16/08
 

74%


 20%


 49%


 55%


 0%
 

0%
 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/08
12/03/08 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-37.7/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE AND WASHINGTON/OBAYASHI LOPEZ, JOE $265,548,803 02/06/04 93%
08-334844 
ACNH-215 -(219)9 

I-215 -(219)9 

ACNH-X065-(080)N 

MORENO VALLEY AT VARIOUS 

WIDEN EXISTING FREEWAY 

LOCATIONS 

HIGHLAND, CA 

P.O. BOX 600 

92346 
(909)275-0751 

3474 NIKI WAY 

RIVERSIDE, CA 92557 

$265,333,224
 $2,453,146

02/24/04 
12/17/08 

98%

HB5 SWPPP 

HB4C 

HE11 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

HB71 WPCP 

UPGRADE INDIAN VISTA POINT 
IRVINE, CA 92318 

(951)538-9810 

BANNING, CA 92220 

08-SBD-10-24.0/33.6 IN SAN BERNARDINO COUNTY IN COLTON, TERNO, INC. OOI, KEE $9,582,626 06/28/07 97%

HB4N 

08-384204 
ACIM-X071-(052)E 

LN62-08 0-(2) 

--() 

SWPPP 

SAN BERNARDINO, LOMA LINDA AND 

REDLANDS AT VARIOUS LOCATIONS 

WIDEN AND STRIPE RAMPS 
LA MIRADA, CA 90638 

15701 HERENO AVENUE 

(951)840-8323 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$8,752,764
 $635,938

07/16/07 
11/26/08 

89%

08-SBD-10-30.1/30.9 IN SAN BERNARDINO COUNTY IN REDLANDS CALIFORNIA ENGINEERING AND $224,658 06/09/08 0%
08-0C5904 FROM 0.3 MILE WEST OF EUREKA STREET 

UNDERCROSSING TO 0.2 MILE WEST OF 6TH 

CONTRACTING INC 

16027 BROOKHURST ST STE G 240 

$0
 $0

07/18/08 
0%

STREET UNDERCROSSIN 

INSTALL LIGHTING AND CURB RAMPS 
FOUNTAIN VALLEY CA 92708 

HB4N WPCP (714)708-3544 

08-SBD-10-/39.2 IN SAN BERNARDINO AND RIVERSIDE POWELL CONSTRUCTORS $712,435 10/03/08 0%
08-0C3314 COUNTIES AT VARIOUS LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 

8555 BANANA AVENUE $0
 $0

10/22/08 
0%

FONTANA CA 92335 

(909)356-8880 

HA22 WPCP 

08-SBD-10-/39.1 IN SAN BERNARDINO AND RIVERSIDE HIGHLAND CONSTRUCTION INC. GONZALEZ, ALFONSO $728,480 04/18/08 100% 
08-0C3304 COUNTIES ON ROUTES 15 AND 40 AT 

VARIOUS LOCATIONS 

INSTALL EXIT SIGNS AND PANELS 
ORANGE, CA 92868 

133 PIXLEY STREET 

(951)538-5218

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$684,368 
$0 

05/08/08 
11/18/08 

100% 

COMPLETED 
11/20/08 

HB4N WPCP 



 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/08
12/03/08 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-6.7/0 IN SAN BERNARDINO COUNTY IN FONTANA J F L ELECTRIC INC SAOUD, NAHRO $133,651 09/16/08 33%
08-0F3904 AND RANCHO CUCAMONGA AT BASELINE ROAD 

CONSTRUCT SIDEWALK AND CURB RAMPS 
LOS ANGELES CA 900013915 

8257 COMPTON AVENUE 790 S. VIA LATA SUITE 

#100 

$12,155
 $12,155

10/15/08 
12/10/08 

9%

HB71 WPCP 

(323)581-4400 
(951)232-3778 

COLTON, CA 92324 

08-SBD-15-41.7/42.4 IN SAN BERNARDINO COUNTY IN SKANSKA USA CIVIL WEST SARKIN, SUE $5,589,135 03/16/07 0%
08-333904 
DPIL-0061-(025) 

--() 

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0 

KM NORTH OF MAJAVE DRIVE 

WIDEN BRIDGE, RAMPS AND SIGNAL 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

1995 AGUA MANSA ROAD 

(951)232-7826 

15367 TAMARAK ROAD 

VICTORVILLE, CA 92392 

$5,800,890
 $18,767

04/06/07 
05/26/09 

0%

PLANT EST 

HE11 SWPPP (951)684-5360 
SATIS 

HB4N 

08-SBD-15-87.7/186 IN SAN BERNARDINO COUNTY AT VARIOUS GRANITE CONSTRUCTION COMPANY SANTOS, JOHN $27,872,408 10/19/06 100%

HB1 

08-0C0404 
ACIM-015 -(149)E 

--() 

SWPPP 

LOCATIONS 

MEDIAN GRADING, DRAINAGE, RAILING 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(951)538-5315 

222 E. MAIN ST., STE 

208 

BARSTOW, CA 92311-2366 

$27,857,604
 $0

11/09/06 
11/03/08 

100%

COMPLETED 
11/04/08 

08-SBD-15-150.0/155 IN SAN BERNARDINO COUNTY BETWEEN SKANSKA USA CIVIL WEST SANTOS, JOHN F. $1,500,000 03/04/08 63%

2010 

08-0L6604 HALLORAN SPRING OC AND HALLORAN 

SUMMIT OC 

EXPLORATORY WORK, T/C & PAVEMENT 

REPAIRS 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509-2405 

1995 AGUA MANSA ROAD 

(951)538-5315 

222 E. MAIN ST. SUITE 

208 

BARSTOW, CA 92311-2366 

$183,240
 $0

03/05/08 
12/31/08 

12%

COMPLETED 
11/14/08 

201130 

08-SBD-15-160.8/161.5 IN SAN BERNARDINO COUNTY ABOUT 40 KM DEN BOER ENGINEERING AND NGUYEN, KHOA $6,744,912 11/29/07 67%

HA26 

08-0A6404 
ACIM-015 -(043)2 

ACIM-015 -(043)E 

--() 

SWPPP 

SOUTH OF CALIFORNIA AND NEVADA STATE 

LINE AT THE VALLEY WELLS SAFETY 

ROADSIDE REST AREAS 

RESTORE REST AREAS 

CONSTRUCTION INC 

THOUSAND PALMS CA 92276 

(760)469-8923 

72 152 NORTHSHORE STREET STE 

(951)232-8611 

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$5,400,423
 $440,773

12/21/07 
03/24/09 

79%

08-SBD-15-169.8/181.9 IN SAN BERNARDINO COUNTY NEAR WHEATON LAS VEGAS PAVING CORPORATION YUEN, MICHAEL $61,584,400 10/26/07 38% 

HA22 HB1 

08-4393U4 
ACIM-015 -(042)2 

--() 

SWPPP 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

CONSTRUCT TRUCK DESCENDING LANE 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

(951)232-7522

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$31,327,320 
$2,955,408 

11/15/07 
12/04/09 

51% 

SUSPENDED 



 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/08
12/03/08 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-76.0/84 IN SAN BERNARDINO COUNTY NEAR LUCERNE ORTIZ ASPHALT PAVING DAVID PARVINJAH, MOHSEN $474,709 06/04/08 100%
08-0K6004 VALLEY AND APPLE VALLEY FROM 0.5 

MILE NORTH OF CUSTER ROAD TO 0.3 MILE 

SOUTH OF LAGUNA SECA 

REPLACE ASPHALT CONCRETE SURFACING 

ORTIZ 

COLTON, CA 92324 

P.O. BOX 883 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$441,736
 $0

06/20/08 
10/31/08 

100%

COMPLETED 
11/03/08 

HM1 WPCP 

08-SBD-18-78.3/78.7 IN SAN BERNARDINO COUNTY NEAR LUCERNE ORTIZ ASPHALT PAVING INC $688,279 09/30/08 0%
08-447704 VALLEY FROM 0.3 MILE EAST TO 0.2 MILE 

WEST OF HIGH ROAD 

P O BOX 883 $0
 $0

10/15/08 
0%

WIDEN AND HOT MIX ASPHALT OVERLAY 
COLTON CA 92324 

(909)386-1200 

HB4N SWPPP 

08-SBD-38-1.0/0 IN SAN BERNARDINO COUNTY IN REDLANDS PTM GENERAL ENGINEERING TAHA, ISSA $89,890 06/23/08 0%
08-0J1704 AT CHURCH STREET INTERSECTION 

MODIFY SIGNALS AND LIGHTING 

SERVICES INC. 

5942 ACORN STREET 
1110 RESEARCH DRIVE, 

SUITE A 

$0
 $0

07/14/08 
12/26/08 

0%

HB1 WPCP 

RIVERSIDE, CA 92503 
(951)840-8234 

REDLANDS, CA 92374 

08-SBD-40-89.0/119 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY SHAHIDI, SHAINE $47,396,991 09/20/07 48%

HA22 

08-486304 
ACIM-040 -(054)8 

--() 

SWPPP 

FROM 2.4 KM WEST OF FORTRESS WASH 

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH 

BRIDGE 

REHABILITATE PAVEMENT 

ATTN: SHANE MOORE 

INDIO CA 92203 

38000 MONROE STREET 

(951)232-7839 

222 E MAIN STREET, 

SUITE 208 

BARSTOW CA 92311 

$32,187,468
 $5,388,476

10/05/07 
06/09/09 

68%

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC 

12112 SEVERN WAY 
1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$398,949
 $2,199

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
RIVERSIDE CA 92503 

(951)232-6497 PLANT EST 

HA25 SWPPP (951)734-6161 
SATIS 

08-SBD-58-11.5/22.4 IN SAN BERNARDINO COUNTY ABOUT 14.6 J MC LOUGHLIN ENGINEERING CO AL-KHATEEB, TAGHREED $742,836 02/26/08 100% 
08-0H6004 MILES WEST OF BARSTOW FROM 4.2 MILES 

EAST OF RUBBISH ROAD TO 2.3 MILES 

WEST OF HIDDEN RIVER RO 

JOINT SEAL PAVEMENT 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$678,959 
$0 

03/14/08 
10/30/08 

100% 

COMPLETED 
10/31/08 

HM1 WPCP (909)944-1037 



   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/08
12/03/08
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-60-3.4/3.5 IN SAN BERNARDINO COUNTY IN CHINO AT MR. DICK VOGELS PETERSON CHASEKAWWA, JABRA $362,072 04/30/08 83%
08-0C0804 MOUNTAIN AVENUE EASTBOUND 

WIDEN EXISTING RAMP 

OFF-RAMP GENERAL ENGINEERING 

CONSTRUCTION INC. 
2023 CHICAGO AVENUE 

SUITE B6 

$144,229
 $19,118

05/14/08 
12/10/08 

40%

1792 KAISER AVENUE RIVERSIDE, CA 92507 SUSPENDED 

HB4N WPCP IRVINE, CA 92614-5706 
(951)276-1938 

08-SBD-62-17.1/17.8 IN SAN BERNARDINO COUNTY IN JOSHUA VANCE CORPORATION ALIPANAH, FRED $1,099,829 08/08/08 85%

HB1 

08-476804 
ACHS-P062-(025)E 

P0-62 0-(5E) 

--() 

SWPPP 

TREE FROM SUNNY VISTA ROAD TO HALLEE 

ROAD 

WIDEN ROADWAY 
RIALTO CA 92377 

(909)355-4333 

2271 N LOCUST AVENUE 

(909)289-2020 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$610,183
 $418,731

08/25/08 
12/05/08 

55%

08-SBD-62-31.1/31.5 IN SAN BERNARDINO COUNTY IN P T M GENERAL ENGINEERING $292,292 09/29/08 0%
08-482604 TWENTYNINE PALMS FROM 0.1 MILE WEST 

OF MOJAVE AVENUE TO 0.1 MILE EAST OF 

SERVICES INC 

P O BOX 7745 

$0
 $0

10/28/08 
0%

ALPINE AVENUE 

INSTALL TRAFFIC SIGNAL 
RIVERSIDE CA 925137745 

HB4N WPCP (951)710-1000 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY, CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-83.0/95 ROUTE 62 7.7 MILES WEST OF COLORADO FNF CONSTRUCTION INC. VERLENGIA, ROMANO $500,000 09/15/08 100%
08-0M6404 
NH- -( 

--() 

)
RIVER TO 2.7 MILES EAST OF IRON 

MOUNTAIN ROAD NEAR VIDAL JUNCTION 

REPAIR STORM DAMAGE 
TEMPE, AZ 85281 

115 S. 48TH STREET 2351 W. LUGONIA AVE., 

SUITE #F 

REDLANDS, CA 92374-5014 

$254,165
 $0

09/15/08 
10/01/08 

100%

2010 
(951)538-9810

201130 

08-SBD-66-19.9/20.4 IN SAN BERNARDINO COUNTY IN RIALTO AT C S I ELECTRICAL CONTRACTORS $466,900 06/23/08 0% 
08-0A7404 THE INTERSECTION OF ROUTE 66 AND 

PEPPER AVENUE 

INC 

10623 FULTON WELLS AVENUE 

$0 
$0 

07/22/08 
0% 

CONSTRUCT CURB RAMPS AND CULVERT 
SANTA FE SPRINGS CA 90670 

HB71 WPCP (562)946-0700 
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Statement of Ongoing Contracts as of 11/20/08
12/03/08 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-83-.9/1 IN SAN BERNARDINO COUNTY IN CHINO AT PACIFIC RESTORATION GROUP INC SPRAY, MICHAEL $203,350 02/08/08 34%
08-449714 CHINO CREEK BRIDGE 

ESTABLISH EXISTING PLANTING 
CORONA CA 92877 

P O BOX 77038 1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$88,650
 $6,850

03/05/08 
03/24/10 

44%

(951)734-9809 
(951)232-6497 

HA21 WPCP 

08-SBD-83-10.6/0 IN SAN BERNARDINO COUNTY IN ONTARIO BELAIRE WEST LANDSCAPE INC. EMUH, GODWIN $82,850 05/02/08 0%
08-0H8414 AT PRINCETON STREET 

REMOVE MEDIAN AND REPLACE LANDSCAPE 
BUENA PARK, CA 

P.O. BOX 6270 

90622 

790 SOUTH VIA LATA 

SUITE 100 

COLTON, CA 92324 

$75,020
 $0

06/16/08 
12/09/08 

0%

PLANT EST 

HB1 WPCP 
(951)232-3706 SATIS 

08-SBD-138-14.2/23.9 IN SAN BERNARDINO COUNTY IN AND NEAR GRAHAM CONTRACTORS INC GADALLA, AMGAD $790,850 03/28/08 100%

HM1 

08-0J6004 

WPCP 

HESPERIA FROM PINE LODGE WEST 

OVERHEAD TO 173/138 SEPARATION 

PLACE CHIP SEAL COAT 
SAN JOSE CA 95159 

(408)293-9516 

P O BOX 26770 

(909)844-9731 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$764,162
 $0

04/17/08 
11/03/08 

100%

COMPLETED 
11/03/08 

08-SBD-173-7.0/7.4 IN SAN BERNARDINO COUNTY FROM 0.27 KM GRAND PACIFIC CONTRACTORS INC STOKES, RAY $691,275 05/05/08 92%

HA23 

08-0G3204 
ACST-4127-(004)E 

41-27 0-(4E) 

--() 

SWPPP 

EAST OF GRASS VALLEY ROAD TO 

WEST OF ARBON LANE 

REPAIR PAVEMENT 

0.92 KM 

CORONA, CA 92880 

680 NORTH COTA STREET 

(951)232-3748 

236 ORANGE SHOW ROAD, 

STE 190 

SAN BERNARDINO, CA 92408 

$735,626
 $0

05/22/08 
11/21/08 

98%

SUSPENDED 
11/14/08 

08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $786,775 09/21/07 100%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

MITIGATION PLANTING 
SEMI VALLEY, CA 93063 

6143 HOPE STREET 

(951)232-6497 

1110A RESEARCH DRIVE 

REDLANDS, CA 92374 

$570,226
 $0

11/14/07 
05/20/11 

72%

HE11 SWPPP 

08-SBD-215-4.8/6.5 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC. YOGARAJAH, MANNY $82,036,322 11/21/07 36% 

HB5 

08-007174 
PNRS-6208-(013)N

L 62-08 0-(3N) 

--() 

SWPPP 

BERNARDINO AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND OVERPASSES 
NORTH HIGHLANDS, CA 

P.O. BOX 620 

95660 

(951)830-6864

850 S. VIA LATA STE 

100A 

COLTON, CA 92324 

$33,943,142 
$4,409,715 

12/14/07 
06/09/11 

41% 

HE11 
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Statement of Ongoing Contracts as of 11/20/08
12/03/08
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-259-/1.5 IN SAN BERNARDINO COUNTY IN SAN BEADOR CONSTRUCTION COMPANY $393,700 05/08/08 0%

08-0K6104 $0 05/27/08
BERNARDINO FROM 0.1 MILE SOUTH OF INC
 0%


$0

16TH STREET OVERCROSSING TO E STREET 26320 LESTER CIRCLE
 

OVERCROSSING
 
CORONA CA 92883


HOT MIX ASPHALT OVERLAY
 
HM1 WPCP (951)674-7352
 

08-SBD-5506-/0	 IN SAN BERNARDINO COUNTY IN FONTANA RIVERSIDE CONSTRUCTION COMPANYLENART, ELVIRA $3,147,245 11/15/07 0%


AT THE LOCATION FOR THE FUTURE INC
08-3770U4	 $3,060,044 12/14/07
3474 NIKI WAY	 0%

CMLN-6208-(014)E	 $7,799 07/02/09


SOUTHERN REGIONAL LABORATORY AND P O BOX 1146 RIVERSIDE, CA

--()
 

TRANSPORTATION MANAGEMENT CENT (951)232-8949 PLANT EST

RIVERSIDE CA 92502


CONSTRUCT PARK AND RIDE
 SATIS

HB4N SWPPP	 (951)682-8308
 

08-SBD-5708-/0	 IN SAN BERNARDINO COUNTY IN ANGELUS DRP NATIONAL INC. GADALLA, AMGAD $938,000 08/26/08 22%


OAKS AT THE CAMP ANGELUS MAINTENANCE 2694 E. GARVEY AVE., #183 236 ORANGE SHOW RD.
08-479504	 $93,800 09/25/08
 
10%


$93,800 06/25/09

STATION
 STE #109
 

WEST COVINA, CA 91791

UPGRADE MAINTENANCE FACILITIES	 SAN BERNARDINO, CA 92408
 

(909)844-9731

HA12
 

08-SBD-5724-/0	 IN SAN BERNARDINO COUNTY IN YUCCA STEVENS CONSTRUCTION INC FATHI, ALI $818,900 05/30/08 83%


VALLEY AT THE PARADISE VALLEY 530 WEST AVENUE L
08-375304	 $818,900 06/17/08
2781 W. RAMSEY ST.	 100%

$0 11/20/08


MAINTENANCE STATION AT 6690 LA
 SUITE 7
 11/20/08

CONTENTA ROAD BANNING, CA 92220-3700 COMPLETED
 

LANCASTER CA 93534
 

(661)948-1674

REHABILITATE EQUIPMENT BARN (951)232-7259


HA12
 

08-SBD-5726-/0	 IN SAN BERNARDINO COUNTY IN ONTARIO DC HUBBS CONSTRUCTION EMUH, GODWIN $631,660 09/30/08 17%


AND SAN BERNARDINO AT ONTARIO 37306 VISTA VIEW DRIVE 790 VIA LATA, SUITE 2%

08-0J6604	 $11,231 10/22/08
 

$11,231 02/04/09

MAINTENANCE STATION AND AT SAN
 100
 

YUCAIPA, CA 92399

BERNARDINO MAINTENANCE STATION	 COLTON, CA 92324
 
CONSTRUCT 15 BUILDINGS (951)232-3706


HA23 WPCP
 

08-SBD-5730-/0	 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $26,889,466 03/03/08 16%
 

AT THE SOUTHERN REGIONAL LABORATORY 1540 SOUTH LEWIS STREET
08-0H2824	 $6,812,672 03/21/08
3474 NIKI WAY	 25%

$733,396 02/29/12


AT 13970 VICTORIA STREET RIVERSIDE, CA 92507

ANAHEIM, CA 92805


CONSTRUCT NEW MATERIAL LABORATORY	 (951)232-8949


HA13 SWPPP
 

Totals: Authorized Final Amt: $616,525,460 Completed to Date: $468,458,775 Work This Month: $22,890,624



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-.2/6.7 08-0K5004 

08-RIV-10-8.1/24.2 08-1A9904 

08-RIV-15-8.2/23.9 08-495204 

08-RIV-15-23.7/33.4 08-0L4304 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-15-/41.8 08-0J7104 

08-RIV-79-7.0/7.1 08-450204 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-21.5/21.6 08-0K9204 

08-RIV-91-.6/1.2 08-456614 

08-RIV-177-/27 08-0K6304 

08-RIV-215-33.8/38.1 08-453104 

08-RIV-215-37.7/43.9 08-334844 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-10-30.1/30.9 08-0C5904 

08-SBD-10-24.0/33.6 08-384204 

08-SBD-10-/39.2 08-0C3314 

08-SBD-10-/39.1 08-0C3304 

08-SBD-15-6.7/0 08-0F3904 

08-SBD-15-41.7/42.4 08-333904 

08-SBD-15-150.0/155 08-0L6604 

08-SBD-15-160.8/161.5 08-0A6404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-87.7/186 08-0C0404 

08-SBD-18-76.0/84 08-0K6004 

08-SBD-18-78.3/78.7 08-447704 

08-SBD-38-1.0/0 08-0J1704 

08-SBD-40-89.0/119 08-486304 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-58-11.5/22.4 08-0H6004 

08-SBD-60-3.4/3.5 08-0C0804 

08-SBD-62-17.1/17.8 08-476804 

08-SBD-62-31.1/31.5 08-482604 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-83.0/95 08-0M6404 

08-SBD-66-19.9/20.4 08-0A7404 

08-SBD-83-.9/1 08-449714 

08-SBD-83-10.6/0 08-0H8414 

08-SBD-138-14.2/23.9 08-0J6004 

08-SBD-173-7.0/7.4 08-0G3204 

08-SBD-210-9.4/11 08-204324 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-259-/1.5 08-0K6104 

08-SBD-5506-/0 08-3770U4 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-5708-/0 08-479504 8
 

08-SBD-5724-/0 08-375304 8
 

08-SBD-5726-/0 08-0J6604 8
 

08-SBD-5730-/0 08-0H2824 8
 

Statement of Ongoing Contracts - Federal Aid 

08
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $177,378,993


FEDERAL AID (PRIMARY) $266,048,803


FEDERAL AID (SECONDARY) $14,212,942


STATE HIGHWAY $53,275,811


 $105,608,911


 $616,525,460


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $33,619,458
 

$33,619,458
Work completed this Period:

 Work Comp 

$119,802,985


 $265,587,389


 $8,762,417


 $18,611,292


 $55,694,692


 $468,458,775
 


	08

