
 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

08District 

08-RIV-10-.5/0 

Fed Aid 

HA11 

Pgm Code 

08-0N7104 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY IN DESERT CENTER 

AT THE DESERT CENTER MAINTENANCE 

STATION 

Description 

UPGRADE WATER TREATMENT SYSTEM 

Type Of Work 

DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

SANTOS, JOHN 

Resident 
Engineer 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$580,081

Bid + CCOs

 $0

Comp To date

 $0

This Month 

10/28/11 

Awarded 

11/17/11 

Approved 

05/29/11 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

08-RIV-10-5.7/60.3 
08-0P1404 

IN RIVERSIDE COUNTY 

PLACE POLYESTER CONE OVERLAY 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

GADALLA, AMGAD 

73-800 DINAH SHORE 

DR. STE 101 

$834,045
 $735,601

 $0

05/18/11 
06/03/11 
12/02/11 

94%

 86%

HM3 WPCP 

IRVINE CA 92614 

(949)252-0441 
(909)844-9731 

PALM DESERT, CA 92211 

08-RIV-10-8.2/25.2 

HM1 

08-0P7204 
ACIM-0102-(256)9 

--() 

WPCP 

IN RIVERSIDE COUNTY IN BEAUMONT 

BANNING AND CABAZON FROM PENNSYLVANIA 

AVENUE UNDERCROSSING TO ROUTE 10/111 

SEPARATION. 

REHABILITATE PAVEMENT 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$3,629,813
 $1,961,244

 $0

06/17/11 
07/14/11 
02/08/12 

56%

 54%

08-RIV-10-9.3/20.2 

HB1 

08-477814 
ACHS-010 -(310)5 

MG 0-10 -(105)E 

--() 

WPCP 

IN RIVSIDE COUNTY IN BANNING AND 

CABAZON FROM HIGHLAND SPRINGS AVENUE 

UNDERCROSSING TO MILLARD CANYON WASH 

BRIDGE 

UPGRADE METAL BEAM GUARD RAIL 

J FLETCHER CREAMER AND SON INC 

SYLMAR CA 91342 

(818)367-9748 

OOI, KEE 

(951)840-8323 

12874 SAN FERNANDO ROAD 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$920,530
 $754,954

 $0

06/23/11 
07/13/11 
11/21/11 

98%

 84%

08-RIV-10-13.8/25.2 

HB1 

08-0L9504 
ACIM-0103-(104)E 

IM01-03 1-(0E) 

--() 

WPCP 

IN RIVERSIDE COUNTY IN AND NEAR 

BANNING FROM HARGRAVE STREET TO 

10/111 CONNECTOR 

REPLACE CONCRETE SLABS 

PROFESSIONAL CONSTRUCTION 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVENUE SUITE A 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$1,345,562
 $1,376,363

 $0

01/21/11 
02/10/11 
11/28/11 
11/29/11 

100%

 100%

08-RIV-10-31.0/58.5 

HB1 

08-478104 
ACHS-000C-(341)E 

PG00-0C 3-(1E) 

--() 

WPCP 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

GADALLA, AMGAD 

(909)844-9731

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$3,287,284 
$0 
$0 

06/24/11 
07/15/11 
11/14/12 

0% 

0% 



 

 

 

 

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/11
12/09/11
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-38.8/42 

HA23 

08-0N8704 

SWPPP 

IN RIVERSIDE COUNTY IN CATHERDRAL 

CITY FROM 0.5 MILE WEST OF DATE PALM 

DRIVE TO 1.3 MILES WEST OF RAMON 

ROAD OVERCROSSING 

TRIM REMOVE AND HAUL BURNT PLANT 

DREAMBUILDER 

PLACENTIA CA 92870 

(714)646-3697 

1361 EAST GARTEN DRIVE 

SIMPSON, JOHN 

(951)232-8950 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$703,061
 $270,889

 $0

07/01/11 
07/28/11 
04/23/12 

39%

 39%

08-RIV-10-41.3/44.6 

HE11 

08-456004 
ARRA-0103-(127)E 

01-03 1-(7EA)C

0103- 127-() 

SWPPP 

IN RIVERSIDE COUNTY NEAR RANCHO 

MIRAGE FROM 1.5 KM EAST OF DATE 

DRIVE TO MONTEREY AVENUE 

CONSTRUCT INTERCHANGE 

PALM 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

SANTOS, JOHN 

(951)538-5315 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT CA 92211­

0839 

$23,380,187
 $22,915,703

 $0

11/16/09 
12/10/09 
01/31/12 

90%

 96%

08-RIV-10-58.9/156.4 

HB1 

08-478304 
STPH-000C-(322)E 

00-0C 3-(2E) 

--() 

SWPPP 

IN RIVERSIDE AND SAN BERNARDINO AT 

VARIOUS LOCATIONS 62 

UPGRADE METAL BEAM GUARDRAILING AND 

MODERN ALLOYS INC 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

BERGEVIN, MIKE 

(951)232-3739 

119 N. MAPLE, SUITES 

A 

CORONA, CA 92880 

$4,180,247
 $3,307,572

 $0

01/14/11 
02/04/11 
09/10/12 

44%

 77%

08-RIV-10-68.0/156.5 

HB4N 

08-0L7904 
ACNH-000C-(330)E 

--() 

WPCP 

RIV I-60 0.0/12, RIV RT-71 0.0/3.0 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

PAVE TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

RAMOS, MOISES 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$5,012,860
 $424,143

 $0

04/07/11 
05/04/11 
02/22/13 

14%

 8%

08-RIV-10-74.0/105 

HA22 

08-0H3104 
IM-0104-(061)E 

PI01-04 0-(1E) 

--() 

WPCP 

IN RIVERSIDE COUNTY NEAR COACHELLA 

FROM 1.0 MILE WEST OF AQUEDUCT WASH 

BRIDGE TO 0.1 MILE WEST OF ROUTE 177 

JUNCTION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

GADALLA, AMGAD 

(909)844-9731 

73-800 DINAH SHORE DR 

STE 101 

PALM DESERT, CA 92211 

$12,542,299
 $12,042,918

 $0

01/03/11 
01/24/11 
10/19/11 

100%

 100%

COMPLETED 
11/03/11 

08-RIV-10-94.7/99 

HA21 

08-0K6814 
ACBR-0010-(060)1

IM-0010-(060)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER AT VARIOUS LOCATIONS FROM 5.2 

MILES EAST OF HAYFIELD ROAD TO 3 

MILES WEST OF EAGLE MOUNTAI 

HOT MIX ASPHALT OVERLAY 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

BERGEVIN, MIKE 

(951)232-3739

119 NORTH MAPLE, 

SUITE A & U 

CORONA, CA 92880 

$2,849,451 
$2,075,495 

$0 

11/23/10 
12/14/10 
11/03/11 

60% 

73% 

SUSPENDED 



  

  
 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

08District 

08-RIV-10-156.4/0 

Fed Aid 

HA21 

Pgm Code 

08-0G3504 

Contract 

ACBR-IM01-(047)E 

242B-R0 0-(7E1)0 

13A- -() 

WPCP 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY CALIFONIA AND IN 

LA PAZ COUNTY ARIZONIA IN BLYTHE AT 

THE COLORADO RIVER BRIDGE 

Description 

METHACRYLATE AND POLYESTER CONCRETE 

Type Of Work 

PENHALL COMPANY 

Contractor 

SAN LEANDRO CA 94577 

(510)357-8810 

13750 CATALINA STREET 

NGUYEN, VU THANH 

Resident 
Engineer 

(909)825-2753 

850 S. VIA LATA, 

SUITE 100-A 

COLTON, CA 92324 

$907,503

Bid + CCOs

 $169,852

Comp To date

 $0

This Month 

05/25/11 

Awarded 

06/14/11 

Approved 

12/07/11 

Est Comp
Accepted 

80%

%Time

 19%

% Work 
Message 

08-RIV-15-.5/2.6 

HA22 

08-0K3004 
ACIM-0155-(154)E 

E- -( ) 

WPCP 

IN RIVERSIDE COUNTY NEAR THE CITY OF 

TEMECULA FROM 0.5 MILE NORTH OF SAN 

DIEGO COUNTY LINE TO 0.4 MILE SOUNT 

OF TEMECULA RIVER B 

REPLACE PCC PAVEMENT 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

YOUSEFF, MAGED 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,971,844
 $1,518,904

 $0

05/11/11 
06/01/11 
12/20/11 

70%

 51%

08-RIV-15-2.9/52.2 

HM3 

08-0M6604 

WPCP 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS FROM TEMECULA RIVER BRIDGE 

TO MISSION BOULEVARD OVERHEAD 

RESURFACE BRIDGE DECK 

PETERSON - CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)292-6906 

1792 KAISER AVENUE 

ABU-GHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$1,496,134
 $600

 $0

06/13/11 
07/22/11 
03/16/12 

7%

 0%

08-RIV-15-3.2/52.3 
08-0P6204 
ACST-P000-(C33)1 

--() 

IN RIVERSIDE AND SAN BERNARDINO 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

CALIFORNIA PROFESSIONAL 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

EBRAHAM, EBRAHAM 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,687,500
 $204,560

 $0

04/21/11 
05/27/11 
02/25/13 

11%

 12%

HB4N WPCP (626)810-1338 

08-RIV-15-40.0/41.3 

HA25 

08-0C8204 

WPCP 

IN RIVERSIDE COUNTY IN CORONA .4 MILE 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$698,523
 $82,375

 $0

06/20/11 
07/14/11 
03/13/15 

42%

 12%

08-RIV-74-64.7/69 

HB1 

08-459004 
ACHS-P074-(052)E 

P P0-74 0-(2E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY AT AND NEAR PINE 

MEADOW AT VARIOUS LOCATIONS FROM 

THOMAS MOUNTAIN ROAD TO TOOL BOX 

SPRING ROAD. 

MODIFY HEADWALLS & EXTEND CULVERTS 

DREAMBUILDER CONSTRUCTION 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

LENART, ELVIRA 

(951)232-8949

119 N. MAPLE SUITE A 

CORONA, CA 92880-1793 

$812,061 
$7,000 

$0 

08/24/11 
09/13/11 
03/26/12 

13% 

1% 



   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-78-/16.4 IN RIV CO NEAR BLYTHE FR 0.1 MI S/O GRANITE CONSTRUCTION COMPANY OOI, KEE $2,198,343 05/27/11 100%
08-0P7704 CO LINE TO 0.1 MI S/O HUBSON WAY 

PAVEMENT REHABILITATION 
WATSONVILLE CA 95076 

P O BOX 50085 790 S. VIA LATA SUITE 

100 

$1,981,638
 $0

06/14/11 
10/27/11 
10/31/11 

100%

HM1 WPCP 

(831)724-1011 
(951)840-8323 

COLTON, CA 92324 COMPLETED 

08-RIV-79-32.4/33.8 IN RIVERSIDE COUNTY IN SAN JACINTO ON AUTOBAHN CONSTRUCTION INC QURESHI, MUJAHID $470,453 04/15/11 90%

HA42 

08-0C4514 

WPCP 

ROUTE 79 FROM RAMONA 

GILMAN SPRINGS ROAD 

DRAINAGE IMPROVEMENT 

EXPRESSWAY TO 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$445,559
 $0

05/04/11 
11/30/11 

93%

08-RIV-86-16.0/16.7 IN RIVERSIDE COUNTY IN COACHELLA FROM SEMA CONSTRUCTION INC MOHAMMADI, ESSI $5,858,075 01/11/11 74%

HB1 

08-478604 
ACNH-P086-(072)E 

--()

SWPPP 

0.3 MILE SOUTH OF AIRPORT BOULEVARD 

TO 0.4 MILE NORTH OF AIRPORT 

BOULEVARD 

CONSTRUCT NEW INTERCHANGE 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)453-8943 

73-800 DINAH SHORE 

DRIVE #101 

PALM DESERT, CA 92211 

$3,967,957
 $0

02/08/11 
02/15/12 

68%

08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM CLEAN CUT LANDSCAPE BENSON, DAVID $697,865 07/20/11 0%
08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

08/05/11 
02/04/15 

0%

HE11 SWPPP 

08-RIV-91-1.1/18.4 IN RIVERSIDE COUNTY AT VARIOUS PETERSON CHASE GENERAL MANASRAH, FATHI $1,562,524 06/02/11 0%
08-0M6504 LOCATIONS FROM PRADO ROAD OVERHEAD TO 

MONROE UNDERCROSSING 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
9225 STELLAR COURT 

SUITE B 

$0
 $0

08/05/11 
01/18/12 

0%

BRIDGE DECK REHABILITATION 
IRVINE CA 92614 

CORONA, CA 92883 

HM3 WPCP (949)252-0441 
(951)232-8614 

08-RIV-91-6.8/7.1 IN CORONA AT TEMESCAL WASH BRIDGE 56- J MCLOUGHLIN ENGINEERING CO ABUGHARBIEH, IMAD $785,000 07/12/11 100% 
08-0Q9804 
ER- -( 

--() 

) 
0446,E91/S15 CONNECTOR 

REMOVE AND REPLACE DAMAGED ALUMINUM 

JOINT 
RANCHO CUCAMONGA, CA 

10641 FULTON COURT 

91730 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$3,752 
$0 

07/12/11 
12/20/11 

0% 

20.20 
(951)232-3610

201130 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-/21.6 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,374,100 04/07/11 0%
08-0P6304 
ACNH-000C-(329)E 

--() 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 
ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

05/04/11 
02/25/13 

0%

HB4N WPCP 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $23,926,652 04/11/11 15%

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$4,445,169
 $0

05/04/11 
03/07/14 

19%

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,808,115 04/01/11 44%
08-334864 ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,030,112
 $0

04/19/11 
06/23/15 

28%

HE11 SWPPP 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100%
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669
 $0

03/07/07 
07/03/07 

100%

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,414,080 09/29/10 0%

HB1 

08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

SWPPP 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,454,053
 $0

10/18/10 
10/09/12 

0%

PLANT EST 

SATIS 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $11,040,703 10/12/10 77% 
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$4,152,776 
$0 

11/02/10 
02/24/12 

38% 

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638

CORONA, CA 92883 



   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/11
12/09/11
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-10-20.0/24.5 IN SAN BERNARDINO COUNTY IN COLTON PROFESSIONAL CONSTRUCTION ABDELKHALEQ, HUSSAM $1,962,623 06/24/11 0%

HB1 

08-0M3504 
ACHS-0102-(257)E 

G 01-02 2-(7E) 

--() 

WPCP 

FROM RIVERSIDE AVENUE OVERCROSSING TO 

0.3 MILE EAST OF 10/215 SEPARATION. 

GRIND PCC PAVEMENT RECONSTRUCT G R 

SERVICES 

CONCORD CA 94520 

(925)288-1566 

4070 NELSON AVE SUITE A 

(951)232-3759 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0

07/20/11 
10/28/11 

0%

SUSPENDED 

08-SBD-15-10.1/156 IN SAN BERNARDINO COUNTY ON I-15 AND KANAAN CONSTRUCTION INC. DBA OBADIKE, JOSEPH $585,000 05/26/11 100%
08-0Q8404 
ER- -( 

--() 

) 
ROUTE 210 AT VARIOUS LOCATIONS 

REPLACE AND REPAIR ELECTRICAL 

SYSTEMS 

E-K ELECTRIC 

SAN GABRIEL, CA 91776 

200 WEST LIVE OAK STREET 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$513,093
 $0

05/27/11 
01/15/12 

88%

20.20 

201130 

08-SBD-15-81.8/138.5 IN SAN BERNARDINO COUNTY AT VARIOUS TRUESDELL CORPORATION OF SHAHIDI, SHAINE $1,815,369 06/16/11 69%
08-0P2104 LOCATIONS FROM GHOST TOWN ROAD 

UNDERCROSSING TO EAST BAKER 

CALIFORNIA INC ATTN: MARK LONG 

1310 W 23RD STREET 
222 E. MAIN ST. STE 

208 

$525,239
 $0

07/07/11 
12/29/11 

29%

HM3 WPCP 

OVERCROSSING 

PLACE POLYESTER CONCRETE, PLANE 
TEMPE AZ 85282 

(602)437-1711 
(951)232-7839 

BARSTOW, CA 92311-2366 

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $2,038,038 03/07/11 28%
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC ATTN: JOSE 

CASTILLO 
222 E. MAIN ST. SUITE 

207 

$154,887
 $0

03/24/11 
05/03/12 

8%

OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839 

(602)319-5898 

08-SBD-15-124.0/186.2 IN SAN BERNARDINO COUNTY ON ROUTE 15 LAS VEGAS PAVING CORPORATION SHAHIDI, SHAINE $7,884,181 06/06/11 97%

HM1 

08-0P1204 
ACIM-X071-(062)E 

--() 

WPCP 

FROM RASOR ROAD TO THE NEVADA STATE 

LINE AND ON ROUTE 40 FROM ONE MILE 

EAST OF CRUCERO ROAD T 

PAVEMENT REHABILITATION 

ATTN: JIM WITT 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

(951)232-7839 

222 E. MAIN ST. STE 

207 

BARSTOW, CA 92311 

$4,911,072
 $0

06/24/11 
11/23/11 

62%

08-SBD-15-142.2/171.5 IN SAN BERNARDINO COUNTY NEAR BAKER PENHALL COMPANY NGUYEN, KHOA $736,729 06/16/11 83% 

HM3 

08-0P1304 

WPCP 

AT VARIOUS LOCATIONS FROM HACK WASH 

BRIDGE TO BAILEY ROAD OVERCROSSING 

PLACE POLYESTER CONCRETE ON BRIDGES 
SAN LEANDRO CA 94577 

(510)357-8810 

13750 CATALINA STREET 

(951)232-8611

222 E. MAIN ST. STE 

208 

BARSTOW, CA 92311-2366 

$443,346 
$0 

07/07/11 
11/28/11 

58% 



 

 

 

 

 

 

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-15-160.9/161.5 IN SAN BERNARDINO COUNTY ABOUT 25 RSB GROUP INC NGUYEN, KHOA $818,947 01/25/11 64%
08-0A6414 
SARR- 015-(044)2 

MILES SOUTH OF CALIFORNIA/NEVADA 

STATE LINE AT THE VALLEY WELLS SAFETY 

20331 LAKE FOREST DR., #C-13 222 E. MAIN ST. STE 

208 

$500,812
 $0

02/04/11 
03/08/12 

61%

HA26 

AE- 015-(044)2 

STPE- 015-(044)2 

WPCP 

ROADSIDE REST AREA 

CONSTRUCT DISPLAYS AND LANDSCAPING 

LAKE FOREST, CA 92630 

(949)454-1999 
(951)232-8611 

BARSTOW, CA 92311-2366 

08-SBD-15-/49.7 IN RIVERSIDE AND SAN BERNARDINO REPUBLIC INTELLIGENT TAHA, ISSA $1,487,000 01/20/11 31%
08-0M7704 
ACNH-000C-(327)E 

--()

COUNTIES AT VARIOUS LOCATIONS 

RETROFIT CHANGEABLE MESSAGE SIGNS 

TRASPORTATION SERVICES INC 

ANAHEIM CA 92806 

1266 NORTH LA LOMA CIRCLE 

(951)840-8234 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$813,250
 $0

03/28/11 
07/30/12 

55%

HA13 WPCP (714)630-2100 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,080,980 10/22/09 0%
08-0A7914 
ACST-X071-(054)E 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

2724 LANDCO DRIVE 236 ORANGE SHOW RD 

STE 109 

$1,065,403
 $0

12/14/09 
03/18/14 

0%

HE13 

X0-71 0-(4E)

--() 

WPCP 

BAKERSFIELD CA 93308 

(661)859-1700 
(909)844-3312 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-34.5/44.3 IN SAN BERNARDINO COUNTY NEAR BIG STERNDAHL ENTERPRISES INC TRAN, KEN $216,408 10/25/11 0%

HB1 

08-0M7204 
HSST-P018-(041)E 

P0-18 0-(1E) 

--() 

WPCP 

BEAR LAKE FROM GREEN VALLEY ROAD TO 

ROUTE 38/18 SEPARATION 

INSTALL CENTERLINE RUMBLE STRIP 
SUN VALLEY CA 91352 

(818)834-8199 

11861 BRANCORD STREET 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

12/02/11 
01/10/12 

0%

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $35,879,065 12/03/08 0%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$34,491,869
 $0

12/19/08 
11/14/12 

0%

HA21 

CBX0-71 0-(3ER)S

X071- 053-() 

SWPPP 

REPLACE BRIDGE & REALIGN ROADWAY 
SAN MARCOS CA 92078 

(951)232-7582 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-53.0/72.1 IN SAN BERNARDINO COUNTY IN AND NEAR GEORGE REED INC LENART, ELVIRA $2,411,887 06/25/10 100% 
08-0N1304 
ACST-P018-(040)E 

P0-18 0-(0E) 

--() 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(951)232-8949

119 N. MAPLE STREET 

CORONA, CA 92882 

$2,342,450 
$0 

07/12/10 
05/31/12 

94% 

HM1 WPCP 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,718,020 09/25/09 100%

HA21 

08-394704 
SARR-P018-(039)E 

P0-18 0-(9E) 

--() 

SWPPP 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)232-7793 

15367 TAMARACK ROAD 

VICFTORVILLE CA 92392 

$2,556,759
 $0

10/07/09 
11/04/11 

100%

PLANT EST 

SATIS 

11/04/11 

08-SBD-18-114.0/114 IN SAN BERNARDINO COUNTY NEAR BALTAZAR CONSTRUCTION INC. MINA, EHAB $4,000 09/23/11 0%
08-0R6004 ADELANTO AT 1 MILE EAST OF 0ASIS ROAD

 08 SBD 18 P.M. 114.0 DIR'S ORDER 

EMERGENCY F.A. 
COVINA, CA 91722 

236 EAST ARROW HIGHWAY 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

09/26/11 
0%

REPLACE 48" CULVERT AND PAVEMENT 
20.20 

201130 

08-SBD-38-23.5/24 IN SAN BERNARDINO COUNTY IN THE SAN MATICH CORPORATION TRAN, KEN T. $735,000 09/23/11 0%

20.20 

08-0R6104 BERNARDINO MOUNTAINS ON STATE ROUTE 

38 EAST OF ANGELUS OAKS DIR'S ORDER 

EMERGENCY F.A. 

REPLACE AND COMPACT ROADWAY FILL 

HIGHLAND, CA 92346 

(909)382-7400 

P.O. BOX 10 

(909)844-3312 

236 ORANGE SHOW ROAD, 

STE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

09/23/11 
10/25/11 

0%

201130 

08-SBD-40-151.7/153.3 IN SAN BERNARDINO COUNTY SULLY MILLER CONTRACTING DAVIS, DARCY $7,608,952 04/18/11 90%
08-489304 
ACIM-0040-(205)E

--() 

PAVEMENT REHAB & SHOULDER WIDENING COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(760)326-4684 

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$3,230,615
 $0

05/05/11 
12/07/11 

42%

HA22 SWPPP (714)578-9600 

08-SBD-40-/107.6 IN SAN BERNARDINO COUNTY AT VARIOUS PENHALL COMPANY ATTN: MICHAEL SHAHIDI, SHAINE $1,495,368 05/18/11 85%
08-0P1504 LOCATIONS FROM EAST OF 15/40 

SEPERATION TO 0.5 MILES EAST OF 

OSTROM 

13750 CATALINA STREET 
222 E. MAIN STREET 

STE 208 

$1,026,611
 $0

06/09/11 
12/06/11 

64%

HM3 WPCP 

GOFF'S ROAD 

CLEAN AND TREAT BRIDGE DECK 
SAN LEANDRO CA 94577 

(510)357-8810 
(951)232-7839 

BARSTOW, CA 92311-2366 

08-SBD-60-4.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC ALIPANAH, FEREYDOON $486,810 06/27/11 0% 
08-0L0404 AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 
WOODLAND HILLS CA 91364 

20058 VENTURA BLVD, #318 790 S. VIA LATA SUITE 

100 

$0 
$0 

07/28/11 
02/08/12 

0% 

HB4N WPCP 

(818)206-4423 
(909)289-2020

COLTON, CA 92324 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-12.6/0 IN SAN BERNARDINO COUNTY IN YUCCA DBX INC OBADIKE, JOE $234,467 06/20/11 8%
08-0M4404 
ACHS-P062-(032)E 

G P0-62 0-(2E) 

--() 

VALLEY AT AIRWAY AVENUE 

INSTALL TRAFFIC SIGNALS 
TEMECULA CA 92590 

(951)296-9909 

42024 AVENIDA ALVARADO STE A 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$2,430
 $0

07/14/11 
02/10/12 

1%

HB1 WPCP 

08-SBD-62-29.7/30.2 IN SAN BERNARDINO COUNTY IN GRANITE CONSTRUCTION COMPANY MINA, EHAB $842,124 06/17/11 27%
08-0E1114 TWENTYNINE PLAMS FROM EASY STREET TO 

SUNRISE ROAD 

WIDEN & CONSTRUCT 2 WAY LT TURN LN 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)232-6415 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$75,862
 $0

07/13/11 
12/23/12 

9%

HB4N SWPPP 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-62-106.0/122 NR VIDAL FR 1.2 MI W/O BLYTHE-RICE RD GRANITE CONSTRUCTION COMPANY NGUYEN, VU T. $5,660,650 05/27/11 25%
08-0P3604 TO 3.8 MI W/O RTE 95/62 SEPARATION 

COLD IN PLACE RECYCLING 
WATSONVILLE CA 950775085 

P O BOX 50085 790 S. VIA LATA SUITE 

100 

$618,145
 $0

06/14/11 
12/28/11 

11%

HM1 WPCP 

(831)724-1011 
(951)232-3784 

COLTON, CA 92324 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $23,634,993 02/15/11 17%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$5,078,786
 $0

02/28/11 
08/22/14 

21%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $542,857 01/26/11 0% 

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 
PERRIS CA 92572 

(951)940-6069 

P O BOX 429 

(951)232-6497

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$376,507 
$0 

02/15/11 
09/25/14 

0% 

PLANT EST 

SATIS 
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12/09/11 
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Fed Aid 
Pgm Code 

Contract Storm Water 
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Type Of Work Contractor 
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Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-95-9.7/33.6 NEAR VIDAL & NEEDLES FR RTE 62/95 GEORGE REED INC EMUH, GODWIN $4,713,000 05/18/11 90%

HM1 

08-0P8304 

WPCP 

SEPARATION TO 2 MI S/O TURTLE MTN RD 

& FR HAVASU LAKE RD TO ROAD TO NEELES 

PIPELINE 

COLD PLANE AND OVERLAY 

MODESTO CA 95354 

(209)523-0734 

P O BOX 4760 

(951)232-3706 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$984,281
 $0

06/09/11 
12/01/11 

21%

08-SBD-95-33.6/37.3 IN SAN BERNARDINO COUNTY NEAR NEEDLES GEORGE REED INC DAVIS, DARCY $3,627,275 04/13/11 65%

HM1 

08-0P3504 

WPCP 

FROM 2 MILES SOUTH OF TURTLE MOUNTAIN 

ROAD TO HAVASU LAKE ROAD AND FROM 

ROAD TO NEEDLES PIPE 

HOT MIX ASPHALT SHOULDER BACKING 

MODESTO CA 95354 

(209)523-0734 

PO BOX 4760 

(951)232-6000 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$1,629,630
 $0

05/04/11 
12/13/11 

61%

08-SBD-95-57.2/80.5 IN SAN BERNARDINO COUNTY NEAR NEEDLES LAS VEGAS PAVING DAVIS, DARCY $2,934,690 08/17/11 89%

HM1 

08-0P6404 
ACNH-PO95-(022)E 

--() 

WPCP 

FROM ROUTE 40 WEST JUNCTION TO NEVADA 

STATELINE 

PLACE HMA OVERLAY AND REPLACE AC 
LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

(951)232-6000 

222 E. MAIN STREET 

STE 208 

BARSTOW, CA 92311-2366 

$1,380
 $0

09/07/11 
11/29/11 

0%

08-SBD-95-/9.7 IN SBD CO AT & NR VIDAL JUNCTION ON GRANITE CONSTRUCTION COMPANY NGUYEN, VU $2,703,962 06/02/11 77%

HM1 

08-0M9804 
ACST-PX07-(106)1 

--() 

WPCP 

ROUTE 62 FR 3.8 MI W/O RTE 62/95 SEP 

TO 0.3 MI W/O ARIZONA STATELINE & ON 

RTE 95 FR SBD CO LN 

REPLACE ASPHALT CONCRETE SURFACING 

INDIO, CA 92203 

(760)391-6294 

38000 MONROE STREET 

(909)825-2753 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$2,367,580
 $0

06/24/11 
12/14/11 

88%

08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

MITIGATION PLANTING 
SEMI VALLEY CA 93063 

6143 HOPE STREET 

(951)232-6497 

1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$807,524
 $0

11/14/07 
01/17/12 

0%

PLANT EST 

HE11 SWPPP 
SATIS 

08-SBD-210-24.2/26.2 IN SAN BERNARDINO COUNTY FROM PETERSON CHASE GENERAL SAOUD, NAHRO $380,467 09/12/11 0% 
08-0L8204 
HSNH-S210-(010)E 

--() 

WATERMAN OVERCROSSING TO STERLING 

GROOVE EXISTING CONCRETE PAVEMENT 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 
790 S. VIA LATA, 

SUITE 100 

COLTON, CA 92324 

$0 
$0 

09/28/11 
12/19/11 

0% 

HB1 WPCP (949)252-0441 
(951)232-3778
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 08 

08-SBD-210-/33.2 

Fed Aid 

HB4N 

Pgm Code 

08-0C7424 

Contract 

ACNH-000C-(338)E 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES AT VARIOUS LOCATIONS 

Description 

INSTALL EXIT NUMBERING SIGNS 

Type Of Work 

MYERS AND SONS HI WAY SAFETY 

INC 

Contractor 

CHINO CA 91708 

(909)591-1781 

P O BOX 1030 

ABUGHARBIEH, IMAD 

Resident 
Engineer 

(951)232-3610 

9255 STELLAR CT. STE 

B 

CORONA, CA 92883 

$334,329

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/15/11 

Awarded 

07/22/11 

Approved 

03/13/12 

Est Comp

 0%

%Time

 0%

% Work 

SUSPENDED 

MessageAccepted 

08-SBD-215-8.8/11.6 
08-4440U4 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO ON ROUTE 210 AND ON ROUTE 

215 

CONSTRUCT BRIDGES 

MCM CONSTRUCTION INC 

NORTH HIGHLANDS CA 95660 

P O BOX 620 

YOGARAJAH, MANNY 

850 S. VIA LATA, STE 

100A 

COLTON CA 92324 

$68,169,874
 $55,069,565

 $0

10/23/09 
11/17/09 
03/11/13 

57%

 80%

HB5 SWPPP 
(951)830-6864 

08-SBD-330-28.7/36 

2010 

08-0Q4304 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY ON SR 330 

FROM SR 210 TO 4 MILES SOUTH OF LIVE 

OAK DRIVE 

RE-ESTABLISH ROADWAY. REPLACE 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$6,000,000
 $3,959,423

 $0

01/07/11 
01/07/11 
12/15/11 

100%

 72%

201130 

08-SBD-330-34.2/36.2 

2010 

08-0Q5104 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY ON SR 330 

FROM 0.5 MI N/O EAST FK CITY DR TO 

5.6 MI S/O LIVE OAK DR 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509-2405 

1995 AGUA MANSA ROAD 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$10,000,000
 $5,077,662

 $0

01/21/11 
01/21/11 
12/15/11 

100%

 51%

201130 

08-SBD-330-36.2/44.1 

2020 

08-0Q5404 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY ON SR 330 

FROM 5.6 MI S/O LIVE OAK DR TO SR 

18/330 JCT 

RECONSTRUCT ROADWAY 

SEMA CONSTRUCTION INC. 

LAKE FOREST, CA 92630 

6 ORCHARD STE 150 

STOKES, RAY 

(951)232-3748 

236 ORANGE SHOW ROAD 

STE 109 

SAN BERNARDINO, CA 92408 

$7,900,000
 $6,426,380

 $0

02/03/11 
02/03/11 
12/18/11 

100%

 85%

OVER RUN 

201130 

08-SBD-5706-/0 

HA12 

08-0E3104 

WPCP 

IN SAN BERNARDINO COUNTY ADJACENT TO 

RT 395 .4 MILE S OF RT 58 JUNCTION 

AT BEECHERS CORNERS MAINTENANCE 

STATION 

CONSTRUCT MATERIALS BEN STORAGE & 

4 CON ENGINEERING INC 

RIVERSIDE CA 92509 

(951)222-2241 

2751 AVALON STREET 

AL-KHATEEB, TAGHREED 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$579,925 
$0 
$0 

06/03/11 
07/01/11 

0% 

0% 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-5730-/0 IN SAN BERNARDINO COUNTY IN FONTANA DJM CONSTRUCTION CO INC LENART, ELVIRA $29,393,903 03/03/08 100% 
08-0H2824 AT THE SOUTHERN REGIONAL LABORATORY 

AT 13970 VICTORIA STREET 

CONSTRUCT NEW MATERIAL LABORATORY 
ANAHEIM CA 92805 

1540 SOUTH LEWIS STREET 

(951)232-8949

3474 NIKI WAY 

RIVERSIDE CA 92507 

$29,358,638 
$0 

03/21/08 
10/31/11 

100% 

PLANT EST 
11/01/11 

HA13 SWPPP 
SATIS 

Totals: Authorized Final Amt: $363,543,112 Completed to Date: $231,869,026 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-5.7/60.3 08-0P1404 

08-RIV-10-8.2/25.2 08-0P7204 

08-RIV-10-9.3/20.2 08-477814 

08-RIV-10-13.8/25.2 08-0L9504 

08-RIV-10-31.0/58.5 08-478104 

08-RIV-10-38.8/42 08-0N8704 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-58.9/156.4 08-478304 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-.5/0 08-0N7104 

08-RIV-10-74.0/105 08-0H3104 

08-RIV-10-94.7/99 08-0K6814 

08-RIV-10-156.4/0 08-0G3504 

08-RIV-15-2.9/52.2 08-0M6604 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-.5/2.6 08-0K3004 

08-RIV-74-64.7/69 08-459004 

08-RIV-78-/16.4 08-0P7704 

08-RIV-79-32.4/33.8 08-0C4514 

08-RIV-86-16.0/16.7 08-478604 

08-RIV-91-.6/1.2 08-456624 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-91-1.1/18.4 08-0M6504 

08-RIV-91-6.8/7.1 08-0Q9804 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-20.0/24.5 08-0M3504 

08-SBD-15-10.1/156 08-0Q8404 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-15-124.0/186.2 08-0P1204 

08-SBD-15-142.2/171.5 08-0P1304 

08-SBD-15-160.9/161.5 08-0A6414 

08-SBD-15-81.8/138.5 08-0P2104 

08-SBD-15-/49.7 08-0M7704 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-34.5/44.3 08-0M7204 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-114.0/114 08-0R6004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-38-23.5/24 08-0R6104 

08-SBD-40-151.7/153.3 08-489304 

08-SBD-40-/107.6 08-0P1504 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-12.6/0 08-0M4404 

08-SBD-62-29.7/30.2 08-0E1114 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-106.0/122 08-0P3604 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-9.7/33.6 08-0P8304 

08-SBD-95-33.6/37.3 08-0P3504 

08-SBD-95-57.2/80.5 08-0P6404 

08-SBD-95-/9.7 08-0M9804 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-24.2/26.2 08-0L8204 

08-SBD-210-/33.2 08-0C7424 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-330-28.7/36 08-0Q4304 

08-SBD-330-34.2/36.2 08-0Q5104 

08-SBD-330-36.2/44.1 08-0Q5404 

08-SBD-5706-/0 08-0E3104 
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District

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-5730-/0 08-0H2824 12 

Statement of Ongoing Contracts - Federal Aid 

08
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $35,982,651


FEDERAL AID (PRIMARY) $42,927,705


FEDERAL AID (SECONDARY) $72,276,498


STATE HIGHWAY $146,641,374


STORM DAMAGE REPAIR $25,270,000


 $40,444,884


 $363,543,112


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $46,852,565 

$46,852,565
Work completed this Period:

 Work Comp 

$25,041,115


 $9,651,899


 $48,858,219


 $101,523,918


 $15,980,310


 $30,813,565


 $231,869,026
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