
 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-24.0/24.3 IN RIVERSIDE COUNTY NEAR CABAZON FROM BUILDING CONSULTING ENGINEERS SOSTROM, DENISE P. $2,229,509 01/12/12 5%
08-0E4104 
IM-0103-(106)1 

--() 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

INC 

CHINO CA 91710 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$248,675
 $0

02/13/12 
04/22/13 

11%

HA21 SWPPP (213)400-8078 
(951)232-7582 

08-RIV-10-31.0/58.5 IN RIVERSIDE AND SAN BERNARDINO MODERN ALLOYS INC BENJAMIN, AMGAD $3,412,655 06/24/11 100%

HB1 

08-478104 
ACHS-000C-(341)E 

PG00-0C 3-(1E) 

--() 

WPCP 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE METAL BEAM GUARD RAIL 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(909)844-9731 

73-800 DINAH SHORE 

DR. STE 101 

PALM DESERT, CA 92211 

$3,203,579
 $0

07/15/11 
10/22/12 

100%

COMPLETED 
10/23/12 

08-RIV-10-68.0/156.5 RIV I-60 0.0/12, RIV RT-71 0.0/3.0 PAVE TECH INC RAMOS, MOISES $5,132,005 04/07/11 69%
08-0L7904 
ACNH-000C-(330)E 

--() 

SBD RT-60 16.6/30.5, SBD I-15 

13.8/186.2, SBD I-215 21.8/33.2 

VARIOUS LOCATIONS INSTALL VEHICL 

INSTALL VEHICLE DETECTION SYSTEMS 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$4,816,990
 $38,345

05/04/11 
05/08/13 

94%

HB4N WPCP 

08-RIV-10-104.5/104.5 RIV10 PM 104.5, DESERT CENTER MGP CONSTRUCTION JOHN SANTOS $205,500 06/11/12 100%
08-0R1104 

WPCP 

MAINTENANCE STATION L5755 

CONSTRUCT NEW WASH RACKS. 
UPLAND, CA 91785 

(909)982-2364 

PO BOX 355 

(951)538-5315 

73-800 DINAH SHORE 

DRIVE, SUITE 101 

PALM DESERT, CA 92211 

$207,500
 $0

06/19/12 
10/25/12 

100%

COMPLETED 
10/25/12 

08-RIV-10-135.0/154.2 IN RIVERSIDE COUNTY NEAR BLYTHE AT AUTOBAHN CONSTRUCTION INC ALI BENJAMIN, AMGAD $419,911 03/28/12 38%
08-0P6904 VARIOUS LOCATIONS 

CLEAN AND TREAT EXISTING BRIDGE 

SOLEHJOU 

P O BOX 11238 
73-800 DINAH SHORE DR 

STE 101 

$74,582
 $74,582

04/19/12 
01/09/13 

18%

SANTA ANA CA 927111238 
PALM DESERT, CA 92211 

HM3 WPCP (714)769-7025 
(909)844-9731 

08-RIV-10-144.2/156.5 IN RIVERSIDE CO IN DESERT CENTER & MODERN ALLOYS, INC DUNN, RODNEY $424,424 06/08/12 72% 

HB4N 

08-0N9804 

WPCP 

BLYTHE FROM 0.3 MILE TO 1.9 MILES 

EAST OF NORTH JUNCT RTE 177 & FROM 

0.7 MILE EAST OF NORTH JUN 

INSTALL CMS WITH GUARDRAIL 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(951)232-3917

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$177,852 
$177,852 

06/27/12 
12/03/12 

42% 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-1.0/0 IN TEMECULA 1.0MILE N/O SAN DIEGO THE RICHARDS GROUP RAMOS, MOISES $193,130 03/29/12 0%
08-0F2404 RAINBOW TRUCK INSPECTION FACILITY 

INSTALL AUTOMATED DETECTION/WARN- ING 

REPAIR EXHAUST HOODS OVE 

IMPROVEMENTS TO INSPECTION FACILITY 

MURRIETA CA 92562 

(760)715-5510 

26323 JEFFERSON AVE #E103 

(951)232-6293 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$0
 $0

05/24/12 
11/21/12 

0%

HA42 WPCP 

08-RIV-15-3.2/52.3 IN RIVERSIDE AND SAN BERNARDINO CALIFORNIA PROFESSIONAL RAMOS, MOISES $1,595,039 04/21/11 76%
08-0P6204 
ACST-P000-(C33)1 

--() 

COUNTIES AT VARIOUS LOCATIONS 

UPGRADE CONTROLLERS 

ENGINEERING, INC. 

LA PUENTE CA 91748 

929 OTTERBEIN AVENUE UNIT E 

(951)232-6263 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,488,828
 $0

05/27/11 
02/27/13 

95%

HB4N WPCP (626)810-1338 

08-RIV-15-9.0/31 IN RIVERSIDE COUNTY NEAR MURRIETA ON BEADOR CONSTRUCTION COMPANY YOUSSEF, MAGED $754,895 06/07/12 100%

HM3 

08-0Q2104 

WPCP 

RTE 15 AT VAR LOCATIONS FROM 0.3 MILE 

NORTH OF RTE 15/215 SEPARATION TO 

10.5 MILES SOUTH OF R 

BRIDGE REHAB & SLOPE PAVING 

INC 

CORONA CA 92883 

(951)674-7352 

26320 LESTER CIRCLE 

(951)538-3087 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$684,163
 $0

07/03/12 
11/07/12 

100%

COMPLETED 
11/08/12 

08-RIV-15-34.9/35.5 IN & NEAR CORONA FR 1.4 MI N/O GLEN MODERN ALLOYS INC YANG, CHAD $439,935 07/16/12 100%

HB1 

08-0N2604 
ACHS-IMG0-(156)E 

5 51-56 8-(E) 

--() 

WPCP 

IVY UC TO 0.1 MI S/O WEIRICK RD UC 

INSTALL OUTER SEPARATION BARRIER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(951)232-7638 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$417,733
 $0

08/16/12 
11/01/12 

100%

COMPLETED 
11/02/12 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$678,035
 $840

07/14/11 
04/02/15 

0%

PLANT EST 

SATIS 

08-RIV-15-/50 IN RIVERSIDE COUNTY IN RIVERSIDE, PETERSON-CHASE GENERAL MANASRAH, FATHI $1,790,687 01/25/12 100% 
08-0P8004 CORONA AND MURRIETA FROM 0.3 MILE 

NORTH OF RAINBOW VALLEY BOULEVARD 

OVERCROSSING TO 0.7 MILE NOR 

REHABILITATE PAVEMENT REPLACE SLABS 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(951)232-8614

9225 STELLAR COURT #B 

CORONA, CA 92883 

$1,845,024 
$0 

02/13/12 
11/08/12 

100% 

COMPLETED 
11/08/12 

HM1 WPCP (949)252-0441 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-27.4/27.7 

HB1 

08-0M8704 
ACHS-P074-(056)E 

PG- -( ) 

WPCP 

IN RIVERSIDE COUNTY IN PERRIS AT SR 

74 AND I-215 NB OFF AND ON RAMPS 

INSTALL TRAFFIC SIGNALS 

FLATIRON ELECTRIC GROUP INC 

CHINO CA 91708 

(714)228-9631 

7911-A PINE AVENUE 

DUNN, RODNEY 

(951)232-3917 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$332,747
 $35,953
 $35,953

06/19/12 
07/16/12 
02/11/13 

10%

 11%

08-RIV-74-29.6/29.9 

HB1 

08-0J1404 
ACHS-P074-(055)E 

- -( )

WPCP 

IN RIVERSIDE COUNTY NEAR PERRIS AT 

STATE ROUTE 74/MENIFEE INTERSECTION 

WIDEN INTERSECTION, MODIFY TRAFFIC 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

$713,144
 $0
 $0

08/20/12 
09/18/12 

0%

 0%

08-RIV-74-63.0/71.8 

HM1 

08-0P9504 

WPCP 

IN RIVERSIDE COUNTY IN HEMET AND NEAR 

ANZA FROM MARSHALL AVENUE TO HURKEY 

CREEK BRIDGE AND FROM 0.4 MILE WEST 

OF MORRIS RANCH ROAD 

COLD PLANE, REPLACE AC AND OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

$3,450,622
 $0
 $0

04/12/12 
07/30/12 

0%

 0%

08-RIV-86-/22.1 
08-0P6804 

IN RIVERSIDE COUNTY IN & NEAR 

COACHELLA FROM IMPERIAL CO LINE TO 

DILLION ROAD UNDERCROSSING AT VARIOUS 

BEADOR CONSTRUCTION COMPANY 

INC 

26320 LESTER CIRCLE 

$623,300
 $0
 $0

05/17/12 
06/20/12 

0%

 0%

HM3 WPCP 

LOCATIONS 

BRIDGE DECK REHABILATION 
CORONA CA 92883 

(951)674-7352 

08-RIV-91-.6/1.2 

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY IN CORONA FROM 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 

CLEAN CUT LANDSCAPE 

CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

BENSON, DAVID 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$717,865
 $604,285

 $2,681

07/20/11 
08/05/11 
05/18/15 

0%

 0%

PLANT EST 

SATIS 

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052

119 N. MAPLE SUITE A 

& U 

BARSTOW, CA 92880-1793 

$110,846,716 
$17,769,530 
$1,951,008 

02/10/12 
03/08/12 
07/16/14 

28% 

16% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-/21.6 RIV/SBD VARIOUS LOCATIONS REPLACE REPUBLIC ITS OBADIKE, JOSEPH $3,430,025 04/07/11 86%
08-0P6304 
ACNH-000C-(329)E 

--() 

CCTVS COMMUNICATION BACKBONE 

UPGRADE TELEVISION CAMERA SYSTEMS 
ANAHEIM CA 92806 

(714)630-2100 

1266 N LA LOMA CIRCLE 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,906,997
 $4,400

05/04/11 
02/07/13 

56%

HB4N WPCP 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $24,042,741 04/11/11 50%

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957 

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$14,184,601
 $1,109,614

05/04/11 
04/11/14 

59%

08-RIV-215-38.6/39.7 IN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE SPRAY, MICHAEL $509,939 06/28/12 41%

HE11 

08-334884 

WPCP 

0.3 MILE W/O CENTRAL AVENUE 

UNDERCROSSING TO 0.3 MILE E/O FAIR 

ISLE DRIVE UNDERCROSSING 

PLANTING AND IRRIGATION 

CLOVIS, CA 93619 

(559)322-2041 

8406 N AMRSTRONG AVENUE 

(951)232-6497 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$78,873
 $61,438

07/16/12 
03/17/16 

17%

08-RIV-215-39.7/43 IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR SPRAY, MICHAEL $1,340,184 03/21/12 54%
08-334874 0.8 MILE EAST OF MARTIN LUTHER KING 

BOULEVARD TO DOWN STREET OVERHEAD. 

REPLACE PLANTING, IRRIGATION, PUMP 
SAN DIMAS CA 91773 

(909)599-1612 

113 E ARROW HIGHWAY 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$300,539
 $90,930

04/13/12 
04/20/16 

23%

HE11 WPCP 

08-RIV-215-43.1/43.9 IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,807,682 04/01/11 0%

HE11 

08-334864 

SWPPP 

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON 

ROUTE 60 FROM 0.2 MILE 

REPLACE HIGHWAY PLANTING 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,582,643
 $8,893

04/19/11 
09/11/15 

0%

PLANT EST 

SATIS 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100% 
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669 
$0 

03/07/07 
07/03/07 

100% 

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810



  

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-2-.9/2.4 IN SAN BERNARDINO COUNTY IN PETERSON CHASE GENERAL PARVINJAH, MOHSEN $1,414,080 09/29/10 100%
08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

1792 KAISER AVENUE 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,464,661
 $0

10/18/10 
10/29/12 

100%

COMPLETED 
10/30/12 

HB1 SWPPP (949)252-0441 

08-SBD-10-9.9/24.5 FROM 0.1 MI E/O ROUTE 15 SEPARATION PETERSON-CHASE GENERAL TRAN, KEN $6,793,764 03/26/12 44%
08-384344 TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 VIA LATA SUITE 

104 

$2,095,293
 $226,260

04/13/12 
06/24/13 

31%

IRVINE CA 92614 
COLTON, CA 92324 

HB4N SWPPP (949)252-0441 
(909)844-3312 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA C C MYERS INC WAHED ABRAHIM, YANG, CHAD $11,311,626 10/12/10 0%
08-497504 AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

PROJ. MANAGER 

195-1/2 WEST VALLEY BLVD. 
9225 STELLAR COURT 

SUITE B 

$10,849,476
 $50,740

11/02/10 
12/11/12 

0%

HB4N SWPPP 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 
BLOOMINGTON, CA 

(714)471-1694 

92376 
(951)232-7638 

CORONA, CA 92883 PLANT EST 

SATIS 

08-SBD-10-37.4/38.3 IN SAN BERNARDINO COUNTY IN YUCAIPA MODERN ALLOYS INC EMUH, GODWIN $509,755 08/20/12 47%
08-0N2404 
ACHS-010 -(226)8 

IMG- -(1 ) 

--() 

FROM 0.40 MILE EAST OF LIVE OAK 

CANYON ROAD OC TO 0.8 MILE WEST OF 

COUNTY LINE ROAD UC 

INSTALL CONCRETE BARRIER 

STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(951)232-3706 

P.O. BOX 3666 

PARKER, AZ 85344-6416 

$88,413
 $88,413

09/27/12 
01/03/13 

17%

HB1 WPCP 

08-SBD-10-/9.2 IN SAN BERNARDINO COUNTY ON ROUTE 10 FBD VANGUARD CONSTRUCTION INC NGUYEN, VU $2,497,444 02/08/12 100%

HM1 

08-0P8404 

WPCP 

IN MONTCLAIR AND ONTARIO FROM LOS 

ANGELES COUNTY LINE TO MILLIKEN 

AVENUE AND ON ROUTE 15 IN D 

REPLACE PCC SLABS & MODIFY RWIS 

LIVERMORE CA 94550 

(925)245-1300 

651 ENTERPRISE CT 

(951)232-3784 

850 S. VIA LATA SUITE 

100-A 

COLTON, CA 92324 

$2,422,497
 $225,960

03/06/12 
12/14/12 

94%

SUSPENDED 

08-SBD-15-3.8/12.8 IN SAN BERNARDINO COUNTY IN RANCHO GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED $77,791,930 02/16/12 54% 

HA22 

08-472224 
ACIM-0155-(155)E 

0- 1-(5E) 

--() 

SWPPP 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

PAVEMENT REHABILITATION, SLAB 

SAN DIEGO CA 92126 

(858)536-3100 
(909)289-2020

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$38,812,490 
$2,275,999 

03/22/12 
05/06/13 

50% 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-SBD-15-70.6/74.9 IN SAN BERNARDINO COUNTY IN AND NEAR PAVE - TECH INC AL-KHATEEB, TAGHREED $6,663,093 01/05/12 73%
08-0K1504 
ACIM-0151-(229)1 

--()

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

COLD PLANE AND OVERLAY 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$169,745
 $24,265

02/03/12 
12/31/12 

3%

SUSPENDED 

HA22 WPCP 

08-SBD-15-81.8/0 IN SAN BERNARDINO CO. ON RTE 15 IN J MCLOUGHLIN ENGINEERING CO $2,625,229 06/11/12 0%
08-0P8804 YERMO AT GHOST TOWN ROAD UC AND ON 

RTE 40 AT VARIOUS LOCATIONS FROM 

INC 

10641 FULTON COURT 

$0
 $0

07/05/12 
0%

PISGAH CRATER ROAD UC TO A 

BRIDGE DECKS, PAINT STEEL BRIDGE 
RANCHO CUCAMONGA CA 91730 

HM3 WPCP (909)944-1037 

08-SBD-15-107.7/154.6 IN SAN BERNARDINO COUNTY FROM 1 MILE TRUESDELL CORPORATION OF SHAHIDI, SHAINE $4,228,426 03/07/11 80%
08-0M2404 EAST OF FIELD ROAD OVERCROSSING TO 1 

MILE WEST OF HALLORAN SUMMIT 

CALIFORNIA INC ATTN: JOSE 

CASTILLO 
222 E. MAIN ST. SUITE 

207 

$3,730,559
 $897,065

03/24/11 
02/05/13 

100%

OVERCROSSING 1310 W 23RD STREET BARSTOW, CA 92311 

HM3 SWPPP 
RESURFACE DECKS 

TEMPE AZ 85282 
(951)232-7839 

(602)319-5898 

08-SBD-18-30.0/32.5 IN SAN BERNARDINO COUNTY IN RUNNING ROCK BOTTOM INC TRAN, KEN $1,084,009 10/22/09 0%
08-0A7914 
ACST-X071-(054)E 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

2724 LANDCO DRIVE 236 ORANGE SHOW RD 

STE 109 

$1,105,935
 $4,487

12/14/09 
12/03/13 

0%

HE13 

X0-71 0-(4E) 

--() 

WPCP 

BAKERSFIELD CA 93308 

(661)859-1700 
(909)844-3312 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-18-44.2/44.7 IN SAN BERNARDINO COUNTY IN THE CITY FLATIRON WEST INC. BOULOS, IHAB $37,238,081 12/03/08 0%
08-227004 
ACST-X071-(053)E 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

1770 LA COSTA MEADOWS DR. 236 ORANGE SHOW RD 

SUITE 109 

$36,192,786
 $0

12/19/08 
11/13/12 

0%

HA21 

CBX0-71 0-(3ER)S 

X071- 053-() 

SWPPP 

REPLACE BRIDGE & REALIGN ROADWAY 
SAN MARCOS CA 92078 

(951)232-7582 

SAN BERNARDINO CA 92408 PLANT EST 

SATIS 

08-SBD-38-49.5/59.4 IN SAN BERNARDINO COUNTY ON ROUTE 18 MATICH CORPORATION TRAN, KEN $3,443,877 06/11/12 100% 

HM1 

08-0Q4804 

WPCP 

FROM 0.8 MILE EAST OF LAKEVIEW POINT 

MAINTENANCE STATION TO ROUTE 18/30 

SEPARATION AND ON ROU 

COLD PLANE AND PAVE, DETECTORS 

HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

(909)844-3312

850 VIA LATA RD. 

SUITE 104 

COLTON, CA 92324 

$3,361,119 
$0 

06/27/12 
10/30/12 

100% 

COMPLETED 
10/30/12 
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-28.1/51 SAN BERNARDINO COUNTY FROM 0.2 MI W/O SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $25,041,009 02/10/12 61%
08-0K2404 
ACIM-0401-(078)2 

--() 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 

DAN LITTLE, PROJECT MANAGER 

SUN VALLEY CA 913531489 

P O BOX 1489 
222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$8,960,197
 $5,691,763

03/06/12 
03/28/13 

36%

HA22 WPCP (818)612-0450 
(951)232-7839 

08-SBD-60-4.8/0 IN SAN BERNARDINO COUNTY IN ONTARIO WESTCOAST PUBLIC WORK INC ALIPANAH, FEREYDOON $534,230 06/27/11 100%
08-0L0404 AT EUCLID AVENUE UNDERCROSSING 

EXIT RAMP WIDENING 
WOODLAND HILLS CA 91364 

20058 VENTURA BLVD, #318 790 S. VIA LATA SUITE 

100 

$475,902
 $0

07/28/11 
04/04/13 

89%

HB4N WPCP 

(818)206-4423 
(909)289-2020 

COLTON, CA 92324 

08-SBD-60-/10 IN SAN BERNARDINO AND RIVERSIDE PETERSON-CHASE GENERAL $188,414 04/25/12 0%
08-0C7434 
ACNH-000C-(350)E 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL EXIT NUMBERING SIGNS 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

$0
 $0

07/23/12 
0%

--() 

IRVINE CA 92614 

HB4N WPCP (949)252-0441 

08-SBD-60-/9.9 IN SAN BERNARDINO & RIVERSIDE CO ON SECURITY PAVING COMPANY INC QURESHI, MUJAHID $1,627,264 05/10/12 100%

HM1 

08-0P8504 

WPCP 

RTE 60 FROM LOSANGELES COLINE TO RTE 

60/90/215 SEPARATION & ON RTE 215 

FROM MARTIN LUTHER KING 

REHABILITATE PAVEMENT 

SUN VALLEY CA 913531489 

(818)767-8418 

P O BOX 1489 

(951)276-1588 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$1,608,625
 $0

06/07/12 
10/30/12 

100%

COMPLETED 
10/30/12 

08-SBD-62-54.5/58.4 IN SAN BERNARDINO COUNTY NEAR BLANCO CONSTRUCTION EMUH, GODWIN $638,717 09/24/12 100%
08-1C8204 
ER- -( 

--() 

) 
TWENTYNINE PALMS BETWEEN 0.5 MI W/O 

IRONAGE ROAD AND 26.6 MI W/O JUNCTION 

ROUTE 177 DIR'S ORDER EMER 
RIVERSIDE, CA 92503 

4435 CARLSON PLACE P.O. BOX 3666 1500 S. 

CALIFORNIA AVE. 

PARKER, AZ 85344-6416 

$638,717
 $0

09/25/12 
09/27/12 

100%

20.20 
REPAIR STORM DAMAGE (951)232-3706 

201130 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100% 
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973 
$0 

06/14/07 
10/05/07 

100% 

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218

HM1 WPCP (951)684-5360 
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Statement of Ongoing Contracts as of 11/20/12	
12/03/12 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $24,643,745 02/15/11 45%

08-378704 $14,219,254 02/28/11
AND IN LA PAZ COUNTY ARIZONA FROM THE P O BOX 620
 790 S. VIA LATA STE	 58%

STP-BRST-(PP0)6	 NORTH HIGHLANDS CA $448,087 10/06/14


INTERSECTION OF LPARKER DAM ROAD AT
 100
 
STP-BRST-(PP0)0	 956600620


EARP TO THIRD STREE COLTON, CA 92324

BR- S95-(A20)0 (916)334-1221


BRIDGE TO BE REPLACED (951)232-3922

HA21 SWPPP
 

08-SBD-71-4.8/8.5	 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $548,857 01/26/11 0%


HILLS FROM CENTRAL AVE OC SANTA ANA P O BOX 429
08-0F1004	 $436,426 02/15/11
1110-A RESEARCH DRIVE	 0%

SARR-STPE-(P07)E	 $5,469 09/26/14


RIVER BRIDGE	 REDLANDS, CA 92374-4562

STPE-P0 7-(0E)	 PERRIS CA 92572


HIGHWAY PLANTING AND IRRIGATION (951)232-6497 PLANT EST

--() (951)940-6069
 

SATIS

HB34 WPCP
 

08-SBD-138-24.1/37.8	 IN SAN BERNARDINO COUNTY AT VARIOUS ALL AMERICAN ASPHALT TRAN, KEN $5,004,504 05/23/12 0%


LOCATIONS P O BOX 2229
08-0P9204	 $0 06/20/12
850 VIA LATA ROAD	 0%

$0 10/16/12


COLD PLANE & PAVE, REPLACE DETECTOR SUITE 104
 
CORONA CA 92878
 

COLTON, CA 92324	 SUSPENDED

(951)736-7600
 

(909)844-3312

HM1 WPCP
 

08-SBD-138-/0	 IN SAN BERNARDINO COUNTY AT VARIOUS UNITED ENGINEERING AND $697,450 06/27/12 0%


MAINTENANCE STATIONS CONSTRUCTION INC
08-0N1404	 $0 10/04/12
 
0%


$0

REPLACE EMULSION TANKS	 336 N CENTRAL AVE 10A
 

GLENDALE CA 91203
 

HA12 WPCP (818)662-8055
 

08-SBD-178-5.0/14.3	 IN SAN BERNARDINO COUNTY EAST OF S L S CONSTRUCTION INC ADODO, EFE $374,124 06/04/12 53%


RIDGECREST FROM 5.0 MILES EAST TO 10769 WOODSIDE AVE SUITE 201
08-438904	 $231,984 07/20/12
15367 TAMARACK ROAD	 62%

ACST-S178-(061)E	 $0 11/08/12


14.3 MILES EAST OF KERN COUNTY LINE VICTORVILLE, CA 92392
 
- -( ) SANTEE CA 92071


DRAINAGE IMPROVEMENTS (951)232-7471

(619)448-8928
 

HA42 WPCP
 

08-SBD-215-8.8/11.6	 IN SAN BERNARDINO COUNTY IN SAN MCM CONSTRUCTION INC YOGARAJAH, MANNY $69,867,435 10/23/09 89%
 

BERNARDINO ON ROUTE 210 AND ON ROUTE P O BOX 620 850 S. VIA LATA, STE 95%

08-4440U4 $67,446,367 11/17/09
 

$435,508 03/25/13

215
 100A
 

NORTH HIGHLANDS CA 95660

CONSTRUCT BRIDGES
 COLTON CA 92324
 

(951)830-6864

HB5 SWPPP
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Statement of Ongoing Contracts as of 11/20/12
12/03/12 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING $394,493 06/18/12 0%
08-0M4004 BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

P O BOX 7745 

$0
 $0

07/16/12 
0%

RIVERSIDE CA 925137745 

HB4N WPCP (951)710-1000 

08-SBD-247-8.5/22.1 IN SAN BERNARDINO COUNTY NEAR LANDERS SULLY-MILLER CONTRACTING MINA, EHAB $4,865,508 06/11/12 91%
08-0P9304 FROM TRACY BLVD TO MANNING ROAD AND 

FROM CHUCKWAGON ROAD TO THE CITY 

COMPANY 

135 S STATE COLLEGE BLVD #400 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$4,875,603
 $361,593

06/28/12 
12/04/12 

99%

HM1 WPCP 

LIMIT OF BARSTOW. 

PLACE HMA (TYPE A) OVERLAY 
BREA CA 92821 

(714)578-9600 

(951)232-6415 

08-SBD-395-3.9/65.5 IN SBD CO ON RTE 210 FR LA CO LINE IN ALL AMERICAN ASPHALT MINA, EHAB $3,353,800 02/07/12 84% 
08-0P7304 UPLAND TO ARROWHEAD AVE OC IN SBD & 

ON RTE 395 FR RTE 15 JCT IN HESPERIA 

TO 8 MI S/O KERN CO 

OVERLAY, REPLACE AC SURFACING, FOG 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(951)232-6415

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$3,266,397 
$0 

02/29/12 
11/05/12 

89% 

HM1 WPCP 

Totals: Authorized Final Amt: $462,631,709 Completed to Date: $256,889,469 Work This Month: $14,292,145



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-31.0/58.5 08-478104 

08-RIV-10-68.0/156.5 08-0L7904 

08-RIV-10-104.5/104.5 08-0R1104 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-135.0/154.2 08-0P6904 

08-RIV-10-144.2/156.5 08-0N9804 

08-RIV-15-3.2/52.3 08-0P6204 

08-RIV-15-9.0/31 08-0Q2104 

08-RIV-15-34.9/35.5 08-0N2604 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-15-1.0/0 08-0F2404 

08-RIV-15-/50 08-0P8004 

08-RIV-74-27.4/27.7 08-0M8704 

08-RIV-74-29.6/29.9 08-0J1404 

08-RIV-74-63.0/71.8 08-0P9504 

08-RIV-86-/22.1 08-0P6804 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-/21.6 08-0P6304 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-13.8/13.9 08-0C4004 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-37.4/38.3 08-0N2404 

08-SBD-10-/9.2 08-0P8404 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-15-81.8/0 08-0P8804 

08-SBD-15-107.7/154.6 08-0M2404 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-38-49.5/59.4 08-0Q4804 

08-SBD-40-28.1/51 08-0K2404 

08-SBD-60-/10 08-0C7434 

08-SBD-60-/9.9 08-0P8504 

08-SBD-60-4.8/0 08-0L0404 

08-SBD-62-54.5/58.4 08-1C8204 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 
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Cnty Rt Pm 

08-SBD-138-24.1/37.8 

08-SBD-138-/0 

08-SBD-178-5.0/14.3 

08-SBD-215-8.8/11.6 

08-SBD-215-14.0/0 

08-SBD-247-8.5/22.1 

08-SBD-395-3.9/65.5 

District 08 

Federal Aid 

-I­

-F­

-S­

-SH­

-ER-


District Total: 

Statement of Ongoing Contracts - Index 
Contract 

08-0P9204 

08-0N1404 

08-438904 

08-4440U4 

08-0M4004 

08-0P9304 

08-0P7304 

Statement of Ongoing Contracts - Federal Aid 

Page 

8 

8 

8 

8 

9 

9 

9 

Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO  Work Comp 

$111,725,540  $48,191,106


 $32,793,185  $20,908,589


 $65,652,862  $53,843,071


 $133,603,517  $109,891,691


 $638,717  $638,717


 $118,217,888  $23,416,295


 $462,631,709  $256,889,469
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $13,088,893
 

$13,088,893
Work completed this Period:


	08

