
State of California Department of Transportation Page 1
11/20/13 Statement of Ongoing Contracts as of 12/02/13

08District

08-RIV-10-5.7/53.1

08-RIV-10-15.2/0

08-RIV-10-15.7/0

08-RIV-10-17.8/16.3

08-RIV-10-24.0/24.3

08-RIV-10-24.0/24.3

Fed Aid

HM3

HB4N

HA42

20.20

201130

20.10

201110

HA21

Pgm Code

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY AT VARIOUS LOC

FROM 1.1 MI E OF HARGRAVE STR UC TO

1.2 MI W OF RTE 10/62 SEPARATION

NEAR BANNING AT DESERT HILLS TRUCK

INSPECTION FACILITY  BUILD A NEW

ADMINSTRATIVE BLDG & INSTALL A NEW

SEPTIC TANK AND NEW_ LEACH 

IN RIVERSIDE COUNTY IN CITY OF

BANNING BETWEEN RAMSEY STREET AND

FIELDS ROAD TRUCK INSPECTION STATION

DIR'S ORDER EMERGENCY F.A.

IN RIVERSIDE COUNTY NEAR CABAZON FROM

4.8 MILES EAST OF MAIN STREET TO 1.0

MILE WEST OF 10/111 SEPARATION

STUBBY WASH BRIDGE NO. 

IN RIVERSIDE COUNTY NEAR CABAZON FROM

4.8 MILES EAST OF MAIN STREET TO 1.0

MILE WEST OF 10/111 SEPARATION.

Description 

REPLACE JOINT SEALS & SLOPE PAVING

INSTALL MEDIAN GATE BARRIERS

BUILD A NEW ADMISTRATIVE BLDG &

UPGRADE AND REPLACE EXISTING CMS

REPAIR BRIDGE DECK, UPGRADE BRIDGE

RAILING

WIDENING REPAIR BRIDGE DECK/RAILING

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC

HAL HAYS CONSTRUCTION INC

CALIFORNIA PROFESSIONAL

ENGINEERING

PETERSON/CHASE GENERAL

ENGINEERING CONSTRUCTION

BUILDING CONSULTING ENGINEERS

INC

Contractor

IRVINE CA 92614

SANTA ANA CA 927111238

RIVERSIDE CA 92501

LA PUENTE, CA  91748

IRVINE, CA  92614-5706

CHINO CA 91710

(949)252-0441

(714)769-7025

(951)788-0703

 

(949)252-0441

(213)400-8078

SANTOS, JOHN

BENJAMIN, AMGAD

RAMOS, MOISES

SOSTROM, DENISE

SOSTROM, DENISE P.

Resident
Engineer

(951)538-5315

 

(909)844-9731

(951)232-6293

(951)232-7608

(951)232-7608

 $1,466,893

 $980,514

 $2,288,285

 $255,000

 $2,480,313

 $1,939,509

Bid + CCOs

 $38,170

 $0

 $1,379,097

 $210,427

 $1,830,754

 $103,675

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/18/13

05/17/13

11/09/12

11/05/12

02/05/13

01/12/12

Awarded

07/15/13

06/13/13

01/10/13

11/05/12

02/05/13

02/13/12

Approved

01/23/14

03/07/14

01/31/14

11/20/13

01/11/13

Est Comp

 65%

 0%

 73%

 100%

 99%

 100%

%Time

 3%

 0%

 60%

 83%

 74%

 100%

% Work 

 

 

 

 

 

 

Message

08-0R6404

08-0R5804

08-0L9304

08-1C8704

08-0E41A4

08-0E4104

Contract 

  

  

  

  

  

IM-0103-(106)1

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

1792 KAISER AVENUE

P O BOX 11238

4181 LATHAM STREET

929 OTTERBEIN AVENUE UNIT E

1792 KAISER AVENUE

14616 MCKENDREE AVENUE

2351 W. LUGONIA AVE.

SUITE F

2351 W. LUGONIA AVE.

SUITE F

790 VIA LATA SUITE

100

850 VIA LATA, SUITE

104

850 VIA LATA, SUITE

104

REDLANDS, CA 92374

REDLANDS, CA 92374

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/13 Statement of Ongoing Contracts as of 12/02/13

08District

08-RIV-10-44.5/52.2

08-RIV-10-44.5/50.4

08-RIV-10-46.7/0

08-RIV-10-135.0/0

08-RIV-15-31.9/52.2

08-RIV-15-40.0/41.3

Fed Aid

HM1

HB1

HM4

HA26

HM3

HA25

Pgm Code

IN RIVERSIDE COUNTY IN AND NEAR  PALM

DESERT FROM MONTEREY AVENUE TO 0.1

MILE WEST OF JEFFERSON STREET

IN RIVERSIDE COUNTY NEAR THOUSAND

PALMS FROM 0.1 MILE E OF MONTEREY AVE

OC TO 0.2 MILE WEST OF WASHINGTON ST

OC

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY 17.5 MILES MILES

WEST OF BLYTHE AT WILEY'S  WELL

SAFETY ROADSIDE REST AREA BUILDING

CONSTRUCTION

IN RIVERSIDE COUNTY ON RTE 15 FROM

TEMESCAL CANYON RD UC TO PHILADELPHIA

ST UC

IN RIVERSIDE COUNTY IN CORONA .4 MILE

SOUTH OF MAGNOLIA AVENUE OVERCROSSING

TO TEMESCAL WASH.

Description 

PAVEMENT REHABILITATION

CONSTRUCT CONCRETE BARRIER

REPLACING CRASH CUSHIONS

RESTSIDE AREA ADA COMPLIANT

BRIDGE REHABILITATION

REPLACEMENT PLANTING, INSTALL

Type Of Work

GRANITE CONSTRUCTION COMPANY

CHUMO CONSTRUCTION INC

TRAFFIC DEVELOPMENT SERVICES

DALKE AND SONS CONSTRUCTION

INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

CLEAN CUT LANDSCAPE

Contractor

INDIO, CA 92203

BALDWIN PARK CA 91706

MOORPARK CA 93021

RIVERSIDE CA 92501

IRVINE CA 92614

CLOVIS CA 93619

 

(626)960-9502

(805)523-1914

(951)274-9880

(949)252-0441

(559)322-2041

EMUH, GODWIN

BENJAMIN, AMGAD

SANTOS, JOHN

ABUGHARBIEH, IMAD

BENSON, DAVID

Resident
Engineer

(951)232-3706

(909)844-9731

 

(951)538-5315

(951)232-3610

(951)232-6478

 $5,752,520

 $2,717,986

 $285,912

 $561,780

 $1,069,833

 $716,473

Bid + CCOs

 $5,240,528

 $565,472

 $0

 $353,060

 $186,966

 $689,055

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/21/13

06/03/13

05/21/13

03/01/13

06/18/13

06/20/11

Awarded

04/18/13

06/27/13

06/13/13

04/17/13

07/15/13

07/14/11

Approved

12/29/13

03/03/14

12/30/13

02/26/14

04/02/15

Est Comp

 100%

 27%

 0%

 84%

 56%

 0%

%Time

 91%

 21%

 0%

 63%

 17%

 0%

% Work 

OVER RUN

SUSPENDED

COMPLETED

 

 

PLANT EST

SATIS

Message

08-0P8604

08-0Q1104

08-1C8104

08-0F3604

08-0Q8504

08-0C8204

Contract 

IM-010 -(107)3

HSIM-0101-(063)1

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

WPCP

38000 MONROE STREET

14425 JOANBRIDGE STREET

207 W LOS ANGELES AVE

4585 ALLSTATE DRIVE

1792 KAISER AVE

8406 N ARMSTRONG AVENUE

4295 E. JURUPA AVE,

SUITE 205

2351 W. LUGONIA AVE.,

SUITE F

2351 W. LUGONIA AVE.

SUITE F

9225 STELLAR COURT

SUITE B

1110-A RESEARCH DRIVE

ONTARIO, CA 92761

REDLANDS, CA 92374

REDLANDS, CA 92374

CORONA, CA 92883

REDLANDS, CA 92374-4562

Accepted

11/18/13

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/13 Statement of Ongoing Contracts as of 12/02/13

08District

08-RIV-60-.1/9.5

08-RIV-60-13.3/16.6

08-RIV-62-.5/1

08-RIV-62-1.2/2.2

08-RIV-62-/6.7

08-RIV-74-5.3/11.8

Fed Aid

HM3

HB71

HB1

HB4N

HA22

20.20

201130

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

FREDERICK ST, HEACOCK ST AND PERRIS

BLVD IN MORENO VALLEY, ADAMS ST,

MADISON ST AND DAY ST IN RIVERSIDE.

AND WATERMAN AVE IN SAN B

NEAR PALM SPRINGS AT INTERSECTION OF

SR-62 AND DILLION ROAD  INSTALL

TRAFFIC SIGNALS

VARIOUS LOCATIONS IN PAINTED HILLS,

COACHELLA AND PALM SPRINGS

IN UNINCORPORATED AREA FROM ROUTE

10/62 SEPARATION TO INDIAN AVENUE

IN RIVERSIDE COUNTY IN AND NEAR LAKE

ELSINORE FROM EL CARISO ROAD TO

GRAND AVENUE  DIR'S ORDER EMERGENCY

F.A.

Description 

TREAT BRIDGE DECKS

UPGRADE PEDESTRIAN FACILITIES

INSTALL TRAFFIC SIGNALS

INSTALL CHANGEABLE MESSAGE SIGNS

PAVEMENT REHAB INCLUDING SHOULDERS,

REPAIR FIRE DAMAGE

Type Of Work

WESTERN STRUCTURES

RAKAN INC

GRANITE CONSTRUCTION COMPANY

TRAFFIC DEVELOPMENT SERVICES

MATICH CORPORATION

BEADOR CONSTRUCTION COMPANY

Contractor

RIVERSIDE CA 92503

TUSTIN CA 92782

WATSONVILLE CA 950775085

MOORPARK CA 93021

HIGHLAND CA 92346

CORONA, CA   92883

(951)352-4300

(949)698-9872

(831)724-1011

(805)523-1914

(909)382-7400

 

YANG, CHAD

TAHA, ISSA

ABUGHARBIEH, IMAD

Resident
Engineer

(951)232-7638

 

(951)840-8234

 

 

(951)232-3610

 $857,398

 $185,560

 $886,150

 $447,493

 $10,560,000

 $1,385,000

Bid + CCOs

 $349,414

 $0

 $643,003

 $0

 $0

 $584,176

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/12/13

08/23/13

01/23/13

06/12/13

08/15/13

08/07/13

Awarded

07/08/13

09/19/13

02/20/13

07/15/13

09/17/13

08/07/13

Approved

01/31/14

01/16/14

10/30/13

Est Comp

 63%

 0%

 63%

 0%

 0%

 100%

%Time

 41%

 0%

 73%

 0%

 0%

 42%

% Work 

 

 

 

 

 

 

Message

08-0R6604

08-0M3104

08-0N9104

08-0Q9204

08-491804

08-1E5204

Contract 

  

  

HSNH-P062-(034)E

  

ACNH-P062-(036)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

6005 TYLER STREET

2312 PARK AVE SUITE 116

P O BOX 50085

207 W LOS ANGELES AVE

P O BOX 10

26320 LESTER CIRCLE

9225 STELLAR COURT

SUITE B

790 VIA LATA SUITE

100

9225 STELLAR COURT,

SUITE B

CORONA, CA 92883

COLTON, CA 92324

CORONA, CA 92883

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
11/20/13 Statement of Ongoing Contracts as of 12/02/13

08District

08-RIV-74-29.6/29.9

08-RIV-74-35.9/0

08-RIV-74-40.3/0

08-RIV-74-42.6/47.9

08-RIV-74-63.0/67.5

08-RIV-86-4.2/5.2

Fed Aid

HB1

HB4N

HB1

HM1

HM1

20.20

201130

Pgm Code

IN RIVERSIDE COUNTY NEAR PERRIS AT

STATE ROUTE 74/MENIFEE INTERSECTION

IN RIVERSIDE COUNTY IN AND NEAR

HEMET AT CALIFORNIA AVE

IN THE CITY OF HEMET, INTERSECTION OF

SR-74 AND GILBERT STREET

IN RIVERSIDE COUNTY IN AND NEAR

HEMET FR DARTMOUTH STR TO 0.7 MI E OF

WILLOWBROOK ROAD

IN RIVERSIDE COUNTY NEAR IDYLLWILD

AND PALM DESERT FROM HURKEY CREEK

BRIDGE TO 0.5 MI W OF MORRIS RANCH RD

FROM 0.2 MI W OF PINYON

IN RIVERSIDE COUNTY WEST OF SALTON

SEA NEAR KINGS STORMWATER CHANNEL

RIGHT BRIDGE (56 0778R)  DIR'S ORDER

EMERGENCY F.A.

Description 

WIDEN INTERSECTION, MODIFY TRAFFIC

INSTALL TRAFFIC SIGNAL

INSTALL TRAFFIC SIGNALS

COLD PLANE, OVERLAY WITH RHMA-G,

OVERLAY HMA-A & PERFORM DIGOUT

REPAIR BRIDGE DECK

Type Of Work

AUTOBAHN CONSTRUCTION INC

TRAFFIC DEVELOPMENT SERVICES

PTM GENERAL ENGINEERING

SERVICES INC

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC.

Contractor

SANTA ANA CA 927111238

MOORPARK CA 92302

RIVERSIDE CA 92504

CORONA CA 928782229

INDIO, CA 92203

BENICIA, CA  94510

(714)769-7025

(805)523-1914

(951)710-1000

(951)736-7600

(760)775-7500

 

QURESHI, MUJAHID

QURESHI, MUJAHID

CHEN, MICHAEL

OOI, KEE

Resident
Engineer

(951)232-8642

 

 

(951)232-8642

(951)830-6017

(951)840-8323

 $863,944

 $235,785

 $219,752

 $1,863,937

 $2,777,540

 $5,000

Bid + CCOs

 $768,722

 $0

 $0

 $1,840,088

 $2,267,038

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/20/12

06/19/13

01/23/13

05/20/13

05/21/13

08/19/13

Awarded

09/18/12

07/22/13

02/22/13

06/13/13

06/10/13

08/20/13

Approved

10/02/13

11/29/13

01/02/14

Est Comp

 81%

 0%

 0%

 100%

 53%

 0%

%Time

 96%

 0%

 0%

 96%

 81%

 0%

% Work 

SUSPENDED

 

 

OVER RUN

 

 

Message

08-0J1404

08-0R1804

08-0M2104

08-1C3604

08-1C4304

08-1E2704

Contract 

ACHS-P074-(055)E

  

HSNH-P074-(057)E

  

  

ER-    -(   )

-    -( )

  

--()

  

  

--()

  

  

  

  

  

  

WPCP

  

WPCP

  

  

  

P O BOX 11238

207 W LOS ANGELES AVE

PO BOX 7745

P O BOX 2229

38000 MONROE STREET

3701 MALLARD DRIVE

2023 CHICAGO AVE.

SUITE B-6

2023 CHICAGO AVENUE

SUITE B-6

2023 CHICAGO AVE.

SUITE B-6

4295 E. JURUPA

STREET, SUITE 207 &

208

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

ONTARIO, CA 91761

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/13 Statement of Ongoing Contracts as of 12/02/13

08District

08-RIV-91-.6/1.2

08-RIV-91-15.6/21.6

08-RIV-95-/36.2

08-RIV-111-8.0/10

08-RIV-215-38.0/38.9

08-RIV-215-38.6/39.7

Fed Aid

HE11

HB5

HM1

HM1

HE11

HE11

Pgm Code

IN RIVERSIDE COUNTY IN CORONA FROM

0.4 MILE SOUTH TO 0.2 MILE NORTH OF

GREEN RIVER ROAD OC

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

ADAMS STREET TO THE ROUTE 60/215

SEPARATION

IN RIVERSIDE COUNTY NEAR BLYTHE FR

0.2 MI S/O RTE 10/95 SEPARATION  TO

0.7MI S/O LYE ROAD

IN RIVERSIDE COUNTY NEAR DESRET

BEACH & N SHORE FR 0.3 MI N OF

PARKSIDE DR TO 1.6 MI S OF CLEVELAND

STR

IN RIVERSIDE COUNTY IN MORENO VALLEY

ON ROUTE 215 FROM 0.9KM NORTH OF

EUCALYPTUS AVENUE UNDERCROSSING TO

0.5 KM WEST OF BOX SPRING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.3 MILE W/O CENTRAL AVENUE

UNDERCROSSING TO 0.3 MILE E/O FAIR

ISLE DRIVE UNDERCROSSING

Description 

PLANTS AND MULCH WITH IRRIGATION

CONSTRUCT HOV LANDS, WIDEN BRIDGES

DIGOUTS, COLD PLANE, OVERLAY, SEAL

CONDUCT PAVEMENT REHABILITATION

CONSTRUCT HOV IN EACH DIRECTION

PLANTING AND IRRIGATION

Type Of Work

CLEAN CUT LANDSCAPE

SEMA CONSTRUCTION INC

VSS INTERNATIONAL

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

COFFMAN SPECIALTIES INC

CLEAN CUT LANDSCAPE

Contractor

CLOVIS CA 93619

IRVINE, CA 92618

WEST SACRAMENTO CA 95798

RIVERSIDE CA 92509

SAN DIEGO CA 92126

CLOVIS, CA 93619

(559)322-2041

(949)470-0500

(916)373-1500

(951)684-5360

(858)536-3100

(559)322-2041

BENSON, DAVID

LOPEZ, JOSEPH

OOI, KEE

SANTOS, JOHN

CALIXTO, MIGUEL

SPRAY, MICHAEL

Resident
Engineer

(951)232-6478

(951)232-6052

(951)840-8323

(951)538-5315

(951)232-8957

(951)232-6497

 $717,865

 $112,290,907

 $1,771,200

 $1,107,925

 $24,427,866

 $535,064

Bid + CCOs

 $639,994

 $56,392,870

 $55,122

 $0

 $21,816,897

 $373,844

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/20/11

02/10/12

04/18/13

05/21/13

04/11/11

06/28/12

Awarded

08/05/11

03/08/12

05/16/13

06/13/13

05/04/11

07/16/12

Approved

05/18/15

08/22/14

12/01/13

03/27/14

05/12/16

Est Comp

 0%

 67%

 0%

 0%

 87%

 0%

%Time

 0%

 50%

 3%

 0%

 89%

 0%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

 

PLANT EST

SATIS

Message

08-456624

08-448404

08-0P7904

08-1C8304

08-449314

08-334884

Contract 

ACST-P091-(131)E

CMLN-6208-(009)E

  

  

ACNH-X065-(095)N

  

  P0-91 1-(1E)

--()

  

  

LN62-08 0-(7)

  

--()

  

  

  

--()

  

SWPPP

WPCP

  

  

SWPPP

WPCP

8406 N ARMSTRONG AVENUE

320 GODDARD WAY, SUITE 150

P O BOX 981330

1995 AGUA MANSA ROAD

9685 VIA EXCELENCIA SUITE 200

8406 N AMRSTRONG AVENUE

1110-A RESEARCH DRIVE

119 N. MAPLE, SUITE A

& U

4295 E JURUPA ST STE

207/208

2351 WEST LUGONIA AVE

SUITE F

119 N. MAPLE SUITES A

& U

790 VIA LATA, SUITE

100

REDLANDS, CA 92374-4562

CORONA, CA 92880-1793

ONTARIO, CA 91761

REDLANDS, CA 92374

CORONA, CA 92880

COLTON, CA 92324

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/13 Statement of Ongoing Contracts as of 12/02/13

08District

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-43.2/45.3

08-RIV-243-18.0/28.3

08-RIV-243-/2.2

08-RIV-5701-/0

Fed Aid

HE11

HE11

HE13

20.20

201130

20.20

201130

HM5

Pgm Code

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.8 MILE EAST OF MARTIN  LUTHER KING

BOULEVARD TO DOWN STREET OVERHEAD.

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 FROM DOWN STREET OVERHEAD

TO COLOMBIA AVENUE OVERCROSSING ON

ROUTE 60 FROM 0.2 MILE 

IN RIVERSIDE & SAN BERNARDINO CTIES

ON RTE 91 FROM SPRUCEST TO 60/91/ 215

SEPARATION & ON RTE 215 FROM

60/91/215 SEPARATION TO ORA

IN RIVERSIDE COUNTY NEAR TWIN PINES

FROM 0.7 MILES SOUTH OF HURLEY FLATS

ROAD TO SAN GORGONIO AVE  DIR'S ORDER

EMERGENCY F.A.

REPAIR FIRE DAMAGE, REMOVE AND

REPLACE ROADSIDE ITEMS &

APPURTENANCES, SLOPE STABILIZATION,

CLEAR EXISTING DRAINAGE SYSDIR'S

ORDER

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT THE VIDAL AND BLYTHE

MAINTENANCE STATION

Description 

REPLACE PLANTING, IRRIGATION, PUMP

REPLACE HIGHWAY PLANTING

WIDEN ROADWAY WITH HMA

REPAIR FIRE DAMAGE

REPAIR FIRE DAMAGE

CONSTRUCT FUEL CANOPY

Type Of Work

YAKAR

O DONNELL CONSTRUCTION INC

AMES CONSTRUCTION INC

GRIFFITH COMPANY

GRIFFITH COMPANY

M C ALYEA CONSTRUCTION

Contractor

SAN DIMAS CA 91773

SAN DIMAS CA 91773

BURNSVILLE, MN  55306

SANTA FE SPRINGS, CA  90670

SANTA FE SPRINGS, CA  90670

RIVERSIDE CA 92505

(909)599-1612

(909)394-4510

(952)435-7106

 

 

(951)227-3131

SPRAY, MICHAEL

BENSON, DAVID

YOGARAJAH, MANNY

CHEN, MICHAEL

CHEN, MICHAEL

SANTOS, JOHN

Resident
Engineer

(951)232-6497

(951)232-6478

(951)830-6864

(951)830-6017

(951)830-6017

(951)538-5315

 $1,376,881

 $3,828,682

 $133,570,996

 $1,200,000

 $300,000

 $218,895

Bid + CCOs

 $1,187,043

 $3,609,693

 $36,184,229

 $0

 $0

 $4,111

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/21/12

04/01/11

12/03/12

08/08/13

08/08/13

06/18/13

Awarded

04/13/12

04/19/11

01/10/13

08/08/13

08/08/13

07/15/13

Approved

05/19/16

09/11/15

12/21/15

02/07/14

Est Comp

 0%

 0%

 39%

 0%

 0%

 43%

%Time

 0%

 0%

 27%

 0%

 0%

 2%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

 

Message

08-334874

08-334864

08-0M94U4

08-1E5404

08-1E5304

08-0R9004

Contract 

  

  

OTHR-    -(   )S

  

  

  

  

  

L620-8 01-(11P)L

  

  

  

  

  

6208- 018-(1)

  

  

  

WPCP

SWPPP

SWPPP

  

  

  

113 E ARROW HIGHWAY

559 W COVINA BLVD

2000 AMES DRIVE

12200 BLOOMFIELD AVENUE

12200 BLOOMFIELD AVENUE

5161 HEDRICK AVE

1110-A RESEARCH DRIVE

1110-A RESEARCH DRIVE

850 S. VIA LATA STE

100-A

2023 CHICAGO AVENUE

SUITE B-6

2023 CHICAGO AVENUE

SUITE B-6

2351 W. LUGONIA AVE.

SUITE F

REDLANDS, CA 92374-4562

REDLANDS, CA 92374-4562

COLTON, CA 92324

RIVERSIDE, CA 92507

RIVERSIDE, CA 92507

REDLANDS, CA 92374

Accepted

Location
Storm Water
Plan
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08District

08-RIV-5728-/0

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-15-3.8/12.8

08-SBD-15-11.0/0

08-SBD-15-14.0/16.4

Fed Aid

HM5

HB4N

201310HB4

N

HA22

HA42

HB4C

Pgm Code

IN RIVERSIDE COUNTY ADJACENT TO  RTE

10 IN BANNING @ BANNING MAINT STATION

@ 2033 RAMSEY ST, BANNING CA, 92220

FROM 0.1 MI E/O ROUTE 15 SEPARATION

TO 0.3 MI E/O ROUTE 215 SEPARATION

IN SAN BERNARDINO COUNTY IN FONTANA

AT CHERRY AVENUE, CITRUS AVENUE AND

CEDAR AVENUE INTERCHANGES

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA, FONTANA AND RIALTO FROM

7TH STREET  UNDERCROSSING TO SIERRA

AVENUE UNDERCROSING

IN THE CITY OF FONTANA, ON DUNCAN

CANYON ROAD AT I-15

I-15 GLEN HELEN PKWY IC THRU I-215 IC

TO KENWOOD IC AND I-215 FROM S/O

DEVORE IC THRU I-15 IC  REALIGN I-15

AND RECONFIGURE WITH I

Description 

CONSTRUCT STORAGE BUILDING,

WIDEN RAMPS, INSTALL RAMP METERING,

3-YEAR PLANT ESTABLISHMENT

PAVEMENT REHABILITATION, SLAB

CONSTRUCT REINFORCED CONCRETE BOX C

REALIGN AND RECONFIGURE CONNECTORS

Type Of Work

HAL HAYS CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

NATURES IMAGE INC.

GRIFFITH/COFFMAN JOINT VENTURE

COFFMAN SPECIALTIES INC

ATKINSON CONTRACTORS LP

Contractor

RIVERSIDE CA 92501

IRVINE CA 92614

LAKE FOREST, CA  92630

SAN DIEGO CA 92126

SAN DIEGO CA 92126

FOOTHILL RANCH CA 92610

(951)788-0703

(949)252-0441

 

(858)536-3100

(858)536-3100

(949)855-9755

ALAM, MAHFUAL

TRAN, KEN

SIMPSON, JOHN

ALIPANAH, FRED

RAOUF, MUSTAPHA

Resident
Engineer

(951)840-8240

(909)844-3312

(951)232-8950

(909)289-2020

 

(909)383-6722

 $942,871

 $7,383,707

 $255,210

 $79,151,725

 $1,885,000

 $209,187,488

Bid + CCOs

 $766,770

 $6,975,263

 $80,893

 $76,148,639

 $0

 $39,401,860

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/07/13

03/26/12

09/14/12

02/16/12

10/16/13

11/13/12

Awarded

02/27/13

04/13/12

09/14/12

03/22/12

11/01/13

11/26/12

Approved

10/28/13

11/22/13

12/18/15

03/31/14

10/04/16

Est Comp

 96%

 100%

 31%

 0%

 0%

 26%

%Time

 82%

 93%

 32%

 0%

 0%

 19%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

08-499804

08-384344

08-497514

08-472224

08-0K5204

08-0K7104

Contract 

  

  

  

ACIM-0155-(155)E

  

STPL-6208-(016)N

  

  

  

0-   1-(5E)

  

 620-8 01-(ACI)M

  

  

  

--()

  

71 0-63-()

WPCP

SWPPP

  

SWPPP

  

  

4181 LATHAM STREET

1792 KAISER AVENUE

20361 HERMANA CIRCLE

9685 VIA EXCELENCIA SUITE 200

9685 VIA EXCELENCIA STE 200

27422 PORTOLA PARKWAY STE 250

2023 CHICAGO AVENUE

SUITE B-6

850 VIA LATA SUITE

104

790 VIA LATA, SUITE

100

790 S. VIA LATA SUITE

100

464 WEST 4TH STREET,

MS 1164

RIVERSIDE, CA 92507

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

SAN BERNARDINO, CA 92401

Accepted

Location
Storm Water
Plan
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11/20/13 Statement of Ongoing Contracts as of 12/02/13

08District

08-SBD-15-14.6/0

08-SBD-15-15.4/30.8

08-SBD-15-31.8/171.4

08-SBD-15-70.6/74.9

08-SBD-15-177.3/181.1

08-SBD-18-6.1/31.6

Fed Aid

HB1

HA22

HM3

HA22

HA42

HM3

Pgm Code

IN SAN BERNARDINO COUNTY NEAR RIALTO

AT ROUTE 15 NORTHBOUND RAMPS AND GLEN

HELEN PARKWAY

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

IN SAN BERNARDINO AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY IN AND NEAR

BARSTOW FROM 0.5 MILE NORTH OF ROUTE

15/58 SEPARATION TO EAST MAIN STREET

UNDERCROSSING.

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ROAD OC CONSTRCUCT COMM

IN SAN BERNARDINO COUNTY ON RTE 18 AT

VAR LOCATIONS FROM STATE RTE  18/330

SEPARATION

Description 

INSTALL TRAFFIC SIGNALS AND

PAVEMENT REHAB & SLAB REPLACEMENT

REPAIR BRIDGE DECKS, PLACE HMA

COLD PLANE AND OVERLAY

CONST COMM VEH ENFORCEMENT FACILITY

METHACRYLATE,JOINT SEAL,AC SURFACE

Type Of Work

TRAFFIC DEVELOPMENT SERVICES

COFFMAN/PARSONS A JOINT

VENTURE

AUTOBAHN CONSTRUCTION INC

PAVE - TECH INC

LAS VEGAS PAVING CORPORATION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

MOORPARK CA 93021

SAN DIEGO CA 92126

SANTA ANA CA 92711

CARLSBAD CA 92008

LAS VEGAS NV 89103

IRVINE CA 92614

(805)523-1914

(858)536-3100

(714)769-7025

(760)729-7592

(702)251-5800

(949)252-0441

YOUSSEF, MAGED

ADODO, EFE

AL-KHATEEB, TAGHREED

NGUYEN, NHAN

Resident
Engineer

 

(951)538-3087

(951)232-7471

(951)232-7793

 

(909)821-8164

 $229,500

 $113,644,802

 $1,338,541

 $6,309,880

 $38,987,288

 $1,489,998

Bid + CCOs

 $0

 $1,401,000

 $0

 $5,456,175

 $0

 $1,157,472

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/12/13

10/17/13

06/12/13

01/05/12

10/14/13

06/16/13

Awarded

04/18/13

10/29/13

07/15/13

02/03/12

11/01/13

07/15/13

Approved

04/01/16

10/31/13

01/24/14

Est Comp

 0%

 2%

 0%

 100%

 0%

 45%

%Time

 0%

 1%

 0%

 86%

 0%

 75%

% Work 

 

 

SUSPENDED

COMPLETED

 

 

Message

08-0M8804

08-0Q7404

08-0R6504

08-0K1504

08-368504

08-0Q6504

Contract 

HSIM-0155-(158)E

IM- 015-(230)1

  

ACIM-0151-(229)1

CNHI-0153-(280)E

  

IM01-55 1-(2E)

--()

  

--()

HI01-53 0-(5E)

  

--()

  

  

  

--()

  

WPCP

  

  

WPCP

  

  

207 W LOS ANGLES AVE

9685 VIA EXCELENCIA SUITE 200

P O BOX 11238

735 LAGUNA DRIVE

4420 SOUTH DECATUR BLVD

1792 KAISER AVENUE

15367 TAMARACK ROAD

15367 TAMARACK ROAD

15367 TAMARACK ROAD

850 S. VIA LATA SUITE

#104

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

COLTON, CA 92324

Accepted

11/13/13

Location
Storm Water
Plan
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08District

08-SBD-18-30.0/32.5

08-SBD-38-5.2/5.5

08-SBD-38-51.9/0

08-SBD-40-2.0/39

08-SBD-40-3.0/28.1

08-SBD-40-85.2/0

Fed Aid

HE13

HB1

HM

HM3

HA22

HA21

Pgm Code

IN SAN BERNARDINO COUNTY IN RUNNING

SPRINGS ON ROUTE 18 AND ON ROUTE 330

IN MENTONE FROM 0.2 MILE EAST OF

AMETHYST STREET TO MOUNTAIN VIEW LANE

SAN BERNARDINO COUNTY, AT FAWNSKIN,

AT THE FAWNSKIN MAINTENANCE STATION

IN SAN BERNARDINO COUNTY FROM 1.2

MILE WEST OF SOUTH MONTARA AVENUE

UNDERCROSSING TO 1.7 MILE WEST OF

PISGAH CRATER ROAD UNDERCROS

FROM 0.25 MILES W/O PELELIU DITCH TO

DESERT RSR NEAR BARSTOW

IN SAN BERNARDINO COUNTY NEAR ESSEX

AT VAN WINKLE WASH BRIDGE

Description 

PLANTING AND IRRIGATION

CONSTRUCT LEFT TURN LANE

BUILD A SANDHOUSE, STORAGE BINS,

PLACE POLYESTER CONCRETE OVERLAY.

HMA OVERLAY AND MBGR

BRIDGE REPLACEMENT

Type Of Work

ROCK BOTTOM INC

DREAMBUILDER

MGP CONSTRUCTION

WESTERN STRUCTURES ROBERT

DRUCKENMILLER PROJECT MANAGER

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRIC INC DENNIS

PUTNAM  SENIOR PROJECT MANAGER

GRANITE CONSTRUCTION COMPANY

Contractor

BAKERSFIELD CA 93308

PLACENTIA CA 92870

UPLAND, CA 91785

RIVERSIDE CA 92503

RIVERSIDE CA 92509

WATSONVILLE CA 950775085

(661)859-1700

(714)646-3697

(909)982-2364

(909)721-3120

(951)684-5360

(831)724-1011

TRAN, KEN

TRAN, KEN

TRAN, KEN

SHAHIDI, SHAINE

SHAHIDI, SHAINE

NGUYEN,KHOA

Resident
Engineer

(909)844-3312

(909)844-3312

(909)821-8164

(951)232-7839

(951)232-7839

(951)232-8611

 $1,084,009

 $461,061

 $1,524,527

 $1,085,000

 $17,837,703

 $8,060,617

Bid + CCOs

 $1,123,431

 $0

 $560,476

 $664,128

 $11,214,795

 $4,665,393

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/22/09

10/09/13

06/20/13

05/22/13

12/06/12

02/07/13

Awarded

12/14/09

10/23/13

07/31/13

06/13/13

01/10/13

02/28/13

Approved

12/03/13

01/22/14

05/16/14

12/09/13

02/11/14

03/10/14

Est Comp

 0%

 0%

 27%

 81%

 73%

 63%

%Time

 0%

 0%

 37%

 61%

 63%

 58%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

 

SUSPENDED

Message

08-0A7914

08-0M4504

08-0R8604

08-0Q7804

08-0K2504

08-0N5904

Contract 

ACST-X071-(054)E

HSNH-P038-(019)E

  

  

IM-040 -(080)

ACIM-040 -(060)

  X0-71 0-(4E)

--()

  

  

--()

--()

--()

  

  

  

  

  

WPCP

  

  

  

WPCP

SWPPP

2724 LANDCO DRIVE

1324 E LAWSON LANE

P O BOX 355

6005 TYLER STREET

1995 AGUA MANSA ROAD

P O BOX 50085

236 ORANGE SHOW RD

STE 109

850 VIA LATA ROAD

SUITE 104

850 S. VIA LATA,

SUITE 104

222 E. MAIN STREET,

SUITE 208

222 E. MAIN STREET

SUITE 208

222 E. MAIN STREET

SUITE 208

SAN BERNARDINO CA 92408

COLTON, CA 92324

COLTON, CA 92324

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

Accepted

Location
Storm Water
Plan
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08District

08-SBD-40-119.0/138.3

08-SBD-40-138.3/154.5

08-SBD-40-140.7/0

08-SBD-62-15.1/29.3

08-SBD-62-38.5/106

08-SBD-62-142.2/142.9

Fed Aid

HA22

HA22

HA21

HM1

HM1

HA21

Pgm Code

FROM 0.5 MI W/O TANK TOWER DITCH TO

BUZZARD WASH NEAR NEEDLES

IN/NEAR NEEDLES FROM BUZZARD WASH TO

ARIZONA STATE LINE

IN SAN BERNANRDINO COUNTY IN  NEEDLES

AT ROADRUNNER WASH BRIDGE.

IN YUCCA VALLEY TO 29 PALMS. ON  ST

62 FR YUCCA MESA RD TO BERMUDA AVENUE

IN SAN BERNARDINO COUNTY NEAR

TWENTYNINE PALMS AND RICE FROM GOPHER

GROVE LANE TO 11 MILES EAST OF

IRONAGE ROAD AND FROM 0.8 MILE 

IN SAN BERNARDINO COUNTY CALIFORNIA

AND IN LA PAZ COUNTY ARIZONA FROM THE

INTERSECTION OF LPARKER DAM  ROAD AT

EARP TO THIRD STREE

Description 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS

MILL & OVERLAY THE EXISTING ASPHALT

BRIDGE SIESMIC RETROFIT

PAVEMENT REHABILITATION

OVERLAY EXISTING PAVEMENT

BRIDGE TO BE REPLACED

Type Of Work

LAS VEGAS PAVING CORPORATION

LAS VEGAS PAVING CORPORATION

O'DONNELL CONSTRUCTION INC

MATICH CORPORATION

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

M C M CONSTRUCTION INC

Contractor

LAS VEGAS NEVADA 89103

LAS VEGAS NV 89103

SAN DIMAS CA 91773

HIGHLAND CA 92346

RIVERSIDE CA 92509

NORTH HIGHLANDS CA

956600620

(702)251-5800

(702)251-5800

(909)394-4510

(909)382-7400

(951)684-5360

(916)334-1221

DAVIS, DARCY

DAVIS, DARCY

BENJAMIN, AMGAD

YOUSSEF, MAGED

YAP, SIONG

Resident
Engineer

(951)232-6000

(951)232-6000

 

(909)844-9731

(951)277-8580

(951)232-3922

 $23,499,501

 $17,030,783

 $180,380

 $12,854,000

 $6,351,071

 $25,238,634

Bid + CCOs

 $13,772,936

 $8,733,101

 $0

 $13,516,255

 $5,722,238

 $19,536,117

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/21/12

12/19/12

08/23/13

12/28/12

04/05/13

02/15/11

Awarded

01/11/13

01/11/13

09/10/13

02/14/13

05/01/13

02/28/11

Approved

05/15/13

02/10/14

10/28/13

11/04/13

12/15/14

Est Comp

 75%

 75%

 0%

 81%

 100%

 70%

%Time

 59%

 51%

 0%

 100%

 100%

 77%

% Work 

 

 

 

COMPLETED

COMPLETED

 

Message

08-0K2704

08-0K2604

08-0N5704

08-0Q7304

08-0N1204

08-378704

Contract 

IM-0402-(058)

IM-040 -(059)

BRIM-040 -(061)1

NH-P062-(033)

ACST-P062-(035)E

STP-BRST-(PP0)6

--()

--()

--()

--()

  P0-62 0-(5E)

STP-BRST-(PP0)0

  

  

  

  

--()

BR- S95-(A20)0

WPCP

WPCP

  

WPCP

  

SWPPP

4420 SOUTH DECATUR BLVD

4420 SOUTH DECATUR BLVD

559 W COVINA BLVD

P O BOX 10

1995 AGUA MANSA ROAD

P O BOX 620

1044 EAST BROADAY

STREET

1044 EAST BROADWAY

STREET

2351 WEST LUGONIA

AVE. SUITE F

15367 TAMARACK ROAD

790 S. VIA LATA STE

100

NEEDLES, CA 92363

NEEDLES, CA 92363

REDLANDS, CA 92374

VICTORVILLE, CA 92392

COLTON, CA 92324

Accepted

11/13/13

11/05/13

Location
Storm Water
Plan
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08District

08-SBD-71-4.8/8.5

08-SBD-95-51.2/51.6

08-SBD-95-57.0/57.3

08-SBD-95-57.3/60.4

08-SBD-210-9.9/12.5

08-SBD-210-30.2/33.2

Fed Aid

HB34

HB1

HB71

20.20

201130

HB1

HM1

Pgm Code

IN SBD & RIV COUNTIES NEAR CHINO

HILLS FROM CENTRAL AVE OC SANTA ANA

RIVER BRIDGE

IN SAN BERNARDINO COUNTY FROM 13.9

MILES NORTH OF HAVASU LAKE ROAD  TO

5.5 MILES SOUTH OF ROUTE 40/95

SEPARATION.

IN NEEDLES FROM SAFARI DR TO I-40

/USR95 CONSTRUCT SIDEWALK & 18 CRUB

RAMPS

IN SAN BERNARDINO COUNTY ON SR 95

BETWEEN JCT 40/95 TO 3 MILES SOUTH OF

GOFFS ROAD  DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA AND FONTANA FR ETIWANDA AVE

OC TO SAN SEVAINE ROAD UC

IN SBD CO IN CHINO, ONTARIO,

HIGHLAND AND REDLANDS ON RTE 83 FR

71/83 SEP TO RTE 60/83 SEP AND ON RTE

210 FROM FIFTH STREET OC TO

Description 

HIGHWAY PLANTING AND IRRIGATION

REALIGN RDWY W HMA OVER AGGREGATE

CONSTRUCT SIDEWALKS &18 CRUB RAMPS

REPAIR DAMAGED ROADWAY

CONSTRUCT CONCRETE BARRIER

OVERLAY AND LOCALIZED DIGOUTS

Type Of Work

PACIFIC RESTORATION GROUP INC

LAS VEGAS PAVING CORPORATION

V A P CONSTRUCTION INC

LAS VEGAS PAVING

CHUMO CONSTRUCTION INC

ALL AMERICAN ASPHALT

Contractor

PERRIS CA 92572

LAS VEGAS NV 89103

LA MIRADA CA 90638

LAS VEGAS, NV  89103

BALDWIN PARK CA 91706

CORONA CA 928782229

(951)940-6069

(702)251-5800

(714)253-3270

 

(626)960-9502

(951)736-7600

SPRAY, MIKE

DAVIS, DARCY

OOI, KEE

NGUYEN, VU

Resident
Engineer

(951)232-6497

 

 

(760)326-4684

(951)840-8323

(951)232-3784

 $558,857

 $2,022,122

 $370,575

 $285,000

 $1,004,321

 $3,583,208

Bid + CCOs

 $506,757

 $0

 $0

 $0

 $954,393

 $3,402,579

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/26/11

10/03/13

08/16/13

08/26/13

06/18/13

03/21/13

Awarded

02/15/11

10/15/13

09/05/13

08/26/13

07/22/13

04/18/13

Approved

09/26/14

12/16/13

11/05/13

Est Comp

 0%

 0%

 0%

 0%

 79%

 86%

%Time

 0%

 0%

 0%

 0%

 95%

 97%

% Work 

PLANT EST

SATIS

 

 

 

 

COMPLETED

Message

08-0F1004

08-0K3104

08-0M6904

08-1E6804

08-0N4104

08-0P3804

Contract 

SARR-STPE-(P07)E

STP-P095-(024)E

  

NH-    -(   )S

HSIM- 210-(813)E

NH-X071-(064)

STPE-P0 7-(0E)

--()

  

H-    -()

--()

--()

--()

  

  

  

  

  

WPCP

  

  

  

WPCP

  

P O BOX 429

4420 SOUTH DECATUR BLVD

16425 ILLUSION WAY

4420 S. DECATUR BLVD

14425 JOANBRIDGE STREET

P O BOX 2229

1110-A RESEARCH DRIVE

1044 E. BROADWAY

4295 E. JURUPA ST.

SUITE 207

4295 E. JURUPA ST.

SUITE 207

REDLANDS, CA 92374-4562

NEEDLES, CA 92363

ONTARIO, CA 91761

ONTARIO, CA 91761

Accepted

11/13/13

Location
Storm Water
Plan



State of California Department of Transportation Page 12
11/20/13 Statement of Ongoing Contracts as of 12/02/13

08District

 $0 $360,205,439 $929,617,593

08-SBD-215-14.0/0

08-SBD-395-19.0/35.6

08-SBD-5712-/0

Fed Aid

HB4N

HB1

HA12

Pgm Code

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT PALM AVE  DR.

IN SAN BERNARDINO COUNTY FROM 7.9

MILES NORTH OF STATE ROUTE 18 TO 10.4

MILES SOUTH OF STATE ROUTE 58

IN SAN BERNARDINO COUNTY IN

BLOOMINGTON AT MAGANA-ORTEGA

MAINTENANCE STATION AT 451 WEST

SLOVER AVENUE

Description 

INSTALL TRAFFIC SIGNALS

WIDEN MEDIAN & SHOULDER,RUMBLE STRP

CONSTRUCT CNG FUELING STATION

Type Of Work

P T M GENERAL ENGINEERING

SERVICES INC

SULLY-MILLER CONTRACTING

COMPANY

AMTEK CONSTRUCTION

Contractor

RIVERSIDE CA 925137745

BREA CA 92821

WHITTIER CA 90606

(951)710-1000

(714)578-9600

(562)696-7111

RUIZ, MANUEL

AL-KHATEEB, TAGHREED

Resident
Engineer

(909)783-6947

(951)232-7793

 

 $394,493

 $22,645,433

 $591,435

Bid + CCOs

 $242,639

 $6,888,684

 $0

Comp To  date

 $0

 $0

 $0

This Month

06/18/12

10/31/12

06/03/13

Awarded

07/16/12

12/03/12

06/27/13

Approved

10/28/13

07/09/14

Est Comp

 91%

 47%

 0%

%Time

 62%

 30%

 0%

% Work 

 

SUSPENDED

 

Message

08-0M4004

08-0C1214

08-0M0204

Contract 

  

ACHS-P395-(236)E

  

  

  P3-95 2-(6E)

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

SWPPP

  

P O BOX 7745

135 S STATE COLLEGE BLVD 400

12409 SLAUSON AVE SUITE I

790 VIA LATA SUITE

100

15367 TAMARACK ROAD

COLTON, CA 92324

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan



08-0R5804

08-0L9304

08-1C8704

08-0E41A4

08-0Q1104

08-0P8604

08-1C8104

08-0R6404

08-0E4104

08-0F3604

08-0Q8504

08-0C8204

08-0M3104

08-0R6604

08-0Q9204

08-0N9104

08-491804

08-1E5204

08-0J1404

08-0R1804

08-0M2104

08-1C3604

Contract

08-RIV-10-15.2/0

08-RIV-10-15.7/0

08-RIV-10-17.8/16.3

08-RIV-10-24.0/24.3

08-RIV-10-44.5/50.4

08-RIV-10-44.5/52.2

08-RIV-10-46.7/0

08-RIV-10-5.7/53.1

08-RIV-10-24.0/24.3

08-RIV-10-135.0/0

08-RIV-15-31.9/52.2

08-RIV-15-40.0/41.3

08-RIV-60-13.3/16.6

08-RIV-60-.1/9.5

08-RIV-62-1.2/2.2

08-RIV-62-.5/1

08-RIV-62-/6.7

08-RIV-74-5.3/11.8

08-RIV-74-29.6/29.9

08-RIV-74-35.9/0

08-RIV-74-40.3/0

08-RIV-74-42.6/47.9

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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08-1C4304

08-1E2704

08-456624

08-448404

08-0P7904

08-1C8304

08-334884

08-334874

08-334864

08-0M94U4

08-449314

08-1E5404

08-1E5304

08-0R9004

08-499804

08-384344

08-497514

08-472224

08-0K5204

08-0K7104

08-0M8804

08-0R6504

Contract

08-RIV-74-63.0/67.5

08-RIV-86-4.2/5.2

08-RIV-91-.6/1.2

08-RIV-91-15.6/21.6

08-RIV-95-/36.2

08-RIV-111-8.0/10

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-215-43.1/43.9

08-RIV-215-43.2/45.3

08-RIV-215-38.0/38.9

08-RIV-243-18.0/28.3

08-RIV-243-/2.2

08-RIV-5701-/0

08-RIV-5728-/0

08-SBD-10-9.9/24.5

08-SBD-10-12.0/19.8

08-SBD-15-3.8/12.8

08-SBD-15-11.0/0

08-SBD-15-14.0/16.4

08-SBD-15-14.6/0

08-SBD-15-31.8/171.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-0K1504

08-368504

08-0Q7404

08-0A7914

08-0Q6504

08-0R8604

08-0M4504

08-0Q7804

08-0K2504

08-0N5904

08-0K2704

08-0K2604

08-0N5704

08-0Q7304

08-0N1204

08-378704

08-0F1004

08-0K3104

08-0M6904

08-1E6804

08-0N4104

08-0P3804

Contract

08-SBD-15-70.6/74.9

08-SBD-15-177.3/181.1

08-SBD-15-15.4/30.8

08-SBD-18-30.0/32.5

08-SBD-18-6.1/31.6

08-SBD-38-51.9/0

08-SBD-38-5.2/5.5

08-SBD-40-2.0/39

08-SBD-40-3.0/28.1

08-SBD-40-85.2/0

08-SBD-40-119.0/138.3

08-SBD-40-138.3/154.5

08-SBD-40-140.7/0

08-SBD-62-15.1/29.3

08-SBD-62-38.5/106

08-SBD-62-142.2/142.9

08-SBD-71-4.8/8.5

08-SBD-95-51.2/51.6

08-SBD-95-57.0/57.3

08-SBD-95-57.3/60.4

08-SBD-210-9.9/12.5

08-SBD-210-30.2/33.2

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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08-0M4004

08-0C1214

08-0M0204

Contract

08-SBD-215-14.0/0

08-SBD-395-19.0/35.6

08-SBD-5712-/0

Cnty Rt Pm

12

12

12

Page
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08

District

 $29,384,071

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $929,617,593  $360,205,439

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $273,227,039

 $51,710,074

 $244,601,189

 $45,457,717

 $5,000

 $314,616,574

 Bid + CCO

 $126,736,241

 $38,735,730

 $66,423,640

 $25,405,698

 $0

 $102,904,130

 Work Comp

District Total:

Work completed this Period:  $29,384,071

-I-
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