
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-0-/0 IN RIVERSIDE COUNTY AT VARIOUS FIRST CLASS PLUMBING CO NGUYEN, VU T. $15,000 04/15/14 0%
08-1F3204 
IM- -( 

--() 

) 
MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

SANTA MONICA, CA 90402 

155 ENTRADA DR #1 4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$0
 $0

04/15/14 
01/07/15 

0%

20.20 
INSTALL WATER CONSERVATION PLUMBING (951)232-3784 

201130 

08-RIV-10-57.6/60.9 IN/NEAR COACHELLA, FROM JCT 86S TO SKANSKA USA CIVIL WEST ALIPANAH, FEREYDOON $3,988,325 11/08/13 100%
08-0K2304 
IM-010 -(062)E 

--() 

0.5 MILES E/O COACHELLA CANAL 

PAVE SHOULDER WITH RHMA-G 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$3,510,020
 $0

12/03/13 
07/24/14 

85%

OVER RUN 
11/26/14 

HA22 
(909)289-2020 

08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $820,528 02/18/14 100%
08-0L9004 12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA AVON CO 81620 

P O BOX 9570 850 S. VIA LATA SUITE 

100-A 

$802,805
 $0

03/07/14 
10/21/15 

98%

UPGRADE WATER TREATMENT SYSTEM COLTON, CA 92324 

HA26 
(951)830-6954 

08-RIV-10-110.4/152.4 NEAR AND IN BLYTHE FROM 4.9 MI E/O AUTOBAHN CONSTRUCTION INC QUACH, MAX $1,155,385 06/10/14 49%
08-1C8904 JCT RTE 177 TO 3.8 MI E/O JCT RTE 78 

BRIDGE PREVENTIVE MAINTENANCE ORANGE, CA 92867 

933 N. BATAVIA ST. 73-800 DINAH SHORE 

DR. #104 

$411,106
 $0

06/26/14 
01/21/15 

36%

PALM DESERT, CA 92211 

HB1 
(951)232-7674 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$698,655
 $0

07/14/11 
04/03/15 

0%

REPLACEMENT PLANTING, INSTALL (951)232-6478 PLANT EST 

HA25 WPCP 
SATIS 

08-RIV-60-13.3/16.6 FREDERICK ST, HEACOCK ST AND PERRIS RAKAN INC OBADIKE, JOSEPH $201,780 08/23/13 93% 
08-0M3104 BLVD IN MORENO VALLEY, ADAMS ST, 

MADISON ST AND DAY ST IN RIVERSIDE. 

AND WATERMAN AVE IN SAN B 

TUSTIN CA 92782 

2312 PARK AVE SUITE 116 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$211,250 
$0 

09/19/13 
10/31/14 

100% 

COMPLETED 
10/30/14 

HB71 
UPGRADE PEDESTRIAN FACILITIES (951)830-6821



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-60-/3 IN RIVERSIDE COUNTY FROM HAMNER AVE J MC LOUGHLIN ENGINEERING YANG, CHAD $266,000 06/19/14 0%
08-1F5704 TO MISSION BLVD AND FROM DELL TO 

ORANGE ST NEAR 215/60 JUNCTION DIR'S 

ORDER EMERGENCY F.A. 

COMPANY INC. 

RANCHO CUCAMONGA, CA 

10641 FULTON COURT 

91730 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$0
 $0

06/19/14 
07/31/14 

0%

COMPLETED 
11/17/14 

20.20 
REMOVE AND REPLACE PCC SLABS (951)232-7638 

201130 

08-RIV-74-22.9/23.3 NEAR PERRIS INTERSECTION OF SR74 AND SMART TECH GROUP INC RAMOS, MOISES $257,690 04/03/14 93%
08-0R1904 THEDA STREET 

INSTALL TRAFFIC SIGNALS IRVINE CA 92606 

3972 BARRANCA PARKWAY #J283 790 VIA LATA SUITE 

100 

$150,253
 $0

04/17/14 
12/26/14 

58%

COLTON, CA 92324 

HB4N 
(951)232-6293 

08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES TAHA, ISSA $271,910 06/19/13 39%
08-0R1804 HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL MOORPARK CA 92302 

207 W LOS ANGELES AVE 790 VIA LATA SUITE 

100 

$161,761
 $0

07/22/13 
01/06/15 

59%

COLTON, CA 92324 

HB4N 
(951)840-8234 

08-RIV-74-48.8/49 IN RIVERSIDE COUNTY ON ROUTE 74 NEAR SKANSKA USA CIVIL WEST TRUONG, NICK $1,435,000 03/20/14 52%
08-1F1204 
NH- -( 

--() 

) 
HEMET FROM 1.5 MILES EAST OF 

WILLOWBROOK ROAD TO 5.5 MILES WEST OF 

STRAWBERRY CREEKDIR'S ORDE 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 
9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$759,278
 $0

03/20/14 
08/29/14 

53%

20.20 
REPAIR DAMAGED ROADWAY (951)830-6835 

201130 

08-RIV-74-63.0/0 ON ROUTE 74 IN GARNER VALLEY. 3.7 MI GRANITE CONSTRUCTION COMPANY $2,026,265 10/10/14 0%
08-383504 
STP-P074-(059)E 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 $0
 $0

10/28/14 
0%

--() 

HA21 

08-RIV-86-4.2/5.2 IN RIVERSIDE COUNTY, WEST OF SALTON GRIFFITH COMPANY QUACH, MAX $2,185,000 02/11/14 98% 
08-1E2604 
ER- -( 

--() 

) 
SEA NEAR KINGS STORMWATER CHANNEL 

RIGHT BRIDGE (56-0778R) DIR'S ORDER 

EMERGENCY F.A. 

BREA, CA 92821 

3050 E. BIRCH STREET 73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$680,527 
$0 

02/11/14 
11/26/14 

31% 

20.20 
REPLACE BRIDGE (951)232-7674

201130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-6.1/0 AT THE CORONA MAINTENANCE STATION FLEMING ENVIRONMENTAL INC YANG, CHAD $1,186,570 06/11/14 18%
08-0R9704 RECONSTRUCT WASHRACK SYSTEM TERRY FLEMING JR, PRESIDENT 

1372 E VALENCIA DRIVE 
9225 STELLAR CT., STE 

B 

$2,230
 $0

06/25/14 
07/09/15 

0%

FULLERTON CA 92831 CORONA, CA 92883 

HM2 
(951)232-7638 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $115,332,293 02/10/12 83%
08-448404 
CMLN-6208-(009)E 

--() 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$85,765,952
 $0

03/08/12 
05/15/15 

74%

HB5 WPCP 
(951)232-6052 

08-RIV-111-1.1/1.9 S/O INDIO, 0.16 MI S TO 0.20 MI N/O J MCLOUGHLIN ENGINEERING CO QUACH, BACSON $4,120,507 12/17/13 68%
08-449104 
NH-P111-(070)E 

--() 

SALTON CREEK BRIDGE #56-0236 

REPLACE BRIDGE 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 
73-800 DINAH SHORE 

DR. #104 

PALM DESERT, CA 92211 

$2,086,083
 $0

01/06/14 
03/23/15 

51%

HA21 
(951)232-4700 

08-RIV-111-47.2/50 IN PALM SPRINGS FROM ELKS DRIVE TO SKANSKA USA CIVIL WEST QUACH, BACSON $1,292,086 06/09/14 94%
08-1C1304 NORTH HERMOSA DRIVE 

REHABILITATE PAVEMENT 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
73-800 DINAH SHORE 

BLVD. #104 

PALM DESERT, CA 92211 

$1,337,854
 $0

06/25/14 
11/24/14 

99%

COMPLETED 
11/19/14 

HM1 
(951)232-4700 

08-RIV-215-15.0/0 NEAR THE CITY OF MURRIETA S/O SCOTT ABSL CONSTRUCTION GAYED, EZZ $747,311 06/10/14 41%
08-0R8104 RD IC. 

INSTALL A WEIGH IN MOTION (WIM) HAYWARD CA 94544 

29393 PACIFIC ST 850 S. VIA LATA SUITE 

100-A 

$6,838
 $0

06/26/14 
11/18/14 

1%

COLTON, CA 92324 

HA42 
(951)830-6954 

08-RIV-215-37.3/38.4 ALSO RIV-60-12.4/14.0; IN RIV ON RT PACIFIC RESTORATION GROUP INC BENSON, DAVID $1,193,888 04/22/14 81% 
08-3348V4 215 FROM EUCALYPTUS AVE TO 215/60 

INTERCHANGE, AND ON ROUTE 60 E/O PERRIS CA 92572 

P O BOX 429 790 VIA LATA SUITE 

100 

$331,926 
$0 

05/23/14 
12/27/17 

28% 

215/60 INTERCHANGE TO W/O 2 COLTON, CA 92324 

HE11 
REPLACEMENT HIGHWAY PLANTING (951)232-6478



 

 

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

08-RIV-215-38.0/38.9 CALIXTO, MIGUELIN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC $26,091,531 04/11/11 100%
08-449314 
ACNH-X065-(095)N 

119 N. MAPLE SUITES A 

& U 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO SAN DIEGO CA 92126 

9685 VIA EXCELENCIA SUITE 200 $24,415,195
 $0

05/04/11 
01/29/15 

92%

HE11 

LN62-08 0-(7) 

--() 

SWPPP 
(951)232-8957 

CORONA, CA 928800.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 
OVER RUN 

08-RIV-215-38.6/39.7 SPRAY, MICHAELIN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE $535,064 06/28/12 0%
08-334884 790 VIA LATA, SUITE 

100 

0.3 MILE W/O CENTRAL AVENUE 

UNDERCROSSING TO 0.3 MILE E/O FAIR CLOVIS, CA 93619 

8406 N AMRSTRONG AVENUE $391,847
 $0

07/16/12 
05/12/16 

0%

COLTON, CA 92324ISLE DRIVE UNDERCROSSING PLANT EST 

HE11 WPCP 
(951)232-6497PLANTING AND IRRIGATION SATIS 

08-RIV-215-39.7/43 SPRAY, MICHAELIN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR $1,376,881 03/21/12 0%
08-334874 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

0.8 MILE EAST OF MARTIN LUTHER KING 

BOULEVARD TO DOWN STREET OVERHEAD. COVINA, CA 91723 

689 EAST SAN BERNARDINO RD $1,204,318
 $0

04/13/12 
05/19/16 

0%

(951)232-6497REPLACE PLANTING, IRRIGATION, PUMP PLANT EST 

HE11 WPCP 
SATIS 

08-RIV-215-43.1/43.9 BENSON, DAVIDIN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC $3,828,682 04/01/11 0%
08-334864 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON SAN DIMAS CA 91773 

559 W COVINA BLVD $3,634,592
 $0

04/19/11 
09/14/15 

0%

(951)232-6478ROUTE 60 FROM 0.2 MILE PLANT EST 

HE11 SWPPP 
REPLACE HIGHWAY PLANTING SATIS 

08-RIV-215-43.2/45.3 YOGARAJAH, MANNYIN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC $135,359,248 12/03/12 81%
08-0M94U4 
OTHR- -( )S 

850 S. VIA LATA STE 

100-A 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM BURNSVILLE, MN 55306 

2000 AMES DRIVE $113,623,974
 $0

01/10/13 
04/05/16 

84%

HE13 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 
(951)830-6864 

COLTON, CA 9232460/91/215 SEPARATION TO ORA 

WIDEN ROADWAY WITH HMA 

08-SBD-0-/0 NGUYEN, VU T.IN SAN BERNARDINO COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC. $485,000 04/15/14 0% 
08-1F3104 
NH- -( ) 

--() 

4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. $0 
$0 

04/15/14 
03/12/15 

0% 

20.20 
(951)232-3784INSTALL WATER CONSERVATION PLUMBING 

201130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 08 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-2-/6.4
 
08-0R4004
 
STP-X071-(065)E
 

PH- -( )
 

HM1
 

08-SBD-10-.3/29.8
 
08-1C3904
 

HM3
 

08-SBD-10-9.9/24.5
 
08-384344
 

HB4N SWPPP
 

08-SBD-10-12.0/19.8
 
08-497514
 

201310HB4
 

N
 

08-SBD-10-/33.2
 
08-1F0604
 

20.20
 

201130
 

08-SBD-15-3.8/12.8
 
08-472224
 
ACIM-0155-(155)E
 

0- 1-(5E)
 

--()
 

HA22 SWPPP
 

Description

Type Of Work
 

VARIOUS LOCATIONS; SBD 2 PM 0.0/6.4
 

SBD 18 PM 99.9/115.9, SBD 138 PM
 

PLACE SEAL COAT ON RTES 18 & 138 &
 

NEAR MONTCLAIR AND REDLANDS FROM 0.32
 

MI E/O LOS ANGELES COUNTY LINE
 

RESURFACE BRIDGE DECKS
 

FROM 0.1 MI E/O ROUTE 15 SEPARATION
 

TO 0.3 MI E/O ROUTE 215 SEPARATION
 

WIDEN RAMPS, INSTALL RAMP METERING,
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

AT CHERRY AVENUE, CITRUS AVENUE AND
 

CEDAR AVENUE INTERCHANGES
 

3-YEAR PLANT ESTABLISHMENT
 

IN SBD CO FR MILLS AVE UC TO SBD/RIV
 

CO LINE & FR RIV CO LINE TO CA/AZ
 

STATE LINE & IN RIV CO ON RTE 62, RTE
 

86 @ DILLON RD DIR'S 


DROUGHT DECLARATION UPGRADE
 

IRRIGATION SYS
 

IN SAN BERNARDINO COUNTY IN RANCHO
 

CUCAMONGA, FONTANA AND RIALTO FROM
 

7TH STREET UNDERCROSSING TO SIERRA
 

AVENUE UNDERCROSING
 

PAVEMENT REHABILITATION, SLAB
 

Contractor 

ALL AMERICAN ASPHALT
 

P O BOX 2229
 

CORONA CA 92878
 

J MCLOUGHLIN ENGINEERING CO
 

INC
 

10641 FULTON CT
 

RANCHO CUCAMONGA CA 91730
 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

NATURES IMAGE INC.
 

20361 HERMANA CIRCLE
 

LAKE FOREST, CA 92630
 

Resident 
Engineer 

PARVINJAH, MOHSEN
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-7755
 

EHIRIM, DOMINIC
 

4295 E. JURUPA ST.
 

SUITE 207
 

ONTARIO, CA 91761
 

(909)605-2868
 

TRAN, KEN
 

850 VIA LATA SUITE
 

104
 

COLTON, CA 92324
 

(909)844-3312
 

SIMPSON, JOHN
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-8950
 

PACIFIC RESTORATION GROUP INC.BENSON, DAVID
 

325 E. ELLIS AVENUE 790 VIA LATA, SUITE
 
PERRIS, CA 92570 100
 

COLTON, CA 92324
 

(951)232-6478
 

GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED
 

9685 VIA EXCELENCIA SUITE 200
 790 S. VIA LATA SUITE
 
SAN DIEGO CA 92126
 100
 

COLTON, CA 92324
 

(909)289-2020


 $2,574,965 06/04/14 100%
 $2,155,036

 $0
06/24/14 
12/01/14 

81%

 $955,267 06/09/14 100%
 $922,806

 $0
06/18/14 
11/04/14 

100%

11/17/14 
COMPLETED 

$7,510,707 03/26/12 0%
 $7,430,862

 $0
04/13/12 
12/03/14 

0%

PLANT EST 

SATIS 

$255,210 09/14/12 64%
 $164,509

 $0
09/14/12 
12/18/15 

64%

 $2,144,000 02/27/14 100%
 $595,354

 $0
04/27/14 
02/28/15 

28%

 $79,586,859 02/16/12 0% 
$76,148,639 

$0 
03/22/12 
03/31/14 

0% 

11/24/14 
PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-12.8/0 IN THE CITIES OF FONTANA & RIALTO AT ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $2,176,643 04/18/14 22%

HB4N 

08-0G2904 
IM-015 -(160)1 

CITY- -( )

--() 

SIERRA AVE UC TO 1.9 MI S/O GLEN 

HELEN PARKWAY UC 

WIDEN & SIGNALIZE OFF-RAMPS AT 

CORONA, CA 928782229 

P.O. BOX 2229 

(951)232-3610 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$52,482
 $0

04/30/14 
03/05/15 

2%

08-SBD-15-14.0/16.4 I-15 GLEN HELEN PKWY IC THRU I-215 IC ATKINSON CONTRACTORS LP SPENCER, OWEN $222,550,548 11/13/12 44%

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

FOOTHILL RANCH CA 92610 

(909)844-0619 

27422 PORTOLA PARKWAY STE 250 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$125,374,719
 $0

11/26/12 
05/31/17 

56%

08-SBD-15-15.4/30.8 IN SAN BERNARDINO COUNTY IN DEVORE COFFMAN/PARSONS A JOINT YOUSSEF, MAGED $113,225,102 10/17/13 37%
08-0Q7404 
IM- 015-(230)1 

--() 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

VENTURE 

SAN DIEGO CA 92126 (951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$62,052,664
 $0

10/29/13 
04/08/16 

55%

HA22 

08-SBD-15-31.8/171.4 IN SAN BERNARDINO AT VARIOUS AUTOBAHN CONSTRUCTION INC GEORGES, SAMAR $1,265,014 06/12/13 100%
08-0R6504 LOCATIONS 

REPAIR BRIDGE DECKS, PLACE HMA SANTA ANA CA 92711 

P O BOX 11238 15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,237,527
 $0

07/15/13 
11/24/14 

96%

(951)232-3748 OVER RUN 

HM3 

08-SBD-15-142.2/152.3 IN THE HIGH DESERT ON I-15 E/O BAKER J MCLOUGHLIN ENGINEERING CO OOI, KEE $2,540,243 06/12/14 59%
08-1C4104 ALSO IN OTHER HIGH DESERT RTE IN SAN 

BERNARDINO COUNTY 

INC 

10641 FULTON CT 
4295 E. JURUPA ST. 

SUITE 207 

$1,524,368
 $0

07/02/14 
01/21/15 

60%

METHACRYLATE AND OR POLYESTER RANCHO CUCAMONGA CA 91730 ONTARIO, CA 91761 

HM3 
(951)232-3922 

08-SBD-15-147.6/0 NEAR BAKER AT HALLORAN WASH BRIDGE AUTOBAHN CONSTRUCTION INC SANTOS, JOHN $544,031 08/25/14 0% 
08-0J9304 
NHPI- 015-(046)2 

--() 

54-0287L AND 54-0287R REHAB BRIDGES 

CONTINUOUS FOOING BENTS INFILL WALL 

AND UPSTREAM NOSE PROTE 

SANTA ANA CA 92711 

PO BOX 11238 94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$0 
$0 

09/16/14 
12/15/14 

0% 

SUSPENDED 

HA21 
REHABILITATE BRIDGE (CONTINUOUS (951)538-5315
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Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 08 

08-SBD-15-177.3/181.1 

Fed Aid 

HA42 

Pgm Code 

08-368504 

Contract 

CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

Location 
Storm Water 
Plan 

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

Description 

CONST COMM VEH ENFORCEMENT FACILITY 

Type Of Work 

LAS VEGAS PAVING CORPORATION 

Contractor 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

SANTOS, JOHN 

Resident 
Engineer 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$39,328,192

Bid + CCOs

 $22,071,247

Comp To date

 $0

This Month 

10/14/13 

Awarded 

11/01/13 

Approved 

05/20/15 

Est Comp
Accepted 

41%

%Time

 56%

% Work 
Message 

08-SBD-15-/75.1 
08-1F0804 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTY ON ROUTE 15, 40, 71 AND 91 IN 

VARIOUS LOCATIONS DIR'S ORDER 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

SIMPSON, JOHN 

790 VIA LATA, SUITE 

100 

$1,842,440
 $1,502,671

 $0

03/04/14 
03/05/14 
12/31/14 

100%

 82%

20.20 

201130 

EMERGENCY F.A. 

REPLACE HEADS, VALVES, INSTALL 

CONTROLLERS 
(951)232-8950 

COLTON, CA 92324 

08-SBD-18-6.0/9.1 
08-1C9204 
STP-X071-(066)E 

--() 

IN SBDO ON SR 18 FR SR 210 TO ARROW 

HEAD SPRINGS RD & ON SR 210 FR MT 

VIEW OC TO SAND CREEK. 

SLURRY SEAL, COLD PLANE, OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

NGUYEN, VU 

4295 E.JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$3,513,522
 $3,073,205

 $0

05/22/14 
06/06/14 
11/25/14 

94%

 87%

HM1 
(951)232-3784 

08-SBD-18-17.8/34.5 
08-0R6704 
HSST-P018-(046)E 

--() 

IN/NEAR RUNNING SPRINGS SR 18/SR138 

TO GREEN VALLEY LK RD INTERSECTION 

INSTALL CENTERLINE RUMBLE STRIP 

CAL STRIPE INC. 

COLTON CA 92324 

2040 E. STEEL ROAD 

BENJAMIN, AMGAD 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$166,816
 $58,931

 $0

09/26/14 
10/17/14 
12/04/14 

20%

 35%

HB1 
(909)844-9731 

08-SBD-18-59.7/65 
08-0N4004 
HSST-P018-(045)E 

--() 

NEAR BIG BEAR CITY FROM CACTUS RD TO 

0.75 MILES S/O MARBLE CANYON RD 

INSTALL METAL BEAM GUARDRAIL AND 

SMART TECH GROUP INC 

IRVINE CA 92606 

NGUYEN, NHAN 

3972 BARRANCA PARKWAY STE J28 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$434,030
 $179,154

 $0

06/10/14 
06/26/14 
02/26/15 

41%

 41%

HB1 
(909)821-8164 

08-SBD-38-15.0/49.5 
08-0G6204 
STP-P038-(018)E 

--() 

NEAR ANGELUS OAKS FROM VALLEY OF THE 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

TRAN, KEN 

850 VIA LATA SUITE 

104 & 105 

COLTON, CA 92324 

$10,726,781 
$9,491,918 

$0 

03/14/14 
03/26/14 
12/11/14 

88% 

88% 

HA22 
(909)844-3312
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Statement of Ongoing Contracts as of 11/20/14
12/10/14
 

District 08 

08-SBD-38-26.6/26.8 

Fed Aid 
Pgm Code 

08-336304 

Contract 

STP-P038-(020)E 

--() 

Location 
Storm Water 
Plan 

NR BARTON FLATS AT HATHAWAY CREEK BR 

#54-0015 

Description 

REPLACE BRIDGE DECK, UPGRADE BRIDGE 

Type Of Work 

POWELL CONSTRUCTORS INC 

Contractor 

FONTANA CA 92335 

8555 BANANA AVENUE 

NGUYEN, NHAN 

Resident 
Engineer 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,477,498

Bid + CCOs

 $16,421

Comp To date

 $0

This Month 

07/25/14 

Awarded 

08/06/14 

Approved 

02/24/16 

Est Comp

 0%

%Time

 1%

% Work 

SUSPENDED 

MessageAccepted 

HA21 
(909)821-8164 

08-SBD-38-51.9/0 
08-0R8604 

SAN BERNARDINO COUNTY, AT FAWNSKIN, 

AT THE FAWNSKIN MAINTENANCE STATION 

BUILD A SANDHOUSE, STORAGE BINS, 

MGP CONSTRUCTION 

UPLAND, CA 91785 

P O BOX 355 

TRAN, KEN 

850 S. VIA LATA, 

SUITE 104 

COLTON, CA 92324 

$1,594,124
 $1,564,152

 $0

06/20/13 
07/31/13 
10/17/14 

100%

 100%

COMPLETED 
10/22/14 

HM 
(909)821-8164 

08-SBD-40-73.0/89 
08-0K2804 
NHP-040 -(079)7 

--() 

NEAR LUDLOW FROM 1.5 MI W/O OLD DAD 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

GRIND 45 MM AND OVERLAY 60 MM AC 

SECURITY PAVING COMPANY INC 

CURTIS JOLLEY PROJECT MANAGER 

SYLMAR CA 91342 

SHAHIDI, SHAINE 

13170 TELFAIR AVENUE 
222 E. MAIN STREET, 

SUITE 208 

BARSTOW, CA 92311 

$15,792,074
 $10,642,896

 $0

05/06/14 
05/23/14 
05/07/15 

71%

 67%

HA22 
(951)232-7839 

08-SBD-40-85.2/0 
08-0N5904 
ACIM-040 -(060) 

--() 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

38000 MONROE STREET 

NGUYEN,KHOA 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$8,191,759
 $7,895,971

 $0

02/07/13 
02/28/13 
04/09/15 

0%

 0%

PLANT EST 

HA21 SWPPP 
(951)232-8611 SATIS 

08-SBD-40-119.0/138.3 
08-0K2704 
IM-0402-(058) 

--() 

FROM 0.5 MI W/O TANK TOWER DITCH TO 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NEVADA 89103 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$23,554,501
 $22,467,590

 $0

12/21/12 
01/11/13 
10/24/14 

100%

 95%

COMPLETED 
11/07/14 

HA22 WPCP 
(951)232-6000 

08-SBD-40-138.3/154.5 
08-0K2604 
IM-040 -(059) 

--() 

IN/NEAR NEEDLES FROM BUZZARD WASH TO 

ARIZONA STATE LINE 

MILL & OVERLAY THE EXISTING ASPHALT 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$17,829,922 
$15,796,152 

$0 

12/19/12 
01/11/13 
12/01/14 
12/01/14 

100% 

88% 

HA22 WPCP 
(951)232-6000
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Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-60-/9.9 SAN BERNARINO ROUTE 60 @ VARIOUS STL LANDSCAPE INC. ROBINSON, KERRY $1,932,530 03/05/14 67%
08-1F0904 LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS 

LOCATIONS RIVERSIDE ROUTE 215 @ LOS ANGELES, CA 90001 

8122 COMPTON AVENUE 790 VIA LATA, SUITE 

100 

$1,823,726
 $0

03/05/14 
12/30/14 

94%

VARIOUS LOCATIONS DIR'S ORD COLTON, CA 92324 

20.20 
DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 
(951)232-3929 

201130 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $28,006,565 02/15/11 97%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$27,424,567
 $0

02/28/11 
01/02/15 

97%

08-SBD-95-51.2/51.6 IN SAN BERNARDINO COUNTY FROM 13.9 LAS VEGAS PAVING CORPORATION DAVIS, DARCY $2,032,122 10/03/13 26%
08-0K3104 
STP-P095-(024)E 

--() 

MILES NORTH OF HAVASU LAKE ROAD 

5.5 MILES SOUTH OF ROUTE 40/95 

SEPARATION. 

TO 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)232-6000 

1044 E. BROADWAY ST. 

NEEDLES, CA 92363 

$1,811,275
 $0

10/15/13 
02/28/15 

89%

REALIGN RDWY W HMA OVER AGGREGATE 
HB1 

08-SBD-95-57.0/57.3 IN NEEDLES FROM SAFARI DR TO I-40 V A P CONSTRUCTION INC DAVIS, DARCY $393,714 08/16/13 96%
08-0M6904 /USR95 CONSTRUCT SIDEWALK & 18 CRUB 

RAMPS LA MIRADA CA 90638 

16425 ILLUSION WAY 1044 E. BROADAY 

STREET 

$417,951
 $0

09/05/13 
09/29/14 

99%

CONSTRUCT SIDEWALKS &18 CRUB RAMPS NEEDLES, CA 92363 

HB71 
(951)232-6000 

08-SBD-95-/21 IN SBDO COUNTY BETWEEN COUNTY LINE LAS VEGAS PAVING DAVIS, DARCY $1,405,000 09/10/14 0%
08-1F8004 AND PYRAMID AND IN RIV COUNTY FROM 

2.3 MI N/O TWIN PALMS RESORT TO 2.7 

MI S/O WILSON RD DIR'S O 

LAS VEGAS, NV 89103 

4420 SOUTH DECATUR BLVD 1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$0
 $0

09/10/14 
0%

COMPLETED 
11/19/14 

20.20 
REPAIR DAMAGED ROADWAY (951)232-6000

201130 

08-SBD-138-2.3/15.2 IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A $47,428,041 09/10/14 0% 
08-3401U4 
STP-P138-(049)E 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

JOINT VENTURE 

1770 LA COSTA MEADOWS DRIVE 

$0 
$0 

10/10/14 
0% 

--() 
SAN MARCOS CA 92078 

HE13 
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Statement of Ongoing Contracts as of 11/20/14	
12/10/14 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $5,866,648 07/01/14 11%

08-0J8504 $724,512 07/21/14
BRIDGE #54-0816	 P O BOX 15128
 850 VIA LATA SUITE	 12%

STP-P138-(048)E	 $0 06/22/16


REPLACE EXISTING BRIDGE SANTA ANA CA 92735
 104
 
--()
 

COLTON, CA 92324
 

(909)844-9731

HA21
 

08-SBD-210-/33.2	 IN SAN BERNARDINO COUNTY IN CITY OF KANAAN CONSTRUCTION INC. OBADIKE, JOSEPH $1,718,000 02/25/14 96%


SAN BERNARDINO ON ROUTE 210 FROM 200 W. LIVE OAK ST. 790 VIA LATA, SUITE
08-1F0504	 $1,171,916 02/25/14
 
68%


ER- -( )	 $0 02/05/15

210/215 JCT TO ROUTE 210/10 JCT AND SAN GABRIEL, CA 91776 100
 

--()
 
ON ROUTE 259 DIR'S ORDER COLTON, CA 92324
 
UPGRADE IRRIGATION SYSTEMS (951)830-6821


20.20
 

201130
 

08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING RUIZ, MANUEL $428,903 06/18/12 91%

08-0M4004 $346,180 07/16/12
BERNARDINO AT PALM AVE 	DR. SERVICES INC
 790 VIA LATA SUITE	 86%


$0 03/31/14

INSTALL TRAFFIC SIGNALS P O BOX 7745
 100
 11/03/14


RIVERSIDE CA 925137745 COLTON, CA 92324 COMPLETED
 
(909)783-6947


HB4N WPCP
 

08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST GEORGES, SAMAR $9,356,000 04/28/14 0%

08-0F6604 $315,846 05/16/14
0.1 MI N/O NAPA RD CALIFORNIA DISTRICT INC 15367 TAMARACK ROAD 0%

STPH-P247-(011)E $0 05/08/15


CONSTRUCT SHOULDERS 1995 AGUA MANSA ROAD VICTORVILLE, CA 92392

--()
 

RIVERSIDE CA 92509 (951)232-3748	 PLANT EST
 

SATIS

HB1
 

08-SBD-395-16.2/0 IN ADELANTO, RTE 395 AT BARTLETT SMART TECH GROUP INC OBADIKE, JOSEPH $326,480 02/20/14 100%

08-0P3104 $165,144 03/26/14
AVENUE	 3972 BARRANCA PARKWAY STE J28
 790 VIA LATA SUITE	 51%

HSNH-P395-(244)E	 $0 10/21/14


INSTALL LEFT-TURN PHASING IRVINE CA 92606
 100
 
--()


COLTON, CA 92324
 

(951)830-6831

HB1
 

08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $23,629,567 10/31/12 99%
 
08-0C1214 $25,517,321 12/03/12
MILES NORTH OF STATE ROUTE 18 TO 10.4 COMPANY
 15367 TAMARACK ROAD	 99%

ACHS-P395-(236)E	 $0 12/10/14


MILES SOUTH OF STATE ROUTE 58 135 S STATE COLLEGE BLVD 400 VICTORVILLE, CA 92392
 11/25/14
P3-95 2-(6E)
 
WIDEN MEDIAN & SHOULDER,RUMBLE STRP BREA CA 92821 (951)232-7793


--()
 

HB1 SWPPP
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Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

08-SBD-395-38.3/42.7 FROM 1.8 MI N/O KRAMER HILLS TO 3.3 GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $1,935,000 02/25/14 0%

08-1F0404 $0 02/25/14
MI S/O JCT 395/58 213 E. COLUMBIA WAY 15367 TAMARACK ROAD 0%

ER- -( ) $0 06/06/14


REMOVE/REPLACE ASPHALT CONCRETE LANCASTER, CA 93535 VICTORVILLE, CA 92392
 11/25/14
--()
 
(951)232-7793
 

20.20
 

201130
 

08-SBD-5719-/0 IN SAN BERNARDINO COUNTY AT THE PRECISION GARAGE DOORS AND DAVIS, DARCY $6,000 08/14/14 0%
 
08-1F7204 $0 08/14/14
NEEDLES MAINTENANCE STATION LOCATED GATES INC.
 1044 EAST BROADWAY 0%


$0 08/30/14

AT 1044 EAST BROADWAY STREET, 7348 FOX TRL STREET
 
NEEDLES, CA 92363 DIR'S ORDER EM YUCCA VALLEY, CA 92284 NEEDLES, CA 92363
 
REMOVE AND REPLACE DOOR (951)232-6000


20.20
 

201130
 

Totals: Authorized Final Amt: $989,133,237 Completed to Date: $672,324,173 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-0-/0 08-1F3204 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-10-57.6/60.9 08-0K2304 

08-RIV-10-110.4/152.4 08-1C8904 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-60-13.3/16.6 08-0M3104 

08-RIV-60-/3 08-1F5704 

08-RIV-74-22.9/23.3 08-0R1904 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-48.8/49 08-1F1204 

08-RIV-74-63.0/0 08-383504 

08-RIV-86-4.2/5.2 08-1E2604 

08-RIV-91-6.1/0 08-0R9704 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-111-47.2/50 08-1C1304 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-15.0/0 08-0R8104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-38.0/38.9 08-449314 

08-SBD-0-/0 08-1F3104 

08-SBD-2-/6.4 08-0R4004 

08-SBD-10-.3/29.8 08-1C3904 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-/33.2 08-1F0604 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-31.8/171.4 08-0R6504 

08-SBD-15-142.2/152.3 08-1C4104 

08-SBD-15-147.6/0 08-0J9304 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-/75.1 08-1F0804 

08-SBD-18-59.7/65 08-0N4004 

08-SBD-18-17.8/34.5 08-0R6704 

08-SBD-18-6.0/9.1 08-1C9204 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-38-51.9/0 08-0R8604 
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Cnty Rt Pm 

08-SBD-40-73.0/89 

08-SBD-40-85.2/0 

08-SBD-40-119.0/138.3 

08-SBD-40-138.3/154.5 

08-SBD-60-/9.9 

08-SBD-62-142.2/142.9 

08-SBD-95-51.2/51.6 

08-SBD-95-57.0/57.3 

08-SBD-95-/21 

08-SBD-138-2.3/15.2 

08-SBD-138-24.1/0 

08-SBD-210-/33.2 

08-SBD-215-14.0/0 

08-SBD-247-1.8/9.6 

08-SBD-395-16.2/0 

08-SBD-395-19.0/35.6 

08-SBD-395-38.3/42.7 

08-SBD-5719-/0 

Statement of Ongoing Contracts - Index
 
Contract Page
 

08-0K2804 8
 

08-0N5904 8
 

08-0K2704 8
 

08-0K2604 8
 

08-1F0904 9
 

08-378704 9
 

08-0K3104 9
 

08-0M6904 9
 

08-1F8004 9
 

08-3401U4 9
 

08-0J8504 10
 

08-1F0504 10
 

08-0M4004 10
 

08-0F6604 10
 

08-0P3104 10
 

08-0C1214 10
 

08-1F0404 11
 

08-1F7204 11
 

Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $248,568,111

-F­ FEDERAL AID (PRIMARY) $32,132,038

-S­ FEDERAL AID (SECONDARY) $335,558,955

-SH­ STATE HIGHWAY $36,123,401

-ER­ STORM DAMAGE REPAIR $5,838,000

 $330,912,731

District Total: $989,133,237

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $29,697,662 

Work completed this Period:  $29,697,662 

Work Comp 

$187,923,518


 $27,260,556


 $170,387,499


 $26,875,538


 $1,852,443


 $258,024,618


 $672,324,173
 


	08

