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11/20/15 Statement of Ongoing Contracts as of 12/11/15

08District

08-RIV-0-/0

08-RIV-10-1.0/0

08-RIV-10-1.9/82.5

08-RIV-10-57.6/127

08-RIV-10-97.8/104

08-RIV-10-135.0/0

Fed Aid

20.20

201130

HM3

HM3

20.20

201130

20.20

201130

HA42

Pgm Code

IN RIVERSIDE COUNTY AT VARIOUS

MAINTENANCE STATIONS THROUGHOUT

DISTRICT 08  DIR'S ORDER EMERGENCY

F.A.

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

AT VARIOUS LOCATIONS IN RIV & SBD CO

IN THE CITIES OF COACHELLA, INDIO,

BEAUMONT,CALIMESA, CORONA, RIVERSIDE

AND MONTCLAIR, UPLAND

IN RIVERSIDE COUNTY FROM JUNCTION OF

ROUTE 86 AND ROUTE 10 TO ARCO DITCH

DIR'S ORDER EMERGENCY F.A.

IN RIVERSIDE COUNTY NEAR DESERT

CENTER FROM UNION DITCH TO LARRY

DITCH AT TEX WASH (BRIDGE# 56-576)

DIR'S ORDER EMERGENCY F.A.

ALSO PM R144.3: IN RIVERSIDE COUNTY

ABOUT 17.5 MILE WEST OF BLYTHE AT

WILEY'S WELL SAFETY ROADSIDE REST

AREA AND ABOUT 8.2 MILES W

Description 

INSTALL WATER CONSERVATION PLUMBING

REPLACE ROCK SLOPE PROTECTION

BRIDGE PRESERVATION

REBUILD TEX WASH BRIDGE

SECURE/REPAIR DAMAGED STRUCTURES

REPLACE SEPTIC SYSTEM

Type Of Work

FIRST CLASS PLUMBING CO

DREAMBUILDER CONSTRUCTION

CORP.

WESTERN STRUCTURES

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

RED MOUNTAIN, LLC

CONSTRUCTION-DIVISION

Contractor

SANTA MONICA, CA  90402

PLACENTIA  CA 92870

RIVERSIDE  CA 92503

INDIO, CA  92203

INDIO, CA  92203

AVILA BEACH CA 93424

NGUYEN, VU T.

QUACH, ANDY

QUACH, ANDY

QUACH, ANDY

QUACH, ANDY

Resident
Engineer

(951)232-3784

 

(951)232-6235

(951)232-6235

(951)232-6235

(951)277-8580

 $335,000

 $881,253

 $957,410

 $7,985,000

 $4,835,000

 $455,442

Bid + CCOs

 $105,459

 $0

 $894,245

 $0

 $0

 $268,934

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/15/14

11/04/15

05/14/15

08/07/15

07/20/15

04/06/15

Awarded

04/15/14

11/18/15

06/09/15

08/07/15

07/20/15

04/27/15

Approved

11/30/15

12/01/15

10/31/15

11/20/15

01/10/16

Est Comp

 69%

 0%

 90%

 0%

 0%

 60%

%Time

 31%

 0%

 90%

 0%

 0%

 59%

% Work 

 

 

 

 

 

 

Message

08-1F3204

08-0Q2004

08-1E4304

08-1G5114

08-1G5104

08-0L5904

Contract 

IM-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

155 ENTRADA DR #1

1324 LAWSON LANE

6005 TYLER STREET

38000 MONROE STREET

38000 MONROE STREET

6621 BAY LAUREL DRIVE

4295 E. JURUPA

STREET, SUITE 207

73-800 DINAH SHORE

DRIVE #104

73800 DINAH SHORE DR.

#104/105

73-800 DINAH SHORE

DR., STE 104

850 VIA LATA, SUITE

104

ONTARIO, CA 91761

PALM DESERT, CA 92211

PALM DESERT, CA 92211

PALM DESERT, CA 92211

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

08District

08-RIV-10-/15.9

08-RIV-10-/24.5

08-RIV-15-8.7/15.3

08-RIV-60-1.5/0

08-RIV-60-21.3/21.3

08-RIV-62-6.9/9.1

Fed Aid

201315HB4

N

20.20

201130

20.20

201130

HB1

20.20

201130

Pgm Code

IN RIVERSIDE COUNTY IN VARIOUS CITIES

ON VARIOUS ROUTES AT VARIOUS POST

MILES

IN RIVERSIDE COUNTY  FROM COUNTY LINE

TO  VERBENIA AVENUE  DIR'S ORDER

EMERGENCY F.A.

IN RIVERSIDE COUNTY  FROM JUNCTION

15/215  TO BAXTER ROAD  DIR'S ORDER

EMERGENCY F.A.

BETWEEN 0.45 MI E/O ETIWANDA AVE. UC

AND 0.55 MI W/O WINEVILLE RD UC.

IN RIVERSIDE COUNTY NEAR MORENO

VALLEY @ THEODORE STREET OVERCROSSING

 BRIDGE #56-0488  DIR'S ORDER

EMERGENCY F.A.

IN/NEAR YUCCA VALLEY VAR LOC, FR 0.5

MI E/O N. INDIAN CANYON DR TO 0.2 MI

E/O LITTLE MORONGO RD

Description 

INSTALL SOLAR POWERED TRAFFIC

MONITOR STA

PCCP SLAB REPLACEMENT

SLABS REPLACEMENT

SIGNALIZE & REALIGN LEFT-TURN LANES

REPAIR DAMAGE TO BRIDGE GIRDERS

INSTALL MGS GUARDRAIL

Type Of Work

TRAFFIC DEVELOPMENT SERVICES,

INC.

GRIFFITH COMPANY

GRIFFITH COMPANY

POWELL CONSTRUCTORS, INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

C&W CONSTRUCTION SPECIALTIES,

INC.

Contractor

MOORPARK, CA  93021

BREA, CA  92821

BREA, CA  92821

FONTANA  CA 92335

RIVERSIDE, CA  92509

VENTURA  CA 93003

HARIKA, INDERJEET

QUACH, ANDY

TRUONG, NICK

YANG, CHAD C.

SOSTROM, DENISE

MONTELLANO, FRANCISCO

Resident
Engineer

(951)232-6293

(951)232-6235

(951)830-6835

(951)232-7638

(951)232-7608

(951)232-6413

 $279,287

 $255,000

 $2,000

 $1,284,473

 $1,985,000

 $247,551

Bid + CCOs

 $0

 $168,691

 $0

 $1,215,839

 $262,599

 $109,257

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/01/15

06/09/15

06/19/15

11/13/14

02/09/15

06/10/15

Awarded

07/01/15

06/09/15

06/19/15

11/24/14

02/10/15

07/13/15

Approved

11/10/15

10/23/15

01/16/16

12/31/15

12/09/15

Est Comp

 0%

 100%

 0%

 0%

 27%

 50%

%Time

 0%

 100%

 0%

 0%

 13%

 44%

% Work 

 

COMPLETED

 

PLANT EST

SATIS

 

 

Message

08-465514

08-1G4304

08-1G4404

08-0P2804

08-1G1704

08-1F0004

Contract 

  

  

  

HSNH-P060-(145)E

  

HSNH-P062-(038)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

207 W. LOS ANGELES AVE #252

3050 E. BIRCH STREET

3050 E. BIRCH STREET

8555 BANANA AVENUE

1995 AGUA MANSA ROAD

2419 PALMA DRIVE

790 VIA LATA SUITE

100

73-800 DINAH SHORE

DRIVE, SUITES 104 &

105

4344 SAWGRASS COURT

9225 STELLAR COURT,

SUITE B

119 NORTH MAPLE,

SUITES A & U

73800 DINAH SHORE DR.

#104

COLTON, CA 92324

PALM DESERT, CA 92211

CHINO HILLS, CA 91709

CORONA, CA 92883

CORONA, CA 92880-1793

PALM DESERT, CA 9211

Accepted

11/12/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

08District

08-RIV-74-16.1/71.8

08-RIV-74-63.0/0

08-RIV-74-71.8/80.3

08-RIV-79-33.9/40.3

08-RIV-91-15.6/21.6

08-RIV-91-17.4/0

Fed Aid

000000000

000

HA21

HM1

HM1

HB5

HM3

Pgm Code

IN RIVERSIDE COUNTY  AT VARIOUS

LOCATIONS

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI

E/O MOUNTAIN CENTER AT POST MILE 63.0

NEAR ANZA FROM RTE 371 TO PINYON

DRIVE

IN RIVERSIDE COUNTY ON RTE 79 NEAR

BEAUMONT FROM GILMAN SPRINGS ROAD UC

TO CENTRAL BEAUMONT OVERHEAD

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

ADAMS STREET TO THE ROUTE 60/215

SEPARATION

ALSO SBD-10-11.5; IN RIVERSIDE ON RTE

91 @ BROCKTON (PM 17.43 )& MISSION

INN AVE UC (PM 20.53) &  NEAR ONTARIO

ON RTE 10 @ VALLEY 

Description 

CONSTRUCT CENSUS LOOP STATIONS

REPLACE BRIDGE

REHAB PAVEMENT

COLD PLANE, HMA, FOG SEAL

CONSTRUCT HOV LANDS, WIDEN BRIDGES

PRESSURE WASH, SPOT BLAST CLEAN AND

Type Of Work

SERVITEK SOLUTIONS, INC.

GRANITE CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

ALL AMERICAN ASPHALT

SEMA CONSTRUCTION INC

YBANAG REALTY & DEVELOPMENT

CORPORATION DBA D'YBANAG

CONSTRUCTION

Contractor

CITY OF INDUSTRY, CA  91789

VISTA  CA 92081

CORONA  CA 92878

CORONA  CA 92878

IRVINE, CA 92618

PERRIS  CA 92571

MAZDIYASNI, PAUL

QUACH, MAX

CHEN, MICHAEL

QUACH, MAX

LOPEZ, JOSEPH

Resident
Engineer

(951)232-9010

(951)232-7674

(951)276-3949

(951)232-7674

(951)232-6052

 

 $280,756

 $2,072,265

 $1,443,970

 $1,465,912

 $116,262,263

 $1,295,835

Bid + CCOs

 $0

 $1,132,856

 $1,455,370

 $1,274,364

 $105,919,016

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/06/15

10/10/14

02/18/15

05/15/15

02/10/12

04/07/15

Awarded

08/25/15

10/28/14

03/11/15

06/11/15

03/08/12

05/08/15

Approved

04/15/16

11/20/15

11/23/15

06/30/16

Est Comp

 0%

 55%

 84%

 95%

 100%

 0%

%Time

 0%

 54%

 97%

 87%

 90%

 0%

% Work 

 

 

 

 

 

 

Message

08-465524

08-383504

08-1E3304

08-1C0504

08-448404

08-1C8404

Contract 

  

STP-P074-(059)E

  

NHP-P079-(037)E

CMLN-6208-(009)E

BRNH-X065-(100)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

WPCP

  

636 BREA CANYON ROAD

440 SOUTH MELROSE DRIVE 200

PO BOX 2229

PO BOX 2229

320 GODDARD WAY, SUITE 150

4293 N WEBSTER AVENUE

790 VIA LATA SUITE

100

73-800 DINAH SHORE

DR. STE 104

2455 ANSELMO DRIVE

73-800 DINAH SHORE

DR.#104/105

119 N. MAPLE, SUITE A

& U

COLTON, CA 92324

PALM DESERT, CA 92211

CORONA, CA 92879

PALM DESERT, CA 92211

CORONA, CA 92880-1793

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
11/20/15 Statement of Ongoing Contracts as of 12/11/15

08District

08-RIV-95-/36.2

08-RIV-215-15.0/15

08-RIV-215-37.3/38.4

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

08-RIV-371-56.0/61.9

Fed Aid

HA22

HE11

HE11

HE11

Pgm Code

HMA OVERLAY, UPGRADE CURB RAMP, AND

UPDGRADE METAL BEAM GRAUD RAILING

IN RIVERSIDE COUNTY NEAR MURRIETA AT

0.5MI N/O KELLER RD

ALSO RIV-60-12.4/14.0; IN RIV ON RT

215 FROM EUCALYPTUS AVE TO 215/60

INTERCHANGE, AND ON ROUTE 60 E/O

215/60 INTERCHANGE TO W/O 2

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.3 MILE W/O CENTRAL AVENUE

UNDERCROSSING TO 0.3 MILE E/O FAIR

ISLE DRIVE UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE FROM

0.8 MILE EAST OF MARTIN  LUTHER KING

BOULEVARD TO DOWN STREET OVERHEAD.

IN AGUANGA & ANZA FROM JCT RTE 79 TO

RTE 74 (POR)  ALSO POST MILES

72.9/77.2

Description 

HMA OVERLAY UPGRADE CURB RAMP

INSTALL A WEIGH IN MOTION (WIM)

REPLACEMENT HIGHWAY PLANTING

PLANTING AND IRRIGATION

REPLACE PLANTING, IRRIGATION, PUMP

TREATMENT TO PRESERVE PAVEMENT

Type Of Work

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PACIFIC RESTORATION GROUP INC

CLEAN CUT LANDSCAPE

YAKAR

ALL AMERICAN ASPHALT

Contractor

RIVERSIDE  CA 92509

IRVINE  CA 92614

PERRIS CA 92572

CLOVIS, CA 93619

COVINA, CA 91723

CORONA  CA 92878

EMUH, GODWIN

TRUONG, NICK

BENSON, DAVID

SPRAY, MICHAEL

SPRAY, MICHAEL

CHEN, MICHAEL

Resident
Engineer

(951)232-3706

(951)830-6835

(951)232-6478

(951)232-6497

(951)232-6497

(951)276-3949

 $13,894,698

 $532,967

 $1,257,918

 $535,064

 $1,376,881

 $1,737,161

Bid + CCOs

 $13,304,684

 $537,014

 $1,146,686

 $410,237

 $1,222,735

 $1,506,991

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/30/14

06/16/15

04/22/14

06/28/12

03/21/12

06/12/15

Awarded

01/29/15

07/02/15

05/23/14

07/16/12

04/13/12

07/02/15

Approved

10/30/15

11/03/15

02/23/18

05/12/16

05/19/16

11/20/15

Est Comp

 100%

 100%

 0%

 0%

 0%

 75%

%Time

 90%

 100%

 0%

 0%

 0%

 86%

% Work 

OVER RUN

COMPLETED

PLANT EST

SATIS

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

08-1C3704

08-0R8114

08-3348V4

08-334884

08-334874

08-1C1104

Contract 

STP-P095-(027)E

  

  

  

  

STP-P371-(006)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

1995 AGUA MANSA ROAD

1792 KAISER AVENUE

P O BOX 429

8406 N AMRSTRONG AVENUE

689 EAST SAN BERNARDINO RD

PO BOX 2229

4295 E. JURUPA AVE.

SUITE 207

4344 SAWGRASS COURT

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

1110-A RESEARCH DRIVE

2455 ANSELMO DR.

SUITE 202

ONTARIO, CA 91761

CHINO HILLS, CA 91709

COLTON, CA 92324

COLTON, CA 92324

REDLANDS, CA 92374-4562

CORONA, CA 92879

Accepted

11/05/15

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/15 Statement of Ongoing Contracts as of 12/11/15

08District

08-RIV-371-67.7/72.9

08-SBD-10-12.0/19.8

08-SBD-10-24.3/0

08-SBD-10-27.8/29.2

08-SBD-10-30.9/39.2

08-SBD-10-31.1/31.5

Fed Aid

HB1

201310HB4

N

HM3

201310HB4

N

20.20

201130

201010HB4

N

Pgm Code

ON RTE 371 IN RIV CO. FR 0.1 MI E/O

CARY ROAD TO 0.1 MI E/O KIRBY RD

IN SAN BERNARDINO COUNTY IN FONTANA

AT CHERRY AVENUE, CITRUS AVENUE AND

CEDAR AVENUE INTERCHANGES

ALSO AT VAR LOCATIONS RTES SBD 15,

210, 215 & 33O IN THE CITIES OF

COLTON, SAN BERNARDINO, HIGHLAND,

FONTANA AND RANCHO CUCAMONGA

IN SAN BERNARDINO COUNTY IN LOMA

LINDA, REDLANDS AND SAN BERNARDINO

FROM CALIFORNIA STREET TO ALABAMA

STREET TO ALABAMA STIN THE C

IN SAN BERNARDINO COUNTY ROUTE 10

FROM ORANGE STREET TO SAN BERNARDINO

COUNTY LINE DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY ON ROUTE 10

FROM POST MILE 31.3 TO 31.5 BETWEEN

6TH STREET WESTBOUND EXIT RAMP AND

UNIVERSITY STREET ENTR

Description 

CONSTRUCT 4 FT RIGHT SHOULDER

3-YEAR PLANT ESTABLISHMENT

METHACRYLATE DECK, REPLACE JOINT

RESTRIPE TAPER ON ROUTE 10 EB & WB

REPLACE DAMAGE SLABS

GRIND EXISTING PAVEMENT

Type Of Work

GRANITE CONSTRUCTION COMPANY

NATURES IMAGE INC.

ODONNELL CONSTRUCTION, INC.

JABRE CONTRACTING INC.

CALIFORNIA HIGHWAY PRODUCTS

JABRE CONTRACTING INC.

Contractor

CARLSBAD, CA 92008

LAKE FOREST, CA  92630

SAN DIMAS  CA 91773

MANHATTAN BEACH, CA  90266

REDLANDS, CA  92374

MANHATTAN BEACH, CA  90266

QUACH, MAX

SIMPSON, JOHN

NGUYEN, VU

GAYED, EZZ

NGUYEN, VU

GAYED, EZZ

Resident
Engineer

(951)232-7674

(951)232-8950

(951)232-3784

(951)830-6954

(951)232-3784

(951)830-6954

 $6,309,688

 $255,210

 $1,083,049

 $61,506

 $255,000

 $32,656

Bid + CCOs

 $5,749,946

 $248,508

 $646,579

 $61,506

 $214,376

 $32,656

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/28/15

09/14/12

05/29/15

09/02/15

06/09/15

09/02/15

Awarded

02/18/15

09/14/12

06/15/15

09/02/15

06/09/15

09/02/15

Approved

03/24/16

12/18/15

01/22/16

10/22/15

11/30/15

10/21/15

Est Comp

 0%

 97%

 57%

 100%

 11%

 100%

%Time

 0%

 96%

 53%

 100%

 84%

 100%

% Work 

PLANT EST

SATIS

 

 

COMPLETED

 

COMPLETED

Message

08-0M2004

08-497514

08-1E4104

08-1E2104

08-1G4104

08-1E7504

Contract 

HSST-P371-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5860 EL CAMINO REAL SUITE 200

20361 HERMANA CIRCLE

559 W COVINA BLVD

1813 MANZANITA LANE

11338 WALNUT STREET

1813 MANZANITA LANE

73800 DINAH SHORE

DRIVE #104

790 VIA LATA, SUITE

100

4295 E. JURUPA ST.

#207/208

850 S.VIA LATA SUITE

100-A

4295 E. JURUPA ST.

SUITE 207/208

850 S. VIA LATA SUITE

100-A

PALM DESERT, CA 92211

COLTON, CA 92324

ONTARIO, CA 91761

COLTON, CA 92324

ONTARIO, CA 91761

COLTON, CA 92324

Accepted

10/27/15

10/27/15

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/15 Statement of Ongoing Contracts as of 12/11/15

08District

08-SBD-10-/33.2

08-SBD-10-/30.9

08-SBD-15-12.8/14.5

08-SBD-15-14.0/16.4

08-SBD-15-15.4/30.8

08-SBD-15-29.6/70.1

Fed Aid

20.20

201130

HA22

20.20

201130

HB4C

HA22

HM1

Pgm Code

IN SBD CO FR MILLS AVE UC TO SBD/RIV

CO LINE & FR RIV CO LINE TO CA/AZ

STATE LINE & IN RIV CO ON RTE 62, RTE

86 @ DILLON RD DIR'S 

IN SBD CO IN VARIOUS CITIES ON I-10

FROM LA CO LINE TO JCT RTE 38

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM SIERRA  AVE TO GLEN HELEN

PARKWAY  DIR'S ORDER EMERGENCY F.A.

I-15 GLEN HELEN PKWY IC THRU I-215 IC

TO KENWOOD IC AND I-215 FROM S/O

DEVORE IC THRU I-15 IC  REALIGN I-15

AND RECONFIGURE WITH I

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

NEAR HESPERIA AND BARSTOW FR OAK HILL

TO SR 58. AND IN VICTORVILLE FR I-15

TO EMERALD RD

Description 

DROUGHT DECLARATION UPGRADE

IRRIGATION SYS

REPLACE PCC SLABS, MBGR, COLD PLANE

SLABS REPLACEMENT

REALIGN AND RECONFIGURE CONNECTORS

PAVEMENT REHAB & SLAB REPLACEMENT

PLACE OVERLAY AND FOG SEAL

Type Of Work

PACIFIC RESTORATION GROUP INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

BLANCO CONSTRUCTION

ATKINSON CONTRACTORS LP

COFFMAN/PARSONS A JOINT

VENTURE

SULLY-MILLER CONTRACTING

COMPANY

Contractor

PERRIS, CA  92570

RANCHO CUCAMONGA  CA 91730

RIVERSIDE, CA  92503

IRVINE, CA 92612

SAN DIEGO CA 92126

BREA CA 92821

BENSON, DAVID

YAP, SIONG

NGUYEN, VU

SPENCER, OWEN

YOUSSEF, MAGED

PARVINJAH, MOHSEN

Resident
Engineer

(951)232-6478

(951)232-3922

(951)232-3784

(909)844-0619

(951)538-3087

(951)232-7755

 $2,144,000

 $34,667,141

 $255,000

 $225,730,760

 $114,967,928

 $4,653,723

Bid + CCOs

 $1,619,044

 $16,950,219

 $0

 $200,522,015

 $100,993,547

 $2,741,045

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/27/14

12/19/14

06/09/15

11/13/12

10/17/13

04/15/15

Awarded

04/27/14

01/15/15

06/09/15

11/26/12

10/29/13

04/27/15

Approved

12/30/15

03/31/17

09/30/15

06/06/17

05/20/16

12/28/15

Est Comp

 100%

 37%

 0%

 77%

 68%

 69%

%Time

 76%

 46%

 0%

 89%

 88%

 59%

% Work 

 

 

 

 

 

 

Message

08-1F0604

08-0Q7604

08-1G4204

08-0K7104

08-0Q7404

08-0Q4704

Contract 

  

NHPI-010 -(262)4

  

STPL-6208-(016)N

IM- 015-(230)1

NHPI-015 -(234)1

  

--()

  

 620-8 01-(ACI)M

--()

--()

  

  

  

71 0-63-()

  

  

  

  

  

  

  

  

325 E. ELLIS AVENUE

10641 FULTON COURT

4435 CARLSON PLACE

18201 VON KARMAN AVE., STE800

9685 VIA EXCELENCIA SUITE 200

135 S STATE COLLEGE BLVD #400

790 VIA LATA, SUITE

100

4295 E. JURUPA ST.

STE 207/208

4295 E. JURUPA STREET

SUITE 207 & 208

505 N. ARROWHEAD AVE

SUITE 400

15367 TAMARACK ROAD

15255 BEAR VALLEY

ROAD

COLTON, CA 92324

ONTARIO, CA 91761

ONTARIO, CA 91761

SAN BERNARDINO, CA 92401

VICTORVILLE, CA 92392

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 7
11/20/15 Statement of Ongoing Contracts as of 12/11/15

08District

08-SBD-15-41.4/0

08-SBD-15-70.1/75.3

08-SBD-15-177.3/181.1

08-SBD-18-17.7/31.9

08-SBD-18-35.7/35.7

08-SBD-18-103.9/115.9

Fed Aid

HB71

HA42

HM1

201315HB4

N

Pgm Code

IN THE CITY OF VICTORVILLE AT ROY

ROGERS DRIVE

ON RTE 15 FROM RTE 15/58 SEPARATION

TO 0.2 MI NORTHEAST OF RIVERSIDE

DRIVE

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ROAD OC CONSTRCUCT COMM

IN SAN BERNARIDNO COUNTY FROM JCT 138

TO JCT 330 AND FROM BIG BEAR DAM TO

PINE KNOT (SBD 18 44.4/49.1)

IN SAN BERNARDINO COUNTY IN VARIOUS

CITIESROUTES AND POST MILES

NEAR VICTORVILLE FROM KOALA ROAD TO

LOS ANGELES COUNTY LINE

Description 

MODIFY TO ADA COMPLIANCE

APPLY PAVEMENT PRESERVATION

CONST COMM VEH ENFORCEMENT FACILITY

MILL AND OVERLAY EXISTING PAVEMENT

INSTALL SOLAR POWERED TRAFFIC

MONITOR STA

PLACE PREVENTIVE PAVEMENT TREATMENT

Type Of Work

SMART TECH GROUP INC

SULLY-MILLER CONTRACTING

COMPANY

LAS VEGAS PAVING CORPORATION

MATICH CORPORATION

SERVITEK SOLUTIONS, INC.

AMERICAN PAVEMENT SYSTEMS,

INC.

Contractor

IRVINE  CA 92606

BREA  CA 92821

LAS VEGAS NV 89103

SAN BERNARDINO  CA 92408

CITY OF INDUSTRY, CA  91789

MODESTO  CA 95354

GEORGES, SAMER

PHAM, THANH

SANTOS, JOHN

NGUYEN, NHAN

TAHA, ISSA

Resident
Engineer

(951)232-3748

(951)232-7262

(951)538-5315

(909)821-8164

(951)840-8234

 

 $192,696

 $2,407,190

 $40,572,503

 $4,545,374

 $242,010

 $889,271

Bid + CCOs

 $194,709

 $2,129,956

 $39,311,162

 $3,567,036

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/14/15

05/19/15

10/14/13

05/20/15

08/25/15

04/29/15

Awarded

06/09/15

06/11/15

11/01/13

06/10/15

08/25/15

05/08/15

Approved

12/17/15

12/23/15

11/25/15

02/04/16

Est Comp

 100%

 100%

 3%

 63%

 0%

 0%

%Time

 100%

 89%

 97%

 72%

 0%

 0%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

08-1E3204

08-1F5304

08-368504

08-1C7604

08-464904

08-1F5804

Contract 

  

NHPI-015 -(236)1

CNHI-0153-(280)E

  

NH-    -(   )

  

  

--()

HI01-53 0-(5E)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

3972 BARRANCA PARKWAY #J-283

135 S STATE COLLEGE BLVD #400

4420 SOUTH DECATUR BLVD

1596 HARRY SHEPPARD BLVD

636 BREA CANYON ROAD

1012 11TH STREET STE 1000

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

SUITE 208

15367 TAMARACK ROAD

850 VIA LATA SUITE

104

790 VIA LATA SUITE

100

HESPERIA, CA 92345

BARSTOW, CA 92311-2366

VICTORVILLE, CA 92392

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

08District

08-SBD-38-15.0/49.5

08-SBD-38-26.6/26.8

08-SBD-40-94.7/99.7

08-SBD-58-22.2/31.1

08-SBD-60-/4.6

08-SBD-62-15.1/0

Fed Aid

HA22

HA21

HA21

HE14

HM2

Pgm Code

NEAR ANGELUS OAKS FROM VALLEY OF THE

FALLS DR TO NORTH JCT RTE 18

NR BARTON FLATS AT HATHAWAY CREEK BR

#54-0015

NR ESSEX AT HALLER WASH BRIDGE #54-

0891 LT & RT, ROJO WASH BR 54-0894 LT

& RT & CLIPPER VALLEY WASH BR 54-0895

LT & RT

NEAR HINKLEY FROM FR 2.4 MI W/O

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD

RD

.

PARADISE MAINTENANCE STATION (SBD 62

15.1)

Description 

COLD PLANE AND OVERLAY 0.2' HMA-C

REPLACE BRIDGE DECK, UPGRADE BRIDGE

BRIDGE REPLACEMENT

REALIGN & WIDEN SR-58 TO 4 LANE

REPLACEMENT OF CONCRETE SLABS

RECONSTRUCT WASHRACK SYSTEM

Type Of Work

ALL AMERICAN ASPHALT

POWELL CONSTRUCTORS INC

OHL USA, INC.

SKANSKA-TEICHERT A JOINT

VENTURE  JOHN MATICH  SENIOR

PROJECT MANAGER

CHUMO CONSTRUCTION INC.

MGP CONSTRUCTION

Contractor

CORONA CA 928782229

FONTANA CA 92335

IRVINE  CA 92614

RIVERSIDE  CA 92509

BALDWIN PARK  CA 91706

UPLAND  CA 91786

TRAN, KEN

NGUYEN, NHAN

DAVIS, DARCY

SHAHIDI, SHAINE

ABUGHARBIEH, IMAD

QUACH, ANDY

Resident
Engineer

(909)844-3312

(909)821-8164

(760)326-4684

(951)232-7839

(951)232-3610

(951)232-6235

 $10,766,746

 $1,546,420

 $20,792,998

 $116,272,246

 $7,351,041

 $1,261,274

Bid + CCOs

 $11,595,509

 $1,443,847

 $8,678,174

 $29,272,657

 $7,251,973

 $305,977

Comp To  date

 $0

 $0

 $0

 $5,076,112

 $0

 $0

This Month

03/14/14

07/25/14

01/22/15

12/30/14

12/04/14

06/17/15

Awarded

03/26/14

08/06/14

02/10/15

01/29/15

12/22/14

07/02/15

Approved

12/31/15

04/14/16

05/15/17

01/19/17

12/10/15

04/13/16

Est Comp

 100%

 90%

 32%

 23%

 91%

 22%

%Time

 97%

 92%

 42%

 25%

 93%

 24%

% Work 

OVER RUN

SUSPENDED

 

 

 

 

Message

08-0G6204

08-336304

08-0N56U4

08-043514

08-0Q7514

08-0R9604

Contract 

STP-P038-(018)E

STP-P038-(020)E

NHPI-040 -(062)9

NHP-P058-(119)E

NHP-P060-(146)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P O BOX 2229

8555 BANANA AVENUE

1920 MAIN ST. SUITE 310

1995 AGUA MANSA ROAD

14425 JOANBRIDGE STREET

111 N. GROVE AVE.

850 VIA LATA SUITE

104

850 VIA LATA SUITE

104

1044 E. BROADWAY

STREET

222 E. MAIN STREET

SUITE 208

9225 STELLAR CT.

SUITE B

73-800 DINAH SHORE

DR. #104

COLTON, CA 92324

COLTON, CA 92324

NEEDLES, CA 92363

BARSTOW, CA 92311

CORONA, CA 92883

PALM DESERT, CA 92211

Accepted

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

08District

08-SBD-62-32.7/33.5

08-SBD-62-66.0/79.5

08-SBD-62-142.2/142.9

08-SBD-127-3.0/10.5

08-SBD-138-2.3/15.2

08-SBD-138-24.1/0

Fed Aid

HB71

HM1

HA21

HM1

HE13

HA21

Pgm Code

IN THE CITY OF TWENTY NINE PALMS FROM

BULLION AVE TO CIENEGA AVE

NEAR 29 PALMS FROM 11 MILES E/O

IRONAGE RD TO 0.7 MI W/O COLORADO

RIVER AQUEDUCT

IN SAN BERNARDINO COUNTY CALIFORNIA

AND IN LA PAZ COUNTY ARIZONA FROM THE

INTERSECTION OF LPARKER DAM  ROAD AT

EARP TO THIRD STREE

IN SBD CO 1.4 MI N/O AIRFIELD RD TO

1.5 MI N/O POWER LINE RD & PM 37.7/

41.5 11 MI N/O IRWIN RD TO SBD/INYO

CO LINE.

IN SAN BERNARDINO COUNTY ON RTE 138

NEAR PHELAN FR 0.6 MI W/O PHELAN RD

NEAR CRESTLINE AT HORSETHIEF CREEK

BRIDGE #54-0816

Description 

CONSTRUCT CONTINUOUS SIDEWALK, CURB

PLACE SEAL COAT

BRIDGE TO BE REPLACED

COLD IN PLACE (CIR)/HMA-A OVERLAY

WIDEN TO 4-LNS FR PHELAN RD TO JCT

REPLACE EXISTING BRIDGE

Type Of Work

DESERT CONCEPTS CONSTRUCTION,

INC.

PAVEMENT COATINGS CO

M C M CONSTRUCTION INC

SULLY-MILLER CONTRACTING

COMPANY

FLATIRON/HARDY & HARPER A

JOINT VENTURE

STEVE P RADOS INC

Contractor

PALM DESERT  CA 92211

JURUPA VALLEY  CA 91752

NORTH HIGHLANDS CA 956600620

BREA  CA 92821

SAN MARCOS CA 92078

SANTA ANA CA 92735

GAYED, EZZ

QUACH, ANDY

YAP, SIONG

NGUYEN, KHOA

LENART, ELVIRA

BENJAMIN, AMGAD

Resident
Engineer

(951)830-6954

(951)232-6235

(951)232-3922

(951)232-8211

(951)232-8949

(909)844-9731

 $556,076

 $1,616,296

 $29,006,630

 $5,479,670

 $48,244,244

 $6,029,231

Bid + CCOs

 $360,973

 $1,453,846

 $28,967,914

 $4,889,217

 $10,519,290

 $4,082,936

Comp To  date

 $0

 $0

 $0

 $90,509

 $0

 $0

This Month

06/19/15

06/08/15

02/15/11

05/12/15

09/10/14

07/01/14

Awarded

07/08/15

07/23/15

02/28/11

06/10/15

10/10/14

07/21/14

Approved

11/27/15

12/03/15

12/04/15

11/20/15

12/13/16

08/18/16

Est Comp

 89%

 78%

 0%

 100%

 42%

 60%

%Time

 65%

 90%

 0%

 100%

 22%

 68%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

08-0N5404

08-0Q5004

08-378704

08-1E2204

08-3401U4

08-0J8504

Contract 

  

STP-P062-(037)E

STP-BRST-(PP0)6

  

STP-P138-(049)E

STP-P138-(048)E

  

--()

STP-BRST-(PP0)0

  

--()

--()

  

  

BR- S95-(A20)0

  

  

  

  

  

SWPPP

  

  

  

77770 COUNTRY CLUB DR, STE D

10240 SAN SEVAINE WAY

P O BOX 620

135 S STATE COLLEGE BLVD #400

1770 LA COSTA MEADOWS DRIVE

P O BOX 15128

850 S. VIA LATA #100-

A

73-800 DINAH SHORE

DRIVE #104

790 S. VIA LATA STE

100

222 EAST MAIN STREET

850 VIA LATA SUITE

#104

850 VIA LATA SUITE

104

COLTON, CA 92324

PALM DESERT, CA 92211

COLTON, CA 92324

BARSTOW, CA 92311

COLTON, CA 92324

COLTON, CA 92324

Accepted

11/25/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

08District

 $5,166,621 $624,927,361 $861,694,727

08-SBD-138-27.5/28.5

08-SBD-173-15.6/15.6

08-SBD-210-2.6/4.9

08-SBD-215-11.8/12.8

08-SBD-247-1.8/9.6

Fed Aid

20.20

201130

201015HB1

20.20

201130

HB1

Pgm Code

IN SAN BERNARDINO COUNTY NEAR CEDAR

PINES PARK 1.0 MI EAST OF CLEGHORN

ROAD  DIR'S ORDER EMERGENCY F.A.

REQUIREMENTS

IN SAN BERNARDINO COUNTY ON STATE

ROUTE 173 NEAR RUNNING SPRINGS

IN THE CITY OF RANCHO CUCAMONGA ON

ROUTES 210 AND 15 - TIE INTO ADJACENT

RECYCLED WATER TRANSMISSION LINES

DIR'S ORDER EMERGENCY F

ON ROUTE 215 IN SAN BERNARDINO COUNTY

IN THE CITY OF SAN  BERNARDINO, FROM

0.1 MILES TO 1.1 MILES NORTH OF

UNIVERSITY PARKWAY UC

IN YUCCA VALLEY FROM EL CORTEZ RD TO

0.1 MI N/O NAPA RD

Description 

REPAIR DAMAGED SLOPE

INSTALL MIDWEST GUARDRAIL SYSTEM

TIE INTO RECYCLED WATER TRANSMISSION

LINES

INSTALL MGS

CONSTRUCT SHOULDERS

Type Of Work

GRIFFITH COMPANY

DANNY C HUBBS CONSTRUCTION

INCDBA D.C. HUBBS CONSTRUCTION

STL LANDSCAPE INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

Contractor

BREA, CA  92821

YUCAIPA, CA  92399

LOS ANGELES, CA  90001

IRVINE  CA 92614

RIVERSIDE CA 92509

NGUYEN, NHAN

BENJAMIN, AMGAD

BENSON, DAVID

BENJAMIN, AMGAD

GEORGES, SAMAR

Resident
Engineer

(909)821-8164

(909)844-9731

(951)232-6478

(909)844-9731

(951)232-3748

 $263,000

 $66,666

 $1,325,000

 $392,653

 $9,801,727

Bid + CCOs

 $80,168

 $72,066

 $0

 $348,308

 $9,687,224

Comp To  date

 $0

 $0

 $0

 $0

 $0

This Month

03/27/15

06/18/15

09/25/15

04/30/15

04/28/14

Awarded

03/27/15

06/30/15

09/25/15

05/19/15

05/16/14

Approved

12/22/15

10/16/15

12/31/15

10/23/15

12/15/15

Est Comp

 51%

 50%

 0%

 80%

 0%

%Time

 30%

 93%

 0%

 89%

 0%

% Work 

 

 

 

SUSPENDED

PLANT EST

SATIS

Message

08-1G2504

08-0R9104

08-1G5604

08-1F0304

08-0F6604

Contract 

  

  

  

HSNH-215 -(235)1

STPH-P247-(011)E

  

  

  

--()

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

3050 E. BIRCH STREET

37306 VISTA VIEW DRIVE

8122 COMPTON AVE.

1792 KAISER AVENUE

1995 AGUA MANSA ROAD

850 VIA LATA SUITE

104

850 VIA LATA, SUITE

104 & 105

790 VIA LATA, SUITE

100

850 VIA LATA SUITE

104/105

15255 BEAR VALLEY

ROAD

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

HESPERIA, CA 92345392

Accepted

Location
Storm Water
Plan



08-1F3204

08-0Q2004

08-1G5114

08-1G5104

08-0L5904

08-1E4304

08-1G4304

08-465514

08-1G4404

08-1G1704

08-0P2804

08-1F0004

08-465524

08-383504

08-1E3304

08-1C0504

08-448404

08-1C8404

08-1C3704

08-3348V4

08-334884

08-334874

Contract

08-RIV-0-/0

08-RIV-10-1.0/0

08-RIV-10-57.6/127

08-RIV-10-97.8/104

08-RIV-10-135.0/0

08-RIV-10-1.9/82.5

08-RIV-10-/24.5

08-RIV-10-/15.9

08-RIV-15-8.7/15.3

08-RIV-60-21.3/21.3

08-RIV-60-1.5/0

08-RIV-62-6.9/9.1

08-RIV-74-16.1/71.8

08-RIV-74-63.0/0

08-RIV-74-71.8/80.3

08-RIV-79-33.9/40.3

08-RIV-91-15.6/21.6

08-RIV-91-17.4/0

08-RIV-95-/36.2

08-RIV-215-37.3/38.4

08-RIV-215-38.6/39.7

08-RIV-215-39.7/43

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-0R8114

08-1C1104

08-0M2004

08-497514

08-1E2104

08-1G4104

08-1E7504

08-1E4104

08-1F0604

08-0Q7604

08-1G4204

08-0K7104

08-0Q4704

08-1E3204

08-1F5304

08-368504

08-0Q7404

08-1C7604

08-464904

08-1F5804

08-0G6204

08-336304

Contract

08-RIV-215-15.0/15

08-RIV-371-56.0/61.9

08-RIV-371-67.7/72.9

08-SBD-10-12.0/19.8

08-SBD-10-27.8/29.2

08-SBD-10-30.9/39.2

08-SBD-10-31.1/31.5

08-SBD-10-24.3/0

08-SBD-10-/33.2

08-SBD-10-/30.9

08-SBD-15-12.8/14.5

08-SBD-15-14.0/16.4

08-SBD-15-29.6/70.1

08-SBD-15-41.4/0

08-SBD-15-70.1/75.3

08-SBD-15-177.3/181.1

08-SBD-15-15.4/30.8

08-SBD-18-17.7/31.9

08-SBD-18-35.7/35.7

08-SBD-18-103.9/115.9

08-SBD-38-15.0/49.5

08-SBD-38-26.6/26.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



08-0N56U4

08-043514

08-0Q7514

08-0R9604

08-0N5404

08-0Q5004

08-378704

08-1E2204

08-3401U4

08-1G2504

08-0J8504

08-0R9104

08-1G5604

08-1F0304

08-0F6604

Contract

08-SBD-40-94.7/99.7

08-SBD-58-22.2/31.1

08-SBD-60-/4.6

08-SBD-62-15.1/0

08-SBD-62-32.7/33.5

08-SBD-62-66.0/79.5

08-SBD-62-142.2/142.9

08-SBD-127-3.0/10.5

08-SBD-138-2.3/15.2

08-SBD-138-27.5/28.5

08-SBD-138-24.1/0

08-SBD-173-15.6/15.6

08-SBD-210-2.6/4.9

08-SBD-215-11.8/12.8

08-SBD-247-1.8/9.6

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

Page
Statement of Ongoing Contracts - Index

08District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

Category

 $115,302,928

 Bid + CCO

 $101,099,005

 Work Comp

-I-



08

District

 $882,129

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $861,694,727  $624,927,361

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $1,537,845

 $350,446,179

 $41,728,394

 $352,679,382

 Bid + CCO

 $0

 $284,217,112

 $18,659,327

 $220,951,916

 Work Comp

District Total:

Work completed this Period:  $882,129

-F-

-S-

-SH-


	08

