
 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-10-41.3/44.6
 
08-456004
 
ARRA-0103-(127)E
 

01-03 1-(7EA)C
 

0103- 127-()
 

HE11 SWPPP
 

08-RIV-10-/8.2
 
08-472304
 
ACIM-0102-(254)8
 

--()


HA22 SWPPP
 

08-RIV-15-40.0/40.7
 
08-452204
 
STPL-5104-(032)N
 

510-4 03-()
 

--()
 

HE11 SWPPP
 

08-RIV-60-2.8/2.9
 
08-1A3604
 

HB4N SWPPP
 

08-RIV-60-4.2/4.9
 
08-0M1404
 

HB4N WPCP
 

08-RIV-60-13.3/30.4
 
08-0N3004
 
ACNH-P060-(137)E


--()
 

HM1 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

SANTOS, JOHN
 

73-800 DINAH SHORE
 

DR. STE 101
 

PALM DESERT CA 92211­

0839
 

(951)538-5315
 

ALAM, MAHFUAL
 

2023 CHICAGO AVE.
 

SUITE B-6
 

RIVERSIDE CA 92507
 

(951)840-8240
 

ABUGHARBIEH, IMAD
 

9225 STELLER COURT
 

STE B
 

CORONA CA 92883
 

(951)232-3610
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA CA 92880
 

(951)232-8957
 

RAMOS, MOISES
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6293
 

CALIXTO, MIGUEL
 

119 N. MAPLE STE A &
 

U
 

CORONA CA 92880
 

(951)232-8957


Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR RANCHO
 

MIRAGE FROM 1.5 KM EAST OF DATE PALM
 

DRIVE TO MONTEREY AVENUE
 

CONSTRUCT INTERCHANGE
 

IN RIVERSIDE COUNTY IN CALIMESA AND
 

BEAUMONT FROM COUNTY LINE ROAD
 

UNDERCROSSING TO PENNSYLVANIA AVENUE
 

UNDERCROSSING
 

CONSTRUCT BRIDGE
 

IN RIVERSIDE COUNTY IN CORONA FROM
 

0.5 KM SOUTH OF MAGNOLIA AVENUE
 

OVERCROSSING TO 0.6 KM NORTH OF
 

MAGNOLIA AVENUE OVERCROSSING
 

CONSTRUCT NEW RAMP AND WIDEN BRIDGE
 

IN RIVERSIDE COUNTY AT GLEN AVON AT
 

COUNTRY VILLAGE ROAD EASTBOUND EXIT
 

RAMP
 

WIDEN RAMP TO 3 LANES
 

AT GLEN AVON FROM 0.31MI W/O PEDLEY
 

RD OC TO 0.4MI E/O PEDLEY RD OC
 

INSTALL CHANGEABLE MESSAGE SIGN __
 

SYSTEM & MTCE PAD ________
 

INSTALL CMS SIGN STRUCTURE AND MTCE
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

AND BEAUMONT FROM DAY STREET
 

UNDERCROSSING TO ROUTE 10/60
 

SEPARATION
 

RUBBERIZED HOT MIX ASPHALT OVERLAY
 

Contractor 

SEMA CONSTRUCTION INC
 

6 ORCHARD SUITE 150
 

LAKE FOREST CA 92630
 

(949)470-0500
 

BEADOR CONSTRUCTION CO., INC.
 

ATTN: MR. WOLFGANG DEIGADO
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

BEADOR CONSTRUCTION CO. INC.
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BOULEVARD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

TRAFFIC DEVELOPMENT SERVICES
 

INC
 

4215 TIERRA REJADA RD NO 184
 

MOORPARK CA 93021
 

(805)523-1914
 

BEADOR CONSTRUCTION COMPANY
 

INC
 

26320 LESTER CIRCLE
 

CORONA CA 92883
 

(951)674-7352
 

$22,772,936 11/16/09 41%
 $11,750,226

 $700,132
12/10/09 
10/12/11 

52%

 $42,969,404 11/21/08 0%
 $37,869,650
 $1,296,417

12/30/08 
12/20/10 

0%

PLANT EST 

SATIS 

$13,860,268 11/21/07 100%
 $13,773,532

 $0
12/13/07 
09/16/10 

100%

09/21/10 
PLANT EST 

SATIS 

$362,368 03/18/10 100%
 $361,892

 $0
04/07/10 
09/27/10 

100%

09/27/10 
COMPLETED 

$137,011 05/25/10 0%
 $750

 $0
06/15/10 
01/10/11 

1%

 $4,361,300 06/23/10 51% 
$2,417,963 
$1,822,301 

07/14/10 
11/17/10 

54% 

SUSPENDED 



 

 

 

  

   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-71.8/92 IN RIVERSIDE COUNTY AT VARIOUS VALLEY SLURRY SEAL COMPANY MANASRAH, FATHI $1,637,357 05/26/10 90%
08-0N2704 LOCATIONS FROM 2.8 MILES WEST OF LIVE 

OAK STORE ROAD TO 1.3 MILES WEST OF 

CAHUILLA WAY 
WEST SACRAMENTO CA 

P O BOX 981330 

95798 
(951)277-8582 

9225 STELLAR CT. #B 

CORONA CA 92883 

$1,501,526
 $0

06/14/10 
09/24/10 

91%

SLURRY SEAL PAVEMENT 
HM1 SWPPP 

08-RIV-78-3.3/0 IN RIVERSIDE CO NEAR PALO VERDE AT WESTERN STRUCTURES ATTN: DAVE FATHI, ALI $1,055,379 08/03/09 100%

HA21 

08-422204 
SARR-P078-(108)E 

P0-78 1-(8E) 

--() 

SWPPP 

THE PALO VERDE DRAIN BRIDGE 

REPLACE CONCRETE BRIDGE 

APPLEGARTH 

RIVERSIDE CA 92503 

6005 TYLER STREET 

(951)232-7259 

73-800 DINAH SHORE 

DR. SUITE 101 

PALM DESERT CA 92211 

$1,054,154
 $0

09/02/09 
10/13/10 

100%

PLANT EST 

SATIS 

10/14/10 

08-RIV-86-4.4/0 IN RIVERSIDE COUNTY NEAR COACHELLA AT AMERICAN CIVIL CONSTRUCTORS GADALLA, AMGAD $344,682 07/07/10 0%
08-0M8104 KINGS STORMWATER CHANNEL 

REPLACE BRIDGE DECK TREATMENT 

WEST COAST INC 

3701 MALLARD DRIVE 
73-800 DINAH SHORE 

DR. STE 101 

$0
 $0

07/27/10 
10/29/10 

0%

BENICIA CA 94510 
PALM DESERT CA 92211 SUSPENDED 

HA21 SWPPP (707)746-8028 
(909)844-9731 

08-RIV-91-.1/5.9 CORONA ORANGE CO LINE TO 0.1 MI W/O ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $6,061,803 01/26/10 77%
08-0A5504 
IM- -( 

--() 

)
WEST GRAND & TEMESCAL BR OH TO 0.2 MI 

W/O MCKINLEY ST 

OVERLAY AND SLAB REPLACEMENT 
CORONA CA 91718 

P O BOX 2229 9225 STELLAR COURT 

SUITE B 

CORONA CA 92883 

$5,763,638
 $0

02/16/10 
11/24/10 

91%

SUSPENDED 

HA22 SWPPP 
(951)232-3610 

08-RIV-91-5.3/6.6 IN RIVERSIDE COUNTY IN CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVID $2,034,243 11/03/06 0%
08-474104 0.2 KM WEST OF LINCOLN AVENUE 

OVERCROSSING TO EAST GRAND BOULEVARD 

SERVICES 

999 TOWN AND COUNTRY RD 4TH F 
464 WEST 4TH STREET 

MS 1104 

$1,946,720
 $8,001

12/05/06 
12/24/10 

0%

HA25 SWPPP 

UNDERCROSSING 

PLANTING AND IRRIGATION 
ORANGE CA 92868 

(714)835-4447 
(951)232-6478 

SAN BERNARDINO CA 92401­

1400 
PLANT EST 

SATIS 

08-RIV-243-13.8/13.9 IN RIVERSIDE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN: SIMON VERLENGIA, ROMANO $318,121 02/09/07 100% 
08-0C4004 SOUTH OF BANNING AT INDIAN VISTA 

POINT 

SEPEHRI 

8 MCLAREN, SUITE #8 
2781 W. RAMSEY 

STREET, STE #7 

$317,669 
$0 

03/07/07 
07/03/07 

100% 

UPGRADE INDIAN VISTA POINT 
IRVINE CA 92318 

BANNING CA 92220 

HB71 WPCP 
(951)538-9810



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-371-69.7/69.9 

HB1 

08-0L8104 
ACHS-P371-(003)E 

PHP3-71 0-(3E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR ANZA AND 

AGUANGA FROM 2.5 MILE MILES EAST OF 

HOWARD ROAD TO 0.9 MILE WEST OF 

BAHRMAN ROAD 

BRIDG REPLACEMENT AND WIDEN ROADWAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

QURESHI, MUJAHID 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$371,233
 $0
 $0

08/23/10 
09/07/10 
12/28/10 

0%

 0%

08-RIV-371-77.0/77.2 

HB1 

08-0L7804 
ACHS-X065-(090)E 

PHX0-65 0-(0E) 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR ANZA ON 

ROUTE 74 AND ON ROUTE 371 

CONSTRUCT LEFT TURN LANES 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

P O BOX 229000 

YOUSSEF, MAGED 

(951)538-3087 

9225 STELLAR COURT, 

SUITE B 

CORONA CA 92883 

$418,406
 $58,287
 $58,287

06/30/10 
07/16/10 
11/29/10 

38%

 14%

08-SBD-2-.9/2.4 

HB1 

08-0C0204 
ACHS-P002-(036)E 

PHP0-02 0-(6E) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY IN 

WRIGHTWOOD FROM 0.2 MILE EAST OF 

RIVERA DRIVE TO 0.1 MILE WEST OF 

SHEEP CREEK DRIVE 

CONSTRUCT LEFT TURN POCKET 

PETERSON CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

$1,255,980
 $0
 $0

09/29/10 
10/18/10 

0%

 0%

08-SBD-10-12.0/19.8 

HB4N 

08-497504 

SWPPP 

IN SAN BERNARDINO COUNTY IN FONTANA 

AND RIALTO FROM 0.4 MILE EAST OF 

ETIWANDA AVENUE OVERCROSSING TO 0.2 

MILE WEST OF RIVERSIDE AV 

CONSTRUCT LANES 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

$10,705,651
 $0
 $0

10/12/10 
11/02/10 

0%

 0%

08-SBD-10-20.0/30.1 

HM3 

08-0J8804 

WPCP 

IN SAN BERNARDINO COUNTY FROM 

RIVERSIDE OVERCROSSING TO NEW YORK 

UNDERCROSSING 

REHABILITATE BRIDGE DECKS 

COFFMAN SPECIALTIES INC 

SAN DIEGO CA 92126 

(858)536-3100 

NGUYEN, VU 

(951)232-3784 

9685 VIA EXCELENCIA SUITE 200 850 S. VIA LATA STE 

100-A 

COLTON CA 92324 

$1,797,782
 $32,988
 $32,988

06/09/10 
06/28/10 
12/03/10 

20%

 2%

08-SBD-10-25.2/29.3 
08-0H9304 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO, LOMA LINDA AND REDLANDS 

FROM WATERMAN AVENUE UNDERCROSSING TO 

TRAFFIC DEVELOPMENT SERVICES 

INC 

BERGEVIN, MIKE 

4215 TIERRA REJADA RD STE 184 
119 N. MAPLE STE A & 

U 

$496,192 
$3,440 
$3,365 

06/28/10 
07/20/10 
11/17/10 

58% 

1% 

HB4N WPCP 

ALABAMA STREET OVERCROS 

INSTALL OVERHEAD SIGN STRUCTURES 
MOORPARK CA 93021 

(805)523-1914 
(951)232-3739

CORONA CA 92880 



 

 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-169.8/181.9 

HA22 HB1 

08-4393U4 
ACIM-015 -(042)2 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY NEAR WHEATON 

SPRINGS FROM 2.4 KM SOUTH OF BAILEY 

ROAD OVERCROSSING TO 1.2 KM NORTH OF 

YATES WELL ROAD 

CONSTRUCT TRUCK DESCENDING LANE 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

(702)251-5800 

4420 S DECATUR BLVD 

YUEN, MICHAEL 

(951)232-7522 

222 E. MAIN ST. STE 

208 

BARSTOW CA 92311-2366 

$63,076,844
 $64,965,437

 $0

10/26/07 
11/15/07 
09/24/10 

100%

 100%

COMPLETED 
10/01/10 

08-SBD-15-/3.8 

HA22 

08-472214 
ACIM-0151-(151)E 

L HI-HL 0-(1E)

--() 

SWPPP 

IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES AT VARIOUS LOCATIONS FROM 

ROUTE 15/60 SEPARATION TO SEVENTH 

STREET UNDERCROSSING 

REHABILITATE PAVEMENT 

SECURITY PAVING COMPANY INC. 

SUN VALLEY CA 91353-1489 

P O BOX 1489 

SAOUD, NAHRO 

(951)232-3778 

790 S. VIA LATA SUITE 

100 

COLTON CA 92324 

$54,466,703
 $46,233,542

 $791,023

01/16/09 
02/09/09 
01/07/11 

86%

 85%

08-SBD-18-20.3/20.9 

HB1 

08-0K6404 

WPCP 

IN SAN BERNARDINO CO NEAR RIMFOREST 

FROM 0.2 MI WEST OF CREST FORREST 

DRIVE TO 0.3 MI EAST OF LAKE GREGORY 

DRIVE 

INSTALL TRAFFIC SIGNALS 

P T M GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

(951)710-1000 

P O BOX 7745 

OBADIKE, JOE 

(951)830-6821 

1110-A RESEARCH DRIVE 

REDLANDS CA 92374-4562 

$262,618
 $271,937

 $0

08/11/09 
08/28/09 
09/20/10 

100%

 100%

COMPLETED 
09/21/10 

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E 

X0-71 0-(4E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312 

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,080,980
 $726,807
 $123,197

10/22/09 
12/14/09 
01/18/14 

100%

 63%

08-SBD-18-44.2/44.7 

HA21 

08-227004 
ACST-X071-(053)E 

CBX0-71 0-(3ER)S

X071- 053-() 

SWPPP 

IN SAN BERNARDINO COUNTY IN THE CITY 

OF BIG BEAR LAKE ON ROUTE 18 AT 

JUNCTION WITH ROUTE 38. 

REPLACE BRIDGE & REALIGN ROADWAY 

FLATIRON WEST INC. 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DR. 

PAIBUL, SENI 

(909)553-6234 

236 ORANGE SHOW RD 

SUITE 109 

SAN BERNARDINO CA 92408 

$34,322,281
 $25,692,774
 $2,588,275

12/03/08 
12/19/08 
04/05/11 

72%

 75%

08-SBD-18-53.0/72.1 

HM1 

08-0N1304 
ACST-P018-(040)E 

P0-18 0-(0E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN AND NEAR 

BIG BEAR LAKE FROM HOLCOMB VIEW 

DRIVE TO MERIDIAN ROAD 

PLACE RUBBERIZED HOT MIX ASPHALT 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

TRAN, KEN 

(909)844-3312

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$2,411,887 
$0 
$0 

06/25/10 
07/12/10 

0% 

0% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-66.6/67.1 IN SAN BERNARDINO CO NEAR LUCERNE SEMA CONSTRUCTION INC AL-KHATEEB, TAGHREED $2,642,884 09/25/09 100%
08-394704 
SARR-P018-(039)E 

P0-18 0-(9E) 

--() 

VALLEY FROM 1.3 MILES SOUTH OF ARTIC 

CANYON WASH TO 0.8 MI NORTH OF MARBLE 

CANYON ROAD__________ 

REPLACE BRIDGE AND REALIGN CURVE 

LAKE FOREST CA 92630 

(949)470-0500 

6 ORCHARD SUITE 150 

(951)232-7793 

15367 TAMARACK ROAD 

VICFTORVILLE CA 92392 

$2,287,503
 $516,972

10/07/09 
11/05/10 

88%

HA21 SWPPP 

08-SBD-18-87.9/115.9 IN SAN BERNARDINO COUNTY IN APPLE GRANITE CONSTRUCTION COMPANY AL-KHATEEB, TAGHREED $2,716,015 06/09/10 75%
08-0N7004 VALLEY AND VICTORVILLE FROM CENTRAL 

ROAD TO ROUTE 18/395 SEPARATION 

PLACE RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(951)232-7793 

15367 TAMARACK RD 

VICTORVILLE CA 92392 

$2,547,328
 $391,685

07/01/10 
11/05/10 

91%

SUSPENDED 

HM1 WPCP 

08-SBD-38-20.5/24 IN SAN BERNARDINO COUNTY NEAR ANGELUS D C HUBBS CONSTRUCTION TRAN, KEN $352,888 06/22/10 0%

HB1 

08-0M1304 
ACHS-P038-(017)E 

PHP0-38 0-(7E) 

--() 

WPCP 

OAKS FROM 0.2 MILE WEST OF MILL CREEK 

ROAD TO 0.3 WEST OF FORSEE CREEK 

INSTALL METAL BEAM GUARD RAIL 
YUCAIPA CA 92399 

37306 VISTA VIEW DRIVE 

(909)844-3312 

236 ORANGE SHOW ROAD 

SUITE 109 

SAN BERNARDINO, CA 92408 

$0
 $0

07/13/10 
0%

SUSPENDED 

08-SBD-40-142.2/142.6 IN SAN BERNARDINO COUNTY IN NEEDLES DIVERSIFIED LANDSCAPE SPRAY, MICHAEL $479,073 02/21/08 0%
08-0C5104 FROM L STREET TO 0.4 MILE WEST OF D 

STREET OVERCROSSING 

MANAGEMENT INC. 

23052-H ALICIA PARKWAY #385 
1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$443,306
 $3,168

03/12/08 
08/26/11 

0%

HIGHWAY PLANTING AND IRRIGATION 
MISSION VIEJO CA 92692 

(951)232-6497 PLANT EST 

HA25 SWPPP 
SATIS 

08-SBD-40-/S.8 IN SAN BERNARDINO COUNTY IN BARSTOW AUTOBAHN CONSTRUCTION INC SHAHIDI, SHAINE $490,325 06/16/10 0%

HA22 

08-0M5004 

WPCP 

FROM 0.2 MILE WEST OF MAIN STREET 

OVERCROSSING TO EAST MAIN STREET 

PLACE RUBBERIZED HOT MIX ASPHALT 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-7839 

222 E. MAIN STREET 

STE 208 

BARSTOW CA 92311-2366 

$0
 $0

07/13/10 
06/13/11 

0%

SUSPENDED 

08-SBD-62-7.6/8.5 IN SAN BERNARDINO COUNTY IN AND NEAR MODERN ALLOYS INC SANTOS, JOHN $557,071 06/03/10 100% 

HB1 

08-0K8804 
ACHS-PO62-(027)E

G P0-62 0-(7E) 

--() 

WPCP 

YUCCA VALLEY FROM YUCCA PARK ROAD TO 

SHAFTNER AVENUE 

INSTALL MEDIAN BARRIER 
STANTON CA 90680 

(714)893-0551 

11172 WESTERN AVENUE 

(951)538-5315

73-800 DINAH SHORE 

DR. SUITE 101 

PALM DESERT, CA 92211 

$541,012 
$0 

06/30/10 
10/04/10 

100% 

COMPLETED 
10/04/10 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-18.2/79.5 IN JOSHUA TREE FROM ELWOOD TO SKANSKA USA CIVIL WEST MINA, EHAB $2,261,815 06/07/10 100%
08-0N1104 MANTONYA RD & FROM 10 MILES E/O IRON 

MOUNTAIN PUMPING PLANT RD TO 

RIVERSIDE COUNTY LINE PLACE RUBER 

REPLACE ASPHALT CONCRETE SURFACING 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

1995 AGUA MANSA ROAD 

(951)232-6415 

15367 TAMARACK RD 

VICTORVILLE CA 92392 

$2,099,087
 $2,092,337

06/25/10 
10/25/10 
10/25/10 

93%

HM1 WPCP (951)684-5360 

08-SBD-62-55.0/79.5 IN SAN BERNARDINO COUNTY FROM IRONAGE SKANSKA USA CIVIL WEST GONZALEZ, ALFONZO $1,803,600 05/25/07 100%
08-0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 

JUNCTION 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
6690 LA CONTENTA ROAD 

YUCCA VALLEY CA 92284 

$1,812,973
 $0

06/14/07 
10/05/07 

100%

RESURFACE EXISTING PAVEMENT 
RIVERSIDE CA 925092405 

(951)538-5218 

HM1 WPCP (951)684-5360 

08-SBD-95-9.7/21.3 IN SAN BERNARDINO COUNTY AT AND NEAR INTERMOUNTAIN SLURRY SEAL DAVIS, DARCY $1,521,745 05/24/10 0%
08-0M9904 VIDAL JUNCTION AT VARIOUS LOCATIONS 

REPLACE ASPHALT CONCRETE SURFACING 

INC.ATTN: SCOTT YOUNGREN 

P.O. BOX 50085 
HCRI BOX 208 

NIPTON CA 92364 

$0
 $0

06/15/10 
11/24/10 

0%

WATSONVILLE, CA 95077 
(951)232-6000 

HM1 WPCP 

08-SBD-138-23.0/23.2 IN SAN BERNARDION COUTY NEAR GRANITE CONSTRUCTION COMPANY GADALLA, AMGAD $398,995 03/16/09 0%

HB1 

08-0F7804 

SWPPP 

HESPERIA FROM 2.1 MILES EAST OF 

SUMMIT VALLEY ROAD TO 0.7 MILE WEST 

OF ROUTE 173 JUNCTION 

CORRECT VERTICAL CURVES & SHOULDERS 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(909)844-9731 

236 ORANGE SHOW RD. 

STE 109 

SAN BERNAARDINO CA 92408 

$379,356
 $418

03/27/09 
11/10/10 

0%

PLANT EST 

SATIS 

08-SBD-210-9.4/11 IN SAN BERNARDINO COUNTY AT RANCHO JMA CONSTRUCTION CO. SPRAY, MICHAEL $829,605 09/21/07 0%
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 

210 

MITIGATION PLANTING 
SEMI VALLEY CA 93063 

6143 HOPE STREET 

(951)232-6497 

1110A RESEARCH DRIVE 

REDLANDS CA 92374 

$791,632
 $1,240

11/14/07 
01/17/12 

0%

PLANT EST 

HE11 SWPPP 
SATIS 

08-SBD-210-23.5/31.1 IN SAN BERNARDINO COUNTY AT VARIOUS PETERSON CHASE GENERAL EMUH, GODWIN $741,934 06/29/10 0% 
08-0M3304 LOCATIONS 

REPAIR BRIDGE DECKS 

ENGIEERING CONSTRUCTION INC. 

1792 KAISER AVENUE 
790 S. VIA LATA SUITE 

100 

$0 
$0 

07/13/10 
01/13/11 

0% 

HM3 WPCP 

IRVINE, CA 92614-5706 
(951)232-3706

COLTON, CA 92324 
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Statement of Ongoing Contracts as of 10/20/10
11/03/10 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-215-4.8/6.5
 

PNRS-6208-(013)N
 

L 62-08 0-(3N)


--()
 

HB5 SWPPP
 

HE11
 

08-SBD-215-8.8/11.6
 
08-4440U4
 

HB5 SWPPP
 

08-SBD-247-/8.5
 
08-0M8604
 
ACST-P247-(009)E
 

P2-47 0-(9E)
 

--()
 

HM1 WPCP
 

08-SBD-395-12.0/73.5
 
08-0N2504
 

HM1 WPCP
 

08-SBD-5708-/0
 
08-0M5604
 

HA12 SWPPP
 

08-SBD-5730-/0
 
08-0H2824
 

HA13 SWPPP
 

Description

Type Of Work
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO AT VARIOUS LOCATIONS
 

WIDEN FREEWAY AND OVERPASSES
 

IN SAN BERNARDINO COUNTY IN SAN
 

BERNARDINO ON ROUTE 210 AND ON ROUTE
 

215
 

CONSTRUCT BRIDGES
 

IN SAN BERNARDINO COUNTY NEAR YUCCA
 

VALLEY FROM ROUTE 62/247 SEPARATION
 

TO TRACEY BOULEVARD AND FROM DALLAS
 

ROAD TO CHUCKWAGON RO
 

PLACE OPEN GRADED FRICTION COURSE
 

IN SAN BERNARDINO COUNTY AT VARIOUS
 

LOCATIONS FROM 0.1 MILE SOUTH OF
 

VICTOR STREET TO 0.7 MILE NORTH OF
 

TRONA ROAD
 

REPLACE ASPHALT CONCRETE SURFACING
 

IN SAN BERNARDINO COUNTY AT ANGELUS
 

OAKS AT THE CAMP ANGELUS MAINTENANCE
 

STATION ON HIGHWAY 38
 

REPLACE PAVEMENT
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

AT THE SOUTHERN REGIONAL LABORATORY
 

AT 13970 VICTORIA STREET
 

CONSTRUCT NEW MATERIAL LABORATORY
 

Contractor 

MCM CONSTRUCTION INC.
 

P O BOX 620
 

NORTH HIGHLANDS CA 95660
 

MCM CONSTRUCTION INC
 

P O BOX 620
 

NORTH HIGHLANDS CA 95660
 

MATICH CORPORATION
 

P O BOX 50000
 

SAN BERNARDINO CA 92412
 

(909)382-7400
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

DREAMBUILDER
 

1361 E GARTEN DRIVE
 

PLACENTIA CA 92870
 

(714)646-3697
 

DJM CONSTRUCTION CO INC
 

1540 SOUTH LEWIS STREET
 

ANAHEIM CA 92805
 

Resident
 
Engineer
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100A
 

COLTON CA 92324
 

(951)830-6864
 

YOGARAJAH, MANNY
 

850 S. VIA LATA, STE
 

100A
 

COLTON CA 92324
 

(951)830-6864
 

PARVINJAH, MOHSEN
 

15367 TAMARACK RD
 

VICTORVILLE CA 92392
 

(951)232-7755
 

YUEN, MICHAEL
 

15367 TAMARACK ROAD
 

VICTORVILLE, CA 92392
 

(951)232-7522
 

BOULOS, IHAB
 

236 ORANGE SHOW RD
 

STE 109
 

SAN BERNARDINO CA 92408
 

(951)232-7582
 

LENART, ELVIRA
 

3474 NIKI WAY
 

RIVERSIDE CA 92507
 

(951)232-8949


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$83,843,745

 $83,171,092


 $87,698


 $65,989,134

 $25,158,599

 $3,218,180


 $4,364,071

 $4,293,602

 $737,031


 $4,707,145

 $2,263,193

 $2,183,880


 $329,061

 $272,829

 $22,778


 $28,899,977
 
$27,387,552
 

$212,300
 

11/21/07 0%

12/14/07
 

0%

08/10/11
 

PLANT EST
 

SATIS
 

10/23/09
 
11/17/09
 
02/11/13
 

06/16/10
 
07/09/10
 
10/26/10
 
10/21/10
 

06/24/10
 
07/13/10
 
12/01/10
 

05/24/10
 
06/15/10
 
06/07/11
 

23%


 38%


 88%


 98%


 62%


 48%


 0%


 0%


PLANT EST
 

SATIS
 

03/03/08 81%
 
03/21/08
 

95%

05/09/12
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Page 8 

11/03/10 

District 08 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$469,510,509 
Contractor 

Completed to Date: $368,191,996

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $16,891,675

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-41.3/44.6 08-456004 

08-RIV-10-/8.2 08-472304 

08-RIV-15-40.0/40.7 08-452204 

08-RIV-60-4.2/4.9 08-0M1404 

08-RIV-60-13.3/30.4 08-0N3004 

08-RIV-60-2.8/2.9 08-1A3604 

08-RIV-74-71.8/92 08-0N2704 

08-RIV-78-3.3/0 08-422204 

08-RIV-86-4.4/0 08-0M8104 

08-RIV-91-5.3/6.6 08-474104 

08-RIV-91-.1/5.9 08-0A5504 

08-RIV-243-13.8/13.9 08-0C4004 

08-RIV-371-69.7/69.9 08-0L8104 

08-RIV-371-77.0/77.2 08-0L7804 

08-SBD-2-.9/2.4 08-0C0204 

08-SBD-10-12.0/19.8 08-497504 

08-SBD-10-25.2/29.3 08-0H9304 

08-SBD-10-20.0/30.1 08-0J8804 

08-SBD-15-169.8/181.9 08-4393U4 

08-SBD-15-/3.8 08-472214 

08-SBD-18-20.3/20.9 08-0K6404 

08-SBD-18-30.0/32.5 08-0A7914 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-44.2/44.7 08-227004 

08-SBD-18-53.0/72.1 08-0N1304 

08-SBD-18-66.6/67.1 08-394704 

08-SBD-18-87.9/115.9 08-0N7004 

08-SBD-38-20.5/24 08-0M1304 

08-SBD-40-142.2/142.6 08-0C5104 

08-SBD-40-/S.8 08-0M5004 

08-SBD-62-7.6/8.5 08-0K8804 

08-SBD-62-18.2/79.5 08-0N1104 

08-SBD-62-55.0/79.5 08-0H6504 

08-SBD-95-9.7/21.3 08-0M9904 

08-SBD-138-23.0/23.2 08-0F7804 

08-SBD-210-9.4/11 08-204324 

08-SBD-210-23.5/31.1 08-0M3304 

08-SBD-215-4.8/6.5 08-007174 

08-SBD-215-8.8/11.6 08-4440U4 

08-SBD-247-/8.5 08-0M8604 

08-SBD-395-12.0/73.5 08-0N2504 

08-SBD-5708-/0 08-0M5604 

08-SBD-5730-/0 08-0H2824 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 



Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $166,574,754

-F- FEDERAL AID (PRIMARY) $4,361,300

-S- FEDERAL AID (SECONDARY) $56,039,486

-SH- STATE HIGHWAY $129,264,448

 $113,270,522

District Total: $469,510,509

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $79,174,546 

Work completed this Period:  $79,174,546 

Work Comp 

$154,832,268


 $2,417,963


 $44,486,715


 $67,592,777


 $98,862,274


 $368,191,996
 


	08

