
 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-10-57.6/60.9
 
08-0K2304
 
IM-010 -(062)E
 

--()
 

HA22
 

08-RIV-10-71.8/72.3
 
08-0L9004
 

HA26
 

08-RIV-10-110.4/152.4
 
08-1C8904
 

HB1
 

08-RIV-15-40.0/41.3
 
08-0C8204
 

HA25 WPCP
 

08-RIV-60-13.3/16.6
 
08-0M3104
 

HB71
 

08-RIV-60-/3
 
08-1F5704
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

ALIPANAH, FEREYDOON
 

2351 W. LUGONIA AVE.
 

SUITE F
 

REDLANDS, CA 92374
 

(909)289-2020
 

GAYED, EZZ
 

850 S. VIA LATA SUITE
 

100-A
 

COLTON, CA 92324
 

(951)830-6954
 

QUACH, MAX
 

73-800 DINAH SHORE
 

DR. #104
 

PALM DESERT, CA 92211
 

(951)232-7674
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478
 

OBADIKE, JOSEPH
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)830-6821
 

YANG, CHAD
 

9225 STELLAR COURT,
 

SUITE B
 

CORONA, CA 92883
 

(951)232-7638


Description

Type Of Work
 

IN/NEAR COACHELLA, FROM JCT 86S TO
 

0.5 MILES E/O COACHELLA CANAL
 

PAVE SHOULDER WITH RHMA-G
 

IN RIVERSIDE CO NEAR COACHELLA ABOUT
 

12.9 MI E/O DILLON RD UC AT THE
 

CACTUS CITY ROADSIDE REST AREA
 

UPGRADE WATER TREATMENT SYSTEM
 

NEAR AND IN BLYTHE FROM 4.9 MI E/O
 

JCT RTE 177 TO 3.8 MI E/O JCT RTE 78
 

BRIDGE PREVENTIVE MAINTENANCE
 

IN RIVERSIDE COUNTY IN CORONA .4 MILE
 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING
 

TO TEMESCAL WASH.
 

REPLACEMENT PLANTING, INSTALL
 

FREDERICK ST, HEACOCK ST AND PERRIS
 

BLVD IN MORENO VALLEY, ADAMS ST,
 

MADISON ST AND DAY ST IN RIVERSIDE.
 

AND WATERMAN AVE IN SAN B
 

UPGRADE PEDESTRIAN FACILITIES
 

IN RIVERSIDE COUNTY FROM HAMNER AVE
 

TO MISSION BLVD AND FROM DELL TO
 

ORANGE ST NEAR 215/60 JUNCTION DIR'S
 

ORDER EMERGENCY F.A.
 

REMOVE AND REPLACE PCC SLABS
 

Contractor 

SKANSKA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC
 

1995 AGUA MANSA ROAD
 

RIVERSIDE CA 92509
 

INTEGRATED WATER SERVICES INC
 

P O BOX 9570
 

AVON CO 81620
 

AUTOBAHN CONSTRUCTION INC
 

933 N. BATAVIA ST.
 

ORANGE, CA 92867
 

CLEAN CUT LANDSCAPE
 

8406 N ARMSTRONG AVENUE
 

CLOVIS CA 93619
 

RAKAN INC
 

2312 PARK AVE SUITE 116
 

TUSTIN CA 92782
 

J MC LOUGHLIN ENGINEERING
 

COMPANY INC.
 

10641 FULTON COURT
 

RANCHO CUCAMONGA, CA 91730
 

$3,988,325 11/08/13 100%
 $3,510,020

 $0
12/03/13 
07/24/14 

85%

OVER RUN 

$820,528 02/18/14 100%
 $801,005

 $0
03/07/14 
10/21/15 

98%

 $1,155,385 06/10/14 25%
 $9,400

 $0
06/26/14 
01/20/15 

1%

 $716,473 06/20/11 0%
 $697,815

 $0
07/14/11 
04/03/15 

0%

PLANT EST 

SATIS 

$201,780 08/23/13 93%
 $211,250

 $0
09/19/13 
10/31/14 

100%

10/30/14 
COMPLETED 

$266,000 06/19/14 0% 
$0 
$0 

06/19/14 
07/31/14 

0% 

11/17/14 
COMPLETED 

20.20 

201130 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

08District 

08-RIV-74-22.9/23.3 

Fed Aid 
Pgm Code 

08-0R1904 

Contract 
Location 

Storm Water 
Plan 

NEAR PERRIS INTERSECTION OF SR74 AND 

THEDA STREET 

Description 

INSTALL TRAFFIC SIGNALS 

Type Of Work 

SMART TECH GROUP INC 

Contractor 

IRVINE CA 92606 

3972 BARRANCA PARKWAY #J283 

RAMOS, MOISES 

Resident 
Engineer 

790 VIA LATA SUITE 

100 

$257,690

Bid + CCOs

 $142,069

Comp To date

 $0

This Month 

04/03/14 

Awarded 

04/17/14 

Approved 

11/28/14 

Est Comp
Accepted 

93%

%Time

 58%

% Work 
Message 

HB4N 
(951)232-6293 

COLTON, CA 92324 

08-RIV-74-35.9/0 
08-0R1804 

IN RIVERSIDE COUNTY IN AND NEAR 

HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 92302 

207 W LOS ANGELES AVE 

TAHA, ISSA 

790 VIA LATA SUITE 

100 

$271,910
 $152,161

 $0

06/19/13 
07/22/13 
11/04/14 

40%

 58%

HB4N 
(951)840-8234 

COLTON, CA 92324 

08-RIV-74-48.8/49 

20.20 

08-1F1204 
NH- -( ) 

--() 

IN RIVERSIDE COUNTY ON ROUTE 74 NEAR 

HEMET FROM 1.5 MILES EAST OF 

WILLOWBROOK ROAD TO 5.5 MILES WEST OF 

STRAWBERRY CREEKDIR'S ORDE 

REPAIR DAMAGED ROADWAY 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

TRUONG, NICK 

(951)830-6835 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$1,435,000
 $759,278

 $0

03/20/14 
03/20/14 
08/29/14 

52%

 53%

201130 

08-RIV-74-63.0/0 
08-383504 
STP-P074-(059)E 

--() 

ON ROUTE 74 IN GARNER VALLEY. 3.7 MI 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE 

GRANITE CONSTRUCTION COMPANY 

VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 

$2,026,265
 $0
 $0

10/10/14 
10/28/14 

0%

 0%

HA21 

08-RIV-86-4.2/5.2 

20.20 

08-1E2604 
ER- -( ) 

--() 

IN RIVERSIDE COUNTY, WEST OF SALTON 

SEA NEAR KINGS STORMWATER CHANNEL 

RIGHT BRIDGE (56-0778R) DIR'S ORDER 

EMERGENCY F.A. 

REPLACE BRIDGE 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

QUACH, MAX 

(951)232-7674 

73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,185,000
 $405,535

 $0

02/11/14 
02/11/14 
11/26/14 

73%

 19%

201130 

08-RIV-91-6.1/0 

HM2 

08-0R9704 
AT THE CORONA MAINTENANCE STATION 

RECONSTRUCT WASHRACK SYSTEM 

FLEMING ENVIRONMENTAL INC 

TERRY FLEMING JR, PRESIDENT 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 

YANG, CHAD 

(951)232-7638

9225 STELLAR CT., STE 

B 

CORONA, CA 92883 

$1,186,570 
$2,230 

$0 

06/11/14 
06/25/14 
07/09/15 

18% 

0% 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $115,587,143 02/10/12 81%
08-448404 
CMLN-6208-(009)E 

--() 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$83,255,511
 $0

03/08/12 
05/15/15 

71%

HB5 WPCP 
(951)232-6052 

08-RIV-111-1.1/1.9 S/O INDIO, 0.16 MI S TO 0.20 MI N/O J MCLOUGHLIN ENGINEERING CO QUACH, BACSON $4,120,507 12/17/13 62%
08-449104 
NH-P111-(070)E 

--() 

SALTON CREEK BRIDGE #56-0236 

REPLACE BRIDGE 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 
73-800 DINAH SHORE 

DR. #104 

PALM DESERT, CA 92211 

$1,743,386
 $0

01/06/14 
03/18/15 

42%

HA21 
(951)232-4700 

08-RIV-111-47.2/50 IN PALM SPRINGS FROM ELKS DRIVE TO SKANSKA USA CIVIL WEST QUACH, BACSON $1,292,086 06/09/14 85%
08-1C1304 NORTH HERMOSA DRIVE 

REHABILITATE PAVEMENT 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
73-800 DINAH SHORE 

BLVD. #104 

PALM DESERT, CA 92211 

$1,308,717
 $0

06/25/14 
10/28/14 

99%

COMPLETED 
11/19/14 

HM1 
(951)232-4700 

08-RIV-215-15.0/0 NEAR THE CITY OF MURRIETA S/O SCOTT ABSL CONSTRUCTION GAYED, EZZ $747,311 06/10/14 41%
08-0R8104 RD IC. 

INSTALL A WEIGH IN MOTION (WIM) HAYWARD CA 94544 

29393 PACIFIC ST 850 S. VIA LATA SUITE 

100-A 

$6,838
 $0

06/26/14 
11/18/14 

1%

COLTON, CA 92324 

HA42 
(951)830-6954 

08-RIV-215-37.3/38.4 ALSO RIV-60-12.4/14.0; IN RIV ON RT PACIFIC RESTORATION GROUP INC BENSON, DAVID $1,188,888 04/22/14 74%
08-3348V4 215 FROM EUCALYPTUS AVE TO 215/60 

INTERCHANGE, AND ON ROUTE 60 E/O PERRIS CA 92572 

P O BOX 429 790 VIA LATA SUITE 

100 

$149,923
 $0

05/23/14 
12/07/17 

13%

215/60 INTERCHANGE TO W/O 2 COLTON, CA 92324 

HE11 
REPLACEMENT HIGHWAY PLANTING (951)232-6478 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $26,091,531 04/11/11 100% 

HE11 

08-449314 
ACNH-X065-(095)N 

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(951)232-8957

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$24,361,312 
$0 

05/04/11 
12/22/14 

92% 

OVER RUN 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

08-334884 

   

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-38.6/39.7
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

08-RIV-215-43.1/43.9
 
08-334864
 

HE11 SWPPP
 

08-RIV-215-43.2/45.3
 
08-0M94U4
 
OTHR- -( )S
 

L620-8 01-(11P)L
 

6208- 018-(1)
 

HE13 SWPPP
 

08-SBD-2-/6.4
 
08-0R4004
 
STP-X071-(065)E
 

PH- -( )
 

HM1
 

08-SBD-10-.3/29.8
 
08-1C3904
 

HM3
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM CLEAN CUT LANDSCAPE SPRAY, MICHAEL $535,064 06/28/12 0%

0.3 MILE W/O CENTRAL AVENUE 

UNDERCROSSING TO 0.3 MILE E/O FAIR CLOVIS, CA 93619 

8406 N AMRSTRONG AVENUE 790 VIA LATA, SUITE 

100 

$390,273
 $0

07/16/12 
05/12/16 

0%

ISLE DRIVE UNDERCROSSING COLTON, CA 92324 PLANT EST 
PLANTING AND IRRIGATION (951)232-6497 SATIS 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM YAKAR SPRAY, MICHAEL $1,376,881 03/21/12 0%

0.8 MILE EAST OF MARTIN LUTHER KING 

BOULEVARD TO DOWN STREET OVERHEAD. COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$1,202,926
 $0

04/13/12 
05/19/16 

0%

REPLACE PLANTING, IRRIGATION, PUMP (951)232-6497 PLANT EST 

SATIS 

IN RIVERSIDE COUNTY IN RIVERSIDE ON O DONNELL CONSTRUCTION INC BENSON, DAVID $3,828,682 04/01/11 0%

ROUTE 215 FROM DOWN STREET OVERHEAD 

TO COLOMBIA AVENUE OVERCROSSING ON SAN DIMAS CA 91773 

559 W COVINA BLVD 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$3,632,707
 $0

04/19/11 
09/14/15 

0%

ROUTE 60 FROM 0.2 MILE (951)232-6478 PLANT EST 
REPLACE HIGHWAY PLANTING SATIS 

IN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC YOGARAJAH, MANNY $135,359,248 12/03/12 77%

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM BURNSVILLE, MN 55306 

2000 AMES DRIVE 850 S. VIA LATA STE 

100-A 

$110,100,047
 $0

01/10/13 
04/05/16 

81%

60/91/215 SEPARATION TO ORA COLTON, CA 92324 
WIDEN ROADWAY WITH HMA (951)830-6864 

VARIOUS LOCATIONS; SBD 2 PM 0.0/6.4 ALL AMERICAN ASPHALT PARVINJAH, MOHSEN $2,574,965 06/04/14 71%

SBD 18 PM 99.9/115.9, SBD 138 PM 

PLACE SEAL COAT ON RTES 18 & 138 & CORONA CA 92878 

P O BOX 2229 15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$2,125,938
 $0

06/24/14 
11/05/14 

79%

(951)232-7755 

NEAR MONTCLAIR AND REDLANDS FROM 0.32 J MCLOUGHLIN ENGINEERING CO EHIRIM, DOMINIC $955,267 06/09/14 88% 

MI E/O LOS ANGELES COUNTY LINE 

RESURFACE BRIDGE DECKS 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 
4295 E. JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$745,175 
$0 

06/18/14 
11/04/14 

77% 

COMPLETED 
11/17/14 

(909)605-2868
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State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 08 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-10-9.9/24.5
 

HB4N SWPPP
 

08-SBD-10-12.0/19.8
 
08-497514
 

201310HB4
 

N
 

08-SBD-10-/33.2
 
08-1F0604
 

20.20
 

201130
 

08-SBD-15-3.8/12.8
 
08-472224
 
ACIM-0155-(155)E
 

0- 1-(5E)
 

--()
 

HA22 SWPPP
 

08-SBD-15-12.8/0
 
08-0G2904
 
IM-015 -(160)1
 

CITY- -( )


--()
 

HB4N
 

08-SBD-15-14.0/16.4
 
08-0K7104
 
STPL-6208-(016)N
 

620-8 01-(ACI)M
 

71 0-63-()
 

HB4C
 

Description

Type Of Work
 

FROM 0.1 MI E/O ROUTE 15 SEPARATION
 

TO 0.3 MI E/O ROUTE 215 SEPARATION
 

WIDEN RAMPS, INSTALL RAMP METERING,
 

IN SAN BERNARDINO COUNTY IN FONTANA
 

AT CHERRY AVENUE, CITRUS AVENUE AND
 

CEDAR AVENUE INTERCHANGES
 

3-YEAR PLANT ESTABLISHMENT
 

IN SBD CO FR MILLS AVE UC TO SBD/RIV
 

CO LINE & FR RIV CO LINE TO CA/AZ
 

STATE LINE & IN RIV CO ON RTE 62, RTE
 

86 @ DILLON RD DIR'S 


DROUGHT DECLARATION UPGRADE
 

IRRIGATION SYS
 

IN SAN BERNARDINO COUNTY IN RANCHO
 

CUCAMONGA, FONTANA AND RIALTO FROM
 

7TH STREET UNDERCROSSING TO SIERRA
 

AVENUE UNDERCROSING
 

PAVEMENT REHABILITATION, SLAB
 

IN THE CITIES OF FONTANA & RIALTO AT
 

SIERRA AVE UC TO 1.9 MI S/O GLEN
 

HELEN PARKWAY UC
 

WIDEN & SIGNALIZE OFF-RAMPS AT
 

I-15 GLEN HELEN PKWY IC THRU I-215 IC
 

TO KENWOOD IC AND I-215 FROM S/O
 

DEVORE IC THRU I-15 IC REALIGN I-15
 

AND RECONFIGURE WITH I
 

REALIGN AND RECONFIGURE CONNECTORS
 

Contractor 

PETERSON-CHASE GENERAL
 

ENGINEERING CONSTRUCTION INC
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

NATURES IMAGE INC.
 

20361 HERMANA CIRCLE
 

LAKE FOREST, CA 92630
 

Resident
 
Engineer
 

TRAN, KEN
 

850 VIA LATA SUITE
 

104
 

COLTON, CA 92324
 

(909)844-3312
 

SIMPSON, JOHN
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-8950
 

PACIFIC RESTORATION GROUP INC.BENSON, DAVID
 

325 E. ELLIS AVENUE 790 VIA LATA, SUITE
 
PERRIS, CA 92570 100
 

COLTON, CA 92324
 

(951)232-6478
 

GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

ALL AMERICAN ASPHALT
 

P.O. BOX 2229
 

CORONA, CA 928782229
 

ATKINSON CONTRACTORS LP
 

27422 PORTOLA PARKWAY STE 250
 

FOOTHILL RANCH CA 92610
 

790 S. VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(909)289-2020
 

ABU-GHARBIEH, IMAD
 

9225 STELLAR COURT
 

SUITE B
 

CORONA, CA 92883
 

(951)232-3610
 

SPENCER, OWEN
 

505 N. ARROWHEAD AVE
 

SUITE 400
 

SAN BERNARDINO, CA 92401
 

(909)844-0619


 $7,510,707 03/26/12 0%
 $7,391,847

 $0
04/13/12 
12/03/14 

0%

PLANT EST 

SATIS 

$255,210 09/14/12 61%
 $158,428

 $0
09/14/12 
12/18/15 

62%

 $2,144,000 02/27/14 100%
 $545,220

 $0
04/27/14 
12/31/14 

25%

 $79,686,506 02/16/12 0%
 $76,148,639

 $0
03/22/12 
03/31/14 

0%

PLANT EST 

SATIS 

$2,176,643 04/18/14 0%
 $0
 $0

04/30/14 
01/09/15 

0%

 $222,395,454 11/13/12 42% 
$115,069,721 

$0 
11/26/12 
05/31/17 

52% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-15.4/30.8 IN SAN BERNARDINO COUNTY IN DEVORE COFFMAN/PARSONS A JOINT YOUSSEF, MAGED $113,225,102 10/17/13 34%
08-0Q7404 
IM- 015-(230)1 

--() 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

VENTURE 

SAN DIEGO CA 92126 (951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$53,144,080
 $0

10/29/13 
04/08/16 

47%

HA22 

08-SBD-15-31.8/171.4 IN SAN BERNARDINO AT VARIOUS AUTOBAHN CONSTRUCTION INC GEORGES, SAMAR $1,376,063 06/12/13 98%
08-0R6504 LOCATIONS 

REPAIR BRIDGE DECKS, PLACE HMA SANTA ANA CA 92711 

P O BOX 11238 15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,216,717
 $0

07/15/13 
10/23/14 

87%

(951)232-3748 

HM3 

08-SBD-15-142.2/152.3 IN THE HIGH DESERT ON I-15 E/O BAKER J MCLOUGHLIN ENGINEERING CO OOI, KEE $2,540,243 06/12/14 42%
08-1C4104 ALSO IN OTHER HIGH DESERT RTE IN SAN 

BERNARDINO COUNTY 

INC 

10641 FULTON CT 
4295 E. JURUPA ST. 

SUITE 207 

$777,287
 $0

07/02/14 
01/15/16 

30%

METHACRYLATE AND OR POLYESTER RANCHO CUCAMONGA CA 91730 ONTARIO, CA 91761 

HM3 
(951)232-3922 

08-SBD-15-147.6/0 NEAR BAKER AT HALLORAN WASH BRIDGE AUTOBAHN CONSTRUCTION INC SANTOS, JOHN $544,031 08/25/14 0%
08-0J9304 
NHPI- 015-(046)2 

--() 

54-0287L AND 54-0287R REHAB BRIDGES 

CONTINUOUS FOOING BENTS INFILL WALL 

AND UPSTREAM NOSE PROTE 

SANTA ANA CA 92711 

PO BOX 11238 94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$0
 $0

09/16/14 
12/15/14 

0%

SUSPENDED 

HA21 
REHABILITATE BRIDGE (CONTINUOUS (951)538-5315 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $39,313,192 10/14/13 35%
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$18,244,427
 $0

11/01/13 
05/20/15 

46%

HA42 

08-SBD-15-/75.1 IN SAN BERNARDINO AND RIVERSIDE GRIFFITH COMPANY SIMPSON, JOHN $1,842,440 03/04/14 100% 
08-1F0804 COUNTY ON ROUTE 15, 40, 71 AND 91 IN 

VARIOUS LOCATIONS DIR'S ORDER BREA, CA 92821 

3050 E. BIRCH STREET 790 VIA LATA, SUITE 

100 

$1,398,155 
$0 

03/05/14 
12/31/14 

76% 

EMERGENCY F.A. COLTON, CA 92324 

20.20 
REPLACE HEADS, VALVES, INSTALL 

CONTROLLERS 
(951)232-8950

201130 
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Statement of Ongoing Contracts as of 11/20/14
11/24/14
 

08District 

08-SBD-18-6.0/9.1 

Fed Aid 

HM1 

Pgm Code 

08-1C9204 

Contract 

STP-X071-(066)E 

--() 

Location 
Storm Water 
Plan 

IN SBDO ON SR 18 FR SR 210 TO ARROW 

HEAD SPRINGS RD & ON SR 210 FR MT 

VIEW OC TO SAND CREEK. 

Description 

SLURRY SEAL, COLD PLANE, OVERLAY 

Type Of Work 

ALL AMERICAN ASPHALT 

Contractor 

CORONA CA 928782229 

P O BOX 2229 

NGUYEN, VU 

Resident 
Engineer 

(951)232-3784 

4295 E.JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$3,513,522

Bid + CCOs

 $1,384,110

Comp To date

 $0

This Month 

05/22/14 

Awarded 

06/06/14 

Approved 

11/19/14 

Est Comp
Accepted 

78%

%Time

 40%

% Work 
Message 

08-SBD-18-17.8/34.5 
08-0R6704 
HSST-P018-(046)E 

--() 

IN/NEAR RUNNING SPRINGS SR 18/SR138 

TO GREEN VALLEY LK RD INTERSECTION 

INSTALL CENTERLINE RUMBLE STRIP 

CAL STRIPE INC. 

COLTON CA 92324 

2040 E. STEEL ROAD 

$166,816
 $0
 $0

09/26/14 
10/17/14 

0%

 0%

HB1 

08-SBD-18-59.7/65 

HB1 

08-0N4004 
HSST-P018-(045)E 

--() 

NEAR BIG BEAR CITY FROM CACTUS RD TO 

0.75 MILES S/O MARBLE CANYON RD 

INSTALL METAL BEAM GUARDRAIL AND 

SMART TECH GROUP INC 

IRVINE CA 92606 

NGUYEN, NHAN 

(909)821-8164 

3972 BARRANCA PARKWAY STE J28 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$434,030
 $106,154

 $0

06/10/14 
06/26/14 
02/20/15 

19%

 24%

08-SBD-38-15.0/49.5 

HA22 

08-0G6204 
STP-P038-(018)E 

--() 

NEAR ANGELUS OAKS FROM VALLEY OF THE 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

TRAN, KEN 

(909)844-3312 

850 VIA LATA SUITE 

104 & 105 

COLTON, CA 92324 

$10,726,781
 $7,134,597

 $0

03/14/14 
03/26/14 
12/02/14 

74%

 66%

08-SBD-38-26.6/26.8 

HA21 

08-336304 
STP-P038-(020)E 

--() 

NR BARTON FLATS AT HATHAWAY CREEK BR 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE 

POWELL CONSTRUCTORS INC 

FONTANA CA 92335 

8555 BANANA AVENUE 

NGUYEN, NHAN 

(909)821-8164 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,477,498
 $16,421

 $0

07/25/14 
08/06/14 
02/24/16 

0%

 1%

SUSPENDED 

08-SBD-38-51.9/0 

HM 

08-0R8604 
SAN BERNARDINO COUNTY, AT FAWNSKIN, 

AT THE FAWNSKIN MAINTENANCE STATION 

BUILD A SANDHOUSE, STORAGE BINS, 

MGP CONSTRUCTION 

UPLAND, CA 91785 

P O BOX 355 

TRAN, KEN 

(909)821-8164

850 S. VIA LATA, 

SUITE 104 

COLTON, CA 92324 

$1,594,124 
$1,564,152 

$0 

06/20/13 
07/31/13 
10/17/14 

100% 

100% 

COMPLETED 
10/22/14 
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Statement of Ongoing Contracts as of 11/20/14
11/24/14
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

08-SBD-40-73.0/89 NEAR LUDLOW FROM 1.5 MI W/O OLD DAD SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $15,792,074 05/06/14 55%

08-0K2804 $5,799,913 05/23/14
WASH TO 1.5 MI W/O FORTRESS WASH CURTIS JOLLEY PROJECT MANAGER222 E. MAIN STREET, 37%

NHP-040 -(079)7 $0 05/06/15


FORTRESS WASH.	 13170 TELFAIR AVENUE
 SUITE 208
 
--()
 

GRIND 45 MM AND OVERLAY 60 MM AC SYLMAR CA 91342 BARSTOW, CA 92311
 

(951)232-7839

HA22
 

08-SBD-40-85.2/0	 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY NGUYEN,KHOA $8,191,759 02/07/13 0%


AT VAN WINKLE WASH BRIDGE 38000 MONROE STREET
08-0N5904	 $7,891,045 02/28/13
222 E. MAIN STREET	 0%

ACIM-040 -(060)	 $0 04/09/15


BRIDGE REPLACEMENT INDIO, CA 92203 SUITE 208
 
--()
 

BARSTOW, CA 92311-2366 PLANT EST
 
(951)232-8611 SATIS


HA21 SWPPP
 

08-SBD-40-119.0/138.3	 FROM 0.5 MI W/O TANK TOWER DITCH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $23,554,501 12/21/12 100%


BUZZARD WASH NEAR NEEDLES 4420 SOUTH DECATUR BLVD
08-0K2704	 $22,467,590 01/11/13
1044 EAST BROADAY	 95%

IM-0402-(058)	 $0 10/24/14


MILL,OVERLAY AC, MBGR, DIKES,DRAINS LAS VEGAS NEVADA 89103 STREET
 
--()
 11/07/14
 

NEEDLES, CA 92363 COMPLETED
 
(951)232-6000


HA22 WPCP
 

08-SBD-40-138.3/154.5	 IN/NEAR NEEDLES FROM BUZZARD WASH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $17,829,922 12/19/12 100%


ARIZONA STATE LINE 4420 SOUTH DECATUR BLVD
08-0K2604	 $15,763,585 01/11/13
1044 EAST BROADWAY	 88%

IM-040 -(059)	 $0 10/24/14


MILL & OVERLAY THE EXISTING ASPHALT LAS VEGAS NV 89103
 STREET
 
--()
 

NEEDLES, CA 92363
 

(951)232-6000

HA22 WPCP
 

08-SBD-60-/9.9	 SAN BERNARINO ROUTE 60 @ VARIOUS STL LANDSCAPE INC. ROBINSON, KERRY $1,932,530 03/05/14 67%


LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS 8122 COMPTON AVENUE 790 VIA LATA, SUITE
08-1F0904	 $1,823,726 03/05/14
 
94%


$0 12/30/14

LOCATIONS RIVERSIDE ROUTE 215 @ LOS ANGELES, CA 90001 100
 
VARIOUS LOCATIONS DIR'S ORD COLTON, CA 92324
 
DROUGHT DECLARATION UPGRADE (951)232-3929


20.20
 
IRRIGATION SYS
 

201130
 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $28,006,565 02/15/11 95%
 
08-378704 $27,017,314 02/28/11
AND IN LA PAZ COUNTY ARIZONA FROM THE P O BOX 620
 790 S. VIA LATA STE	 96%

STP-BRST-(PP0)6	 $0 01/02/15


INTERSECTION OF LPARKER DAM ROAD AT NORTH HIGHLANDS CA 956600620
 100
 
STP-BRST-(PP0)0
 

EARP TO THIRD STREE COLTON, CA 92324

BR- S95-(A20)0
 

BRIDGE TO BE REPLACED (951)232-3922

HA21 SWPPP
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Statement of Ongoing Contracts as of 11/20/14
11/24/14 

08District 

08-SBD-95-51.2/51.6 

Fed Aid 

HB1 

Pgm Code 

08-0K3104 

Contract 

STP-P095-(024)E 

--() 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY FROM 13.9 

MILES NORTH OF HAVASU LAKE ROAD TO 

5.5 MILES SOUTH OF ROUTE 40/95 

SEPARATION. 

Description 

REALIGN RDWY W HMA OVER AGGREGATE 

Type Of Work 

LAS VEGAS PAVING CORPORATION 

Contractor 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

Resident 
Engineer 

(951)232-6000 

1044 E. BROADWAY ST. 

NEEDLES, CA 92363 

$2,032,122

Bid + CCOs

 $1,768,142

Comp To date

 $0

This Month 

10/03/13 

Awarded 

10/15/13 

Approved 

10/24/14 

Est Comp
Accepted 

26%

%Time

 86%

% Work 
Message 

08-SBD-95-57.0/57.3 

HB71 

08-0M6904 
IN NEEDLES FROM SAFARI DR TO I-40 

/USR95 CONSTRUCT SIDEWALK & 18 CRUB 

RAMPS 

CONSTRUCT SIDEWALKS &18 CRUB RAMPS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

16425 ILLUSION WAY 

DAVIS, DARCY 

(951)232-6000 

1044 E. BROADAY 

STREET 

NEEDLES, CA 92363 

$393,714
 $417,951

 $0

08/16/13 
09/05/13 
09/29/14 

96%

 99%

08-SBD-95-/21 

20.20 

08-1F8004 
IN SBDO COUNTY BETWEEN COUNTY LINE 

AND PYRAMID AND IN RIV COUNTY FROM 

2.3 MI N/O TWIN PALMS RESORT TO 2.7 

MI S/O WILSON RD DIR'S O 

REPAIR DAMAGED ROADWAY 

LAS VEGAS PAVING 

LAS VEGAS, NV 89103 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

(951)232-6000 

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$1,405,000
 $0
 $0

09/10/14 
09/10/14 

0%

 0%

COMPLETED 
11/19/14 

201130 

08-SBD-138-2.3/15.2 
08-3401U4 
STP-P138-(049)E 

--() 

IN SAN BERNARDINO COUNTY ON RTE 138 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

FLATIRON/HARDY & HARPER A 

JOINT VENTURE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

$47,428,041
 $0
 $0

09/10/14 
10/10/14 

0%

 0%

HE13 

08-SBD-138-24.1/0 

HA21 

08-0J8504 
STP-P138-(048)E 

--() 

NEAR CRESTLINE AT HORSETHIEF CREEK 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE 

STEVE P RADOS INC 

SANTA ANA CA 92735 

P O BOX 15128 

BENJAMIN, AMGAD 

(909)844-9731 

850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$5,866,648
 $110,350

 $0

07/01/14 
07/21/14 
03/21/16 

6%

 2%

08-SBD-210-/33.2 

20.20 

08-1F0504 
ER- -( ) 

--() 

IN SAN BERNARDINO COUNTY IN CITY OF 

SAN BERNARDINO ON ROUTE 210 FROM 

210/215 JCT TO ROUTE 210/10 JCT AND 

ON ROUTE 259 DIR'S ORDER 

UPGRADE IRRIGATION SYSTEMS 

KANAAN CONSTRUCTION INC. 

SAN GABRIEL, CA 91776 

200 W. LIVE OAK ST. 

OBADIKE, JOSEPH 

(951)830-6821

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,718,000 
$1,026,162 

$0 

02/25/14 
02/25/14 
02/05/15 

72% 

60% 

201130 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

   

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 11/20/14
11/24/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING RUIZ, MANUEL $428,903 06/18/12 91%
08-0M4004 BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$346,180
 $0

07/16/12 
03/31/14 

86%

COMPLETED 
11/03/14 

HB4N WPCP 
(909)783-6947 

08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST GEORGES, SAMAR $9,356,000 04/28/14 0%
08-0F6604 
STPH-P247-(011)E 

--() 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

(951)232-3748 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$287,562
 $0

05/16/14 
05/08/15 

0%

PLANT EST 

HB1 
SATIS 

08-SBD-395-16.2/0 IN ADELANTO, RTE 395 AT BARTLETT SMART TECH GROUP INC OBADIKE, JOSEPH $326,480 02/20/14 100%
08-0P3104 
HSNH-P395-(244)E 

--()

AVENUE 

INSTALL LEFT-TURN PHASING IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$165,144
 $0

03/26/14 
10/21/14 

51%

HB1 
(951)830-6831 

08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $23,375,321 10/31/12 96%
08-0C1214 
ACHS-P395-(236)E 

P3-95 2-(6E) 

--() 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$23,355,331
 $0

12/03/12 
11/06/14 

97%

SUSPENDED 

HB1 SWPPP 

08-SBD-395-38.3/42.7 FROM 1.8 MI N/O KRAMER HILLS TO 3.3 CALSTRIPE INC. AL-KHATEEB, TAGHREED $1,935,000 02/25/14 0%
08-1F0404 
ER- -( 

--() 

) 
MI S/O JCT 395/58 

REMOVE/REPLACE ASPHALT CONCRETE COLTON, CA 92324 

2040 EAST STEEL ROAD 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$0
 $0

02/25/14 
06/06/14 

0%

20.20 

201130 

08-SBD-5719-/0 IN SAN BERNARDINO COUNTY AT THE PRECISION GARAGE DOORS AND DAVIS, DARCY $6,000 08/14/14 0% 
08-1F7204 NEEDLES MAINTENANCE STATION LOCATED 

AT 1044 EAST BROADWAY STREET, 

GATES INC. 

7348 FOX TRL 
1044 EAST BROADWAY 

STREET 

$0 
$0 

08/14/14 
08/30/14 

0% 

NEEDLES, CA 92363 DIR'S ORDER EM YUCCA VALLEY, CA 92284 NEEDLES, CA 92363 

20.20 
REMOVE AND REPLACE DOOR (951)232-6000

201130 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 11/20/14

Page 11 

11/24/14 

District 08 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$988,669,443 
Contractor 

Completed to Date: $628,253,469

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: 

Awarded 
Approved
Est Comp

Accepted 
$0

%Time 
% Work 

Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-10-57.6/60.9 08-0K2304 

08-RIV-10-110.4/152.4 08-1C8904 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-60-13.3/16.6 08-0M3104 

08-RIV-60-/3 08-1F5704 

08-RIV-74-22.9/23.3 08-0R1904 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-48.8/49 08-1F1204 

08-RIV-74-63.0/0 08-383504 

08-RIV-86-4.2/5.2 08-1E2604 

08-RIV-91-6.1/0 08-0R9704 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-111-47.2/50 08-1C1304 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-15.0/0 08-0R8104 

08-RIV-215-38.0/38.9 08-449314 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-2-/6.4 08-0R4004 

08-SBD-10-.3/29.8 08-1C3904 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-/33.2 08-1F0604 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-31.8/171.4 08-0R6504 

08-SBD-15-142.2/152.3 08-1C4104 

08-SBD-15-147.6/0 08-0J9304 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-/75.1 08-1F0804 

08-SBD-18-59.7/65 08-0N4004 

08-SBD-18-17.8/34.5 08-0R6704 

08-SBD-18-6.0/9.1 08-1C9204 

08-SBD-38-15.0/49.5 08-0G6204 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-38-51.9/0 08-0R8604 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-85.2/0 08-0N5904 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm 

08-SBD-40-119.0/138.3 

08-SBD-40-138.3/154.5 

08-SBD-60-/9.9 

08-SBD-62-142.2/142.9 

08-SBD-95-51.2/51.6 

08-SBD-95-57.0/57.3 

08-SBD-95-/21 

08-SBD-138-2.3/15.2 

08-SBD-138-24.1/0 

08-SBD-210-/33.2 

08-SBD-215-14.0/0 

08-SBD-247-1.8/9.6 

08-SBD-395-16.2/0 

08-SBD-395-19.0/35.6 

08-SBD-395-38.3/42.7 

08-SBD-5719-/0 

Contract 

08-0K2704
 

08-0K2604
 

08-1F0904
 

08-378704
 

08-0K3104
 

08-0M6904
 

08-1F8004
 

08-3401U4
 

08-0J8504
 

08-1F0504
 

08-0M4004
 

08-0F6604
 

08-0P3104
 

08-0C1214
 

08-1F0404
 

08-1F7204
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Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO  Work Comp 



Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $248,652,758

-F­ FEDERAL AID (PRIMARY) $31,647,038

-S­ FEDERAL AID (SECONDARY) $335,403,861

-SH­ STATE HIGHWAY $36,229,450

-ER­ STORM DAMAGE REPAIR $5,838,000

 $330,898,335

District Total: $988,669,443

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $29,697,662 

Work completed this Period:  $29,697,662 

Work Comp 

$178,924,959


 $26,863,977


 $154,914,156


 $25,092,152


 $1,431,697


 $241,026,528


 $628,253,469
 


	08

