
   

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/15
11/06/15 

08District 

08-RIV-0-/0 

Fed Aid 

20.20 

Pgm Code 

08-1F3204 

Contract 

IM- -( ) 

--() 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY AT VARIOUS 

MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

Description 

INSTALL WATER CONSERVATION PLUMBING 

Type Of Work 

FIRST CLASS PLUMBING CO 

Contractor 

SANTA MONICA, CA 90402 

155 ENTRADA DR #1 

NGUYEN, VU T. 

Resident 
Engineer 

(951)232-3784 

4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$335,000

Bid + CCOs

 $74,221

Comp To date

 $0

This Month 

04/15/14 

Awarded 

04/15/14 

Approved 

10/31/15 

Est Comp
Accepted 

40%

%Time

 22%

% Work 
Message 

201130 

08-RIV-10-1.9/82.5 

HM3 

08-1E4304 
AT VARIOUS LOCATIONS IN RIV & SBD CO 

IN THE CITIES OF COACHELLA, INDIO, 

BEAUMONT,CALIMESA, CORONA, RIVERSIDE 

AND MONTCLAIR, UPLAND 

BRIDGE PRESERVATION 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

QUACH, ANDY 

(951)232-6235 

73-800 DINAH SHORE 

DRIVE #104 

PALM DESERT, CA 92211 

$957,410
 $568,142
 $93,871

05/14/15 
06/09/15 
11/25/15 

74%

 58%

08-RIV-10-57.6/127 

20.20 

08-1G5114 
IN RIVERSIDE COUNTY FROM JUNCTION OF 

ROUTE 86 AND ROUTE 10 TO ARCO DITCH 

DIR'S ORDER EMERGENCY F.A. 

REBUILD TEX WASH BRIDGE 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

38000 MONROE STREET 

QUACH, ANDY 

(951)232-6235 

73800 DINAH SHORE DR. 

#104/105 

PALM DESERT, CA 92211 

$7,985,000
 $0
 $0

08/07/15 
08/07/15 
10/31/15 

0%

 0%

201130 

08-RIV-10-97.8/104 

20.20 

08-1G5104 
IN RIVERSIDE COUNTY NEAR DESERT 

CENTER FROM UNION DITCH TO LARRY 

DITCH AT TEX WASH (BRIDGE# 56-576) 

DIR'S ORDER EMERGENCY F.A. 

SECURE/REPAIR DAMAGED STRUCTURES 

GRANITE CONSTRUCTION COMPANY 

INDIO, CA 92203 

38000 MONROE STREET 

QUACH, ANDY 

(951)232-6235 

73-800 DINAH SHORE 

DR., STE 104 

PALM DESERT, CA 92211 

$4,835,000
 $0
 $0

07/20/15 
07/20/15 
11/20/15 

0%

 0%

201130 

08-RIV-10-135.0/0 

HA42 

08-0L5904 
ALSO PM R144.3: IN RIVERSIDE COUNTY 

ABOUT 17.5 MILE WEST OF BLYTHE AT 

WILEY'S WELL SAFETY ROADSIDE REST 

AREA AND ABOUT 8.2 MILES W 

REPLACE SEPTIC SYSTEM 

RED MOUNTAIN, LLC 

CONSTRUCTION-DIVISION 

AVILA BEACH CA 93424 

6621 BAY LAUREL DRIVE 

QUACH, ANDY 

(951)277-8580 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$455,442
 $212,044
 $199,157

04/06/15 
04/27/15 
01/10/16 

90%

 47%

08-RIV-10-/24.5 
08-1G4304 

IN RIVERSIDE COUNTY FROM COUNTY LINE 

TO VERBENIA AVENUE DIR'S ORDER 

EMERGENCY F.A. 

PCCP SLAB REPLACEMENT 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

QUACH, ANDY 

73-800 DINAH SHORE 

DRIVE, SUITES 104 & 

105 

$255,000 
$168,691 

$0 

06/09/15 
06/09/15 
11/30/15 

16% 

66% 

20.20 

201130 
(951)232-6235

PALM DESERT, CA 92211 



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/15
11/06/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-27.7/40.9 ON RTE 15 AT TEMECULA RIVER, PETERSON-CHASE GENERAL YANG, CHAD $762,276 03/19/15 100%
08-1C9004 
BRNH-X065-(099)E 

--() 

TEMESCAL CANYON RD UC, INDIAN TRUCK 

TRAIL & SIXTH ST UC, ON RTE 215 AT 

60/91 SEP & CENTER ST OC, ON 

ENGINEERING CONSTRUCTION, 

INC.GREG STEVENS - PROJECT 

MANAGER 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$790,928
 $0

04/03/15 
10/14/15 

100%

COMPLETED 
10/15/15 

HM3 
METHACRYLATE BRIDGE DECKS, REPLACE 

IRVINE CA 92614 

1792 KAISER AVENUE (951)232-7638 

08-RIV-60-1.5/0 BETWEEN 0.45 MI E/O ETIWANDA AVE. UC POWELL CONSTRUCTORS, INC. YANG, CHAD C. $1,284,473 11/13/14 0%
08-0P2804 
HSNH-P060-(145)E 

--() 

AND 0.55 MI W/O WINEVILLE RD UC. 

SIGNALIZE & REALIGN LEFT-TURN LANES FONTANA CA 92335 

8555 BANANA AVENUE 9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$1,213,573
 $21,630

11/24/14 
01/12/16 

0%

PLANT EST 

HB1 
(951)232-7638 SATIS 

08-RIV-60-21.3/21.3 IN RIVERSIDE COUNTY NEAR MORENO SKANSKA USA CIVIL WEST SOSTROM, DENISE $1,985,000 02/09/15 54%
08-1G1704 VALLEY @ THEODORE STREET OVERCROSSING

 BRIDGE #56-0488 DIR'S ORDER 

CALIFORNIA DISTRICT INC. 

1995 AGUA MANSA ROAD 
119 NORTH MAPLE, 

SUITES A & U 

$257,595
 $0

02/10/15 
11/30/15 

13%

EMERGENCY F.A. RIVERSIDE, CA 92509 CORONA, CA 92880-1793 

20.20 
REPAIR DAMAGE TO BRIDGE GIRDERS (951)232-7608 

201130 

08-RIV-62-6.9/9.1 IN/NEAR YUCCA VALLEY VAR LOC, FR 0.5 C&W CONSTRUCTION SPECIALTIES, MONTELLANO, FRANCISCO $230,103 06/10/15 50%
08-1F0004 
HSNH-P062-(038)E 

--() 

MI E/O N. INDIAN CANYON DR TO 0.2 MI 

E/O LITTLE MORONGO RD 

INSTALL MGS GUARDRAIL 

INC. 

VENTURA CA 93003 

2419 PALMA DRIVE 
73800 DINAH SHORE DR. 

#104 

PALM DESERT, CA 9211 

$100,157
 $100,157

07/13/15 
10/30/15 

44%

(951)232-6413 

08-RIV-74-32.3/36.5 NEAR HEMET FROM 0.5 MI E/O LEON RD TO ALL AMERICAN ASPHALT YANG, CHAD C. $907,421 05/14/15 100%
08-1C3504 0.4 MI W/O WARREN RD 

APPLY PAVEMENT PRESERVATION CORONA CA 92878 

PO BOX 2229 9225 STELLAR COURT 

SUITE B 

$756,060
 $0

06/10/15 
10/13/15 
10/15/15 

100%

CORONA, CA 92883 COMPLETED 

HM1 
(951)232-7638 

08-RIV-74-63.0/0 ON ROUTE 74 IN GARNER VALLEY. 3.7 MI GRANITE CONSTRUCTION COMPANY QUACH, MAX $2,072,265 10/10/14 47% 
08-383504 
STP-P074-(059)E 

--() 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$880,844 
$196,869 

10/28/14 
04/15/16 

43% 

HA21 
(951)232-7674



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/15
11/06/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-71.8/80.3 NEAR ANZA FROM RTE 371 TO PINYON ALL AMERICAN ASPHALT CHEN, MICHAEL $1,443,970 02/18/15 81%
08-1E3304 DRIVE 

REHAB PAVEMENT CORONA CA 92878 

PO BOX 2229 2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,275,556
 $0

03/11/15 
10/13/15 

88%

(951)276-3949 

HM1 

08-RIV-79-12.6/12.9 IN RIVERSIDE COUNTY NEAR TEMECULA TRAFFIC DEVELOPMENT SERVICES TRUONG, NICK $90,459 11/07/14 100%
08-1E4804 RIVER WEST OF PAUBA ROAD 

INSTALL METAL BEAM GUARD RAILING MOORPARK, CA 93021 

207 W. LOS ANGELES AVE. #252 4344 SAWGRASS COURT 

CHINO HILLS, CA 91709 

$92,734
 $0

11/07/14 
10/09/15 
10/20/15 

100%

(951)830-6835 COMPLETED 

201015HB1 

08-RIV-79-33.9/40.3 IN RIVERSIDE COUNTY ON RTE 79 NEAR ALL AMERICAN ASPHALT QUACH, MAX $1,465,912 05/15/15 78%
08-1C0504 
NHP-P079-(037)E 

--() 

BEAUMONT FROM GILMAN SPRINGS ROAD UC 

TO CENTRAL BEAUMONT OVERHEAD 

COLD PLANE, HMA, FOG SEAL 

CORONA CA 92878 

PO BOX 2229 73-800 DINAH SHORE 

DR.#104/105 

PALM DESERT, CA 92211 

$1,226,477
 $0

06/11/15 
10/02/15 

85%

HM1 
(951)232-7674 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $116,146,012 02/10/12 100%
08-448404 
CMLN-6208-(009)E 

--() 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$104,491,144
 $1,493,348

03/08/12 
06/30/16 

89%

HB5 WPCP 
(951)232-6052 

08-RIV-91-17.4/0 ALSO SBD-10-11.5; IN RIVERSIDE ON RTE YBANAG REALTY & DEVELOPMENT $1,295,835 04/07/15 0%
08-1C8404 
BRNH-X065-(100)E 

--() 

91 @ BROCKTON (PM 17.43 )& MISSION 

INN AVE UC (PM 20.53) & NEAR ONTARIO 

ON RTE 10 @ VALLEY 

CORPORATION DBA D'YBANAG 

CONSTRUCTION 

4293 N WEBSTER AVENUE 

$0
 $0

05/08/15 
0%

PRESSURE WASH, SPOT BLAST CLEAN AND PERRIS CA 92571 
HM3 

08-RIV-95-/36.2 HMA OVERLAY, UPGRADE CURB RAMP, AND SKANSKA USA CIVIL WEST EMUH, GODWIN $13,894,698 12/30/14 100% 
08-1C3704 
STP-P095-(027)E 

--() 

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
4295 E. JURUPA AVE. 

SUITE 207 

ONTARIO, CA 91761 

$13,304,684 
$261,428 

01/29/15 
10/30/15 

90% 

OVER RUN 

HA22 
(951)232-3706



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

District 08 

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/15
11/06/15
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-111-6.0/18.4
 
08-1F5004
 

08-RIV-215-15.0/15
 
08-0R8114
 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

08-RIV-371-56.0/61.9
 
08-1C1104
 
STP-P371-(006)E
 

--()
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY NEAR MECCA FROM
 

0.2 MILES SOUTH FROM ENTRANCE OF
 

MECCA BEACH CAMPGROUND TO RTE 195/
 

66TH AVENUE
 

REHABILITATE PAVEMENT
 

IN RIVERSIDE COUNTY NEAR MURRIETA AT
 

0.5MI N/O KELLER RD
 

INSTALL A WEIGH IN MOTION (WIM)
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN AGUANGA & ANZA FROM JCT RTE 79 TO
 

RTE 74 (POR) ALSO POST MILES
 

72.9/77.2
 

TREATMENT TO PRESERVE PAVEMENT
 

Contractor 

PAVE-TECH INC.
 

2231 LA MIRADA DRIVE
 

VISTA CA 92081
 

PETERSON-CHASE GENERAL
 

1792 KAISER AVENUE
 

IRVINE CA 92614
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

ALL AMERICAN ASPHALT
 

PO BOX 2229
 

CORONA CA 92878
 

Resident
 
Engineer
 

QUACH, MAX
 

73-800 DINAH SHORE
 

DR. #104
 

PALM DESERT, CA 92211
 

(951)232-7674
 

TRUONG, NICK
 

ENGINEERING CONSTRUCTION, INC.4344 SAWGRASS COURT
 

$2,457,709 04/10/15 89%
 $2,049,150
 $1,026,043

05/01/15 
10/30/15 

86%

10/19/15 
COMPLETED 

$532,967 06/16/15 82%
 $466,770
 $78,945

07/02/15 
11/03/15 

87%

 $1,257,918 04/22/14 0%
 $1,144,121

 $6,890
05/23/14 
02/23/18 

0%

PLANT EST 

SATIS 

$535,064 06/28/12 0%
 $408,602

 $1,538
07/16/12 
05/12/16 

0%

PLANT EST 

SATIS 

$1,376,881 03/21/12 0%
 $1,221,343

 $1,344
04/13/12 
05/19/16 

0%

PLANT EST 

SATIS 

$1,737,161 06/12/15 18% 
$1,150,316 

$0 
07/02/15 
12/02/15 

66% 

CHINO HILLS, CA 91709
 

(951)830-6835
 

BENSON, DAVID
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6478
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

CHEN, MICHAEL
 

2455 ANSELMO DR.
 

SUITE 202
 

CORONA, CA 92879
 

(951)276-3949




   

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/15
11/06/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-371-67.7/72.9 ON RTE 371 IN RIV CO. FR 0.1 MI E/O GRANITE CONSTRUCTION COMPANY QUACH, MAX $5,912,794 01/28/15 80%
08-0M2004 
HSST-P371-(004)E 

--() 

CARY ROAD TO 0.1 MI E/O KIRBY RD 

CONSTRUCT 4 FT RIGHT SHOULDER CARLSBAD, CA 92008 

5860 EL CAMINO REAL SUITE 200 73800 DINAH SHORE 

DRIVE #104 

PALM DESERT, CA 92211 

$5,387,326
 $188,185

02/18/15 
12/04/15 

89%

HB1 
(951)232-7674 

08-SBD-0-/0 IN SAN BERNARDINO COUNTY AT VARIOUS O'DONNELL CONSTRUCTION INC. NGUYEN, VU T. $485,000 04/15/14 100%
08-1F3104 
NH- -( 

--() 

) 
MAINTENANCE STATIONS THROUGHOUT 

DISTRICT 08 DIR'S ORDER EMERGENCY 

F.A. 

SAN DIMAS, CA 91773-2911 

559 W. COVINA BLVD. 4295 E. JURUPA 

STREET, SUITE 207 

ONTARIO, CA 91761 

$333,383
 $0

04/15/14 
09/29/15 

100%

COMPLETED 
10/02/15 

20.20 
INSTALL WATER CONSERVATION PLUMBING (951)232-3784 

201130 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA NATURES IMAGE INC. SIMPSON, JOHN $255,210 09/14/12 95%
08-497514 AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 790 VIA LATA, SUITE 

100 

$242,671
 $7,053

09/14/12 
12/18/15 

94%

3-YEAR PLANT ESTABLISHMENT COLTON, CA 92324 

201310HB4 
(951)232-8950 

N 

08-SBD-10-24.3/0 ALSO AT VAR LOCATIONS RTES SBD 15, ODONNELL CONSTRUCTION, INC. NGUYEN, VU $1,083,049 05/29/15 41%
08-1E4104 210, 215 & 33O IN THE CITIES OF 

COLTON, SAN BERNARDINO, HIGHLAND, SAN DIMAS CA 91773 

559 W COVINA BLVD 4295 E. JURUPA ST. 

#207/208 

$445,722
 $210,833

06/15/15 
01/20/16 

41%

FONTANA AND RANCHO CUCAMONGA ONTARIO, CA 91761 

HM3 
METHACRYLATE DECK, REPLACE JOINT (951)232-3784 

08-SBD-10-27.8/29.2 IN SAN BERNARDINO COUNTY IN LOMA JABRE CONTRACTING INC. GAYED, EZZ $61,506 09/02/15 0%
08-1E2104 LINDA, REDLANDS AND SAN BERNARDINO 

FROM CALIFORNIA STREET TO ALABAMA MANHATTAN BEACH, CA 

1813 MANZANITA LANE 

90266 
850 S.VIA LATA SUITE 

100-A 

$0
 $0

09/02/15 
0%

STREET TO ALABAMA STIN THE C COLTON, CA 92324 

201310HB4 
RESTRIPE TAPER ON ROUTE 10 EB & WB (951)830-6954 

N 

08-SBD-10-30.9/39.2 IN SAN BERNARDINO COUNTY ROUTE 10 CALIFORNIA HIGHWAY PRODUCTS NGUYEN, VU $255,000 06/09/15 0% 
08-1G4104 FROM ORANGE STREET TO SAN BERNARDINO 

COUNTY LINE DIR'S ORDER EMERGENCY REDLANDS, CA 92374 

11338 WALNUT STREET 4295 E. JURUPA ST. 

SUITE 207/208 

$0 
$0 

06/09/15 
0% 

F.A. ONTARIO, CA 91761 

20.20 
REPLACE DAMAGE SLABS (951)232-3784

201130 



   

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/15
11/06/15
 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

08-SBD-10-31.1/31.5 IN SAN BERNARDINO COUNTY ON ROUTE 10 JABRE CONTRACTING INC. GAYED, EZZ $32,656 09/02/15 0%

08-1E7504 $0 09/02/15
FROM POST MILE 31.3 TO 31.5 BETWEEN 1813 MANZANITA LANE
 850 S. VIA LATA SUITE 0%


$0 10/26/15

6TH STREET WESTBOUND EXIT RAMP AND MANHATTAN BEACH, CA 90266 100-A
 
UNIVERSITY STREET ENTR COLTON, CA 92324
 
GRIND EXISTING PAVEMENT (951)830-6954


201010HB4
 

N
 

08-SBD-10-/30.9 IN SBD CO IN VARIOUS CITIES ON I-10 J. MCLOUGHLIN ENGINEERING CO.,YAP, SIONG $34,667,141 12/19/14 33%

08-0Q7604 $13,469,230 01/15/15
FROM LA CO LINE TO JCT RTE 38 INC. 4295 E. JURUPA ST. 39%

NHPI-010 -(262)4 $4,057,370 03/31/17


REPLACE PCC SLABS, MBGR, COLD PLANE 10641 FULTON COURT STE 207/208

--()
 

RANCHO CUCAMONGA CA 91730 ONTARIO, CA 91761
 

(951)232-3922

HA22
 

08-SBD-10-/33.2 IN SBD CO FR MILLS AVE UC TO SBD/RIV PACIFIC RESTORATION GROUP INC.BENSON, DAVID $2,144,000 02/27/14 100%

08-1F0604 $1,608,550 04/27/14
CO LINE & FR RIV CO LINE TO CA/AZ 325 E. ELLIS AVENUE 790 VIA LATA, SUITE
 75%


$0 12/30/15

STATE LINE & IN RIV CO ON RTE 62, RTE PERRIS, CA 92570 100
 
86 @ DILLON RD DIR'S COLTON, CA 92324
 
DROUGHT DECLARATION UPGRADE (951)232-6478


20.20
 
IRRIGATION SYS
 

201130
 

08-SBD-15-12.8/14.5 IN SAN BERNARDINO COUNTY ON ROUTE 15 BLANCO CONSTRUCTION NGUYEN, VU $255,000 06/09/15 0%

08-1G4204 $0 06/09/15
FROM SIERRA AVE TO GLEN HELEN 4435 CARLSON PLACE 4295 E. JURUPA STREET 0%


$0 09/30/15

PARKWAY DIR'S ORDER EMERGENCY F.A. RIVERSIDE, CA 92503 SUITE 207 & 208
 
SLABS REPLACEMENT ONTARIO, CA 91761
 

(951)232-3784

20.20
 

201130
 

08-SBD-15-12.8/0 IN THE CITIES OF FONTANA & RIALTO AT ALL AMERICAN ASPHALT ABU-GHARBIEH, IMAD $2,122,060 04/18/14 100%

08-0G2904 $2,147,375 04/30/14
SIERRA AVE UC TO 1.9 MI S/O GLEN P.O. BOX 2229 9225 STELLAR COURT
 100%

IM-015 -(160)1 $0 09/24/15


HELEN PARKWAY UC CORONA, CA 928782229 SUITE B
 09/28/15
CITY- -( )

WIDEN & SIGNALIZE OFF-RAMPS AT CORONA, CA 92883 COMPLETED


--()
 
(951)232-3610


HB4N
 

08-SBD-15-14.0/16.4 I-15 GLEN HELEN PKWY IC THRU I-215 IC ATKINSON CONTRACTORS LP SPENCER, OWEN $225,730,760 11/13/12 75%
 
08-0K7104 $198,255,426 11/26/12
TO KENWOOD IC AND I-215 FROM S/O 18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 88%

STPL-6208-(016)N $2,984,057 06/06/17


DEVORE IC THRU I-15 IC REALIGN I-15 IRVINE, CA 92612 SUITE 400
 
620-8 01-(ACI)M
 

AND RECONFIGURE WITH I SAN BERNARDINO, CA 92401

71 0-63-()
 

REALIGN AND RECONFIGURE CONNECTORS (909)844-0619

HB4C
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Statement of Ongoing Contracts as of 10/20/15
11/06/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-15.4/30.8 IN SAN BERNARDINO COUNTY IN DEVORE COFFMAN/PARSONS A JOINT YOUSSEF, MAGED $114,967,928 10/17/13 66%
08-0Q7404 
IM- 015-(230)1 

--() 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

VENTURE 

SAN DIEGO CA 92126 (951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$98,250,033
 $2,993,632

10/29/13 
05/17/16 

85%

HA22 

08-SBD-15-29.6/70.1 NEAR HESPERIA AND BARSTOW FR OAK HILL SULLY-MILLER CONTRACTING $4,653,723 04/15/15 38%
08-0Q4704 
NHPI-015 -(234)1 

TO SR 58. AND IN VICTORVILLE FR I-15 

TO EMERALD RD 

COMPANY 

135 S STATE COLLEGE BLVD #400 

$1,737,773
 $1,737,773

04/27/15 
12/24/15 

37%

--() 
PLACE OVERLAY AND FOG SEAL BREA CA 92821 

HM1 

08-SBD-15-41.4/0 IN THE CITY OF VICTORVILLE AT ROY SMART TECH GROUP INC GEORGES, SAMER $173,794 05/14/15 100%
08-1E3204 ROGERS DRIVE 

MODIFY TO ADA COMPLIANCE IRVINE CA 92606 

3972 BARRANCA PARKWAY #J-283 15255 BEAR VALLEY 

ROAD 

$161,081
 $32,046

06/09/15 
10/21/15 

97%

HESPERIA, CA 92345 OVER RUN 

HB71 
(951)232-3748 

08-SBD-15-70.1/75.3 ON RTE 15 FROM RTE 15/58 SEPARATION SULLY-MILLER CONTRACTING $2,382,000 05/19/15 90%
08-1F5304 
NHPI-015 -(236)1 

TO 0.2 MI NORTHEAST OF RIVERSIDE 

DRIVE 

COMPANY 

135 S STATE COLLEGE BLVD #400 

$413,825
 $413,825

06/11/15 
11/30/15 

17%

--() 
APPLY PAVEMENT PRESERVATION BREA CA 92821 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $40,549,568 10/14/13 0%
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$39,167,705
 $339,519

11/01/13 
10/28/15 

97%

HA42 

08-SBD-18-17.7/31.9 IN SAN BERNARIDNO COUNTY FROM JCT 138 MATICH CORPORATION NGUYEN, NHAN $4,465,386 05/20/15 42% 
08-1C7604 TO JCT 330 AND FROM BIG BEAR DAM TO 

PINE KNOT (SBD 18 44.4/49.1) SAN BERNARDINO CA 92408 

1596 HARRY SHEPPARD BLVD 850 VIA LATA SUITE 

104 

$2,212,808 
$1,863,797 

06/10/15 
01/27/16 

50% 

MILL AND OVERLAY EXISTING PAVEMENT COLTON, CA 92324 

HM1 
(909)821-8164
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Statement of Ongoing Contracts as of 10/20/15
11/06/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-103.9/115.9 NEAR VICTORVILLE FROM KOALA ROAD TO AMERICAN PAVEMENT SYSTEMS, $889,271 04/29/15 0%
08-1F5804 LOS ANGELES COUNTY LINE 

PLACE PREVENTIVE PAVEMENT TREATMENT 

INC. 

1012 11TH STREET STE 1000 

$0
 $0

05/08/15 
0%

MODESTO CA 95354 

08-SBD-38-15.0/49.5 NEAR ANGELUS OAKS FROM VALLEY OF THE ALL AMERICAN ASPHALT TRAN, KEN $10,744,496 03/14/14 96%
08-0G6204 
STP-P038-(018)E 

--() 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C CORONA CA 928782229 

P O BOX 2229 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$10,969,268
 $1,023,612

03/26/14 
10/30/15 

95%

HA22 
(909)844-3312 

08-SBD-38-26.6/26.8 NR BARTON FLATS AT HATHAWAY CREEK BR POWELL CONSTRUCTORS INC NGUYEN, NHAN $1,509,170 07/25/14 77%
08-336304 
STP-P038-(020)E 

--() 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE FONTANA CA 92335 

8555 BANANA AVENUE 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$1,378,323
 $250,751

08/06/14 
04/06/16 

90%

SUSPENDED 

HA21 
(909)821-8164 

08-SBD-40-94.7/99.7 NR ESSEX AT HALLER WASH BRIDGE #54­ OHL USA, INC. DAVIS, DARCY $20,792,998 01/22/15 28%
08-0N56U4 
NHPI-040 -(062)9 

--() 

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$7,312,111
 $1,559,103

02/10/15 
10/30/15 

35%

HA21 
BRIDGE REPLACEMENT (760)326-4684 

08-SBD-58-22.2/31.1 NEAR HINKLEY FROM FR 2.4 MI W/O SKANSKA-TEICHERT A JOINT SHAHIDI, SHAINE $116,254,581 12/30/14 18%
08-043514 
NHP-P058-(119)E 

--() 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

VENTURE JOHN MATICH 

PROJECT MANAGER 

1995 AGUA MANSA ROAD 

SENIOR 222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$24,196,545
 $8,406,038

01/29/15 
01/19/17 

21%

HE14 
RIVERSIDE CA 92509 (951)232-7839 

08-SBD-60-/4.6 . CHUMO CONSTRUCTION INC. ABUGHARBIEH, IMAD $7,308,607 12/04/14 75% 
08-0Q7514 
NHP-P060-(146)E 

--() 

REPLACEMENT OF CONCRETE SLABS 

BALDWIN PARK CA 91706 

14425 JOANBRIDGE STREET 9225 STELLAR CT. 

SUITE B 

CORONA, CA 92883 

$7,030,643 
$629,370 

12/22/14 
12/09/15 

91% 

(951)232-3610
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Statement of Ongoing Contracts as of 10/20/15
11/06/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-62-15.1/0 PARADISE MAINTENANCE STATION (SBD 62 MGP CONSTRUCTION QUACH, ANDY $1,261,274 06/17/15 6%
08-0R9604 15.1) 

RECONSTRUCT WASHRACK SYSTEM UPLAND CA 91786 

111 N. GROVE AVE. 73-800 DINAH SHORE 

DR. #104 

$110,586
 $110,586

07/02/15 
04/13/16 

9%

PALM DESERT, CA 92211 

HM2 
(951)232-6235 

08-SBD-62-32.7/33.5 IN THE CITY OF TWENTY NINE PALMS FROM DESERT CONCEPTS CONSTRUCTION, GAYED, EZZ $556,076 06/19/15 89%
08-0N5404 BULLION AVE TO CIENEGA AVE 

CONSTRUCT CONTINUOUS SIDEWALK, CURB 

INC. 

77770 COUNTRY CLUB DR, STE D 
850 S. VIA LATA #100­

A 

$270,917
 $148,042

07/08/15 
10/30/15 

49%

PALM DESERT CA 92211 COLTON, CA 92324 

HB71 
(951)830-6954 

08-SBD-62-66.0/79.5 NEAR 29 PALMS FROM 11 MILES E/O PAVEMENT COATINGS CO $1,616,296 06/08/15 36%
08-0Q5004 
STP-P062-(037)E 

IRONAGE RD TO 0.7 MI W/O COLORADO 

RIVER AQUEDUCT JURUPA VALLEY CA 91752 

10240 SAN SEVAINE WAY $449,212
 $449,212

07/23/15 
12/03/15 

28%

--() 
PLACE SEAL COAT 

HM1 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $28,983,630 02/15/11 0%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$28,887,195
 $58,132

02/28/11 
12/04/15 

0%

PLANT EST 

SATIS 

08-SBD-127-3.0/10.5 IN SBD CO 1.4 MI N/O AIRFIELD RD TO SULLY-MILLER CONTRACTING NGUYEN, KHOA $5,479,670 05/12/15 62%
08-1E2204 1.5 MI N/O POWER LINE RD & PM 37.7/ 

41.5 11 MI N/O IRWIN RD TO SBD/INYO 

COMPANY 

135 S STATE COLLEGE BLVD #400 
222 EAST MAIN STREET 

BARSTOW, CA 92311 

$2,520,429
 $1,326,474

06/10/15 
11/30/15 

46%

CO LINE. BREA CA 92821 (951)232-8211 

HM1 
COLD IN PLACE (CIR)/HMA-A OVERLAY 

08-SBD-138-2.3/15.2 IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A LENART, ELVIRA $48,044,244 09/10/14 38% 
08-3401U4 
STP-P138-(049)E 

--() 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

JOINT VENTURE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 
850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$9,650,712 
$1,663,149 

10/10/14 
12/13/16 

20% 

HE13 
(951)232-8949
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11/06/15 
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Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $5,973,527 07/01/14 56%
08-0J8504 
STP-P138-(048)E 

--() 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE SANTA ANA CA 92735 

P O BOX 15128 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$3,589,891
 $336,325

07/21/14 
08/10/16 

60%

HA21 
(909)844-9731 

08-SBD-138-27.5/28.5 IN SAN BERNARDINO COUNTY NEAR CEDAR GRIFFITH COMPANY NGUYEN, NHAN $263,000 03/27/15 31%
08-1G2504 PINES PARK 1.0 MI EAST OF CLEGHORN 

ROAD DIR'S ORDER EMERGENCY F.A. BREA, CA 92821 

3050 E. BIRCH STREET 850 VIA LATA SUITE 

104 

$62,019
 $0

03/27/15 
12/30/15 

24%

REQUIREMENTS COLTON, CA 92324 

20.20 
REPAIR DAMAGED SLOPE (909)821-8164 

201130 

08-SBD-173-15.6/15.6 IN SAN BERNARDINO COUNTY ON STATE DANNY C HUBBS CONSTRUCTION BENJAMIN, AMGAD $66,666 06/18/15 50%
08-0R9104 ROUTE 173 NEAR RUNNING SPRINGS 

INSTALL MIDWEST GUARDRAIL SYSTEM 

INCDBA D.C. HUBBS CONSTRUCTION 

37306 VISTA VIEW DRIVE 
850 VIA LATA, SUITE 

104 & 105 

$72,066
 $0

06/30/15 
10/16/15 

93%

YUCAIPA, CA 92399 COLTON, CA 92324 

201015HB1 
(909)844-9731 

08-SBD-178-/14.8 E/O RIDGECREST FROM KERN COUNTY LINE GRIFFITH COMPANY QUACH, BACSON $3,562,686 05/14/15 100%
08-1F4704 TO 14.8 MI E/O SALT WELLS 

COLD IN PLACE (CIR) RECYCLE BREA CA 92821 

3050 E BIRCH STREET 15255 BEAR VALLEY 

ROAD 

$3,045,783
 $0

06/09/15 
10/16/15 
10/19/15 

100%

HESPERIA, CA 92345 COMPLETED 
(951)830-6017 

08-SBD-210-13.9/26.3 IN SAN BERNARDINO COUNTY IN FONTANA DIVERSIFIED LANDSCAPE COMPANY SPRAY, MICHAEL $120,000 05/21/15 100%
08-1G3604 AND SAN BERNARDINO FROM CITRUS AVENUE 

IC TO STERLING AVENUE OC DIR'S ORDER 

EMERGENCY F.A. 

WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$118,597
 $0

05/21/15 
09/28/15 

100%

COMPLETED 
09/28/15 

20.20 
COMPLETE SMART CONTROLLERS (951)232-6497 

201130 

08-SBD-215-11.8/12.8 ON ROUTE 215 IN SAN BERNARDINO COUNTY PETERSON-CHASE GENERAL BENJAMIN, AMGAD $392,653 04/30/15 80% 
08-1F0304 
HSNH-215 -(235)1 

--() 

IN THE CITY OF SAN BERNARDINO, FROM 

0.1 MILES TO 1.1 MILES NORTH OF 

UNIVERSITY PARKWAY UC 

ENGINEERING CONSTRUCTION, INC. 

IRVINE CA 92614 

1792 KAISER AVENUE 
850 VIA LATA SUITE 

104/105 

COLTON, CA 92324 

$348,308 
$19,102 

05/19/15 
10/23/15 

89% 

SUSPENDED 
INSTALL MGS (909)844-9731



  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 10/20/15
11/06/15 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
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08-SBD-247-1.8/9.6 IN YUCCA VALLEY FROM EL CORTEZ RD TO SKANSKA USA CIVIL WEST GEORGES, SAMAR $9,652,206 04/28/14 0% 
08-0F6604 
STPH-P247-(011)E 

--() 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345392 

$9,661,622 
$1,948,360 

05/16/14 
10/28/15 

0% 

PLANT EST 

HB1 
(951)232-3748 SATIS 

Totals: Authorized Final Amt: $867,966,601 Completed to Date: $605,360,289 Work This Month: $36,237,565



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-0-/0 08-1F3204 

08-RIV-10-57.6/127 08-1G5114 

08-RIV-10-97.8/104 08-1G5104 

08-RIV-10-135.0/0 08-0L5904 

08-RIV-10-1.9/82.5 08-1E4304 

08-RIV-10-/24.5 08-1G4304 

08-RIV-15-27.7/40.9 08-1C9004 

08-RIV-60-21.3/21.3 08-1G1704 

08-RIV-60-1.5/0 08-0P2804 

08-RIV-62-6.9/9.1 08-1F0004 

08-RIV-74-32.3/36.5 08-1C3504 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-79-12.6/12.9 08-1E4804 

08-RIV-79-33.9/40.3 08-1C0504 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-111-6.0/18.4 08-1F5004 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-15.0/15 08-0R8114 

08-RIV-371-56.0/61.9 08-1C1104 

08-RIV-371-67.7/72.9 08-0M2004 

08-SBD-0-/0 08-1F3104 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-27.8/29.2 08-1E2104 

08-SBD-10-30.9/39.2 08-1G4104 

08-SBD-10-31.1/31.5 08-1E7504 

08-SBD-10-24.3/0 08-1E4104 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-10-/33.2 08-1F0604 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-12.8/14.5 08-1G4204 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-29.6/70.1 08-0Q4704 

08-SBD-15-41.4/0 08-1E3204 

08-SBD-15-70.1/75.3 08-1F5304 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-18-17.7/31.9 08-1C7604 

08-SBD-18-103.9/115.9 08-1F5804 

08-SBD-38-15.0/49.5 08-0G6204 
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Cnty Rt Pm 

08-SBD-38-26.6/26.8 

08-SBD-40-94.7/99.7 

08-SBD-58-22.2/31.1 

08-SBD-60-/4.6 

08-SBD-62-15.1/0 

08-SBD-62-32.7/33.5 

08-SBD-62-66.0/79.5 

08-SBD-62-142.2/142.9 

08-SBD-127-3.0/10.5 

08-SBD-138-2.3/15.2 

08-SBD-138-27.5/28.5 

08-SBD-138-24.1/0 

08-SBD-173-15.6/15.6 

08-SBD-178-/14.8 

08-SBD-210-13.9/26.3 

08-SBD-215-11.8/12.8 

08-SBD-247-1.8/9.6 

Statement of Ongoing Contracts - Index
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08-336304 8
 

08-0N56U4 8
 

08-043514 8
 

08-0Q7514 8
 

08-0R9604 9
 

08-0N5404 9
 

08-0Q5004 9
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Statement of Ongoing Contracts - Federal Aid 

District 08 



Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $117,424,988

-F­ FEDERAL AID (PRIMARY) $2,543,111

-S­ FEDERAL AID (SECONDARY) $349,958,454

-SH­ STATE HIGHWAY $45,999,484

 $352,040,564

District Total: $867,966,601

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $10,507,611 

Work completed this Period:  $10,507,611 

Work Comp 

$100,471,630


 $1,124,311


 $278,177,494


 $19,492,037


 $206,094,817


 $605,360,289
 


	08

