
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-6.3/7 IN BEAUMONT AT RTE 10/60 IC TO VEILE YAKAR SIMPSON, JOHN $1,292,900 01/05/16 94%
08-0R4704 
NHP-X065-(104)E 

--()

AVENUE UNDERCROSSING AND ON RTE 60 

FROM 0.19 MI W/O RTE 10 TO RTE 10 

BETWEEN PM 30.3 AND 30.5 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$846,985
 $172,010

02/03/16 
12/04/16 

66%

HA28 
IMPROVE WORKER SAFETY CONDITIONS, (951)232-8950 

08-RIV-10-74.0/105.4 IN RIVERSIDE COUNTY NEAR DESERT GRANITE CONSTRUCTION COMPANY QUACH, MAX $63,615,196 03/02/16 26%
08-1E8604 
NHPI-010 -( 

049- E -() 

)5 
CENTER FROM 1.9 MI E/O CACTUS CITY 

REST AREA TO 0.4 MI E/O STATE RTE 177 

JCT 

INDIO CA 92203 

38000 MONROE STREET 73-800 DINAH SHORE DR 

#104 

PALM DESERT, CA 92211 

$22,688,505
 $4,995,597

03/17/16 
01/29/18 

35%

REHABILITATE PAVEMENT (951)232-7674 

08-RIV-10-134.3/144.1 IN RIVERSIDE COUNTY FROM 0.76 MILES PAVE-TECH INC. QUACH, MAX $5,707,663 04/27/16 0%
08-1G0804 
NHP-0105-(050)E 

--() 

W/O WELL ROAD TO 0.27 MILES E/O 

DRACKER DRIVE 

REHABILITATE PAVEMENT 

VISTA CA 92081 

2231 LA MIRADA DRIVE 73800 DINAH SHORE DR. 

#104/105 

PALM DESERT, CA 92211 

$0
 $0

05/24/16 
07/03/17 

0%

(951)232-7674 

08-RIV-15-33.1/35.8 NEAR CORONA FR TEMESCAL CANYON RD TO V A P CONSTRUCTION INC $634,575 06/30/16 0%
08-1E3004 WEIRICK RD (NB AND SB ENTRANCE RAMPS) 

INSTALL RAMP METERING SYSTEMS LA MIRADA CA 90638 

15705 BIRCHWOOD ST $0
 $0

07/15/16 
0%

08-RIV-15-/13.8 SLAB REPLACEMENT, TRAFFIC CONTROL RIVERSIDE CONSTRUCTION ABUGHARBIEH, IMAD $276,000 06/20/16 100%
08-1H2504 POTENTIAL BASE WORK AND PAVEMENT 

DELINEATION DIR'S ORDER EMERGENCY 

F.A. 

COMPANY, INC. 

RIVERSIDE, CA 92501 

4225 GARNER ROAD 

(951)277-8579 

9225 STELLAR COURT 

CORONA, CA 92883 

$289,264
 $0

08/24/16 
08/24/16 

100%

COMPLETED 
10/07/16 

SLABS REPLACEMENT 
20.20 

201130 

08-RIV-60-.5/16.3 IN/NEAR CORONA, RIVERSIDE, MORENO J. FRANCIS COMPANY AVILA, XAVIER $528,693 03/16/16 100% 
08-1F6504 VALLEY AND PERRIS @ VARIOUS LOCATIONS 

ON RTES 60, 91 & 215 RIVERSIDE, CA 92504 

16197 KRAMERIA AVE. 119 N. MAPLE SUITE A 

& U 

$518,415 
$0 

03/29/16 
10/01/16 

96% 

METHACRYLATE DECK, REPLACE JOINT CORONA, CA 92880-1793 

(951)830-6837



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-60-12.2/22.1 IN RIVERSIDE COUNTY; IN & NEAR MORENO ALL AMERICAN ASPHALT CALIXTO, MIGUEL $18,340,490 03/30/16 53%
08-1C0914 
NHP-P060-(147)E 

--() 

VALLEY & BEAUMONT FROM RTE 60/215 SEP 

TO GILMAN SPRINGS RD & FR 1.47 MI W/O 

JACK RABBIT TRAI 

CORONA CA 92879 

400 EAST 6TH STREET 119 N. MAPLE STREET, 

SUITE A 

CORONA, CA 92880 

$11,017,515
 $3,077,941

04/12/16 
07/20/17 

60%

MILL AND OVERLAY MAINLINE PAVEMENT, (951)232-8957 

08-RIV-74-16.1/71.8 IN RIVERSIDE COUNTY AT VARIOUS SERVITEK SOLUTIONS, INC. HARIKA, INDERJEET $283,756 08/06/15 0%
08-465524 LOCATIONS 

CONSTRUCT CENSUS LOOP STATIONS CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

$0
 $0

08/25/15 
0%

COLTON, CA 92324 

000000000 
(951)232-9010 

000 

08-RIV-74-27.5/32.3 NR PERRIS FR 74/215 JCT TO 0.03 MI VSS INTERNATIONAL, INC. YANG, CHAD $849,913 04/07/16 100%
08-1C3404 E/O GUTHRIDGE LN 

PREVENTATIVE MAINTENANCE TREATMENT WEST SACRAMENTO, CA 95691 

3785 CHANNEL DRIVE 9225 STELLAR COURT, 

SUITE B 

$822,582
 $0

04/26/16 
09/20/16 
09/22/16 

100%

CORONA, CA 92883 COMPLETED 
(951)232-7638 

08-RIV-74-34.3/45.2 IN RIVERSIDE & SAN BERNARDINO CNTY JFL ELECTRIC,INC IBRAHIM, MAJED $264,960 02/24/16 10%
08-1F4804 
HSST-PG -( 

C424- E -() 

)0 
INSTALL APS PUSH BUTTONS, SIGNALS 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$88,412
 $88,412

03/29/16 
12/07/16 

33%

(951)538-5248 

08-RIV-74-43.2/43.4 IN HEMET @ HEMET ST INTERSECTION JFL ELECTRIC,INC HARIKA, INDERJEET $249,451 03/03/16 70%
08-1C7404 
HSST-PG -( 

4061- E -() 

)P 
INSTALL TRAFFIC SIGNALS 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$207,501
 $167,244

03/29/16 
11/02/16 

83%

HB1 
(951)232-6293 

08-RIV-74-63.0/0 ON ROUTE 74 IN GARNER VALLEY. 3.7 MI GRANITE CONSTRUCTION COMPANY QUACH, MAX $2,319,102 10/10/14 0% 
08-383504 
STP-P074-(059)E 

--() 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,319,024 
$1,462 

10/28/14 
04/18/17 

0% 

PLANT EST 

HA21 
(951)232-7674 SATIS 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-71.8/80.3 NEAR ANZA FROM RTE 371 TO PINYON ALL AMERICAN ASPHALT CHEN, MICHAEL $1,443,970 02/18/15 84%
08-1E3304 DRIVE 

REHAB PAVEMENT CORONA, CA 92878 

PO BOX 2229 2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,455,370
 $0

03/11/15 
11/20/15 

97%

(951)276-3949 

HM1 

08-RIV-79-40.4/0 ALSO SBD 10-22.6, 29.6 & R38.5 & ALSO TRUESDELL CORPORATION OF GAYED, EZZ $453,453 04/28/16 93%
08-1F6404 SBD 10-22.6, 29.6 & R38.5 & SBD-259­

0.5, 0.8 & 1.0; NEAR BEAUMONT, 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
850 VIA LATA SUITE 

104/105 

$463,531
 $0

05/24/16 
10/14/16 

97%

COLTON, REDLANDS AND SAN TEMPE AZ 85282 COLTON, CA 92324 
METHACRYLATE DECK, REPLACE JOINT (951)830-6954 

08-RIV-91-10.8/12.9 IN RIVERSIDE FROM E/O PIERCE AVE TO YAKAR BENSON, DAVID $1,247,381 11/17/15 100%
08-0R4604 
NHP-P091-(141)E 

--() 

APROX. 3 MI W/O TYLER AVE 

IMPROVE WORKER SAFETY CONDITIONS. COVINA CA 91723 

689 EAST SANBERNARDINO RD 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,194,959
 $0

12/08/15 
10/12/16 

95%

COMPLETED 
10/19/16 

(951)232-6478 

08-RIV-91-15.6/15.6 IN THE CITY OF RIVERSIDE AT THE PUMP CWS SYSTEMS, INC. DUNN, RODNEY $1,135,000 10/13/15 46%
08-1G6804 HOUSEAT ADAMS ST. AND IN THE CITY OF 

COLTON AT THE PUMP HOUSE AT MT. PASADENA, CA 91107 

3814 E. COLORADO BLVD STE 102 790 VIA LATA SUITE 

100 

$173,574
 $0

10/13/15 
12/30/16 

15%

VERNON AVE. OC DIR'S ORD COLTON, CA 92324 

20.20 
REPAIR PUMPS (951)232-3917 

201130 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $116,142,220 02/10/12 100%
08-448404 
CMLN-6208-(009)E 

--() 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$114,156,381
 $140,853

03/08/12 
11/30/16 

96%

HB5 WPCP 
(951)232-6052 

08-RIV-91-17.4/0 ALSO SBD-10-11.5; IN RIVERSIDE ON RTE CL COATINGS, INC. SOSTROM, DENISE $1,279,799 02/04/16 100% 
08-1C8404 
BRNH-P -( 

5100- E -() 

)X 
91 @ BROCKTON (PM 17.43 )& MISSION 

INN AVE UC (PM 20.53) & NEAR ONTARIO 

ON RTE 10 @ VALLEY 

MOKENA IL 60448 

8450 W 191ST STREET UNIT 19 119 N. MAPLE STREET 

SUITE A 

CORONA, CA 92880 

$1,281,954 
$0 

02/18/16 
09/29/16 

100% 

COMPLETED 
10/12/16 

HM3 
PRESSURE WASH, SPOT BLAST CLEAN AND (951)232-7608
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-95-/36.2 HMA OVERLAY, UPGRADE CURB RAMP, AND SKANSKA USA CIVIL WEST EMUH, GODWIN $13,924,698 12/30/14 100%
08-1C3704 
STP-P095-(027)E 

--()

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
4295 E. JURUPA AVE. 

SUITE 207 

ONTARIO, CA 91761 

$12,738,974
 $0

01/29/15 
09/30/16 

91%

OVER RUN 

HA22 
(951)232-3706 

08-RIV-177-/27 IN RIVERSIDE COUNTY FROM DESERT VSS INTERNATIONAL, INC. VU, KHOI $2,634,532 06/24/16 40%
08-1G0604 CENTER RICE ROAD TO TWENTY NINE 

PALMS HIGHWAY ROADWAY WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 73800 DINAH SHORE 

DRIVE 

$880,404
 $2,416

07/15/16 
01/11/17 

33%

PREVENTATIVE MAINTENANCE TREATMENT PALM DESERT, CA 92211 

(951)232-6263 

08-RIV-215-8.4/38.8 IN MURRIETA FR 0.5 MI S/O 215/15 JCT DYNALECTRIC HARIKA, INDERJEET $5,933,888 03/02/16 25%
08-0G7804 
NHPI-215 -( 

239- E -()

)1 
TO 0.2 MI N/O 215/60 JCT IN MORENO 

VALLEY 

INSTALL CCTV, CMS, CENSUS STATIONS, 

LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. 790 S. VIA LATA, 

SUITE 100 

COLTON, CA 92324 

$1,188,496
 $427,894

03/30/16 
07/17/17 

20%

HB4N 
(951)232-6293 

08-RIV-215-22.3/43.2 NEAR PERRIS FROM ROMOLAND FLOOD J. FRANCIS COMPANY ABU-GHARBIEH, IMAD $849,931 04/04/16 100%
08-1C4004 
NHPI-215 -( 

238- E -() 

)1 
CONTROL CHANNEL TO SB 215 TO EB 215 

CONNECTOR IN RIVERSIDE 

SANDBLAST/CLEAN AND APPLY 

RIVERSIDE, CA 92504 

16197 KRAMERIA AVE. 9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$861,863
 $0

04/18/16 
07/12/16 

100%

COMPLETED 
10/07/16 

HM3 
(951)232-3610 

08-RIV-215-37.3/38.4 ALSO RIV-60-12.4/14.0; IN RIV ON RT PACIFIC RESTORATION GROUP INC BENSON, DAVID $1,277,918 04/22/14 0%
08-3348V4 215 FROM EUCALYPTUS AVE TO 215/60 

INTERCHANGE, AND ON ROUTE 60 E/O PERRIS CA 92572 

P O BOX 429 790 VIA LATA SUITE 

100 

$1,191,409
 $2,490

05/23/14 
02/23/18 

0%

215/60 INTERCHANGE TO W/O 2 COLTON, CA 92324 PLANT EST 

HE11 
REPLACEMENT HIGHWAY PLANTING (951)232-6478 SATIS 

08-RIV-371-56.0/61.9 IN AGUANGA & ANZA FROM JCT RTE 79 TO ALL AMERICAN ASPHALT CHEN, MICHAEL $1,737,161 06/12/15 75% 
08-1C1104 
STP-P371-(006)E 

--() 

RTE 74 (POR) ALSO POST MILES 

72.9/77.2 

TREATMENT TO PRESERVE PAVEMENT 

CORONA CA 92878 

PO BOX 2229 2455 ANSELMO DR. 

SUITE 202 

CORONA, CA 92879 

$1,506,991 
$0 

07/02/15 
11/20/15 

86% 

(951)276-3949
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-371-67.7/72.9 ON RTE 371 IN RIV CO. FR 0.1 MI E/O GRANITE CONSTRUCTION COMPANY QUACH, MAX $6,909,902 01/28/15 0%
08-0M2004 
HSST-P371-(004)E 

--() 

CARY ROAD TO 0.1 MI E/O KIRBY RD

CONSTRUCT 4 FT RIGHT SHOULDER CARLSBAD, CA 92008 

5860 EL CAMINO REAL SUITE 200 73800 DINAH SHORE 

DRIVE #104 

PALM DESERT, CA 92211 

$6,427,667
 $0

02/18/15 
11/01/16 

0%

PLANT EST 

HB1 
(951)232-7674 SATIS 

08-RIV-371-70.6/71 IN RIVERSIDE COUNTY IN ANZA FROM ALL AMERICAN ASPHALT TRUONG, NICK $526,134 02/22/16 95%
08-0R9504 
HSST-P -( 

1007- E -()

)P 
0.2 MI W/O BAHRMAN RD TO BAILIFF RD 

TO BAILIFF RD 

CONSTRUCT LEFT TURN LANE 

CORONA, CA 92879 

400 EAST SIXTH STREET 

(951)830-6835 

9225 STELLAR COURT 

CORONA, CA 92883 

$433,525
 $76,130

03/09/16 
10/25/16 

81%

HB1 

08-SBD-10-3.3/6.7 IN SAN BERNARDINO COUNTY ON VARIOUS DIVERSIFIED LANDSCAPE COMPANY ROBINSON, KERRY $1,912,000 09/25/15 100%
08-1G5704 ROUTESAT VARIOUS POST MILES AND 

RIVERSIDE COUNTYON VARIOUS ROUTES AT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

$760,857
 $0

09/25/15 
12/30/16 

42%

VARIOUS POST MILES DIR'S COLTON, CA 92324 

20.20 
UPGRADE IRRIGATION SYSTEM (951)232-3929 

201130 

08-SBD-10-32.9/37.4 IN/NEAR REDLANDS FROM 0.2 MILE W/O J. MCLOUGHLIN ENGINEERING CO.,YOUSSEF, MAGED $26,309,626 10/30/15 36%

HA22 

08-0K2924 
NHPI- 010-( 

263- 78-() 

--() 

)2 
FORD STREET TO 0.4 MILE E/O LIVE OAK 

CANYON ROAD. 

LANE REPLACEMENT 

INC. 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 

(951)538-3087 

850 S. VIA LATA #100­

A 

COLTON, CA 92324 

$11,189,369
 $14,828

11/16/15 
04/27/17 

42%

SUSPENDED 

08-SBD-10-/30.9 IN SBD CO IN VARIOUS CITIES ON I-10 J. MCLOUGHLIN ENGINEERING CO.,ALIPANAH, FEREYDOON $38,762,186 12/19/14 75%
08-0Q7604 
NHPI-010 -(262)4 

--() 

FROM LA CO LINE TO JCT RTE 38 

REPLACE PCC SLABS, MBGR, COLD PLANE 

INC. 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 
4295 E. JURUPA STREET 

#207/208 

ONTARIO, CA 91761 

$33,148,507
 $617,955

01/15/15 
05/01/17 

84%

HA22 
(909)289-2020 

08-SBD-10-/.1 IN SAN BERNARDINO AND RIVERSIDE KANAAN CONSTRUCTION INC. IBRAHIM, MAJED $1,875,000 09/01/15 100% 
08-1G5404 COUNTIES ON ROUTES 10, 15, 40, 60, 

62, 71, 91, 111,210, 215, AND 259 IRWINDALE, CA 91706 

1438 ARROW HIGHWAY, SUITE I 790 VIA LATA SUITE 

100 

$1,169,308 
$0 

09/01/15 
12/30/16 

62% 

DIR'S ORDER EMERGENCY F.A. COLTON, CA 92324 

20.20 
UPGRADE IRRIGATION SYSTEMS NETWORK (951)538-5248

201130 



  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

08District 

08-SBD-10-/100 

Fed Aid 

20.20 

201130 

Pgm Code 

08-1G0304 

Contract 
Location 

Storm Water 
Plan 

IN SAN BERNARDINO COUNTY ON VARIOUS 

ROUTESAT VARIOUS POST MILES AND IN 

RIVERSIDE COUNTY ON VARIOUS ROUTES AT 

VARIOUS POST MILES DI 

Description 

UPGRADE IRRIGATION SYSTEM 

Type Of Work 

DIVERSIFIED LANDSCAPE COMPANY 

Contractor 

WILDOMAR, CA 92595 

ROBINSON, KERRY 

Resident 
Engineer 

(951)232-3929 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,285,000

Bid + CCOs

 $1,007,898

Comp To date

 $0

This Month 

09/25/15 

Awarded 

09/25/15 

Approved 

04/30/17 

Est Comp
Accepted 

100%

%Time

 85%

% Work 
Message 

08-SBD-15-7.0/20 

HA28 

08-0R5104 
STP-X071-(067)E 

PH- -( )

ALSO SBD-210-10.75/12.35; IN & NR 

FONTANA AND RANCHO CUCAMONGA, FR N/O 

VICTORIA ST TO W/O CHERRY AVE & ON 

RTE 210 FR E/O EAST AVE 

INSTALL VEGETATION CONTROL UNDER­

WEST COAST PUBLIC WORKS, INC. 

WOODLAND HILLS CA 91364 

BENSON, DAVID 

(951)232-6478 

20058 VENTURA BLVD, #318 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$977,780
 $1,386

 $0

06/03/16 
06/29/16 

11%

 0%

08-SBD-15-11.1/0 
08-0K5214 

CONSTRUCT MASTER PLANNED STORM DRAIN 

FACILITY IN THE CITY OF FONTANA AT 

0.1 MI N/O DUNCAN CYN RD OC AT I-15 

CONTRUCT MASTER PLANNED STORM DRAIN 

SEMA CONSTRUCTION, INC 

IRVINE CA 92618 

320 GODDARD SUITE 150 

OOI, KEE $1,866,568
 $0
 $0

09/21/16 
10/13/16 

0%

 0%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

IRVINE, CA 92612 

SPENCER, OWEN 

(909)844-0619 

18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$227,460,331
 $225,936,029

 $0

11/13/12 
11/26/12 
07/05/17 

83%

 99%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$118,655,670
 $114,037,042

 $0

10/17/13 
10/29/13 
11/30/16 

87%

 96%

HA22 

08-SBD-15-20.0/23 
08-0R4504 
NHP- 015-(241)E 

--() 

IN SAN BERNARDINO CO FROM CLEGHORN RD 

UC TO 0.3 MI N/O NORTH ALRAY OH 

VEGETATION CONTROL 

A. M. CONCRETE, INC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

SIMPSON, JOHN 

(951)232-8950

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$851,825 
$372,265 
$372,265 

06/24/16 
07/15/16 
02/16/17 

37% 

44% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

08District 

08-SBD-15-23.0/26.2 

Fed Aid 
Pgm Code 

08-0R4404 

Contract 

NHPI-0151-(240)E 

--() 

Location 
Storm Water 
Plan 

IN SBD CO FR 0.3 MI N/O N. ALRAY OH 

TO 0.3 MI S/O OAK HILL RD OH 

Description 

INSTALL VEGETATION CONTROL UNDER-

Type Of Work 

DREAMBUILDER CONSTRUCTION CORP 

Contractor 

PLACENTIA CA 92870 

SKEITH, JONATHAN 

Resident 
Engineer 

(909)383-7461 

1324 E LAWSON LANE 464 W. 4TH STREET 

SAN BERNARDINO, CA 92401 

$797,061

Bid + CCOs

 $15,855

Comp To date

 $0

This Month 

06/29/16 

Awarded 

07/15/16 

Approved 

03/15/17 

Est Comp
Accepted 

0%

%Time

 2%

% Work 
Message 

08-SBD-15-32.5/42.2 
08-0R5404 
STPI-015 -(242)E 

--() 

IN HESPERIA & VICTORILLE FROM 0.2 MI 

N/O JOSHUA ST OC TO 0.2 MI N/O MOJAVE 

DR OC 

INSTALL ROCK BLANKET 

ARAMEXX CONSTRUCTION 

UPLAND CA 91786 

123 E. 9TH STREET SUITE 100D 

BENSON, DAVID 

(951)232-6478 

790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$837,864
 $5,287
 $5,287

08/10/16 
09/01/16 
01/25/17 

23%

 1%

08-SBD-15-37.4/41.4 

20.20 

201130 

08-1H2704 
JCT 15/18 IN THE CITY OF VICTORVILLE 

CLEARING AND GRUBBING, TRAFFIC 

CONTROL REMOVAL OF BURNED TREES, 

EROSION CONTROL DIR'S ORDER E 

REMOVE BURNED TREES; CLEARING AND 

GRUBBING 

PACIFIC RESTORATION GROUP INC. 

PERRIS, CA 92570 

ROBINSON, KERRY 

(951)783-6946 

325 E. ELLIS AVENUE 790 S. VIA LATA 

COLTON, CA 92324 

$885,000
 $205,566

 $0

07/08/16 
08/24/16 
10/17/16 

100%

 23%

08-SBD-15-37.8/40.2 
08-1E0104 
IMG-015 -(243)E 

--() 

IN VICTORVILLE NB I-15 BETWEEN BEAR 

VALLEY RD AND PALMDALE RD 

INSTALL OUTER SEPARATION BARRIER 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

14425 JOANBRIGE STREET 

PHAM, THANH 

(951)232-7262 

222 E. MAIN STREET 

BARSTOW, CA 92311 

$1,222,101
 $0
 $0

09/20/16 
10/10/16 
05/08/17 

0%

 0%

HB1 

08-SBD-15-42.5/46 
08-3555V4 
NHPI-015 -(237)1 

E- -(STP)L 

IN SAN BERNARDINO COUNTY IN 

VICTORVILLE FROM 0.5 MI N/O MOJAVE 

DRIVE TO 1.5 MI N/O STODDARD WELLS 

ROAD OVERCROSSING 

WIDEN I-15 

AMES CONSTRUCTION INC. 

BURSNVILLE, CA 55306 

2000 AMES DRIVE 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$71,983,133
 $12,701,779
 $1,571,052

11/05/15 
11/25/15 
12/06/18 

19%

 18%

08-SBD-15-171.8/173.8 

HA21 

08-0M2804 
BRNH-PI -(015)3 

7 2-75E -( ) 

IN SBD CO AT MOUNTAIN PASS FROM 0.3 

MI S/O CENDA DITCH BRIDGE TO WHEATON 

WASH BRIDGE 

REPLACE CENDA DITCH BRIDGE AND 

M.C.M. CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

SANTOS, JOHN 

(951)538-5315

94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$10,620,000 
$3,324,803 
$571,040 

11/04/15 
11/16/15 
11/17/17 

36% 

31% 



 

   

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-15-177.3/181.1 FR 0.6 MI N/O YERMO RD OC TO 1.0 MI LAS VEGAS PAVING CORPORATION SANTOS, JOHN $40,869,277 10/14/13 60%
08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$40,216,657
 $58

11/01/13 
10/31/16 

100%

SUSPENDED 

HA42 

08-SBD-18-7.5/7.7 CONSTRUCTION ON STATE HIGHWAY IN SAN VAP CONSTRUCTION, INC. QUACH, ANDY $163,659 06/27/16 47%
08-1E0404 BERNARDINO COUNTY ON STATE ROUTE 18 

ON WATERMAN AVENUE FROM 40TH STREET LA MIRADA, CA 90638 

15705 BIRCHWOOD STREET 850 VIA LATA, SUITE 

104 

$165,424
 $0

07/11/16 
10/03/16 

96%

TO 43RD STREET COLTON, CA 92324 

000000000 
UPGRADE EXISTING PEDESTRIAN 

FACILITIES 
(951)232-6235 

000 

08-SBD-18-8.3/17.7 ON ROUTE 18 IN SAN BERNARDINO COUNTY ALCORN FENCE COMPANY NGUYEN, NHAN $4,255,815 09/24/15 100%
08-0R2204 
HSST-PG -( 

8 04-9E -() 

)P 
BETWEEN 0.02 MILES N/O SOUTHBOUND 

OFF-RAMP TO SIERRA WAY AND STATE 

ROUTE 18/ROUTE 138 

SUN VALLEY CA 91352 

9901 GLENOAKS BOULEVARD 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$4,255,813
 $0

10/14/15 
10/05/16 

100%

COMPLETED 
10/06/16 

INSTALL DOUBLE THRIE BEAM MEDIAN (909)821-8164 

08-SBD-18-31.9/38.5 IN SAN BERNARDINO COUNTY FROM HILLTOP ALL AMERICAN ASPHALT SKEITH, JONATHAN $3,161,996 04/27/16 27%
08-1G0704 
STP-P018-(052)E 

--() 

BLVD CON TO 0.5 MI S/O LAKEVIEW POINT 

PLACE A PREVENTATIVE TREATMENT ON CORONA CA 92879 

400 EAST 6TH STREET 850 VIA LATA ROAD, 

SUITE 104 

COLTON, CA 92324 

$1,415,279
 $1,415,279

05/06/16 
12/29/16 

45%

SUSPENDED 
(909)844-3312 

08-SBD-18-35.7/35.7 IN SAN BERNARDINO COUNTY IN VARIOUS SERVITEK SOLUTIONS, INC. TAHA, ISSA $245,510 08/25/15 0%
08-464904 
NH- -( 

--() 

) 
CITIESROUTES AND POST MILES 

INSTALL SOLAR POWERED TRAFFIC 

MONITOR STA 

CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0

08/25/15 
0%

201315HB4 
(951)840-8234 

N 

08-SBD-18-49.1/51.6 IN CITY OF BIG BEAR LAKE BETWEEN PINE STL LANDSCAPE, INC. TRAN, KEN $2,720,000 04/13/16 43% 
08-0J9904 
STP-P018-(051)E 

--() 

KNOT AVE AND STANDFIELD CUTOFF 

REPAIR & REPLACED SIDEWALKS, CURB LOS ANGELES CA 90001 

8122 COMPTON AVE. 850 VIA LATA ROAD, 

SUITE 104 

COLTON, CA 92324 

$1,311,864 
$526,157 

05/06/16 
01/06/17 

48% 

(909)844-3312

HB71
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

08District 

08-SBD-18-58.8/73.4 

Fed Aid 
Pgm Code 

08-1F9004 

Contract 

HSST-PG01-(054)E 

--() 

Location 
Storm Water 
Plan 

BETWEEN BIG BEAR AND LUCERNE VALLEY 

BETWEEN BIG BEAR AND LUCERNE VALLEY 

FROM DELTA AVE TO 0.1 MI S/O BARSTOW 

ROAD (SR 247) JCT 

Description 

PLACE CENTERLINE RUMBLE STRIPS 

Type Of Work 

JABRE CONTRACTING INC. 

Contractor 

MANHATTAN BEACH CA 90266 

1813 MANZANITA LANE 

NGUYEN, KHOA 

Resident 
Engineer 

(951)232-8611 

222 EAST MAIN STREET 

BARSTOW, CA 92311 

$258,142

Bid + CCOs

 $217,784

Comp To date

 $0

This Month 

08/10/16 

Awarded 

08/24/16 

Approved 

09/30/16 

Est Comp
Accepted 

73%

%Time

 87%

% Work 
Message 

08-SBD-18-101.9/0 

HB1 

08-0P9804 
HSNH-P018-(048)E 

--() 

IN ADELANTO AT BELLFLOWER STREET 

SIGNALIZE INTERSECTION. ADA 

DREAMBUILDER CONSTRUCTION CORP 

PLACENTIA, CA 92870 

RUIZ, MANUEL 

(951)377-6902 

1324 E LAWSON LANE 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$451,061
 $437,144

 $0

06/19/15 
07/08/15 
09/28/16 

82%

 97%

08-SBD-18-110.8/0 
08-0Q2304 
HSNH-PG -( )P 

8050- E -() 

IN SAN BERNARDINO COUNTY IN PHELAN AT 

SHEEP CREEK ROAD. 

INSTALL TRAFFIC SIGNAL 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

$805,893
 $0
 $0

04/04/16 
04/26/16 

0%

 0%

HB1 

08-SBD-38-38.6/0 
08-1F1104 

IN SAN BERNARDINO COUNTY ONYX SUMMIT 

0.7 MILES SOUTH OF PIPES ROAD 

BUILD CINDER BARN 

BRM 

HOLLISTER CA 95023 

50 MARQUERITE DR. 

QUACH, ANDY 

850 VIA LATA, SUITE 

104 

$722,500
 $153,593
 $153,593

06/30/16 
07/15/16 
02/28/17 

32%

 21%

(951)232-6235 

COLTON, CA 92324 

08-SBD-40-.4/0 

20.20 

201130 

08-1H3004 
IN SAN BERNARDINO COUNTY, ROUTE 40, 

PM 0.4IN BARSTOW AT BLAIR WASH; 

REMOVAL OF CONCRETE, SITE GRADING, 

PLACE CONCRETE DIR'S ORDER 

REMOVE CONCRETE AND DEBRIS, PLACE 

CONCRETE 

RIVERSIDE CONSTRUCTION 

COMPANYINC. 

RIVERSIDE, CA 92501 

4225 GARNER ROAD 

NGUYEN, KHOA 

(951)232-8611 

222 EAST MAIN STREET 

BARSTOW, CA 92311 

$6,356
 $0
 $0

08/02/16 
10/05/16 
12/30/16 

0%

 0%

08-SBD-40-93.1/94.2 
08-0Q7904 
NHPI- 040-(206)4 

--() 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT HOFF WASH (BR #54 0889 LT/RT) 

APPROX. 39 MI W/O JCT RTE 95 

BRIDGE REPLACEMENT (BR #54 0889L&R) 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

DAVIS, DARCY 

(760)326-4884

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$6,734,874 
$1,428,537 
$745,531 

06/03/16 
06/20/16 
10/02/17 

16% 

21% 

HA21 



  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 10/20/16
11/01/16 

08District 

08-SBD-40-94.7/99.7 

Fed Aid 

HA21 

Pgm Code 

08-0N56U4 

Contract 

NHPI-040 -(062)9 

--() 

Location 
Storm Water 
Plan 

NR ESSEX AT HALLER WASH BRIDGE #54­

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

Description 

BRIDGE REPLACEMENT 

Type Of Work 

OHL USA, INC. 

Contractor 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 

DAVIS, DARCY 

Resident 
Engineer 

(760)326-4684 

1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$20,773,283

Bid + CCOs

 $16,598,911

Comp To date

 $589,629

This Month 

01/22/15 

Awarded 

02/10/15 

Approved 

04/12/17 

Est Comp
Accepted 

78%

%Time

 80%

% Work 
Message 

08-SBD-40-105.2/106.5 
08-0N5504 
NHPI-040 -(063)E 

--() 

IN SAN BERNARDINO COUNTY NEAR GOFFS 

RD AT WATSON WASH BRIDGE BR #54-0805 

L 

BRIDGE REPLACEMENT 

M.C.M. CONSTRUCTION, INC. 

NORTH HIGHLANDS, CA 95660 

6413 32ND STREET 

DAVIS, DARCY 

(760)326-4684 

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$7,542,772
 $2,292,569
 $529,717

04/21/16 
05/06/16 
10/10/17 

24%

 30%

HA21 

08-SBD-40-105.8/149.9 
08-1F6304 

IN SAN BERNARDINO COUNTY IN/NEAR 

NEEDLES AT VAR LOCS FROM WATSON WASH 

(54-1282R) TO BEAL WASH (54-0502R) 

REMOVE ASPHALT, PLACE CONCRETE 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

DAVIS, DARCY 

(760)236-4684 

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$838,838
 $3,750
 $3,750

03/30/16 
04/18/16 
06/06/17 

0%

 0%

08-SBD-40-/10 
08-1F5204 
STP-I -( )0 

1081- E -() 

NEAR BARSTOW FROM E/O I-15/40 

SEPARATION TO 2.2 MI W/O HIDDEN 

SPRINGS ROAD 

PAVEMENT PRESERVATION TREATMENT 

CALMEX ENGINEERING INC 

BLOOMINGTON, CA 92316 

2764 S VISTA AVE 

PHAM, THANH 

(951)323-7262 

222 E. MAIN STREET, 

SUITE 202 

BARSTOW, CA 92311 

$5,565,095
 $5,532,157

 $0

03/21/16 
04/12/16 
09/06/16 

46%

 99%

08-SBD-58-22.2/31.1 

HE14 

08-043514 
NHP-P058-(119)E 

--() 

NEAR HINKLEY FROM FR 2.4 MI W/O 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

REALIGN & WIDEN SR-58 TO 4 LANE 

SKANSKA-TEICHERT A JOINT 

VENTURE JOHN MATICH SENIOR 

PROJECT MANAGER 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

SHAHIDI, SHAINE 

(951)232-7839 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311 

$118,018,255
 $85,050,011
 $5,047,696

12/30/14 
01/29/15 
05/08/17 

64%

 72%

08-SBD-58-/13 
08-1G1304 

IN SAN BERNARDINO COUNTY AT AND NEAR 

KRAMER FROM KERN COUNTY AT AND NEAR 

KRAMER FROM KERN COUNT LINE TO 8.6 

MILES E/O RTE 058/395 

REPLACE ASPHALT CONCRETE SURFACING, 

SECURITY PAVING COMPANY, INC. 

SYLMAR CA 91342 

SANTOS, JOHN 

(951)538-5315

13170 TELFAIR AVE HCR BOX 213 

NIPTON, CA 92364 

$1,969,000 
$319,423 
$319,423 

04/13/16 
05/02/16 
12/19/16 

13% 

16% 
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 08 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

08-SBD-60-4.4/9.7 IN SBD COUNTY FROM EUCLID AVENUE TO J MCLOUGHLIN ENGINEERING CO NGUYEN, VU $276,000 06/10/16 100%

08-1H2404 $290,974 06/10/16
MILLIKEN AVENUE. SLAB REPLACEMENT, INC 4295 E. JURUPA
 100%


$0 09/26/16

TRAFFICCONTROL, AND PAVEMENT 10641 FULTON COURT STREET, UNIT 208
 10/03/16
 
DELINEATION DIRECTORS ORDER EM RANCHO CUCAMONGA, CA 91730 ONTARIO, CA 91761 COMPLETED
 
SLABS REPLACEMENT (951)232-3784


20.20
 

201130
 

08-SBD-60-4.4/9.7 IN SBD COUNTY, ON EASTBOUND I-60, RIVERSIDE CONSTRUCTION ABU-GHARBIEH, IMAD $276,000 08/04/16 100%

08-1H3304 $240,985 09/22/16
FROM PM R4.4 - R9.76, FROM EUCLID TO COMPANYINC. 9225 STELLAR COURT, 100%


$0 09/09/16

MILLIKEN AVENUE DIR'S ORDER 4225 GARNER ROAD
 SUITE B
 10/07/16

EMERGENCY F.A. RIVERSIDE, CA 92501 CORONA, CA 92883 COMPLETED
 
POTENTIAL BASEWORK & PAVEMENT (951)232-3610


20.20
 
DELINEATION
 

201130
 

08-SBD-66-21.3/21.3 IN SAN BERNARDINO COUNTY IN THE CITY PTM GENERAL ENGINEERING RUIZ, MANUEL $265,000 03/30/16 0%

08-1H0804 $0 03/30/16
OF SAN BERNARDINO AT THE INTERSECTION SERVICES, INC. 790 VIA LATA SUITE
 0%


$0

OF ROUTE 66 AND FOURTH STREET DIR'S 5942 ACORN STREET
 100
 
ORDER EMERGENCY F.A RIVERSIDE, CA 92504 COLTON, CA 92324
 
REPLACE TRAFFIC SIGNAL SYSTEM (951)377-6902


20.20
 

201130
 

08-SBD-138-2.3/15.2 IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A LENART, ELVIRA $48,108,558 09/10/14 83%

08-3401U4 $26,729,080 10/10/14
NEAR PHELAN FR 0.6 MI W/O PHELAN RD JOINT VENTURE 850 VIA LATA SUITE 57%

STP-P138-(049)E $2,167,492 03/01/17


WIDEN TO 4-LNS FR PHELAN RD TO JCT 1770 LA COSTA MEADOWS DRIVE
 #104
 
--()
 

SAN MARCOS CA 92078 COLTON, CA 92324
 

(951)232-8949

HE13
 

08-SBD-138-17.1/19.2 NEAR HESPERIA FROM 1.9 MI E/O RTE 15 SKANSKA USA CIVIL WEST BENJAMIN, AMGAD $21,561,825 04/18/16 1%

08-0Q3004 $160,422 05/06/16
TO 0.1 MI W/O SUMMIT POST OFFICE ROAD CALIFORNIA DISTRICT INC. 850 VIA LATA, SUITE 1%

HSNH-P -( )P $109,447 08/07/18


REALIGN AND CONSTRUCT TWO LANE 1995 AGUA MANSA ROAD
 104
 
8055- E -()
 

RIVERSIDE CA 92509 COLTON, CA 92324
 

(909)844-9731

HB1
 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $6,150,543 07/01/14 97%
 
08-0J8504 $6,024,943 07/21/14
BRIDGE #54-0816 P O BOX 15128 850 VIA LATA SUITE 98%

STP-P138-(048)E $125,652 11/01/16


REPLACE EXISTING BRIDGE SANTA ANA CA 92735
 104
 
--()
 

COLTON, CA 92324
 

(909)844-9731

HA21
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Statement of Ongoing Contracts as of 10/20/16
11/01/16
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-210-2.6/4.9 IN THE CITY OF RANCHO CUCAMONGA ON STL LANDSCAPE INC. BENSON, DAVID $1,325,000 09/25/15 100%
08-1G5604 ROUTES 210 AND 15 - TIE INTO ADJACENT 

RECYCLED WATER TRANSMISSION LINES LOS ANGELES, CA 90001 

8122 COMPTON AVE. 790 VIA LATA, SUITE 

100 

$1,059,959
 $0

09/25/15 
11/15/16 

80%

DIR'S ORDER EMERGENCY F COLTON, CA 92324 

20.20 
TIE INTO RECYCLED WATER TRANSMISSION 

LINES 
(951)232-6478 

201130 

08-SBD-215-2.6/2.6 IN SAN BERNARDINO COUNTY ON I-215 AT RIVERSIDE CONSTRUCTION SOSTROM, DENISE $185,000 07/18/16 0%
08-1H2804 PM 2.69 IN COLTON AT WASHINGTON AVE. 

OC (BR #54 0530) DIR'S ORDER 

COMPANYINC. 

4225 GARNER ROAD 
119 N. MAPLE STREET, 

SUITE A 

$0
 $0

09/08/16 
0%

EMERGENCY F.A. RIVERSIDE, CA 92501 CORONA, CA 92880 

20.20 
REPAIRING GIRDERS AND TRAFFIC 

CONTROL 
(951)232-7608 

201130 

08-SBD-247-9.6/20.3 IN SAN BERNARDINO COUNTY IN LANDERS GRIFFITH COMPANY GEORGES, SAMER $9,502,082 04/14/16 0%
08-0G9004 
HSST-P -( 

7012- E -() 

)P 
FROM HANDLEY RD TO 0.1 MILES N/O 

BOONE AVE 

CONSTRUCT STANDARD PAVED SHOULDER 

MONTCLAIR CA 91762 

4756 MISSION BLVD. 15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$2,154,330
 $1,815,105

05/06/16 
04/23/18 

0%

PLANT EST 

HB1 
(951)232-3748 SATIS 

08-SBD-330-29.0/44.1 IN HIGHLAND FROM 0.3 MI N/O RTE 210 CALMEX ENGINEERING INC NGUYEN, NHAN $4,755,746 03/03/16 38%
08-1F4604 
NHP-P330-(009)E 

--() 

TO RTE 18 

REHABILITATE PAVEMENT BLOOMINGTON CA 92316 

2764 S VISTA AVE 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$4,390,367
 $2,419,169

04/06/16 
01/11/17 

89%

(909)821-8164 

08-SBD-330-30.7/39.3 NR SBD FR 1.8 MILES S/O CITY CREEK TO DREAMBUILDER CONSTRUCTION CORP $570,661 06/03/16 0%
08-0J8104 2.5 MI S/O LIVE OAK DR BRIDGE TO 205 

MILES SOUTH OF LIVE OAK DRIVE. PLACENTIA CA 92870 

1324 LAWSON LANE $0
 $0

07/15/16 
0%

CLEAR INLET AND OUTLET AND LINE 

HM2 

08-SBD-330-32.4/43.8 NEAR SAN BERNARDINO FR 2.7 MI N/O DANNY C. HUBBS CONSTRUCTION, TRAN, KEN $369,935 05/17/16 26% 
08-1E9904 
ACN-P330-(010)E 

- -( ) 

HIGHLAND AVE TO NEAR JCT SR 18/SR 330 

INSTALL MGS GUARDRAIL 

INC 

YUCAIPA CA 92399 

37306 VISTA VIEW DR. 
790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$223,795 
$146,934 

06/15/16 
11/22/16 

60% 

(909)844-3312
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Statement of Ongoing Contracts as of 10/20/16
11/01/16 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-SBD-395-46.0/73.5
 
08-1E8704
 
NHP-P395-(257)E
 

--()
 

08-SBD-5726-/0
 
08-0K8414
 

ResidentDescription EngineerType Of Work Contractor 

IN SAN BERNARDINO COUNTY NEAR KRAMER SULLY-MILLER CONTRACTING NGUYEN, KHOA
 

JCT FROM 0.1 MI N/O RTE 58 TO KERN COMPANY 222 EAST MAIN STREET
 
COUNTY LINE 135 S. STATE COLLEGE BLVD.#40 BARSTOW, CA 92311
 
COLD PLANE & OVERLAY MAINLINE & BREA, CA 92821 (951)232-8611
 

IN SAN BERNARDINO COUNTY MAINTENANCE RE COM DEVELOPMENT COMPANY EL-ZAYNAB, ALI 

STATION (REGIONAL OFFICE) AT 175 2488 DIXON LANE 9225 STELLAR COURT ­
CLUSTER STREET BISHOP CA 93514 SUITE B 
CONSTRUCT OFFICE BUILDING B CORONA, CA 92883 

(951)232-3781

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

$12,808,147 02/09/16 40%
 $8,017,376
 $5,830,284

02/23/16 
01/11/17 

63%

 $940,206 06/22/16 32% 
$222,088 

$0 
07/15/16 
04/03/17 

24% 

Totals: Authorized Final Amt: $1,078,356,858 Completed to Date: $795,542,492 Work This Month: $34,249,790



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-6.3/7 08-0R4704 

08-RIV-10-74.0/105.4 08-1E8604 

08-RIV-10-134.3/144.1 08-1G0804 

08-RIV-15-33.1/35.8 08-1E3004 

08-RIV-15-/13.8 08-1H2504 

08-RIV-60-.5/16.3 08-1F6504 

08-RIV-60-12.2/22.1 08-1C0914 

08-RIV-74-16.1/71.8 08-465524 

08-RIV-74-27.5/32.3 08-1C3404 

08-RIV-74-34.3/45.2 08-1F4804 

08-RIV-74-43.2/43.4 08-1C7404 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-79-40.4/0 08-1F6404 

08-RIV-91-10.8/12.9 08-0R4604 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-15.6/15.6 08-1G6804 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-177-/27 08-1G0604 

08-RIV-215-22.3/43.2 08-1C4004 

08-RIV-215-37.3/38.4 08-3348V4 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-8.4/38.8 08-0G7804 

08-RIV-371-56.0/61.9 08-1C1104 

08-RIV-371-67.7/72.9 08-0M2004 

08-RIV-371-70.6/71 08-0R9504 

08-SBD-10-3.3/6.7 08-1G5704 

08-SBD-10-32.9/37.4 08-0K2924 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-10-/.1 08-1G5404 

08-SBD-10-/100 08-1G0304 

08-SBD-15-7.0/20 08-0R5104 

08-SBD-15-11.1/0 08-0K5214 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-32.5/42.2 08-0R5404 

08-SBD-15-37.4/41.4 08-1H2704 

08-SBD-15-37.8/40.2 08-1E0104 

08-SBD-15-42.5/46 08-3555V4 

08-SBD-15-171.8/173.8 08-0M2804 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-20.0/23 08-0R4504 

08-SBD-15-23.0/26.2 08-0R4404 

08-SBD-18-7.5/7.7 08-1E0404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-31.9/38.5 08-1G0704 

08-SBD-18-35.7/35.7 08-464904 

08-SBD-18-49.1/51.6 08-0J9904 

08-SBD-18-58.8/73.4 08-1F9004 

08-SBD-18-101.9/0 08-0P9804 

08-SBD-18-110.8/0 08-0Q2304 

08-SBD-18-8.3/17.7 08-0R2204 

08-SBD-38-38.6/0 08-1F1104 

08-SBD-40-.4/0 08-1H3004 

08-SBD-40-93.1/94.2 08-0Q7904 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-40-105.2/106.5 08-0N5504 

08-SBD-40-105.8/149.9 08-1F6304 

08-SBD-40-/10 08-1F5204 

08-SBD-58-/13 08-1G1304 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-60-4.4/9.7 08-1H2404 

08-SBD-60-4.4/9.7 08-1H3304 

08-SBD-66-21.3/21.3 08-1H0804 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-17.1/19.2 08-0Q3004 

08-SBD-138-24.1/0 08-0J8504 
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Cnty Rt Pm 

08-SBD-210-2.6/4.9
 

08-SBD-215-2.6/2.6
 

08-SBD-247-9.6/20.3
 

08-SBD-330-30.7/39.3
 

08-SBD-330-32.4/43.8
 

08-SBD-330-29.0/44.1
 

08-SBD-395-46.0/73.5
 

08-SBD-5726-/0
 

District 08 

Statement of Ongoing Contracts - Index 
Contract 

08-1G5604 

08-1H2804 

08-0G9004 

08-0J8104 

08-1E9904 

08-1F4604 

08-1E8704 

08-0K8414 

Statement of Ongoing Contracts - Federal Aid 

Page 

12 

12 

12 

12 

12 

12 

13 

13 

Bid + CCO  Work Comp 

$119,877,770  $114,037,042

 $12,145,309  $4,606,757

 $312,125,264  $283,515,727

 $24,879,597  $11,394,374

 $609,328,917  $381,988,591

 $1,078,356,858  $795,542,492 

Federal Aid Category

-I­ FEDERAL AID (INTERSTATE) 

-F­ FEDERAL AID (PRIMARY) 

-S­ FEDERAL AID (SECONDARY) 

-SH­ STATE HIGHWAY 

District Total: 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $9,310,838
 

$9,310,838
Work completed this Period:


	08

