
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 

08-RIV-10-5.7/53.1 

Fed Aid 
Pgm Code 

08-0R6404 

Contract 
Location 

Storm Water 
Plan 

IN RIVERSIDE COUNTY AT VARIOUS 

LOCATIONS 

Description 

REPLACE JOINT SEALS & SLOPE PAVING 

Type Of Work 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

Contractor 

1792 KAISER AVENUE 

SANTOS, JOHN 

Resident 
Engineer 

2351 W. LUGONIA AVE. 

SUITE F 

$1,466,893

Bid + CCOs

 $0

Comp To date

 $0

This Month 

06/18/13 

Awarded 

07/15/13 

Approved 

01/23/14 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

HM3 

IRVINE CA 92614 

(949)252-0441 
(951)538-5315 

REDLANDS, CA 92374 

08-RIV-10-15.2/0 

HB4N 

08-0R5804 
IN RIVERSIDE COUNTY AT VARIOUS LOC 

FROM 1.1 MI E OF HARGRAVE STR UC TO 

1.2 MI W OF RTE 10/62 SEPARATION 

INSTALL MEDIAN GATE BARRIERS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

$980,514
 $0
 $0

05/17/13 
06/13/13 

0%

 0%

08-RIV-10-15.7/0 

HA42 

08-0L9304 

WPCP 

NEAR BANNING AT DESERT HILLS TRUCK 

INSPECTION FACILITY BUILD A NEW 

ADMINSTRATIVE BLDG & INSTALL A NEW 

SEPTIC TANK AND NEW_ LEACH 

BUILD A NEW ADMISTRATIVE BLDG & 

HAL HAYS CONSTRUCTION INC 

RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

BENJAMIN, AMGAD 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$2,216,256
 $774,004

 $0

11/09/12 
01/10/13 
03/07/14 

56%

 35%

08-RIV-10-17.8/16.3 

20.20 

08-1C8704 
IN RIVERSIDE COUNTY IN CITY OF 

BANNING BETWEEN RAMSEY STREET AND 

FIELDS ROAD TRUCK INSPECTION STATION 

DIR'S ORDER EMERGENCY F.A. 

UPGRADE AND REPLACE EXISTING CMS 

CALIFORNIA PROFESSIONAL 

ENGINEERING 

LA PUENTE, CA 91748 

929 OTTERBEIN AVENUE UNIT E 

RAMOS, MOISES 

(951)232-6293 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$255,000
 $152,227

 $0

11/05/12 
11/05/12 
01/31/14 

100%

 60%

201130 

08-RIV-10-24.0/24.3 

HA21 

08-0E4104 
IM-0103-(106)1 

--() 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION. 

WIDENING REPAIR BRIDGE DECK/RAILING 

BUILDING CONSULTING ENGINEERS 

INC 

CHINO CA 91710 

(213)400-8078 

SOSTROM, DENISE P. 

(951)232-7608 

14616 MCKENDREE AVENUE 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$1,939,509
 $103,675

 $0

01/12/12 
02/13/12 
01/11/13 

100%

 100%

08-RIV-10-24.0/24.3 

20.10 

201110 

08-0E41A4 

SWPPP 

IN RIVERSIDE COUNTY NEAR CABAZON FROM 

4.8 MILES EAST OF MAIN STREET TO 1.0 

MILE WEST OF 10/111 SEPARATION 

STUBBY WASH BRIDGE NO. 

REPAIR BRIDGE DECK, UPGRADE BRIDGE 

RAILING 

PETERSON/CHASE GENERAL 

ENGINEERING CONSTRUCTION 

IRVINE, CA 92614-5706 

(949)252-0441 

1792 KAISER AVENUE 

SOSTROM, DENISE 

(951)232-7608

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$2,464,503 
$1,111,215 

$0 

02/05/13 
02/05/13 
11/20/13 

73% 

45% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-44.5/50.4 IN RIVERSIDE COUNTY NEAR THOUSAND CHUMO CONSTRUCTION INC BENJAMIN, AMGAD $2,664,536 06/03/13 0%

HB1 

08-0Q1104 
HSIM-0101-(063)1 

--() 

PALMS FROM 0.1 MILE E OF MONTEREY AVE 

OC TO 0.2 MILE WEST OF WASHINGTON ST 

OC 

CONSTRUCT CONCRETE BARRIER 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

(909)844-9731 

2351 W. LUGONIA AVE., 

SUITE F 

REDLANDS, CA 92374 

$600
 $0

06/27/13 
03/29/14 

0%

SUSPENDED 

08-RIV-10-44.5/52.2 IN RIVERSIDE COUNTY IN AND NEAR PALM GRANITE CONSTRUCTION COMPANY EMUH, GODWIN $5,752,520 03/21/13 67%
08-0P8604 
IM-010 -(107)3 

--() 

DESERT FROM MONTEREY AVENUE TO 0.1 

MILE WEST OF JEFFERSON STREET 

PAVEMENT REHABILITATION 
INDIO, CA 92203 

38000 MONROE STREET 4295 E. JURUPA AVE, 

SUITE 205 

ONTARIO, CA 92761 

$2,924,383
 $0

04/18/13 
10/22/13 

51%

HM1 
(951)232-3706 

08-RIV-10-46.7/0 IN RIVERSIDE AND SAN BERNARDINO TRAFFIC DEVELOPMENT SERVICES $285,912 05/21/13 0%
08-1C8104 COUNTIES AT VARIOUS LOCATIONS 

REPLACING CRASH CUSHIONS 

207 W LOS ANGELES AVE $0
 $0

06/13/13 
0%

MOORPARK CA 93021 

(805)523-1914 

HM4 

08-RIV-10-135.0/0 IN RIVERSIDE COUNTY 17.5 MILES MILES DALKE AND SONS CONSTRUCTION SANTOS, JOHN $561,780 03/01/13 58%
08-0F3604 WEST OF BLYTHE AT WILEY'S WELL 

SAFETY ROADSIDE REST AREA BUILDING 

INC 

4585 ALLSTATE DRIVE 
2351 W. LUGONIA AVE. 

SUITE F 

$103,198
 $0

04/17/13 
12/30/13 

18%

HA26 WPCP 

CONSTRUCTION 

RESTSIDE AREA ADA COMPLIANT 
RIVERSIDE CA 92501 

(951)274-9880 
(951)538-5315 

REDLANDS, CA 92374 

08-RIV-15-31.9/52.2 IN RIVERSIDE COUNTY ON RTE 15 FROM PETERSON-CHASE GENERAL ABUGHARBIEH, IMAD $1,069,833 06/18/13 26%
08-0Q8504 TEMESCAL CANYON RD UC TO PHILADELPHIA 

ST UC 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVE 
9225 STELLAR COURT 

SUITE B 

$1,338
 $0

07/15/13 
02/14/14 

0%

BRIDGE REHABILITATION 
IRVINE CA 92614 

CORONA, CA 92883 

HM3 (949)252-0441 
(951)232-3610 

08-RIV-15-33.4/38.4 IN & NR CORONA 1.3 KM S/O GLEN IVY R J NOBLE COMPANY ABUGHARBIEH, IMAD $11,247,410 11/19/12 87% 

HA22 

08-448304 
IM- 015-(157) 

--() 

WPCP 

UC TO 0.6 KM S/O ONTARIO AVE UC 

COLD PLANE, HMA, POLYESTER CONCRETE 
ORANGE CA 92865 

(714)637-1550 

P O BOX 620 

(951)232-3610

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$8,564,772 
$0 

01/11/13 
09/10/13 

75% 

COMPLETED 
09/16/13 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%

HA25 

08-0C8204 

WPCP 

SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. 

REPLACEMENT PLANTING, INSTALL 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$687,495
 $0

07/14/11 
04/02/15 

0%

PLANT EST 

SATIS 

08-RIV-60-.1/9.5 IN RIVERSIDE AND SAN BERNARDINO WESTERN STRUCTURES YANG, CHAD $982,809 06/12/13 44%
08-0R6604 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
RIVERSIDE CA 92503 

6005 TYLER STREET 9225 STELLAR COURT 

SUITE B 

$17,972
 $0

07/08/13 
12/02/13 

2%

HM3 

(951)352-4300 
(951)232-7638 

CORONA, CA 92883 

08-RIV-60-13.3/16.6 FREDERICK ST, HEACOCK ST AND PERRIS RAKAN INC $185,560 08/23/13 0%
08-0M3104 BLVD IN MORENO VALLEY, ADAMS ST, 

MADISON ST AND DAY ST IN RIVERSIDE. 

2312 PARK AVE SUITE 116 $0
 $0

09/19/13 
0%

AND WATERMAN AVE IN SAN B 
TUSTIN CA 92782 

UPGRADE PEDESTRIAN FACILITIES 
(949)698-9872 

HB71 

08-RIV-62-.5/1 NEAR PALM SPRINGS AT INTERSECTION OF GRANITE CONSTRUCTION COMPANY TAHA, ISSA $886,150 01/23/13 18%

HB1 

08-0N9104 
HSNH-P062-(034)E 

--() 

SWPPP 

SR-62 AND DILLION ROAD INSTALL 

TRAFFIC SIGNALS 

INSTALL TRAFFIC SIGNALS 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)840-8234

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$58,581
 $0

02/20/13 
01/07/14 

7%

08-RIV-62-1.2/2.2 VARIOUS LOCATIONS IN PAINTED HILLS, TRAFFIC DEVELOPMENT SERVICES $447,493 06/12/13 0%
08-0Q9204 COACHELLA AND PALM SPRINGS 

INSTALL CHANGEABLE MESSAGE SIGNS 

207 W LOS ANGELES AVE $0
 $0

07/15/13 
0%

MOORPARK CA 93021 

(805)523-1914 

HB4N 

08-RIV-62-/6.7 IN UNINCORPORATED AREA FROM ROUTE MATICH CORPORATION $10,560,000 08/15/13 0% 
08-491804 
ACNH-P062-(036)E 

10/62 SEPARATION TO INDIAN AVENUE 

PAVEMENT REHAB INCLUDING SHOULDERS, 

P O BOX 10 $0 
$0 

09/17/13 
0% 

--() HIGHLAND CA 92346 

(909)382-7400 

HA22 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-5.3/11.8 IN RIVERSIDE COUNTY IN AND NEAR LAKE BEADOR CONSTRUCTION COMPANY ABUGHARBIEH, IMAD $14,400 08/07/13 0%
08-1E5204 ELSINORE FROM EL CARISO ROAD TO 

GRAND AVENUE DIR'S ORDER EMERGENCY 

F.A. 
CORONA, CA 92883 

26320 LESTER CIRCLE 9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$0
 $0

08/07/13 
10/04/13 

0%

20.20 
REPAIR FIRE DAMAGE (951)232-3610 

201130 

08-RIV-74-29.6/29.9 IN RIVERSIDE COUNTY NEAR PERRIS AT AUTOBAHN CONSTRUCTION INC QURESHI, MUJAHID $775,944 08/20/12 81%

HB1 

08-0J1404 
ACHS-P074-(055)E 

- -( ) 

WPCP 

STATE ROUTE 74/MENIFEE INTERSECTION 

WIDEN INTERSECTION, MODIFY TRAFFIC 
SANTA ANA CA 927111238 

(714)769-7025 

P O BOX 11238 

(951)232-8642 

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$768,722
 $0

09/18/12 
10/02/13 

96%

SUSPENDED 

08-RIV-74-35.9/0 IN RIVERSIDE COUNTY IN AND NEAR TRAFFIC DEVELOPMENT SERVICES $235,785 06/19/13 0%
08-0R1804 HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL 

207 W LOS ANGELES AVE $0
 $0

07/22/13 
0%

MOORPARK CA 92302 

(805)523-1914 

HB4N 

08-RIV-74-40.3/0 IN THE CITY OF HEMET, INTERSECTION OF PTM GENERAL ENGINEERING $219,752 01/23/13 0%
08-0M2104 
HSNH-P074-(057)E 

SR-74 AND GILBERT STREET 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

PO BOX 7745 

$0
 $0

02/22/13 
0%

--() 

RIVERSIDE CA 92504 

HB1 WPCP (951)710-1000 

08-RIV-74-42.6/47.9 IN RIVERSIDE COUNTY IN AND NEAR ALL AMERICAN ASPHALT QURESHI, MUJAHID $1,848,937 05/20/13 16%

HM1 

08-1C3604 HEMET FR DARTMOUTH STR TO 0.7 MI E OF 

WILLOWBROOK ROAD 

COLD PLANE, OVERLAY WITH RHMA-G, 
CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

(951)232-8642 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$173,101
 $0

06/13/13 
11/12/13 

9%

08-RIV-74-63.0/67.5 IN RIVERSIDE COUNTY NEAR IDYLLWILD GRANITE CONSTRUCTION COMPANY CHEN, MICHAEL $2,454,520 05/21/13 29% 

HM1 

08-1C4304 AND PALM DESERT FROM HURKEY CREEK 

BRIDGE TO 0.5 MI W OF MORRIS RANCH RD 

FROM 0.2 MI W OF PINYON 

OVERLAY HMA-A & PERFORM DIGOUT 

INDIO, CA 92203 

(760)775-7500 

38000 MONROE STREET 

(951)830-6017

2023 CHICAGO AVE. 

SUITE B-6 

RIVERSIDE, CA 92507 

$891,578 
$0 

06/10/13 
10/16/13 

36% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-78-10.6/10.9 IN RIVERSIDE COUNTY AT RIPLEY FROM GRANITE CONSTRUCTION COMPANY OOI, KEE $1,270,520 05/07/13 87%

HM1 

08-1C1204 RIVERSIDE COUNTY LINE TO 0.3 MILE 

SOUTH OF 28TH AVENUE AND FROM 0.3 

MILE SOUTH OF 24TH AVENUE T 

COLD PLANE HMA OVERLAY W/ DIGOUTS 

INDIO CA 92203 

(760)775-7500 

38000 MONROE STREET 

(951)840-8323 

4295 E. JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$1,265,706
 $0

05/31/13 
09/23/13 

99%

08-RIV-91-.6/1.2 IN RIVERSIDE COUNTY IN CORONA FROM CLEAN CUT LANDSCAPE BENSON, DAVID $717,865 07/20/11 0%

HE11 

08-456624 
ACST-P091-(131)E 

P0-91 1-(1E) 

--() 

SWPPP 

0.4 MILE SOUTH TO 0.2 MILE NORTH OF 

GREEN RIVER ROAD OC 

PLANTS AND MULCH WITH IRRIGATION 
CLOVIS CA 93619 

(559)322-2041 

8406 N ARMSTRONG AVENUE 

(951)232-6478 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$634,632
 $0

08/05/11 
05/18/15 

0%

PLANT EST 

SATIS 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $112,324,907 02/10/12 60%

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 
IRVINE, CA 92618 

(949)470-0500 

320 GODDARD WAY, SUITE 150 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$51,654,754
 $0

03/08/12 
08/15/14 

46%

08-RIV-95-/36.2 IN RIVERSIDE COUNTY NEAR BLYTHE FR VSS INTERNATIONAL $1,716,078 04/18/13 0%
08-0P7904 0.2 MI S/O RTE 10/95 SEPARATION TO 

0.7MI S/O LYE ROAD 

DIGOUTS, COLD PLANE, OVERLAY, SEAL 
WEST SACRAMENTO CA 95798 

P O BOX 981330 $0
 $0

05/16/13 
0%

(916)373-1500 

HM1 

08-RIV-111-8.0/10 IN RIVERSIDE COUNTY NEAR DESRET SKANSKA USA CIVIL WEST SANTOS, JOHN $1,107,925 05/21/13 0%
08-1C8304 BEACH & N SHORE FR 0.3 MI N OF 

PARKSIDE DR TO 1.6 MI S OF CLEVELAND 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
2351 WEST LUGONIA AVE 

SUITE F 

$0
 $0

06/13/13 
0%

HM1 

STR 

CONDUCT PAVEMENT REHABILITATION 
RIVERSIDE CA 92509 

(951)684-5360 
(951)538-5315 

REDLANDS, CA 92374 SUSPENDED 

08-RIV-215-38.0/38.9 IN RIVERSIDE COUNTY IN MORENO VALLEY COFFMAN SPECIALTIES INC CALIXTO, MIGUEL $24,271,987 04/11/11 81% 

HE11 

08-449314 
ACNH-X065-(095)N

LN62-08 0-(7) 

--() 

SWPPP 

ON ROUTE 215 FROM 0.9KM NORTH OF 

EUCALYPTUS AVENUE UNDERCROSSING TO 

0.5 KM WEST OF BOX SPRING 

CONSTRUCT HOV IN EACH DIRECTION 

SAN DIEGO CA 92126 

(858)536-3100 
(951)232-8957

9685 VIA EXCELENCIA SUITE 200 119 N. MAPLE SUITES A 

& U 

CORONA, CA 92880 

$21,000,441 
$0 

05/04/11 
03/27/14 

86% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

08-334884 

   

District 08 

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-38.6/39.7
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

08-RIV-215-43.1/43.9
 
08-334864
 

HE11 SWPPP
 

08-RIV-215-43.2/45.3
 
08-0M94U4
 
OTHR- -( )S
 

L620-8 01-(11P)L
 

6208- 018-(1)
 

HE13 SWPPP
 

08-RIV-243-18.0/28.3
 
08-1E5404
 

20.20
 

201130
 

08-RIV-243-/2.2
 
08-1E5304
 

20.20
 

201130
 

Description

Type Of Work
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

IN RIVERSIDE & SAN BERNARDINO CTIES
 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215
 

SEPARATION & ON RTE 215 FROM
 

60/91/215 SEPARATION TO ORA
 

WIDEN ROADWAY WITH HMA
 

IN RIVERSIDE COUNTY NEAR TWIN PINES
 

FROM 0.7 MILES SOUTH OF HURLEY FLATS
 

ROAD TO SAN GORGONIO AVE DIR'S ORDER
 

EMERGENCY F.A.
 

REPAIR FIRE DAMAGE
 

REPAIR FIRE DAMAGE, REMOVE AND
 

REPLACE ROADSIDE ITEMS &
 

APPURTENANCES, SLOPE STABILIZATION,
 

CLEAR EXISTING DRAINAGE SYSDIR'S
 

ORDER
 

REPAIR FIRE DAMAGE
 

Contractor 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

(559)322-2041
 

YAKAR
 

113 E ARROW HIGHWAY
 

SAN DIMAS CA 91773
 

(909)599-1612
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

(909)394-4510
 

AMES CONSTRUCTION INC
 

2000 AMES DRIVE
 

BURNSVILLE, MN 55306
 

(952)435-7106
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS, CA 90670
 

GRIFFITH COMPANY
 

12200 BLOOMFIELD AVENUE
 

SANTA FE SPRINGS, CA 90670
 

Resident 
Engineer 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478
 

YOGARAJAH, MANNY
 

850 S. VIA LATA STE
 

100-A
 

COLTON, CA 92324
 

(951)830-6864
 

CHEN, MICHAEL
 

2023 CHICAGO AVENUE
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)830-6017
 

CHEN, MICHAEL
 

2023 CHICAGO AVENUE
 

SUITE B-6
 

RIVERSIDE, CA 92507
 

(951)830-6017


 $535,064

 $370,847


 $0


 $1,376,881

 $1,181,451


 $0


 $3,828,682

 $3,606,183


 $0


 $133,600,405

 $27,055,146


 $0


 $1,500

 $0

 $0


 $1,500
 
$0
 
$0
 

06/28/12 0%

07/16/12
 

0%

05/12/16
 

PLANT EST
 

SATIS
 

03/21/12 0%

04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 

04/01/11 0%

04/19/11
 

0%

09/11/15
 

PLANT EST
 

SATIS
 

12/03/12
 
01/10/13
 
12/18/15
 

08/08/13
 
08/08/13
 
10/31/13
 

08/08/13
 
08/08/13
 
10/30/13
 

30%


 20%


 0%


 0%


 0%
 

0%
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-243-/1.1 IN RIVERSIDE COUNTY AT VARIOUS CALMEX ENGINEERING INC ALAM, MAHFUAL $1,062,425 05/07/13 100%
08-1C4404 LOCATIONS 

COLD PLANE & PAVE HMA, AC SURFACE 
BLOOMINGTON CA 92316 

2764 S VISTA AVE 2023 CHICAGO AVE. 

SUITE B-6 

$1,059,305
 $0

05/31/13 
08/23/13 
08/23/13 

100%

HM1 

(909)546-1311 
(951)840-8240 

RIVERSIDE, CA 92507 COMPLETED 

08-RIV-5701-/0 IN RIVERSIDE AND SAN BERNARDINO M C ALYEA CONSTRUCTION SANTOS, JOHN $218,895 06/18/13 0%

HM5 

08-0R9004 COUNTIES AT THE VIDAL AND BLYTHE 

MAINTENANCE STATION 

CONSTRUCT FUEL CANOPY 
RIVERSIDE CA 92505 

(951)227-3131 

5161 HEDRICK AVE 

(951)538-5315 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$0
 $0

07/15/13 
02/06/14 

0%

08-RIV-5728-/0 IN RIVERSIDE COUNTY ADJACENT TO RTE HAL HAYS CONSTRUCTION INC ALAM, MAHFUAL $938,707 02/07/13 80%

HM5 

08-499804 

WPCP 

10 IN BANNING @ BANNING MAINT STATION 

@ 2033 RAMSEY ST, BANNING CA, 92220 

CONSTRUCT STORAGE BUILDING, 
RIVERSIDE CA 92501 

(951)788-0703 

4181 LATHAM STREET 

(951)840-8240 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$574,479
 $0

02/27/13 
10/28/13 

61%

08-SBD-10-9.9/24.5 FROM 0.1 MI E/O ROUTE 15 SEPARATION PETERSON-CHASE GENERAL TRAN, KEN $7,325,654 03/26/12 90%
08-384344 TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 VIA LATA SUITE 

104 

$5,955,030
 $0

04/13/12 
11/08/13 

81%

IRVINE CA 92614 
COLTON, CA 92324 

HB4N SWPPP (949)252-0441 
(909)844-3312 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA NATURES IMAGE INC. SIMPSON, JOHN $255,210 09/14/12 25%
08-497514 AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES 

3-YEAR PLANT ESTABLISHMENT 
LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$66,883
 $0

09/14/12 
12/18/15 

26%

201310HB4 
(951)232-8950 

N 

08-SBD-15-3.8/12.8 IN SAN BERNARDINO COUNTY IN RANCHO GRIFFITH/COFFMAN JOINT VENTUREALIPANAH, FRED $79,151,725 02/16/12 0% 

HA22 

08-472224 
ACIM-0155-(155)E 

0- 1-(5E) 

--() 

SWPPP 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

PAVEMENT REHABILITATION, SLAB 

SAN DIEGO CA 92126 

(858)536-3100 
(909)289-2020

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$75,562,757 
$0 

03/22/12 
08/26/13 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 

08-SBD-15-14.0/16.4 

Fed Aid 

HB4C 

Pgm Code 

08-0K7104 

Contract 

STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

Location 
Storm Water 
Plan 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

Description 

REALIGN AND RECONFIGURE CONNECTORS 

Type Of Work 

ATKINSON CONTRACTORS LP 

Contractor 

FOOTHILL RANCH CA 92610 

(949)855-9755 

RAOUF, MUSTAPHA 

Resident 
Engineer 

(909)383-6722 

27422 PORTOLA PARKWAY STE 250 464 WEST 4TH STREET, 

MS 1164 

SAN BERNARDINO, CA 92401 

$209,187,488

Bid + CCOs

 $34,557,500

Comp To date

 $0

This Month 

11/13/12 

Awarded 

11/26/12 

Approved 

10/04/16 

Est Comp
Accepted 

21%

%Time

 17%

% Work 
Message 

08-SBD-15-14.6/0 

HB1 

08-0M8804 
HSIM-0155-(158)E 

IM01-55 1-(2E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY NEAR RIALTO 

AT ROUTE 15 NORTHBOUND RAMPS AND GLEN 

HELEN PARKWAY 

INSTALL TRAFFIC SIGNALS AND 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 93021 

(805)523-1914 

207 W LOS ANGLES AVE 

$229,500
 $0
 $0

03/12/13 
04/18/13 

0%

 0%

08-SBD-15-31.8/171.4 

HM3 

08-0R6504 
IN SAN BERNARDINO AT VARIOUS 

LOCATIONS 

REPAIR BRIDGE DECKS, PLACE HMA 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

(714)769-7025 

P O BOX 11238 

ADODO, EFE 

(951)232-7471 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,338,541
 $0
 $0

06/12/13 
07/15/13 

0%

 0%

SUSPENDED 

08-SBD-15-70.6/74.9 

HA22 

08-0K1504 
ACIM-0151-(229)1 

--()

WPCP 

IN SAN BERNARDINO COUNTY IN AND NEAR 

BARSTOW FROM 0.5 MILE NORTH OF ROUTE 

15/58 SEPARATION TO EAST MAIN STREET 

UNDERCROSSING. 

COLD PLANE AND OVERLAY 

PAVE - TECH INC 

CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$6,289,880
 $3,624,662

 $0

01/05/12 
02/03/12 
09/24/13 

97%

 57%

08-SBD-18-6.1/31.6 
08-0Q6504 

IN SAN BERNARDINO COUNTY ON RTE 18 AT 

VAR LOCATIONS FROM STATE RTE 18/330 

SEPARATION 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 

NGUYEN, NHAN 

850 S. VIA LATA SUITE 

#104 

$1,863,123
 $324,207

 $0

06/16/13 
07/15/13 
12/27/13 

3%

 18%

HM3 

METHACRYLATE,JOINT SEAL,AC SURFACE 
IRVINE CA 92614 

(949)252-0441 
(909)821-8164 

COLTON, CA 92324 

08-SBD-18-30.0/32.5 

HE13 

08-0A7914 
ACST-X071-(054)E

 X0-71 0-(4E) 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RUNNING 

SPRINGS ON ROUTE 18 AND ON ROUTE 330 

PLANTING AND IRRIGATION 

ROCK BOTTOM INC 

BAKERSFIELD CA 93308 

(661)859-1700 

2724 LANDCO DRIVE 

TRAN, KEN 

(909)844-3312

236 ORANGE SHOW RD 

STE 109 

SAN BERNARDINO CA 92408 

$1,084,009 
$1,120,515 

$0 

10/22/09 
12/14/09 
12/03/13 

0% 

0% 

PLANT EST 

SATIS 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-38-51.9/0 SAN BERNARDINO COUNTY, AT FAWNSKIN, MGP CONSTRUCTION TRAN, KEN $1,507,527 06/20/13 3%

HM 

08-0R8604 AT THE FAWNSKIN MAINTENANCE STATION 

BUILD A SANDHOUSE, STORAGE BINS, 
UPLAND, CA 91785 

(909)982-2364 

P O BOX 355 

(909)821-8164 

850 S. VIA LATA, 

SUITE 104 

COLTON, CA 92324 

$224,352
 $0

07/31/13 
05/13/14 

15%

08-SBD-40-2.0/39 IN SAN BERNARDINO COUNTY FROM 1.2 WESTERN STRUCTURES ROBERT SHAHIDI, SHAINE $1,085,000 05/22/13 15%
08-0Q7804 MILE WEST OF SOUTH MONTARA AVENUE 

UNDERCROSSING TO 1.7 MILE WEST OF 

DRUCKENMILLER PROJECT MANAGER 

6005 TYLER STREET 
222 E. MAIN STREET, 

SUITE 208 

$3,132
 $0

06/13/13 
12/03/13 

0%

HM3 

PISGAH CRATER ROAD UNDERCROS 

PLACE POLYESTER CONCRETE OVERLAY. 
RIVERSIDE CA 92503 

(909)721-3120 
(951)232-7839 

BARSTOW, CA 92311-2366 

08-SBD-40-3.0/28.1 FROM 0.25 MILES W/O PELELIU DITCH TO SKANSKA USA CIVIL WEST SHAHIDI, SHAINE $17,831,153 12/06/12 55%
08-0K2504 
IM-040 -(080) 

--() 

DESERT RSR NEAR BARSTOW 

HMA OVERLAY AND MBGR 

CALIFORNIA DISTRIC INC DENNIS 

PUTNAM SENIOR PROJECT MANAGER 

1995 AGUA MANSA ROAD 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$8,209,044
 $0

01/10/13 
01/30/14 

46%

HA22 WPCP RIVERSIDE CA 92509 
(951)232-7839 

(951)684-5360 

08-SBD-40-28.1/51 SAN BERNARDINO COUNTY FROM 0.2 MI W/O SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $25,622,167 02/10/12 92%

HA22 

08-0K2404 
ACIM-0401-(078)2 

--() 

WPCP 

DESERT OASIS ROADSIDE REST AREA TO 

1.0 MI E/O CRUCERO ROAD 

COLD PLANE, OVERLAY AND MBGR 
SYLMAR CA 91342 

(818)362-9300 

13170 TELFAIR AVENUE 

(951)232-7839 

222 E. MAIN ST., 

SUITE 208 

BARSTOW, CA 92311-2366 

$24,111,558
 $0

03/06/12 
10/17/13 

94%

08-SBD-40-85.2/0 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY NGUYEN,KHOA $7,830,617 02/07/13 44%

HA21 

08-0N5904 
ACIM-040 -(060) 

--() 

SWPPP 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(951)232-8611 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$2,941,797
 $0

02/28/13 
02/06/14 

38%

SUSPENDED 

08-SBD-40-119.0/138.3 FROM 0.5 MI W/O TANK TOWER DITCH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $23,499,501 12/21/12 56% 

HA22 

08-0K2704 
IM-0402-(058) 

--() 

WPCP 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS 
LAS VEGAS NEVADA 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

(951)232-6000

1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$13,386,026 
$0 

01/11/13 
02/10/14 

57% 



 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 

08-SBD-40-138.3/154.5 

Fed Aid 

HA22 

Pgm Code 

08-0K2604 

Contract 

IM-040 -(059) 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN/NEAR NEEDLES FROM BUZZARD WASH TO 

ARIZONA STATE LINE 

Description 

MILL & OVERLAY THE EXISTING ASPHALT 

Type Of Work 

LAS VEGAS PAVING CORPORATION 

Contractor 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SOUTH DECATUR BLVD 

DAVIS, DARCY 

Resident 
Engineer 

(951)232-6000 

1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$17,030,783

Bid + CCOs

 $4,355,227

Comp To date

 $0

This Month 

12/19/12 

Awarded 

01/11/13 

Approved 

02/10/14 

Est Comp
Accepted 

56%

%Time

 26%

% Work 
Message 

08-SBD-40-140.7/0 

HA21 

08-0N5704 
BRIM-040 -(061)1 

--() 

IN SAN BERNANRDINO COUNTY IN 

AT ROADRUNNER WASH BRIDGE. 

BRIDGE SIESMIC RETROFIT 

NEEDLES O'DONNELL CONSTRUCTION INC 

SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

$180,380
 $0
 $0

08/23/13 
09/10/13 

0%

 0%

08-SBD-62-15.1/29.3 

HM1 

08-0Q7304 
NH-P062-(033) 

--()

WPCP 

IN YUCCA VALLEY TO 29 PALMS. ON ST 

62 FR YUCCA MESA RD TO BERMUDA AVENUE 

PAVEMENT REHABILITATION 

MATICH CORPORATION 

HIGHLAND CA 92346 

(909)382-7400 

P O BOX 10 

BENJAMIN, AMGAD 

(909)844-9731 

2351 WEST LUGONIA 

AVE. SUITE F 

REDLANDS, CA 92374 

$12,824,000
 $13,391,326

 $0

12/28/12 
02/14/13 
09/25/13 

76%

 100%

08-SBD-62-38.5/106 

HM1 

08-0N1204 
ACST-P062-(035)E 

P0-62 0-(5E) 

--() 

IN SAN BERNARDINO COUNTY NEAR 

TWENTYNINE PALMS AND RICE FROM GOPHER 

GROVE LANE TO 11 MILES EAST OF 

IRONAGE ROAD AND FROM 0.8 MILE 

OVERLAY EXISTING PAVEMENT 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

(951)684-5360 

1995 AGUA MANSA ROAD 

YOUSSEF, MAGED 

(951)277-8580 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$6,351,071
 $4,171,962

 $0

04/05/13 
05/01/13 
10/25/13 

74%

 66%

08-SBD-62-142.2/142.9 

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

IN SAN BERNARDINO COUNTY CALIFORNIA 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

M C M CONSTRUCTION INC 

NORTH HIGHLANDS CA 

956600620 

(916)334-1221 

P O BOX 620 

YAP, SIONG 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$25,158,634
 $19,264,312

 $0

02/15/11 
02/28/11 
10/20/14 

68%

 76%

08-SBD-71-4.8/8.5 

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

IN SBD & RIV COUNTIES NEAR CHINO 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 

PACIFIC RESTORATION GROUP INC 

PERRIS CA 92572 

(951)940-6069 

SPRAY, MIKE 

(951)232-6497

P O BOX 429 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$558,857 
$496,957 

$0 

01/26/11 
02/15/11 
09/26/14 

0% 

0% 

PLANT EST 

SATIS 



 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 09/20/13
10/01/13
 

District 08 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-95-57.0/57.3 
08-0M6904 

IN NEEDLES FROM SAFARI DR TO I-40 

/USR95 CONSTRUCT SIDEWALK & 18 CRUB 

RAMPS 

CONSTRUCT SIDEWALKS &18 CRUB RAMPS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

(714)253-3270 

16425 ILLUSION WAY 

$369,575
 $0
 $0

08/16/13 
09/05/13 

0%

 0%

HB71 

08-SBD-95-57.3/60.4 

20.20 

08-1E6804 
NH- -( )S 

H- -() 

IN SAN BERNARDINO COUNTY ON SR 95 

BETWEEN JCT 40/95 TO 3 MILES SOUTH OF 

GOFFS ROAD DIR'S ORDER EMERGENCY 

F.A. 

REPAIR DAMAGED ROADWAY 

LAS VEGAS PAVING 

LAS VEGAS, NV 89103 

4420 S. DECATUR BLVD 

DAVIS, DARCY 

(760)326-4684 

1044 E. BROADWAY 

NEEDLES, CA 92363 

$6,400
 $0
 $0

08/26/13 
08/26/13 
09/13/13 

0%

 0%

201130 

08-SBD-138-24.1/37.8 

HM1 

08-0P9204 

WPCP 

IN SAN BERNARDINO COUNTY AT VARIOUS 

LOCATIONS 

COLD PLANE & PAVE, REPLACE DETECTOR 

ALL AMERICAN ASPHALT 

CORONA CA 92878 

(951)736-7600 

P O BOX 2229 

TRAN, KEN 

(909)844-3312 

850 VIA LATA ROAD 

SUITE 104 

COLTON, CA 92324 

$5,562,885
 $6,449,542

 $0

05/23/12 
06/20/12 
10/02/13 

90%

 94%

08-SBD-138-27.5/28.5 

20.20 

201130 

08-0Q2404 
STP-17D4-(004)E 

--() 

IN SAN BERNARDINO COUNTY NEAR 

CEDARPINES PARK AT 1.0 MILE EAST AND 

AT 2.0 MILE EASTOF CLEGHORN ROAD 

DIR'S ORDER EMERGENCY F.A. 

REPAIR/REPLACE 42" CULVERTS & 

EMBANKMENT 

JABRE CONTRACTING 

MANHATTAN BEACH, CA 

1813 MANZANITA LANE 

90266 

NGUYEN, NHAN 

(909)821-8164 

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$1,447,800
 $1,332,067

 $0

01/04/13 
01/07/13 
09/03/13 

100%

 93%

COMPLETED 
08/23/13 

08-SBD-210-9.9/12.5 

HB1 

08-0N4104 
HSIM- 210-(813)E 

--() 

WPCP 

IN SAN BERNARDINO COUNTY IN RANCHO 

CUCAMONGA AND FONTANA FR ETIWANDA AVE 

OC TO SAN SEVAINE ROAD UC 

CONSTRUCT CONCRETE BARRIER 

CHUMO CONSTRUCTION INC 

BALDWIN PARK CA 91706 

(626)960-9502 

14425 JOANBRIDGE STREET 

OOI, KEE 

(951)840-8323 

4295 E. JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$983,321
 $603,404

 $0

06/18/13 
07/22/13 
12/13/13 

26%

 61%

08-SBD-210-30.2/33.2 

HM1 

08-0P3804 
NH-X071-(064) 

--() 

IN SBD CO IN CHINO, ONTARIO, 

HIGHLAND AND REDLANDS ON RTE 83 FR 

71/83 SEP TO RTE 60/83 SEP AND ON RTE 

210 FROM FIFTH STREET OC TO 

OVERLAY AND LOCALIZED DIGOUTS 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

(951)736-7600 

P O BOX 2229 

NGUYEN, VU 

(951)232-3784

4295 E. JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$3,575,365 
$2,394,280 

$0 

03/21/13 
04/18/13 
09/17/13 

73% 

63% 

SUSPENDED 



 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 12 

Statement of Ongoing Contracts as of 09/20/13
10/01/13 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-215-14.0/0 IN SAN BERNARDINO COUNTY IN SAN P T M GENERAL ENGINEERING RUIZ, MANUEL $394,493 06/18/12 91%
08-0M4004 BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

SERVICES INC 

P O BOX 7745 
790 VIA LATA SUITE 

100 

$242,639
 $0

07/16/12 
10/01/13 

62%

RIVERSIDE CA 925137745 
COLTON, CA 92324 

HB4N WPCP (951)710-1000 
(909)783-6947 

08-SBD-395-19.0/35.6 IN SAN BERNARDINO COUNTY FROM 7.9 SULLY-MILLER CONTRACTING AL-KHATEEB, TAGHREED $22,369,535 10/31/12 34%
08-0C1214 
ACHS-P395-(236)E

 P3-95 2-(6E) 

--() 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$5,108,920
 $0

12/03/12 
07/14/14 

23%

SUSPENDED 

HB1 SWPPP (714)578-9600 

08-SBD-5712-/0 IN SAN BERNARDINO COUNTY IN AMTEK CONSTRUCTION $591,435 06/03/13 0% 
08-0M0204 BLOOMINGTON AT MAGANA-ORTEGA 

MAINTENANCE STATION AT 451 WEST 

12409 SLAUSON AVE SUITE I $0 
$0 

06/27/13 
0% 

SLOVER AVENUE 
WHITTIER CA 90606 

CONSTRUCT CNG FUELING STATION 
(562)696-7111 

HA12 

Totals: Authorized Final Amt: $814,711,455 Completed to Date: $352,633,902 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-15.2/0 08-0R5804 

08-RIV-10-15.7/0 08-0L9304 

08-RIV-10-17.8/16.3 08-1C8704 

08-RIV-10-24.0/24.3 08-0E41A4 

08-RIV-10-44.5/50.4 08-0Q1104 

08-RIV-10-44.5/52.2 08-0P8604 

08-RIV-10-46.7/0 08-1C8104 

08-RIV-10-5.7/53.1 08-0R6404 

08-RIV-10-24.0/24.3 08-0E4104 

08-RIV-10-135.0/0 08-0F3604 

08-RIV-15-31.9/52.2 08-0Q8504 

08-RIV-15-33.4/38.4 08-448304 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-60-13.3/16.6 08-0M3104 

08-RIV-60-.1/9.5 08-0R6604 

08-RIV-62-1.2/2.2 08-0Q9204 

08-RIV-62-.5/1 08-0N9104 

08-RIV-62-/6.7 08-491804 

08-RIV-74-5.3/11.8 08-1E5204 

08-RIV-74-29.6/29.9 08-0J1404 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-40.3/0 08-0M2104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-74-42.6/47.9 08-1C3604 

08-RIV-74-63.0/67.5 08-1C4304 

08-RIV-78-10.6/10.9 08-1C1204 

08-RIV-91-.6/1.2 08-456624 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-95-/36.2 08-0P7904 

08-RIV-111-8.0/10 08-1C8304 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-38.0/38.9 08-449314 

08-RIV-243-18.0/28.3 08-1E5404 

08-RIV-243-/1.1 08-1C4404 

08-RIV-243-/2.2 08-1E5304 

08-RIV-5701-/0 08-0R9004 

08-RIV-5728-/0 08-499804 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-14.6/0 08-0M8804 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-15-31.8/171.4 08-0R6504 

08-SBD-15-70.6/74.9 08-0K1504 

08-SBD-18-30.0/32.5 08-0A7914 

08-SBD-18-6.1/31.6 08-0Q6504 

08-SBD-38-51.9/0 08-0R8604 

08-SBD-40-2.0/39 08-0Q7804 

08-SBD-40-3.0/28.1 08-0K2504 

08-SBD-40-28.1/51 08-0K2404 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-119.0/138.3 08-0K2704 

08-SBD-40-138.3/154.5 08-0K2604 

08-SBD-40-140.7/0 08-0N5704 

08-SBD-62-15.1/29.3 08-0Q7304 

08-SBD-62-38.5/106 08-0N1204 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-57.0/57.3 08-0M6904 

08-SBD-95-57.3/60.4 08-1E6804 

08-SBD-138-24.1/37.8 08-0P9204 

08-SBD-138-27.5/28.5 08-0Q2404 

08-SBD-210-9.9/12.5 08-0N4104 

08-SBD-210-30.2/33.2 08-0P3804 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-215-14.0/0 08-0M4004 12
 

08-SBD-395-19.0/35.6 08-0C1214 12
 

08-SBD-5712-/0 08-0M0204 12
 

Statement of Ongoing Contracts - Federal Aid 

08
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $196,195,265


FEDERAL AID (PRIMARY) $51,237,752


FEDERAL AID (SECONDARY) $243,946,867


STATE HIGHWAY $48,538,285


 $274,793,287


 $814,711,455


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $13,757,636
 

$13,757,636
Work completed this Period:

 Work Comp 

$143,783,900


 $36,786,047


 $61,080,989


 $25,235,883


 $85,747,083


 $352,633,902
 


	08

