
 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-10-57.6/60.9 IN/NEAR COACHELLA, FROM JCT 86S TO SKANSKA USA CIVIL WEST ALIPANAH, FEREYDOON $3,988,325 11/08/13 100%
08-0K2304 
IM-010 -(062)E 

--() 

0.5 MILES E/O COACHELLA CANAL 

PAVE SHOULDER WITH RHMA-G 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$3,301,730
 $0

12/03/13 
07/24/14 

81%

OVER RUN 

HA22 
(909)289-2020 

08-RIV-10-71.8/72.3 IN RIVERSIDE CO NEAR COACHELLA ABOUT INTEGRATED WATER SERVICES INC GAYED, EZZ $820,528 02/18/14 6%
08-0L9004 12.9 MI E/O DILLON RD UC AT THE 

CACTUS CITY ROADSIDE REST AREA AVON CO 81620 

P O BOX 9570 850 S. VIA LATA SUITE 

100-A 

$799,204
 $0

03/07/14 
09/09/15 

97%

UPGRADE WATER TREATMENT SYSTEM COLTON, CA 92324 

HA26 
(951)830-6954 

08-RIV-10-110.4/152.4 NEAR AND IN BLYTHE FROM 4.9 MI E/O AUTOBAHN CONSTRUCTION INC QUACH, MAX $1,131,885 06/10/14 0%
08-1C8904 JCT RTE 177 TO 3.8 MI E/O JCT RTE 78 

BRIDGE PREVENTIVE MAINTENANCE ORANGE, CA 92867 

933 N. BATAVIA ST. 73-800 DINAH SHORE 

DR. #104 

$0
 $0

06/26/14 
0%

PALM DESERT, CA 92211 SUSPENDED 

HB1 
(951)232-7674 

08-RIV-15-35.1/35.1 IN RIVERSIDE COUNTY NEAR CORONA 14 MI CALIFORNIA PROFESSIONAL TAHA, ISSA $134,500 04/19/14 0%
08-1E2004 WESTOF THE INTERSECTION OF KNABE ROAD 

AND BEDFORD MOUNTAIN WAY DIR'S ORDER 

ENGINEERING, INC. 

929 OTTERBEIN AVE. UNIT E 
790 S. VIA LATA SUITE 

100 

$0
 $0

04/19/14 
06/05/14 

0%

EMERGENCY F.A. LA PUENTE, CA 91748 COLTON, CA 92324 

20.20 
REMV/REPLACE NON STANDARD GENERATOR 

SYSTEM 
(951)840-8234 

201130 

08-RIV-15-40.0/41.3 IN RIVERSIDE COUNTY IN CORONA .4 MILE CLEAN CUT LANDSCAPE BENSON, DAVID $716,473 06/20/11 0%
08-0C8204 SOUTH OF MAGNOLIA AVENUE OVERCROSSING 

TO TEMESCAL WASH. CLOVIS CA 93619 

8406 N ARMSTRONG AVENUE 1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$697,005
 $0

07/14/11 
04/03/15 

0%

REPLACEMENT PLANTING, INSTALL (951)232-6478 PLANT EST 

HA25 WPCP 
SATIS 

08-RIV-60-13.3/16.6 FREDERICK ST, HEACOCK ST AND PERRIS RAKAN INC OBADIKE, JOSEPH $201,780 08/23/13 93% 
08-0M3104 BLVD IN MORENO VALLEY, ADAMS ST, 

MADISON ST AND DAY ST IN RIVERSIDE. TUSTIN CA 92782 

2312 PARK AVE SUITE 116 790 VIA LATA SUITE 

100 

$203,750 
$0 

09/19/13 
10/20/14 

100% 

AND WATERMAN AVE IN SAN B COLTON, CA 92324 

HB71 
UPGRADE PEDESTRIAN FACILITIES (951)830-6821



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/14
10/06/14
 

08District 

08-RIV-60-16.4/16.6 

Fed Aid 

20.20 

Pgm Code 

08-1E6404 

Contract 

STPH- -( ) 

--() 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY ON STATE ROUTE 60 

WESTBOUND AT PERRIS BLVD OFF RAMP IN 

THE CITY OF MORENO VALLEY DIR'S 

ORDER EMERGENCY F.A. 

Description 

RESURFACE AC PAVEMENT 

Type Of Work 

J. MCLOUGHLIN ENGINEERING 

COMPANY INC. 

Contractor 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

MICHAEL CHEN 

Resident 
Engineer 

(951)830-6017 

2023 CHICAGO AVENUE 

SUITE B-6 

RIVERSIDE, CA 92507 

$255,000

Bid + CCOs

 $204,410

Comp To date

 $0

This Month 

11/12/13 

Awarded 

11/12/13 

Approved 

04/17/14 

Est Comp
Accepted 

100%

%Time

 80%

% Work 
Message 

201130 

08-RIV-60-/3 

20.20 

08-1F5704 
IN RIVERSIDE COUNTY FROM HAMNER AVE 

TO MISSION BLVD AND FROM DELL TO 

ORANGE ST NEAR 215/60 JUNCTION DIR'S 

ORDER EMERGENCY F.A. 

REMOVE AND REPLACE PCC SLABS 

J MC LOUGHLIN ENGINEERING 

COMPANY INC. 

RANCHO CUCAMONGA, CA 91730 

10641 FULTON COURT 

YANG, CHAD 

(951)232-7638 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$266,000
 $0
 $0

06/19/14 
06/19/14 
07/31/14 

0%

 0%

201130 

08-RIV-60-/11.9 

HB4N 

08-0R2104 
NH-P060-(144)E 

HR- -( ) 

SR 60 (BOTH DIRECTIONS)FROM SAN 

BERNARDINO/RIVERSIDE COUNTY LINE TO 

E/O MAIN ST OC 

STRIPE TO CONT ACCESS HOV LANES 

STERNDAHL ENTERPRISES INC 

SUN VALLEY CA 91352 

11861 BRANFORD ST 

TRUONG, NICK 

(951)830-6835 

9225 STELLAR CT. STE 

B 

CORONA, CA 92883 

$267,620
 $261,789

 $0

06/17/14 
07/08/14 
10/31/14 

33%

 92%

08-RIV-62-/6.7 

HA22 

08-491804 
ACNH-P062-(036)E 

--() 

IN UNINCORPORATED AREA FROM ROUTE 

10/62 SEPARATION TO INDIAN AVENUE 

PAVEMENT REHAB INCLUDING SHOULDERS, 

MATICH CORPORATION 

HIGHLAND CA 92346 

P O BOX 10 

BENJAMIN, AMGAD 

(909)844-9731 

2351 W. LUGONIA AVE. 

SUITE F 

REDLANDS, CA 92374 

$10,919,881
 $11,154,006

 $0

08/15/13 
09/17/13 
10/03/14 

96%

 100%

08-RIV-74-22.9/23.3 
08-0R1904 

NEAR PERRIS INTERSECTION OF SR74 AND 

THEDA STREET 

INSTALL TRAFFIC SIGNALS 

SMART TECH GROUP INC 

IRVINE CA 92606 

3972 BARRANCA PARKWAY #J283 

TAHA, ISSA 

790 VIA LATA SUITE 

100 

$240,056
 $115,615

 $0

04/03/14 
04/17/14 
10/08/14 

65%

 48%

HB4N 
(951)840-8234 

COLTON, CA 92324 

08-RIV-74-35.9/0 
08-0R1804 

IN RIVERSIDE COUNTY IN AND NEAR 

HEMET AT CALIFORNIA AVE 

INSTALL TRAFFIC SIGNAL 

TRAFFIC DEVELOPMENT SERVICES 

MOORPARK CA 92302 

207 W LOS ANGELES AVE 

TAHA, ISSA 

790 VIA LATA SUITE 

100 

$262,310 
$152,161 

$0 

06/19/13 
07/22/13 
11/04/14 

40% 

58% 

HB4N 
(951)840-8234

COLTON, CA 92324 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

08District 

08-RIV-74-48.8/49 

Fed Aid 

20.20 

Pgm Code 

08-1F1204 

Contract 

NH- -( ) 

--() 

Location 
Storm Water 
Plan 

IN RIVERSIDE COUNTY ON ROUTE 74 NEAR 

HEMET FROM 1.5 MILES EAST OF 

WILLOWBROOK ROAD TO 5.5 MILES WEST OF 

STRAWBERRY CREEKDIR'S ORDE 

Description 

REPAIR DAMAGED ROADWAY 

Type Of Work 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

Contractor 

RIVERSIDE, CA 92509 

1995 AGUA MANSA ROAD 

TRUONG, NICK 

Resident 
Engineer 

(951)830-6835 

9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$1,435,000

Bid + CCOs

 $759,278

Comp To date

 $0

This Month 

03/20/14 

Awarded 

03/20/14 

Approved 

08/29/14 

Est Comp
Accepted 

52%

%Time

 53%

% Work 
Message 

201130 

08-RIV-86-4.2/5.2 

20.20 

08-1E2604 
ER- -( ) 

--() 

IN RIVERSIDE COUNTY, WEST OF SALTON 

SEA NEAR KINGS STORMWATER CHANNEL 

RIGHT BRIDGE (56-0778R) DIR'S ORDER 

EMERGENCY F.A. 

REPLACE BRIDGE 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

QUACH, MAX 

(951)232-7674 

73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,185,000
 $246,820

 $0

02/11/14 
02/11/14 
10/15/14 

50%

 11%

201130 

08-RIV-91-6.1/0 

HM2 

08-0R9704 
AT THE CORONA MAINTENANCE STATION 

RECONSTRUCT WASHRACK SYSTEM 

FLEMING ENVIRONMENTAL INC 

TERRY FLEMING JR, PRESIDENT 

FULLERTON CA 92831 

1372 E VALENCIA DRIVE 

YANG, CHAD 

(951)232-7638 

9225 STELLAR CT., STE 

B 

CORONA, CA 92883 

$1,186,570
 $2,230

 $0

06/11/14 
06/25/14 
07/09/15 

18%

 0%

08-RIV-91-15.6/21.6 

HB5 

08-448404 
CMLN-6208-(009)E 

--() 

WPCP 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

SEMA CONSTRUCTION INC 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 

LOPEZ, JOSEPH 

(951)232-6052 

119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$115,274,543
 $81,303,268

 $0

02/10/12 
03/08/12 
05/15/15 

78%

 70%

08-RIV-111-1.1/1.9 

HA21 

08-449104 
NH-P111-(070)E 

--() 

S/O INDIO, 0.16 MI S TO 0.20 MI N/O 

SALTON CREEK BRIDGE #56-0236 

REPLACE BRIDGE 

J MCLOUGHLIN ENGINEERING CO 

INC 

RANCHO CUCAMONGA CA 91730 

10641 FULTON COURT 

QUACH, BACSON 

(951)232-4700 

73-800 DINAH SHORE 

DR. #104 

PALM DESERT, CA 92211 

$4,110,235
 $1,383,097

 $0

12/17/13 
01/06/14 
03/11/15 

55%

 34%

08-RIV-111-47.2/50 

HM1 

08-1C1304 
IN PALM SPRINGS FROM ELKS DRIVE TO 

NORTH HERMOSA DRIVE 

REHABILITATE PAVEMENT 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

QUACH, BACSON 

(951)232-4700

73-800 DINAH SHORE 

BLVD. #104 

PALM DESERT, CA 92211 

$1,276,160 
$121,595 

$0 

06/09/14 
06/25/14 
10/22/14 

47% 

10% 



 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-15.0/0
 
08-0R8104
 

HA42
 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-215-38.0/38.9
 
08-449314
 
ACNH-X065-(095)N
 

LN62-08 0-(7)
 

--()
 

HE11 SWPPP
 

08-RIV-215-38.6/39.7
 
08-334884
 

HE11 WPCP
 

08-RIV-215-39.7/43
 
08-334874
 

HE11 WPCP
 

08-RIV-215-43.1/43.9
 
08-334864
 

HE11 SWPPP
 

Description

Type Of Work
 

NEAR THE CITY OF MURRIETA S/O SCOTT
 

RD IC.
 

INSTALL A WEIGH IN MOTION (WIM)
 

ALSO RIV-60-12.4/14.0; IN RIV ON RT
 

215 FROM EUCALYPTUS AVE TO 215/60
 

INTERCHANGE, AND ON ROUTE 60 E/O
 

215/60 INTERCHANGE TO W/O 2
 

REPLACEMENT HIGHWAY PLANTING
 

IN RIVERSIDE COUNTY IN MORENO VALLEY
 

ON ROUTE 215 FROM 0.9KM NORTH OF
 

EUCALYPTUS AVENUE UNDERCROSSING TO
 

0.5 KM WEST OF BOX SPRING
 

CONSTRUCT HOV IN EACH DIRECTION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.3 MILE W/O CENTRAL AVENUE
 

UNDERCROSSING TO 0.3 MILE E/O FAIR
 

ISLE DRIVE UNDERCROSSING
 

PLANTING AND IRRIGATION
 

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
 

0.8 MILE EAST OF MARTIN LUTHER KING
 

BOULEVARD TO DOWN STREET OVERHEAD.
 

REPLACE PLANTING, IRRIGATION, PUMP
 

IN RIVERSIDE COUNTY IN RIVERSIDE ON
 

ROUTE 215 FROM DOWN STREET OVERHEAD
 

TO COLOMBIA AVENUE OVERCROSSING ON
 

ROUTE 60 FROM 0.2 MILE 


REPLACE HIGHWAY PLANTING
 

Contractor 

ABSL CONSTRUCTION
 

29393 PACIFIC ST
 

HAYWARD CA 94544
 

PACIFIC RESTORATION GROUP INC
 

P O BOX 429
 

PERRIS CA 92572
 

COFFMAN SPECIALTIES INC
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO CA 92126
 

CLEAN CUT LANDSCAPE
 

8406 N AMRSTRONG AVENUE
 

CLOVIS, CA 93619
 

YAKAR
 

689 EAST SAN BERNARDINO RD
 

COVINA, CA 91723
 

O DONNELL CONSTRUCTION INC
 

559 W COVINA BLVD
 

SAN DIMAS CA 91773
 

Resident
 
Engineer
 

GAYED, EZZ
 

850 S. VIA LATA SUITE
 

100-A
 

COLTON, CA 92324
 

(951)830-6954
 

BENSON, DAVID
 

790 VIA LATA SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6478
 

CALIXTO, MIGUEL
 

119 N. MAPLE SUITES A
 

& U
 

CORONA, CA 92880
 

(951)232-8957
 

SPRAY, MICHAEL
 

790 VIA LATA, SUITE
 

100
 

COLTON, CA 92324
 

(951)232-6497
 

SPRAY, MICHAEL
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6497
 

BENSON, DAVID
 

1110-A RESEARCH DRIVE
 

REDLANDS, CA 92374-4562
 

(951)232-6478


Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

$747,311

 $0

 $0


 $1,136,873

 $77,480


 $0


 $26,091,531

 $24,361,312


 $0


 $535,064

 $388,735


 $0


 $1,376,881

 $1,201,582


 $0


 $3,828,682
 
$3,630,952
 

$0
 

06/10/14 0%

06/26/14
 

0%

10/23/14
 

04/22/14 57%

05/23/14
 

7%

12/07/17
 

04/11/11 100%

05/04/11
 

92%

12/22/14
 

OVER RUN
 

06/28/12 0%

07/16/12
 

0%

05/12/16
 

PLANT EST
 

SATIS
 

03/21/12 0%

04/13/12
 

0%

05/19/16
 

PLANT EST
 

SATIS
 

04/01/11 0%
 
04/19/11
 

0%

09/14/15
 

PLANT EST
 

SATIS
 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

   

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-215-43.2/45.3 IN RIVERSIDE & SAN BERNARDINO CTIES AMES CONSTRUCTION INC YOGARAJAH, MANNY $134,954,887 12/03/12 73%

HE13 

08-0M94U4 
OTHR- -( )S 

L620-8 01-(11P)L 

6208- 018-(1) 

SWPPP 

ON RTE 91 FROM SPRUCEST TO 60/91/ 215 

SEPARATION & ON RTE 215 FROM 

60/91/215 SEPARATION TO ORA 

WIDEN ROADWAY WITH HMA 

BURNSVILLE, MN 55306 

2000 AMES DRIVE 

(951)830-6864 

850 S. VIA LATA STE 

100-A 

COLTON, CA 92324 

$105,491,595
 $0

01/10/13 
04/05/16 

78%

08-SBD-2-/6.4 VARIOUS LOCATIONS; SBD 2 PM 0.0/6.4 ALL AMERICAN ASPHALT PARVINJAH, MOHSEN $2,574,965 06/04/14 52%
08-0R4004 
STP-X071-(065)E 

PH- -( ) 

SBD 18 PM 99.9/115.9, SBD 138 PM 

PLACE SEAL COAT ON RTES 18 & 138 & CORONA CA 92878 

P O BOX 2229 

(951)232-7755 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,072,509
 $0

06/24/14 
10/17/14 

40%

HM1 

08-SBD-10-.3/29.8 NEAR MONTCLAIR AND REDLANDS FROM 0.32 J MCLOUGHLIN ENGINEERING CO EHIRIM, DOMINIC $955,267 06/09/14 100%
08-1C3904 MI E/O LOS ANGELES COUNTY LINE 

RESURFACE BRIDGE DECKS 

INC 

10641 FULTON CT 
4295 E. JURUPA ST. 

SUITE 207 

$515,377
 $0

06/18/14 
10/31/14 

54%

RANCHO CUCAMONGA CA 91730 ONTARIO, CA 91761 

HM3 
(909)605-2868 

08-SBD-10-9.9/24.5 FROM 0.1 MI E/O ROUTE 15 SEPARATION PETERSON-CHASE GENERAL TRAN, KEN $7,510,707 03/26/12 0%
08-384344 TO 0.3 MI E/O ROUTE 215 SEPARATION 

WIDEN RAMPS, INSTALL RAMP METERING, 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
850 VIA LATA SUITE 

104 

$7,348,210
 $0

04/13/12 
12/03/14 

0%

IRVINE CA 92614 COLTON, CA 92324 PLANT EST 

HB4N SWPPP 
(909)844-3312 SATIS 

08-SBD-10-12.0/19.8 IN SAN BERNARDINO COUNTY IN FONTANA NATURES IMAGE INC. SIMPSON, JOHN $255,210 09/14/12 59%
08-497514 AT CHERRY AVENUE, CITRUS AVENUE AND 

CEDAR AVENUE INTERCHANGES LAKE FOREST, CA 92630 

20361 HERMANA CIRCLE 790 VIA LATA, SUITE 

100 

$147,502
 $0

09/14/12 
12/18/15 

58%

3-YEAR PLANT ESTABLISHMENT COLTON, CA 92324 

201310HB4 
(951)232-8950 

N 

08-SBD-10-/33.2 IN SBD CO FR MILLS AVE UC TO SBD/RIV PACIFIC RESTORATION GROUP INC.BENSON, DAVID $2,144,000 02/27/14 92% 
08-1F0604 CO LINE & FR RIV CO LINE TO CA/AZ 

STATE LINE & IN RIV CO ON RTE 62, RTE PERRIS, CA 92570 

325 E. ELLIS AVENUE 790 VIA LATA, SUITE 

100 

$292,363 
$0 

04/27/14 
12/31/14 

14% 

86 @ DILLON RD DIR'S COLTON, CA 92324 

20.20 
DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 
(951)232-6478

201130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

 

   

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/14
10/06/14
 

08District 

08-SBD-15-3.8/12.8 

Fed Aid 

HA22 

Pgm Code 

08-472224 

Contract 

ACIM-0155-(155)E 

0- 1-(5E) 

--() 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN RANCHO 

CUCAMONGA, FONTANA AND RIALTO FROM 

7TH STREET UNDERCROSSING TO SIERRA 

AVENUE UNDERCROSING 

Description 

PAVEMENT REHABILITATION, SLAB 

Type Of Work 

GRIFFITH/COFFMAN JOINT VENTURE 

Contractor 

SAN DIEGO CA 92126 

ALIPANAH, FRED 

Resident 
Engineer 

(909)289-2020 

9685 VIA EXCELENCIA SUITE 200 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$79,686,506

Bid + CCOs

 $76,148,639

Comp To date

 $0

This Month 

02/16/12 

Awarded 

03/22/12 

Approved 

03/31/14 

Est Comp

 0%

%Time

 0%

% Work 

PLANT EST 

SATIS 

MessageAccepted 

08-SBD-15-7.9/8.6 

000000000 

08-1E1504 
IN SAN BERNARDINO COUNTY IN THE CITY 

OF RANCHO CUCAMONGA I-15 NB OFF TO EB 

RTE 210AND 1-15 SB OFF TO EB RTE 210 

INSTALL SHOULDER RUMBLE STRIPS 

STERNDAHL ENTERPRISES, INC. 

SUN VALLEY, CA 91352 

11861 BRANFORD STREET 

ALIPANAH, FEREYDOON 

(909)289-2020 

73-800 DINAH SHORE 

DRIVE SUITE 104 

PALM DESERT, CA 92211 

$57,632
 $0
 $0

06/20/14 
06/27/14 

0%

 0%

000 

08-SBD-15-12.8/0 

HB4N 

08-0G2904 
IM-015 -(160)1 

CITY- -( )

--() 

IN THE CITIES OF FONTANA & RIALTO AT 

SIERRA AVE UC TO 1.9 MI S/O GLEN 

HELEN PARKWAY UC 

WIDEN & SIGNALIZE OFF-RAMPS AT 

ALL AMERICAN ASPHALT 

CORONA, CA 928782229 

P.O. BOX 2229 

ABU-GHARBIEH, IMAD 

(951)232-3610 

9225 STELLAR COURT 

SUITE B 

CORONA, CA 92883 

$2,176,643
 $0
 $0

04/18/14 
04/30/14 
01/09/15 

0%

 0%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N 

620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

FOOTHILL RANCH CA 92610 

SPENCER, OWEN 

(909)844-0619 

27422 PORTOLA PARKWAY STE 250 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$222,360,695
 $100,012,480

 $0

11/13/12 
11/26/12 
10/04/16 

47%

 45%

08-SBD-15-15.4/30.8 
08-0Q7404 
IM- 015-(230)1 

--() 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

PAVEMENT REHAB & SLAB REPLACEMENT 

COFFMAN/PARSONS A JOINT 

VENTURE 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$113,787,302
 $49,790,400

 $0

10/17/13 
10/29/13 
04/08/16 

31%

 44%

HA22 

08-SBD-15-31.8/171.4 
08-0R6504 

IN SAN BERNARDINO AT VARIOUS 

LOCATIONS 

REPAIR BRIDGE DECKS, PLACE HMA 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

P O BOX 11238 

GEORGES, SAMAR 

(951)232-3748

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,370,291 
$781,535 

$0 

06/12/13 
07/15/13 
10/23/14 

82% 

57% 

HM3 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

08District 

08-SBD-15-142.2/152.3 

Fed Aid 

HM3 

Pgm Code 

08-1C4104 

Contract 
Location 

Storm Water 
Plan 

IN THE HIGH DESERT ON I-15 E/O BAKER 

ALSO IN OTHER HIGH DESERT RTE IN SAN 

BERNARDINO COUNTY 

Description 

METHACRYLATE AND OR POLYESTER 

Type Of Work 

J MCLOUGHLIN ENGINEERING CO 

INC 

Contractor 

RANCHO CUCAMONGA CA 91730 

10641 FULTON CT 

OOI, KEE 

Resident 
Engineer 

(951)232-3922 

4295 E. JURUPA ST. 

SUITE 207 

ONTARIO, CA 91761 

$2,540,243

Bid + CCOs

 $281,423

Comp To date

 $0

This Month 

06/12/14 

Awarded 

07/02/14 

Approved 

01/15/15 

Est Comp
Accepted 

21%

%Time

 11%

% Work 
Message 

08-SBD-15-147.6/0 

HA21 

08-0J9304 
NHPI- 015-(046)2 

--() 

NEAR BAKER AT HALLORAN WASH BRIDGE 

54-0287L AND 54-0287R REHAB BRIDGES 

CONTINUOUS FOOING BENTS INFILL WALL 

AND UPSTREAM NOSE PROTE 

REHABILITATE BRIDGE (CONTINUOUS 

AUTOBAHN CONSTRUCTION INC 

SANTA ANA CA 92711 

PO BOX 11238 

SANTOS, JOHN 

(951)538-5315 

94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$544,031
 $0
 $0

08/25/14 
09/16/14 

0%

 0%

08-SBD-15-177.3/181.1 

HA42 

08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

SANTOS, JOHN 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$39,124,926
 $16,428,044

 $0

10/14/13 
11/01/13 
05/20/15 

31%

 42%

08-SBD-15-/75.1 

20.20 

201130 

08-1F0804 
IN SAN BERNARDINO AND RIVERSIDE 

COUNTY ON ROUTE 15, 40, 71 AND 91 IN 

VARIOUS LOCATIONS DIR'S ORDER 

EMERGENCY F.A. 

REPLACE HEADS, VALVES, INSTALL 

CONTROLLERS 

GRIFFITH COMPANY 

BREA, CA 92821 

3050 E. BIRCH STREET 

SIMPSON, JOHN 

(951)232-8950 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,842,440
 $1,307,968

 $0

03/04/14 
03/05/14 
10/30/14 

100%

 71%

08-SBD-18-6.0/9.1 
08-1C9204 
STP-X071-(066)E 

--() 

IN SBDO ON SR 18 FR SR 210 TO ARROW 

HEAD SPRINGS RD & ON SR 210 FR MT 

VIEW OC TO SAND CREEK. 

SLURRY SEAL, COLD PLANE, OVERLAY 

ALL AMERICAN ASPHALT 

CORONA CA 928782229 

P O BOX 2229 

$3,493,522
 $0
 $0

05/22/14 
06/06/14 

0%

 0%

HM1 

08-SBD-18-53.4/53.6 

HB1 

08-0J0104 
HSNH-P018-(044)E 

--() 

AT BIG BEAR CITY AT BIG TREE DRIVE 

LEFT TURN IN BOTH DIRECTIONS, WIDEN 

DREAMBUILDER CONSTRUCTION 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LN 

NGUYEN, NHAN 

(909)821-8164

850 VIA LATA SUITE 

104 & 105 

COLTON, CA 92324 

$507,451 
$455,724 

$0 

11/20/13 
12/12/13 
09/08/14 

100% 

100% 

COMPLETED 
09/08/14 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-59.7/65 NEAR BIG BEAR CITY FROM CACTUS RD TO SMART TECH GROUP INC $484,056 06/10/14 0%
08-0N4004 
HSST-P018-(045)E 

0.75 MILES S/O MARBLE CANYON RD 

INSTALL METAL BEAM GUARDRAIL AND IRVINE CA 92606 

3972 BARRANCA PARKWAY STE J28 $0
 $0

06/26/14 
0%

--() 

HB1 

08-SBD-38-5.2/5.5 IN MENTONE FROM 0.2 MILE EAST OF DREAMBUILDER CONSTRUCTION TRAN, KEN $517,061 10/09/13 91%
08-0M4504 
HSNH-P038-(019)E 

--() 

AMETHYST STREET TO MOUNTAIN VIEW LANE 

CONSTRUCT LEFT TURN LANE 

CORPDBA DREAMBUILDER 

PLACENTIA CA 92870 

1324 E LAWSON LANE 
850 VIA LATA ROAD 

SUITE 104 

COLTON, CA 92324 

$516,501
 $0

10/23/13 
10/01/14 
09/24/14 

95%

HB1 
(909)844-3312 

08-SBD-38-15.0/49.5 NEAR ANGELUS OAKS FROM VALLEY OF THE ALL AMERICAN ASPHALT TRAN, KEN $10,726,781 03/14/14 52%
08-0G6204 
STP-P038-(018)E 

--() 

FALLS DR TO NORTH JCT RTE 18 

COLD PLANE AND OVERLAY 0.2' HMA-C CORONA CA 928782229 

P O BOX 2229 850 VIA LATA SUITE 

104 & 105 

COLTON, CA 92324 

$6,384,782
 $0

03/26/14 
12/01/14 

59%

HA22 
(909)844-3312 

08-SBD-38-26.6/26.8 NR BARTON FLATS AT HATHAWAY CREEK BR POWELL CONSTRUCTORS INC NGUYEN, NHAN $1,428,980 07/25/14 0%
08-336304 
STP-P038-(020)E 

--() 

#54-0015 

REPLACE BRIDGE DECK, UPGRADE BRIDGE FONTANA CA 92335 

8555 BANANA AVENUE 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$16,421
 $0

08/06/14 
02/24/16 

1%

SUSPENDED 

HA21 
(909)821-8164 

08-SBD-38-51.9/0 SAN BERNARDINO COUNTY, AT FAWNSKIN, MGP CONSTRUCTION TRAN, KEN $1,591,240 06/20/13 78%
08-0R8604 AT THE FAWNSKIN MAINTENANCE STATION 

BUILD A SANDHOUSE, STORAGE BINS, UPLAND, CA 91785 

P O BOX 355 850 S. VIA LATA, 

SUITE 104 

$1,372,716
 $0

07/31/13 
09/08/14 

86%

COLTON, CA 92324 

HM 
(909)821-8164 

08-SBD-40-56.1/64.5 FR 0.4 W/O OCOTILLO WASH TO 0.3 MI VSS INTERNATIONAL INC EMUH, GODWIN $2,914,372 05/20/14 63% 
08-0Q4904 
NH-P095-(026)E 

--() 

W/O BEALE WASH. ALSO 0.6 S/O MORGAN 

DR TO 0.5 MI N/O GOFFS RD 

REPLACE PAVEMENT 

WEST SACRAMENTO CA 95798 

P O BOX 981330 4295 JURUPA AVENUE 

SUITE 208 

ONTARIO, CA 91761 

$1,912,209 
$0 

06/18/14 
09/02/14 

66% 

HM1 
(951)232-3706



 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 09/20/14
10/06/14
 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-73.0/89 NEAR LUDLOW FROM 1.5 MI W/O OLD DAD SECURITY PAVING COMPANY INC SHAHIDI, SHAINE $15,793,347 05/06/14 38%
08-0K2804 
NHP-040 -(079)7 

--() 

WASH TO 1.5 MI W/O FORTRESS WASH 

FORTRESS WASH. 

GRIND 45 MM AND OVERLAY 60 MM AC 

CURTIS JOLLEY PROJECT MANAGER 

SYLMAR CA 91342 

13170 TELFAIR AVENUE 
222 E. MAIN STREET, 

SUITE 208 

BARSTOW, CA 92311 

$1,198,431
 $0

05/23/14 
05/06/15 

8%

HA22 
(951)232-7839 

08-SBD-40-85.2/0 IN SAN BERNARDINO COUNTY NEAR ESSEX GRANITE CONSTRUCTION COMPANY NGUYEN,KHOA $8,191,759 02/07/13 0%
08-0N5904 
ACIM-040 -(060) 

--() 

AT VAN WINKLE WASH BRIDGE 

BRIDGE REPLACEMENT INDIO, CA 92203 

38000 MONROE STREET 222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$7,886,343
 $0

02/28/13 
04/09/15 

0%

PLANT EST 

HA21 SWPPP 
(951)232-8611 SATIS 

08-SBD-40-119.0/138.3 FROM 0.5 MI W/O TANK TOWER DITCH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $23,554,501 12/21/12 100%
08-0K2704 
IM-0402-(058) 

--() 

BUZZARD WASH NEAR NEEDLES 

MILL,OVERLAY AC, MBGR, DIKES,DRAINS LAS VEGAS NEVADA 89103 

4420 SOUTH DECATUR BLVD 1044 EAST BROADAY 

STREET 

NEEDLES, CA 92363 

$22,430,631
 $0

01/11/13 
09/25/14 

95%

HA22 WPCP 
(951)232-6000 

08-SBD-40-138.0/152 SBD-40 FR 0.3 MI W BUZZARD WASH TO LAS VEGAS PAVING DAVIS, DARCY $265,000 07/10/14 0%
08-1F6704 0.1MI WWHALE MOUNTAIN WASH, SBD-95 FR 

0.4 MI W NEEDLES PIPELINE TO 5.1 MI W 

FIVE MILE STATION R 

LAS VEGAS, NV 89103 

4420 S. DECATUR 1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$0
 $0

07/11/14 
08/07/14 

0%

COMPLETED 
08/28/14 

20.20 
REPAIR STORM DAMAGE (951)232-6000 

201130 

08-SBD-40-138.3/154.5 IN/NEAR NEEDLES FROM BUZZARD WASH TO LAS VEGAS PAVING CORPORATION DAVIS, DARCY $17,829,922 12/19/12 100%
08-0K2604 
IM-040 -(059) 

--() 

ARIZONA STATE LINE 

MILL & OVERLAY THE EXISTING ASPHALT LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 1044 EAST BROADWAY 

STREET 

NEEDLES, CA 92363 

$15,262,087
 $91,017

01/11/13 
10/31/14 

85%

HA22 WPCP 
(951)232-6000 

08-SBD-60-4.8/9.9 IN SAN BERNARDINO COUNTY IN THE CITY CALIFORNIA PROFESSIONAL ALIPANAH, FEREYDOON $266,000 05/16/14 0% 
08-1F4204 OF ONTARIO ON HIGHWAY 60 FROM EUCLID 

AVENUE TO MILLIKEN AVENUE DIR'S ORDER 

EMERGENCY F.A. 

ENGINEERING, INC. 

LA PUENTE, CA 91748 

929 OTTERBEIN AVENUE UNIT E 
4295 E. JURUPA STREET 

STE 207 

ONTARIO, CA 91761 

$0 
$0 

05/16/14 
0% 

COMPLETED 
09/19/14 

20.20 
REMOVE AND REPLACE PCC SLABS (909)289-2020

201130 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-60-/9.9 SAN BERNARINO ROUTE 60 @ VARIOUS STL LANDSCAPE INC. ROBINSON, KERRY $1,932,530 03/05/14 100%
08-1F0904 LOCATIONSRIVERSIDE ROUTE 60 @ VARIOUS 

LOCATIONS RIVERSIDE ROUTE 215 @ LOS ANGELES, CA 90001 

8122 COMPTON AVENUE 790 VIA LATA, SUITE 

100 

$1,744,950
 $0

03/05/14 
09/30/14 

90%

VARIOUS LOCATIONS DIR'S ORD COLTON, CA 92324 

20.20 
DROUGHT DECLARATION UPGRADE 

IRRIGATION SYS 
(951)232-3929 

201130 

08-SBD-62-142.2/142.9 IN SAN BERNARDINO COUNTY CALIFORNIA M C M CONSTRUCTION INC YAP, SIONG $28,006,565 02/15/11 92%

HA21 

08-378704 
STP-BRST-(PP0)6 

STP-BRST-(PP0)0 

BR- S95-(A20)0 

SWPPP 

AND IN LA PAZ COUNTY ARIZONA FROM THE 

INTERSECTION OF LPARKER DAM ROAD AT 

EARP TO THIRD STREE 

BRIDGE TO BE REPLACED 

NORTH HIGHLANDS CA 956600620 

P O BOX 620 

(951)232-3922 

790 S. VIA LATA STE 

100 

COLTON, CA 92324 

$26,520,342
 $0

02/28/11 
01/02/15 

94%

08-SBD-71-4.8/8.5 IN SBD & RIV COUNTIES NEAR CHINO PACIFIC RESTORATION GROUP INC SPRAY, MIKE $558,857 01/26/11 0%

HB34 

08-0F1004 
SARR-STPE-(P07)E 

STPE-P0 7-(0E) 

--() 

WPCP 

HILLS FROM CENTRAL AVE OC SANTA ANA 

RIVER BRIDGE 

HIGHWAY PLANTING AND IRRIGATION 

PERRIS CA 92572 

P O BOX 429 

(951)232-6497 

1110-A RESEARCH DRIVE 

REDLANDS, CA 92374-4562 

$554,882
 $0

02/15/11 
09/26/14 

0%

PLANT EST 

SATIS 

09/25/14 

08-SBD-95-51.2/51.6 IN SAN BERNARDINO COUNTY FROM 13.9 LAS VEGAS PAVING CORPORATION DAVIS, DARCY $2,032,122 10/03/13 25%
08-0K3104 
STP-P095-(024)E 

--() 

MILES NORTH OF HAVASU LAKE ROAD 

5.5 MILES SOUTH OF ROUTE 40/95 

SEPARATION. 

TO 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

(951)232-6000 

1044 E. BROADWAY ST. 

NEEDLES, CA 92363 

$1,759,142
 $0

10/15/13 
10/31/14 

86%

REALIGN RDWY W HMA OVER AGGREGATE 
HB1 

08-SBD-95-57.0/57.3 IN NEEDLES FROM SAFARI DR TO I-40 V A P CONSTRUCTION INC DAVIS, DARCY $379,075 08/16/13 96%
08-0M6904 /USR95 CONSTRUCT SIDEWALK & 18 CRUB 

RAMPS LA MIRADA CA 90638 

16425 ILLUSION WAY 1044 E. BROADAY 

STREET 

$417,951
 $0

09/05/13 
09/29/14 

99%

CONSTRUCT SIDEWALKS &18 CRUB RAMPS NEEDLES, CA 92363 

HB71 
(951)232-6000 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $5,866,648 07/01/14 1% 
08-0J8504 
STP-P138-(048)E 

--() 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE SANTA ANA CA 92735 

P O BOX 15128 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$44,500 
$0 

07/21/14 
06/22/16 

1% 

HA21 
(909)844-9731



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

   

   

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 09/20/14
10/06/14 

08District 

08-SBD-210-/33.2 

Fed Aid 

20.20 

Pgm Code 

08-1F0504 

Contract 

ER- -( ) 

--() 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN CITY OF 

SAN BERNARDINO ON ROUTE 210 FROM 

210/215 JCT TO ROUTE 210/10 JCT AND 

ON ROUTE 259 DIR'S ORDER 

Description 

UPGRADE IRRIGATION SYSTEMS 

Type Of Work 

KANAAN CONSTRUCTION INC. 

Contractor 

SAN GABRIEL, CA 91776 

200 W. LIVE OAK ST. 

OBADIKE, JOSEPH 

Resident 
Engineer 

(951)830-6821 

790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,718,000

Bid + CCOs

 $852,947

Comp To date

 $0

This Month 

02/25/14 

Awarded 

02/25/14 

Approved 

02/05/15 

Est Comp
Accepted 

28%

%Time

 50%

% Work 
Message 

201130 

08-SBD-215-14.0/0 

HB4N 

08-0M4004 

WPCP 

IN SAN BERNARDINO COUNTY IN SAN 

BERNARDINO AT PALM AVE DR. 

INSTALL TRAFFIC SIGNALS 

P T M GENERAL ENGINEERING 

SERVICES INC 

RIVERSIDE CA 925137745 

P O BOX 7745 

RUIZ, MANUEL 

(909)783-6947 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$394,493
 $346,180

 $0

06/18/12 
07/16/12 
03/31/14 

91%

 86%

08-SBD-247-1.8/9.6 
08-0F6604 
STPH-P247-(011)E 

--() 

IN YUCCA VALLEY FROM EL CORTEZ RD TO 

0.1 MI N/O NAPA RD 

CONSTRUCT SHOULDERS 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 

GEORGES, SAMAR 

(951)232-3748 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$9,356,000
 $25,290

 $0

04/28/14 
05/16/14 
05/10/16 

3%

 0%

HB1 

08-SBD-395-16.2/0 

HB1 

08-0P3104 
HSNH-P395-(244)E 

--()

IN ADELANTO, RTE 395 AT BARTLETT 

AVENUE 

INSTALL LEFT-TURN PHASING 

SMART TECH GROUP INC 

IRVINE CA 92606 

OBADIKE, JOSEPH 

(951)830-6831 

3972 BARRANCA PARKWAY STE J28 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$326,480
 $154,414

 $0

02/20/14 
03/26/14 
10/15/14 

67%

 47%

08-SBD-395-19.0/35.6 

HB1 

08-0C1214 
ACHS-P395-(236)E 

P3-95 2-(6E) 

--() 

SWPPP 

IN SAN BERNARDINO COUNTY FROM 7.9 

MILES NORTH OF STATE ROUTE 18 TO 10.4 

MILES SOUTH OF STATE ROUTE 58 

WIDEN MEDIAN & SHOULDER,RUMBLE STRP 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA CA 92821 

135 S STATE COLLEGE BLVD 400 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$23,084,448
 $22,553,945

 $0

10/31/12 
12/03/12 
11/05/14 

100%

 95%

SUSPENDED 

08-SBD-395-38.3/42.7 
08-1F0404 
ER- -( ) 

--() 

FROM 1.8 MI N/O KRAMER HILLS TO 3.3 

MI S/O JCT 395/58 

REMOVE/REPLACE ASPHALT CONCRETE 

CALSTRIPE INC. 

COLTON, CA 92324 

2040 EAST STEEL ROAD 

AL-KHATEEB, TAGHREED 

(951)232-7793

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$1,935,000 
$0 
$0 

02/25/14 
02/25/14 
06/06/14 

0% 

0% 

20.20 

201130 



State of California Department of Transportation 
Statement of Ongoing Contracts as of 09/20/14

Page 12 

10/06/14 

District 08 

Fed Aid 
Pgm Code 

Contract 

Totals: 

Location 

DescriptionPlan Type Of Work 
Authorized Final Amt: 

Storm Water 

$953,428,165 
Contractor 

Completed to Date: $602,394,453

Resident 
Engineer 

Bid + CCOs 
Comp To date 

This Month 
Work This Month: $91,017

Awarded 
Approved %Time 
Est Comp % Work 

Accepted Message 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-71.8/72.3 08-0L9004 

08-RIV-10-57.6/60.9 08-0K2304 

08-RIV-10-110.4/152.4 08-1C8904 

08-RIV-15-35.1/35.1 08-1E2004 

08-RIV-15-40.0/41.3 08-0C8204 

08-RIV-60-13.3/16.6 08-0M3104 

08-RIV-60-16.4/16.6 08-1E6404 

08-RIV-60-/11.9 08-0R2104 

08-RIV-60-/3 08-1F5704 

08-RIV-62-/6.7 08-491804 

08-RIV-74-22.9/23.3 08-0R1904 

08-RIV-74-35.9/0 08-0R1804 

08-RIV-74-48.8/49 08-1F1204 

08-RIV-86-4.2/5.2 08-1E2604 

08-RIV-91-6.1/0 08-0R9704 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-111-1.1/1.9 08-449104 

08-RIV-111-47.2/50 08-1C1304 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-38.6/39.7 08-334884 

08-RIV-215-39.7/43 08-334874 

08-RIV-215-43.1/43.9 08-334864 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-43.2/45.3 08-0M94U4 

08-RIV-215-15.0/0 08-0R8104 

08-RIV-215-38.0/38.9 08-449314 

08-SBD-2-/6.4 08-0R4004 

08-SBD-10-.3/29.8 08-1C3904 

08-SBD-10-9.9/24.5 08-384344 

08-SBD-10-12.0/19.8 08-497514 

08-SBD-10-/33.2 08-1F0604 

08-SBD-15-3.8/12.8 08-472224 

08-SBD-15-7.9/8.6 08-1E1504 

08-SBD-15-12.8/0 08-0G2904 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-31.8/171.4 08-0R6504 

08-SBD-15-142.2/152.3 08-1C4104 

08-SBD-15-147.6/0 08-0J9304 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-/75.1 08-1F0804 

08-SBD-18-53.4/53.6 08-0J0104 

08-SBD-18-59.7/65 08-0N4004 

08-SBD-18-6.0/9.1 08-1C9204 

08-SBD-38-15.0/49.5 08-0G6204 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-38-26.6/26.8 08-336304 

08-SBD-38-51.9/0 08-0R8604 

08-SBD-38-5.2/5.5 08-0M4504 

08-SBD-40-56.1/64.5 08-0Q4904 

08-SBD-40-138.0/152 08-1F6704 

08-SBD-40-73.0/89 08-0K2804 

08-SBD-40-85.2/0 08-0N5904 

08-SBD-40-119.0/138.3 08-0K2704 

08-SBD-40-138.3/154.5 08-0K2604 

08-SBD-60-4.8/9.9 08-1F4204 

08-SBD-60-/9.9 08-1F0904 

08-SBD-62-142.2/142.9 08-378704 

08-SBD-71-4.8/8.5 08-0F1004 

08-SBD-95-51.2/51.6 08-0K3104 

08-SBD-95-57.0/57.3 08-0M6904 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-/33.2 08-1F0504 

08-SBD-215-14.0/0 08-0M4004 

08-SBD-247-1.8/9.6 08-0F6604 

08-SBD-395-16.2/0 08-0P3104 

08-SBD-395-19.0/35.6 08-0C1214 

08-SBD-395-38.3/42.7 08-1F0404 
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Statement of Ongoing Contracts - Federal Aid 

District 08 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $249,214,958

-F­ FEDERAL AID (PRIMARY) $45,738,639

-S­ FEDERAL AID (SECONDARY) $286,101,278

-SH­ STATE HIGHWAY $35,365,202

-ER­ STORM DAMAGE REPAIR $5,838,000

 $331,170,087

District Total: $953,428,165

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $1,038,451 

Work completed this Period:  $1,038,451 

Work Comp 

$174,819,830


 $39,831,691


 $136,039,877


 $21,946,484


 $1,099,767


 $228,656,803


 $602,394,453
 


	08

