
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/16
10/03/16 

08District 

08-RIV-10-6.3/7 

Fed Aid 

HA28 

Pgm Code 

08-0R4704 

Contract 

NHP-X065-(104)E 

--()

Location 
Storm Water 
Plan 

IN BEAUMONT AT RTE 10/60 IC TO VEILE 

AVENUE UNDERCROSSING AND ON RTE 60 

FROM 0.19 MI W/O RTE 10 TO RTE 10 

BETWEEN PM 30.3 AND 30.5 

Description 

IMPROVE WORKER SAFETY CONDITIONS, 

Type Of Work 

YAKAR 

Contractor 

COVINA, CA 91723 

689 EAST SAN BERNARDINO RD 

SIMPSON, JOHN 

Resident 
Engineer 

(951)232-8950 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,292,900

Bid + CCOs

 $674,976

Comp To date

 $0

This Month 

01/05/16 

Awarded 

02/03/16 

Approved 

11/04/16 

Est Comp
Accepted 

80%

%Time

 52%

% Work 
Message 

08-RIV-10-74.0/105.4 
08-1E8604 
NHPI-010 -( )5 

049- E -() 

IN RIVERSIDE COUNTY NEAR DESERT 

CENTER FROM 1.9 MI E/O CACTUS CITY 

REST AREA TO 0.4 MI E/O STATE RTE 177 

JCT 

REHABILITATE PAVEMENT 

GRANITE CONSTRUCTION COMPANY 

INDIO CA 92203 

38000 MONROE STREET 

QUACH, MAX 

(951)232-7674 

73-800 DINAH SHORE DR 

#104 

PALM DESERT, CA 92211 

$62,618,077
 $17,692,908

 $0

03/02/16 
03/17/16 
01/25/18 

20%

 28%

08-RIV-10-134.3/144.1 
08-1G0804 
NHP-0105-(050)E 

--() 

IN RIVERSIDE COUNTY FROM 0.76 MILES 

W/O WELL ROAD TO 0.27 MILES E/O 

DRACKER DRIVE 

REHABILITATE PAVEMENT 

PAVE-TECH INC. 

VISTA CA 92081 

2231 LA MIRADA DRIVE 

QUACH, MAX 

(951)232-7674 

73800 DINAH SHORE DR. 

#104/105 

PALM DESERT, CA 92211 

$5,707,663
 $0
 $0

04/27/16 
05/24/16 

0%

 0%

08-RIV-15-33.1/35.8 
08-1E3004 

NEAR CORONA FR TEMESCAL CANYON RD TO 

WEIRICK RD (NB AND SB ENTRANCE RAMPS) 

INSTALL RAMP METERING SYSTEMS 

V A P CONSTRUCTION INC 

LA MIRADA CA 90638 

15705 BIRCHWOOD ST 

$634,575
 $0
 $0

06/30/16 
07/15/16 

0%

 0%

08-RIV-15-/13.8 

20.20 

201130 

08-1H2504 
SLAB REPLACEMENT, TRAFFIC CONTROL 

POTENTIAL BASE WORK AND PAVEMENT 

DELINEATION DIR'S ORDER EMERGENCY 

F.A. 

SLABS REPLACEMENT 

RIVERSIDE CONSTRUCTION 

COMPANY, INC. 

RIVERSIDE, CA 92501 

4225 GARNER ROAD 

ABUGHARBIEH, IMAD 

(951)277-8579 

9225 STELLAR COURT 

CORONA, CA 92883 

$276,000
 $289,264

 $0

06/20/16 
08/24/16 
07/18/16 

100%

 100%

08-RIV-60-.5/16.3 
08-1F6504 

IN/NEAR CORONA, RIVERSIDE, MORENO 

VALLEY AND PERRIS @ VARIOUS LOCATIONS 

ON RTES 60, 91 & 215 

METHACRYLATE DECK, REPLACE JOINT 

J. FRANCIS COMPANY 

RIVERSIDE, CA 92504 

16197 KRAMERIA AVE. 

AVILA, XAVIER 

(951)830-6837

119 N. MAPLE SUITE A 

& U 

CORONA, CA 92880-1793 

$528,693 
$405,484 

$0 

03/16/16 
03/29/16 
10/03/16 

89% 

75% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/16
10/03/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-60-12.2/22.1 IN RIVERSIDE COUNTY; IN & NEAR MORENO ALL AMERICAN ASPHALT CALIXTO, MIGUEL $17,768,600 03/30/16 41%
08-1C0914 
NHP-P060-(147)E 

--() 

VALLEY & BEAUMONT FROM RTE 60/215 SEP 

TO GILMAN SPRINGS RD & FR 1.47 MI W/O 

JACK RABBIT TRAI 

CORONA CA 92879 

400 EAST 6TH STREET 119 N. MAPLE STREET, 

SUITE A 

CORONA, CA 92880 

$7,939,575
 $0

04/12/16 
02/22/17 

44%

MILL AND OVERLAY MAINLINE PAVEMENT, (951)232-8957 

08-RIV-74-16.1/71.8 IN RIVERSIDE COUNTY AT VARIOUS SERVITEK SOLUTIONS, INC. HARIKA, INDERJEET $283,756 08/06/15 0%
08-465524 LOCATIONS 

CONSTRUCT CENSUS LOOP STATIONS CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

$0
 $0

08/25/15 
0%

COLTON, CA 92324 

000000000 
(951)232-9010 

000 

08-RIV-74-27.5/32.3 NR PERRIS FR 74/215 JCT TO 0.03 MI VSS INTERNATIONAL, INC. YANG, CHAD $849,913 04/07/16 100%
08-1C3404 E/O GUTHRIDGE LN 

PREVENTATIVE MAINTENANCE TREATMENT WEST SACRAMENTO, CA 95691 

3785 CHANNEL DRIVE 9225 STELLAR COURT, 

SUITE B 

$819,826
 $11,997

04/26/16 
09/20/16 
09/22/16 

100%

CORONA, CA 92883 

(951)232-7638 

08-RIV-74-34.3/45.2 IN RIVERSIDE & SAN BERNARDINO CNTY JFL ELECTRIC,INC $264,960 02/24/16 0%
08-1F4804 
HSST-PG -( )0 

INSTALL APS PUSH BUTTONS, SIGNALS 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE $0
 $0

03/29/16 
0%

C424- E -() 

08-RIV-74-36.5/42.6 IN HEMET FROM 0.5 MILE W/O WARREN PAVEMENT COATINGS CO. YANG, CHAD $1,487,226 02/25/16 100%
08-1G1004 ROAD TO DARTMOUTH STREET 

PREVENTATIVE MAINTENANCE TREATMENT JURUPA VALLEY, CA 91752 

10240 SAN SEVAINE WAY 9225 STELLAR COURT 

SUITE B 

$1,463,178
 $0

03/09/16 
08/24/16 
09/13/16 

100%

CORONA, CA 92883 COMPLETED 
(951)232-7638 

08-RIV-74-43.2/43.4 IN HEMET @ HEMET ST INTERSECTION JFL ELECTRIC,INC HARIKA, INDERJEET $249,451 03/03/16 20% 
08-1C7404 
HSST-PG -( 

4061- E -() 

)P 
INSTALL TRAFFIC SIGNALS 

LOS ANGELES CA 90001 

8257 COMPTON AVENUE 790 S. VIA LATA SUITE 

100 

COLTON, CA 92324 

$40,257 
$0 

03/29/16 
11/02/16 

16% 

HB1 
(951)232-6293



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/16
10/03/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-74-63.0/0 ON ROUTE 74 IN GARNER VALLEY. 3.7 MI GRANITE CONSTRUCTION COMPANY QUACH, MAX $2,319,102 10/10/14 0%
08-383504 
STP-P074-(059)E 

--() 

E/O MOUNTAIN CENTER AT POST MILE 63.0 

REPLACE BRIDGE VISTA CA 92081 

440 SOUTH MELROSE DRIVE 200 73-800 DINAH SHORE 

DR. STE 104 

PALM DESERT, CA 92211 

$2,317,562
 $0

10/28/14 
04/04/17 

0%

PLANT EST 

HA21 
(951)232-7674 SATIS 

08-RIV-74-71.8/80.3 NEAR ANZA FROM RTE 371 TO PINYON ALL AMERICAN ASPHALT CHEN, MICHAEL $1,443,970 02/18/15 84%
08-1E3304 DRIVE 

REHAB PAVEMENT CORONA, CA 92878 

PO BOX 2229 2455 ANSELMO DRIVE 

CORONA, CA 92879 

$1,455,370
 $0

03/11/15 
11/20/15 

97%

(951)276-3949 

HM1 

08-RIV-79-40.4/0 ALSO SBD 10-22.6, 29.6 & R38.5 & ALSO TRUESDELL CORPORATION OF GAYED, EZZ $453,453 04/28/16 30%
08-1F6404 SBD 10-22.6, 29.6 & R38.5 & SBD-259­

0.5, 0.8 & 1.0; NEAR BEAUMONT, 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
850 VIA LATA SUITE 

104/105 

$309,418
 $0

05/24/16 
10/18/16 

67%

COLTON, REDLANDS AND SAN TEMPE AZ 85282 COLTON, CA 92324 
METHACRYLATE DECK, REPLACE JOINT (951)830-6954 

08-RIV-91-6.0/7 IN CITY OF CORONA REMOVAL OF GEOCON CONSULTANTS INC. BROWN, PAUL $480 04/28/16 0%
08-1H1304 ABANDONED UNDERGROUND FUEL TANK 

HAZARDOUS WASTE AND REMOVAL OF FUEL SAN DIEGO, CA 92121-2974 

6960 FLANDERS DR 2455 ANSELMO DRIVE 

#202 

$0
 $0

06/30/16 
0%

TANK CORONA, CA 92879 

20.20 
(951)840-7498 

201130 

08-RIV-91-10.8/12.9 IN RIVERSIDE FROM E/O PIERCE AVE TO YAKAR BENSON, DAVID $1,222,429 11/17/15 94%
08-0R4604 
NHP-P091-(141)E 

--() 

APROX. 3 MI W/O TYLER AVE 

IMPROVE WORKER SAFETY CONDITIONS. COVINA CA 91723 

689 EAST SANBERNARDINO RD 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,085,498
 $353,513

12/08/15 
10/05/16 

88%

(951)232-6478 

08-RIV-91-15.6/21.6 IN RIVERSIDE COUNTY IN RIVERSIDE FROM SEMA CONSTRUCTION INC LOPEZ, JOSEPH $116,207,832 02/10/12 100% 
08-448404 
CMLN-6208-(009)E 

--() 

ADAMS STREET TO THE ROUTE 60/215 

SEPARATION 

CONSTRUCT HOV LANDS, WIDEN BRIDGES 

IRVINE, CA 92618 

320 GODDARD WAY, SUITE 150 119 N. MAPLE, SUITE A 

& U 

CORONA, CA 92880-1793 

$114,015,528 
$0 

03/08/12 
10/31/16 

96% 

HB5 WPCP 
(951)232-6052



  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/16
10/03/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-RIV-91-15.6/15.6 IN THE CITY OF RIVERSIDE AT THE PUMP CWS SYSTEMS, INC. DUNN, RODNEY $1,135,000 10/13/15 46%
08-1G6804 HOUSEAT ADAMS ST. AND IN THE CITY OF 

COLTON AT THE PUMP HOUSE AT MT. PASADENA, CA 91107 

3814 E. COLORADO BLVD STE 102 790 VIA LATA SUITE 

100 

$173,574
 $0

10/13/15 
12/30/16 

15%

VERNON AVE. OC DIR'S ORD COLTON, CA 92324 

20.20 
REPAIR PUMPS (951)232-3917 

201130 

08-RIV-91-17.4/0 ALSO SBD-10-11.5; IN RIVERSIDE ON RTE CL COATINGS, INC. SOSTROM, DENISE $1,285,849 02/04/16 57%
08-1C8404 
BRNH-P -( 

5100- E -() 

)X 
91 @ BROCKTON (PM 17.43 )& MISSION 

INN AVE UC (PM 20.53) & NEAR ONTARIO 

ON RTE 10 @ VALLEY 

MOKENA IL 60448 

8450 W 191ST STREET UNIT 19 119 N. MAPLE STREET 

SUITE A 

CORONA, CA 92880 

$1,281,233
 $0

02/18/16 
09/17/16 

99%

HM3 
PRESSURE WASH, SPOT BLAST CLEAN AND (951)232-7608 

08-RIV-95-/36.2 HMA OVERLAY, UPGRADE CURB RAMP, AND SKANSKA USA CIVIL WEST EMUH, GODWIN $13,924,698 12/30/14 100%
08-1C3704 
STP-P095-(027)E 

--()

UPDGRADE METAL BEAM GRAUD RAILING 

HMA OVERLAY UPGRADE CURB RAMP 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
4295 E. JURUPA AVE. 

SUITE 207 

ONTARIO, CA 91761 

$12,738,974
 $63,838

01/29/15 
09/30/16 

91%

OVER RUN 

HA22 
(951)232-3706 

08-RIV-177-/27 IN RIVERSIDE COUNTY FROM DESERT VSS INTERNATIONAL, INC. VU, KHOI $2,634,532 06/24/16 13%
08-1G0604 CENTER RICE ROAD TO TWENTY NINE 

PALMS HIGHWAY ROADWAY WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 73800 DINAH SHORE 

DRIVE 

$877,988
 $0

07/15/16 
01/11/17 

33%

PREVENTATIVE MAINTENANCE TREATMENT PALM DESERT, CA 92211 

(951)232-6263 

08-RIV-215-8.4/38.8 IN MURRIETA FR 0.5 MI S/O 215/15 JCT DYNALECTRIC HARIKA, INDERJEET $5,933,888 03/02/16 15%
08-0G7804 
NHPI-215 -( 

239- E -()

)1 
TO 0.2 MI N/O 215/60 JCT IN MORENO 

VALLEY 

INSTALL CCTV, CMS, CENSUS STATIONS, 

LOS ALAMITOS CA 90720 

4462 CORPORATE CENTER DR. 790 S. VIA LATA, 

SUITE 100 

COLTON, CA 92324 

$760,602
 $622,617

03/30/16 
07/17/17 

13%

HB4N 
(951)232-6293 

08-RIV-215-22.3/43.2 NEAR PERRIS FROM ROMOLAND FLOOD J. FRANCIS COMPANY ABU-GHARBIEH, IMAD $849,931 04/04/16 82% 
08-1C4004 
NHPI-215 -( 

238- E -() 

)1 
CONTROL CHANNEL TO SB 215 TO EB 215 

CONNECTOR IN RIVERSIDE 

SANDBLAST/CLEAN AND APPLY 

RIVERSIDE, CA 92504 

16197 KRAMERIA AVE. 9225 STELLAR COURT, 

SUITE B 

CORONA, CA 92883 

$861,488 
$0 

04/18/16 
07/12/16 

99% 

HM3 
(951)232-3610



  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/16
10/03/16 

District 08 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

08-RIV-215-37.3/38.4
 
08-3348V4
 

HE11
 

08-RIV-371-56.0/61.9
 
08-1C1104
 
STP-P371-(006)E
 

--()
 

08-RIV-371-67.7/72.9
 
08-0M2004
 
HSST-P371-(004)E
 

--()
 

HB1
 

08-RIV-371-70.6/71
 
08-0R9504
 
HSST-P -( )P
 

1007- E -()
 

HB1
 

08-SBD-2-2.8/6.3
 
08-1F8804
 

000000000
 

000
 

08-SBD-10-3.3/6.7
 
08-1G5704
 

Awarded 

Description
Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

ALSO RIV-60-12.4/14.0; IN RIV ON RT PACIFIC RESTORATION GROUP INC BENSON, DAVID $1,277,918 04/22/14 0%

215 FROM EUCALYPTUS AVE TO 215/60 

INTERCHANGE, AND ON ROUTE 60 E/O PERRIS CA 92572 

P O BOX 429 790 VIA LATA SUITE 

100 

$1,188,919
 $2,490

05/23/14 
08/23/18 

0%

215/60 INTERCHANGE TO W/O 2 COLTON, CA 92324 PLANT EST 
REPLACEMENT HIGHWAY PLANTING (951)232-6478 SATIS 

IN AGUANGA & ANZA FROM JCT RTE 79 TO ALL AMERICAN ASPHALT CHEN, MICHAEL $1,737,161 06/12/15 75%

RTE 74 (POR) ALSO POST MILES 

72.9/77.2 CORONA CA 92878 

PO BOX 2229 2455 ANSELMO DR. 

SUITE 202 

$1,506,991
 $0

07/02/15 
11/20/15 

86%

TREATMENT TO PRESERVE PAVEMENT CORONA, CA 92879 

(951)276-3949 

ON RTE 371 IN RIV CO. FR 0.1 MI E/O GRANITE CONSTRUCTION COMPANY QUACH, MAX $6,907,249 01/28/15 0%

CARY ROAD TO 0.1 MI E/O KIRBY RD

CONSTRUCT 4 FT RIGHT SHOULDER CARLSBAD, CA 92008 

5860 EL CAMINO REAL SUITE 200 73800 DINAH SHORE 

DRIVE #104 

$6,427,667
 $0

02/18/15 
11/01/16 

0%

PALM DESERT, CA 92211 PLANT EST 
(951)232-7674 SATIS 

IN RIVERSIDE COUNTY IN ANZA FROM ALL AMERICAN ASPHALT TRUONG, NICK $534,015 02/22/16 53%

0.2 MI W/O BAHRMAN RD TO BAILIFF RD 

TO BAILIFF RD CORONA, CA 92879 

400 EAST SIXTH STREET 9225 STELLAR COURT 

CORONA, CA 92883 

$357,395
 $0

03/09/16 
10/13/16 

66%

CONSTRUCT LEFT TURN LANE (951)830-6835 

INSTALL NEW ROAD SIGNS, SHOULDER JABRE CONTRACTING, INC. BOULOS, IHAB $86,462 05/18/16 100%

RUMBLE STRIP ON EXISITNG ASPHALT 

CONCRETE GROUND IN INDENTATIONS 

METHOD 

MANHATTAN BEACH, CA 90266 

1813 MANZANITA LANE 15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$75,728
 $0

06/17/16 
08/30/16 

100%

COMPLETED 
09/02/16 

WRIGHT MOUNTAIN INTERSECTION TO SR (951)232-7582 
138 

IN SAN BERNARDINO COUNTY ON VARIOUS DIVERSIFIED LANDSCAPE COMPANY ROBINSON, KERRY $1,912,000 09/25/15 100% 

ROUTESAT VARIOUS POST MILES AND 

RIVERSIDE COUNTYON VARIOUS ROUTES AT WILDOMAR, CA 92595 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

$758,873 
$0 

09/25/15 
12/30/16 

42% 

VARIOUS POST MILES DIR'S COLTON, CA 92324 
UPGRADE IRRIGATION SYSTEM (951)232-3929

20.20 

201130 



 

  

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/16
10/03/16
 

08District 

08-SBD-10-32.9/37.4 

Fed Aid 

HA22 

Pgm Code 

08-0K2924 

Contract 

NHPI- 010-( )2 

263- 78-() 

--() 

Location 
Storm Water 
Plan 

IN/NEAR REDLANDS FROM 0.2 MILE W/O 

FORD STREET TO 0.4 MILE E/O LIVE OAK 

CANYON ROAD. 

Description 

LANE REPLACEMENT 

Type Of Work 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

Contractor 

RANCHO CUCAMONGA CA 91730 

YOUSSEF, MAGED 

Resident 
Engineer 

(951)538-3087 

10641 FULTON COURT 
850 S. VIA LATA #100­

A 

COLTON, CA 92324 

$26,215,626

Bid + CCOs

 $11,174,540

Comp To date

 $0

This Month 

10/30/15 

Awarded 

11/16/15 

Approved 

04/16/17 

Est Comp
Accepted 

30%

%Time

 43%

% Work 
Message 

08-SBD-10-/100 

20.20 

08-1G0304 
IN SAN BERNARDINO COUNTY ON VARIOUS 

ROUTESAT VARIOUS POST MILES AND IN 

RIVERSIDE COUNTY ON VARIOUS ROUTES AT 

VARIOUS POST MILES DI 

UPGRADE IRRIGATION SYSTEM 

DIVERSIFIED LANDSCAPE COMPANY 

WILDOMAR, CA 92595 

ROBINSON, KERRY 

(951)232-3929 

21730 BUNDY CANYON ROAD 790 VIA LATA, SUITE 

100 

COLTON, CA 92324 

$1,285,000
 $875,576

 $0

09/25/15 
09/25/15 
12/30/16 

100%

 74%

201130 

08-SBD-10-/.1 

20.20 

08-1G5404 
IN SAN BERNARDINO AND RIVERSIDE 

COUNTIES ON ROUTES 10, 15, 40, 60, 

62, 71, 91, 111,210, 215, AND 259 

DIR'S ORDER EMERGENCY F.A. 

UPGRADE IRRIGATION SYSTEMS NETWORK 

KANAAN CONSTRUCTION INC. 

IRWINDALE, CA 91706 

1438 ARROW HIGHWAY, SUITE I 

IBRAHIM, MAJED 

(951)538-5248 

790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$1,875,000
 $1,063,964

 $0

09/01/15 
09/01/15 
12/30/16 

100%

 57%

201130 

08-SBD-10-/30.9 

HA22 

08-0Q7604 
NHPI-010 -(262)4 

--() 

IN SBD CO IN VARIOUS CITIES ON I-10 

FROM LA CO LINE TO JCT RTE 38 

REPLACE PCC SLABS, MBGR, COLD PLANE 

J. MCLOUGHLIN ENGINEERING CO., 

INC. 

RANCHO CUCAMONGA CA 91730 

ALIPANAH, FEREYDOON 

(909)289-2020 

10641 FULTON COURT 
4295 E. JURUPA STREET 

#207/208 

ONTARIO, CA 91761 

$38,762,186
 $32,530,552

 $0

12/19/14 
01/15/15 
05/01/17 

70%

 83%

08-SBD-15-7.0/20 

HA28 

08-0R5104 
STP-X071-(067)E 

PH- -( )

ALSO SBD-210-10.75/12.35; IN & NR 

FONTANA AND RANCHO CUCAMONGA, FR N/O 

VICTORIA ST TO W/O CHERRY AVE & ON 

RTE 210 FR E/O EAST AVE 

INSTALL VEGETATION CONTROL UNDER­

WEST COAST PUBLIC WORKS, INC. 

WOODLAND HILLS CA 91364 

BENSON, DAVID 

(951)232-6478 

20058 VENTURA BLVD, #318 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$977,780
 $1,386
 $1,386

06/03/16 
06/29/16 
05/22/17 

11%

 0%

08-SBD-15-14.0/16.4 

HB4C 

08-0K7104 
STPL-6208-(016)N

 620-8 01-(ACI)M 

71 0-63-() 

I-15 GLEN HELEN PKWY IC THRU I-215 IC 

TO KENWOOD IC AND I-215 FROM S/O 

DEVORE IC THRU I-15 IC REALIGN I-15 

AND RECONFIGURE WITH I 

REALIGN AND RECONFIGURE CONNECTORS 

ATKINSON CONTRACTORS LP 

IRVINE, CA 92612 

SPENCER, OWEN 

(909)844-0619

18201 VON KARMAN AVE., STE800 505 N. ARROWHEAD AVE 

SUITE 400 

SAN BERNARDINO, CA 92401 

$227,156,101 
$225,936,029 

$666,002 

11/13/12 
11/26/12 
07/05/17 

83% 

99% 



  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 09/20/16
10/03/16 

08District 

08-SBD-15-15.4/30.8 

Fed Aid 
Pgm Code 

08-0Q7404 

Contract 

IM- 015-(230)1 

--() 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN DEVORE 

AND HESPERIA FROM 0.76 MI S/O KENWOOD 

AVE TO 1.2 MI S/O WEST HESPERIA OH 

Description 

PAVEMENT REHAB & SLAB REPLACEMENT 

Type Of Work 

COFFMAN/PARSONS A JOINT 

VENTURE 

Contractor 

SAN DIEGO CA 92126 

YOUSSEF, MAGED 

Resident 
Engineer 

(951)538-3087 

9685 VIA EXCELENCIA SUITE 200 
15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$118,655,670

Bid + CCOs

 $114,139,205

Comp To date

 $0

This Month 

10/17/13 

Awarded 

10/29/13 

Approved 

07/06/16 

Est Comp
Accepted 

84%

%Time

 96%

% Work 
Message 

HA22 

08-SBD-15-20.0/23 
08-0R4504 
NHP- 015-(241)E 

--() 

IN SAN BERNARDINO CO FROM CLEGHORN RD 

UC TO 0.3 MI N/O NORTH ALRAY OH 

VEGETATION CONTROL 

A. M. CONCRETE, INC. 

SYLMAR CA 91342 

13170 TELFAIR AVE 

$851,825
 $0
 $0

06/24/16 
07/15/16 

0%

 0%

08-SBD-15-42.5/46 
08-3555V4 
NHPI-015 -(237)1 

E- -(STP)L 

IN SAN BERNARDINO COUNTY IN 

VICTORVILLE FROM 0.5 MI N/O MOJAVE 

DRIVE TO 1.5 MI N/O STODDARD WELLS 

ROAD OVERCROSSING 

WIDEN I-15 

AMES CONSTRUCTION INC. 

BURSNVILLE, CA 55306 

2000 AMES DRIVE 

AL-KHATEEB, TAGHREED 

(951)232-7793 

15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$71,827,030
 $11,130,728

 $0

11/05/15 
11/25/15 
12/06/18 

11%

 15%

08-SBD-15-171.8/173.8 

HA21 

08-0M2804 
BRNH-PI -(015)3 

7 2-75E -( ) 

IN SBD CO AT MOUNTAIN PASS FROM 0.3 

MI S/O CENDA DITCH BRIDGE TO WHEATON 

WASH BRIDGE 

REPLACE CENDA DITCH BRIDGE AND 

M.C.M. CONSTRUCTION, INC. 

NORTH HIGHLANDS CA 95660 

6413 32ND STREET 

SANTOS, JOHN 

(951)538-5315 

94200 CLARK MOUNTAIN 

ROAD 

NIPTON, CA 92364 

$10,620,000
 $2,753,763

 $0

11/04/15 
11/16/15 
11/17/17 

31%

 26%

08-SBD-15-177.3/181.1 

HA42 

08-368504 
CNHI-0153-(280)E 

HI01-53 0-(5E) 

--() 

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 

S/O MINNEOLA RD & FR 1.2 MI N/O 

NIPTON RD OC TO 0.5 MI S/O YATES WELL 

ROAD OC CONSTRCUCT COMM 

CONST COMM VEH ENFORCEMENT FACILITY 

LAS VEGAS PAVING CORPORATION 

LAS VEGAS NV 89103 

4420 SOUTH DECATUR BLVD 

SANTOS, JOHN 

(951)538-5315 

15367 TAMARACK ROAD 

VICTORVILLE, CA 92392 

$40,869,219
 $40,216,599

 $0

10/14/13 
11/01/13 
09/25/16 

60%

 100%

08-SBD-18-7.5/7.7 

000000000 

08-1E0404 
CONSTRUCTION ON STATE HIGHWAY IN SAN 

BERNARDINO COUNTY ON STATE ROUTE 18 

ON WATERMAN AVENUE FROM 40TH STREET 

TO 43RD STREET 

UPGRADE EXISTING PEDESTRIAN 

FACILITIES 

VAP CONSTRUCTION, INC. 

LA MIRADA, CA 90638 

15705 BIRCHWOOD STREET 

QUACH, ANDY 

(951)232-6235

850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$163,659 
$74,843 

$0 

06/27/16 
07/11/16 
10/24/16 

17% 

44% 

000 



 

   

   

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 09/20/16
10/03/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-18-8.3/17.7 ON ROUTE 18 IN SAN BERNARDINO COUNTY ALCORN FENCE COMPANY NGUYEN, NHAN $4,223,862 09/24/15 91%
08-0R2204 
HSST-PG -( 

8 04-9E -() 

)P 
BETWEEN 0.02 MILES N/O SOUTHBOUND 

OFF-RAMP TO SIERRA WAY AND STATE 

ROUTE 18/ROUTE 138 

SUN VALLEY CA 91352 

9901 GLENOAKS BOULEVARD 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$4,036,871
 $0

10/14/15 
09/30/16 

95%

INSTALL DOUBLE THRIE BEAM MEDIAN (909)821-8164 

08-SBD-18-31.9/38.5 IN SAN BERNARDINO COUNTY FROM HILLTOP ALL AMERICAN ASPHALT TRAN, KEN $3,161,996 04/27/16 0%
08-1G0704 
STP-P018-(052)E 

--() 

BLVD CON TO 0.5 MI S/O LAKEVIEW POINT 

PLACE A PREVENTATIVE TREATMENT ON CORONA CA 92879 

400 EAST 6TH STREET 850 VIA LATA ROAD, 

SUITE 104 

COLTON, CA 92324 

$0
 $0

05/06/16 
12/15/16 

0%

SUSPENDED 
(909)844-3312 

08-SBD-18-35.7/35.7 IN SAN BERNARDINO COUNTY IN VARIOUS SERVITEK SOLUTIONS, INC. TAHA, ISSA $245,510 08/25/15 0%
08-464904 
NH- -( 

--() 

) 
CITIESROUTES AND POST MILES 

INSTALL SOLAR POWERED TRAFFIC 

MONITOR STA 

CITY OF INDUSTRY, CA 

636 BREA CANYON ROAD 

91789 
790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$0
 $0

08/25/15 
0%

201315HB4 
(951)840-8234 

N 

08-SBD-18-49.1/51.6 IN CITY OF BIG BEAR LAKE BETWEEN PINE STL LANDSCAPE, INC. TRAN, KEN $2,720,000 04/13/16 27%
08-0J9904 
STP-P018-(051)E 

--() 

KNOT AVE AND STANDFIELD CUTOFF 

REPAIR & REPLACED SIDEWALKS, CURB LOS ANGELES CA 90001 

8122 COMPTON AVE. 850 VIA LATA ROAD, 

SUITE 104 

COLTON, CA 92324 

$785,706
 $0

05/06/16 
01/06/17 

29%

HB71 
(909)844-3312 

08-SBD-18-58.8/73.4 BETWEEN BIG BEAR AND LUCERNE VALLEY JABRE CONTRACTING INC. NGUYEN, KHOA $243,142 08/10/16 0%
08-1F9004 
HSST-PG01-(054)E 

--() 

BETWEEN BIG BEAR AND LUCERNE VALLEY 

FROM DELTA AVE TO 0.1 MI S/O BARSTOW 

ROAD (SR 247) JCT 

MANHATTAN BEACH CA 90266 

1813 MANZANITA LANE 

(951)232-8611 

222 EAST MAIN STREET 

BARSTOW, CA 92311 

$0
 $0

08/24/16 
11/22/16 

0%

PLACE CENTERLINE RUMBLE STRIPS 

08-SBD-18-75.5/87.6 IN SAN BERNARDINO COUNTY NR APPLE JABRE CONTRACTING, INC. QUACH, BACSON $251,925 06/22/16 100% 
08-1E0204 
IM- -( 

--() 

) 
VALLEY AND LUCERNE VALLEY FR CUSTOR 

AVE TO PAUHASKA ROAD 

INSTALL GROUND-IN CENTERLINE RUMBLE 

MANHATTAN BEACH, CA 90266 

1813 MANZANITA LANE 15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$226,859 
$0 

06/30/16 
08/26/16 

100% 

COMPLETED 
09/02/16 

000000000 
STRIPS (951)830-6017

000 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 09/20/16
10/03/16
 

08District 

08-SBD-18-101.9/0 

Fed Aid 

HB1 

Pgm Code 

08-0P9804 

Contract 

HSNH-P018-(048)E 

--() 

Location 
Storm Water 
Plan 

IN ADELANTO AT BELLFLOWER STREET 

Description 

SIGNALIZE INTERSECTION. ADA 

Type Of Work 

DREAMBUILDER CONSTRUCTION CORP 

Contractor 

PLACENTIA, CA 92870 

RUIZ, MANUEL 

Resident 
Engineer 

(951)377-6902 

1324 E LAWSON LANE 790 VIA LATA SUITE 

100 

COLTON, CA 92324 

$451,061

Bid + CCOs

 $224,055

Comp To date

 $0

This Month 

06/19/15 

Awarded 

07/08/15 

Approved 

08/30/16 

Est Comp
Accepted 

48%

%Time

 50%

% Work 
Message 

08-SBD-18-110.8/0 
08-0Q2304 
HSNH-PG -( )P 

8050- E -() 

IN SAN BERNARDINO COUNTY IN PHELAN AT 

SHEEP CREEK ROAD. 

INSTALL TRAFFIC SIGNAL 

HIGHLAND CONSTRUCTION, INC. 

ORANGE CA 92868 

133 N. PIXLEY STREET 

$805,893
 $0
 $0

04/04/16 
04/26/16 

0%

 0%

HB1 

08-SBD-38-38.6/0 
08-1F1104 

IN SAN BERNARDINO COUNTY ONYX SUMMIT 

0.7 MILES SOUTH OF PIPES ROAD 

BUILD CINDER BARN 

BRM 

HOLLISTER CA 95023 

50 MARQUERITE DR. 

QUACH, ANDY 

850 VIA LATA, SUITE 

104 

$722,500
 $0
 $0

06/30/16 
07/15/16 
02/28/17 

0%

 0%

(951)232-6235 

COLTON, CA 92324 

08-SBD-40-93.1/94.2 
08-0Q7904 
NHPI- 040-(206)4 

--() 

IN SAN BERNARDINO COUNTY NEAR ESSEX 

AT HOFF WASH (BR #54 0889 LT/RT) 

APPROX. 39 MI W/O JCT RTE 95 

BRIDGE REPLACEMENT (BR #54 0889L&R) 

ORTIZ ENTERPRISES, INC. 

IRVINE CA 92618 

6 CUSHING SUITE 200 

DAVIS, DARCY 

(760)326-4884 

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$6,734,874
 $683,006

 $0

06/03/16 
06/20/16 
04/11/17 

8%

 10%

HA21 

08-SBD-40-94.7/99.7 

HA21 

08-0N56U4 
NHPI-040 -(062)9 

--() 

NR ESSEX AT HALLER WASH BRIDGE #54­

0891 LT & RT, ROJO WASH BR 54-0894 LT 

& RT & CLIPPER VALLEY WASH BR 54-0895 

LT & RT 

BRIDGE REPLACEMENT 

OHL USA, INC. 

IRVINE CA 92614 

1920 MAIN ST. SUITE 310 

DAVIS, DARCY 

(760)326-4684 

1044 E. BROADWAY 

STREET 

NEEDLES, CA 92363 

$20,773,283
 $16,009,283

 $0

01/22/15 
02/10/15 
05/15/17 

73%

 77%

08-SBD-40-105.8/149.9 
08-1F6304 

IN SAN BERNARDINO COUNTY IN/NEAR 

NEEDLES AT VAR LOCS FROM WATSON WASH 

(54-1282R) TO BEAL WASH (54-0502R) 

REMOVE ASPHALT, PLACE CONCRETE 

TRUESDELL CORPORATION OF 

CALIFORNIA, INC. 

TEMPE AZ 85282 

1310 W. 23RD STREET 

DAVIS, DARCY 

(760)236-4684

1044 EAST BROADWAY 

NEEDLES, CA 92363 

$838,838 
$0 
$0 

03/30/16 
04/18/16 
01/07/17 

0% 

0% 



  

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 10 

Statement of Ongoing Contracts as of 09/20/16
10/03/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-40-/10 PHAM, THANHNEAR BARSTOW FROM E/O I-15/40 CALMEX ENGINEERING INC $5,565,095 03/21/16 47%
08-1F5204 
STP-I -( )0 

222 E. MAIN STREET, 

SUITE 202 

SEPARATION TO 2.2 MI W/O HIDDEN 

SPRINGS ROAD BLOOMINGTON, CA 92316 

2764 S VISTA AVE $5,477,073
 $0

04/12/16 
09/07/16 

99%

1081- E -() 
BARSTOW, CA 92311PAVEMENT PRESERVATION TREATMENT 

(951)323-7262 

08-SBD-58-22.2/31.1 SHAHIDI, SHAINENEAR HINKLEY FROM FR 2.4 MI W/O SKANSKA-TEICHERT A JOINT $117,757,820 12/30/14 60%
08-043514 
NHP-P058-(119)E 

222 E. MAIN STREET 

SUITE 208 

HIDDEN RIVER RD TO 0.7 MI E/O LENWOOD 

RD 

VENTURE JOHN MATICH SENIOR 

PROJECT MANAGER 

$80,002,316
 $0

01/29/15 
05/01/17 

68%

--() 
BARSTOW, CA 92311REALIGN & WIDEN SR-58 TO 4 LANE 1995 AGUA MANSA ROAD 

HE14 
(951)232-7839RIVERSIDE CA 92509 

08-SBD-58-/13 IN SAN BERNARDINO COUNTY AT AND NEAR SECURITY PAVING COMPANY, INC. $1,969,000 04/13/16 0%
08-1G1304 KRAMER FROM KERN COUNTY AT AND NEAR 

KRAMER FROM KERN COUNT LINE TO 8.6 SYLMAR CA 91342 

13170 TELFAIR AVE $0
 $0

05/02/16 
0%

MILES E/O RTE 058/395 

REPLACE ASPHALT CONCRETE SURFACING, 

08-SBD-60-4.4/9.7 ABU-GHARBIEH, IMADIN SBD COUNTY, ON EASTBOUND I-60, RIVERSIDE CONSTRUCTION $1,490 08/04/16 0%
08-1H3304 9225 STELLAR COURT, 

SUITE B 

FROM PM R4.4 - R9.76, FROM EUCLID TO 

MILLIKEN AVENUE DIR'S ORDER 

COMPANYINC. 

4225 GARNER ROAD 

$0
 $0

09/22/16 
0%

CORONA, CA 92883EMERGENCY F.A. RIVERSIDE, CA 92501 

20.20 
(951)232-3610POTENTIAL BASEWORK & PAVEMENT 

DELINEATION 
201130 

08-SBD-60-4.4/9.7 NGUYEN, VUIN SBD COUNTY FROM EUCLID AVENUE TO J MCLOUGHLIN ENGINEERING CO $276,000 06/10/16 0%
08-1H2404 4295 E. JURUPA 

STREET, UNIT 208 

MILLIKEN AVENUE. SLAB REPLACEMENT, 

TRAFFICCONTROL, AND PAVEMENT 

INC 

10641 FULTON COURT 

$0
 $0

06/10/16 
0%

ONTARIO, CA 91761DELINEATION DIRECTORS ORDER EM RANCHO CUCAMONGA, CA 91730 

20.20 
(951)232-3784SLABS REPLACEMENT 

201130 

08-SBD-66-21.3/21.3 RUIZ, MANUELIN SAN BERNARDINO COUNTY IN THE CITY PTM GENERAL ENGINEERING $265,000 03/30/16 0% 
08-1H0804 790 VIA LATA SUITE 

100 

OF SAN BERNARDINO AT THE INTERSECTION 

OF ROUTE 66 AND FOURTH STREET DIR'S 

SERVICES, INC. 

5942 ACORN STREET 

$0 
$0 

03/30/16 
0% 

COLTON, CA 92324ORDER EMERGENCY F.A RIVERSIDE, CA 92504 

(951)377-6902REPLACE TRAFFIC SIGNAL SYSTEM 
20.20
 

201130
 



  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 11 

Statement of Ongoing Contracts as of 09/20/16
10/03/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-71-1.6/0 IN THE CITY OF CHINO HILLS SB OFF= ODONNELL CONSTRUCTION, INC. EHIRIM, DOMINIC $708,389 06/17/15 100%
08-0N6804 RAMP TO GRAND AVE. 

WIDEN OFFRAMP FROM OUTSIDESHOULDER SAN DIMAS CA 91773 

559 W COVINA BLVD 4295 E. JURUPA ST. 

SUITE 207 

$721,757
 $0

07/08/15 
06/24/16 
09/13/16 

100%

ONTARIO, CA 91761 OVER RUN 

HB4N 
(951)232-3523 

08-SBD-138-2.3/15.2 IN SAN BERNARDINO COUNTY ON RTE 138 FLATIRON/HARDY & HARPER A LENART, ELVIRA $47,938,953 09/10/14 79%
08-3401U4 
STP-P138-(049)E 

--() 

NEAR PHELAN FR 0.6 MI W/O PHELAN RD 

WIDEN TO 4-LNS FR PHELAN RD TO JCT 

JOINT VENTURE 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 
850 VIA LATA SUITE 

#104 

COLTON, CA 92324 

$24,561,588
 $0

10/10/14 
03/01/17 

52%

HE13 
(951)232-8949 

08-SBD-138-17.1/19.2 NEAR HESPERIA FROM 1.9 MI E/O RTE 15 SKANSKA USA CIVIL WEST BENJAMIN, AMGAD $21,521,825 04/18/16 0%
08-0Q3004 
HSNH-P -( 

8055- E -() 

)P 
TO 0.1 MI W/O SUMMIT POST OFFICE ROAD 

REALIGN AND CONSTRUCT TWO LANE 

CALIFORNIA DISTRICT INC. 

RIVERSIDE CA 92509 

1995 AGUA MANSA ROAD 
850 VIA LATA, SUITE 

104 

COLTON, CA 92324 

$50,975
 $0

05/06/16 
07/11/18 

0%

SUSPENDED 

HB1 
(909)844-9731 

08-SBD-138-24.1/0 NEAR CRESTLINE AT HORSETHIEF CREEK STEVE P RADOS INC BENJAMIN, AMGAD $6,139,831 07/01/14 94%
08-0J8504 
STP-P138-(048)E 

--() 

BRIDGE #54-0816 

REPLACE EXISTING BRIDGE SANTA ANA CA 92735 

P O BOX 15128 850 VIA LATA SUITE 

104 

COLTON, CA 92324 

$5,899,291
 $0

07/21/14 
11/01/16 

96%

HA21 
(909)844-9731 

08-SBD-210-2.6/4.9 IN THE CITY OF RANCHO CUCAMONGA ON STL LANDSCAPE INC. BENSON, DAVID $1,325,000 09/25/15 100%
08-1G5604 ROUTES 210 AND 15 - TIE INTO ADJACENT 

RECYCLED WATER TRANSMISSION LINES LOS ANGELES, CA 90001 

8122 COMPTON AVE. 790 VIA LATA, SUITE 

100 

$1,015,731
 $0

09/25/15 
09/30/16 

77%

DIR'S ORDER EMERGENCY F COLTON, CA 92324 

20.20 
TIE INTO RECYCLED WATER TRANSMISSION 

LINES 
(951)232-6478 

201130 

08-SBD-215-2.6/2.6 IN SAN BERNARDINO COUNTY ON I-215 AT RIVERSIDE CONSTRUCTION SOSTROM, DENISE $1,146 07/18/16 0% 
08-1H2804 PM 2.69 IN COLTON AT WASHINGTON AVE. 

OC (BR #54 0530) DIR'S ORDER 

COMPANYINC. 

4225 GARNER ROAD 
119 N. MAPLE STREET, 

SUITE A 

$0 
$0 

09/08/16 
0% 

EMERGENCY F.A. RIVERSIDE, CA 92501 CORONA, CA 92880 

20.20 
REPAIRING GIRDERS AND TRAFFIC 

CONTROL 
(951)232-7608

201130 
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Statement of Ongoing Contracts as of 09/20/16
10/03/16 

08District 

08-SBD-247-9.6/20.3 

Fed Aid 

HB1 

Pgm Code 

08-0G9004 

Contract 

HSST-P -( )P 

7012- E -() 

Location 
Storm Water 
Plan 

IN SAN BERNARDINO COUNTY IN LANDERS 

FROM HANDLEY RD TO 0.1 MILES N/O 

BOONE AVE 

Description 

CONSTRUCT STANDARD PAVED SHOULDER 

Type Of Work 

GRIFFITH COMPANY 

Contractor 

MONTCLAIR CA 91762 

4756 MISSION BLVD. 

GEORGES, SAMER 

Resident 
Engineer 

(951)232-3748 

15255 BEAR VALLEY 

ROAD 

HESPERIA, CA 92345 

$9,502,082

Bid + CCOs

 $339,225

Comp To date

 $0

This Month 

04/14/16 

Awarded 

05/06/16 

Approved 

05/15/17 

Est Comp
Accepted 

19%

%Time

 4%

% Work 
Message 

08-SBD-247-68.6/78 
08-1F4904 

IN SAN BERNARDINO COUNTY, NEAR 

BARSTOW AT VARIOUS LOCATIONS FR 0.1 

MI E/O PONY RD TO 0.7 MI S/O ROUTE 15 

PREVENTATIVE MAINTENANCE TREATMENT 

VSS INTERNATIONAL, INC 

WEST SACRAMENTO CA 95691 

3785 CHANNEL DRIVE 

PHAM, THANH 

(951)232-7262 

222 E. MAIN STREET 

SUITE 208 

BARSTOW, CA 92311-2366 

$1,043,749
 $1,140,305

 $0

04/12/16 
04/26/16 
07/22/16 

92%

 100%

08-SBD-330-29.0/44.1 
08-1F4604 
NHP-P330-(009)E 

--() 

IN HIGHLAND FROM 0.3 MI N/O RTE 210 

TO RTE 18 

REHABILITATE PAVEMENT 

CALMEX ENGINEERING INC 

BLOOMINGTON CA 92316 

2764 S VISTA AVE 

NGUYEN, NHAN $4,669,144
 $1,971,198

 $0

03/03/16 
04/06/16 
12/21/16 

19%

 42%

08-SBD-330-30.7/39.3 
08-0J8104 

NR SBD FR 1.8 MILES S/O CITY CREEK TO 

2.5 MI S/O LIVE OAK DR BRIDGE TO 205 

MILES SOUTH OF LIVE OAK DRIVE. 

CLEAR INLET AND OUTLET AND LINE 

DREAMBUILDER CONSTRUCTION CORP 

PLACENTIA CA 92870 

1324 LAWSON LANE 

$560,661
 $0
 $0

06/03/16 
07/15/16 

0%

 0%

HM2 

08-SBD-330-32.4/43.8 
08-1E9904 
ACN-P330-(010)E 

- -( ) 

NEAR SAN BERNARDINO FR 2.7 MI N/O 

HIGHLAND AVE TO NEAR JCT SR 18/SR 330 

INSTALL MGS GUARDRAIL 

DANNY C. HUBBS CONSTRUCTION, 

INC 

YUCAIPA CA 92399 

37306 VISTA VIEW DR. 

TRAN, KEN 

(909)844-3312 

$374,900
 $76,861

 $0

05/17/16 
06/15/16 
11/04/16 

0%

 19%

08-SBD-395-46.0/73.5 
08-1E8704 
NHP-P395-(257)E 

--() 

IN SAN BERNARDINO COUNTY NEAR KRAMER 

JCT FROM 0.1 MI N/O RTE 58 TO KERN 

COUNTY LINE 

COLD PLANE & OVERLAY MAINLINE & 

SULLY-MILLER CONTRACTING 

COMPANY 

BREA, CA 92821 

NGUYEN, KHOA 

(951)232-8611

135 S. STATE COLLEGE BLVD.#40 
222 EAST MAIN STREET 

BARSTOW, CA 92311 

$12,808,147 
$2,187,092 

$0 

02/09/16 
02/23/16 
01/05/17 

20% 

17% 
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Statement of Ongoing Contracts as of 09/20/16
10/03/16 

District 08 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

08-SBD-5726-/0 IN SAN BERNARDINO COUNTY MAINTENANCE RE COM DEVELOPMENT COMPANY EL-ZAYNAB, ALI $940,206 06/22/16 21% 
08-0K8414 STATION (REGIONAL OFFICE) AT 175 

CLUSTER STREET BISHOP CA 93514 

2488 DIXON LANE 9225 STELLAR COURT ­

SUITE B 

$146,366 
$0 

07/15/16 
04/03/17 

16% 

CONSTRUCT OFFICE BUILDING B CORONA, CA 92883 

(951)232-3781

Totals: Authorized Final Amt: $1,065,628,199 Completed to Date: $760,971,022 Work This Month: $1,721,843



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-10-6.3/7 08-0R4704 

08-RIV-10-74.0/105.4 08-1E8604 

08-RIV-10-134.3/144.1 08-1G0804 

08-RIV-15-33.1/35.8 08-1E3004 

08-RIV-15-/13.8 08-1H2504 

08-RIV-60-.5/16.3 08-1F6504 

08-RIV-60-12.2/22.1 08-1C0914 

08-RIV-74-16.1/71.8 08-465524 

08-RIV-74-27.5/32.3 08-1C3404 

08-RIV-74-34.3/45.2 08-1F4804 

08-RIV-74-36.5/42.6 08-1G1004 

08-RIV-74-43.2/43.4 08-1C7404 

08-RIV-74-63.0/0 08-383504 

08-RIV-74-71.8/80.3 08-1E3304 

08-RIV-79-40.4/0 08-1F6404 

08-RIV-91-6.0/7 08-1H1304 

08-RIV-91-10.8/12.9 08-0R4604 

08-RIV-91-15.6/21.6 08-448404 

08-RIV-91-15.6/15.6 08-1G6804 

08-RIV-91-17.4/0 08-1C8404 

08-RIV-95-/36.2 08-1C3704 

08-RIV-177-/27 08-1G0604 

Page 

1 

1 

1 

1 

1 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-RIV-215-22.3/43.2 08-1C4004 

08-RIV-215-37.3/38.4 08-3348V4 

08-RIV-215-8.4/38.8 08-0G7804 

08-RIV-371-56.0/61.9 08-1C1104 

08-RIV-371-67.7/72.9 08-0M2004 

08-RIV-371-70.6/71 08-0R9504 

08-SBD-2-2.8/6.3 08-1F8804 

08-SBD-10-3.3/6.7 08-1G5704 

08-SBD-10-32.9/37.4 08-0K2924 

08-SBD-10-/.1 08-1G5404 

08-SBD-10-/30.9 08-0Q7604 

08-SBD-10-/100 08-1G0304 

08-SBD-15-7.0/20 08-0R5104 

08-SBD-15-14.0/16.4 08-0K7104 

08-SBD-15-42.5/46 08-3555V4 

08-SBD-15-171.8/173.8 08-0M2804 

08-SBD-15-177.3/181.1 08-368504 

08-SBD-15-15.4/30.8 08-0Q7404 

08-SBD-15-20.0/23 08-0R4504 

08-SBD-18-7.5/7.7 08-1E0404 

08-SBD-18-31.9/38.5 08-1G0704 

08-SBD-18-35.7/35.7 08-464904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

08-SBD-18-49.1/51.6 08-0J9904 

08-SBD-18-58.8/73.4 08-1F9004 

08-SBD-18-75.5/87.6 08-1E0204 

08-SBD-18-101.9/0 08-0P9804 

08-SBD-18-110.8/0 08-0Q2304 

08-SBD-18-8.3/17.7 08-0R2204 

08-SBD-38-38.6/0 08-1F1104 

08-SBD-40-93.1/94.2 08-0Q7904 

08-SBD-40-94.7/99.7 08-0N56U4 

08-SBD-40-105.8/149.9 08-1F6304 

08-SBD-40-/10 08-1F5204 

08-SBD-58-/13 08-1G1304 

08-SBD-58-22.2/31.1 08-043514 

08-SBD-60-4.4/9.7 08-1H3304 

08-SBD-60-4.4/9.7 08-1H2404 

08-SBD-66-21.3/21.3 08-1H0804 

08-SBD-71-1.6/0 08-0N6804 

08-SBD-138-2.3/15.2 08-3401U4 

08-SBD-138-17.1/19.2 08-0Q3004 

08-SBD-138-24.1/0 08-0J8504 

08-SBD-210-2.6/4.9 08-1G5604 

08-SBD-215-2.6/2.6 08-1H2804 
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District

Federal Aid 

-I­

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

08-SBD-247-9.6/20.3 08-0G9004 12
 

08-SBD-247-68.6/78 08-1F4904 12
 

08-SBD-330-30.7/39.3 08-0J8104 12
 

08-SBD-330-32.4/43.8 08-1E9904 12
 

08-SBD-330-29.0/44.1 08-1F4604 12
 

08-SBD-395-46.0/73.5 08-1E8704 12
 

08-SBD-5726-/0 08-0K8414 13
 

Statement of Ongoing Contracts - Federal Aid 

08
 

Category  Bid + CCO

FEDERAL AID (INTERSTATE) $118,907,595


FEDERAL AID (PRIMARY) $12,151,359


FEDERAL AID (SECONDARY) $311,640,717


STATE HIGHWAY $24,979,616


 $597,948,912


 $1,065,628,199


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$114,366,064


 $4,034,996


 $279,224,601


 $12,856,165


 $350,489,197


 $760,971,022
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

08 $2,534,002
 

$2,534,002
Work completed this Period:


	08

