
 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/12
05/02/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-190-25.5/112.8 IN INYO COUNTY IN AND NEAR DEATH WILLIAM KANAYAN CONSTRUCTION CHRIS TALBOT $405,705 01/04/12 100%
09-348404 VALLEY NATIONAL PARK AT VARIOUS 

LOCATIONS FROM 1 MILE EAST OF ROUTE 

136 TO 1.13 MILES EAST OF BA 

CULVERT REPLACEMENT 

RIMFOREST CA 92378 

(909)337-5428 

P O BOX 643 

(760)872-0794 

500 S. MAIN ST 

BISHOP, CA 93514 

$395,214
 $0

01/18/12 
04/17/12 

100%

COMPLETED 
04/17/12 

HM2 WPCP 

09-INY-190-96.8/111.6 IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION CHRIS TALBOT $1,723,355 12/09/11 5%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 

CREEK FROM 3.6 MILES EAST OF NORTH 

HIGHWAY TO 0.1 MILE WEST OF B 

HOT MIX ASPHALT OVERLAY 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SO DECATUR BLVD 

(760)872-0794 

500 S MAIN ST 

BISHOP, CA 93514 

$3,060
 $3,060

01/04/12 
06/12/12 

0%

HM1 WPCP 

09-INY-395-73.8/0 IN INYO COUNTY AT INDEPENDENCE AT THE L H ENGINEERING CO INC FUAD MODIRI $856,098 12/08/11 4%
09-342404 INDEPENDENCE MAINTENANCE STATION 

FACILITY 665 NORTH EDWARDS STREET 

708 N VALLEY STREET SUITE S $211,820
 $211,820

02/03/12 
09/05/12 

25%

CONSTRUCT STORAGE BUNKERS SITE IMPR 
ANAHIEM CA 92801 

(714)798-8035 

HA12 SWPPP 

09-MNO-120-35.0/43 IN MONO COUNTY EAST OF LEE VINING QUALCON CONTRACTORS INC $4,270,551 09/28/11 0%
09-341304 
ACST-PP12-(005)3 

FROM 5.9 MILES EAST OF SAGE HEN 

MEADOWS ROAD TO 0.8 MILE EAST OF 

1645 ESMERALDA AVE $0
 $0

10/18/11 
0%

--() 
RIVER SPRINGS ROAD 

MINDEN NV 89423 

COLD FOAM IN-PLACE RECYCLE 
(775)782-2006 

HA22 WPCP 

09-MNO-395-12.6/36.1 IN MONO COUNTY NEAR HILTON CREEK FROM INTERMOUNTAIN SLURRY SEAL INC H. J. BLOMMER $2,217,571 04/28/11 0%
09-347404 
ACNH-P395-(233)E 

--() 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$2,525
 $0

05/18/11 
07/31/12 

0%

SUSPENDED 

HM1 WPCP 

09-MNO-395-23.6/27.1 IN MONO COUNTY NEAR MAMMOTH LAKES C C MYERS INC H. J. BLOMMER $1,859,350 11/23/10 98% 
09-337704 
NH-P395-(231) 

FROM 0.4 MILE SOUTH OF MAMMOTH CREEK 

BRIDGE TO 0.6 MILE NORTH OF ROUTE 

P O BOX 2948 $1,766,115 
$9,024 

12/14/10 
05/25/12 

91% 

BHNH-P395-(231)E 

--() 
395/203 SEPARATION 

REHABILITATE BRIDGE DECK 

RANCHO CORDOVA CA 957412948 

(916)635-9370 
(760)648-7906

HA21 WPCP 
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State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/12
05/02/12 

District 09 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

09-MNO-395-65.1/69.6
 

ACNH-ACST-(026)E
 

015- 0-(6E)

--() 

HM1 WPCP 

09-MNO-395-78.8/80.6
 
09-342504
 
ACHS-P395-(234)E
 

P3-95 2-(4E)
 

--()
 

HB1 SWPPP
 

09-MNO-395-84.4/106.3
 
09-342804
 
ACHN-P395-(229)E
 

--()
 

HM1 WPCP
 

Description

Type Of Work
 

IN MONO COUNTY AT VARIOUS LOCATIONS
 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2)
 

PLACE HOT MIX ASPHALT OVERLAY
 

IN MONO COUNTY NEAR BRIDGEPORT FROM
 

1.7 MILES NORTH OF EMIGRANT STREET TO
 

BUCKEYE ROAD
 

WIDEN SHOULDERS
 

IN MONO COUNTY NEAR WALKER FROM 7.6
 

MILES SOUTH OF BURCHAM FLAT ROAD TO
 

EASTSIDE LANE
 

PLACE MODIFIED BINDER CHIP SEAL
 

Contractor 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

Resident 
Engineer 

TIM SHULTZ
 

500 SOUTH MAIN STREET
 

BISHOP, CA 93514
 

(760)872-5211
 

SIERRA NEVADA CONSTRUCTION INCTIM SHULTZ
 

P O BOX 50760
 

SPARKS NV 89435
 

(775)335-0420
 

NORTHWEST PAVING
 

8115 SECLUDED VALLEY DR.
 

REDDING CA 96001
 

Totals: Authorized Final Amt: $17,082,892 Completed to Date: 

500 SOUTH MAIN STREET
 

BISHOP, CA 93514
 

TIM SHULTZ
 

500 SOUTH MAIN STREET
 

BISHOP CA 93514
 

(760)872-0781


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$3,277,951 05/13/11
 
$5,000 06/01/11
 

$0 06/30/12
 

%Time
% Work 

Message 

25%


 0%


SUSPENDED
 

$1,217,578 02/17/11 78%

 $1,154,764 03/01/11
 

91%

$0 06/15/12
 

$1,254,734 06/25/10 0%
 
$35,570 07/13/10
 

3%

$0 10/07/11
 

$3,574,067 Work This Month: $223,904



District

Federal Aid 

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

09-INY-190-25.5/112.8 09-348404 1
 

09-INY-190-96.8/111.6 09-348004 1
 

09-INY-395-73.8/0 09-342404 1
 

09-MNO-120-35.0/43 09-341304 1
 

09-MNO-395-12.6/36.1 09-347404 1
 

09-MNO-395-23.6/27.1 09-337704 1
 

09-MNO-395-65.1/69.6 09-343204 2
 

09-MNO-395-78.8/80.6 09-342504 2
 

09-MNO-395-84.4/106.3 09-342804 2
 

Statement of Ongoing Contracts - Federal Aid 

09
 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $7,354,872


FEDERAL AID (SECONDARY) $4,270,551


STATE HIGHWAY $2,985,158


 $2,472,312


 $17,082,892


 Work Comp 

$1,773,640


 $0


 $610,094


 $1,190,334


 $3,574,067
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

09 $405,705
 

$405,705
Work completed this Period:


	09

