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08/20/12 Statement of Ongoing Contracts as of 09/10/12

09District

09-INY-127-.1/16.2

09-INY-190-65.9/66.5

09-INY-190-96.8/111.6

09-INY-395-73.8/0

09-KER-14-35.4/0

09-MNO-6-4.0/5

Fed Aid

HM1

HB1

HM1

HA12

HM3

HB4N

Pgm Code

IN INYO COUNTY AT AND NEAR SHOSHONE

FROM 0.1 MILE NORTH OF SAN BERNARDINO

COUNTY LINE TO 0.2 MILE SOUTH OF

NORTH JUNCTION ROUTE 17

IN INYO COUNTY ABOUT 10.5 MILES  EAST

OF PANAMINT SPRINGS FROM 8.0 MILES

EAST OF PANAMINT VALLEY ROAD TO 10.0

MILES WEST OF WILDRO

IN INYO COUNTY IN DEATH VALLEY

NATIONAL PARK AT AND NEAR FURNACE

CREEK FROM 3.6 MILES EAST OF  NORTH

HIGHWAY TO 0.1 MILE WEST OF B

IN INYO COUNTY AT INDEPENDENCE AT THE

INDEPENDENCE MAINTENANCE  STATION

FACILITY 665 NORTH EDWARDS STREET

IN KERN COUNTY AT VARIOUS LOCATIONS

IN MONO COUNTY AT AND NEAR CHALFANT

FROM 0.4 MILE SOUTH OF HUNTER AVENUE

TO 0.7 MILE SOUTH OF PETROGLYPH ROAD

Description 

REMOVE AND PLACE CULVERTS

CONSTRUCT ROADWAY REALIGNMENT

HOT MIX ASPHALT OVERLAY

CONSTRUCT STORAGE BUNKERS SITE IMPR

REHAB FIVE BRIDGE DECKS

SHOULDER WIDENING WITH HMA

Type Of Work

NYE & NELSON INC

STEVE MANNING CONSTRUCTION INC

LAS VEGAS PAVING CORPORATION

L H ENGINEERING CO INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

GRANITE CONSTRUCTION COMPANY

Contractor

VENTURA CA 93003

REDDING CA 96049

LAS VEGAS NV 89103

ANAHIEM CA 92801

TEMPE AZ 85282

WATSONVILLE, CA 95077-5085

(805)654-1682

(530)222-0810

(702)251-5800

(714)798-8035

(602)437-1711

(831)724-1011

CHRIS TALBOT

CHRIS TALBOT

FUAD MODIRI

CHRIS TALBOT

Resident
Engineer

(760)872-0794

 

(760)872-0794

 

 

(760)872-0794

 $338,355

 $2,538,107

 $1,723,355

 $857,628

 $1,038,038

 $753,874

Bid + CCOs

 $291,092

 $0

 $30,929

 $816,516

 $0

 $5,476

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/24/12

07/27/12

12/09/11

12/08/11

05/22/12

05/30/12

Awarded

05/14/12

08/16/12

01/04/12

02/03/12

06/19/12

06/21/12

Approved

08/22/12

10/28/12

09/05/12

09/07/12

Est Comp

 100%

 0%

 50%

 100%

 0%

 24%

%Time

 100%

 0%

 2%

 95%

 0%

 1%

% Work 

 

 

SUSPENDED

 

 

 

Message

09-348304

09-287504

09-348004

09-342404

09-349104

09-352604

Contract 

  

ACGS- STP-(017) 

  

  

  

ACNH-P006-(009)E

  

P190-    -(017)E

  

  

  

--()

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

1860 EASTMAN AVE #108

P O BOX 491660

4420 SO DECATUR BLVD

708 N VALLEY STREET SUITE S

1310 W. 23RD STREET

PO BOX 50085

500 S MAIN ST

500 S MAIN ST

500 S MAIN ST

BISHOP CA 93514

BISHOP, CA 93514

BISHOP CA 93514

Accepted

08/22/12

Location
Storm Water
Plan



State of California Department of Transportation Page 2
08/20/12 Statement of Ongoing Contracts as of 09/10/12

09District

09-MNO-108-15.1/0

09-MNO-120-3.7/0

09-MNO-120-35.0/43

09-MNO-158-2.2/2.9

09-MNO-167-/10

09-MNO-395-12.6/36.1

Fed Aid

HM3

HM3

HA22

HB71

HM1

Pgm Code

IN MONO COUNTY AT VARIOUS LOCATIONS

IN MONO COUNTY ABOUT 9 MILES WEST OF

LEE VINING AT DODGE POINT  SIDEHILL

VIADUCT BRIDGE

IN MONO COUNTY EAST OF LEE VINING

FROM 5.9 MILES EAST OF SAGE HEN

MEADOWS ROAD TO 0.8 MILE EAST OF

RIVER SPRINGS ROAD

IN MONO COUNTY AT JUNE LAKE FROM WEST

BIG ROCK ROAD TO GULL LAKE  ROAD

IN MONO COUNTY NEAR LEE VINING FROM

ROUTE 395 TO 10.0 MILES EAST OF

ROUTE 395

IN MONO COUNTY NEAR HILTON CREEK FROM

0.1 MILE NORTH OF CROOKED CREEK

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN

DOME ROAD

Description 

BRIDGE DECK CONCRETE OVERLAY

BRIDGE DECK REHAB

COLD FOAM IN-PLACE RECYCLE

CONSTRUCT SIDEWALKS AND ADA RAMPS

HOT MIX ASPHALT OVERLAY

PLACE ASPHALT RUBBER SEAL

Type Of Work

O'DONNELL CONSTRUCTION INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

QUALCON CONTRACTORS INC

DREAMBUILDER

HERBACK GENERAL ENGINEERING

INTERMOUNTAIN SLURRY SEAL INC

Contractor

SAN DIMAS CA 91773

BENECIA CA 94510

MINDEN NV 89423

PLACENTIA CA 92870

MINDEN NV 89423

WATSONVILLE CA 950775085

(909)394-4510

(707)746-8028

(775)782-2006

(714)646-3697

(775)267-6800

(831)724-1011

CHING CHUANG

MODIRI FUAD

H. J. BLOMMER

H. J. BLOMMER

H. J. BLOMMER

H. J. BLOMMER

Resident
Engineer

(951)232-6126

 

(760)648-7906

(760)648-7906

(760)648-7906

(760)648-7906

 $357,858

 $773,375

 $4,494,983

 $493,061

 $1,991,988

 $2,217,571

Bid + CCOs

 $297,876

 $613,425

 $4,513,218

 $0

 $1,159,173

 $30,045

Comp To  date

 $0

 $613,425

 $229,771

 $0

 $1,159,173

 $27,520

This Month

05/02/12

06/25/12

09/28/11

04/26/12

03/27/12

04/28/11

Awarded

05/22/12

07/16/12

10/18/11

06/12/12

05/22/12

05/18/11

Approved

08/27/12

09/04/12

08/31/12

11/07/12

08/27/12

10/09/12

Est Comp

 100%

 100%

 96%

 0%

 81%

 24%

%Time

 100%

 79%

 99%

 0%

 58%

 1%

% Work 

 

 

 

 

 

 

Message

09-349204

09-344204

09-341304

09-350104

09-347804

09-347404

Contract 

  

  

ACST-PP12-(005)3

ACST-S158-(112)E

  

ACNH-P395-(233)E

  

  

--()

  S1-58 1-(2E)

  

--()

  

  

  

--()

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

559 W. COVINA BLVD.

3701 MALLARD DRIVE

1645 ESMERALDA AVE

1324 LAWSON LANE

2531 NOWLIN ROAD

P O BOX 50085

500 SOUTH MAIN STREET

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

08/27/12

Location
Storm Water
Plan
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08/20/12 Statement of Ongoing Contracts as of 09/10/12

09District

 $3,649,629 $13,674,870 $32,971,235

09-MNO-395-51.5/0

09-MNO-395-65.1/69.6

09-MNO-395-118.7/119.6

Fed Aid

HA12

HM1

HB4N

Pgm Code

IN MONO COUNTY AT THE LEE VINING

MAINTENANCE STATION L5710

IN MONO COUNTY AT VARIOUS LOCATIONS

(395-65.1/69.6, 395-76.0/77.0, 182-

0.0/6.2)

IN MONO COUNTY NEAR TOPAZ LAKE FROM

1.7 MILES NORTH OF SR 89 TO 0.9 MILES

SOUTH OF THE NEVADA BORDER

Description 

LEE VINING MECHANIC'S FACILITY

PLACE HOT MIX ASPHALT OVERLAY

ROAD REALIGNMENT AND RETAINING WALL

Type Of Work

DESERT CONCEPTS CONSTRUCTION

INC

GRANITE CONSTRUCTION COMPANY

DISNEY CONSTRUCTION INC

Contractor

PALM DESERT CA 92211

WATSONVILLE CA 950775085

BURLINGAME CA 94010

(760)200-9007

(831)724-1011

(650)259-9545

MODIRI FUAD

TIM SHULTZ

ANDREW BRANDT

Resident
Engineer

 

(760)872-5211

(760)872-8036

 $925,692

 $3,277,951

 $11,189,399

Bid + CCOs

 $110,731

 $73,472

 $5,732,917

Comp To  date

 $110,731

 $0

 $1,509,009

This Month

06/18/12

05/13/11

03/06/12

Awarded

07/16/12

06/01/11

03/28/12

Approved

03/13/13

08/21/12

10/25/12

Est Comp

 7%

 48%

 63%

%Time

 12%

 2%

 51%

% Work 

 

SUSPENDED

 

Message

09-352304

09-343204

09-237704

Contract 

  

ACNH-ACST-(026)E

ACHS-NHP3-(237)E

  

015-   0-(6E)

-   2-(7E)

  

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

SWPPP

77-770 COUNTRY CLUB DRIVE STE

P O BOX 50085

875 MAHLER ROAD SUITE 188

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan



09-348304

09-287504

09-348004

09-342404

09-349104

09-352604

09-349204

09-341304

09-344204

09-350104

09-347804

09-347404

09-352304

09-343204

09-237704

Contract

09-INY-127-.1/16.2

09-INY-190-65.9/66.5

09-INY-190-96.8/111.6

09-INY-395-73.8/0

09-KER-14-35.4/0

09-MNO-6-4.0/5

09-MNO-108-15.1/0

09-MNO-120-35.0/43

09-MNO-120-3.7/0

09-MNO-158-2.2/2.9

09-MNO-167-/10

09-MNO-395-12.6/36.1

09-MNO-395-51.5/0

09-MNO-395-65.1/69.6

09-MNO-395-118.7/119.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

Page
Statement of Ongoing Contracts - Index

09District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

Category

 $6,249,396

 Bid + CCO

 $108,993

 Work Comp

-F-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

09District

 $32,971,235  $13,674,870

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $4,988,044

 $8,006,289

 $13,727,506

 Bid + CCO

 $4,513,218

 $3,319,741

 $5,732,917

 Work Comp

District Total:

Work completed this Period:

-S-

-SH-


	09

