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State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 12/20/13
01/06/14
 

District 09 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

09-INY-58-/0 IN INYO AND KERN COUNTIES AT VARIOUS J MCLOUGHLIN ENGINEERING CO AMARJIT DHALIWAL $1,070,691 05/17/13 63%

09-352904 $794,297 06/10/13
LOCATIONS	 INC
 1824 NORRIS RD	 72%


$0 01/04/14

BRDIGE DECK MAINTENANCE 10641 FULTON COURT BAKERSFIELD, CA 93308
 

(661)391-4766	 SUSPENDED

RANCHO CUCAMONGA CA 91730
 

HM3 (909)944-1037
 

09-INY-178-/62.1	 IN INYO COUNTY NEAR SHOSHONE AT WILLIAM KANAYAN CONSTRUCTION ANDREW BRANDT $488,266 05/03/13 33%


VARIOUS LOCATIONS FROM 0.7 MILE EAST P O BOX 643
09-356204	 $442,076 05/31/13
500 SOUTH MAIN STREET	 88%

$442,076 01/20/14


OF ROUTE 127 TO 0.8 MILE WEST OF BISHOP, CA 93514

RIMFOREST CA 92378


NEVADA STATE LINE (760)872-8036

(909)337-5428


REMOVE AND REPLACE CULVERTS
 
HM2
 

09-INY-190-65.9/66.5	 IN INYO COUNTY ABOUT 10.5 MILES EAST STEVE MANNING CONSTRUCTION INCCHRIS TALBOT $2,639,470 07/27/12 100%


OF PANAMINT SPRINGS FROM 8.0 MILES P O BOX 491660
09-287504	 $2,563,990 08/16/12
500 S MAIN ST	 100%

ACGS- STP-(017) 	 $0 11/21/13


EAST OF PANAMINT VALLEY ROAD TO 10.0
 BISHOP CA 93514
 11/21/13

MILES WEST OF WILDRO (760)872-0794
 

P190- -(017)E	 REDDING CA 96049
 
COMPLETED


--()	 (530)222-0810

CONSTRUCT ROADWAY REALIGNMENT
 

HB1 SWPPP
 

09-INY-395-45.5/50.3	 ON ROUTE 395 BETWEEN 0.7 MILES SOUTH GRANITE CONSTRUCTION COMPANY $5,163,772 10/25/13 0%


OF COTTONWOOD ROAD AND 0.4 MILES P O BOX 5127
09-351604	 $0 11/15/13
 
0%


NH-P395-(241)E	 $0

SOUTH OF LUBKIN CANYON RD
 

--() BAKERSFIELD CA 93388
 

(661)399-3361

COLD IN-PLACE RECYCLED PAVEMENT
 

HA
 

09-KER-14-35.4/0	 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF CARY J. CRUZ $999,932 05/22/12 62%


REHAB FIVE BRIDGE DECKS CALIFORNIA INC
09-349104	 $786,619 06/19/12
183 W. VENTURA CRT.	 76%

$0 12/24/13


1310 W. 23RD STREET KINGSBURG, CA 93631
 12/19/13
 
(559)341-3377 SUSPENDED


TEMPE AZ 85282
 

HM3 WPCP (602)437-1711
 

09-MNO-395-1.0/100	 IN MONO COUNTY NEAR LEE VINING ON V GRANITE CONSTRUCTION COMPANY H. J. BLOMMER $4,236,868 04/30/13 96%
 

ARIOUS ROUTES AT VARIOUS LOCATIONS P O BOX 5127
09-357404	 $4,337,269 05/24/13
500 SOUTH MAIN ST	 99%

CSTP-X051-(027)E	 $0 12/20/13


THIN BLANKET HMA OVERLAY BISHOP, CA 93514

--() BAKERSFIELD CA 93380
 

(760)648-7906

(661)399-3361
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01/06/14 

09District

09-MNO-395-34.1/0 

Fed Aid 
Pgm Code 

09-353304 

Contract 
Location 

Storm Water 
Plan 

IN MONO COUNTY AT CRESTVIEW AT THE 

CRESTVIEW MAINTENANCE STATION 

Description 

BUILDING DEMO, SITE WORK, UTILITIES 

Type Of Work 

HERBACK GENERAL ENGINEERING 

Contractor 

MINDEN NV 89423 

2531 NOWLIN ROAD 

Resident 
Engineer 

$972,217

Bid + CCOs

 $0

Comp To date

 $0

This Month 

11/07/13 

Awarded 

11/22/13 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

HA12 

(775)267-6800 

09-MNO-395-51.5/51.5 
09-354404 

IN MONO COUNTY IN THE TOWN OF LEE 

VINING AT THE LEE VINING MAINTENANCE 

STATION (L5710) 

CONSTRUCT CREW ROOM BUILDING 

RE COM DEVELOPMENT COMPANY 

BISHOP CA 93514 

(760)446-3576 

2488 DIXON LANE 

H. J. BLOMMER 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$718,748
 $573,339
 $60,385

06/10/13 
07/22/13 
03/21/14 

58%

 80%

09-MNO-395-63.9/65.1 
09-354104 
CNHP-P395-(242)E 

--() 

IN MONO COUNTY NEAR LEE VINING FROM 

0.4 MILE NORTH OF VIRGINIA LAKES ROAD 

TO 1.6 MILES NORTH OF VIRGINIA LAKES 

ROAD 

COLD INPLACE PAVEMENT, HMA OVERLAY 

GRANITE CONSTRUCTION COMPANY 

BAKERSFIELD CA 93388 

(661)399-3361 

P O BOX 5127 

$2,282,029 
$0 
$0 

08/28/13 
09/17/13 

0% 

0% 

Totals: Authorized Final Amt: $18,571,992 Completed to Date: $9,497,590 Work This Month: $502,461



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

09-INY-58-/0 09-352904 1
 

09-INY-178-/62.1 09-356204 1
 

09-INY-190-65.9/66.5 09-287504 1
 

09-INY-395-45.5/50.3 09-351604 1
 

09-KER-14-35.4/0 09-349104 1
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09-MNO-395-34.1/0 09-353304 2
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09-MNO-395-63.9/65.1 09-354104 2
 

Statement of Ongoing Contracts - Federal Aid 

District 09 

Federal Aid Category	  Bid + CCO  Work Comp 

-F- FEDERAL AID (PRIMARY)	 $5,163,772  $0


-SH- STATE HIGHWAY	 $4,249,853  $2,596,331


 $9,158,367  $6,901,259


District Total:	  $18,571,992  $9,497,590 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

09 $3,639,402
 

$3,639,402
Work completed this Period:


	09

