
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-136-10.0/12.5 IN INYO COUNTY NEAR BIG PINE ON SR GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,678,075 05/05/11 100%
09-347304 168 FROM US 395 TO 0.2 MILE WEST OF 

DEATH VALLEY ROAD AND NEAR LONE PINE 

ON SR 136 FROM 10.0 T 

CONSTRUCT COLD IN PLACE PAVEMENT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$1,467,206
 $0

05/17/11 
01/24/12 

100%

COMPLETED 
01/24/12 

HM1 WPCP 

09-INY-190-25.5/112.8 IN INYO COUNTY IN AND NEAR DEATH WILLIAM KANAYAN CONSTRUCTION CHRIS TALBOT $405,705 01/04/12 9%
09-348404 VALLEY NATIONAL PARK AT VARIOUS 

LOCATIONS FROM 1 MILE EAST OF ROUTE 

136 TO 1.13 MILES EAST OF BA 

CULVERT REPLACEMENT 

RIMFOREST CA 92378 

(909)337-5428 

P O BOX 643 

(760)872-0794 

500 S. MAIN ST 

BISHOP, CA 93514 

$61,668
 $61,668

01/18/12 
04/17/12 

15%

HM2 WPCP 

09-INY-190-96.8/111.6 IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION CHRIS TALBOT $1,680,486 12/09/11 0%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 

CREEK FROM 3.6 MILES EAST OF NORTH 

HIGHWAY TO 0.1 MILE WEST OF B 

HOT MIX ASPHALT OVERLAY 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SO DECATUR BLVD 

(760)872-0794 

500 S MAIN ST 

BISHOP, CA 93514 

$0
 $0

01/04/12 
06/05/12 

0%

HM1 WPCP 

09-INY-395-73.8/0 IN INYO COUNTY AT INDEPENDENCE AT THE L H ENGINEERING CO INC $831,695 12/08/11 0%
09-342404 INDEPENDENCE MAINTENANCE STATION 

FACILITY 665 NORTH EDWARDS STREET 

708 N VALLEY STREET SUITE S $0
 $0

02/03/12 
0%

CONSTRUCT STORAGE BUNKERS SITE IMPR 
ANAHIEM CA 92801 

(714)798-8035 

HA12 SWPPP 

09-INY-395-108.8/0 IN INYO COUNTY AT VARIOUS LOCATIONS LEGG INC. CHRIS TALBOT $361,996 08/10/11 100%
09-334004 
ACST-PEX0-(270)0 

--() 

CONSTRUCT HMA TURNOUTS 

LIVERMORE CA 94550 

(925)605-4500 

2551 2ND STREET 

(760)872-0794

500 S MAIN ST 

BISHOP CA 93514 

$367,775
 $0

08/24/11 
02/17/12 

100%

COMPLETED 
02/17/12 

HA27 WPCP 

09-MNO-89-/7.6 IN MONO COUNTY NEAR COLEVILLE FROM US SIERRA NEVADA CONSTRUCTION INCTIM SHULTZ $1,193,820 06/06/11 100% 
09-348204 395 TO THE ALPINE COUNTY LINE 

PLACE HMA ON EXISTING PAVEMENT 
SPARKS NV 89435 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,186,600 
$0 

06/24/11 
09/21/11 

97% 

(775)355-0420 
SUSPENDED 

HM1 WPCP 



 

 

 

 

 

 

 

 

 

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 02/20/12
03/02/12 

District 09 

09-MNO-120-35.0/43 

Fed Aid 

HA22 

Pgm Code 

09-341304 

Contract 

ACST-PP12-(005)3 

--() 

WPCP 

Location 
Storm Water 
Plan 

IN MONO COUNTY EAST OF LEE VINING 

FROM 5.9 MILES EAST OF SAGE HEN 

MEADOWS ROAD TO 0.8 MILE EAST OF 

RIVER SPRINGS ROAD 

Description 

COLD FOAM IN-PLACE RECYCLE 

Type Of Work 

QUALCON CONTRACTORS INC 

Contractor 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVE 

Resident 
Engineer 

$4,251,551

Bid + CCOs

 $0

Comp To date

 $0

This Month 

09/28/11 

Awarded 

10/18/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

09-MNO-395-12.6/36.1 

HM1 

09-347404 
ACNH-P395-(233)E 

--() 

WPCP 

IN MONO COUNTY NEAR HILTON CREEK FROM 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

INTERMOUNTAIN SLURRY SEAL INC 

WATSONVILLE CA 950775085 

(831)724-1011 

H. J. BLOMMER 

(760)648-7906 

P O BOX 50085 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$2,217,571
 $2,525

 $0

04/28/11 
05/18/11 
07/31/12 

0%

 0%

SUSPENDED 

09-MNO-395-23.6/27.1 

HA21 

09-337704 
NH-P395-(231) 

BHNH-P395-(231)E 

--() 

WPCP 

IN MONO COUNTY NEAR MAMMOTH LAKES 

FROM 0.4 MILE SOUTH OF MAMMOTH CREEK 

BRIDGE TO 0.6 MILE NORTH OF ROUTE 

395/203 SEPARATION 

REHABILITATE BRIDGE DECK 

C C MYERS INC 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

H. J. BLOMMER 

(760)648-7906 

$1,865,761
 $1,757,091

 $0

11/23/10 
12/14/10 
12/30/11 

98%

 91%

09-MNO-395-65.1/69.6 

HM1 

09-343204 
ACNH-ACST-(026)E 

015- 0-(6E)

--() 

WPCP 

IN MONO COUNTY AT VARIOUS LOCATIONS 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2) 

PLACE HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

TIM SHULTZ 

(760)872-5211 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$3,260,226
 $5,000

 $0

05/13/11 
06/01/11 
06/30/12 

25%

 0%

SUSPENDED 

09-MNO-395-78.8/80.6 

HB1 

09-342504 
ACHS-P395-(234)E 

P3-95 2-(4E) 

--() 

SWPPP 

IN MONO COUNTY NEAR BRIDGEPORT FROM 

1.7 MILES NORTH OF EMIGRANT STREET TO 

BUCKEYE ROAD 

WIDEN SHOULDERS 

SIERRA NEVADA CONSTRUCTION INC 

SPARKS NV 89435 

(775)335-0420 

TIM SHULTZ 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,217,578
 $1,154,764

 $0

02/17/11 
03/01/11 
06/15/12 

78%

 91%

09-MNO-395-84.4/106.3 
09-342804 
ACHN-P395-(229)E 

--() 

IN MONO COUNTY NEAR WALKER FROM 7.6 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

PLACE MODIFIED BINDER CHIP SEAL 

NORTHWEST PAVING 

REDDING CA 96001 

8115 SECLUDED VALLEY DR. 

TIM SHULTZ 

(760)872-0781

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,254,734 
$35,570 

$0 

06/25/10 
07/13/10 
10/07/11 

0% 

3% 

HM1 WPCP 

Totals: Authorized Final Amt: $20,219,198 Completed to Date: $6,038,199 Work This Month: $61,668



Cnty Rt Pm 

09-INY-136-10.0/12.5 

09-INY-190-25.5/112.8 

09-INY-190-96.8/111.6 

09-INY-395-73.8/0 

09-INY-395-108.8/0 

09-MNO-89-/7.6 

09-MNO-120-35.0/43 

09-MNO-395-12.6/36.1 

09-MNO-395-23.6/27.1 

09-MNO-395-65.1/69.6 

09-MNO-395-78.8/80.6 

09-MNO-395-84.4/106.3 
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Statement of Ongoing Contracts - Federal Aid 

District 09 

Federal Aid Category

-F­ FEDERAL AID (PRIMARY) 

-S­ FEDERAL AID (SECONDARY) 

-SH­ STATE HIGHWAY 

Bid + CCO  Work Comp 

$7,343,558  $1,764,616

 $4,613,547  $367,775

 $5,789,781  $2,715,474

 $2,472,312  $1,190,334



Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

09 

Category

 $20,219,198

 Bid + CCO

 $6,038,199 

Work Comp 

09 $2,040,071 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $2,040,071 


	09

