
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-136-10.3/10.5 IN INYO COUNTY NEAR KEELER AT 10.2 SUMMER CONSTRUCTION INC. ANDREW BRANDT $260,745 04/14/08 100%
09-337204 MILES EAST OF ROUTE 136/395 

SEPARATION AND AT 2.0 MILES WEST OF 

KEELER 
SANTA PAULA, CA 93061 

PO BOX 30 

(760)937-8947 

500 S. MAIN ST. 

BISHOP, CA 93514 

$227,919
 $0

05/27/08 
07/15/08 

100%

COMPLETED 
07/15/08 

REPLACE STORM DRAINAGE PIPES 
HM2 WPCP 

09-INY-395-11.8/20.4 IN INYO COUNTY NEAR LITTLE LAKE AT GRANITE CONSTRUCTION KURT WEIERMANN $3,976,431 04/10/08 36%
09-332104 VARIOUS LOCATIONS FROM 1.3 MILES 

SOUTH OF CINDER ROAD TO 0.3 MILES 

NORTH OF HAIWEE POWER HOUSE 
MOJAVE, CA 93502 

PO BOX 5127 

(760)872-0781 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$2,013,816
 $2,013,816

04/28/08 
09/03/08 

51%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HM1 WPCP 

09-INY-395-65.0/76.1 IN INYO COUNTY AT AND NEAR GRANITE CONSTRUCTION C/0 JOSE KURT WEIERMAN $39,246,180 06/16/08 0%
09-2144U4 INDEPENDENCE FROM 1.0 KM SOUTH OF LA 

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF 

HERNANDEZ 

PO BOX 5127 
500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$0
 $0

07/09/08 
0%

SHABBELL LANE 

WIDEN TO FOUR-LANE EXPRESSWAY 
BAKERSFIELD, CA 93388-5127 

(760)872-0781 

HE13 SWPPP 

09-INY-395-77.3/91.6 IN INYO COUNTY NEAR INDEPENDENCE FROM SKANSKA USA CIVIL WEST CHRIS TALBOT $28,109,206 08/23/07 45%
09-214614 0.1 KM NORTH OF NORTH FORT 

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF 

CALIFORNIA DISTRICT INC 

1995 AGUA MANSA ROAD 
500 S MAIN ST 

BISHOP CA 93514 

$11,814,450
 $1,790,966

09/18/07 
04/02/09 

42%

ELNA ROAD 

WIDEN TO 4 LANE EXPRESSWAY 
RIVERSIDE CA 92509 

(760)938-2572 

HE13 SWPPP 

09-INY-5709-/0 IN INYO COUNTY IN INDEPENDENCE AT THE STEVENS CONSTRUCTION INC $621,000 06/24/08 0%
09-317204 INDEPENDENCE MAINTENANCE 

REMODEL BUILDINGS 

STATION 530 WEST AVENUE L $0
 $0

07/10/08 
0%

LANCASTER CA 93534 

(661)948-1674 

HA12 

09-KER-178-90.4/92.3 IN KERN COUNTY ABOUT 8.6 MILES WEST CRUCO CONSTRUCTION GROUP INC HISHAM ALNATOUR $991,265 05/07/08 100% 
09-328804 OF RIDGECREST FROM 0.5 MILE EAST OF 

SIERRA VISTA TO SECOND STREET 

WIDEN SHOULDERS 
FRESNO, CA 93706 

2443 FOUNDRY PARK AVE 

(661)391-4747

1824 NORRIS ROAD 

BAKERSFIELD, CA 93308 

$892,345 
$0 

05/30/08 
07/16/08 

100% 

COMPLETED 
07/16/08 

HB4N SWPPP 
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Statement of Ongoing Contracts as of 07/20/08
08/05/08 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-158-/1.1 IN MONO COUNTY NEAR JUNE LAKE FROM DON GARCIA EXCAVATING AND DANIEL DEYO $580,759 03/27/08 100%
09-326404 SOUTH JUNCTION ROUTE 158/395 

INTERSECTION TO NORTH SHORE ROAD 

WIDEN SHOULDER 

PAVING, INC. 

SOUTH LAKE TAHOE, CA 

PO BOX 7176 

96158 
(760)872-0794 

500 SOUTH MAIN ST. 

BISHOP, CA 93514 

$549,300
 $0

04/22/08 
07/15/08 

100%

COMPLETED 
07/15/08 

HB4 WPCP 

09-MNO-167-1.8/0 IN MONO COUNTY NEAR MONO CITY AT 1.8 ODYSSEY LANDSCAPING COMPANY ANDREW BRANDT $229,130 06/18/08 0%
09-295204 MILES EAST OF ROUTE 395 

INSTALL DRAINAGE CULVERT PIPE LINER 
STOCKTON, CA 95209 

800 W. EIGHT MILE ROAD 

(760)937-8947 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$0
 $0

07/09/08 
11/12/08 

0%

SUSPENDED 

HA42 WPCP 

09-MNO-395-50.7/52.8 IN MONO COUNTY IN AND NEAR JUNE LAKE SIERRA NEVADA CONSTRUCTION, DANIEL DEYO $1,991,893 04/03/08 0%
09-336704 AT VARIOUS LOCATIONS 

PLACE RUBBERIZED HOT MIX ASPHALT 

INC. 

PO BOX 50760 
500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$0
 $0

04/28/08 
08/25/08 

0%

SPARKS, NV 89435 
(760)872-0794 

HM1 WPCP 

09-MNO-395-69.9/84.4 IN MONO COUNTY AT VARIOUS LOCATIONS SIERRA NEVADA CONSTRUCTION DANIEL DEYO $3,298,007 06/12/08 0%
09-338004 FROM 0.1 MILE SOUTH OF CEMETERY ROAD 

TO 5 MILES NORTH OF NORTH BRANCH 

BUCKEYE CREEK BRIDGE 
SPARKS, NV 89435 

PO BOX 50760 

(760)872-0794 

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$0
 $0

07/23/08 
0%

RUBBERIZED HOT MIX ASPHALT PAVING 
HM1 WPCP 

09-MON-120-13.5/19 IN MONO COUNTY AT VARIOUS LOCATIONS INTERNATIONAL SURFACING DANIEL DEYO $1,202,902 04/15/08 80%
09-337004 PLACE ASPHALT RUBBER CHIP SEAL SYSTEMS 

PO BOX 4770 
500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$1,075,470
 $1,075,470

05/07/08 
08/15/08 

89%

MODESTO, CA 95352 
(760)872-0794 

HM1 WPCP 

09-MON-203-/8.7 IN MONO COUNTY IN AND NEAR MAMMOTH SIERRA NEVADA CONSTRUCTION DANIEL DEYO $2,828,607 04/16/08 0% 
09-332604 LAKES AT VARIOUS LOCATIONS FROM 

MADERA COUNTY LINE TO 0.1 MILE EAST 

OF ROUTE 203/395 SEPARATIO 
SPARKS, NV 89435 

PO BOX 50760 

(760)872-0794

500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$0 
$0 

07/02/08 
0% 

RESURFACE ROADWAY 
HM1 WPCP 

Totals: Authorized Final Amt: $83,336,125 Completed to Date: $16,573,300 Work This Month: $4,880,252
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Statement of Ongoing Contracts - Federal Aid 

District 09 

Federal Aid Category  Bid + CCO  Work Comp 

-SH- STATE HIGHWAY $83,336,125  $16,573,300


District Total:  $83,336,125  $16,573,300 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

09 $1,832,769
 

$1,832,769
Work completed this Period:


	09

