
 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-127-.1/16.2 IN INYO COUNTY AT AND NEAR SHOSHONE NYE & NELSON INC CHRIS TALBOT $331,688 04/24/12 64%
09-348304 FROM 0.1 MILE NORTH OF SAN BERNARDINO 

COUNTY LINE TO 0.2 MILE SOUTH OF 

NORTH JUNCTION ROUTE 17 

REMOVE AND PLACE CULVERTS 

VENTURA CA 93003 

(805)654-1682 

1860 EASTMAN AVE #108 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$116,862
 $107,192

05/14/12 
08/13/12 

35%

HM1 WPCP 

09-INY-190-96.8/111.6 IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION CHRIS TALBOT $1,723,355 12/09/11 50%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 

CREEK FROM 3.6 MILES EAST OF NORTH 

HIGHWAY TO 0.1 MILE WEST OF B 

HOT MIX ASPHALT OVERLAY 

LAS VEGAS NV 89103 

(702)251-5800 

4420 SO DECATUR BLVD 

(760)872-0794 

500 S MAIN ST 

BISHOP, CA 93514 

$30,929
 $0

01/04/12 
10/28/12 

2%

SUSPENDED 

HM1 WPCP 

09-INY-395-73.8/0 IN INYO COUNTY AT INDEPENDENCE AT THE L H ENGINEERING CO INC FUAD MODIRI $857,628 12/08/11 100%
09-342404 INDEPENDENCE MAINTENANCE STATION 

FACILITY 665 NORTH EDWARDS STREET 

708 N VALLEY STREET SUITE S $816,516
 $333,085

02/03/12 
09/05/12 

95%

CONSTRUCT STORAGE BUNKERS SITE IMPR 
ANAHIEM CA 92801 

(714)798-8035 

HA12 SWPPP 

09-KER-14-35.4/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF $1,038,038 05/22/12 0%
09-349104 REHAB FIVE BRIDGE DECKS CALIFORNIA INC 

1310 W. 23RD STREET 

$0
 $0

06/19/12 
0%

TEMPE AZ 85282 

HM3 WPCP (602)437-1711 

09-MNO-6-4.0/5 IN MONO COUNTY AT AND NEAR CHALFANT GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $731,674 05/30/12 24%
09-352604 
ACNH-P006-(009)E 

--() 

FROM 0.4 MILE SOUTH OF HUNTER AVENUE 

TO 0.7 MILE SOUTH OF PETROGLYPH ROAD 

SHOULDER WIDENING WITH HMA 
WATSONVILLE, CA 95077-5085 

(831)724-1011 

PO BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$5,476
 $5,476

06/21/12 
09/07/12 

1%

HB4N SWPPP 

09-MNO-108-15.1/0 IN MONO COUNTY AT VARIOUS LOCATIONS O'DONNELL CONSTRUCTION INC CHING CHUANG $342,858 05/02/12 0% 
09-349204 BRIDGE DECK CONCRETE OVERLAY 

SAN DIMAS CA 91773 

559 W. COVINA BLVD. 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$0 
$0 

05/22/12 
03/10/13 

0% 

(909)394-4510 
(951)232-6126

HM3 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-120-3.7/0 IN MONO COUNTY ABOUT 9 MILES WEST OF AMERICAN CIVIL CONSTRUCTORS $773,375 06/25/12 0%
09-344204 LEE VINING AT DODGE POINT 

VIADUCT BRIDGE 

SIDEHILL WEST COAST INC 

3701 MALLARD DRIVE 

$0
 $0

07/16/12 
0%

BRIDGE DECK REHAB 
BENECIA CA 94510 

HM3 WPCP (707)746-8028 

09-MNO-120-35.0/43 IN MONO COUNTY EAST OF LEE VINING QUALCON CONTRACTORS INC H. J. BLOMMER $4,272,023 09/28/11 96%
09-341304 
ACST-PP12-(005)3 

--()

FROM 5.9 MILES EAST OF SAGE HEN 

MEADOWS ROAD TO 0.8 MILE EAST OF 

RIVER SPRINGS ROAD 

COLD FOAM IN-PLACE RECYCLE 

MINDEN NV 89423 

(775)782-2006 

1645 ESMERALDA AVE 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$4,283,447
 $523,977

10/18/11 
08/03/12 

99%

HA22 WPCP 

09-MNO-158-2.2/2.9 IN MONO COUNTY AT JUNE LAKE FROM WEST DREAMBUILDER H. J. BLOMMER $482,061 04/26/12 0%
09-350104 
ACST-S158-(112)E 

S1-58 1-(2E) 

--() 

BIG ROCK ROAD TO GULL LAKE ROAD 

CONSTRUCT SIDEWALKS AND ADA RAMPS 
PLACENTIA CA 92870 

(714)646-3697 

1324 LAWSON LANE 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

06/12/12 
11/07/12 

0%

HB71 WPCP 

09-MNO-167-/10 IN MONO COUNTY NEAR LEE VINING FROM HERBACK GENERAL ENGINEERING H. J. BLOMMER $1,991,988 03/27/12 0%
09-347804 ROUTE 395 TO 10.0 MILES EAST OF 

ROUTE 395 

HOT MIX ASPHALT OVERLAY 
MINDEN NV 89423 

(775)267-6800 

2531 NOWLIN ROAD 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

05/22/12 
08/27/12 

0%

WPCP 

09-MNO-395-12.6/36.1 IN MONO COUNTY NEAR HILTON CREEK FROM INTERMOUNTAIN SLURRY SEAL INC H. J. BLOMMER $2,217,571 04/28/11 0%
09-347404 
ACNH-P395-(233)E 

--() 

0.1 MILE NORTH OF CROOKED CREEK 

BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN 

DOME ROAD 

PLACE ASPHALT RUBBER SEAL 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$2,525
 $0

05/18/11 
07/31/12 

0%

SUSPENDED 

HM1 WPCP 

09-MNO-395-51.5/0 IN MONO COUNTY AT THE LEE VINING DESERT CONCEPTS CONSTRUCTION $925,692 06/18/12 0% 
09-352304 MAINTENANCE STATION L5710 

LEE VINING MECHANIC'S FACILITY 

INC 

77-770 COUNTRY CLUB DRIVE STE 

$0 
$0 

07/16/12 
0% 

PALM DESERT CA 92211 

HA12 WPCP (760)200-9007 
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State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 07/20/12
08/01/12 

District 09 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

09-MNO-395-65.1/69.6
 

ACNH-ACST-(026)E
 

015- 0-(6E) 

--() 

HM1 WPCP 

09-MNO-395-84.4/106.3
 
09-342804
 
ACHN-P395-(229)E
 

--()
 

HM1 WPCP
 

09-MNO-395-118.7/119.6
 
09-237704
 
ACHS-NHP3-(237)E
 

- 2-(7E)
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN MONO COUNTY AT VARIOUS LOCATIONS
 

(395-65.1/69.6, 395-76.0/77.0, 182­

0.0/6.2)
 

PLACE HOT MIX ASPHALT OVERLAY
 

IN MONO COUNTY NEAR WALKER FROM 7.6
 

MILES SOUTH OF BURCHAM FLAT ROAD TO
 

EASTSIDE LANE
 

PLACE MODIFIED BINDER CHIP SEAL
 

IN MONO COUNTY NEAR TOPAZ LAKE FROM
 

1.7 MILES NORTH OF SR 89 TO 0.9 MILES
 

SOUTH OF THE NEVADA BORDER
 

ROAD REALIGNMENT AND RETAINING WALL
 

Resident 

Contractor Engineer 

GRANITE CONSTRUCTION COMPANY TIM SHULTZ 

P O BOX 50085 500 SOUTH MAIN STREET 

WATSONVILLE CA 950775085 
BISHOP, CA 93514 

(831)724-1011 
(760)872-5211 

NORTHWEST PAVING TIM SHULTZ
 

8115 SECLUDED VALLEY DR.
 500 SOUTH MAIN STREET
 

BISHOP CA 93514
 
REDDING CA 96001
 

(760)872-0781
 

DISNEY CONSTRUCTION INC ANDREW BRANDT
 

875 MAHLER ROAD SUITE 188
 500 SOUTH MAIN STREET
 

BISHOP, CA 93514

BURLINGAME CA 94010
 

(760)872-8036

(650)259-9545
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

$3,277,951 05/13/11
 
$73,472 06/01/11
 
$68,472 08/21/12
 

%Time
% Work 

Message 

48%


 2%


SUSPENDED 

$1,675,311
 $1,384,044

 $0

06/25/10 
07/13/10 
07/07/12 

100%

 100%

OVER RUN 
07/07/12 

$11,187,949 
$4,223,908 
$1,478,325 

03/06/12 
03/28/12 
10/25/12 

50% 

38% 

Totals: Authorized Final Amt: $31,829,161 Completed to Date: $10,937,179 Work This Month: $2,516,527



District 

Federal Aid 

-F-


Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-INY-127-.1/16.2 09-348304
 

09-INY-190-96.8/111.6 09-348004
 

09-INY-395-73.8/0 09-342404
 

09-KER-14-35.4/0 09-349104
 

09-MNO-6-4.0/5 09-352604
 

09-MNO-108-15.1/0 09-349204
 

09-MNO-120-35.0/43 09-341304
 

09-MNO-120-3.7/0 09-344204
 

09-MNO-158-2.2/2.9 09-350104
 

09-MNO-167-/10 09-347804
 

09-MNO-395-12.6/36.1 09-347404
 

09-MNO-395-51.5/0 09-352304
 

09-MNO-395-65.1/69.6 09-343204
 

09-MNO-395-84.4/106.3 09-342804
 

09-MNO-395-118.7/119.6 09-237704
 

Statement of Ongoing Contracts - Federal Aid 

09
 

Category

FEDERAL AID (PRIMARY)
 

Page
 

1
 

1
 

1
 

1
 

1
 

1
 

2
 

2
 

2
 

2
 

2
 

2
 

3
 

3
 

3
 

Bid + CCO

 $6,227,196


 Work Comp 

$81,473




District 09 

Federal Aid 

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Federal Aid 

Category

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

09 $1,675,311 

Work completed this Period:  $1,675,311 

Bid + CCO  Work Comp 

$4,754,084  $4,283,447


 $7,984,622  $964,307


 $12,863,260  $5,607,952


 $31,829,161  $10,937,179
 


	09

