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06/20/15 Statement of Ongoing Contracts as of 07/02/15

09District

09-INY-127-34.5/41.8

09-INY-190-24.5/40

09-INY-190-73.3/96.8

09-MNO-6-.8/2.4

09-MNO-395-34.1/0

09-MNO-395-44.6/50.7

Fed Aid

HM1

HM1

HB1

HA12

Pgm Code

IN INYO AND MONO COUNTIES ON RT 127

FROM 7.6 MILES S OF RT 190 TO 0.3

MILE S OF RT 190 AND ON RT 120 FROM

0.8 MILE E OF RIVER SPRI

IN INYO COUNTY FROM ROUTE 136 TO 2.5

MILES EAST OF OLANCHA DARWIN ROAD.

DARWIN THIN BLANKET

IN INYO COUNTY AT AND NEAR  STOVEPIPE

WELLS FROM 3.2 MILES WEST OF WILDROSE

ROAD TO 2.9 MILES WEST OF DAYLIGHT

PASS CUTOFF ROAD

IN MONO COUNTY NEAR BISHOP FROM  0.14

MILE NORTH OF PUMICE MILL ROAD TO

0.34 MILE NORTH OF WHITE MOUNTAIN

ESTATES ROAD

IN MONO COUNTY AT CRESTVIEW AT THE

CRESTVIEW MAINTENANCE STATION

IN MONO COUNTY NEAR LEE VINING FROM

1.2 MILES SOUTH OF SOUTH JUNCTION

ROUTE 120 TO NORTH JUNCTION ROUTE 120

RUSH CREEK THIN BLANKE

Description 

COLD IN PLACE RECYCLE PAVEMENT/HMA

HMA THIN BLANKET OVERLAY

HMA THIN BLANKET OVERLAY

WIDEN SHOULDER/PLACE RUMBLE STRIP

BUILDING DEMO, SITE WORK, UTILITIES

HMA (TYPE A) OVERLAY

Type Of Work

PAVE-TECH INC.

PAVE-TECH INC.

QUALCON CONTRACTORS, INC.

GRANITE CONSTRUCTION COMPANY

HERBACK GENERAL ENGINEERING

QUALCON CONTRACTORS INC.

Contractor

VISTA  CA 92081

VISTA, CA 92081

MINDEN  NV 89423

BAKERSFIELD  CA 93308

MINDEN NV 89423

MINDEN  NV 89423

CHRIS TALBOT

CHRIS TALBOT

H. J. BLOMMER

LEE SCOTESE

Resident
Engineer

 

(760)872-0794

(760)872-0794

 

(760)648-7906

(760)937-8955

 $4,105,177

 $2,977,262

 $3,466,720

 $874,783

 $1,070,538

 $2,219,566

Bid + CCOs

 $0

 $253,107

 $0

 $0

 $1,041,464

 $0

Comp To  date

 $0

 $250,482

 $0

 $0

 $0

 $0

This Month

04/20/15

01/13/15

04/30/15

04/24/15

11/07/13

01/09/15

Awarded

05/07/15

02/10/15

05/15/15

05/07/15

11/22/13

01/29/15

Approved

06/29/15

06/30/15

08/17/15

Est Comp

 0%

 70%

 0%

 0%

 63%

 0%

%Time

 0%

 9%

 0%

 0%

 97%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

09-359904

09-358604

09-361504

09-356004

09-353304

09-358804

Contract 

  

ACST-P190-(018)E

  

HSNH-P006-(011)E

  

ACNH-P395-(248)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2231 LA MIRADA DRIVE

2231 LA MIRADA DRIVE

1645 ESMERALDA AVENUE

3005 JAMES ROAD

2531 NOWLIN ROAD

1645 ESMERALDA AVENUE

500 S. MAIN ST.

500 S. MAIN ST.

500 SOUTH MAIN ST

500 S MAIN STREET

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $1,274,707 $3,237,403 $20,914,768

09-MNO-395-52.3/53.7

09-MNO-395-96.0/96

Fed Aid

HB34

HB1

Pgm Code

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

IN MONO COUNTY AT THE WEST WALKER

RIVER BRIDGE (BR NO 47-0011)

Description 

MITIGATE MONO LAKE ROCKFALL

CONCRETE BARRIER AND GAURDRAIL

Type Of Work

PAPICH CONSTURCTION CO. INC.

CORAL CONSTRUCTION COMPANY

Contractor

PISMO BEACH  CA 93448

WILSONVILLE  OR 97070

H. J. BLOMMER

LEE.SCOTESE@DOT.CA.GOV

Resident
Engineer

(760)648-7906

(760)937-8955

 $5,847,552

 $353,170

Bid + CCOs

 $1,606,881

 $335,952

Comp To  date

 $1,024,225

 $0

This Month

03/09/15

02/24/15

Awarded

03/26/15

03/10/15

Approved

11/06/20

06/08/15

Est Comp

 25%

 100%

%Time

 27%

 100%

% Work 

 

COMPLETED

Message

09-335004

09-359704

Contract 

HSNH-P395-(249)E

HSNH-P395-(250)E

--()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

PO BOX 2210

PO BOX 347

500 SOUTH MAIN ST

500 S MAIN ST

BISHOP, CA 93514

BISHOP CA 93514

Accepted

06/12/15

Location
Storm Water
Plan



09-359904

09-358604

09-361504

09-356004

09-353304

09-358804

09-335004

09-359704

Contract

09-INY-127-34.5/41.8

09-INY-190-24.5/40

09-INY-190-73.3/96.8

09-MNO-6-.8/2.4

09-MNO-395-34.1/0

09-MNO-395-44.6/50.7

09-MNO-395-52.3/53.7

09-MNO-395-96.0/96

Cnty Rt Pm

1

1

1

1

1

1

2

2

Page
Statement of Ongoing Contracts - Index

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

09District

 $20,914,768  $3,237,403

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $2,219,566

 $2,977,262

 $8,642,435

 $7,075,505

 Bid + CCO

 $0

 $253,107

 $1,041,464

 $1,942,832

 Work Comp

District Total:

-F-

-S-

-SH-



09

District

 $353,170

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $353,170


	09

