
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-190-9.8/24.5 IN INYO COUNTY NEAR OLANCHA FROM INTERNATIONAL SURFACING $765,338 04/05/10 0%
09-343104 ROUTE 395 TO ROUTE 136 

PLACE MODIFIED BINDER CHIP SEAL 

SYSTEMS 

PO BOX 4770 

$0
 $0

04/22/10 
06/01/11 

0%

MODESTO CA 95352 
(760)872-0794 SUSPENDED 

HM1 WPCP 

09-INY-190-57.9/63.9 IN INYO COUNTY IN DEATH VALLEY CRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,046,087 10/27/10 0%
09-347504 NATIONAL PARK 

PLACE HOT MIX ASPHALT 
WATSONVILLE CA 95077 

P O BOX 50085 500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

11/17/10 
02/07/11 

0%

(831)724-1011 
(760)872-0794 SUSPENDED 

HM1 WPCP 

09-INY-5505-/0 IN INYO COUNTY IN BISHOP AT SHOP 29 RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ ROB $1,234,239 04/22/10 64%
09-310604 EQUIPMENT MAINTENANCE FACILITY AT 11 

JAY STREET 

REMODEL SHOP FACILITIES 
BISHOP CA 93514 

2488 DIXON LANE SANCHEZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$1,188,368
 $121,987

06/14/10 
04/29/11 

96%

HA11 WPCP 
(760)937-3240 

09-MNO-120-5.4/50 IN MONO COUNTY NEAR LEE VINING AT GRANITE CONSTRUCTION COMPANY $1,007,006 03/10/11 0%
09-347204 VARIOUS LOCATIONS FROM 6.6 MILES WEST 

OF US 395 TO 8.9 MILES WEST OF ROUTE 

P O BOX 50085 $0
 $0

03/28/11 
0%

6 
WATSONVILLE CA 95077 

PLACE HOT MIX ASPHALT ON EXISTING 
(831)724-1011 

HM1A WPCP 

09-MNO-203-/8.7 IN MONO COUNTY IN AND NEAR MAMMOTH GRANITE CONSTRUCTION CO., INC.H. J. BLOMMER $3,942,370 06/17/10 0%
09-346904 
ACST-P203-(010)E 

P2-03 0-(0E)

--() 

LAKES FROM 1.1 MILE EAST OF MADERA 

COUNTY LINE TO 0.1 MILE EAST OF 

230/395 SEPARATION 

PLACE WARM MIX ASPHALT OVERLAY 

WATSONVILLE, CA 95077 

P.O. BOX 50085 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

07/12/10 
11/01/10 

0%

SUSPENDED 

HM1A WPCP 

09-MNO-270-/9.8 IN MONO COUNTY ABOUT 6 MILES SOUTH OF SIERRA NEVADA CONSTRUCTION INCKURT WEIERMANN $3,586,007 02/09/11 0% 
09-338104 
ACST-S270-(001)E

 S2-70 0-(1E) 

--() 

BRIDGEPORT FROM ROUTE 395 TO 

MILES EAST OF ROUTE 395 

PAVEMENT REHABILITATION 

9.8 

SPARKS NV 89435 

(775)355-0420 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$0 
$0 

02/28/11 
0% 

SUSPENDED 

HA22 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/11
04/05/11 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-9.9/12.6 IN MONO COUNTY NEAR TOMS PLACE FROM GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $1,619,568 12/13/10 0%
09-295604 
NH-P395-(232)E 

--() 

0.6 MILE NORTH OF LOWER ROCK CREEK 

ROAD TO 0.1 MILE NORTH OF CROOKED 

CREEK BRIDGE 

PLACE HOT MIX ASPHALT 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$0
 $0

12/22/10 
03/14/11 

0%

SUSPENDED 

HA22 WPCP 

09-MNO-395-36.1/40.1 IN MONO COUNTY ABOUT 15 MILES SOUTH GRANITE CONSTRUCTION COMPANY H. J. BLOMMER $3,890,785 12/28/10 0%
09-343404 
NH-P395-(230)E 

--()

OF LEE VINING FROM 0.4 MILE SOUTH OF 

OBSIDIAN DOME ROAD TO 0.2 MILE SOUTH 

OF SOUTH JUNCTION RO 

ROAD PRESERVATION 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$0
 $0

01/24/11 
05/19/11 

0%

WPCP 

09-MNO-395-78.8/80.6 IN MONO COUNTY NEAR BRIDGEPORT FROM SIERRA NEVADA CONSTRUCTION INCKURT WEIERMANN $1,096,007 02/17/11 0%
09-342504 
ACHS-P395-(234)E 

P3-95 2-(4E) 

--() 

1.7 MILES NORTH OF EMIGRANT STREET TO 

BUCKEYE ROAD 

WIDEN SHOULDERS 
SPARKS NV 89435 

(775)335-0420 

P O BOX 50760 500 SOUTH MAIN STREET 

BISHOP, CA 93514 

$0
 $0

03/01/11 
0%

SUSPENDED 

HB1 SWPPP 

09-MNO-395-84.4/106.3 IN MONO COUNTY NEAR WALKER FROM 7.6 NORTHWEST PAVING KURT WEIERMANN $1,254,734 06/25/10 0%
09-342804 
ACHN-P395-(229)E 

--() 

MILES SOUTH OF BURCHAM FLAT ROAD TO 

EASTSIDE LANE 

PLACE MODIFIED BINDER CHIP SEAL 
REDDING CA 96001 

8115 SECLUDED VALLEY DR. 

(760)872-0781 

500 SOUTH MAIN STREET 

BISHOP CA 93514 

$1,875
 $0

07/13/10 
06/10/11 

0%

SUSPENDED 

HM1 WPCP 

09-MNO-395-106.3/120.4 IN MONO COUNTY NEAR WALKER FROM WEST COAST PAVING AND CHIP DANIEL DEYO $879,006 05/24/10 100%
09-347104 EASTSIDE LANE TO THE NEVADA STATE 

LINE 

SEALING 

PO BOX 1231 
500 SOUTH MAIN STREET 

BISHOP CA 93514 

$794,677
 $0

06/14/10 
06/01/11 

90%

PLACE MODIFIED BINDER CHIP SEAL 
YREKA CA 96097 

(760)872-0794 SUSPENDED 

HM1 WPCP 

09-MNO-5704-/0 IN MONO COUNTY ABOUT 11.8 MILES RE COM DEVELOPMENT COMPANY HAKIM AL-FAYIZ/ TIM $827,322 04/22/10 56% 
09-334204 NORTH OF LEE VINING AT THE CONWAY 

SUMMIT MAINTENANCE STATION 

CONSTRUCT MAINTENANCE FACILITY 
BISHOP CA 93514 

2488 DIXON LANE SHULTZ 

500 S. MAIN STREET 

BISHOP CA 93514 

$612,195 
$0 

06/14/10 
04/29/11 

74% 

HA12 WPCP 
(760)937-3240

Totals: Authorized Final Amt: $21,148,469 Completed to Date: $2,597,115 Work This Month: $121,987



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

09-INY-190-9.8/24.5 09-343104 

09-INY-190-57.9/63.9 09-347504 

09-INY-5505-/0 09-310604 

09-MNO-120-5.4/50 09-347204 

09-MNO-203-/8.7 09-346904 

09-MNO-270-/9.8 09-338104 

09-MNO-395-36.1/40.1 09-343404 

09-MNO-395-78.8/80.6 09-342504 

09-MNO-395-84.4/106.3 09-342804 

09-MNO-395-106.3/120.4 09-347104 

09-MNO-395-9.9/12.6 09-295604 

09-MNO-5704-/0 09-334204 

Statement of Ongoing Contracts - Federal Aid 

District 09 

Federal Aid Category

-F- FEDERAL AID (PRIMARY) 

-S- FEDERAL AID (SECONDARY) 

-SH- STATE HIGHWAY 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

Bid + CCO  Work Comp 

$5,510,353  $0


 $7,528,377  $0


 $5,758,998  $2,595,240


 $2,350,741  $1,875




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

09 

Category

 $21,148,469

 Bid + CCO

 $2,597,115 

Work Comp 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period: 


	09

