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Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-INY-58-/0 IN INYO AND KERN COUNTIES AT VARIOUS J MCLOUGHLIN ENGINEERING CO AMARJIT DHALIWAL $1,095,016 05/17/13 100%
09-352904 LOCATIONS 

BRDIGE DECK MAINTENANCE 

INC 

10641 FULTON COURT 
1824 NORRIS RD 

BAKERSFIELD, CA 93308 

$1,071,748
 $0

06/10/13 
04/17/14 

100%

RANCHO CUCAMONGA CA 91730 (661)391-4766 

HM3 

09-INY-178-60.0/62.2 IN INYO COUNTY NEAR SHOSHONE FROM 2.1 QUALCON CONTRACTORS INC. CHRIS TALBOT $420,613 04/03/14 100%
09-359104 MI W OF STATE LINE TO STATE LINE 

PROFILE GRIND W/THIN BLANKET MINDEN NE 89423 

1645 ESMERALDA AVENUE 500 S MAIN ST 

BISHOP CA 93514 

$381,124
 $0

04/14/14 
11/17/14 
11/17/14 

100%

(760)872-0794 COMPLETED 

09-INY-190-18.5/24.6 IN INYO COUNTY ABOUT 9 MILES EAST OF GRANITE CONSTRUCTION CO. CHRIS TALBOT $2,194,078 04/25/14 100%
09-359004 OLANCHA FROM 6.1 MILES WEST OF ROUTE 

136 TO ROUTE 136 

COLD IN-PLACE RECYCLE AND PLACE HMA 

WATSONVILLE CA 95077 

P.O. BOX 50085 

(760)872-0794 

500 S MAIN ST 

BISHOP CA 93514 

$2,161,956
 $0

05/13/14 
10/27/14 

100%

COMPLETED 
10/27/14 

09-MNO-6-26.5/32.3 IN MONO COUNTY NEAR BENTON FROM 0.8 INTERMOUNTAIN SLURRY SEAL INC H. J. BLOMMER $570,186 01/29/14 100%
09-358504 MILE NORTH OF ROUTE 120 TO THE NEVADA 

STATE LINE 

ASPHALT RUBBER CHIP SEAL 

SPARKS NV 89432 

P O BOX 1841 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$319,890
 $0

02/21/14 
10/31/14 

56%

OVER RUN 
11/17/14 

09-MNO-266-2.2/2.6 IN MONO COUNTY NEAR THE CALIFORNIA/ QUALCON CONTRACTORS INC. LEE SCOTESE $986,415 08/06/14 100%
09-346504 
HSST-P266-(001)E 

--() 

NEVADA STATE LINE FROM STATE LINE 

ROAD TO 0.2 MILE NORTH OF POWER LINE 

ROAD 

MINDEN NV 89423 

1645 ESMERALDA AVENUE 

(760)937-8955 

500 S. MAIN ST. 

BISHOP, CA 93514 

$972,780
 $0

08/19/14 
11/11/14 

95%

SUSPENDED 

HB1 
CURVE CORRECTION/COLLISION SEVERITY 

09-MNO-395-6.9/9.9 ON ROUTE US 395 BETWEEN 2.4 MILES GRANITE CONSTRUCTION COMPANY H. J. BLOMMER $3,510,352 04/15/14 100% 
09-353104 
NHP-P395-(243)E 

--() 

SOUTH OF LOWER ROCK CREEK ROAD AND 

0.6 MILES NORTH OF LOWER ROCK CREEK 

ROAD 

BAKERSFIELD CA 93388 

3005 JAMES RD 

(760)648-7906

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$3,052,988 
$0 

05/05/14 
10/28/14 

100% 

COMPLETED 
10/28/14 

CAP M 
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Statement of Ongoing Contracts as of 11/20/14
12/10/14 

District 09 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

09-MNO-395-12.6/36.1 IN MONO COUNTY NEAR CROWLEY LAKE FROM W JAXON BAKER, INC. H. J. BLOMMER $4,555,050 05/23/14 100%
09-358904 
NHP-P395-(247)E 

--() 

2.3 MI N OF ROCK CREEK ROAD TO 0.3 

MILE S OF OBSIDIAN DOME ROAD 

CONSTRUCT THIN BLANKET 

REDDING CA 96003 

1643 TAHOE COURT 

(760)648-7906 

500 SOUTH MAIN ST 

BISHOP, CA 93514 

$4,656,572
 $472,419

06/18/14 
11/28/14 

99%

OVER RUN 

09-MNO-395-34.1/0 IN MONO COUNTY AT CRESTVIEW AT THE HERBACK GENERAL ENGINEERING H. J. BLOMMER $1,070,538 11/07/13 63% 
09-353304 CRESTVIEW MAINTENANCE STATION 

BUILDING DEMO, SITE WORK, UTILITIES MINDEN NV 89423 

2531 NOWLIN ROAD 500 SOUTH MAIN ST 

BISHOP, CA 93514 

$1,039,464 
$15,433 

11/22/13 
06/30/15 

97% 

(760)648-7906

HA12 

Totals: Authorized Final Amt: $14,402,247 Completed to Date: $13,656,522 Work This Month: $487,852



District

Federal Aid 

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
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Statement of Ongoing Contracts - Federal Aid 

09
 

Category	  Bid + CCO

STATE HIGHWAY	 $5,350,430


 $9,051,817


 $14,402,247


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

09	 $6,695,228
 

Work Comp 

$4,974,182


 $8,682,340


 $13,656,522
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Work completed this Period:  $6,695,228 


	09

