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Statement of Ongoing Contracts as of 10/20/12 11/02/12
District 09
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂinetr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-1INY-190-65.9/66.5 IN INYO COUNTY ABOUT 10.5 MILES EAST STEVE MANNING CONSTRUCTION INC $2,538,107 07/27/12 0%
09-287504 OF PANAMINT SPRINGS FROM 8.0 MILES P O BOX 491660 $0  08/16/12 0%
ACGS- STP-(017) $0 ?
EAST OF PANAMINT VALLEY ROAD TO 10.0
P190- -(017)E MILES WEST OF WILDRO REDDING CA 96049
--O CONSTRUCT ROADWAY REALIGNMENT (530)222-0810
HB1 SWPPP
09-INY-190-96.8/111.6  IN INYO COUNTY IN DEATH VALLEY LAS VEGAS PAVING CORPORATION CHRIS TALBOT $1,723,355 12/09/11 71%
09-348004 NATIONAL PARK AT AND NEAR FURNACE 4420 SO DECATUR BLVD 500 S MAIN ST $1,522,708 01/04/12 9
$1.491.779 12701712 %%
CREEK FROM 3.6 MILES EAST OF NORTH BISHOP, CA 93514 ’ ’
LAS VEGAS NV 89103 ’
HIGHWAY TO 0.1 MILE WEST OF B (760)872-0794 SUSPENDED
HOT MIX ASPHALT OVERLAY (702)251-5800
HM1 WPCP
09-1INY-395-73.8/0 IN INYO COUNTY AT INDEPENDENCE AT THEL H ENGINEERING CO INC FUAD MODIRI $880,237 12/08/11  100%
09-342404 INDEPENDENCE MAINTENANCE ~STATION 708 N VALLEY STREET SUITE S $866,955 02/03/12 ..,
$0 11/05/12 ’
FACILITY 665 NORTH EDWARDS STREET
CONSTRUCT STORAGE BUNKERS SITE Impr ANAHIEM CA 92801
(714)798-8035
HA12 SWPPP
09-KER-14-35.4/0 IN KERN COUNTY AT VARIOUS LOCATIONS TRUESDELL CORPORATION OF CARY J. CRUZ $1,038,038 05/22/12  100%
09-349104 REHAB FIVE BRIDGE DECKS CALIFORNIA INC 183 W. VENTURA CRT. zig-ggg ggjig;ig 20
1310 W. 23RD STREET KINGSBURG, CA 93631 ’
TEMPE AZ 85282 (559)341-3377 SUSPENDED
HM3 WPCP (602)437-1711
09-MNO-6-4.0/5 IN MONO COUNTY AT AND NEAR CHALFANT GRANITE CONSTRUCTION COMPANY CHRIS TALBOT $753,874 05/30/12 98%
09-352604 FROM 0.4 MILE SOUTH OF HUNTER AVENUE PO BOX 50085 500 S MAIN ST $245,412  06/21/12 33
ACNH-P006-(009)E $0 12/01/12 ?
o TO 0.7 MILE SOUTH OF PETROGLYPH ROAD UATSONVILLE. CA 95077-5085 BISHOP CA 93514
- SHOULDER WIDENING WITH HMA i - _
(831)724-1011 (760)872-0794
HB4N SWPPP
09-MNO-120-3.7/0 IN MONO COUNTY ABOUT 9 MILES WEST OF AMERICAN CIVIL CONSTRUCTORS  MODIRI FUAD $829,627 06/25/12  100%
09-344204 LEE VINING AT DODGE POINT SIDEHILL WEST COAST INC $815,279  07/16/12 o5%
$56,252 11/20/12 ’
VIADUCT BRIDGE 3701 MALLARD DRIVE ’

BRIDGE DECK REHAB
BENECIA CA 94510

HM3 WPCP (707)746-8028
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09-MNO-120-35.0/43 IN MONO COUNTY EAST OF LEE VINING QUALCON CONTRACTORS INC H. J. BLOMMER $4,494,983 09/28/11 96%
09-341304 FROM 5.9 MILES EAST OF SAGE HEN 1645 ESMERALDA AVE 500 SOUTH MAIN ST $4,513,218 10;18;11 99%
ACST-PP12-(005)3 MEADOWS ROAD TO 0.8 MILE EAST OF BISHOP, CA 93514 $0 11715712
-0 RIVER SPRINGS ROAD MINDEN NV 89423 (760)648-7906

COLD FOAM IN-PLACE RECYCLE (775)782-2006

HA22 WPCP
09-MNO-158-2.2/2_9 IN MONO COUNTY AT JUNE LAKE FROM WEST DREAMBUILDER H. J. BLOMMER $501,061 04/26/12 62%
09-350104 BIG ROCK ROAD TO GULL LAKE ROAD 1324 LAWSON LANE 500 SOUTH MAIN ST $312,435 06/12/12 62%
ACST-5158-(112)E CONSTRUCT SIDEWALKS AND ADA RAMPS BISHOP. CA 93514 $206,966  11/15/12
S1-58 1-(2E) PLACENTIA CA 92870 (760)648_7906

-0 (714)646-3697
HB71 wPCP
09-MNO-167-/10 IN MONO COUNTY NEAR LEE VINING FROM HERBACK GENERAL ENGINEERING H. J. BLOMMER $1,991,988 03/27/12  100%
09-347804 ROUTE 395 TO 10.0 MILES EAST OF 2531 NOWLIN ROAD 500 SOUTH MAIN ST $1,849,408 05/22/12 93%

ROUTE 395 MINDEN NV 89423 BISHOP, CA 93514 0 11/15/12

HOT MIX ASPHALT OVERLAY (7759267-6800 (760)648-7906 OVER RUN

WPCP
09-MNO-203-7.1/0 IN MONO COUNTY NEAR THE TOWN OF TRAFFIC DEVELOPMENT SERVICES H. J. BLOMMER $155,552 06/11/12 0%
09-352704 MAMMOTH LAKES 0.2 MILES EAST OF 207 W LOS ANGELES AVE 500 SOUTH MAIN ST $0 07/03/12 0%
ACST-P203-(011)E MERIDIAN BOULEVARD BISHOP, CA 93514 $0
- -() INSTALL CMS MOORPARK CA 93021 (760)648-7906
(805)523-1914

HBAN wPCP
09-MNO-395-12.6/36.1 IN MONO COUNTY NEAR HILTON CREEK FROM INTERMOUNTAIN SLURRY SEAL INC H. J. BLOMMER $2,223,571 04/28/11  100%
09-347404 0.1 MILE NORTH OF CROOKED CREEK P O BOX 50085 500 SOUTH MAIN ST $1,968,827 05/18/11 8%
ACNH-P395-(233)E BRIDGE TO 0.4 MILE SOUTH OF OBSIDIAN BISHOP, CA 93514 $780,976  10/31/12
-0 DOME ROAD WATSONVILLE CA 950775085 (760)648-7906 OVER RUN

PLACE ASPHALT RUBBER SEAL (831)724-1011

HM1 WPCP
09-MNO-395-51.5/0 IN MONO COUNTY AT THE LEE VINING DESERT CONCEPTS CONSTRUCTION MODIRI FUAD $925,692 06/18/12  100%
09-352304 MAINTENANCE STATION L5710 INC $256,757 07/16/12 28%

LEE VINING MECHANIC®S FACILITY 77-770 COUNTRY CLUB DR STE D $119,227  03/13/13

PALM DESERT CA 92211
HA12 wPCP (760)200-9007



State of California Department of Transportation Page 3

Statement of Ongoing Contracts as of 10/20/12 11/02/12

District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid g}g;}m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09-MNO-395-65.1/69.6 IN MONO COUNTY AT VARIOUS LOCATIONS GRANITE CONSTRUCTION COMPANY TIM SHULTZ $3,277,951 05/13/11  100%
09-343204 395-65.1/69.6, 395-76.0/77.0, 182- P O BOX 50085 $2,185,032 06/01/11
ACNH-ACST-(026)E S 0/6.2) g?gHngTgAMgégleREET $2.111.560 10731712  °0%
015- 0-(6E) S WATSONVILLE CA 950775085 ’

PLACE HOT MIX ASPHALT OVERLAY -
-0 (831)724-1011 (760)872-5211 SUSPENDED
HM1 wPCP
09-MNO-395-118.7/119.6 IN MONO COUNTY NEAR TOPAZ LAKE FROM DISNEY CONSTRUCTION INC ANDREW BRANDT $11,279,399 03/06/12 97%
09-237704 1.7 MILES NORTH OF SR 89 TO 0.9 MILES 875 MAHLER ROAD SUITE 188 500 SOUTH MAIN STREET $7,895,977 03/28/12 69%
ACHS-NHP3-(237)E $1,047,569 11/20/12

SOUTH OF THE NEVADA BORDER BISHOP, CA 93514
- 208 ROAD REALIGNMENT AND RETAINING WALL CURLINGAME CA 94010 (760)872-8036
-0 (650)259-9545
HBAN SWPPP

Totals: Authorized Final Amt: $32,613,435 Completed to Date: $22,448,257  Work This Month: $5,830,578




District

Federal Aid
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09-1INY-190-65.9/66.5

09-1INY-190-96.8/111.6

09-1NY-395-73.8/0
09-KER-14-35.4/0
09-MNO-6-4.0/5
09-MNO-120-35.0/43
09-MNO-120-3.7/0
09-MNO-158-2.2/2.9
09-MNO-167-/10
09-MNO-203-7.1/0
09-MNO-395-12.6/36.1
09-MNO-395-51.5/0
09-MNO-395-65.1/69.6

09-MNO-395-118.7/119.6
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Statement of Ongoing Contracts - Index

Contract
09-287504
09-348004
09-342404
09-349104
09-352604
09-341304
09-344204
09-350104
09-347804
09-352704
09-347404
09-352304
09-343204
09-237704

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Page
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Bid + CCO
$6,255,396
$5,151,596

Work Comp
$4,399,270
$4,825,652



District
Federal Aid
—SH-

District Total:

Statement of Ongoing Contracts - Federal Aid

Category
STATE HIGHWAY

Statement of Ongoing Contracts -Summary

District
Work completed this Period:

Work Completed This Perio

Bid + CCO
$7,388,937
$13,817,506
$32, 613, 435

Work Comp
$5,327,357
$7,895,977

$22, 448, 257
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