
 

 

 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-4-18.5/29.5 IN ALPINE COUNTY ABOUT 14.6 MILES KINGSBOROUGH ATLAS TREE $69,150 06/09/10 0%
10-0S5904 EAST OF LAKE ALPINE 

REMOVE TREES 

SURGERY INC 

1344 LUDWIG AVENUE 

$0
 $0

07/22/10 
0%

SANTA ROSA CA 95407 

WPCP (707)523-4399 

10-ALP-4-24.0/31.7 IN ALPINE COUNTY NEAR MARKLEEVILLE GRANITE CONSTRUCTION COMPANY COLIN DORAN $912,896 06/08/10 0%

HM1 

10-0U7004 
SARR-P004-(135)E 

P0-04 1-(5E)

--() 

WPCP 

FROM 0.1 MILE WEST OF RAYMOND MEADOW 

CREEK BRIDGE TO ROUTE 89 

HOT MIX ASPHALT RESURFACING 
SPARKS NV 89423 

PO BOX 2087 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$0
 $0

06/25/10 
10/15/10 

0%

10-ALP-4-/9 IN ALPINE COUNTY AT AND NEAR LAKE GEORGE REED INC COLIN DORAN $1,353,657 06/08/10 0%
10-0S5004 
ACST-P004-(134)E 

P0-04 1-(4E)

--() 

WPCP 

ALPINE FROM CALAVERAS COUNTY LINE TO 

1.2 MILES EAST OF JACKASS GULCH 

BRIDGE 

HOT MIX ASPHALT RESURFACING 

SONORA CA 95370 

PO BOX 548 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$0
 $0

06/30/10 
09/15/10 

0%

10-ALP-4-/0 IN ALPINE, AMADOR, CALAVERAS AND RICHARD A HEAPS ELECTRICAL ALFRED BLUM/KAREN­ $214,140 06/10/10 0%
10-0U6904 STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS 

CONTRACTOR INC. 

8909 FLORIN ROAD 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$0
 $0

06/22/10 
10/02/10 

0%

INSTALL RADIO COMMUNICATION 
SACRAMENTO CA 95829 

RIPON,CA 95366 

WPCP 
(209)610-9363 

10-ALP-88-1.9/0 IN AMADOR AND ALPINE COUNTIES AT YOUNGER GENERAL CONTRACTOR INCEHAB A WAHED $6,396,110 03/18/08 55%
10-444204 PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 
RANCHO CORDOVA CA 95742 

3195 FITZGERALD ROAD 

(209)333-6922 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$5,961,557
 $376,689

04/17/08 
09/10/10 

93%

SUSPENDED 

HA11 WPCP 

10-ALP-89-/10 IN ALPINE COUNTY NEAR MARKLEEVILLE QUALCON CONTRACTORS INC. COLIN DORAN $1,296,274 06/14/10 4% 

HA22 

10-0S5404 
ACST-P089-(097)E

 P0-89 0-(7E) 

--() 

WPCP 

FROM MONO COUNTY LINE TO WEST 

JUNCTION ROUTE 4 

HOT MIX ASPHALT RESURFACING 
MINDEN NV 89423 

1645 ESMERALDA AVENUE 

(209)754-1886

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$31,620 
$31,620 

06/25/10 
09/24/10 

2% 



 

 

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/10
09/03/10
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-5725-/0 IN ALPINE COUNTY AT THE WOODFORDS ANDREW STURGEON CONSTRUCTION $255,330 04/28/10 0%
10-0F1404 MAINTENANCE STATION 

INSTALL COVERED MATERIAL BINS 

8259 ALPINE AVENUE $0
 $0

06/15/10 
0%

SACRAMENTO CA 95826 

(916)452-6108 

HA12 WPCP 

10-AMA-49-7.0/11 IN AMADOR COUNTY IN AND NEAR SUTTER ODYSSEY LANDSCAPE COMPANY, INCCOLE, BRAD / OSHITA, $1,961,803 11/20/06 0%
10-049954 CREEK FROM 0.5 KM NORTH OF SUTTER 

CREEK BRIDGE TO 1.8 KM SOUTH OF 

800 WEST EIGHT MILE ROAD STANLEY $1,894,696
 $1,765

12/26/06 
12/31/12 

0%

AMADOR CREEK BRIDGE 
STOCKTON CA 95209 

PLANT EST 

HE14 SWPPP 
PLANTING AND IRRIGATION (209)333-6928 SATIS 

10-AMA-88-5.5/14.3 IN AMADOR COUNTY IN AND NEAR IONE ON GEORGE REED INC. PAWAN GARG $1,581,849 05/26/10 71%
10-0T9704 ROUTE 88 AND ON ROUTE 124 

RESURFACE ROAD 
LODI CA 95241 

P.O.BOX 1630 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$1,420,918
 $1,420,918

06/15/10 
09/03/10 

88%

(209)470-8777 

HM WPCP 

10-CAL-4-53.5/58.1 IN CALAVERAS COUNTY NEAR COTTAGE WEST COAST PAVING AND CHIP COLIN DORAN $357,208 04/08/10 80%
10-0S5204 SPRINGS FROM 0.3 MILE EAST OF 

BEATRICE DRIVE TO 1.1 MILE EAST OF 

SEALING INC. 

PO BOX 1231 
560 MOUNTAIN RANCH 

ROAD 

$218,372
 $218,372

04/23/10 
08/26/10 

63%

HM1 WPCP 

CONN OLD HIGHWAY 

APPLY CHIP SEAL 
YREKA CA 96097 

(209)754-1886 

SAN ANDREAS CA 95249 

10-CAL-12-3.0/9.9 IN CALAVERAS COUNTY AT AND NEAR TEICHERT CONSTRUCTION INC SHIVINDER SINGH $4,090,118 05/05/10 38%

HA22 

10-379304 
ACST-P012-(104)E

 P0-12 1-(4E) 

--() 

SWPPP 

VALLEY SPRINGS FROM 0.5 MILE EAST OF 

SOUTHWORTH ROAD TO CEDAR STREET 

PAVEMENT REHABILITATION 
STOCKTON, CA-59201 

P.O.BOX 1118 

(209)333-6972 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA-95240 

$839,398
 $788,749

05/24/10 
12/13/10 

21%

10-MER-5-.4/32.3 IN MERCED COUNTY AT VARIOUS LOCATIONS RICHARD A. HEAPS INC. HASSAN JAKHAR $1,579,841 07/08/09 100% 
10-0E7204 INSTALL TRAFFIC MONITORING STATIONS 

SACRAMENTO CA 95829 

8909 FLORIN ROAD P. O. BOX 311 MERCED 

CA 95341 

$1,567,859 
$0 

08/12/09 
08/19/10 
08/19/10 

100% 

COMPLETED 

HB4N WPCP 
(209)724-9096



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-5-/0 IN MERCED COUNTY AT VARIOUS LOCATIONS VICTORY ENGINEERS INC $287,287 06/25/10 0%
10-0T4204 TREAT BRIDGE DECKS 575 E ALLUVIAL AVENUE STE 106 $0

 $0
07/21/10 

0%

FRESNO CA 93720 

(559)439-7700 

HA21 WPCP 

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $969,214 02/10/10 9%
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$243,751
 $113,914

03/10/10 
12/31/13 

25%

HE14 SWPPP 
LODI CA 95240 

10-MER-99-12.6/17.6 IN MERCED COUNTY IN MERCED AND IN ANOZIRA OBAIDULLAH "ABDUL" $700,642 05/12/10 100%
10-0U0104 MERCED AND STANISLAUS COUNTIES IN AND 

NEAR TURLOCK 

SLAB REPLACEMENT 
4-426 SAN RAMON,CA 94583 

2415 SAN RAMON VALLEY BLVD. RASHID 

611 SAN JUAN 

AVE.,STOCKTON CA 

$750,597
 $0

06/01/10 
08/05/10 

100%

COMPLETED 
08/05/10 

WPCP 
95203 

(209)610-0806 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW SIAMAK SIRANG $20,884,570 10/08/09 14%

HA21 

10-0K0204 
SARR-P099-(521)E

 P0-99 5-(1E) 

--() 

SWPPP 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$3,407,123
 $384,006

10/22/09 
04/06/12 

16%

10-MER-99-20.5/20.5 IN MERCED COUNTY NEAR ATWATER AT JEFFCO PAINTING & COATING, KEWAL VIRK $483,203 04/20/10 100%
10-0T8804 BUHACH ROAD OVERCROSSING 

REPAINT BRIDGE 

INCPO BOX 1888 

94590 

VALLEJO CA 3469 YEAGER DRIVE 

SUITE 109 

$395,953
 $178,318

05/12/10 
08/20/10 
09/01/10 

97%

MADERA CA 93637 

WPCP 
(559)675-5272

(707)562-1900 

10-MER-99-22.0/37.3 IN MERCED AND MARIPOSA COUNTIES AT CENTRAL STRIPING SERVICE, INC.TONY CIPPONERI $95,624 05/18/10 100% 
10-0S3604 VARIOUS LOCATIONS 

REPLACE PAVEMENT MARKERS 
RANCHO CORDOVA, CA 95742 

3489 LUYUNG DR. 952 GOODWIN DR. 

RIPON, CA 95366 

$81,670 
$0 

06/24/10 
08/24/10 
08/24/10 

100% 

WPCP 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-23.8/26.5 IN MERCED COUNTY IN AND NEAR ATWATER BAY CITIES PAVING AND GRADING VIRK, KEWAL $31,773,391 03/20/08 0%
10-414814 FROM 0.4 KM NORTH OF ATWATER 

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY 

CONSTRUCT FREEWAY AND BRIDGES 

INC. 

CONCORD CA 94524 

P O BOX 6227 
3469 YEAGER DR STE 

109 

MADERA CA 93637-8748 

$31,257,203
 $117,706

04/07/08 
10/04/10 

0%

PLANT EST 
08/25/10 

HE14 SWPPP 
SATIS 

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION COLE, BRAD / OSHITA, $310,553 02/11/10 79%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$135,150
 $16,400

04/06/10 
12/31/13 

50%

HB4C SWPPP 
LODI CA 95240 

(209)333-6928 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. COLE, BRAD $622,471 08/19/08 44%
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E)

--() 

SWPPP 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$474,440
 $4,719

09/10/08 
12/31/12 

76%

10-MER-140-11.9/24 IN MERCED COUNTY ABOUT 5.6 MILES EAST TEICHERT CONSTRUCTION PO BOX KEWAL VIRK $1,726,948 05/28/10 28%
10-0S5104 
ACST-P140-(032)E 

P1-40 0-(2E)

--() 

WPCP 

OF GUSTINE FROM SAN JOAQUIN RIVER 

BRIDGE TO 0.6 MILE EAST OF LINCOLN 

BOULEVARD 

RESURFACE ROAD 

3367 TURLOCK CA 95381 

(209)632-6600 
(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$571,998
 $571,998

06/22/10 
09/17/10 

33%

10-MER-152-11.5/16.1 IN MERCED COUNTY NEAR LOS BANOS FROM TOM MAYO CONSTRUCTION INC 4735KEWAL VIRK $825,095 05/27/10 70%
10-0S5304 0.2 MILE EAST OF ROUTE 152/33 

SEPARATION TO 0.1 MILE WEST OF VOLTA 

ROAD 

E FREMONT STREET STOCKTON CA 

95215 
3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$662,727
 $662,727

06/14/10 
09/02/10 
08/26/10 

80%

WPCP 
APPLY RUBBERIZED HOT MIX ASPHALT (559)675-5272

(209)943-6248 

10-MER-165-30.0/36.7 IN MERCED COUNTY AT AND NEAR HILMAR GEORGE REED INC $1,093,453 05/27/10 0% 
10-0U0304 
ACST-P165-(008)E

FROM 0.2 MILE SOUTH OF WESTSIDE 

BOULEVARD TO STANISLAUS COUNTY LINE 

P O BOX 4760 $0 
$0 

06/15/10 
0% 

P1-65 0-(8E) 
RESURFACING 

MODESTO CA 95352 

--() (209)523-0734 

HM1 WPCP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-4-4.4/14.2 IN SAN JOAQUIN AND MERCED COUNTIES AT TRUESDELL CORPORATION OF NOMER GUTIERREZ $277,445 04/01/10 47%
10-0T4504 VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY 

CALIFORNIA INC 

1310 W 23RD STREET 
611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$239,637
 $10,902

04/20/10 
09/28/10 

86%

TEMPE, AZ 95282 
(209)942-6160 

HM3 WPCP 

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD $6,450,330 09/03/09 13%

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E)

--() 

SWPPP 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(209)470-8970 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$1,733,989
 $392,346

09/21/09 
06/12/12 

27%

10-SJ-4-8.1/T14.3 IN SAN JOAQUIN CO NEAR STOCKTON 0.2 TOP GRADE CONSTRUCTION INC. MARQUEZ, PAMELA J $4,929,465 07/23/09 0%
10-283204 
ACST-P004-(132)E 

P0-04 1-(2E)

--() 

MI EAST OF BACON ISLAND ROAD TO SAN 

JOAQUIN RIVER BRIDGE 

PAVEMENT REHABILITATION 
(209)467-4102 

(209)221-6585 

157 SLOAN CT. 

TRACY CA 95304 

$0
 $0

08/10/09 
11/09/10 

0%

SUSPENDED 

HA22 SWPPP 

10-SJ-4-/4.4 IN SAN JOAQUIN COUNTY NEAR DISCOVERY M B SERVICES $1,199,670 05/13/10 0%
10-0T9604 
ACST-P004-(136)E

BAY FROM OLD RIVER BRIDGE TO MIDDLE 

RIVER BRIDGE 

P O BOX 5697 $0
 $0

06/14/10 
0%

 P0-04 1-(6E) 
RUBBERIZED AC OVERLAY 

CONCORD CA 94524 

--() (925)957-9200 

HM1 WPCP 

10-SJ-5-25.4/30 IN SAN JOAQUIN COUNTY IN AND NEAR ANOZIRA INCORPORATED DEOL HARMINDER $685,620 05/25/10 17%
10-0T9904 STOCKTON FROM ROUTE 5/4 SEPARATION TO 

MARCH LANE UNDERCROSSING 

REPLACE SLABS 
SAN RAMON CA 94583 

(925)771-8400 
(209)599-8576 

2415 SAN RAMON VALLEY BL 4 42 952 DOODWIN DR 

RIPON CA 95366 

$83,680
 $83,680

06/14/10 
09/27/10 

12%

HM1 WPCP 

10-SJ-5-/0 IN SAN JOAQUIN COUNTY AT VARIOUS DEBRUIN CONSTRUCTION INC SUTTI, RENEE $161,063 03/30/10 71% 
10-0T4304 LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 P O BOX 867 

RIPON CA 95366-0867 

$152,108 
$18,675 

04/21/10 
09/14/10 
09/01/10 

93% 

(209)462-5100 
(209)607-8741

HM3 WPCP 



 

 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 10 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

10-SJ-12-/0 
10-0K0704 

HA21 WPCP
 

10-SJ-33-/5
 
10-0S4804
 

WPCP
 

10-SJ-99-16.9/21.8
 
10-0T8304
 

WPCP
 

10-SJ-99-18.6/18.6
 
10-0T8704
 

HM3 WPCP
 

10-SJ-99-27.5/0
 
10-0N9104
 

HB1 SWPPP
 

10-SJ-99-/1.7
 
10-0L6304
 
HSNH-P099-(523)E


 P0-99 5-(3E)
 

--()
 

HB1 SWPPP
 

Description

Type Of Work
 

IN SAN JOAQUIN CO NEAR TERMINOUS AT
 

AT MOKELUMNE RIVER BRIDGE
 

REPLACE ELECTRICAL / CONTROL SYSTEM
 

IN SAN JOAQUIN COUNTY IN AND NEAR
 

VERNALIS FROM STANISLAUS COUNTY LINE
 

TO LEHMAN ROAD
 

HOT MIX ASPHALT RESURFACING
 

IN SAN JOAQUIN COUNTY IN AND NEAR
 

STOCKTON AND LODI
 

TREAT BRIDGE DECKS
 

IN SAN JOAQUIN COUNTY NEAR STOCKTON
 

AT WESTBOUND ROUTE 4 CONNECTOR
 

OVERCROSSING AND AT VERNALIS AT
 

ROUTE 132/33 SEPARATION
 

REPAIR ABUTMENT WALL
 

IN SAN JOAQUIN COUNTY NEAR LODI AT
 

ARMSTRONG ROAD
 

REPLACE HIGHWAY PLANTING
 

IN STANISLAUS AND SAN JOAQUIN
 

COUNTIES IN AND NEAR RIPON FROM
 

HAMMETT ROAD OVERCROSSING TO MILGEO
 

AVENUE OVERCROSSING
 

UPGRADE MEDIAN BARRIER
 

Contractor 

WENHAM CONSTRUCTION
 

2707 CASTLEROCK COURT
 

PLACERVILLE CA 95667
 

(916)939-8332
 

TOM MAYO CONSTRUCTION INC
 

4735 E FREMONT STREET
 

STOCKTON CA 95215
 

(209)943-6248
 

DEBRUIN CONSTRUCTIN
 

P O BOX 1355
 

FRENCH CAMP CA 95206
 

VICTORY ENGINEERS INC
 

10266 HIGHWAY 41
 

MADERA, CA 93636
 

WATKIN & BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

RGW CONSTRUCTION INC.
 

P O BOX 2910
 

LIVERMORE CA 94551
 

Resident
 
Engineer
 

HARMINDER DEOL
 

952 GOODWIN DR
 

RIPON CA 95366
 

(209)599-8576
 

MARIO CASTILLO
 

611 SAN JUAN AVENUE
 

STOCKTON CA 95203
 

(209)941-1926
 

MARIO D CASTILLO
 

611 SAN JUAN AVENUE
 

STOCKTON, CA 95203
 

(209)941-1926
 

COLE, BRAD / STAN
 

OSHITA
 

1110 WEST KETTLEMAN
 

LANE, SUITE 35
 

LODI CA 95240
 

(209)333-6928
 

DAVID ABLEDU
 

952 GOODWIN DRIVE,
 

RIPON CA 95366
 

(209)599-7281


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$209,000

 $0

 $0


 $802,494

 $705,836

 $628,203


 $319,079

 $69,085

 $69,085


 $167,945

 $154,432

 $154,432


 $412,600

 $370,010


 $750


 $3,911,898
 
$897,987
 
$161,624
 

02/25/10
 
04/20/10
 

05/04/10
 
06/01/10
 
08/24/10
 
08/25/10
 

05/24/10
 
06/15/10
 
09/30/10
 

05/20/10
 
06/09/10
 
08/25/10
 

%Time
% Work 

Message 

0%


 0%


 90%


 89%


 55%


 22%


 90%


 82%


SUSPENDED
 

01/28/09 0%

02/17/09
 

0%

12/31/12
 

PLANT EST
 

SATIS
 

12/07/09 0%
 
12/22/09
 

0%

12/29/10
 

PLANT EST
 

SATIS
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-120-9.4/16.7 IN SAN JOAQUIN COUNTY IN AND NEAR WINDSOR FUEL CO RANBIR BHULLAR $420,986 05/20/10 0%
10-0U0204 ESCALON FROM 0.6 MILE EAST OF 

JACKTONE ROAD TO 0.2 MILE EAST OF 

IRWIN STREET 
PITTSBURG, CA, 94565 

PO BOX 1029 

(209)639-4306 

611 SAN JUAN AVENUE 

STOCKTON, CA, 95203 

$0
 $0

06/28/10 
0%

APPLY CHIP SEAL 
HM1 WPCP 

10-SJ-132-5.8/7.1 IN STANISLAUS AND SAN JOAQUIN GRANITE CONSTRUCTION COMPANY SUKHI DEOL $484,074 06/01/10 40%
10-0U0004 COUNTIES ON ROUTE 99 AND ON ROUTE 132 

REPAIR FAILED AREAS ON RAMPS 
STOCKTON CA 

P.O.BOX 151 

95201 

952 GOODWIN DRIVE, 

RIPON CA 95366 

$165,512
 $165,512

06/22/10 
09/13/10 

34%

WPCP 
(209)988-2764 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING INC $714,658 04/05/10 0%
10-0L5704 
SARR-205 -(328)4 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

2972 LARKIN AVENUE $0
 $0

05/28/10 
0%

A-205 -(328)4 CLOVIS CA 93612 

--() (559)292-7760 

HA25 SWPPP 

10-STA-4-/8.9 IN STANISLAUS COUNTY ABOUT 5 MILES GRANITE CONSTRUCTION COMPANY $1,057,394 06/10/10 0%
10-0S5504 EAST OF FARMINGTON FROM SAN JOAQUIN 

COUNTY LINE TO CALAVERAS COUNTY LINE 

P O BOX 50085 $0
 $0

06/25/10 
0%

APPLY RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 950775085 

(831)724-1011 

WPCP 

10-STA-5-/0 IN AMADOR, STANISLAUS AND TUOLUMNE DEBRUIN CONSTRUCTION INC PAWAN K GARG, $364,000 02/11/10 74%
10-0T4404 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 611 SAN JUAN AVE 

STOCKTON CA 95203 

$293,020
 $55,431

03/10/10 
09/27/10 

75%

(209)470-8777 

HA21 WPCP 

10-STA-33-.5/14.5 IN STANISLAUS COUNTY IN NEWMAN FROM KNIFE RIVER CONSTRUCTION OBAIDULLAH "ABDUL" $1,407,804 08/17/09 100% 
10-0G7704 
SARR-S033-(069)E 

S0-33 0-(9E) 

--() 

INYO STREET TO 0.1 MILE SOUTH OF 

JENSEN ROAD AND IN PATTERSON FROM 

SPERRY AVENUE TO WARD AVEN 

REHABILITATE ROADWAY 

RASHID 

611 SAN JUAN AVE., 

STOCKTON,CA 95203 

$1,282,805 
$0 

08/26/09 
08/13/10 

100% 

COMPLETED 
08/13/10 

HA22 WPCP 
(209)610-0806
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Statement of Ongoing Contracts as of 08/20/10
09/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-11.9/11.9 IN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC DEOL HARMINDER $17,439,529 06/23/08 68%
10-2A7704 0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(209)667-1869 

PO BOX 1863 

TURLOCK CA 95381 

$15,504,424
 $340,807

07/09/08 
07/11/11 

88%

HE11 SWPPP 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY COLE, BRAD / OSHITA, $1,787,465 09/18/07 0%
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$1,679,344
 $6,480

10/16/07 
12/31/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION LODI CA 95240 SATIS 

(209)948-7216 

10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. COLE, BRAD / OSHITA, $489,644 02/09/10 12%

HA25 

10-0L5904 
SARR-P099-(522)E 

P0-99 5-(2E)

--() 

SWPPP 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$308,930
 $3,943

02/23/10 
12/31/13 

63%

10-STA-99-21.9/22.3 IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY SUTTI, RENEE' M. $813,050 07/15/09 19%
10-0K7004 ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 P O BOX 867 (952 

GOODWIN DRIVE) 

$58,779
 $58,779

07/28/09 
11/24/10 

7%

HB4N SWPPP 

(831)724-1011 
(209)599-3699

RIPON, CA. 95366 SUSPENDED 

10-STA-108-28.7/29.4 IN STANISLAUS COUNTY NEAR RIVERBANK GRANITE CONSTRUCTION COMPANY $745,673 04/20/10 0%
10-0N4404 
HSST-P108-(047)E

FROM 0.4 MILE NORTH OF SAINT FRANCIS 

AVENUE TO 0.1 MILE WEST OF SKITTONE 

P O BOX 50085 $0
 $0

05/12/10 
0%

 P1-08 0-(7E) 
ROAD 

WATSONVILLE CA 95077 

--() 
INSTALL SIGNALS 

(831)724-1011 

HB1 SWPPP 

10-STA-108-37.2/38.2 IN STANISLAUS COUNTY IN AND NEAR GEORGE REED INC $1,132,595 06/08/10 0% 
10-0U0404 OAKDALE ON ROUTE 108 AND ON ROUTE 120 

RESURFACE ROAD 

P O BOX 4760 $0 
$0 

07/01/10 
0% 

MODESTO CA 95352 

(209)523-0734 

WPCP 



   

 

 

 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 08/20/10
09/03/10
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-120-11.0/T18.2 

HB1 

10-0Q3804 

WPCP 

IN STANISLAUS COUNTY AT AND NEAR 

KNIGHTS FERRY FROM 0.4 MILE WEST OF 

LANCASTER ROAD TO TUOLUMNE COUNTY 

LINE 

CONSTRUCT RUMBLE STRIPS 

LINEAR OPTIONS INC 

MENLO PARK CA 94025 

(650)833-1800 

1 KELLY COURT 

$130,050
 $0
 $0

06/15/10 
07/08/10 

0%

 0%

10-STA-132-14.9/L16.8 
10-3A6504 
NH- -( ) 

--() 

IN STANISLAUS COUNTY ON ROUTE 132 IN 

MODESTO FROM L STREET TO SAN JUAN 

DRIVE 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION 

TURLOCK CA 95380 

835 SOUTH KILROY ROAD 

BAL BAHADUR PAUL 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$5,086,883
 $4,186,315

 $0

04/10/09 
04/24/09 
07/30/10 

100%

 79%

HA22 WPCP 

10-TUO-49-23.1/23.6 

HB1 

10-0J1504 
ACHS-P049-(146)E 

P P0-49 1-(6E)

--() 

SWPPP 

IN TUOLUMNE COUNTY NEAR TUTTLETOWN 

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO 

0.1 KM SOUTH OF MORMON CREEK ROAD 

REALIGN ROADWAY AND WIDEN SHOULDERS 

LADD AND ASSOCIATES 

MICK KORTGE 

REDDING CA 96099 

PO BOX 992750 

ATTN: ALFRED BLUM/KAREN 

BONNETTI-NELSON 

(209)610-9363 

952 GOODWIN DIRVE 

RIPON CA 95366 

$1,314,607
 $1,199,087

 $54,577

09/17/09 
10/01/09 
09/15/10 

90%

 96%

10-TUO-49-/6.4 
10-0T9804 

IN TUOLUMNE COUNTY AT AND NEAR 

MOCCASIN FROM MARIPOSA COUNTY LINE TO 

ROUTE 120 

RESURFACE ROAD 

GEORGE REED INC. 

SONORA CA 95370 

PO BOX 548 

ALFRED BLUM/KAREN 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

RIPON CA 95366 

$557,095
 $0
 $0

05/17/10 
06/02/10 

0%

 0%

WPCP 
(209)610-9363 

10-TUO-108-5.7/6.2 

HB1 

10-0H3204 
HSST-P108-(048)E 

P1-08 0-(8E) 

--() 

SWPPP 

IN TUOLUMNE COUNTY NEAR SONORA FROM 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

GEORGE REED, INC. GLEN 

DORFLINGER, PROJECT MGR. 

SONORA CA 95370 

PO BOX 548 

ALFRED BLUM/KAREN 

BONNETTI-NELSON 

(209)610-9363 

952 GOODWIN DRIVE 

RIPON CA 95366 

$561,247
 $0
 $0

11/24/09 
12/14/09 
11/17/10 

0%

 0%

SUSPENDED 

10-TUO-108-31.2/0 
10-0N3704 

IN TUOLUMNE COUNTY NEAR STRAWBERRY AT 

SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 

COAST CONST. INC. 

SAN RAFAEL CA 94903 

PAWAN GARG 

(209)470-8777

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$388,141 
$175,056 
$175,056 

05/24/10 
06/22/10 
09/16/10 

66% 

45% 

HA21 WPCP 

Totals: Authorized Final Amt: $134,262,330 Completed to Date: $79,175,068 Work This Month: $7,268,182



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-ALP-4-18.5/29.5 10-0S5904 

10-ALP-4-24.0/31.7 10-0U7004 

10-ALP-4-/9 10-0S5004 

10-ALP-4-/0 10-0U6904 

10-ALP-88-1.9/0 10-444204 

10-ALP-89-/10 10-0S5404 

10-ALP-5725-/0 10-0F1404 

10-AMA-49-7.0/11 10-049954 

10-AMA-88-5.5/14.3 10-0T9704 

10-CAL-4-53.5/58.1 10-0S5204 

10-CAL-12-3.0/9.9 10-379304 

10-MER-5-.4/32.3 10-0E7204 

10-MER-5-/0 10-0T4204 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-12.6/17.6 10-0U0104 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-20.5/20.5 10-0T8804 

10-MER-99-22.0/37.3 10-0S3604 

10-MER-99-23.8/26.5 10-414814 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-11.9/24 10-0S5104 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-MER-152-11.5/16.1 10-0S5304 

10-MER-165-30.0/36.7 10-0U0304 

10-SJ-4-4.4/14.2 10-0T4504 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-8.1/T14.3 10-283204 

10-SJ-4-/4.4 10-0T9604 

10-SJ-5-25.4/30 10-0T9904 

10-SJ-5-/0 10-0T4304 

10-SJ-12-/0 10-0K0704 

10-SJ-33-/5 10-0S4804 

10-SJ-99-16.9/21.8 10-0T8304 

10-SJ-99-18.6/18.6 10-0T8704 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/1.7 10-0L6304 

10-SJ-120-9.4/16.7 10-0U0204 

10-SJ-132-5.8/7.1 10-0U0004 

10-SJ-205-1.7/12.6 10-0L5704 

10-STA-4-/8.9 10-0S5504 

10-STA-5-/0 10-0T4404 

10-STA-33-.5/14.5 10-0G7704 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-11.9/11.9 10-2A7704 

Page 

4 

4 

5 

5 

5 

5 

5 

5 

6 

6 

6 

6 

6 

6 

7 

7 

7 

7 

7 

7 

8 

8 



District

Federal Aid 

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-28.7/29.4 10-0N4404 

10-STA-108-37.2/38.2 10-0U0404 

10-STA-120-11.0/T18.2 10-0Q3804 

10-STA-132-14.9/L16.8 10-3A6504 

10-TUO-49-23.1/23.6 10-0J1504 

10-TUO-49-/6.4 10-0T9804 

10-TUO-108-5.7/6.2 10-0H3204 

10-TUO-108-31.2/0 10-0N3704 

Statement of Ongoing Contracts - Federal Aid 

Page 
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9 

9 

9 

9 

9 

9 

10 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

 $5,086,883

 $16,312,056

 $75,470,065

 Bid + CCO

 $4,186,315

 $1,917,456

 $64,241,377

 Work Comp 

$37,393,326  $8,829,920

 $134,262,330  $79,175,068 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

10 $3,688,287
 

$3,688,287
Work completed this Period:


	10

