
 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-88-/0 IN ALPINE, AMADOR AND CALAVERAS TRICON AQUATICS COLIN DORAN $5,455,496 01/23/14 38%
10-0X2104 COUNTIES AT VARIOUS LOCATIONS 

CONSTRUCT WASH BUILDINGS 
RANCHO CORDOVA CA 95742 

11419 SUNRISE GOLD CIRCLE ST 560 MOUNTAIN RANCH RD 

SAN ANDREAS CA 95249 

$1,339,987
 $396,368

02/21/14 
04/23/15 

25%

(916)638-9866 
(209)754-1017 

HM2 

10-CAL-4-28.0/49.6 IN CALAVERAS COUNTY AT AND NEAR GEORGE REED, INC. PAWAN GARG $5,227,875 04/17/14 22%
10-0X4004 MURPHYS FROM ANSIL DAVIS ROAD TO MEKO 

DRIVE 

140 EMPIRE AVE $554,527
 $554,527

05/05/14 
10/15/14 

11%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
MODESTO CA 95354 

(209)523-0730 
(209)333-6972 

HM1 

10-CAL-4-32.2/0 IN CALAVERAS COUNTY NEAR MURPHYS AT K W EMERSON INC IQBAL AULAKH $267,231 04/05/13 69%

HB4N 

10-0K6304 0.9 MILE EAST OF UPPER UTICA 

POWERHOUSE ROAD 

CONSTRUCT TURNOUT/RCK SLOPE PROTECT 
SAN ANDREAS CA 95249 

(209)754-3839 

P O BOX 549 

(209)479-3608 

1110 W. KETTLEMAN 

LANE #35 

LODI, CA., 95240 

$248,805
 $0

04/26/13 
09/10/14 

92%

10-CAL-26-14.0/38.3 IN CALAVERAS AND AMADOR COUNTIES AT SIERRA NEVADA CONSTRUCTION, OSHITA, STANLEY $3,971,007 04/02/14 88%
10-0W0004 
STP-P026-(029)E 

--() 

AND NEAR MOKELUMNE HILL FROM 0.3 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

INC. 

SPARKS NV 89431 

2055 E. GREG STREET 
1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$3,789,521
 $235,815

04/17/14 
12/31/14 

92%

HM1 (775)355-0420 
(209)333-6928 

10-MER-5-17.5/0 IN MERCED COUNTY NEAR LOS BANOS AT AMERICAN CIVIL CONSTRUCTORS ANDREW BRANDT $1,126,100 06/19/14 0%
10-0F7404 
IM- 005-(142)E 

--() 

THE ROUTE 5/152 SEPARATION 

GIRDER DIAPHRAGM RETROFIT 

WEST COAST, INC. 

BENICIA CA 94510 

3701 MALLARD DRIVE 
4369 YEAGER DRIVE 

SUITE 109 

MADERA, CA 93637 

$0
 $0

07/17/14 
0%

HA21 (707)746-8028 
(760)937-8947 

10-MER-5-23.1/24 IN MERCED COUNTY NEAR SANTA NELLA AMLAND CORPORATION DEOL, SUKHI $973,975 02/27/12 100% 
10-0S1904 
IM00-5513-(840)8 

--() 

FROM 0.5 MILE NORTH OF MCCABE ROAD 

OVERCROSSING TO 0.2 MILE NORTH OF 

WHITWORTH ROAD OVERCROSSING 

REMODEL WEIGH STATION AND RAMPS 

SAN JOSE CA 95132 

(408)772-3979 

3168 KNIGHTS BRIDGE ROAD 

(209)656-6862

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$623,991 
$0 

04/13/12 
05/14/14 

63% 

OVER RUN 

WPCP 



 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-59-7.9/14.1 IN MERCED COUNTY NEAR MERCED FROM A. TEICHERT & SON, INC DBA SUKHI DEOL $2,058,772 06/04/14 0%
10-0Y1204 DEADMANS CREEK BRIDGE TO CHILDS 

AVENUE 

TEICHERT CONSTRUCTION 

P O BOX 520 
2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$0
 $0

06/24/14 
0%

COLD IN PLACE RECYCLING & PLACE HMA 
FOWLER, CA 93625-0520 

(209)656-6862 SUSPENDED 

HM1 (559)813-3100 

10-MER-99-4.6/10.5 IN MERCED COUNTY NEAR MERCED FROM TEICHERT/FLATIRON WEST A HAROLDSEN, BRENT $66,692,376 04/06/12 75%
10-415704 BUCHANAN HOLLOW ROAD TO 0.3 MILE 

NORTH OF MCHENRY ROAD 

JOINTVENTURE 

P O BOX 1118 
3469 YEAGER DR SU 109 

MADERA CA 93637 

$62,045,099
 $1,147,363

05/14/12 
04/17/16 

91%

CONST. FREEWAY, INTERCHANGE, BRIDGE 
STOCKTON CA 95201 

(559)675-5261 

HE14 SWPPP (209)983-2300 

10-MER-99-13.1/36.7 ON STATE ROUTE 99 IN THE CITY OF BRIAN J FEDERICO DEOL, SUKHI $644,622 09/19/13 100%
10-0S9504 
STPE-PO99-(570)E 

--() 

MERCED, ATWATER, LIVINGSTON AND 

DELHI AT VARIOUS LOCATIONS 

PAINT BRIDGE AND SLOPE PAVING 
TRACY CA 95376 

(209)839-0963 

2181 N TRACY BLVD #21 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$836,488
 $0

11/01/13 
07/10/14 

100%

HE14 

10-MER-99-13.9/14.4 IN MERCED COUNTY IN MERCED FROM 0.3 RGW CONSTRUCTION INC DAVID ABLEDU $24,589,201 01/19/12 54%
10-481004 
ACNH-P099-(550)E 

--() 

MILE SOUTH OF ROUTE 99/140 SEPARATION 

TO G STREET UNDER CROSSING AND ON 

ROUTE 140 AT MAIN STR 

WIDEN UNDERCROSSING AND WIDEN RDWY 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(209)483-5812 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380-9517 

$16,036,575
 $492,464

02/03/12 
11/18/15 

65%

HA21 SWPPP 

10-MER-99-24.4/25.8 IN MERCED COUNTY IN AND NEAR ATWATER ENVIRONMENTAL LANDSCAPE BLUM, ALFRED / OSHITA, $718,198 11/09/11 0%
10-414824 FROM 0.7 MILE NORTH OF ATWATER 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA 

SOLUTIONS 

8380 ROVANA CIRCLE 

STANLEY 

1110 WEST KETTLEMAN 

$685,586
 $1,102

11/22/11 
12/31/15 

0%

HE14 SWPPP 

WAY 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)388-0308 
(209)333-6928 

LANE, #35 

LODI, CA 95240 
PLANT EST 

SATIS 

10-MER-99-/4.6 IN MERCED COUNTY NEAR CHOWCHILLA FROM SECURITY PAVING COMPANY INC BRENT HAROLDSEN $44,637,259 07/12/12 67% 

HE14 

10-415804 

SWPPP 

CHOWCHILLA RIVER BRIDGE TO BUCHANAN 

HOLLOW ROAD 

CONSTRUCT FREEWAY AND INTERCHANGE 
SYLMAR CA 91342 

(818)362-9200 

13170 TELFAIR AVENUE 

(559)675-5272

3469 YEAGER DRIVE 

SUIT 109 

MADERA CA 93637 

$31,191,103 
$1,325,990 

08/31/12 
05/29/15 

70% 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC ANDREW BRANDT $22,458,416 10/11/10 100%
10-3A66U4 
ACNH-P140-(031)E 

--() 

SWPPP 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(760)937-8947 

3469 YEAGER 

DRIVE,SUITE 109 

MADERA,CA.93637 

$21,443,796
 $484,164

10/26/10 
09/30/14 

95%

10-MER-165-26.7/30 IN MERCED COUNTY A. TEICHERT & SON INC. DBA SUKHI DEOL $4,397,799 03/18/14 39%
10-381514 
STP-P165-(012)E 

--() 

AC OVERLAY, DIGOUTS, INTERSECTION TEICHERT CONSTRUCTION 

FOWLER, CA 93625-0520 

P O BOX 520 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$2,032,950
 $1,173,348

04/04/14 
01/08/15 

46%

HA22 (559)813-3100 

10-MPA-49-2.9/0 IN MARIPOSA COUNTY AT 2.9 MILES O'DONNELL CONSTRUCTION, INC. COREY CASEY $432,197 05/30/14 0%
10-0X4404 NORTH OF MADERA COUNTY LINE AT EAST 

FORK CHOWCHILLA BRIDGE 

REMOVE &REPLACE BRIDGE DECK OVERLAY 
SAN DIMAS CA 91773 

(909)394-4510 

559 W COVINA BLVD 

(209)532-2947 

19596 MONO WAY 

SONORA, CA 95370 

$0
 $0

06/18/14 
0%

SUSPENDED 

HM3 

10-SCL-152-19.8/0 ON ROUTES 152 AND 156 AT VARIOUS NORCAL GENERAL CONSTRUCTION DAVID ABLEDU $709,394 02/20/14 77%
10-0Q8004 
NHP-000C-(370)E 

--() 

LOCATIONS 

INSTALL 3 CHANGEABLE MESSAGE SIGNS 

CORPORATION 

SAN JOSE CA 95132 

1950 MAJESITC CT 

(209)656-6803 

2374 INDUSTRIAL ROWE 

TURLOCK CA 95380 

$310,351
 $310,351

03/19/14 
08/28/14 

43%

HB4N (408)886-0335 

10-SJ-4-8.3/T14.3 IN SAN JOAQUIN COUNTY IN AND NEAR BAY CITIES PAVING & GRADING CAO, NHAN C. $7,593,458 01/23/14 13%
10-0W1204 
STP-P004-(146)E 

--() 

STOCKTON FROM 0.1 MILE EAST OF BACON 

ISLAND ROAD TO SAN JOAQUIN RIVER 

BRIDGE 

REHABILITATE EXISTING ASPHALT 

INC 

CONCORD CA 94524 

P O BOX 6227 

(209)471-3878 

611 SAN JUAN AVE. 

STOCKTON CA. 95203 

$2,243,620
 $380,343

02/21/14 
04/08/15 

30%

HA22 (925)687-6666 

10-SJ-4-14.2/15.9 IN SAN JOAQUIN COUNTY IN STOCKTON A. TEICHERT & SON, INC. DBA CAO, NHAN $834,816 04/17/14 100% 
10-0X3804 FROM CORDES RANCH ROAD UNDERCROSSING 

TO ROUTE 5/4 SEPARATION 

TEICHERT CONSTRUCTION 

265 VAL DERVIN PARKWAY 
611 SAN JUAN AVE. 

STOCKTON CA. 95203 

$190,977 
$190,977 

05/13/14 
09/05/14 

23% 

REPAIR FAILED AREAS AND APPLY HMA 
STOCKTON CA 95206 

(209)471-3879

HM1 (209)598-5589 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

 

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 10 

10-SJ-4-19.5/20.1 

Fed Aid 

HE13 

Pgm Code 

10-3A1004 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY, IN AND NEAR 

STOCKTON, ON RTE 4 FROM ADELBERT AVE 

TO 0.1 MI W OF GOLDEN GATE AVE OC, 

AND ON RTE 99 FROM 0.4 

Description 

WIDEN TO 6 LANES 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO CA 95833 

(916)649-4504 

TROY SCHEIBER 

Resident 
Engineer 

(209)948-3966 

2554 MILLCREEK DRIVE 3663 ARCH RD SUITE 

500 

STOCKTON CA 95215 

$89,026,160

Bid + CCOs

 $36,444,593

Comp To date

 $695,372

This Month 

10/16/12 

Awarded 

12/03/12 

Approved 

05/24/16 

Est Comp
Accepted 

44%

%Time

 41%

% Work 
Message 

10-SJ-4-/0 

HB1 

10-0S1104 
ON STATE ROUTE 4 BETWEEN GARFIELD ST 

OH (PM R15.7) AND NAVY DR (PM 14.6) 

AND W CHARTER WY BETWEEN ARMY COURT 

(PM14.4) AND TILLIE L 

EXTEND FREEWAY 

BROSAMER & WALL INC 

WALNUT CREEK CA 94596 

(925)932-7900 

SHIVINDER SINGH 

(209)948-3734 

1777 OAKLAND BLVD., SUITE 110 611SAN JUAN AVE 

STOCKTON, CA-95203 

$52,294,490
 $4,885,798
 $3,271,744

12/16/13 
01/06/14 
09/08/17 

13%

 9%

10-SJ-5-19.6/23.9 
10-0X7804 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

TREAT BRIDGEDECK,REPLACE JOINTSEALS 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION, INC. 

ARIEL I. MENDOZA 

1792 KAISER AVENUE 
611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$813,243
 $93,413
 $93,413

05/21/14 
06/05/14 
10/16/14 

48%

 11%

IRVINE CA 92614 
(209)639-4686 

HM3 (949)252-0441 

10-SJ-5-25.1/28.6 

HA22 

10-0M7804 
ACIM-0056-(338)E 

0- 3-(8E) 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR AND IN THE 

CITY OF STOCKTON ON I-5 FROM CHARTER 

WAY TO COUNTRY CLUB BLVD 

ROADWAY REHABILITATION 

DESILVA GATES CONSTRUCTION LP 

DUBLIN CA 94568 

(925)829-9220 

WALI WAZIRI 

(470)-87-90 

P O BOX 2909 611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$41,793,567
 $20,727,983
 $3,285,425

12/10/12 
01/10/13 
08/31/15 

44%

 49%

10-SJ-5-28.5/35.6 

HE13 

10-0G4704 
ACIM- 005-(633)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

R & L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

DEOL, HARMINDER 

(209)948-7185

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$92,694,527
 $61,571,947
 $2,696,066

06/02/11 
06/15/11 
10/16/15 

71%

 66%

10-SJ-5-39.0/39.4 
10-0Y6904 
HNSH-X077-(020)E 

--() 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

INSTALL HIGH FRICTION SURFACE 

AMERICAN CIVIL CONSTRUCTORS 

WEST COAST, INC. 

BENICIA CA 94510 

3701 MALLARD DRIVE 

$409,900 
$0 
$0 

08/05/14 
08/21/14 

0% 

0% 

HB1 (707)746-8028 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

10District 

10-SJ-12-.1/4.4 

Fed Aid 

HA22 

Pgm Code 

10-0G8004 

Contract 

NH-P012-(112)E 

--() 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY NEAR TERMINOUS 

FROM MOKELUMNE RIVER BRIDGE TO LITTLE 

POTATO SLOUGH BRIDGE 

Description 

ROADWAY REHABILITATION 

Type Of Work 

OC JONES & SONS, INC 

Contractor 

BERKELEY CA 94710 

(510)526-3424 

1520 FOURTH STREET 

VIRK, KEWAL / OSHITA, 

STAN 

Resident 
Engineer 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$31,137,068

Bid + CCOs

 $5,678,138

Comp To date

 $1,492,926

This Month 

08/13/13 

Awarded 

08/28/13 

Approved 

12/31/18 

Est Comp
Accepted 

11%

%Time

 18%

% Work 
Message 

10-SJ-12-4.4/0 
10-1C0204 
NHP-P012-(118)E 

--() 

IN SAN JOAQUIN COUNTY AT TERMINOUS AT 

LITTLE POTATO SLOUGH BRIDGE 

BRIDGE REHAB - BEARING PAD 

WEST COAST STRUCTURS INC DBA 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

6005 TYLER STREET 

$1,209,317
 $0
 $0

07/16/14 
07/31/14 

0%

 0%

HA21 (951)352-4300 

10-SJ-12-20.8/L23.2 
10-0X4104 
STP-P012-(116) 

--() 

IN SAN JOAQUIN & CALAVERAS COUNTIES 

AT & NEAR VICTOR FROM SUNRISE STREET 

TO WEST JCT RTE 88 & NEAR CLEMENTS 

FROM EAST JCT RTE 88 T 

PLACE RHMA SUPERPAVE (GAP GRADED) 

GEORGE REED, INC. 

MODESTO CA 95354 

(209)523-0730 

140 EMPIRE AVE 

OSHITA, STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, #35 

LODI, CA 95240 

$1,926,688
 $1,806,521

 $87,354

03/28/14 
04/09/14 
12/31/14 

88%

 94%

10-SJ-12-/0 
10-0J92U4 
NHP-P012-(115)E 

--() 

ON STATE ROUTE 12 AT MOKELUMNE RIVER 

BRIDGE 

REMOVE/REPLACE CONCRETE BRIDGE DECK 

MYERS AND SONS CONSTRUCTION, 

LP 

SACRAMENTO CA 95834 

4600 NORTHGATE BLVD 

$4,488,449
 $0
 $0

07/24/14 
08/12/14 

0%

 0%

HA21 (916)283-9950 

10-SJ-26-18.5/19 

HB1 

10-0T1604 
HSST-P026-(028)E 

--() 

ON ROUTE 26 FROM 0.3 MILE WEST OF 

SANDSTONE CREEK BRIDGE TO SHELLY ROAD 

CURVE REALIGNMENT&REPLACE BRIDGE 

CHESTER BROSS CONSTRUCTION 

VALLEY SPRINGS CA 95252 

(209)920-3595 

39 CALIFORNIA ST PMB 118 

QUAN H. TRINH 

(209)471-4008 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$2,131,245
 $1,873,537
 $831,178

10/02/13 
10/22/13 
09/05/14 

87%

 86%

SUSPENDED 

10-SJ-99-4.9/14.2 

HE13 

10-0E6114 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM AUSTIN ROAD OVERCROSSING 

TO 0.4 MILE SOUTH OF ARCH ROAD 

UNDERCROSSING 

WIDEN EXISTING FREEWAY WITH HMA 

BAY CITIES PAVING AND GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

OBAIDULLAH RASHID 

"ABDUL" 

(209)470-8782

P O BOX 6227 3663 ARCH ROAD,SUITE 

500., 

STOCKTON, CA 95215 

$28,724,169 
$24,154,911 

$401,851 

03/27/12 
04/19/12 
11/06/14 

89% 

83% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 08/20/14
09/05/14 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-6.9/10.6 

HE13 

10-0E6134 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM 0.2 MILE NORTH OF 

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF 

FRENCH CAMP ROAD UC 

LATHROP INTERCHANGE (PHASE 3) 

BAY CITIES/MYERS JV 

RANCHO CORDOVA CA 957412948 

(916)635-9370 

P O BOX 2948 

OBAIDULLAH RASHID 

"ABDUL" 

(209)470-8782 

3663 ARCH RD,SUITE 

500F 

STOCKTON, CA 95215-8315 

$26,531,322
 $15,617,866

 $727,847

10/11/12 
11/06/12 
11/05/14 

87%

 58%

10-SJ-99-10.6/15 

HE13 

10-0E6124 

SWPPP 

IN MANTECA, ON ROUTE 99 FROM 1.4 MILE 

NORTH OF LATHROP ROAD TO 0.4 MILE 

NORTH OF ARCH ROAD 

FRENCH CAMP INTERCHANGE (PHASE 2) 

BAY CITIES PAVING & GRADING 

INC 

CONCORD CA 94524 

(925)687-6666 

P O BOX 6227 

OBAIDULLAH RASHID 

"ABDUL" 

(209)470-8782 

3663 ARCH RD, SUITE 

500 

STOCKTON, CA 95215 

$25,975,505
 $15,302,671

 $622,855

06/27/12 
07/20/12 
05/07/15 

69%

 59%

10-SJ-120-.8/0 
10-1C0104 

IN SAN JOAQUIN COUNTY IN LATHROP ON 

WEST ROUTE 120 - NORTH ROUTE 5 

CONNECTOR OVERHEAD 

VIKING CONSTRUCTION COMPANY, 

INC. 

PO BOX 1508 

$563,777
 $0
 $0

05/13/14 
06/03/14 

0%

 0%

BRIDGE REHAB 
RANCHO CORDOVA CA 95741 

HA21 (916)852-5530 

10-STA-4-6.3/6.6 

HB1 

10-0S8704 
SSTP-P004-(147)E 

--()

IN STANISLAUS COUNTY ON STATE ROUTE 4 

AB0UT 10 MILES WEST OF COPPEROPOLIS 

FROM 0.4 MILE TO 0.1 MILE WEST OF 

DUNTON ROAD 

SHOULDER WIDENING WITH RUMBLE 

GEORGE REED, INC. 

MODESTO CA 95354 

(209)523-0700 

140 EMPIRE AVE. 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$198,667
 $185,858
 $185,858

05/13/14 
05/29/14 
08/29/14 
08/22/14 

72%

 93%

10-STA-33-14.5/17.9 
10-0Y2604 

IN STANISLAUS COUNTY IN AND NEAR 

PATTERSON FROM WARD AVENUE TO RODGERS 

ROAD 

COLD IN PLACE RECYCLING & HMA . 

KNIFE RIVER CONSTRUCTION 

STOCKTON CA 95206 

(209)948-0302 

655 W. CLAY STREET 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$1,440,431
 $468,900
 $29,081

03/05/14 
03/24/14 
08/26/14 

90%

 33%

HM1 

10-STA-99-2.3/20.2 

TEA1 

10-0S7804 
ACST-P099-(564)E 

P0-99 5-(4E) 

--() 

WPCP 

IN STANISLAUS COUNTY IN AND NEAR 

TURLOCK, CERES AND MODESTO AT VARIOUS 

LOCATIONS FROM LINWOOD AVENUE 

OVERCROSSING TO BECKWITH ROAD 

CONCRETE SLOPE PAVING, RAILING 

WESTERN STRUCTURES 

RIVERSIDE CA 92503 

(951)352-4300 

6005 TYLER STREET 

TONY CIPPONERI 

(209)599-1940

952 GOODWIN DRIVE 

RIPON CA 95366 

$944,362 
$0 
$0 

12/27/12 
02/20/13 

0% 

0% 
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Statement of Ongoing Contracts as of 08/20/14
09/05/14
 

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-STA-120-6.1/11.3 IN STANISLAS COUNTY IN AND NEAR GEORGE REED, INC. $3,371,209 08/05/14 0%

10-0V6804 $0 08/21/14
OAKDALE ON STATE ROUTE 120 FROM MAAG 140 EMPIRE AVE
 0%

NHP-P120-(056)E	 $0


ROAD TO 0.1 MILE WEST OF LANCASTER
 
--() MODESTO CA 95354


ROAD
 
(209)523-0734


DIGOUT AND REPAIR LOCALIZED
 
HA22
 

10-STA-219-2.9/4.9	 IN STANISLAUS COUNTY NEAR MODESTO ON BAY CITIES PAVING AND GRADING SUTTI,RENEE' M. $16,115,021 08/30/12 71%


ROUTE 219 FROM 0.4 KM EAST OF DALE INC
10-0A8724	 $9,317,861 09/18/12
952 GOODWIN DRIVE	 57%

HPLU-6210-(009)E	 $741,954 12/04/14


ROAD TO ROUTE 108 AND ON ROUTE 108 PO BOX 6227 RIPON, CA 95366

62-10 0-(9E)
 

FROM 0.7 KM NORTH OF BA (209)607-8741

--() CONCORD CA 94524


WIDEN TO 4 LANES
 
HB4C SWPPP (925)687-6666
 

10-TUO-49-18.0/18.3	 IN TUOLUMNE COUNTY IN SONORA FROM S. GEORGE REED INC COREY CASEY $615,901 06/18/13 100%


WASHINGTON STREET TO SNELL RD./ ELKIN P O BOX 4760 19596 MONO WAY
10-0K1504	 $588,900 07/15/13
 
100%


$0 07/21/14

ST. (KP 29.01/29.46) SONORA CA 95370
 

MODESTO CA 95352
 07/21/14

COLD PLANE & RESURFACE ROADWAY (209)532-2947 COMPLETED


(209)523-0734
 

HA22
 

10-TUO-108-11.3/21	 IN TUOLUMNE COUNTY AT AND NEAR TWAIN GEORGE REED INC COLIN DORAN $2,752,430 02/27/14 80%
 

HARTE FROM EAST AVENUE UNDERCROSSING 140 EMPIRE AVE
10-0X4304	 $2,571,531 03/19/14
560 MOUNTAIN RANCH	 93%

$2,502,831 08/29/14


TO 0.6 MILE WEST OF STODDARD SPRINGS
 ROAD
 
MODESTO CA 95354


ROAD	 SAN ANDREAS, CA. 95249

(209)523-0734


RHMA SUPERPAVE OVERLAY (209)754-1017

HM1
 

Totals: Authorized Final Amt: $617,945,639 Completed to Date: $344,863,806 Work This Month: $24,358,567

http:29.01/29.46


Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-ALP-88-/0 10-0X2104 

10-CAL-4-28.0/49.6 10-0X4004 

10-CAL-4-32.2/0 10-0K6304 

10-CAL-26-14.0/38.3 10-0W0004 

10-MER-5-17.5/0 10-0F7404 

10-MER-5-23.1/24 10-0S1904 

10-MER-59-7.9/14.1 10-0Y1204 

10-MER-99-4.6/10.5 10-415704 

10-MER-99-13.1/36.7 10-0S9504 

10-MER-99-13.9/14.4 10-481004 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-/4.6 10-415804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-165-26.7/30 10-381514 

10-MPA-49-2.9/0 10-0X4404 

10-SCL-152-19.8/0 10-0Q8004 

10-SJ-4-14.2/15.9 10-0X3804 

10-SJ-4-8.3/T14.3 10-0W1204 

10-SJ-4-19.5/20.1 10-3A1004 

10-SJ-4-/0 10-0S1104 

10-SJ-5-25.1/28.6 10-0M7804 

10-SJ-5-28.5/35.6 10-0G4704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-5-39.0/39.4 10-0Y6904 

10-SJ-5-19.6/23.9 10-0X7804 

10-SJ-12-.1/4.4 10-0G8004 

10-SJ-12-20.8/L23.2 10-0X4104 

10-SJ-12-4.4/0 10-1C0204 

10-SJ-12-/0 10-0J92U4 

10-SJ-26-18.5/19 10-0T1604 

10-SJ-99-4.9/14.2 10-0E6114 

10-SJ-99-6.9/10.6 10-0E6134 

10-SJ-99-10.6/15 10-0E6124 

10-SJ-120-.8/0 10-1C0104 

10-STA-4-6.3/6.6 10-0S8704 

10-STA-33-14.5/17.9 10-0Y2604 

10-STA-99-2.3/20.2 10-0S7804 

10-STA-120-6.1/11.3 10-0V6804 

10-STA-219-2.9/4.9 10-0A8724 

10-TUO-49-18.0/18.3 10-0K1504 

10-TUO-108-11.3/21 10-0X4304 

Statement of Ongoing Contracts - Federal Aid 
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Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $135,614,193

-F­ FEDERAL AID (PRIMARY) $78,184,685

-S­ FEDERAL AID (SECONDARY) $19,477,936

-SH­ STATE HIGHWAY $355,061,648

 $29,607,177

District Total: $617,945,639

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

10 $615,901 

Work completed this Period:  $615,901 

Work Comp 

$82,299,931


 $43,158,509


 $10,709,100


 $196,384,667


 $12,311,599


 $344,863,806
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