
  

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/11
02/06/11
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-4-/9 
10-0S5004 
ACST-P004-(134)E 

P0-04 1-(4E) 

--() 

WPCP 

IN ALPINE COUNTY AT AND NEAR LAKE 

ALPINE FROM CALAVERAS COUNTY LINE TO 

1.2 MILES EAST OF JACKASS GULCH 

BRIDGE 

HOT MIX ASPHALT RESURFACING 

GEORGE REED INC 

SONORA CA 95370 

PO BOX 548 

COLIN DORAN 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$1,356,957
 $1,379,242

 $0

06/08/10 
06/30/10 
03/30/11 

100%

 98%

10-ALP-4-/0 
10-0U6904 

IN ALPINE, AMADOR, CALAVERAS AND 

STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS 

RICHARD A HEAPS ELECTRICAL 

CONTRACTOR INC. 

8909 FLORIN ROAD 

ALFRED BLUM/KAREN-

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$234,765
 $218,761
 $19,736

06/10/10 
06/22/10 
01/11/11 

100%

 95%

WPCP 

INSTALL RADIO COMMUNICATION 
SACRAMENTO CA 95829 

(209)610-9363 

RIPON,CA 95366 OVER RUN 

10-ALP-88-1.9/0 
10-444204 

IN AMADOR AND ALPINE COUNTIES AT 

PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 

YOUNGER GENERAL CONTRACTOR INC 

RANCHO CORDOVA CA 95742 

EHAB A WAHED 

(209)333-6922 

3195 FITZGERALD ROAD 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$6,628,033
 $6,617,160

 $0

03/18/08 
04/17/08 
12/30/10 

35%

 99%

SUSPENDED 

HA11 WPCP 

10-ALP-88-5.3/5.3 
10-0S1704 
NH-P088-(054)E 

--() 

IN ALPINE COUNTY NEAR KIRKWOOD 1.9 

MILES EAST OF WOODS LAKE ROAD 

REPAIR SLOPE 

FORD CONSTRUCTION COMPANY INC 

LODI CA 95240 

639 E LOCKEFORD STREET 

$1,996,408
 $0
 $0

11/17/10 
12/08/10 

0%

 0%

(209)333-1116 

WPCP 

10-ALP-5725-/0 

HA12 

10-0F1404 

WPCP 

IN ALPINE COUNTY AT THE WOODFORDS 

MAINTENANCE STATION 

INSTALL COVERED MATERIAL BINS 

ANDREW STURGEON CONSTRUCTION 

SACRAMENTO CA 95826 

(916)452-6108 

8259 ALPINE AVENUE 

ALFRED BLUM 

(209)333-6922

1110 KETTLEMAN LANE 

SUITE 35 

LODI CA 95240 

$255,330
 $97,552

 $0

04/28/10 
06/15/10 
03/08/11 

42%

 38%

10-CAL-4-14.5/14.9 

HB1 

10-0A0104 
HSST-P004-(141)E

- -( ) 

SWPPP 

IN CALAVERAS COUNTY ABOUT 5.9 MILES 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$1,288,418 
$0 
$0 

12/21/10 
01/06/11 

0% 

0% 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-CAL-4-58.0/65.9 

HA22 

10-0Q2004 
STP-P004-(142)E 

--()

WPCP 

IN CALAVERAS COUNTY AT AND NEAR 

TAMARACK FROM 1.8 MILES WEST OF 

CABBAGE PATCH LOG ROAD TO ALPINE 

COUNTY LINE 

PLACE RUBBERIZED HOT MIX ASPHALT 

TEICHERT CONSTRUCTION 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 118 

$2,693,741
 $0
 $0

12/22/10 
01/12/11 

0%

 0%

10-CAL-12-3.0/9.9 

HA22 

10-379304 
ACST-P012-(104)E 

P0-12 1-(4E) 

--() 

SWPPP 

IN CALAVERAS COUNTY AT AND NEAR 

VALLEY SPRINGS FROM 0.5 MILE EAST OF 

SOUTHWORTH ROAD TO CEDAR STREET 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION INC 

STOCKTON, CA-59201 

P O BOX 1118 

SHIVINDER SINGH 

(209)333-6972 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA-95240 

$4,309,906
 $4,167,269

 $0

05/05/10 
05/24/10 
12/31/10 
02/01/11 

93%

 92%

10-MER-33-17.1/26.5 
10-0E9404 
STP-S033-(072)E 

--() 

IN MERCED COUNTY NEAR SANTA NELLA 

FROM 0.1 MILE SOUTH OF PLAZA ROAD TO 

ROUTE 140 

OVERLAY AND REPLACE AC SURFACING 

TEICHERT CONSTRUCTION 

TURLOCK CA 95381 

(209)632-6600 

P O BOX 3367 

$1,847,152
 $0
 $0

12/13/10 
12/30/10 

0%

 0%

HA22 WPCP 

10-MER-99-1.0/0 

HB4N 

10-3A3404 
NH-000C-(321)E 

--()

WPCP 

IN MERCED, STANISLAUS AND SAN JOAQUIN 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

4215 TIERRA REJADA ROAD 

TONY CIPPONERI 

(209)599-1940 

952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$1,546,797
 $0
 $0

11/10/10 
12/08/10 
11/21/11 

0%

 0%

10-MER-99-10.8/13.1 
10-363124 

IN MERCED CO IN AND NEAR MERCED FROM 

MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

TAKEHARA LANDSCAPE, INC. 

SACRAMENTO CA 95827 

POST OFFICE BOX 277085 

COLE, BRAD / OSHITA, 

STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$984,298
 $777,820

 $5,985

02/10/10 
03/10/10 
12/31/13 

19%

 78%

HE14 SWPPP 
LODI CA 95240 

10-MER-99-15.8/17.3 

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E) 

--() 

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

RGW 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

SIAMAK SIRANG 

(209)610-3932

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$20,998,234 
$5,211,399 
$534,561 

10/08/09 
10/22/09 
04/06/12 

25% 

25% 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION COLE, BRAD / OSHITA, $322,753 02/11/10 0%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$258,683
 $17,110

04/06/10 
12/31/13 

0%

PLANT EST 

HB4C SWPPP 
LODI CA 95240 SATIS 
(209)333-6928 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. COLE, BRAD $622,471 08/19/08 57%
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$498,581
 $5,264

09/10/08 
12/31/12 

80%

10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC $19,870,913 10/11/10 0%
10-3A66U4 
ACNH-P140-(031)E 

FROM MARTHELLA AVENUE TO 0.3 KM 

OF SANTA FE AVENUE 

EAST P O BOX 2910 $0
 $0

10/26/10 
0%

--()
REPLACE BRIDGE AND WIDEN ROADWAY 

LIVERMORE CA 94551 

(925)606-2400 

SWPPP 

10-MER-165-30.0/36.7 IN MERCED COUNTY AT AND NEAR HILMAR GEORGE REED INC. TONY CIPPONERI $1,113,453 05/27/10 0%

HM1 

10-0U0304 
ACST-P165-(008)E 

P1-65 0-(8E) 

--() 

WPCP 

FROM 0.2 MILE SOUTH OF WESTSIDE 

BOULEVARD TO STANISLAUS COUNTY LINE 

RESURFACING 
MODESTO, CA 95354 

140 EMPIRE AVE. 

(209)599-1940 

952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$1,643
 $0

06/15/10 
12/13/10 

0%

SUSPENDED 

10-MER-165-/11.7 IN MERCED COUNTY IN AND NEAR LOS TEICHERT CONSTRUCTION P O BOX TONY CIPPONERI $3,240,928 11/29/10 0%
10-0P5904 
STP-P165-(009)E

--() 

BANOS FROM ROUTE 5 TO HENRY MILLER 

AVENUE 

RESURFACE ROADWAY 

3367 TURLOCK CA 95381 

TURLOCK CA 95381 

P O BOX 3367 
952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$0
 $0

12/16/10 
0%

SUSPENDED 

HA22 WPCP (209)632-6600 
(209)599-1940 

10-SJ-4-4.4/14.2 IN SAN JOAQUIN AND MERCED COUNTIES AT TRUESDELL CORPORATION OF NOMER GUTIERREZ $302,152 04/01/10 47% 
10-0T4504 VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY 

CALIFORNIA INC 

1310 W 23RD STREET 
611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$264,344 
$0 

04/20/10 
02/15/11 

95% 

TEMPE, AZ 95282 
(209)942-6160

HM3 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD $6,507,330 09/03/09 33%

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E)

--() 

SWPPP 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(209)470-8970 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$2,760,884
 $36,959

09/21/09 
06/12/12 

42%

10-SJ-4-/5.4 IN SAN JOAQUIN COUNTY NEAR HOLT TEICHERT CONSTRUCTION $154,701 10/01/10 0%
10-0Q3704 
HSST-P004-(139)E 

INSTALL CENTERLINE RUMBLE STRIP P O BOX 1118 $0
 $0

10/26/10 
0%

 P0-04 1-(9E) STOCKTON CA 95201 

--() (209)983-2300 

HB1 WPCP 

10-SJ-5-32.6/49.8 IN SAN JOAQUIN COUNTY IN AND NEAR RGW VANGUARD A JOINT VENTURE $20,743,729 12/03/10 0%
10-0V1704 
IM-0056-(332)0

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

P O BOX 2910 $0
 $0

12/20/10 
0%

6332- 47-(E) 
LINE 

LIVERMORE CA 94551 

--() 
HOT MIX ASPHALT OVERLAY 

(925)606-2400 

HA22 WPCP 

10-SJ-12-/0 IN SAN JOAQUIN CO NEAR TERMINOUS AT WENHAM CONSTRUCTION MARY BUSH $215,267 02/25/10 100%
10-0K0704 AT MOKELUMNE RIVER BRIDGE 

REPLACE ELECTRICAL / CONTROL SYSTEM 
PLACERVILLE, CA 95667 

2707 CASTLEROCK COURT 

(209)639-4453 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$121,839
 $0

04/20/10 
01/01/11 

58%

HA21 WPCP 

10-SJ-99-18.6/18.6 IN SAN JOAQUIN COUNTY NEAR STOCKTON VICTORY ENGINEERS, INC. MARIO D CASTILLO $309,813 05/20/10 100%
10-0T8704 AT WESTBOUND ROUTE 4 CONNECTOR 

OVERCROSSING AND AT VERNALIS AT 

ROUTE 132/33 SEPARATION 

REPAIR ABUTMENT WALL 

MADERA, CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(209)941-1926 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$311,433
 $0

06/09/10 
12/23/10 

100%

SUSPENDED 
12/23/10 

HM3 WPCP 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT WATKIN & BORTOLUSSI, INC. COLE, BRAD / STAN $412,600 01/28/09 0% 
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET OSHITA 

1110 WEST KETTLEMAN 

$372,660 
$0 

02/17/09 
12/31/12 

0% 

LANE, SUITE 35 PLANT EST 

HB1 SWPPP 
LODI CA 95240 SATIS 
(209)333-6928



 

 

  

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/11
02/06/11
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-/1.7 

HB1 

10-0L6304 
HSNH-P099-(523)E 

P0-99 5-(3E) 

--() 

SWPPP 

IN STANISLAUS AND SAN JOAQUIN 

COUNTIES IN AND NEAR RIPON FROM 

HAMMETT ROAD OVERCROSSING TO MILGEO 

AVENUE OVERCROSSING 

UPGRADE MEDIAN BARRIER 

RGW CONSTRUCTION INC. 

LIVERMORE CA 94551 

P O BOX 2910 

DAVID ABLEDU 

(209)599-7281 

952 GOODWIN DRIVE, 

RIPON CA 95366 

$4,142,949
 $2,521,483
 $145,369

12/07/09 
12/22/09 
02/22/11 

0%

 0%

PLANT EST 

SATIS 

10-SJ-99-/0 
10-0K3204 
NH-X077-(017)E 

--() 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS 

INSTALL MICROWAVE DETECTION SYSTEMS 

STEINY AND COMPANY INC 

VALLEJO CA 94590 

P O BOX 3008 

$1,359,250
 $0
 $0

12/14/10 
01/03/11 

0%

 0%

(707)552-6900 

HB4N WPCP 

10-SJ-120-.5/6.4 

HA22 

10-0V1604 
NH-P120-(050)E 

--() 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

MANTECA FROM ROUTE 5/120 SEPARATION 

AND OVERHEAD TO MOFFAT BOULEVARD 

OVERHEAD 

REPAIR FAILED AREA AND PLACE 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

OBAIDULLH RASHID 

"ABDUL" 

(209)610-0806 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$5,116,972
 $0
 $0

11/04/10 
12/02/10 
07/07/11 

0%

 0%

SUSPENDED 

10-SJ-120-9.4/16.7 

HM1 

10-0U0204 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

ESCALON FROM 0.6 MILE EAST OF 

JACKTONE ROAD TO 0.2 MILE EAST OF 

IRWIN STREET 

APPLY CHIP SEAL 

WINDSOR FUEL CO 

PITTSBURG CA 94565 

(925)427-5266 

P O BOX 1029 

OBAIDULLAH RASHID 

"ABDUL" 

(209)610-0806 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$420,986
 $10,000

 $0

05/20/10 
06/28/10 
08/31/11 

20%

 2%

SUSPENDED 

10-SJ-205-1.7/12.6 

HA25 

10-0L5704 
SARR-205 -(328)4

A-205 -(328)4 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

ELITE LANDSCAPING, INC. 

CLOVIS, CA 93612 

2972 LARKIN AVENUE 

COLE, BRAD / OSHITA, 

STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$714,658
 $177,577
 $29,290

04/05/10 
05/28/10 
12/31/14 

14%

 25%

10-SJ-205-1.9/7.9 
10-0Q2704 

IN SAN JOAQUIN COUNTY NEAR TRACY AT 

VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

BAY CITIES PAVING AND GRADING 

INC 

HARMINDER DEOL 

P O BOX 6227 
952 GOODWIN DR 

RIPON CA 95366 

$10,522,725 
$0 
$0 

10/12/10 
11/02/10 
01/24/13 

0% 

0% 

CONCORD CA 94524 
(209)599-8576 SUSPENDED 

SWPPP (925)687-6666 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 10 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-STA-5-/0
 
10-0T4404
 

HA21 WPCP
 

10-STA-33-23.4/0
 
10-2A2904
 
STPB-RSTP-(033)0
 

--()


HA21 SWPPP
 

10-STA-99-11.9/11.9
 
10-2A7704
 

HE11 SWPPP
 

10-STA-99-15.0/16.5
 
10-0F7304
 

HA25 SWPPP
 

10-STA-99-16.8/24.7
 
10-0L5904
 
SARR-P099-(522)E
 

P0-99 5-(2E)
 

--()
 

HA25 SWPPP
 

10-STA-99-21.9/22.3
 
10-0K7004
 

HB4N SWPPP
 

Description

Type Of Work
 

IN AMADOR, STANISLAUS AND TUOLUMNE
 

COUNTIES AT VARIOUS LOCATIONS
 

TREAT BRIDGE DECKS
 

IN STANISLAUS COUNTY NEAR WESTLEY AT
 

INGRAM CREEK BRIDGE
 

REPLACE BRIDGE
 

IN STANISLAUS COUNTY IN CERES FROM
 

0.5 KM SOUTH OF WHITMORE AVENUE
 

OVERCROSSING TO 0.7 KM NORTH OF
 

WHITMORE AVENUE OVERCROSSING
 

RECONSTRUCT INTERCHANGE
 

IN STANISLAUS COUNTY IN AND NEAR
 

MODESTO FROM TUOLUMNE RIVER BRIDGE TO
 

0.7 KM NORTH OF ROUTE 219 AND 99
 

SEPARATION
 

PLANTING AND IRRIGATION
 

IN STANISLAUS CO IN AND NEAR THE CITY
 

OF MODESTO AND THE COMMUNITY OF
 

SALIDA AND VARIOUS LOCATIONS
 

HIGHWAY PLANTING
 

IN STANISLAUS COUNTY AT SALIDA AT
 

ROUTE 99/219 SEPARATION
 

WIDEN ROADWAY AND RAMPS
 

Contractor 

DEBRUIN CONSTRUCTION INC
 

P O BOX 1355
 

FRENCH CAMP CA 95231
 

AGEE CONSTRUCTION CORPORATION
 

P O BOX 629
 

CLOVIS CA 93613
 

(559)299-3290
 

NEHEMIAH CONSTRUCTION INC
 

801 FIRST STREET SUITE G
 

BENICIA CA 94510
 

(707)746-6870
 

ODYSSEY LANDSCAPE COMPANY
 

5400 WEST HIGHWAY 12
 

LODI CA 95242
 

WATKIN AND BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 950775085
 

(831)724-1011
 

Resident 
Engineer 

PAWAN K GARG,
 

611 SAN JUAN AVE
 

STOCKTON CA 95203
 

(209)470-8777
 

DEOL HARMINDER
 

PO BOX 1863
 

TURLOCK CA 95381
 

(209)667-1869
 

COLE, BRAD / OSHITA,
 

STAN
 

1110 WEST KETTLEMAN
 

LANE, SUITE 35
 

LODI CA 95240
 

(209)948-7216
 

COLE, BRAD / OSHITA,
 

STANLEY
 

1110 WEST KETTLEMAN
 

LANE, SUITE 35
 

LODI CA 95240
 

SUTTI, RENEE' M.
 

P O BOX 867 (952
 

GOODWIN DRIVE)
 

RIPON, CA. 95366
 

(209)599-3699


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$428,900

 $386,186

 $45,630


 $860,554

 $0

 $0


 $17,466,574

 $17,323,009


 $205,770


 $1,787,465

 $1,708,072


 $6,264


 $489,644

 $342,899


 $4,398


 $813,631
 
$723,269
 

$3,395
 

02/11/10
 
03/10/10
 
01/31/11
 

12/09/10
 
01/19/11
 

06/23/08
 
07/09/08
 
07/13/11
 

09/18/07
 
10/16/07
 
12/31/11
 

%Time
% Work 

Message 

78%


 83%


 0%


 0%


 83%


 97%


 0%


 0%


PLANT EST
 

UNSAT
 

02/09/10 23%

02/23/10
 

68%

12/31/13
 

07/15/09 0%
 
07/28/09
 

0%

12/07/11
 

PLANT EST
 

SATIS
 



   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 7 

Statement of Ongoing Contracts as of 01/20/11
02/06/11
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-108-28.7/29.4 IN STANISLAUS COUNTY NEAR RIVERBANK GRANITE CONSTRUCTION COMPANY MARY BUSH $746,173 04/20/10 100%
10-0N4404 
HSST-P108-(047)E 

FROM 0.4 MILE NORTH OF SAINT FRANCIS 

AVENUE TO 0.1 MILE WEST OF SKITTONE 

P O BOX 50085 $41,218
 $41,218

05/12/10 
03/10/11 

6%

 P1-08 0-(7E) 

--() 
ROAD 

INSTALL SIGNALS 

WATSONVILLE CA 95077 

(831)724-1011 
(209)639-4453 

HB1 SWPPP 

10-STA-108-37.2/38.2 IN STANISLAUS COUNTY IN AND NEAR GEORGE REED INC BAL BAHADUR PAUL $1,152,595 06/08/10 100%
10-0U0404 OAKDALE ON ROUTE 108 AND ON ROUTE 120 

RESURFACE ROAD 

P O BOX 4760 $1,071,683
 $0

07/01/10 
12/21/10 

94%

MODESTO CA 95352 

(209)523-0734 

WPCP 

10-STA-132-14.9/L16.8 IN STANISLAUS COUNTY ON ROUTE 132 IN TEICHERT CONSTRUCTION BAL BAHADUR PAUL $5,557,553 04/10/09 100%
10-3A6504 
NH- -( 

--() 

) 
MODESTO FROM L STREET TO SAN 

DRIVE 

PAVEMENT REHABILITATION 

JUAN 

TURLOCK CA 95380 

835 SOUTH KILROY ROAD 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$5,134,587
 $0

04/24/09 
07/30/10 

90%

HA22 WPCP 

10-TUO-49-23.1/23.6 IN TUOLUMNE COUNTY NEAR TUTTLETOWN LADD AND ASSOCIATES ATTN: ALFRED BLUM/KAREN $1,554,048 09/17/09 96%

HB1 

10-0J1504 
ACHS-P049-(146)E 

P P0-49 1-(6E)

--() 

SWPPP 

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO 

0.1 KM SOUTH OF MORMON CREEK ROAD 

REALIGN ROADWAY AND WIDEN SHOULDERS 

MICK KORTGE 

REDDING CA 96099 

PO BOX 992750 

BONNETTI-NELSON 

(209)610-9363 

952 GOODWIN DIRVE 

RIPON CA 95366 

$1,434,745
 $26,673

10/01/09 
02/01/11 

98%

10-TUO-49-/6.4 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC. ATTN: GLENN ALFRED BLUM/KAREN $679,615 05/17/10 100%
10-0T9804 MOCCASIN FROM MARIPOSA COUNTY LINE TO 

ROUTE 120 

RESURFACE ROAD 

DORFLINGER 

MODESTO CA 95354 

140 EMPIRE AVE 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

RIPON CA 95366 

$658,699
 $0

06/02/10 
12/21/10 

96%

OVER RUN 
01/21/11 

WPCP 
(209)610-9363 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED INC. P.O. BOX 548PAWAN K GARG $591,247 11/24/09 96% 
10-0H3204 
HSST-P108-(048)E

 P1-08 0-(8E) 

--() 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

SONORA CA 95370 

SONORA CA 95370 

P.O.BOX 548 

(209)470-8777

611 SAN JUAN AVE 

STOCKTON CA 95203 

$461,708 
$15,242 

12/14/09 
02/28/11 

75% 

SUSPENDED 

HB1 SWPPP 
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Statement of Ongoing Contracts as of 01/20/11
02/06/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $413,141 05/24/10 100% 
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$380,622 
$0 

06/22/10 
12/31/10 

92% 

(209)470-8777 OVER RUN 

HA21 WPCP 

Totals: Authorized Final Amt: $152,774,826 Completed to Date: $55,435,027 Work This Month: $1,142,862



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-ALP-4-/9 10-0S5004 

10-ALP-4-/0 10-0U6904 

10-ALP-88-1.9/0 10-444204 

10-ALP-88-5.3/5.3 10-0S1704 

10-ALP-5725-/0 10-0F1404 

10-CAL-4-14.5/14.9 10-0A0104 

10-CAL-4-58.0/65.9 10-0Q2004 

10-CAL-12-3.0/9.9 10-379304 

10-MER-33-17.1/26.5 10-0E9404 

10-MER-99-1.0/0 10-3A3404 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-165-30.0/36.7 10-0U0304 

10-MER-165-/11.7 10-0P5904 

10-SJ-4-4.4/14.2 10-0T4504 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-/5.4 10-0Q3704 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-12-/0 10-0K0704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-99-18.6/18.6 10-0T8704 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/1.7 10-0L6304 

10-SJ-99-/0 10-0K3204 

10-SJ-120-9.4/16.7 10-0U0204 

10-SJ-120-.5/6.4 10-0V1604 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-STA-5-/0 10-0T4404 

10-STA-33-23.4/0 10-2A2904 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-28.7/29.4 10-0N4404 

10-STA-108-37.2/38.2 10-0U0404 

10-STA-132-14.9/L16.8 10-3A6504 

10-TUO-49-23.1/23.6 10-0J1504 

10-TUO-49-/6.4 10-0T9804 

10-TUO-108-5.7/6.2 10-0H3204 

10-TUO-108-31.2/0 10-0N3704 
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Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $20,743,729

-F- FEDERAL AID (PRIMARY) $35,447,893

-S- FEDERAL AID (SECONDARY) $15,184,607

-SH- STATE HIGHWAY $43,350,641

 $38,047,956

District Total: $152,774,826

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

10 $309,813 

Work completed this Period:  $309,813 

Work Comp 

$0


 $5,134,587


 $6,046,735


 $31,301,791


 $12,951,914


 $55,435,027
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