
  

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-88-5.3/5.3 IN ALPINE COUNTY NEAR KIRKWOOD 1.9 FORD CONSTRUCTION COMPANY INC COLIN DORAN $2,051,907 11/17/10 100%
10-0S1704 
NH-P088-(054)E 

--() 

MILES EAST OF WOODS LAKE ROAD 

REPAIR SLOPE 
LODI CA 95240 

(209)333-1116 

639 E LOCKEFORD STREET 

(209)754-1886 

P.O. BOX 195 

SAN ANDREAS, CA 95249 

$2,156,346
 $0

12/08/10 
12/23/11 

100%

SUSPENDED 
12/23/11 

WPCP 

10-CAL-4-14.5/14.9 IN CALAVERAS COUNTY ABOUT 5.9 MILES GEORGE REED INC SHIVINDER SINGH $1,326,578 12/21/10 11%

HB1 

10-0A0104 
HSST-P004-(141)E 

- -( ) 

SWPPP 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)333-6972 

1110 KETTLEMAN LANE 

SUITE 35 

LODI, CA 95240 

$11,174
 $0

01/06/11 
10/30/12 

1%

SUSPENDED 

10-CAL-4-58.0/65.9 IN CALAVERAS COUNTY AT AND NEAR TEICHERT CONSTRUCTION COLIN DORAN $2,923,389 12/22/10 100%
10-0Q2004 
STP-P004-(142)E 

--() 

TAMARACK FROM 1.8 MILES WEST OF 

CABBAGE PATCH LOG ROAD TO ALPINE 

COUNTY LINE 

PLACE RUBBERIZED HOT MIX ASPHALT 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(209)754-1886 

PO BOX 195 

SAN ANDREAS, CA. 95249 

$2,805,144
 $0

01/12/11 
12/22/11 

100%

OVER RUN 
12/22/11 

HA22 WPCP 

10-CAL-26-/3.1 IN SAN JOAQUIN AND CALAVERAS RGW CONSTRUCTION INC SHIVINDER/ALFRED $6,360,550 06/27/11 25%
10-2A4204 
STP-P026-(026)E 

--() 

COUNTIES NEAR VALLEY SPRINGS FROM 

WIMER HOSPITAL ROAD TO SAVAGE WAY 

PLACE HMA, AB AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI, CA-95240 

$2,184,000
 $31,484

07/15/11 
12/31/12 

34%

HA22 SWPPP 

10-MER-99-1.0/0 IN MERCED, STANISLAUS AND SAN JOAQUIN TRAFFIC DEVELOPMENT SERVICES TONY CIPPONERI $1,624,950 11/10/10 58%
10-3A3404 
NH-000C-(321)E 

--() 

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

MOORPARK CA 93021 

4215 TIERRA REJADA ROAD 
952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$1,558,115
 $11,556

12/08/10 
02/07/12 

97%

HB4N WPCP (805)523-1914 
(209)599-1940

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $1,005,798 02/10/10 42% 
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$857,668 
$0 

03/10/10 
12/31/13 

84% 

HE14 SWPPP 
LODI CA 95240 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-15.8/17.3 

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E)

--() 

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

RGW 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

SIAMAK SIRANG 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$20,953,761
 $11,043,570

 $79,829

10/08/09 
10/22/09 
12/18/12 

62%

 53%

10-MER-99-24.4/25.8 
10-414824 

IN MERCED COUNTY IN AND NEAR ATWATER 

FROM 0.7 MILE NORTH OF ATWATER 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA 

ENVIRONMENTAL LANDSCAPE 

SOLUTIONS 

8380 ROVANA CIRCLE 

$683,198
 $0
 $0

11/09/11 
11/22/11 

0%

 0%

HE14 SWPPP 

WAY 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

(916)388-0308 

10-MER-99-26.8/27.6 
10-3169C4 

IN MERCED COUNTY NEAR LIVINGSTON FROM 

0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 

ROLFE CONSTRUCTION 

ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. 

COLE, BRAD / OSHITA, 

STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$322,753
 $271,763

 $1,040

02/11/10 
04/06/10 
12/31/13 

0%

 0%

PLANT EST 

HB4C SWPPP 
(209)333-6928 

LODI CA 95240 SATIS 

10-MER-99-32.6/37.2 
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN MERCED COUNTY NEAR DELHI FROM 0.9 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

ODYSSEY LANDSCAPE CO., INC. 

LODI CA 95242 

5400 WEST HIGHWAY 12 

COLE, BRAD 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$622,471
 $557,936

 $4,719

08/19/08 
09/10/08 
12/31/12 

85%

 90%

10-MER-140-36.5/37.6 
10-3A66U4 
ACNH-P140-(031)E 

--()

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 

R G W CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

HASSAN JAKHAR 

(559)-67-5-52

3469 YEAGER DRIVE, 

SUIT # 109 

MADERA, CA. 93637 

$20,668,977
 $6,421,065
 $565,560

10/11/10 
10/26/10 
11/12/13 

17%

 31%

10-MER-152-21.5/21.8 
10-0H7004 
HSNH-P152-(074)E

 P1-52 0-(4E) 

--() 

IN MERCED COUNTY IN LOS BANOS FROM 

0.1 MILE WEST OF MILLER LANE TO 

PLACE ROAD 

INSTALL TRAFFIC SIGNALS 

AMERICAN PAVING COMPANY 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

$834,323 
$0 
$0 

07/08/11 
08/01/11 

0% 

0% 

HB1 WPCP 



 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-165-11.7/26.7 IN MERCED COUNTY NEAR LOS BANOS FROM TEICHERT CORPORATION KEWAL VIRK $11,426,312 05/27/11 57%

HA22 

10-279804 
SARR-STP -(011) 

ASTP-BRST-(011) 

--() 

SWPPP 

HENRY MILLER ROAD TO 0.1 MILE SOUTH 

OF ROUTE 140 

HOT MIX ASPHALT OVERLAY TYPE B 
STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$10,313,853
 $1,082,257

06/14/11 
05/25/12 

89%

10-MPA-140-22.1/0 IN MARIPOSA COUNTY AT MARIPOSA 0.2 PETERSON-CHASE GENERAL PAWAN GARG $334,045 06/13/11 84%
10-0Q4404 MILES WEST OF SMITH ROAD NEAR 

MIDPINES 1.2 MILES EAST OF COLORADO 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
611 SAN JUAN AVE 

STOCKTON, CA 95203 

$282,433
 $0

07/01/11 
01/15/12 

85%

ROAD 

INSTALL CMS AND VEHICLE PULLOUT 
IRVINE CA 92614 

(209)941-1995 

HB4N WPCP (949)252-0441 

10-SJ-4-4.4/0 IN SAN JOAQUIN COUNTY NEAR HOLT AT MURPHY INDUSTRIAL COATINGS INCWALI WAZIRI $2,576,010 05/25/11 14%
10-0U6004 MIDDLE RIVER BRIDGE 

PAINT BRIDGE 
SIGNAL HILL CA 90755 

2704 GUNDRY AVENUE 1110 W KETTLEMAN LAN, 

SUITE 35 

$58,440
 $5,420

06/24/11 
07/25/12 

2%

WPCP 

(562)427-7720 
(209)470-8790 

LODI, CA 95240 SUSPENDED 

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD $6,864,070 09/03/09 62%

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E) 

--() 

SWPPP 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DUBLIN CA 94568 

(925)294-5669 

P O BOX 2909 

(209)470-8790 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$4,275,091
 $63,443

09/21/09 
11/01/12 

62%

10-SJ-5-12.4/39.6 IN SAN JOAQUIN COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPPAWAN GARG $3,388,254 05/17/11 22%
10-0U5804 LOCATIONS FROM TOM PAINE SLOUGH TO 

5/12 SEPARATION 

TREAT BRIDGE DECKS 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(209)941-1995 

$412,720
 $0

06/03/11 
04/30/12 

12%

WPCP 

10-SJ-5-25.3/30 IN SAN JOAQUIN COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION HANSON, CHRIS $1,023,320 05/17/11 97% 
10-0U9504 STOCKTON FROM ROUTE 5/4 SEPARATION TO 

MARCH LANE UNDERCROSSING 

SERVICES 

4070 NELSON AVE SUITE A 
611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$296,776 
$132,453 

06/10/11 
01/23/12 

29% 

REPLACE PCC SLABS 
CONCORD CA 94520 

(209)479-4053

WPCP (925)288-1566 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-5-28.5/35.6 

HE13 

10-0G4704 
ACIM- 005-(633)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

R & L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

MARQUEZ, PAM 

(209)948-7185 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$86,206,528
 $13,383,978
 $2,151,629

06/02/11 
06/15/11 
06/05/15 

10%

 16%

10-SJ-5-32.6/49.8 

HA22 

10-0V1704 
IM-0056-(332)0 

6332- 47-(E) 

--() 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

LINE 

HOT MIX ASPHALT OVERLAY 

RGW VANGUARD A JOINT VENTURE 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE RD 

HARMINDER DEOL 

(209)599-8576 

952 GOODWIN DR 

RIPON CA 95366 

$21,063,944
 $18,473,388

 $511,137 

12/03/10 
12/20/10 
06/22/12 

57%

 85%

10-SJ-26-4.6/6 

HB1 

10-0E9304 
HSST-P026-(024)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR STOCKTON 

FROM 0.5 KM WEST OF PINASCO ROAD TO 

0.5 KM EAST OF BEECHER ROAD 

WIDEN, COLD PLANE AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MARY BUSH/PAUL ELLIOTT 

(209)639-4453 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,289,948
 $919,025

-$4,855

05/13/11 
06/01/11 
12/24/11 

93%

 68%

10-SJ-88-5.0/12.2 

HA22 

10-0P6004 
ACST-PP08-(805)7 

--() 

WPCP 

IN SAN JOAQUIN COUNTY NEAR WATERLOO 

FROM 0.1 MILE EAST OF COMSTOCK ROAD 

TO 0.1 MILE WEST OF ROUTE 12 

REPAIR AREAS AND APPLY HMA, SIGNALS 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

$2,870,460
 $0
 $0

11/22/11 
12/21/11 

0%

 0%

10-SJ-99-27.5/0 
10-0N9104 

IN SAN JOAQUIN COUNTY NEAR LODI 

ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 

AT WABO LANDSCAPE & 

CONSTRUCTION,INC 

726 ALFRED NOBEL DR 

SAKATA, STEVE / 

OSHITA, STAN 

1110 WEST KETTLEMAN 

$412,600
 $380,885

 $0

01/28/09 
02/17/09 
12/31/12 

0%

 0%

HB1 SWPPP 

HERCULES, CA 94547 

(510)741-9226 
(209)333-6928

LANE, SUITE 35 

LODI CA 95240 
PLANT EST 

SATIS 

10-SJ-99-29.0/30.7 

HA22 

10-0V8704 
NHPO-9955-(2E ) 

--() 

WPCP 

IN SAN JOAQUIN COUNTY IN LODI FROM 

0.5 MILE NORTH OF HARNEY LANE 

OVERCROSSING TO EAST PINE STREET 

OVERCROSSING 

PANEL REPLACEMENT, GRIND, OVERLAY 

MCK SERVICES INC 

CONCORD CA 94524 

(925)957-9200 

P O BOX 5697 

$2,087,777 
$0 
$0 

11/17/11 
01/05/12 

0% 

0% 



 

 

  

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 01/20/12
02/03/12 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-132-3.9/4.5 IN SAN JOAQUIN COUNTY ABOUT 9 MILES KNIFE RIVER CONSTRUCTION $663,607 11/30/11 0%
10-0S7904 
HSNH-P132-(048)E 

--() 

WEST OF MODESTO FROM 0.7 MILE EAST OF 

ROUTE 5/132 SEPARATION TO 0.2 MILE 

EAST OF KOSTER ROAD 
STOCKTON CA 95206 

P O BOX 6099 $0
 $0

12/21/11 
0%

CONSTRUCT LEFT TURN CHANNELIZATION 
(209)948-0302 

HB1 WPCP 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. COLE, BRAD / OSHITA, $739,658 04/05/10 34%

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS, CA 93612 

2972 LARKIN AVENUE STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$652,016
 $1,430

05/28/10 
12/31/14 

88%

(209)333-6928 

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING HARMINDER DEOL $10,702,066 10/12/10 22%
10-0Q2704 VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

INC 

P O BOX 6227 
952 GOODWIN DR 

RIPON CA 95366 

$5,232,930
 $634,718

11/02/10 
05/29/12 

49%

CONCORD CA 94524 
(209)599-8576 SUSPENDED 

SWPPP (925)687-6666 

10-SJ-5721-/0 IN SAN JOAQUIN COUNTY IN STOCKTON AT NET ELECTRIC KING, ALLEN $214,050 04/08/11 100%
10-0AA004 THE STOCKTON MAINTENANCE STATION AT 

1604 B STREET 

INSTALL PHOTOVOLTAIC PANELS 
RODEO CA 94572 

(510)245-3322 

P O BOX 462 

(209)470-8819 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$202,803
 $0

06/06/11 
10/28/11 

95%

SUSPENDED 

HA12 

10-STA-33-23.4/0 IN STANISLAUS COUNTY NEAR WESTLEY AT AGEE CONSTRUCTION CORPORATION SUTTI, RENEE M. $880,679 12/09/10 68%
10-2A2904 
STPB-RSTP-(033)0 

--() 

INGRAM CREEK BRIDGE 

REPLACE BRIDGE 
CLOVIS, CA 93613 

(559)299-3290 

P O BOX 629 

(209)607-8741 

952 GOODWIN DRIVE 

RIPON, CA. 95366 

$819,878
 $92,819

01/19/11 
05/01/12 

91%

HA21 SWPPP 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY COLE, BRAD / OSHITA, $1,787,465 09/18/07 0% 
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$1,773,088 
$0 

10/16/07 
12/31/11 

0% 

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION LODI CA 95240 SATIS 

(209)948-7216
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Statement of Ongoing Contracts as of 01/20/12
02/03/12
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-15.1/17 IN STANISLAUS COUNTY IN MODESTO AT TEICHERT CONSTRUCTION BAL BAHADUR PAUL $4,205,054 04/13/11 36%
10-0A6714 
ACNH-PO99-(544)E 

--()

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

TO 0.2 MILE NORTH OF 

RECONSTRUCT RAMPS 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$2,383,941
 $91,857

05/05/11 
02/22/12 

57%

HA22 SWPPP 

10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WABO LANDSCAPE & SAKATA, STEVE / $489,644 02/09/10 49%

HA25 

10-0L5904 
SARR-P099-(522)E 

P0-99 5-(2E) 

--() 

SWPPP 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 

CONSTRUCTION,INC. 

HERCULES, CA 94547 

(510)741-9226 

726 ALFRED NOBEL DRIVE 

OSHITA,STANLEY 

(209)333-6928 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$398,845
 $3,943

02/23/10 
12/31/13 

79%

10-TUO-49-12.2/12 IN TUOLUMNE COUNTY NEAR JAMESTOWN MCI ENGINEERING $485,999 06/10/11 0%
10-0P2604 FROM 0.1 MILE SOUTH OF ROUTE 49/108 

INTERSECTION TO 0.1 MILE SOUTH OF 

7207 MURRAY DRIVE $0
 $0

07/01/11 
0%

MACKEY RANCH ROAD. 
STOCKTON CA 95210 

CONSTRUCT ACCELERATION LANE 
(209)472-1607 

HB4N SWPPP 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $428,402 05/24/10 100% 
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$408,423 
$0 

06/22/10 
04/20/11 

95% 

(209)470-8777 OVER RUN 

HA21 WPCP 

Totals: Authorized Final Amt: $219,518,547 Completed to Date: $88,535,288 Work This Month: $5,460,439



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-ALP-88-5.3/5.3 10-0S1704 

10-CAL-4-14.5/14.9 10-0A0104 

10-CAL-4-58.0/65.9 10-0Q2004 

10-CAL-26-/3.1 10-2A4204 

10-MER-99-1.0/0 10-3A3404 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-152-21.5/21.8 10-0H7004 

10-MER-165-11.7/26.7 10-279804 

10-MPA-140-22.1/0 10-0Q4404 

10-SJ-4-4.4/0 10-0U6004 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-5-25.3/30 10-0U9504 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-5-12.4/39.6 10-0U5804 

10-SJ-26-4.6/6 10-0E9304 

10-SJ-88-5.0/12.2 10-0P6004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

10-SJ-99-27.5/0 10-0N9104 4
 

10-SJ-99-29.0/30.7 10-0V8704 4
 

10-SJ-132-3.9/4.5 10-0S7904 5
 

10-SJ-205-1.7/12.6 10-0L5704 5
 

10-SJ-205-1.9/7.9 10-0Q2704 5
 

10-SJ-5721-/0 10-0AA004 5
 

10-STA-33-23.4/0 10-2A2904 5
 

10-STA-99-16.8/24.7 10-0L5904 5
 

10-STA-99-15.0/16.5 10-0F7304 6
 

10-STA-99-15.1/17 10-0A6714 6
 

10-TUO-49-12.2/12 10-0P2604 6
 

10-TUO-108-31.2/0 10-0N3704 6
 

Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $107,270,472  $31,857,365


-F- FEDERAL AID (PRIMARY) $28,550,889  $12,519,466


-S- FEDERAL AID (SECONDARY) $12,776,870  $5,547,080


-SH- STATE HIGHWAY $23,363,959  $10,177,927




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

10 

Category

 $219,518,547

 $47,556,358

 Bid + CCO

 $88,535,288 

$28,433,450

 Work Comp 

10 $4,975,297 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $4,975,297 
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