
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 06/20/09
07/03/09
 

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-ALA-580-1.5/8.7 IN ALAMEDA COUNTY NEAR LIVERMORE AT PRISM ENGINEERING INC. SINGH, PARMINDER $564,702 12/03/08 31%

10-0N1404 $143,874 12/18/08
VARIOUS LOCATIONS FROM GRANT LINE 630 REED STREET SANTA CLARA, PARADISE CONSTRUCTION
 26%


$0 07/27/09

ROAD UNDERCROSSING TO 0.4 MILE WEST
 OFFICE 157 SLOAN
 

CA 95050

OF GREENVILLE ROAD UNDER
 COURT SUITE
 
INSTALL TRAFFIC ELECTRICAL SYSTEM
 B TRACY CA 95304
 

HB4N WPCP
 
(209)601-8697
 

10-ALP-88-1.9/0 IN AMADOR AND ALPINE COUNTIES AT YOUNGER GENERAL CONTRACTOR INCEHAB A WAHED $5,985,001 03/18/08 13%

10-444204 $1,864,106 04/17/08
PEDDLER HILL AND CAPLES LAKE 3195 FITZGERALD ROAD
 611 SAN JUAN AVENUE	 31%


$0 07/14/10

MAINTENANCE STATIONS STOCKTON, CA 95203


RANCHO CORDOVA, CA 95742

CONSTRUCT TWO NEW BUILDINGS	 (209)333-6922 SUSPENDED
 

HA11 WPCP
 

10-AMA-16-/9.4	 IN AMADOR COUNTY AT AND NEAR FOREST INTERNATIONAL SURFACING RICE, CLIFFORD A. $468,133 04/09/09 33%


HOME FROM SACRAMENTO COUNTY LINE TO SYSTEMS
10-0S4904	 $330,339 04/24/09
1110 WEST KETTLEMAN	 70%

$0 12/31/09


ROUTE 49	 POST OFFICE BOX 4770 LANE, SUITE 35
 
PME CHIP SEAL	 LODI, CA 95240


MODESTO, CA 95352
 
(209)333-6922


HA22 WPCP
 

10-AMA-49-5.6/0	 IN AMADOR AND STANISLAUS TUOLUMNE ARROW FENCING $85,375 04/20/09 0%


COUNTIES AT VARIOUS LOCATIONS P O BOX 385
10-0S8204	 $0 05/07/09
 
0%


$0

REPLACE RUSTIC RAIL FENCING
 

CALPELLA CA 95418
 

(707)485-1128
 

WPCP
 

10-AMA-49-7.0/11	 IN AMADOR COUNTY IN AND NEAR SUTTER ODYSSEY LANDSCAPE COMPANY, INCOSHITA, STANLEY T. $1,961,803 11/20/06 0%


CREEK FROM 0.5 KM NORTH OF SUTTER 800 WEST EIGHT MILE ROAD
10-049954	 $1,860,890 12/26/06
1110 WEST KETTLEMAN	 0%

$0 12/31/12


CREEK BRIDGE TO 1.8 KM SOUTH OF LANE, SUITE 35

STOCKTON, CA 95209


AMADOR CREEK BRIDGE	 LODI, CA 95240 PLANT EST
 
PLANTING AND IRRIGATION (209)333-6928 SATIS


HE14 SWPPP
 

10-AMA-88-29.5/0	 IN AMADOR COUNTY AT PIONEER FROM 0.3 TEICHERT CONSTRUCTION STOCKTONRICE CLIFFORD A. $844,888 04/22/08 96%
 

KM EAST OF CARSON DRIVE TO 0.3 KM DISTRICT
10-499804	 $909,151 05/21/08
1110 WEST KETTLEMAN	 98%

ACST-P088-(049)E	 $0 12/31/09


EAST OF DEFENDER GRADE ROAD POST OFFICE BOX 1118 LANE, SUITE 35

G P0-88 0-(9E)
 

WIDEN ROADWAY	 LODI, CA 95240

--()	 STOCKTON, CA 95201
 

(209)333-6922

HB1 SWPPP
 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-AMA-88-32.3/38 IN AMADOR COUNTY IN AND NEAR BARTON GEORGE REED INC $791,115 06/11/09 0%
10-0S4704 
SARR-P088-(052)E 

FROM 0.1 MILE WEST OF WAGON WHEEL 

DRIVE TO 0.1 MILE WEST OF SILVER LAKE 

P O BOX 548 $0
 $0

06/24/09 
0%

 P0-88 0-(2E)
ROAD 

SONORA CA 95370 

--() 
RUBBERIZED HOT MIX ASPHALT OVERLAY 

(209)984-5202 

HA22 WPCP 

10-AMA-88-60.8/66.7 IN AMADOR COUNTY AT AND NEAR PLASSE GRAHAM CONTRACTORS INC $292,510 06/11/09 0%
10-0S4404 
SARR-P088-(053)E

FROM 2.0 MILES WEST OF TRAGEDY 

SPRINGS ROAD TO 0.3 MILE EAST OF KIT 

P O BOX 26770 $0
 $0

06/25/09 
0%

 P0-88 0-(3E) 
CARSON LODGE ROAD 

SAN JOSE CA 95159 

--() 
APPLY SEAL COAT 

(408)293-9516 

HM1 WPCP 

10-CAL-4-21.1/23.4 IN CALAVERAS COUNTY IN AND NEAR TEICHERT CONSTRUCTION SHIVINDER SINGH $24,427,430 08/10/07 31%
10-362504 ANGELS CAMP FROM 0.3 KM WEST OF 

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM 

EAST OF ROLLERI BYPASS ROA 
STOCKTON, CA-95201 

P.O. BOX 1118 

(209)736-6910 

P.O. BOX 280 

ANGELS CAMP, CA-95222 

$21,718,712
 $0

09/07/07 
08/19/10 

89%

CONSTRUCT HIGHWAY AND BRIDGES 
HE14 SWPPP 

10-CAL-4-40.1/40.6 IN CALAVERAS COUNTY NEAR ARNOLD FROM TEICHERT CONSTRUCTION $605,506 06/02/09 0%
10-0E4204 MEADOWMONT WAY TO 0.3 KM WEST OF 

MEADOWVIEW ROAD 

P O BOX 1118 $0
 $0

06/24/09 
0%

WIDEN ROADWAY 
STOCKTON CA 95201 

(209)983-2300 

HB4N SWPPP 

10-CAL-49-20.5/30.9 IN CALAVERAS CO NR SAN ANDREAS FROM GEORGE REED, INC. RICE, CLIFFORD A. $1,976,036 01/06/09 0%
10-0S4104 RTE 12 TO 0.7 MI N OF NORTH LOMBARD I 

DR & IN CALAVERAS AND AMADOR COUNTIES 

IN AND NR JACKSON 
SONORA, CA 95370 

POST OFFICE BOX 548 1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$0
 $0

01/27/09 
12/31/09 

0%

SUSPENDED 

WPCP 
RUBBERIZED HOT MIX ASPHALT OVERLAY (209)333-6922 

10-MER-59-14.1/0 IN MERCED COUNTY IN MERCED AT CHILDS BART KREIGER PROJECT MANAGER KEWAL VIRK $418,722 03/13/09 0% 
10-0N9004 AVENUE 

INSTALL NEW SIGNALS 

TEICHERT CONSTRUCTION 835 

SOUTH KILROY ROAD. TURLOCK, 
107 HERON WAY.P.O. 

BOX 311 

$0 
$0 

04/03/09 
09/01/09 

0% 

CA. 95381 MERCED, CA. 95341 

HB1 WPCP 
P.O. BOX 3367 (559)696-1545

TURLOCK, CA. 95381 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 06/20/09
07/03/09
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-59-26.9/27.5 IN MERCED COUNTY ABOUT 18 KM NORTH OF CC MYERS KEWAL VIRK $6,991,117 09/25/07 0%
10-1A0704 
ASCT-S059-(047)E 

MERCED FROM 0.5 KM SOUTH TO 0.5 KM 

NORTH OF MERCED RIVER BRIDGE 

$6,499,736
 $0

10/24/07 
11/04/09 

0%

HA21 

S0-59 0-(7E) 

--() 

SWPPP 

REPLACE BRIDGE 
(916)635-9370 

(559)696-1545 PLANT EST 

SATIS 

10-MER-99-15.2/16.2 IN MERCED COUNTY IN MERCED FROM O WATKIN & BORTOLUSSI, INC. HASSAN JAKHAR $1,309,813 01/06/06 77%
10-482314 
ACNH-P099-(477)E 

STREET UNDERCROSSING TO 0.5 KM NORTH 

OF V STREET UNDERCROSSING 

77 LARKSPUR STREET $1,257,295
 $0

01/17/06 
08/24/09 

96%

--()
HIGHWAY PLANTING RESTORATION 

SAN RAFAEL, CA 94901 
(209)726-5485 

HA25 SWPPP 

10-MER-99-18.5/0 IN MERCED COUNTY IN MERCED AT TODD ANDERSON JEFFCO PAINTINGKEWAL VIRK $559,210 04/17/09 21%
10-0N1704 FRANKLIN ROAD OVERCROSSING 

REPAINT BRIDGE 

& COATING INC.1260 RAILROAD 

AVE.P.O. BOX2015 
107 HERON WAY, P.O. 

BOX 311 

$5,250
 $0

05/05/09 
09/10/09 

1%

1260 RAILROAD AVE.BLDG. 750 MERCED, CA. 95341 

HM3 WPCP P.O. BOX 2015, VALLEJO.CA. 
(559)696-1545 

10-MER-99-23.8/26.5 IN MERCED COUNTY IN AND NEAR ATWATER BAY CITIES PAVING AND GRADING SAYED HASHEMYAN $31,534,761 03/20/08 85%
10-414814 FROM 0.4 KM NORTH OF ATWATER 

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY 

INC. 

P O BOX 6227 
490 S. GOLDEN STATE 

BLVD. 

$23,549,930
 $0

04/07/08 
08/23/10 

74%

CONSTRUCT FREEWAY AND BRIDGES 
CONCORD CA 94524 

TURLOCK, CA 95381-1863 

HE14 SWPPP 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE, INC. HASSAN JAKHAR $600,971 08/19/08 14%
10-0L5804 
ACST-P099-(515)E

 P0-99 5-(5E) 

--() 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

STOCKTON, CA 95209 

800 WEST EIGHT MILE RD 

(209)724-9096 

P.O. BOX 311 

MERCED, CA 95341 

$381,995
 $0

09/10/08 
01/03/12 

63%

SWPPP 

10-MER-140-36.5/0 IN MERCED COUNTY IN MERCED AT EAST TEICHERT CONSTRUCTION, INC. HASSAN JAKHAR $415,137 10/21/08 100% 
10-0J8104 21ST STREET 

INSTALL TRAFFIC SIGNAL 
TURLOCK, CA 95381 

P. O. BOX 3367 

(209)724-9096

P. O. BOX 311 

MERCED, CA 95341 

$371,928 
$0 

11/10/08 
06/17/09 

89% 

HB1 WPCP 



 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-140-/0 IN MERCED AND MARIPOSA COUNTIES AT CIMARRON INC $131,101 06/02/09 0%
10-0Q5504 VARIOUS LOCATIONS 

REPLACE STORM DRAINAGE SYSTEMS 

10554 RODDEN ROAD $0
 $0

06/16/09 
0%

OAKDALE CA 95361 

(209)848-1655 

WPCP 

10-MER-152-/13.2 IN MERCED COUNTY ABOUT 7 MILES WEST GRANITE CONSTRUCTION COMPANY HASSAN JAKHAR $3,179,994 04/01/09 24%
10-0S4004 OF LOS BANOS FROM SANTA CLARA COUNTY 

LINE TO ROUTE 152/33 SEPARATION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
FRESNO, CA 93706 

2716 GRANITE COURT P.O. BOX 311, MERCED, 

CA 95341 

$161,165
 $0

04/20/09 
08/07/09 

5%

WPCP 
(209)724-9096 

10-SJ-4-15.7/19.4 IN SAN JOAQUIN COUNTY IN STOCKTON AT DEBRUIN CONSTRUCTION INC NOMER GUTIERREZ $845,956 02/26/09 0%
10-0N2604 VARIOUS LOCATIONS FROM GARFIELD 

STREET OVERHEAD AT EASTBOUND ROUTE 

RICHARD DEBRUIN 

P O BOX 1355 
WATERFRONT 

CONSTRUCTION OFFICE 

$2,940
 $0

03/20/09 
12/07/09 

0%

HM3 WPCP 

4/NORTHBOUND ROUTE 99 CONN 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

611 SAN JUAN AVENUE, 

STOCKTON, CA 95203 
SUSPENDED 

(209)942-6160 

10-SJ-4-/0 IN SAN JOAQUIN COUNTY NEAR DISCOVERY ZONDIROS CORPORATION CHARLES HAGOOD $741,000 10/23/08 14%
10-0C1504 BAY ON ROUTE 4 AT OLD RIVER BRIDGE 

AND NEAR TERMINOUS ON ROUTE 12 AT 

MOKELUMNE RIVER BR 
TORRANCE, CA 90501 

2401 208TH STREET, SUITE C8 

(209)608-0054 

611 SAN JUAN AVENUE 

SACRAMENTO, CA 95203 

$306,327
 $0

11/14/08 
08/26/09 

41%

REPAIR BRIDGE CONTROL HOUSE 
HM3H WPCP 

10-SJ-5-.3/6.4 IN SAN JOAQUIN COUNTY ABOUT 7 MILES C C MYERS INC WAZIRI, MOHAMMAD $677,905 05/19/09 0%

HM3 

10-0N4104 

WPCP 

SOUTH OF LATHROP FROM GAFFERY ROAD 

UNDERCROSSING TO ROUTE 5/33 

SEPARATION AND OVERHEAD 

TREAT BRIDGE DECKS METHACRYLATE 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

P O BOX 2948 

(209)470-8790 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$0
 $0

06/16/09 
10/28/09 

0%

10-SJ-5-3.3/49.2 IN SAN JOAQUIN COUNTY ON ROUTE 5 AT DEBRUIN CONSTRUCTION INC WAZIRI,MOHAMMAD $334,362 04/27/09 0% 
10-0N2704 VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 1110 W KETTLEMAN LN, 

SUITE 35 

$0 
$0 

05/08/09 
09/11/09 

0% 

HM3 WPCP 

(209)462-5100 
(209)470-8790

LODI, CA 95240 



 

 

 

 

 

 

  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-5-12.9/ IN SAN JOAQUIN COUNTY IN LATHROP AT C C MYERS INC $907,815 06/19/09 0%
10-0U3304 PARADISE CUT BRIDGE 

REPLACE STEEL BEARING ASSEMBLIES 

3286 FITZGERALD ROAD $0
 $0

07/02/09 
0%

RANCHO CORDOVA CA 957426811 

WPCP 

10-SJ-5-13.8/25.4 IN SAN JOAQUIN COUNTY IN AND NEAR GRANITE CONSTRUCTION MARIO CASTILLO $3,121,185 05/09/08 13%
10-0S2804 LATHROP AND STOCKTON FROM PARADISE 

CUT OVERFLOW BRIDGE TO ROUTE 5/4 

SEPARATION 
STOCKTON, CA 

P.O. BOX 151 

95201 
(209)941-1926 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$400,090
 $0

07/21/08 
07/31/09 

13%

RESURFACE HIGHWAY 
HM WPCP 

10-SJ-5-25.6/26.1 IN SAN JOAQUIN COUNTY IN STOCKTON AT PENHALL COMPANY NOMER GUTIERREZ $1,293,641 05/23/08 77%
10-0N2504 VARIOUS LOCATIONS FROM ANDERSON 

STREET UNDERCROSSING TO ROUTE 5/4 

SEPARATION 
SAN LEANDRO CA 94577 

13750 CATALINA ST 

(209)942-6160 

611 SAN JUAN AVE 

STOCKTON CA 95203 

$1,076,783
 $0

06/16/08 
07/14/09 

81%

TREAT BRIDGE DECKS 
HM3 WPCP 

10-SJ-12-12.4/13 IN SAN JOAQUIN COUNTY NEAR LODI FROM TOP GRADE CONSTRUCTION GREG BERRY $380,690 04/15/09 0%
10-0Q8904 03. MILES WEST TO 0.3 MILE 

DEVRIES ROAD 

INSTALL TRAFFIC SIGNAL 

EAST OF 

STOCKTON, CA 95203 

315 FYFFE AVE. SUITE G 

(209)948-7208 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$0
 $0

04/28/09 
10/01/09 

0%

HB1 SWPPP 

10-SJ-26-15.3/15.9 IN SAN JOAQUIN COUNTY NEAR BELLOTA GRANITE CONSTRUCTION COMPANY NOMER GUTIERREZ $2,201,662 05/18/06 0%

HB1 

10-499004 
ACST-P026-(022)E 

P0-26 0-(2E) 

--() 

SWPPP 

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM 

WEST OF DUCK CREEK BRIDGE 

REALIGN EXISTING CURVE 
STOCKTON CA 95201 

PO BOX 151 

(209)942-6160 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$2,326,573
 $0

05/31/06 
09/21/09 

0%

PLANT EST 

SATIS 

10-SJ-88-3.2/0 IN SAN JOAQUIN COUNTY NEAR WATERLOO SIMON COSTA COLUMBIA ELECTRICGREG BERRY $282,485 10/03/08 98% 
10-0L9504 
ACHS-PO88-(050)S

GPO8-8 05-(HSI)P 

10 0-88-() 

AT ALPINE ROAD 

INSTALL TRAFFIC SIGNAL 
SAN LEANDRO, CA 

1980 DAVIS ST 

94577 
(209)948-7208

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$272,741 
$0 

10/30/08 
06/21/09 

96% 

HB1 WPCP 



 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-88-3.8/4.9 IN SAN JOAQUIN COUNTY NEAR WATERLOO KNIFE RIVER CONSTRUCTION NOMER GUTIERREZ $994,474 05/26/09 0%
10-0G3204 
ACHS-P088-(051)S 

GP08-8 05-() 

--() 

FROM 0.4 KM WEST OF BAKER ROAD TO 0.4 

KM EAST OF PEZZI ROAD 

REALIGN OFFSET INTERSECTION 
STOCKTON, CA 95206 

655 WEST CLAY STREET 

(209)942-6160 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$0
 $0

06/05/09 
01/22/10 

0%

HB1 SWPPP 

10-SJ-88-13.8/16.4 IN SAN JOAQUIN COUNTY AT OR NEAR GEORGE REED INC. MARIO CASTILLO $1,483,498 08/19/08 11%
10-0G7604 LOCKEFORD FROM 0.2 MILE NORTH OF WEST 

JUNCTION ROUTE 12 TO 0.1 MILE EAST OF 

DISCH ROAD 
MODESTO, CA 

POBOX 4760 

95352 
(209)608-0054 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$4,071
 $0

09/04/08 
08/14/09 

0%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HA22 WPCP 

10-SJ-99-21.9/21.9 IN SAN JOAQUIN COUNTY NEAR STOCKTON TOM MAYO CONSTRUCTION INC $254,644 05/28/09 0%
10-0N8404 AT CALAVERAS RIVER OVERCROSSING 

REHABILITATE FRONTAGE ROADS 

4735 E FREMONT STREET $0
 $0

06/24/09 
0%

STOCKTON CA 95215 

(209)943-6248 

WPCP 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT SCOTT ESSON WATKIN & CHARLES HAGOOD $316,370 01/28/09 0%
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 

BORTOLUSSI, INC. 

77 LARKSPUR ST 
611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$254,210
 $0

02/17/09 
07/12/09 

0%

SAN RAFAEL, CA 94901-4886 
(209)948-7742 PLANT EST 

HB1 SWPPP 
SATIS 

10-SJ-99-/0 IN SAN JOAQUIN CO. IN RIPON AT THE AMERICAN CIVIL CONSTRUCTORS $1,837,403 05/28/09 0%
10-3A6304 STANISLAUS RIVER BRIDGE 

RESURFACE BRIDGE DECKS 

WEST COAST INC 

3701 MALLARD DRIVE 

$0
 $0

06/11/09 
0%

BENICIA CA 94510 

HM3H WPCP (707)746-8028 

10-SJ-205-2.4/0 IN SAN JOAQUIN COUNTY NEAR TRACY AT VALENTINE CORPORATION $817,369 06/08/09 0% 
10-0N4004 HANSEN ROAD OVERCROSSING 

REPAIR GIRDER 

P O BOX 9337 $0 
$0 

06/25/09 
0% 

SAN RAFAEL CA 949129337 

(415)453-3732 

HA21 WPCP 
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State of California Department of Transportation	 Page 7 

Statement of Ongoing Contracts as of 06/20/09

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-SJ-205-3.0/13.6 IN SAN JOAQUIN COUNTY IN AND NEAR OC JONES/CC MEYERS JV MARQUEZ, PAMELA J $86,750,230 03/28/06 0%

10-300164 $85,003,420 04/12/06
TRACY AT VARIOUS LOCATIONS 1520 FOURTH STREET 157 SLOAN CT, SUITE B 0%

ACNH-X077-(014)N $0 09/10/10


WIDEN FREEWAY AND BRIDGES TRACY, CA 95304

X0-77 0-(4N) BERKELEY,CA 94710
 

(209)221-6585	 PLANT EST

--()
 

SATIS

HB4C SWPPP
 

10-SJ-205-8.1/8.1	 IN SAN JOAQUIN COUNTY IN TRACY AT GRANITE CONSTRUCTION COMPANY $104,985 10/03/08 0%


MACARTHUR DRIVE P O BOX 50085
10-0N1304	 $0 10/17/08
 
0%


$0

MODIFY TRUCK TURNING RADIUS
 

WATSONVILLE CA 95077
 

(831)724-1011
 

HB4N WPCP
 

10-SJ-205-/3.2	 IN SAN JOAQUIN COUNTY NEAR TRACY FROM GEORGE REED INC. MARQUEZ, PAM $943,548 04/27/09 17%


ALAMEDA COUNTY LINE TO 0.4 MILE W OF 157 SLOAN COURT, 2%

10-0S4304 $16,601 05/07/09
 

$0 07/02/09

HANSEN ROAD OVERCROSSING AND VARIOUS
 SUITE D
 
LOCATIONS TRACY, CA 95304


(209)334-0790

RUBBERIZED HOT MIX ASPHALT OVERLAY (209)221-6585


WPCP
 

10-STA-33-17.8/27.1	 IN MERCED COUNTY IN AND NEAR DOS MARK KRASKO PROJECT MANAGER KEWAL VIRK $1,847,696 06/16/09 0%


PALOS AND IN STANISLAUS COUNTY AT AND TEICHERT CONSTRUCTION 835
10-0S4604	 $0 06/25/09
107 HERON WAY. P.O.	 0%

SARR-P033-(068)E	 $0 08/31/09


NEAR WESTLEY SOUTH OF ROGERS ROAD TO SOUTH KILROY ROAD
 BOX 311
 
P0-33 0-(8E)
 

SJ CO LINE TURLOCK,CA.95381 MERCED, CA. 95341

--()
 

RUBBERIZED HOT ASPHALT OVERLAY P.O.BOX 3367 (559)696-1545

WPCP
 

TURLOCK,CA. 95381
 

10-STA-99-1.7/14.9 IN CALAVERAS, STANISLAUS AND SAN CAROLINO CONSTRUCTION $581,938 05/26/09 0%

10-0N2804 $0 06/16/09
JOAQUIN COUNTIES AT VARIOUS LOCATIONS CORPORATION
 0%


$0

(KP VARIOUS LOCATIONS) 3035 EAST 8TH STREET
 

CONSTRUCT APPROACH SLABS
 
NATIONAL CITY CA 91950
 

HM3 WPCP (619)474-4242
 

10-STA-99-9.9/15 IN STANISLAUS COUNTY IN AND NEAR WATKIN AND BORTOLUSSI INC SUTTI, RENEE' M. $4,266,373 02/06/06 72%
 
10-0F7204 $3,838,346 02/22/06
MODESTO AND CERES FROM 0.2 KM SOUTH FORSTER AND KROEGER LANDSCAPE P.O. BOX 1863 90%

ACNH-P099-(500)E  $0 04/07/10


OF THE PINE STREET OVERCROSSING TO MAINTENANCE INC TURLOCK, CA. 95381-1863

--()
 

THE TUOLUMNE RIVER BRIDGE 77 LARKSPUR STREET (209)667-1147

PLANTING AND IRRIGATION
 

HA25 SWPPP SAN RAFAEL CA 949014886
 

(415)453-4691
 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-11.9/11.9 IN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC DEOL HARMINDER $17,131,204 06/23/08 28%
10-2A7704 0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(209)667-1869 

PO BOX 1863 

TURLOCK, CA 95381 

$9,766,862
 $0

07/09/08 
06/02/11 

57%

HE11 SWPPP 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY ALFRED BLUM/OBAIDULLAH $1,787,465 09/18/07 0%
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI, CA 95242 

5400 W HWY 12 "ABDUL" RASHID 

WATERFRONT 

CONSTRUCTION FIELD 

$1,600,288
 $0

10/16/07 
12/23/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION OFFICE SATIS 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

(209)948-7216 

10-STA-99-15.1/15.7 IN STANISLAUS COUNTY IN MODESTO FROM PAVEX CONSTRUCTION DIVISION SUKHI DEOL $157,070 11/17/08 100%

HB1 

10-0M9704 

WPCP 

TUOLUMNE BOULEVARD UNDERCROSSING TO 

0.1 MILE SOUTH OF G STREET 

OVERCROSSING 

PLACE RUMBLE STRIPS 

SAN JOSE CA 95136 

(408)574-1400 

120 GRANITE ROCK WAY 

(209)988-2764 

952 GOODWIN DRIVE 

RIPON CA 95366 

$158,923
 $0

12/01/08 
05/19/09 

100%

COMPLETED 
05/22/09 

10-STA-108-22.4/26.5 IN STANISLAUS COUNTY IN MODESTO FROM GEORGE REED INC. ALFRED BLUM/OBAIDULLAH $5,761,754 08/06/08 22%
10-3A7404 
ACST-P108-(045)E 

P1-08 0-(5E) 

--() 

ROUTE 132 TO CORALWOOD DRIVE 

REHABILITATE PAVEMENT 

RASHID 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$1,628,645
 $0

08/15/08 
07/21/09 

27%

HA22 SWPPP 
(209)610-0806 

10-STA-108-30.5/31.6 IN STANISLAUS COUNTY IN AND NEAR GEORGE REED INC. DAVID ABLEDU $710,076 09/02/08 24%
10-0L7204 
ACHS-P108-(046)E

PGP1-08 0-(6E) 

--() 

RIVERBANK FROM MID MAIN CANAL TO 

HOWARD AVENUE 

HOT MIX ASPHALT RESURFACING 
MODESTO, CA 95352 

P.O.BOX 4760 

(209)599-7281 

952 GOODWIN DR. 

RIPON CA 95366 

$45,679
 $0

09/15/08 
07/23/09 

6%

SUSPENDED 

HB1 WPCP 

10-STA-132-14.7/0 IN STANISLAUS COUNTY IN MODESTO AT RICHARD A HEAPS ELECTRICAL SUKHI DEOL $251,376 12/16/08 100% 
10-0N9504 5TH STREET 

CONSTRUCT LEFT TURN CHANNELIZATION 

CONTRACTOR INC 

8909 FLORIN ROAD 
490 S GOLDEN STATE 

BLVD PO BOX 1863 

$245,358 
$0 

01/14/09 
06/10/09 
06/10/09 

100% 

SACRAMENTO CA 95829 
TURLOCK CA 95380 COMPLETED 

HB4N WPCP 
(209)667-1764



   

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

District 10 

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 06/20/09
07/03/09
 

Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-STA-132-14.9/L16.8
 
10-3A6504
 
NH- -( )
 

--()


HA22 WPCP
 

10-STA-132-20.1/0
 
10-0J9004
 

HB4N WPCP
 

10-STA-219-.1/2.9
 
10-0A8704
 

HB4C SWPPP
 

10-TUO-49-18.6/27.4
 
10-0S4504
 
SARR-P049-(145)E
 

P0-49 1-(5E)
 

--()
 

WPCP
 

10-TUO-49-20.4/0
 
10-0N9904
 

HB1 WPCP
 

10-TUO-108-64.5/0
 
10-0M2404
 

HA42 WPCP
 

Description

Type Of Work
 

IN STANISLAUS COUNTY ON ROUTE 132 IN
 

MODESTO FROM L STREET TO SAN JUAN
 

DRIVE
 

PAVEMENT REHABILITATION
 

IN STANISLAUS COUNTY AT EMPIRE AT
 

SANTA FE AVENUE
 

CONSTRUCT RIGHT TURN CHANNELIZATION
 

IN STANISLAUS COUNTY AT SALIDA FROM
 

SOUTHBOUND RAMP INTERSECTION OF
 

ROUTE 99/219 SEPARATION TO 0.2 KM
 

WEST OF DALE ROAD
 

WIDEN AND RESURFACE ROADWAY
 

IN TUOLUMNE COUNTY IN AND NEAR SONORA
 

FROM 0.2 MILE SOUTH OF PESCE WAY TO
 

CALAVERAS COUNTY LINE
 

RUBBERIZED HOT MIX ASPHALT OVERLAY
 

IN TUOLUMNE COUNTY NEAR SONORA AT
 

PARROTTS FERRY ROAD
 

INSTALL TRAFFIC SIGNALS
 

IN TUOLUMNE CO NEAR KENNEDY MEADOW AT
 

2.5 MILES WEST OF MONO COUNTY LINE
 

CONSTRUCT SOLDIER PILE WALL
 

Contractor 

Resident 
Engineer 

TEICHERT CONSTRUCTION 

P O BOX 3367 

TURLOCK CA 95381 

(209)632-6600 

GEORGE REED INC
 

P O BOX 4760
 

MODESTO CA 95352
 

(209)523-0734
 

GEORGE REED INC SUTTI, RENEE' M.
 

P O BOX 4760
 P.O. BOX 867
 

RIPON, CA. 95366-0867

MODESTO CA 95352
 

(209)599-3699

(209)523-0734
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

TENNYSON ELECTRIC INC
 

7275 NATIONAL DRIVE
 

LIVERMORE CA 94550
 

(925)606-1038
 

R A NEMETZ CONSTRUCTION CO INC
 

P O BOX 32
 

WILTON CA 95693
 

(916)687-0400
 

%Time
% Work 

Message 

0%


 0%


 0%


 0%


 29%


 33%


 0%


 0%


 0%


 0%


 0%
 

0%
 

$4,598,975

 $0

 $0


 $140,260

 $0

 $0


 $6,706,814

 $2,251,786


 $0


 $1,027,942

 $0

 $0


 $187,390

 $0

 $0


 $283,310
 
$0
 
$0
 

04/10/09
 
04/24/09
 

06/05/09
 
06/24/09
 

06/19/08
 
07/09/08
 
06/21/10
 

06/11/09
 
06/23/09
 

04/27/09
 
06/03/09
 

06/01/09
 
06/26/09
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Statement of Ongoing Contracts as of 06/20/09
07/03/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-120-3.5/6.9 IN TUOLUMNE COUNTY NEAR YOSEMITE GEORGE REED, INC. BAL BAHADUR PAUL $1,722,236 08/15/08 48% 
10-0G7504 JUNCTION FROM 2.1 MILES EAST OF 

TULLOCH ROAD TO 0.2 MILE WEST OF LA 

GRANGE ROAD 
SONORA, CA 95370 

P.O. BOX 548 

(209)948-7216

611 SAN JUAN AVE 

STOCKTON, CA95203 

$368,234 
$0 

09/04/08 
01/20/09 

21% 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HA22 WPCP 

Totals: Authorized Final Amt: $234,594,423 Completed to Date: $168,622,247 Work This Month: $0



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-ALA-580-1.5/8.7 10-0N1404 

10-ALP-88-1.9/0 10-444204 

10-AMA-16-/9.4 10-0S4904 

10-AMA-49-5.6/0 10-0S8204 

10-AMA-49-7.0/11 10-049954 

10-AMA-88-29.5/0 10-499804 

10-AMA-88-32.3/38 10-0S4704 

10-AMA-88-60.8/66.7 10-0S4404 

10-CAL-4-40.1/40.6 10-0E4204 

10-CAL-4-21.1/23.4 10-362504 

10-CAL-49-20.5/30.9 10-0S4104 

10-MER-59-14.1/0 10-0N9004 

10-MER-59-26.9/27.5 10-1A0704 

10-MER-99-15.2/16.2 10-482314 

10-MER-99-18.5/0 10-0N1704 

10-MER-99-23.8/26.5 10-414814 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/0 10-0J8104 

10-MER-140-/0 10-0Q5504 

10-MER-152-/13.2 10-0S4004 

10-SJ-4-15.7/19.4 10-0N2604 

10-SJ-4-/0 10-0C1504 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-5-.3/6.4 10-0N4104 

10-SJ-5-3.3/49.2 10-0N2704 

10-SJ-5-25.6/26.1 10-0N2504 

10-SJ-5-12.9/ 10-0U3304 

10-SJ-5-13.8/25.4 10-0S2804 

10-SJ-12-12.4/13 10-0Q8904 

10-SJ-26-15.3/15.9 10-499004 

10-SJ-88-3.2/0 10-0L9504 

10-SJ-88-3.8/4.9 10-0G3204 

10-SJ-88-13.8/16.4 10-0G7604 

10-SJ-99-21.9/21.9 10-0N8404 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/0 10-3A6304 

10-SJ-205-2.4/0 10-0N4004 

10-SJ-205-/3.2 10-0S4304 

10-SJ-205-3.0/13.6 10-300164 

10-SJ-205-8.1/8.1 10-0N1304 

10-STA-33-17.8/27.1 10-0S4604 

10-STA-99-1.7/14.9 10-0N2804 

10-STA-99-9.9/15 10-0F7204 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

Page 
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Statement of Ongoing Contracts - Index 

District

Federal Aid 

-F­

-S­

-SH-


Cnty Rt Pm Contract Page 

10-STA-99-15.1/15.7 10-0M9704 8 

10-STA-108-22.4/26.5 10-3A7404 8 

10-STA-108-30.5/31.6 10-0L7204 8 

10-STA-132-14.7/0 10-0N9504 8 

10-STA-132-20.1/0 10-0J9004 9 

10-STA-132-14.9/L16.8 10-3A6504 9 

10-STA-219-.1/2.9 10-0A8704 9 

10-TUO-49-18.6/27.4 10-0S4504 9 

10-TUO-49-20.4/0 10-0N9904 9 

10-TUO-108-64.5/0 10-0M2404 9 

10-TUO-120-3.5/6.9 10-0G7504 10 

Statement of Ongoing Contracts - Federal Aid 

10 

FEDERAL AID (PRIMARY) 

FEDERAL AID (SECONDARY) 

STATE HIGHWAY 

Category

 $96,925,391

 $9,409,275

 $115,322,342

 Bid + CCO

 $90,099,061

 $5,246,364

 $66,458,665

 Work Comp 

$12,937,415  $6,818,156

District Total: $234,594,423  $168,622,247 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

10 $408,446
 

$408,446
Work completed this Period:


	10

