
 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

10-444204 

District 10 

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 03/20/10
04/06/10
 

Resident 
EngineerContractor 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

10-ALP-88-1.9/0
 

HA11 WPCP
 

10-AMA-49-7.0/11
 
10-049954
 

HE14 SWPPP
 

10-MER-5-.4/32.3
 
10-0E7204
 

HB4N WPCP
 

10-MER-99-10.8/13.1
 
10-363124
 

HE14 SWPPP
 

10-MER-99-15.8/17.3
 
10-0K0204
 
SARR-P099-(521)E


 P0-99 5-(1E)
 

--()
 

HA21 SWPPP
 

10-MER-99-23.8/26.5
 
10-414814
 

YOUNGER GENERAL CONTRACTOR INCEHAB A WAHED
 

3195 FITZGERALD ROAD
 611 SAN JUAN AVENUE
 

STOCKTON, CA 95203

RANCHO CORDOVA, CA 95742
 

(209)333-6922
 

ODYSSEY LANDSCAPE COMPANY, INCOSHITA, STANLEY T.
 

HE14 SWPPP
 

Description

Type Of Work
 

IN AMADOR AND ALPINE COUNTIES AT
 

PEDDLER HILL AND CAPLES LAKE
 

MAINTENANCE STATIONS
 

CONSTRUCT TWO NEW BUILDINGS
 

IN AMADOR COUNTY IN AND NEAR SUTTER
 

CREEK FROM 0.5 KM NORTH OF SUTTER
 

CREEK BRIDGE TO 1.8 KM SOUTH OF
 

AMADOR CREEK BRIDGE
 

PLANTING AND IRRIGATION
 

IN MERCED COUNTY AT VARIOUS LOCATIONS
 

INSTALL TRAFFIC MONITORING STATIONS
 

IN MERCED CO IN AND NEAR MERCED FROM
 

MILES CREEK OVERFLOW TO CHILDS AVENUE
 

OVERCROSSING
 

HIGHWAY PLANTING AND IRRIGATION
 

IN MERCED COUNTY IN AND NEAR MERCED
 

FROM 0.1 KM NORTH OF V STREET
 

UNDERCROSSING TO BLACK RASCAL CANAL
 

BRIDGE
 

REPLACE BRIDGE
 

IN MERCED COUNTY IN AND NEAR ATWATER
 

FROM 0.4 KM NORTH OF ATWATER
 

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY
 

CONSTRUCT FREEWAY AND BRIDGES
 

800 WEST EIGHT MILE ROAD
 

STOCKTON, CA 95209
 

RICHARD A. HEAPS INC.
 

8909 FLORIN ROAD
 

SACRAMENTO, CA 95829
 

TAKEHARA LANDSCAPE, INC.
 

POST OFFICE BOX 277085
 

SACRAMENTO, CA 95827
 

RGW CONSTRUCTION INC.
 

P.O. BOX 2910
 

LIVERMOER, CA 94551
 

BAY CITIES PAVING AND GRADING
 

INC.
 

P O BOX 6227
 

CONCORD CA 94524
 

1110 WEST KETTLEMAN
 

LANE, SUITE 35
 

LODI, CA 95240
 

(209)333-6928
 

HASSAN JAKHAR
 

P. O. BOX 311 MERCED,
 

CA 95341
 

(209)724-9096


COLE, BRAD / OSHITA,
 

STANLEY
 

1110 WEST KETTLEMAN
 

LANE, SUITE 35
 

LODI, CA 95240
 

SIRANG, SIAMAK
 

P.O. BOX 311
 

MERCED, CA 95341
 

VIRK, KEWAL
 

3469 YEAGER DR STE
 

109
 

MADERA CA 93637-8748
 

$6,133,492

 $4,580,524

 $129,674


 $1,961,803

 $1,885,871


 $1,765


 $1,540,811

 $829,161


 $0


 $969,214

 $0

 $0


 $20,581,270

 $69,019

 $20,735


 $31,747,947
 
$30,230,992
 

$283,350
 

03/18/08 32%

04/17/08
 

75%

08/12/10
 

SUSPENDED
 

11/20/06 0%

12/26/06
 

0%

12/31/12
 

PLANT EST
 

SATIS
 

07/08/09
 
08/12/09
 
04/21/10
 

02/10/10
 
03/10/10
 

10/08/09
 
10/22/09
 
04/06/12
 

03/20/08
 
04/07/08
 
09/08/10
 

71%


 54%


 0%


 0%


 1%


 0%


 0%
 

0%
 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. COLE, BRAD $600,971 08/19/08 32%
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E)

--() 

SWPPP 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

LODI, CA 95242 

5400 WEST HIGHWAY 12 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$448,787
 $2,219

09/10/08 
12/31/12 

75%

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION $6,462,432 09/03/09 0%
10-0H04U4 
SARR-P004-(133)E 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

P O BOX 2909 $0
 $0

09/21/09 
0%

 P0-04 1-(3E)
BOULEVARD 

DUBLIN CA 94568 

--() 
CURVE IMPROVEMENT 

(925)829-9220 

HB1 SWPPP 

10-SJ-4-8.1/T14.3 IN SAN JOAQUIN CO NEAR STOCKTON 0.2 TOP GRADE CONSTRUCTION INC. MARQUEZ, PAMELA J $4,929,465 07/23/09 0%
10-283204 
ACST-P004-(132)E

 P0-04 1-(2E) 

--() 

MI EAST OF BACON ISLAND ROAD TO SAN 

JOAQUIN RIVER BRIDGE 

PAVEMENT REHABILITATION 
(209)467-4102 

(209)221-6585 

157 SLOAN CT. 

TRACY, CA 95304 

$0
 $0

08/10/09 
11/09/10 

0%

SUSPENDED 

HA22 SWPPP 

10-SJ-4-15.7/19.4 IN SAN JOAQUIN COUNTY IN STOCKTON AT DEBRUIN CONSTRUCTION INC NOMER GUTIERREZ $860,956 02/26/09 100%
10-0N2604 VARIOUS LOCATIONS FROM GARFIELD 

STREET OVERHEAD AT EASTBOUND ROUTE 

RICHARD DEBRUIN 

P O BOX 1355 

$834,240
 $250

03/20/09 
06/10/10 

92%

4/NORTHBOUND ROUTE 99 CONN 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

(209)942-6160 SUSPENDED 

HM3 WPCP 

10-SJ-4-/0 IN SAN JOAQUIN COUNTY NEAR DISCOVERY ZONDIROS CORPORATION GREG BERRY $725,934 10/23/08 99%
10-0C1504 BAY ON ROUTE 4 AT OLD RIVER BRIDGE 

AND NEAR TERMINOUS ON ROUTE 12 AT 

MOKELUMNE RIVER BR 
TORRANCE, CA 90501 

2401 208TH STREET, SUITE C8 

(209)948-1927 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$712,003
 $0

11/14/08 
03/01/10 

98%

REPAIR BRIDGE CONTROL HOUSE 
HM3H WPCP 

10-SJ-12-12.4/13 IN SAN JOAQUIN COUNTY NEAR LODI FROM TOP GRADE CONSTRUCTION GREG BERRY $443,346 04/15/09 100% 
10-0Q8904 03. MILES WEST TO 0.3 MILE 

DEVRIES ROAD 

INSTALL TRAFFIC SIGNAL 

EAST OF 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(209)948-7208

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$427,794 
$0 

04/28/09 
03/01/10 

96% 

OVER RUN 
03/23/10 

HB1 SWPPP 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-88-3.8/4.9 IN SAN JOAQUIN COUNTY NEAR WATERLOO KNIFE RIVER CONSTRUCTION C/O NOMER GUTIERREZ $1,121,569 05/26/09 64%

HB1 

10-0G3204 
ACHS-P088-(051)S 

GP08-8 05-()

--() 

SWPPP 

FROM 0.4 KM WEST OF BAKER ROAD TO 0.4 

KM EAST OF PEZZI ROAD 

REALIGN OFFSET INTERSECTION 

LEO VASCONCELOS 

STOCKTON, CA 95206 1722 

655 WEST CLAY STREET 
WATERFRONT 

CONSTRUCTION OFFICE, 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,027,831
 $135

06/05/09 
06/10/10 

96%

(209)942-6160 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT WATKIN & BORTOLUSSI, INC. COLE, BRAD / STAN $365,600 01/28/09 0%
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET OSHITA 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$291,465
 $8,866

02/17/09 
12/31/12 

0%

PLANT EST 

HB1 SWPPP 
LODI, CA 95240 SATIS 
(209)948-7208 

10-SJ-99-/1.7 IN STANISLAUS AND SAN JOAQUIN RGW CONSTRUCTION INC. DAVID ABLEDU $3,861,898 12/07/09 0%

HB1 

10-0L6304 
HSNH-P099-(523)E 

P0-99 5-(3E)

--() 

SWPPP 

COUNTIES IN AND NEAR RIPON FROM 

HAMMETT ROAD OVERCROSSING TO MILGEO 

AVENUE OVERCROSSING 

UPGRADE MEDIAN BARRIER 

LOVERMORE, CA 94551 

P.O. BOX 2910 

(209)599-7281 

952 GOODWIN 

DRIVE,RIPON CA 95366 

$0
 $0

12/22/09 
12/21/10 

0%

SUSPENDED 

10-SJ-205-2.4/0 IN SAN JOAQUIN COUNTY NEAR TRACY AT VALENTINE CORPORATION MARQUEZ, PAM $850,707 06/08/09 100%
10-0N4004 HANSEN ROAD OVERCROSSING 

REPAIR GIRDER 
SAN RAFAEL CA 949129337 

P O BOX 9337 157 SLOAN COURT, 

SUITE B 

$839,460
 $0

06/25/09 
02/24/10 
02/25/10 

100%

HA21 WPCP 

(415)453-3732 
(209)221-6585 

TRACY, CA 95304 COMPLETED 

10-STA-5-/0 IN AMADOR, STANISLAUS AND TUOLUMNE DEBRUIN CONSTRUCTION INC $310,000 02/11/10 0%
10-0T4404 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 

P O BOX 1355 $0
 $0

03/10/10 
0%

FRENCH CAMP CA 95231 

(209)462-5100 

HA21 WPCP 

10-STA-33-.5/14.5 IN STANISLAUS COUNTY IN NEWMAN FROM KNIFE RIVER CONSTRUCTION ALFRED BLUM/ABDUL $1,303,730 08/17/09 18% 
10-0G7704 
SARR-S033-(069)E 

INYO STREET TO 0.1 MILE SOUTH OF 

JENSEN ROAD AND IN PATTERSON FROM 

RASHID $240,596 
$0 

08/26/09 
12/28/09 

18% 

HA22 

S0-33 0-(9E) 

--() 

WPCP 

SPERRY AVENUE TO WARD AVEN 

REHABILITATE ROADWAY (209)610-0806
SUSPENDED 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-9.9/15 IN STANISLAUS COUNTY IN AND NEAR WATLIN & BORTOLUSSI, INC. COLE, BRAD $4,266,373 02/06/06 90%
10-0F7204 
ACNH-P099-(500)E 

--()

MODESTO AND CERES FROM 0.2 KM SOUTH 

OF THE PINE STREET OVERCROSSING TO 

THE TUOLUMNE RIVER BRIDGE 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET 1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$4,088,429
 $26,445

02/22/06 
12/31/10 

96%

HA25 SWPPP 
PLANTING AND IRRIGATION (209)667-1147 

10-STA-99-11.9/11.9 IN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC DEOL HARMINDER $17,243,792 06/23/08 53%
10-2A7704 0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(209)667-1869 

PO BOX 1863 

TURLOCK, CA 95381 

$13,162,042
 $274,891

07/09/08 
07/11/11 

75%

HE11 SWPPP 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY COLE, BRAD / OSHITA, $1,787,465 09/18/07 0%
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI, CA 95242 

5400 WEST HIGHWAY 12 STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$1,650,400
 $5,616

10/16/07 
12/31/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION LODI, CA 95240 SATIS 

(209)948-7216 

10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. COLE, BRAD / OSHITA, $466,144 02/09/10 0%

HA25 

10-0L5904 
SARR-P099-(522)E 

P0-99 5-(2E)

--() 

SWPPP 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 
SAN RAFAEL, CA 94901 

77 LARKSPUR STREET STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$0
 $0

02/23/10 
0%

10-STA-99-21.9/22.3 IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY SUTTI, RENEE' M. $798,050 07/15/09 0%
10-0K7004 ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 P.O. BOX 867 (952 

GOODWIN DRIVE) 

$19,500
 $19,500

07/28/09 
07/14/10 

2%

HB4N SWPPP 

(831)724-1011 
(209)599-3699 

RIPON, CA. 95366 SUSPENDED 

10-STA-108-22.4/26.5 IN STANISLAUS COUNTY IN MODESTO FROM GEORGE REED INC. ALFRED BLUM/OBAIDULLAH $5,519,188 08/06/08 100% 
10-3A7404 
ACST-P108-(045)E 

P1-08 0-(5E) 

--() 

ROUTE 132 TO CORALWOOD DRIVE 

REHABILITATE PAVEMENT 

RASHID 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$6,159,665 
$0 

08/15/08 
03/12/10 

100% 

COMPLETED 
03/12/10 

HA22 SWPPP 
(209)610-0806



   

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 03/20/10
04/06/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-132-14.9/L16.8 IN STANISLAUS COUNTY ON ROUTE 132 IN TEICHERT CONSTRUCTION BAL BAHADUR PAUL $4,965,709 04/10/09 69%
10-3A6504 
NH- -( 

--() 

) 
MODESTO FROM L STREET TO SAN 

DRIVE 

PAVEMENT REHABILITATION 

JUAN 

TURLOCK, CA 95380 

835 SOUTH KILROY ROAD 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON, CA 95366 

$1,519,592
 $123,995

04/24/09 
04/30/10 

32%

HA22 WPCP 

10-STA-219-.1/2.9 IN STANISLAUS COUNTY AT SALIDA FROM GEORGE REED INC SUTTI, RENEE' M. $6,882,803 06/19/08 61%
10-0A8704 SOUTHBOUND RAMP INTERSECTION OF 

ROUTE 99/219 SEPARATION TO 0.2 KM 

WEST OF DALE ROAD 

WIDEN AND RESURFACE ROADWAY 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)599-3699 

P.O. BOX 867 

RIPON, CA. 95366-0867 

$5,563,924
 $18,258

07/09/08 
08/09/10 

80%

HB4C SWPPP 

10-TUO-49-20.4/0 IN TUOLUMNE COUNTY NEAR SONORA AT TENNYSON ELECTRIC, INC. CURTISALFRED BLUM / KAREN $197,944 04/27/09 78%
10-0N9904 PARROTTS FERRY ROAD 

INSTALL TRAFFIC SIGNALS 

BRYANT PROJECT MANAGER 

7275 NATIONAL DRIVE SUITE A 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$179,801
 $0

06/03/09 
03/30/10 

95%

HB1 WPCP 

LIVERMONRE, CA 94550 
(209)923-3254 

RIPON, CA 95366 

10-TUO-49-23.1/23.6 IN TUOLUMNE COUNTY NEAR TUTTLETOWN LADD & ASSOCIATES BLUM ALFRED/KAREN $1,201,423 09/17/09 0%

HB1 

10-0J1504 
ACHS-P049-(146)E 

P P0-49 1-(6E)

--() 

SWPPP 

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO 

0.1 KM SOUTH OF MORMON CREEK ROAD 

REALIGN ROADWAY AND WIDEN SHOULDERS 
REDDING CA 96099-2750 

PO BOX 992750 BONNETTI-NELSON 

(209)599-1940 

952 GOODWIN DRIVE 

RIPON CA 95366 

$1,517
 $0

10/01/09 
10/31/10 

0%

SUSPENDED 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED, INC. GLEN ALFRED BLUM/KAREN $561,247 11/24/09 0% 

HB1 

10-0H3204 
HSST-P108-(048)E 

P1-08 0-(8E) 

--() 

SWPPP 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

DORFLINGER, PROJECT MGR. 

SONORA, CA 95370 

PO BOX 548 

BONNETTI-NELSON 

(209)610-9363

952 GOODWIN DRIVE 

RIPON, CA 95366 

$0 
$0 

12/14/09 
11/17/10 

0% 

SUSPENDED 

Totals: Authorized Final Amt: $128,661,282 Completed to Date: $74,762,612 Work This Month: $915,699



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-ALP-88-1.9/0 10-444204 

10-AMA-49-7.0/11 10-049954 

10-MER-5-.4/32.3 10-0E7204 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-23.8/26.5 10-414814 

10-MER-99-32.6/37.2 10-0L5804 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-8.1/T14.3 10-283204 

10-SJ-4-15.7/19.4 10-0N2604 

10-SJ-4-/0 10-0C1504 

10-SJ-12-12.4/13 10-0Q8904 

10-SJ-88-3.8/4.9 10-0G3204 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/1.7 10-0L6304 

10-SJ-205-2.4/0 10-0N4004 

10-STA-5-/0 10-0T4404 

10-STA-33-.5/14.5 10-0G7704 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-9.9/15 10-0F7204 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



District

Federal Aid 

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-22.4/26.5 10-3A7404 

10-STA-132-14.9/L16.8 10-3A6504 

10-STA-219-.1/2.9 10-0A8704 

10-TUO-49-20.4/0 10-0N9904 

10-TUO-49-23.1/23.6 10-0J1504 

10-TUO-108-5.7/6.2 10-0H3204 

Statement of Ongoing Contracts - Federal Aid 

10
 

Category

FEDERAL AID (PRIMARY)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

Page 

4
 

4
 

5
 

5
 

5
 

5
 

5
 

Bid + CCO  Work Comp 

$9,232,082  $5,608,021


 $11,049,624  $6,608,452


 $72,819,864  $61,207,177


 $35,559,712  $1,338,963


 $128,661,282  $74,762,612
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

10 $6,369,895
 

$6,369,895
Work completed this Period:


	10

