
 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 05/20/09
06/03/09
 

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-ALA-580-1.5/8.7 IN ALAMEDA COUNTY NEAR LIVERMORE AT PRISM ENGINEERING INC. SINGH, PARMINDER $561,566 12/03/08 31%

10-0N1404 $107,133 12/18/08
VARIOUS LOCATIONS FROM GRANT LINE 630 REED STREET SANTA CLARA, PARADISE CONSTRUCTION
 19%


$57,139 06/30/09

ROAD UNDERCROSSING TO 0.4 MILE WEST
 OFFICE 157 SLOAN
 

CA 95050

OF GREENVILLE ROAD UNDER
 COURT SUITE
 
INSTALL TRAFFIC ELECTRICAL SYSTEM
 B TRACY CA 95304
 

HB4N WPCP
 
(209)601-8697
 

10-ALP-88-1.9/0 IN AMADOR AND ALPINE COUNTIES AT YOUNGER GENERAL CONTRACTOR INCEHAB A WAHED $5,985,001 03/18/08 18%

10-444204 $1,629,215 04/17/08
PEDDLER HILL AND CAPLES LAKE 3195 FITZGERALD ROAD
 611 SAN JUAN AVENUE	 27%


$182,254 07/15/10

MAINTENANCE STATIONS STOCKTON, CA 95203


RANCHO CORDOVA, CA 95742

CONSTRUCT TWO NEW BUILDINGS	 (209)333-6922 SUSPENDED
 

HA11 WPCP
 

10-AMA-16-/9.4	 IN AMADOR COUNTY AT AND NEAR FOREST INTERNATIONAL SURFACING RICE, CLIFFORD A. $468,133 04/09/09 0%


HOME FROM SACRAMENTO COUNTY LINE TO SYSTEMS
10-0S4904	 $0 04/24/09
1110 WEST KETTLEMAN	 0%

$0 12/31/09


ROUTE 49	 POST OFFICE BOX 4770 LANE, SUITE 35
 
PME CHIP SEAL	 LODI, CA 95240


MODESTO, CA 95352
 
(209)333-6922


HA22 WPCP
 

10-AMA-49-5.6/0	 IN AMADOR AND STANISLAUS TUOLUMNE ARROW FENCING $85,375 04/20/09 0%


COUNTIES AT VARIOUS LOCATIONS P O BOX 385
10-0S8204	 $0 05/07/09
 
0%


$0

REPLACE RUSTIC RAIL FENCING
 

CALPELLA CA 95418
 

(707)485-1128
 

WPCP
 

10-AMA-49-7.0/11	 IN AMADOR COUNTY IN AND NEAR SUTTER ODYSSEY LANDSCAPE COMPANY, INCOSHITA, STANLEY T. $1,961,803 11/20/06 0%


CREEK FROM 0.5 KM NORTH OF SUTTER 800 WEST EIGHT MILE ROAD
10-049954	 $1,859,872 12/26/06
1110 WEST KETTLEMAN	 0%

$1,018 12/31/12


CREEK BRIDGE TO 1.8 KM SOUTH OF LANE, SUITE 35

STOCKTON, CA 95209


AMADOR CREEK BRIDGE	 LODI, CA 95240 PLANT EST
 
PLANTING AND IRRIGATION (209)333-6928 SATIS


HE14 SWPPP
 

10-AMA-88-29.5/0	 IN AMADOR COUNTY AT PIONEER FROM 0.3 TEICHERT CONSTRUCTION STOCKTONRICE CLIFFORD A. $844,888 04/22/08 96%
 

KM EAST OF CARSON DRIVE TO 0.3 KM DISTRICT
10-499804	 $907,475 05/21/08
1110 WEST KETTLEMAN	 98%

ACST-P088-(049)E	 $40,412 12/31/09


EAST OF DEFENDER GRADE ROAD POST OFFICE BOX 1118 LANE, SUITE 35

G P0-88 0-(9E)
 

WIDEN ROADWAY	 LODI, CA 95240

--()	 STOCKTON, CA 95201
 

(209)333-6922

HB1 SWPPP
 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 05/20/09
06/03/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-CAL-4-21.1/23.4 IN CALAVERAS COUNTY IN AND NEAR TEICHERT CONSTRUCTION SHIVINDER SINGH $24,420,256 08/10/07 29%
10-362504 ANGELS CAMP FROM 0.3 KM WEST OF 

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM 

EAST OF ROLLERI BYPASS ROA 
STOCKTON, CA-95201 

P.O. BOX 1118 

(209)736-6910 

P.O. BOX 280 

ANGELS CAMP, CA-95222 

$21,126,641
 $1,320,658

09/07/07 
08/19/10 

86%

CONSTRUCT HIGHWAY AND BRIDGES 
HE14 SWPPP 

10-CAL-49-20.5/30.9 IN CALAVERAS CO NR SAN ANDREAS FROM GEORGE REED, INC. RICE, CLIFFORD A. $1,976,036 01/06/09 0%
10-0S4104 RTE 12 TO 0.7 MI N OF NORTH LOMBARD I 

DR & IN CALAVERAS AND AMADOR COUNTIES 

IN AND NR JACKSON 
SONORA, CA 95370 

POST OFFICE BOX 548 1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$0
 $0

01/27/09 
12/31/09 

0%

SUSPENDED 

WPCP 
RUBBERIZED HOT MIX ASPHALT OVERLAY (209)333-6922 

10-MER-59-14.1/0 IN MERCED COUNTY IN MERCED AT CHILDS BART KREIGER PROJECT MANAGER KEWAL VIRK $418,722 03/13/09 0%
10-0N9004 AVENUE 

INSTALL NEW SIGNALS 

TEICHERT CONSTRUCTION 835 

SOUTH KILROY ROAD. TURLOCK, 
107 HERON WAY.P.O. 

BOX 311 

$0
 $0

04/03/09 
09/01/09 

0%

CA. 95381 MERCED, CA. 95341 

HB1 WPCP 
P.O. BOX 3367 (559)696-1545 

TURLOCK, CA. 95381 

10-MER-59-26.9/27.5 IN MERCED COUNTY ABOUT 18 KM NORTH OF CC MYERS KEWAL VIRK $6,991,117 09/25/07 0%
10-1A0704 
ASCT-S059-(047)E 

MERCED FROM 0.5 KM SOUTH TO 0.5 KM 

NORTH OF MERCED RIVER BRIDGE 

$6,435,849
 $148,988

10/24/07 
11/04/09 

0%

HA21 

S0-59 0-(7E) 

--() 

SWPPP 

REPLACE BRIDGE 
(916)635-9370 

(559)696-1545 PLANT EST 

SATIS 

10-MER-99-15.2/16.2 IN MERCED COUNTY IN MERCED FROM O WATKIN & BORTOLUSSI, INC. HASSAN JAKHAR $1,309,813 01/06/06 77%
10-482314 
ACNH-P099-(477)E

STREET UNDERCROSSING TO 0.5 KM NORTH 

OF V STREET UNDERCROSSING 

77 LARKSPUR STREET $1,250,074
 $7,221

01/17/06 
08/24/09 

95%

--() 
HIGHWAY PLANTING RESTORATION 

SAN RAFAEL, CA 94901 
(209)726-5485 

HA25 SWPPP 

10-MER-99-18.5/0 IN MERCED COUNTY IN MERCED AT TODD ANDERSON JEFFCO PAINTINGKEWAL VIRK $459,210 04/17/09 0% 
10-0N1704 FRANKLIN ROAD OVERCROSSING 

REPAINT BRIDGE 

& COATING INC.1260 RAILROAD 

AVE.P.O. BOX2015 
107 HERON WAY, P.O. 

BOX 311 

$0 
$0 

05/05/09 
09/10/09 

0% 

1260 RAILROAD AVE.BLDG. 750 MERCED, CA. 95341 

HM3 WPCP P.O. BOX 2015, VALLEJO.CA. 
(559)696-1545



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 05/20/09
06/03/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-23.8/26.5 IN MERCED COUNTY IN AND NEAR ATWATER BAY CITIES PAVING AND GRADING SAYED HASHEMYAN $31,311,314 03/20/08 79%
10-414814 FROM 0.4 KM NORTH OF ATWATER 

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY 

INC. 

P O BOX 6227 
490 S. GOLDEN STATE 

BLVD. 

$22,223,096
 $2,734,235

04/07/08 
08/23/10 

71%

CONSTRUCT FREEWAY AND BRIDGES 
CONCORD CA 94524 

TURLOCK, CA 95381-1863 

HE14 SWPPP 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE, INC. HASSAN JAKHAR $600,971 08/19/08 14%
10-0L5804 
ACST-P099-(515)E

 P0-99 5-(5E) 

--() 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

STOCKTON, CA 95209 

800 WEST EIGHT MILE RD 

(209)724-9096 

P.O. BOX 311 

MERCED, CA 95341 

$377,250
 $0

09/10/08 
04/23/09 

63%

SWPPP 

10-MER-140-36.5/0 IN MERCED COUNTY IN MERCED AT EAST TEICHERT CONSTRUCTION, INC. HASSAN JAKHAR $415,137 10/21/08 85%
10-0J8104 21ST STREET 

INSTALL TRAFFIC SIGNAL 
TURLOCK, CA 95381 

P. O. BOX 3367 

(209)724-9096 

P. O. BOX 311 

MERCED, CA 95341 

$242,471
 $68,467

11/10/08 
06/03/09 

58%

HB1 WPCP 

10-MER-152-/13.2 IN MERCED COUNTY ABOUT 7 MILES WEST GRANITE CONSTRUCTION COMPANY $3,179,994 04/01/09 0%
10-0S4004 OF LOS BANOS FROM SANTA CLARA COUNTY 

LINE TO ROUTE 152/33 SEPARATION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
WATSONVILLE CA 950775085 

P O BOX 50085 $0
 $0

04/20/09 
0%

(831)724-1011 

WPCP 

10-SJ-4-15.7/19.4 IN SAN JOAQUIN COUNTY IN STOCKTON AT DEBRUIN CONSTRUCTION, INC. NOMER GUTIERREZ $830,956 02/26/09 0%
10-0N2604 VARIOUS LOCATIONS FROM GARFIELD 

STREET OVERHEAD AT EASTBOUND ROUTE 

RICHARD DEBRUIN 

P. O. BOX 1355 
WATERFRONT 

CONSTRUCTION OFFICE 

$0
 $0

03/20/09 
0%

HM3 WPCP 

4/NORTHBOUND ROUTE 99 CONN 

TREAT BRIDGE DECKS 
FRENCH CAMP, CA 95230 

611 SAN JUAN AVENUE, 

STOCKTON, CA 95203 
SUSPENDED 

(209)942-6160 

10-SJ-4-/0 IN SAN JOAQUIN COUNTY NEAR DISCOVERY ZONDIROS CORPORATION CHARLES HAGOOD $741,000 10/23/08 16% 
10-0C1504 BAY ON ROUTE 4 AT OLD RIVER BRIDGE 

AND NEAR TERMINOUS ON ROUTE 12 AT 

MOKELUMNE RIVER BR 
TORRANCE, CA 90501 

2401 208TH STREET, SUITE C8 

(209)608-0054

611 SAN JUAN AVENUE 

SACRAMENTO, CA 95203 

$140,274 
$140,274 

11/14/08 
08/26/09 

19% 

REPAIR BRIDGE CONTROL HOUSE 
HM3H WPCP 
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Statement of Ongoing Contracts as of 05/20/09
06/03/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-5-3.3/49.2 IN SAN JOAQUIN COUNTY ON ROUTE 5 AT DEBRUIN CONSTRUCTION INC WAZIRI,MOHAMMAD $326,362 04/27/09 0%
10-0N2704 VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
1110 W KETTLEMAN LN, 

SUITE 35 

$0
 $0

05/08/09 
09/11/09 

0%

HM3 WPCP 

(209)462-5100 
(209)470-8790 

LODI, CA 95240 

10-SJ-5-13.8/25.4 IN SAN JOAQUIN COUNTY IN AND NEAR GRANITE CONSTRUCTION COMPANY $2,873,306 05/09/08 0%
10-0S2804 LATHROP AND STOCKTON FROM PARADISE 

CUT OVERFLOW BRIDGE TO ROUTE 5/4 

SEPARATION 

RESURFACE HIGHWAY 

WATSONVILLE CA 95077 

(831)724-1011 

P O BOX 50085 

(209)639-4415 

$0
 $0

07/21/08 
0%

HM WPCP 

10-SJ-5-25.6/26.1 IN SAN JOAQUIN COUNTY IN STOCKTON AT PENHALL COMPANY NOMER GUTIERREZ $1,293,641 05/23/08 69%
10-0N2504 VARIOUS LOCATIONS FROM ANDERSON 

STREET UNDERCROSSING TO ROUTE 5/4 

SEPARATION 
SAN LEANDRO CA 94577 

13750 CATALINA ST 

(209)942-6160 

611 SAN JUAN AVE 

STOCKTON CA 95203 

$898,391
 $247,829

06/16/08 
07/13/09 

68%

TREAT BRIDGE DECKS 
HM3 WPCP 

10-SJ-12-12.4/13 IN SAN JOAQUIN COUNTY NEAR LODI FROM TOP GRADE CONSTRUCTION INC $380,690 04/15/09 0%
10-0Q8904 03. MILES WEST TO 0.3 MILE 

DEVRIES ROAD 

EAST OF 315 FYFFE AVENUE STE G $0
 $0

04/28/09 
0%

INSTALL TRAFFIC SIGNAL 
STOCKTON CA 95203 

(209)467-4102 

HB1 SWPPP 

10-SJ-26-15.3/15.9 IN SAN JOAQUIN COUNTY NEAR BELLOTA GRANITE CONSTRUCTION COMPANY NOMER GUTIERREZ $2,218,276 05/18/06 0%

HB1 

10-499004 
ACST-P026-(022)E 

P0-26 0-(2E) 

--() 

SWPPP 

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM 

WEST OF DUCK CREEK BRIDGE 

REALIGN EXISTING CURVE 
STOCKTON CA 95201 

PO BOX 151 

(209)942-6160 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$2,326,573
 $0

05/31/06 
09/21/09 

0%

PLANT EST 

SATIS 

10-SJ-88-3.2/0 IN SAN JOAQUIN COUNTY NEAR WATERLOO SIMON COSTA COLUMBIA ELECTRICGREG BERRY $282,485 10/03/08 95% 
10-0L9504 
ACHS-PO88-(050)S

GPO8-8 05-(HSI)P 

10 0-88-() 

AT ALPINE ROAD 

INSTALL TRAFFIC SIGNAL 
SAN LEANDRO, CA 

1980 DAVIS ST 

94577 
(209)948-7208

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$254,402 
$151,661 

10/30/08 
05/26/09 

90% 

HB1 WPCP 
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Statement of Ongoing Contracts as of 05/20/09
06/03/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-88-13.8/16.4 IN SAN JOAQUIN COUNTY AT OR NEAR GEORGE REED INC. MARIO CASTILLO $1,483,498 08/19/08 0%
10-0G7604 LOCKEFORD FROM 0.2 MILE NORTH OF WEST 

JUNCTION ROUTE 12 TO 0.1 MILE EAST OF 

DISCH ROAD 
MODESTO, CA 

POBOX 4760 

95352 
(209)608-0054 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$0
 $0

09/04/08 
0%

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HA22 WPCP 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT SCOTT ESSON WATKIN & CHARLES HAGOOD $316,370 01/28/09 33%
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 

BORTOLUSSI, INC. 

77 LARKSPUR ST 
611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$249,882
 $105,515

02/17/09 
06/10/09 

86%

SAN RAFAEL, CA 94901-4886 
(209)948-7742 

HB1 SWPPP 

10-SJ-205-3.0/13.6 IN SAN JOAQUIN COUNTY IN AND NEAR OC JONES/CC MEYERS JV MARQUEZ, PAMELA J $86,501,307 03/28/06 0%

HB4C 

10-300164 
ACNH-X077-(014)N 

X0-77 0-(4N) 

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND BRIDGES 
BERKELEY,CA 94710 

1520 FOURTH STREET 

(209)221-6585 

157 SLOAN CT, SUITE B 

TRACY, CA 95304 

$84,676,089
 $654,761

04/12/06 
09/10/10 

0%

PLANT EST 

SATIS 

10-SJ-205-8.1/8.1 IN SAN JOAQUIN COUNTY IN TRACY AT GRANITE CONSTRUCTION COMPANY $102,985 10/03/08 0%
10-0N1304 MACARTHUR DRIVE 

MODIFY TRUCK TURNING RADIUS 

P O BOX 50085 $0
 $0

10/17/08 
0%

WATSONVILLE CA 95077 

(831)724-1011 

HB4N WPCP 

10-SJ-205-/3.2 IN SAN JOAQUIN COUNTY NEAR TRACY FROM GEORGE REED INC $923,548 04/27/09 0%
10-0S4304 ALAMEDA COUNTY LINE TO 0.4 MILE W OF 

HANSEN ROAD OVERCROSSING AND VARIOUS 

P O BOX 1630 $0
 $0

05/07/09 
0%

LOCATIONS 
LODI CA 95241 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
(209)334-0790 

WPCP 

10-STA-99-9.9/15 IN STANISLAUS COUNTY IN AND NEAR WATKIN AND BORTOLUSSI INC SUTTI, RENEE' M. $4,266,373 02/06/06 70% 
10-0F7204 
ACNH-P099-(500)E

--() 

MODESTO AND CERES FROM 0.2 KM SOUTH 

OF THE PINE STREET OVERCROSSING TO 

THE TUOLUMNE RIVER BRIDGE 

FORSTER AND KROEGER LANDSCAPE 

MAINTENANCE INC 

(209)667-114777 LARKSPUR STREET 

P.O. BOX 1863 

TURLOCK, CA. 95381-1863 

$3,810,745 
$27,761 

02/22/06 
04/07/10 

89% 

PLANTING AND IRRIGATION 
HA25 SWPPP SAN RAFAEL CA 949014886 

(415)453-4691 
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Statement of Ongoing Contracts as of 05/20/09
06/03/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-10.3/12 IN STANISLAUS COUNTY IN AND NEAR TEICHERT CONSTRUCTION 835 ABLEDU, DAVID $3,197,141 11/08/07 100%
10-0L6404 
OTS- -( 

--()

) 
CERES FROM MITCHELL ROAD OVERCROSSING 

TO 0.3 KM NORTH OF WHITMORE AVENUE 

OVERCROSSING 

SOUTH KILROY ROAD TURLOCK, CA 

95380-9519 

(209)483-5812 

$2,773,407
 $0

11/30/07 
04/21/09 

100%

COMPLETED 
04/21/09 

CONSTRUCT CONCRETE MEDIAN BARRIER 
HB1 SWPPP 

(209)632-6600 

10-STA-99-11.9/11.9 IN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC DEOL HARMINDER $17,069,604 06/23/08 25%
10-2A7704 0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(209)667-1869 

PO BOX 1863 

TURLOCK, CA 95381 

$9,439,988
 $1,190,664

07/09/08 
06/02/11 

55%

HE11 SWPPP 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY ALFRED BLUM/OBAIDULLAH $1,787,465 09/18/07 0%
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI, CA 95242 

5400 W HWY 12 "ABDUL" RASHID 

WATERFRONT 

CONSTRUCTION FIELD 

$1,594,672
 $5,616

10/16/07 
12/23/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION OFFICE SATIS 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

(209)948-7216 

10-STA-99-15.1/15.7 IN STANISLAUS COUNTY IN MODESTO FROM PAVEX CONSTRUCTION DIVISION SUKHI DEOL $157,070 11/17/08 100%
10-0M9704 TUOLUMNE BOULEVARD UNDERCROSSING TO 

0.1 MILE SOUTH OF G STREET 

OVERCROSSING 
SAN JOSE CA 95136 

120 GRANITE ROCK WAY 952 GOODWIN DRIVE 

RIPON CA 95366 

$158,923
 $0

12/01/08 
05/19/09 
05/22/09 

100%

HB1 WPCP 
PLACE RUMBLE STRIPS 

(408)574-1400 
(209)988-2764 

10-STA-108-22.4/26.5 IN STANISLAUS COUNTY IN MODESTO FROM GEORGE REED INC. ALFRED BLUM/OBAIDULLAH $5,761,754 08/06/08 27%
10-3A7404 
ACST-P108-(045)E 

P1-08 0-(5E) 

--() 

ROUTE 132 TO CORALWOOD DRIVE 

REHABILITATE PAVEMENT 

RASHID 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$1,593,293
 $3,355

08/15/08 
07/06/09 

26%

SUSPENDED 

HA22 SWPPP 
(209)610-0806 

10-STA-108-30.5/31.6 IN STANISLAUS COUNTY IN AND NEAR GEORGE REED INC. DAVID ABLEDU $710,076 09/02/08 0% 
10-0L7204 
ACHS-P108-(046)E 

PGP1-08 0-(6E) 

--() 

RIVERBANK FROM MID MAIN CANAL TO 

HOWARD AVENUE 

HOT MIX ASPHALT RESURFACING 
MODESTO, CA 95352 

P.O.BOX 4760 

(209)599-7281

952 GOODWIN DR. 

RIPON CA 95366 

$0 
$0 

09/15/08 
01/16/09 

0% 

SUSPENDED 

HB1 WPCP 
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Statement of Ongoing Contracts as of 05/20/09
06/03/09
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-132-14.7/0 IN STANISLAUS COUNTY IN MODESTO AT RICHARD A HEAPS ELECTRICAL SUKHI DEOL $251,376 12/16/08 75%
10-0N9504 5TH STREET 

CONSTRUCT LEFT TURN CHANNELIZATION 

CONTRACTOR INC 

8909 FLORIN ROAD 
490 S GOLDEN STATE 

BLVD PO BOX 1863 

$210,547
 $101,540

01/14/09 
06/11/09 

84%

SACRAMENTO CA 95829 
TURLOCK CA 95380 

HB4N WPCP 
(209)667-1764 

10-STA-132-14.9/L16.8 IN STANISLAUS COUNTY ON ROUTE 132 IN TEICHERT CONSTRUCTION $4,598,975 04/10/09 0%
10-3A6504 
NH- -( ) 

MODESTO FROM L STREET TO SAN 

DRIVE 

JUAN P O BOX 3367 $0
 $0

04/24/09 
0%

--() 
PAVEMENT REHABILITATION 

TURLOCK CA 95381 

(209)632-6600 

HA22 WPCP 

10-STA-219-.1/2.9 IN STANISLAUS COUNTY AT SALIDA FROM GEORGE REED INC SUTTI, RENEE' M. $6,706,814 06/19/08 23%
10-0A8704 SOUTHBOUND RAMP INTERSECTION OF 

ROUTE 99/219 SEPARATION TO 0.2 KM 

WEST OF DALE ROAD 

WIDEN AND RESURFACE ROADWAY 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)667-1147 

P.O. BOX 1863 

TURLOCK, CA. 95381-1863 

$1,926,971
 $387,635

07/09/08 
06/18/10 

29%

SUSPENDED 

HB4C SWPPP 

10-TUO-120-3.5/6.9 IN TUOLUMNE COUNTY NEAR YOSEMITE GEORGE REED, INC. BAL BAHADUR PAUL $1,722,236 08/15/08 48% 
10-0G7504 JUNCTION FROM 2.1 MILES EAST OF 

TULLOCH ROAD TO 0.2 MILE WEST OF LA 

GRANGE ROAD 
SONORA, CA 95370 

P.O. BOX 548 

(209)948-7216

611 SAN JUAN AVE 

STOCKTON, CA95203 

$368,234 
$0 

09/04/08 
01/20/09 

21% 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
HA22 WPCP 

Totals: Authorized Final Amt: $225,492,642 Completed to Date: $166,581,465 Work This Month: $7,577,003



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-ALA-580-1.5/8.7 10-0N1404 

10-ALP-88-1.9/0 10-444204 

10-AMA-16-/9.4 10-0S4904 

10-AMA-49-5.6/0 10-0S8204 

10-AMA-49-7.0/11 10-049954 

10-AMA-88-29.5/0 10-499804 

10-CAL-4-21.1/23.4 10-362504 

10-CAL-49-20.5/30.9 10-0S4104 

10-MER-59-14.1/0 10-0N9004 

10-MER-59-26.9/27.5 10-1A0704 

10-MER-99-15.2/16.2 10-482314 

10-MER-99-18.5/0 10-0N1704 

10-MER-99-23.8/26.5 10-414814 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/0 10-0J8104 

10-MER-152-/13.2 10-0S4004 

10-SJ-4-15.7/19.4 10-0N2604 

10-SJ-4-/0 10-0C1504 

10-SJ-5-3.3/49.2 10-0N2704 

10-SJ-5-25.6/26.1 10-0N2504 

10-SJ-5-13.8/25.4 10-0S2804 

10-SJ-12-12.4/13 10-0Q8904 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

10-SJ-26-15.3/15.9 10-499004 4
 

10-SJ-88-3.2/0 10-0L9504 4
 

10-SJ-88-13.8/16.4 10-0G7604 5
 

10-SJ-99-27.5/0 10-0N9104 5
 

10-SJ-205-/3.2 10-0S4304 5
 

10-SJ-205-3.0/13.6 10-300164 5
 

10-SJ-205-8.1/8.1 10-0N1304 5
 

10-STA-99-9.9/15 10-0F7204 5
 

10-STA-99-10.3/12 10-0L6404 6
 

10-STA-99-11.9/11.9 10-2A7704 6
 

10-STA-99-15.0/16.5 10-0F7304 6
 

10-STA-99-15.1/15.7 10-0M9704 6
 

10-STA-108-22.4/26.5 10-3A7404 6
 

10-STA-108-30.5/31.6 10-0L7204 6
 

10-STA-132-14.7/0 10-0N9504 7
 

10-STA-132-14.9/L16.8 10-3A6504 7
 

10-STA-219-.1/2.9 10-0A8704 7
 

10-TUO-120-3.5/6.9 10-0G7504 7
 

Statement of Ongoing Contracts - Federal Aid 



Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $96,676,468

-S- FEDERAL AID (SECONDARY) $9,425,889

-SH- STATE HIGHWAY $108,209,466

 $11,180,819

District Total: $225,492,642

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

10 $3,197,141 

Work completed this Period:  $3,197,141 

Work Comp 

$89,736,908


 $5,204,591


 $62,176,308


 $9,463,658


 $166,581,465
 


	10

