
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-4-24.0/31.7 IN ALPINE COUNTY NEAR MARKLEEVILLE GRANITE CONSTRUCTION COMPANY COLIN DORAN $912,896 06/08/10 100%

HM1 

10-0U7004 
SARR-P004-(135)E 

P0-04 1-(5E)

--() 

WPCP 

FROM 0.1 MILE WEST OF RAYMOND MEADOW 

CREEK BRIDGE TO ROUTE 89 

HOT MIX ASPHALT RESURFACING 
SPARKS NV 89423 

PO BOX 2087 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$842,241
 $0

06/25/10 
11/10/10 

100%

COMPLETED 
11/10/10 

10-ALP-4-/0 IN ALPINE, AMADOR, CALAVERAS AND RICHARD A HEAPS ELECTRICAL ALFRED BLUM/KAREN­ $229,082 06/10/10 64%
10-0U6904 STANISLAUS COUNTIES AT VARIOUS 

LOCATIONS 

CONTRACTOR INC. 

8909 FLORIN ROAD 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$199,025
 $53,804

06/22/10 
12/10/10 

87%

INSTALL RADIO COMMUNICATION 
SACRAMENTO CA 95829 

RIPON,CA 95366 

WPCP 
(209)610-9363 

10-ALP-4-/9 IN ALPINE COUNTY AT AND NEAR LAKE GEORGE REED INC COLIN DORAN $1,353,657 06/08/10 100%
10-0S5004 
ACST-P004-(134)E 

P0-04 1-(4E)

--() 

WPCP 

ALPINE FROM CALAVERAS COUNTY LINE TO 

1.2 MILES EAST OF JACKASS GULCH 

BRIDGE 

HOT MIX ASPHALT RESURFACING 

SONORA CA 95370 

PO BOX 548 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$1,359,224
 $29,035

06/30/10 
11/20/10 

97%

10-ALP-88-1.9/0 IN AMADOR AND ALPINE COUNTIES AT YOUNGER GENERAL CONTRACTOR INCEHAB A WAHED $6,619,417 03/18/08 35%
10-444204 PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 
RANCHO CORDOVA CA 95742 

3195 FITZGERALD ROAD 

(209)333-6922 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$6,586,669
 $201,626

04/17/08 
11/30/10 

99%

SUSPENDED 

HA11 WPCP 

10-ALP-89-/10 IN ALPINE COUNTY NEAR MARKLEEVILLE QUALCON CONTRACTORS INC. COLIN DORAN $1,296,274 06/14/10 100%

HA22 

10-0S5404 
ACST-P089-(097)E

 P0-89 0-(7E) 

--() 

WPCP 

FROM MONO COUNTY LINE TO WEST 

JUNCTION ROUTE 4 

HOT MIX ASPHALT RESURFACING 
MINDEN NV 89423 

1645 ESMERALDA AVENUE 

(209)754-1886 

560 MOUNTAIN RANCH 

ROAD 

SAN ANDREAS CA 95249 

$1,032,803
 $0

06/25/10 
11/10/10 

100%

COMPLETED 
11/10/10 

10-ALP-5725-/0 IN ALPINE COUNTY AT THE WOODFORDS ANDREW STURGEON CONSTRUCTION ALFRED BLUM $255,330 04/28/10 42% 
10-0F1404 MAINTENANCE STATION 

INSTALL COVERED MATERIAL BINS 
SACRAMENTO CA 95826 

8259 ALPINE AVENUE 1110 KETTLEMAN LANE 

SUITE 35 

$97,552 
$8,457 

06/15/10 
03/08/11 

38% 

HA12 WPCP 

(916)452-6108 
(209)333-6922

LODI CA 95240 
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Contract Storm Water 
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Type Of Work Contractor 

Resident 
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Approved
Est Comp
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%Time
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Message 

10-AMA-49-7.0/11 IN AMADOR COUNTY IN AND NEAR SUTTER ODYSSEY LANDSCAPE COMPANY, INCCOLE, BRAD / OSHITA, $1,961,803 11/20/06 100%
10-049954 CREEK FROM 0.5 KM NORTH OF SUTTER 

CREEK BRIDGE TO 1.8 KM SOUTH OF 

AMADOR CREEK BRIDGE 
STOCKTON CA 95209 

800 WEST EIGHT MILE ROAD STANLEY $1,907,512
 $0

12/26/06 
10/29/10 

100%

PLANT EST 
10/29/10 

HE14 SWPPP 
PLANTING AND IRRIGATION (209)333-6928 SATIS 

10-AMA-88-5.5/14.3 IN AMADOR COUNTY IN AND NEAR IONE ON GEORGE REED INC. PAWAN GARG $1,634,611 05/26/10 100%
10-0T9704 ROUTE 88 AND ON ROUTE 124 

RESURFACE ROAD 
LODI CA 95241 

P O BOX 1630 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$1,567,765
 $0

06/15/10 
11/19/10 
11/19/10 

100%

(209)470-8777 OVER RUN 

HM WPCP 

10-CAL-12-3.0/9.9 IN CALAVERAS COUNTY AT AND NEAR TEICHERT CONSTRUCTION INC SHIVINDER SINGH $4,277,218 05/05/10 88%

HA22 

10-379304 
ACST-P012-(104)E 

P0-12 1-(4E)

--() 

SWPPP 

VALLEY SPRINGS FROM 0.5 MILE EAST OF 

SOUTHWORTH ROAD TO CEDAR STREET 

PAVEMENT REHABILITATION 
STOCKTON, CA-59201 

P O BOX 1118 

(209)333-6972 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA-95240 

$3,929,931
 $1,569,134

05/24/10 
12/14/10 

89%

10-MER-5-/0 IN MERCED COUNTY AT VARIOUS LOCATIONS VICTORY ENGINEERS, INC. JAKHAR, HASSAN $297,287 06/25/10 100%
10-0T4204 TREAT BRIDGE DECKS 

MADERA, CA 93636 

10266 HIGHWAY 41 107 HERON WAY, 

MERCED, CA 95341 

$297,522
 $0

07/21/10 
11/12/10 
11/12/10 

100%

HA21 WPCP 

(559)439-7700 
(209)724-9096 

COMPLETED 

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $969,214 02/10/10 15%
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$744,029
 $131,127

03/10/10 
12/31/13 

77%

HE14 SWPPP 
LODI CA 95240 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW SIAMAK SIRANG $20,967,810 10/08/09 22% 

HA21 

10-0K0204 
SARR-P099-(521)E

 P0-99 5-(1E) 

--() 

SWPPP 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

(209)610-3932

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$4,660,105 
$514,316 

10/22/09 
04/06/12 

22% 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 
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10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION COLE, BRAD / OSHITA, $310,553 02/11/10 96%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$229,723
 $12,943

04/06/10 
12/31/13 

85%

HB4C SWPPP 
LODI CA 95240 

(209)333-6928 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. COLE, BRAD $622,471 08/19/08 51%
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E)

--() 

SWPPP 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$488,598
 $0

09/10/08 
12/31/12 

78%

10-MER-140-11.9/24 IN MERCED COUNTY ABOUT 5.6 MILES EAST TEICHERT CONSTRUCTION PO BOX KEWAL VIRK $1,760,393 05/28/10 100%
10-0S5104 
ACST-P140-(032)E 

P1-40 0-(2E) 

--() 

WPCP 

OF GUSTINE FROM SAN JOAQUIN RIVER 

BRIDGE TO 0.6 MILE EAST OF LINCOLN 

BOULEVARD 

RESURFACE ROAD 

3367 TURLOCK CA 95381 

(209)632-6600 
(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$1,675,752
 $0

06/22/10 
11/04/10 

100%

OVER RUN 
11/04/10 

10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC $19,870,913 10/11/10 0%
10-3A66U4 
ACNH-P140-(031)E 

FROM MARTHELLA AVENUE TO 0.3 KM 

OF SANTA FE AVENUE 

EAST P O BOX 2910 $0
 $0

10/26/10 
0%

--()
REPLACE BRIDGE AND WIDEN ROADWAY 

LIVERMORE CA 94551 

(925)606-2400 

SWPPP 

10-MER-165-30.0/36.7 IN MERCED COUNTY AT AND NEAR HILMAR GEORGE REED INC. OBAIDULLAH RASHID $1,113,453 05/27/10 0%
10-0U0304 
ACST-P165-(008)E

 P1-65 0-(8E) 

--() 

FROM 0.2 MILE SOUTH OF WESTSIDE 

BOULEVARD TO STANISLAUS COUNTY LINE 

RESURFACING 
MODESTO, CA 95354 

140 EMPIRE AVE. "ABDUL" 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$1,643
 $0

06/15/10 
12/13/10 

0%

SUSPENDED 

HM1 WPCP 
(209)610-0806 

10-SJ-4-4.4/14.2 IN SAN JOAQUIN AND MERCED COUNTIES AT TRUESDELL CORPORATION OF NOMER GUTIERREZ $277,445 04/01/10 47% 
10-0T4504 VARIOUS LOCATIONS 

POLYESTER CONCRETE OVERLAY 

CALIFORNIA INC 

1310 W 23RD STREET 
611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$264,344 
$24,707 

04/20/10 
02/15/11 

95% 

TEMPE, AZ 95282 
(209)942-6160

HM3 WPCP 
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Approved
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10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD $6,465,330 09/03/09 25%

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E)

--() 

SWPPP 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DUBLIN CA 94568 

(925)829-9220 

P O BOX 2909 

(209)470-8970 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$2,695,150
 $21,450

09/21/09 
06/12/12 

41%

10-SJ-4-/5.4 IN SAN JOAQUIN COUNTY NEAR HOLT TEICHERT CONSTRUCTION $154,701 10/01/10 0%
10-0Q3704 
HSST-P004-(139)E

INSTALL CENTERLINE RUMBLE STRIP P O BOX 1118 $0
 $0

10/26/10 
0%

 P0-04 1-(9E) STOCKTON CA 95201 

--() (209)983-2300 

HB1 WPCP 

10-SJ-5-25.4/30 IN SAN JOAQUIN COUNTY IN AND NEAR ANOZIRA INCORPORATED DEOL HARMINDER $685,620 05/25/10 63%
10-0T9904 STOCKTON FROM ROUTE 5/4 SEPARATION TO 

MARCH LANE UNDERCROSSING 

REPLACE SLABS 
SAN RAMON CA 94583 

(925)771-8400 
(209)599-8576 

2415 SAN RAMON VLY BLVD 4 426 952 DOODWIN DR 

RIPON CA 95366 

$672,030
 $0

06/14/10 
09/27/10 

98%

HM1 WPCP 

10-SJ-12-/0 IN SAN JOAQUIN CO NEAR TERMINOUS AT WENHAM CONSTRUCTION MARY BUSH $214,400 02/25/10 100%
10-0K0704 AT MOKELUMNE RIVER BRIDGE 

REPLACE ELECTRICAL / CONTROL SYSTEM 
PLACERVILLE, CA 95667 

2707 CASTLEROCK COURT 

(209)639-4453 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$121,839
 $121,839

04/20/10 
01/01/11 

58%

HA21 WPCP 

10-SJ-99-16.9/21.8 IN SAN JOAQUIN COUNTY IN AND NEAR DEBRUIN CONSTRUCTIN MARIO CASTILLO $341,079 05/24/10 98%
10-0T8304 STOCKTON AND LODI 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 

P O BOX 1355 

95206 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$316,157
 $7,066

06/15/10 
11/24/10 

91%

(209)941-1926 

WPCP 

10-SJ-99-18.6/18.6 IN SAN JOAQUIN COUNTY NEAR STOCKTON VICTORY ENGINEERS, INC. MARIO D CASTILLO $167,945 05/20/10 97% 
10-0T8704 AT WESTBOUND ROUTE 4 CONNECTOR 

OVERCROSSING AND AT VERNALIS AT 

ROUTE 132/33 SEPARATION 

REPAIR ABUTMENT WALL 

MADERA, CA 93636 

(559)439-7700 

10266 HIGHWAY 41 

(209)941-1926

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$204,738 
$50,306 

06/09/10 
11/30/10 

97% 

SUSPENDED 

HM3 WPCP 
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Resident 
EngineerContractor 
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Approved
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10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT COLE, BRAD / STANWATKIN & BORTOLUSSI, INC. $412,600 01/28/09 0%
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 

OSHITA 

1110 WEST KETTLEMAN 

77 LARKSPUR STREET $370,660
 $0

02/17/09 
12/31/12 

0%

SAN RAFAEL CA 94901 
LANE, SUITE 35 PLANT EST 

HB1 SWPPP 
LODI CA 95240 SATIS 
(209)333-6928 

10-SJ-99-/1.7 IN STANISLAUS AND SAN JOAQUIN DAVID ABLEDURGW CONSTRUCTION INC. $4,142,949 12/07/09 0%
10-0L6304 
HSNH-P099-(523)E 

COUNTIES IN AND NEAR RIPON FROM 

HAMMETT ROAD OVERCROSSING TO MILGEO 
952 GOODWIN DRIVE, 

RIPON CA 95366 

P O BOX 2910 $1,740,712
 $247,034

12/22/09 
12/31/10 

0%

HB1 

P0-99 5-(3E) 

--() 

SWPPP 

AVENUE OVERCROSSING 

UPGRADE MEDIAN BARRIER (209)599-7281 

LIVERMORE CA 94551 
PLANT EST 

SATIS 

10-SJ-120-.5/6.4 IN SAN JOAQUIN COUNTY IN AND NEAR GEORGE REED INC $5,116,972 11/04/10 0%
10-0V1604 
NH-P120-(050)E 

MANTECA FROM ROUTE 5/120 SEPARATION 

AND OVERHEAD TO MOFFAT BOULEVARD 

P O BOX 4760 $0
 $0

12/02/10 
0%

--() 
OVERHEAD 

MODESTO CA 95352 

REPAIR FAILED AREA AND PLACE 
(209)523-0734 

HA22 WPCP 

10-SJ-120-9.4/16.7 IN SAN JOAQUIN COUNTY IN AND NEAR NOMER GUTIERREZWINDSOR FUEL CO $420,986 05/20/10 20%
10-0U0204 ESCALON FROM 0.6 MILE EAST OF 

JACKTONE ROAD TO 0.2 MILE EAST OF 
611 SAN JUAN AVENUE 

STOCKTON CA 95203 

P O BOX 1029 $10,000
 $0

06/28/10 
08/31/11 

2%

IRWIN STREET (209)942-6160 
PITTSBURG CA 94565 

SUSPENDED 
APPLY CHIP SEAL 

HM1 WPCP 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR COLE, BRAD / OSHITA,ELITE LANDSCAPING, INC. $714,658 04/05/10 12%
10-0L5704 
SARR-205 -(328)4

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 

STANLEY 

1110 WEST KETTLEMAN 

2972 LARKIN AVENUE $16,550
 $16,550

05/28/10 
12/31/14 

2%

HA25 

A-205 -(328)4 

--() 

SWPPP 

LANE, SUITE 35 

LODI, CA 95240 

CLOVIS, CA 93612 

(209)333-6928

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING $10,512,725 10/12/10 0% 
10-0Q2704 VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

INC 

P O BOX 6227 

$0 
$0 

11/02/10 
0% 

CONCORD CA 94524 

SWPPP (925)687-6666 
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 
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10-STA-4-/8.9 IN STANISLAUS COUNTY ABOUT 5 MILES GRANITE CONSTRUCTION COMPANY BAL BAHADUR PAUL $1,077,394 06/10/10 100%
10-0S5504 EAST OF FARMINGTON FROM SAN JOAQUIN 

COUNTY LINE TO CALAVERAS COUNTY LINE 

APPLY RUBBERIZED HOT MIX ASPHALT 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 $1,016,688
 $0

06/25/10 
10/25/10 

100%

OVER RUN 
10/25/10 

WPCP 

10-STA-5-/0 IN AMADOR, STANISLAUS AND TUOLUMNE DEBRUIN CONSTRUCTION INC PAWAN K GARG, $364,000 02/11/10 77%
10-0T4404 COUNTIES AT VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 611 SAN JUAN AVE 

STOCKTON CA 95203 

$315,801
 $14,202

03/10/10 
12/31/10 

80%

(209)470-8777 

HA21 WPCP 

10-STA-99-11.9/11.9 IN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC DEOL HARMINDER $17,439,529 06/23/08 77%
10-2A7704 0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(209)667-1869 

PO BOX 1863 

TURLOCK CA 95381 

$16,942,056
 $488,464

07/09/08 
07/13/11 

95%

HE11 SWPPP 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY COLE, BRAD / OSHITA, $1,787,465 09/18/07 0%
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$1,696,192
 $5,616

10/16/07 
12/31/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION LODI CA 95240 SATIS 

(209)948-7216 

10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. COLE, BRAD / OSHITA, $489,644 02/09/10 19%

HA25 

10-0L5904 
SARR-P099-(522)E

 P0-99 5-(2E) 

--() 

SWPPP 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$320,758
 $3,943

02/23/10 
12/31/13 

66%

10-STA-99-21.9/22.3 IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY SUTTI, RENEE' M. $796,181 07/15/09 89% 
10-0K7004 ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 P O BOX 867 (952 

GOODWIN DRIVE) 

$662,073 
$63,691 

07/28/09 
12/06/10 

85% 

HB4N SWPPP 

(831)724-1011 
(209)599-3699

RIPON, CA. 95366 
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10-STA-108-28.7/29.4 IN STANISLAUS COUNTY NEAR RIVERBANK GRANITE CONSTRUCTION COMPANY $746,173 04/20/10 0%
10-0N4404 
HSST-P108-(047)E 

FROM 0.4 MILE NORTH OF SAINT FRANCIS 

AVENUE TO 0.1 MILE WEST OF SKITTONE 

P O BOX 50085 $0
 $0

05/12/10 
0%

 P1-08 0-(7E) 
ROAD 

WATSONVILLE CA 95077 

--() 
INSTALL SIGNALS 

(831)724-1011 

HB1 SWPPP 

10-STA-108-37.2/38.2 IN STANISLAUS COUNTY IN AND NEAR GEORGE REED INC BAL BAHADUR PAUL $1,132,595 06/08/10 100%
10-0U0404 OAKDALE ON ROUTE 108 AND ON ROUTE 120 

RESURFACE ROAD 

P O BOX 4760 $1,013,083
 $0

07/01/10 
10/29/10 

88%

MODESTO CA 95352 

(209)523-0734 

WPCP 

10-STA-120-11.0/T18.2 IN STANISLAUS COUNTY AT AND NEAR LINEAR OPTIONS CLIFF ADAMS $135,050 06/15/10 100%
10-0Q3804 KNIGHTS FERRY FROM 0.4 MILE WEST OF 

LANCASTER ROAD TO TUOLUMNE COUNTY 

LINE 
MENLO PARK, CA 

1 KELLY COURT 

94025 
(209)333-6923 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$127,457
 $0

07/08/10 
11/10/10 

100%

COMPLETED 
11/10/10 

CONSTRUCT RUMBLE STRIPS 
HB1 WPCP 

10-STA-132-14.9/L16.8 IN STANISLAUS COUNTY ON ROUTE 132 IN TEICHERT CONSTRUCTION BAL BAHADUR PAUL $5,412,923 04/10/09 77%
10-3A6504 
NH- -( 

--() 

) 
MODESTO FROM L STREET TO SAN 

DRIVE 

PAVEMENT REHABILITATION 

JUAN 

TURLOCK CA 95380 

835 SOUTH KILROY ROAD 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON CA 95366 

$4,758,034
 $0

04/24/09 
09/20/10 

85%

HA22 WPCP 

10-TUO-49-23.1/23.6 IN TUOLUMNE COUNTY NEAR TUTTLETOWN LADD AND ASSOCIATES ATTN: ALFRED BLUM/KAREN $1,527,376 09/17/09 100%

HB1 

10-0J1504 
ACHS-P049-(146)E

P P0-49 1-(6E) 

--() 

SWPPP 

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO 

0.1 KM SOUTH OF MORMON CREEK ROAD 

REALIGN ROADWAY AND WIDEN SHOULDERS 

MICK KORTGE 

REDDING CA 96099 

PO BOX 992750 

BONNETTI-NELSON 

(209)610-9363 

952 GOODWIN DIRVE 

RIPON CA 95366 

$1,397,003
 $67,130

10/01/09 
11/23/10 

95%

OVER RUN 

10-TUO-49-/6.4 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC. ATTN: GLENN ALFRED BLUM/KAREN $679,615 05/17/10 83% 
10-0T9804 MOCCASIN FROM MARIPOSA COUNTY LINE TO 

ROUTE 120 

DORFLINGER 

140 EMPIRE AVE 

BONNETTI-NELSON 

952 GOODWIN DRIVE 

$651,619 
$168,841 

06/02/10 
11/30/10 

95% 

RESURFACE ROAD 
MODESTO CA 95354 

RIPON CA 95366 

WPCP 
(209)610-9363
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Statement of Ongoing Contracts as of 11/20/10
12/03/10 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-108-5.7/6.2 IN TUOLUMNE COUNTY NEAR SONORA FROM GEORGE REED INC. P.O. BOX 548PAWAN K GARG $591,247 11/24/09 89%
10-0H3204 
HSST-P108-(048)E

 P1-08 0-(8E) 

--() 

0.3 KM WEST OF VIA ESTE ROAD TO 0.4 

KM EAST OF VIA ESTE ROAD 

WIDEN HIGHWAY WITH HOT MIX ASPHALT 

SONORA CA 95370 

SONORA CA 95370 

P.O.BOX 548 

(209)470-8777 

611 SAN JUAN AVE 

STOCKTON CA 95203 

$360,134
 $184,423

12/14/09 
12/31/10 

60%

SUSPENDED 

HB1 SWPPP 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $413,141 05/24/10 100% 
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$380,372 
$828 

06/22/10 
11/24/10 

92% 

(209)470-8777 OVER RUN 

HA21 WPCP 

Totals: Authorized Final Amt: $126,672,124 Completed to Date: $61,673,544 Work This Month: $4,006,531



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-ALP-4-24.0/31.7 10-0U7004 

10-ALP-4-/9 10-0S5004 

10-ALP-4-/0 10-0U6904 

10-ALP-88-1.9/0 10-444204 

10-ALP-89-/10 10-0S5404 

10-ALP-5725-/0 10-0F1404 

10-AMA-49-7.0/11 10-049954 

10-AMA-88-5.5/14.3 10-0T9704 

10-CAL-12-3.0/9.9 10-379304 

10-MER-5-/0 10-0T4204 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-11.9/24 10-0S5104 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-165-30.0/36.7 10-0U0304 

10-SJ-4-4.4/14.2 10-0T4504 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-/5.4 10-0Q3704 

10-SJ-5-25.4/30 10-0T9904 

10-SJ-12-/0 10-0K0704 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-99-16.9/21.8 10-0T8304 

10-SJ-99-18.6/18.6 10-0T8704 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/1.7 10-0L6304 

10-SJ-120-9.4/16.7 10-0U0204 

10-SJ-120-.5/6.4 10-0V1604 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-STA-4-/8.9 10-0S5504 

10-STA-5-/0 10-0T4404 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-28.7/29.4 10-0N4404 

10-STA-108-37.2/38.2 10-0U0404 

10-STA-120-11.0/T18.2 10-0Q3804 

10-STA-132-14.9/L16.8 10-3A6504 

10-TUO-49-23.1/23.6 10-0J1504 

10-TUO-49-/6.4 10-0T9804 

10-TUO-108-5.7/6.2 10-0H3204 

10-TUO-108-31.2/0 10-0N3704 
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Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category  Bid + CCO

-F- FEDERAL AID (PRIMARY) $30,400,808

-S- FEDERAL AID (SECONDARY) $10,423,466

-SH- STATE HIGHWAY $49,135,066

 $36,712,783

District Total: $126,672,124

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

10 $9,075,708 

Work completed this Period:  $9,075,708 

Work Comp 

$4,758,034


 $8,487,951


 $36,394,906


 $12,032,653


 $61,673,544
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