
  

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-88-5.3/5.3 IN ALPINE COUNTY NEAR KIRKWOOD 1.9 FORD CONSTRUCTION COMPANY INC COLIN DORAN $2,011,408 11/17/10 100%
10-0S1704 
NH-P088-(054)E 

--() 

MILES EAST OF WOODS LAKE ROAD 

REPAIR SLOPE 
LODI CA 95240 

(209)333-1116 

639 E LOCKEFORD STREET 

(209)754-1886 

P.O. BOX 195 

SAN ANDREAS, CA 95249 

$1,875,213
 $0

12/08/10 
10/17/11 

90%

SUSPENDED 

WPCP 

10-AMA-49-11.9/22.1 IN AMADOR COUNTY AT AND NEAR GEORGE REED INC PARMINDER SINGH $1,303,912 03/08/11 100%
10-0U8104 
ACST-PP04-(914)9 

--() 

PLYMOUTH FROM 0.2 MILE SOUTH OF 

RANCHERIA CREEK BRIDGE TO EL DORADO 

COUNTY LINE 

REPAIR FAILED AREAS AND APPLY 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)333-6958 

1110 W KETTLEMAN LANE 

LODI, CA-95240 

$1,494,842
 $0

03/24/11 
11/15/11 

100%

COMPLETED 
11/15/11 

WPCP 

10-AMA-104-4.3/10 IN AMADOR COUNTY IN IONE TOM MAYO CONSTRUCTION INC PARMINDER SINGH $1,259,374 04/07/11 100%
10-0U9204 RESURFACE ROAD WITH RUBBERIZED HMA 

STOCKTON CA 95215 

4735 E FREMONT STREET 1110 W. KETTLEMAN LN 

LODI CA 95240 

$1,245,704
 $0

05/10/11 
11/15/11 
11/15/11 

100%

(209)943-6248 
(209)333-6958 COMPLETED 

WPCP 

10-CAL-4-14.5/14.9 IN CALAVERAS COUNTY ABOUT 5.9 MILES GEORGE REED INC SHIVINDER SINGH $1,326,578 12/21/10 11%

HB1 

10-0A0104 
HSST-P004-(141)E 

- -( ) 

SWPPP 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)333-6972 

1110 KETTLEMAN LANE 

SUITE 35 

LODI, CA 95240 

$11,174
 $11,174

01/06/11 
10/30/12 

1%

SUSPENDED 

10-CAL-4-58.0/65.9 IN CALAVERAS COUNTY AT AND NEAR TEICHERT CONSTRUCTION COLIN DORAN $2,733,741 12/22/10 100%
10-0Q2004 
STP-P004-(142)E 

--() 

TAMARACK FROM 1.8 MILES WEST OF 

CABBAGE PATCH LOG ROAD TO ALPINE 

COUNTY LINE 

PLACE RUBBERIZED HOT MIX ASPHALT 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(209)754-1886 

PO BOX 195 

SAN ANDREAS, CA. 95249 

$2,344,238
 $0

01/12/11 
10/24/11 

84%

OVER RUN 

HA22 WPCP 

10-CAL-26-/3.1 IN SAN JOAQUIN AND CALAVERAS RGW CONSTRUCTION INC SHIVINDER/ALFRED $6,338,935 06/27/11 25% 
10-2A4204 
STP-P026-(026)E 

--() 

COUNTIES NEAR VALLEY SPRINGS FROM 

WIMER HOSPITAL ROAD TO SAVAGE WAY 

PLACE HMA, AB AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(209)333-6972

1110 W KETTLEMAN LANE 

LODI, CA-95240 

$1,967,612 
$596,793 

07/15/11 
12/31/12 

31% 

HA22 SWPPP 
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10-MER-99-1.0/0 IN MERCED, STANISLAUS AND SAN JOAQUIN TRAFFIC DEVELOPMENT SERVICES TONY CIPPONERI $1,591,950 11/10/10 58%
10-3A3404 
NH-000C-(321)E 

--()

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

MOORPARK CA 93021 

4215 TIERRA REJADA ROAD 
952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$1,529,755
 $69,039

12/08/10 
02/07/12 

95%

HB4N WPCP (805)523-1914 
(209)599-1940 

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $1,005,798 02/10/10 40%
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$853,736
 $3,931

03/10/10 
12/31/13 

84%

HE14 SWPPP 
LODI CA 95240 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW SIAMAK SIRANG $20,953,761 10/08/09 56%

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E)

--() 

SWPPP 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$10,743,323
 $0

10/22/09 
12/17/12 

51%

10-MER-99-24.4/25.8 IN MERCED COUNTY IN AND NEAR ATWATER ENVIRONMENTAL LANDSCAPE $683,198 11/09/11 0%
10-414824 FROM 0.7 MILE NORTH OF ATWATER 

OVERHEAD TO 0.7 MILE SOUTH OF ARENA 

SOLUTIONS 

8380 ROVANA CIRCLE 

$0
 $0

11/22/11 
0%

WAY 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95828 

HE14 SWPPP (916)388-0308 

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION COLE, BRAD / OSHITA, $322,753 02/11/10 0%
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$269,683
 $1,040

04/06/10 
12/31/13 

0%

PLANT EST 

HB4C SWPPP 
LODI CA 95240 SATIS 
(209)333-6928 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE CO., INC. COLE, BRAD $622,471 08/19/08 81% 
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

LODI CA 95242 

5400 WEST HIGHWAY 12 

(209)724-9096

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$548,497 
$4,719 

09/10/08 
12/31/12 

88% 
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10-MER-140-36.5/37.6 IN MERCED COUNTY IN AND NEAR MERCED R G W CONSTRUCTION INC HASSAN JAKHAR $20,212,260 10/11/10 12%
10-3A66U4 
ACNH-P140-(031)E 

--()

SWPPP 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(559)-67-5-52 

3469 YEAGER DRIVE, 

SUIT # 109 

MADERA, CA. 93637 

$5,314,472
 $1,614,167

10/26/10 
11/07/13 

26%

10-MER-152-21.5/21.8 IN MERCED COUNTY IN LOS BANOS FROM AMERICAN PAVING COMPANY $834,323 07/08/11 0%
10-0H7004 
HSNH-P152-(074)E 

0.1 MILE WEST OF MILLER LANE TO 

PLACE ROAD 

P O BOX 4348 $0
 $0

08/01/11 
0%

 P1-52 0-(4E) 
INSTALL TRAFFIC SIGNALS 

FRESNO CA 93744 

--() (559)268-9886 

HB1 WPCP 

10-MER-152-22.7/40.1 IN MERCED COUNTY NEAR LOS BANOS AT TEICHERT CONSTUCTION SUKHI DEOL $2,730,549 05/25/11 100%
10-0U9004 VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF WARD ROAD TO 0.2 MILE EAST OF 

COYOTE ROAD 

REPAIR FAILED AREAS AND APPLY HMA 

FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$2,783,753
 $0

06/14/11 
11/14/11 

100%

COMPLETED 
11/14/11 

WPCP 

10-MER-165-11.7/26.7 IN MERCED COUNTY NEAR LOS BANOS FROM TEICHERT CORPORATION KEWAL VIRK $11,426,312 05/27/11 37%

HA22 

10-279804 
SARR-STP -(011) 

ASTP-BRST-(011) 

--() 

SWPPP 

HENRY MILLER ROAD TO 0.1 MILE SOUTH 

OF ROUTE 140 

HOT MIX ASPHALT OVERLAY TYPE B 
STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(559)675-5272 

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$6,956,810
 $0

06/14/11 
05/25/12 

61%

10-MPA-49-27.0/34.3 IN MARIPOSA COUNTY AT AND NEAR BEAR TEICHERT CONSTRUCTION PAWAN GARG $1,060,835 05/27/11 100%
10-0U9104 VALLEY FROM 1.7 MILES SOUTH OF 

PENDOLA GARDEN ROAD TO MERCED RIVER 

BRIDGE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

(209)941-1995 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,072,170
 $0

06/14/11 
11/02/11 

100%

COMPLETED 
11/02/11 

WPCP 

10-MPA-140-22.1/0 IN MARIPOSA COUNTY AT MARIPOSA 0.2 PETERSON-CHASE GENERAL PAWAN GARG $334,045 06/13/11 92% 
10-0Q4404 MILES WEST OF SMITH ROAD NEAR 

MIDPINES 1.2 MILES EAST OF COLORADO 

ENGINEERING CONSTRUCTION INC 

1792 KAISER AVENUE 
611 SAN JUAN AVE 

STOCKTON, CA 95203 

$134,213 
$134,213 

07/01/11 
12/09/11 

40% 

ROAD 

INSTALL CMS AND VEHICLE PULLOUT 
IRVINE CA 92614 

(209)941-1995

HB4N WPCP (949)252-0441 
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10-SJ-4-4.4/0 IN SAN JOAQUIN COUNTY NEAR HOLT AT MURPHY INDUSTRIAL COATINGS INCWALI WAZIRI $2,566,010 05/25/11 10%
10-0U6004 MIDDLE RIVER BRIDGE 

PAINT BRIDGE 
SIGNAL HILL CA 90755 

2704 GUNDRY AVENUE 1110 W KETTLEMAN LAN, 

SUITE 35 

$18,240
 $0

06/24/11 
06/04/12 

1%

WPCP 

(562)427-7720 
(209)470-8790 

LODI, CA 95240 

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION WAZIRI,MOHAMMAD $6,854,070 09/03/09 54%

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E) 

--() 

SWPPP 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DUBLIN CA 94568 

(925)294-5669 

P O BOX 2909 

(209)470-8790 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$4,162,458
 $0

09/21/09 
11/01/12 

60%

10-SJ-4-29.5/38.1 IN SAN JOAQUIN COUNTY AT AND NEAR GEORGE REED INC RANBIR BHULLAR $1,503,779 05/17/11 100%
10-0U8404 
ACST-PP00-(414)3 

--() 

FARMINGTON FROM 0.4 MILE WEST OF VAL 

ALLEN ROAD TO STANISLAUS COUNTY LINE 

REPAIR FAILED AREAS AND APPLY HMA 
MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)639-4306 

611 SAN JUAN AVENUE 

STOCKTON, CA, 95203 

$1,512,386
 $0

06/08/11 
10/31/11 

100%

COMPLETED 
10/31/11 

WPCP 

10-SJ-5-12.4/39.6 IN SAN JOAQUIN COUNTY AT VARIOUS MYERS AND SONS CONSTRUCTION LPPAWAN GARG $3,388,254 05/17/11 20%
10-0U5804 LOCATIONS FROM TOM PAINE SLOUGH TO 

5/12 SEPARATION 

TREAT BRIDGE DECKS 
SACRAMENTO CA 95833 

(916)649-4504 

2554 MILLCREEK DRIVE 

(209)941-1995 

$402,579
 $0

06/03/11 
02/29/12 

12%

WPCP 

10-SJ-5-25.3/30 IN SAN JOAQUIN COUNTY IN AND NEAR PROFESSIONAL CONSTRUCTION $1,023,320 05/17/11 0%
10-0U9504 STOCKTON FROM ROUTE 5/4 SEPARATION TO 

MARCH LANE UNDERCROSSING 

SERVICES 

4070 NELSON AVE SUITE A 

$0
 $0

06/10/11 
0%

REPLACE PCC SLABS 
CONCORD CA 94520 

WPCP (925)288-1566 

10-SJ-5-28.5/35.6 IN SAN JOAQUIN COUNTY IN STOCKTON R & L BROSAMER INC MARQUEZ, PAM $85,852,996 06/02/11 7% 
10-0G4704 
ACIM- 005-(633)E

--() 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

(209)948-7185

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$8,066,974 
$2,670,756 

06/15/11 
05/29/15 

9% 

HE13 SWPPP 
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10-SJ-5-32.6/49.8 IN SAN JOAQUIN COUNTY IN AND NEAR RGW VANGUARD A JOINT VENTURE HARMINDER DEOL $20,980,429 12/03/10 48%
10-0V1704 
IM-0056-(332)0 

6332- 47-(E) 

--() 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

LINE 

HOT MIX ASPHALT OVERLAY 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE RD 

(209)599-8576 

952 GOODWIN DR 

RIPON CA 95366 

$17,761,101
 $0

12/20/10 
06/22/12 

82%

HA22 WPCP 

10-SJ-26-4.6/6 IN SAN JOAQUIN COUNTY NEAR STOCKTON GRANITE CONSTRUCTION COMPANY MARY BUSH/PAUL ELLIOTT $1,267,948 05/13/11 64%
10-0E9304 
HSST-P026-(024)E 

--() 

FROM 0.5 KM WEST OF PINASCO ROAD TO 

0.5 KM EAST OF BEECHER ROAD 

WIDEN, COLD PLANE AND OVERLAY 
WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

(209)639-4453 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$909,423
 $524,327

06/01/11 
11/20/11 

67%

HB1 SWPPP 

10-SJ-99-1.7/6.7 IN SAN JOAQUIN COUNTY IN AND NEAR KNIFE RIVER CONSTRUCTION OBAIDULLAH RASHID $2,203,575 06/20/11 100%
10-0U8604 
ACNH-P099-(543)E 

--() 

WPCP 

RIPON FROM WILMA AVENUE OVERCROSSING 

TO ROUTE 99/120 SEPARATION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
STOCKTON CA 952060099 

(209)948-0302 

P O BOX 6099 "ABDUL" 

(209)470-8782 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$1,955,952
 $84,739

07/14/11 
11/30/11 

89%

OVER RUN 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT WATKIN & BORTOLUSSI, INC. COLE, BRAD / STAN $412,600 01/28/09 0%
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET OSHITA 

1110 WEST KETTLEMAN 

$380,235
 $1,350

02/17/09 
12/31/12 

0%

LANE, SUITE 35 PLANT EST 

HB1 SWPPP 
LODI CA 95240 SATIS 
(209)333-6928 

10-SJ-99-/0 IN SAN JOAQUIN COUNTY AT VARIOUS STEINY AND COMPANY INC MARY BUSH/PAUL ELLIOTT $1,376,250 12/14/10 100%
10-0K3204 
NH-X077-(017)E 

--() 

LOCATIONS 

INSTALL MICROWAVE DETECTION SYSTEMS 
VALLEJO CA 94590 

(707)552-6900 

P O BOX 3008 

(209)639-4453 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,358,766
 $0

01/03/11 
11/04/11 

100%

COMPLETED 
11/10/11 

HB4N WPCP 

10-SJ-120-.5/6.4 IN SAN JOAQUIN COUNTY IN AND NEAR GEORGE REED INC OBAIDULLH RASHID $5,185,650 11/04/10 100% 
10-0V1604 
NH-P120-(050)E 

--() 

MANTECA FROM ROUTE 5/120 SEPARATION 

AND OVERHEAD TO MOFFAT BOULEVARD 

OVERHEAD 

REPAIR FAILED AREA AND PLACE 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 "ABDUL" 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$4,442,115 
$0 

12/02/10 
11/21/11 
11/21/11 

100% 

HA22 WPCP 
(209)470-8782
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10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. COLE, BRAD / OSHITA, $739,658 04/05/10 30%

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS, CA 93612 

2972 LARKIN AVENUE STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$649,156
 $1,430

05/28/10 
12/31/14 

88%

(209)333-6928 

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING HARMINDER DEOL $10,572,725 10/12/10 26%
10-0Q2704 VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

INC 

P O BOX 6227 
952 GOODWIN DR 

RIPON CA 95366 

$3,913,150
 $0

11/02/10 
05/29/12 

37%

CONCORD CA 94524 
(209)599-8576 SUSPENDED 

SWPPP (925)687-6666 

10-SJ-5721-/0 IN SAN JOAQUIN COUNTY IN STOCKTON AT NET ELECTRIC KING, ALLEN $214,050 04/08/11 100%
10-0AA004 THE STOCKTON MAINTENANCE STATION AT 

1604 B STREET 

INSTALL PHOTOVOLTAIC PANELS 
RODEO CA 94572 

(510)245-3322 

P O BOX 462 

(209)470-8819 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$202,803
 $0

06/06/11 
10/28/11 

95%

SUSPENDED 

HA12 

10-STA-33-23.4/0 IN STANISLAUS COUNTY NEAR WESTLEY AT AGEE CONSTRUCTION CORPORATION SUTTI, RENEE M. $880,679 12/09/10 45%
10-2A2904 
STPB-RSTP-(033)0 

--() 

INGRAM CREEK BRIDGE 

REPLACE BRIDGE 
CLOVIS, CA 93613 

(559)299-3290 

P O BOX 629 

(209)607-8741 

952 GOODWIN DRIVE 

RIPON, CA. 95366 

$582,110
 $118,389

01/19/11 
04/27/12 

65%

HA21 SWPPP 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY COLE, BRAD / OSHITA, $1,787,465 09/18/07 0%
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI CA 95242 

5400 WEST HIGHWAY 12 STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$1,767,472
 $5,616

10/16/07 
12/31/11 

0%

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION LODI CA 95240 SATIS 

(209)948-7216 

10-STA-99-15.1/17 IN STANISLAUS COUNTY IN MODESTO AT TEICHERT CONSTRUCTION BAL BAHADUR PAUL $4,185,054 04/13/11 35% 
10-0A6714 
ACNH-PO99-(544)E 

--() 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

TO 0.2 MILE NORTH OF 

RECONSTRUCT RAMPS 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(209)599-5264

952 GOODWIN DRIVE 

RIPON CA 95366 

$2,140,368 
$505,442 

05/05/11 
02/16/12 

51% 

HA22 SWPPP 
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Statement of Ongoing Contracts as of 11/20/11
12/09/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-99-16.8/24.7 IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. COLE, BRAD / OSHITA, $489,644 02/09/10 44%

HA25 

10-0L5904 
SARR-P099-(522)E 

P0-99 5-(2E) 

--() 

SWPPP 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

77 LARKSPUR STREET STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$390,959
 $3,943

02/23/10 
12/31/13 

78%

10-STA-99-21.9/22.3 IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY SUTTI, RENEE' M. $818,631 07/15/09 0%
10-0K7004 ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 P O BOX 867 (952 

GOODWIN DRIVE) 

$756,612
 $2,997

07/28/09 
12/07/11 
12/07/11 

0%

HB4N SWPPP 

(831)724-1011 
(209)599-3699 

RIPON, CA. 95366 PLANT EST 

SATIS 

10-STA-132-30.3/41 IN STANISLAUS COUNTY NEAR WATERFORD GEORGE REED INC SUTTI, RENEE M. $2,148,668 04/08/11 95%
10-0V0404 IN-PLACE SURFACE RECYCLING 

MODESTO CA 95352 

P O BOX 4760 952 GOODWIN DRIVE 

RIPON, CA. 95366 

$1,854,166
 $310,373

04/25/11 
11/08/11 
11/29/11 

85%

(209)523-0734 
(209)607-8741 

WPCP 

10-TUO-49-12.2/12 IN TUOLUMNE COUNTY NEAR JAMESTOWN MCI ENGINEERING $485,999 06/10/11 0%
10-0P2604 FROM 0.1 MILE SOUTH OF ROUTE 49/108 

INTERSECTION TO 0.1 MILE SOUTH OF 

7207 MURRAY DRIVE $0
 $0

07/01/11 
0%

MACKEY RANCH ROAD. 
STOCKTON CA 95210 

CONSTRUCT ACCELERATION LANE 
(209)472-1607 

HB4N SWPPP 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $428,402 05/24/10 100%
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$408,423
 $0

06/22/10 
04/20/11 

95%

(209)470-8777 OVER RUN 

HA21 WPCP 

10-TUO-120-15.1/29 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC PAWAN GARG $2,316,199 04/12/11 100% 
10-0U8904 
ACNH-P120-(051)E

--() 

MOCCASIN FROM 0.4 MILE WEST OF NORTH 

JUNCTION 49 TO 0.3 MILE WEST OF OLD 

PRIEST GRADE ROAD 

RUBBERIZED HMA OVERLAY 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)941-1995

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$2,064,532 
$942,737 

04/25/11 
11/30/10 

86% 

OVER RUN 

WPCP 
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12/09/11 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-120-38.2/52.7 
10-0U8804 
ACNH-P120-(052)E 

--() 

WPCP 

IN MARIPOSA AND TUOLUMNE COUNTIES AT 

AND NEAR BUCK MEADOWS FROM 0.4 MILE 

EAST OF BIG CREEK BRIDGE TO 0.3 MILE 

WEST OF SOUTH FORK T 

REPAIR FAILED AREAS AND APPLY HMA 

GEORGE REED INC 

MODESTO, CA 95352 

(209)523-0734 

P O BOX 4760 

PAWAN GARG 

(209)941-1995

611 SAN JUAN AVE 

STOCKTON CA 95203 

$2,668,514 
$2,236,922 

$54,153 

05/25/11 
06/10/11 
11/30/11 
11/29/11 

100% 

83% 

Totals: Authorized Final Amt: $237,102,771 Completed to Date: $97,082,092 Work This Month: $7,661,328



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-ALP-88-5.3/5.3 10-0S1704 

10-AMA-49-11.9/22.1 10-0U8104 

10-AMA-104-4.3/10 10-0U9204 

10-CAL-4-14.5/14.9 10-0A0104 

10-CAL-4-58.0/65.9 10-0Q2004 

10-CAL-26-/3.1 10-2A4204 

10-MER-99-1.0/0 10-3A3404 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-24.4/25.8 10-414824 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-152-21.5/21.8 10-0H7004 

10-MER-152-22.7/40.1 10-0U9004 

10-MER-165-11.7/26.7 10-279804 

10-MPA-49-27.0/34.3 10-0U9104 

10-MPA-140-22.1/0 10-0Q4404 

10-SJ-4-4.4/0 10-0U6004 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-29.5/38.1 10-0U8404 

10-SJ-5-25.3/30 10-0U9504 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-5-12.4/39.6 10-0U5804 

10-SJ-26-4.6/6 10-0E9304 

10-SJ-99-1.7/6.7 10-0U8604 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/0 10-0K3204 

10-SJ-120-.5/6.4 10-0V1604 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-SJ-5721-/0 10-0AA004 

10-STA-33-23.4/0 10-2A2904 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-15.1/17 10-0A6714 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-132-30.3/41 10-0V0404 

10-TUO-49-12.2/12 10-0P2604 

10-TUO-108-31.2/0 10-0N3704 

10-TUO-120-15.1/29 10-0U8904 

10-TUO-120-38.2/52.7 10-0U8804 
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Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category  Bid + CCO

-I- FEDERAL AID (INTERSTATE) $106,833,425

-F- FEDERAL AID (PRIMARY) $41,750,861

-S- FEDERAL AID (SECONDARY) $12,502,838

-SH- STATE HIGHWAY $31,242,674

 $44,772,974

District Total: $237,102,771

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

10 $9,234,699 

Work completed this Period:  $9,234,699 

Work Comp 

$25,828,075


 $22,918,094


 $7,867,575


 $16,062,936


 $24,405,412


 $97,082,092
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