
State of California Department of Transportation Page 1
11/20/15 Statement of Ongoing Contracts as of 12/11/15

10District

10-ALP-88-/7.5

10-ALP-88-/0

10-AMA-49-4.0/7

10-AMA-88-15.0/32.3

10-AMA-88-38.0/46.9

10-AMA-88-46.9/54.7

Fed Aid

HA22

HM2

HA22

HM1

HM1

HA22

Pgm Code

IN ALPINE COUNTY NEAR KIRKWOOD FROM

ALPINE COUNTY LINE TO 0.5 MILE EAST

OF RED LAKE ROAD

IN ALPINE, AMADOR AND CALAVERAS

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY IN AND NEAR  JACKSON

FROM SOUTH JUNCTION ROUTE 88 TO WEST

JUNCTION ROUTE 104

IN AMADOR COUNTY AT AND NEAR PINE

GROVE FROM 0.1 MILE EAST OF COURT

STREET TO 0.2 MILE EAST OF WAGON

WHEEL DRIVE

IN AMADOR COUNTY ABOUT 8 MILES WEST

OF PIONEER FROM 0.2 MILE WEST OF

SHAKE RIDGE ROAD TO 0.9 MILE EAST OF

CAT CREEK ROAD

IN AMADOR COUNTY ON STATE ROUTE 88

FROM 0.9 MILES EAST OF CAT CREEK ROAD

TO 0.1 MILES WEST OF FOSTER MEADOW

ROAD AT LUMBER YARD

Description 

PAVEMENT REPAIR

CONSTRUCT WASH BUILDINGS

ASPHALT CONCRETE OVERLAY (CAPM)

RUBBERIZED HOT MIX ASPHALT

RHMA OVERLAY, DIKE REPLACEMENT

AC OVERLAY AND DIGOUTS

Type Of Work

GEORGE REED INC

TRICON AQUATICS

GEORGE REED, INC.

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED, INC.

GEORGE REED INC.

Contractor

MODESTO  CA 95354

RANCHO CORDOVA CA 95742

MODESTO  CA 95354

HANNIBAL  MO 63401

MODESTO  CA 95354

MODESTO  CA 95354

OSHITA, STAN

COLIN DORAN

IQBAL AULAKH

Resident
Engineer

(209)333-6928

(209)754-1017

 

 

(209)479-3608

 

 $7,274,957

 $5,698,826

 $2,611,278

 $3,888,888

 $2,458,760

 $6,577,707

Bid + CCOs

 $6,797,221

 $5,513,725

 $0

 $0

 $2,076,136

 $0

Comp To  date

 $693,884

 $0

 $0

 $0

 $456,217

 $0

This Month

04/24/15

01/23/14

09/11/15

06/23/15

05/01/15

07/17/15

Awarded

05/08/15

02/21/14

09/23/15

07/08/15

05/19/15

07/31/15

Approved

12/31/15

11/03/15

11/24/15

Est Comp

 97%

 100%

 0%

 0%

 86%

 0%

%Time

 95%

 96%

 0%

 0%

 85%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

10-0W6104

10-0X2104

10-0S7204

10-0V9004

10-0Y9404

10-0Q2204

Contract 

ACNH-P088-(064)E

  

STP-P049-(166)E

NHP-P088-(067)E

  

NHP-P088-(066)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

140 EMPIRE AVE

11419 SUNRISE GOLD CIRCLE ST

140 EMPIRE AVE.

P.O. BOX 430

140 EMPIRE AVE

140 EMPIRE AVE

1110 WEST KETTLEMAN

LANE, #35

560 MOUNTAIN RANCH RD

1110 W. KETTLEMAN LN

#35

LODI, CA 95240

SAN ANDREAS CA 95249

LODI,CA, 95240

Accepted

12/11/15

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/15 Statement of Ongoing Contracts as of 12/11/15

10District

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-AMA-124-2.5/10.3

10-CAL-4-/21.1

10-CAL-26-8.8/9.1

10-CAL-49-/0

Fed Aid

HA22

HA22

HM1

HA22

HB1

HB1

Pgm Code

IN AMADOR COUNTY NEAR SILVER LAKE ON

STATE ROUTE 88 FROM 0.3 MILE  EAST OF

PEDDLER HILL ROAD TO 2.0 MILES WEST

OF TRAGEDY SPRINGS 

IN AMADOR COUNTY NEAR CARSON SPUR ON

STATE ROUTE 88 FROM SILVER LAKE

CAMPGROUND TO ALPINE COUNTY LINE

IN AMADOR COUNTY AT AND NEAR IONE

FROM 0.1 MILE EAST OF RAYMOND DRIVE

TO ROUTE 16

IN CALAVERAS COUNTY AT AND NEAR

COPPEROPOLIS FROM STANISLAUS  COUNTY

LINE TO ROUTE 49

IN CALAVERAS COUNTY NEAR VALLEY

SPRINGS FROM 0.1 MILE WEST OF ST

ANDREWS ROAD TO 0.1 MILE EAST OF

COUNTRY VIEW DRIVE

IN CALAVERAS COUNTY AT VARIOUS

LOCATIONS

Description 

DIGOUT AND REPAIR LOCALIZED AREAS

PAVEMENT REPAIR

COLD-IN-PLACE RECYCLING/HMA OVERLAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL A TWO-WAY LEFT-TURN LANE

CONSTRUCT RUMBLE STRIPS

Type Of Work

CHESTER BROSS CONSTRUCTION

COMPANY

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED, INC.

GEORGE REED, INC.

GEORGE REED, INC.

CHRISP

Contractor

HANNIBAL  MO 63401

HANNIBAL  MO 63401

MODESTO  CA 95354

MODESTO  CA 95354

MODESTO  CA 95354

STOCKTON CA 95215

OSHITA, STAN

PAWAN K GARG

IQBAL AULAKH

Resident
Engineer

 

(209)333-6928

(209)333-6972

(209)479-3608

 

 

 $5,464,350

 $3,753,400

 $3,412,649

 $4,162,898

 $904,211

 $655,902

Bid + CCOs

 $0

 $0

 $3,211,649

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/25/15

04/28/15

04/30/15

07/17/15

10/26/15

09/08/15

Awarded

07/15/15

05/08/15

05/19/15

07/31/15

11/12/15

11/04/15

Approved

12/07/15

03/15/16

Est Comp

 0%

 0%

 100%

 0%

 0%

 0%

%Time

 0%

 0%

 100%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

10-0W5904

10-0W6004

10-1C9304

10-0X3904

10-0V2904

10-0Y9804

Contract 

NHP-P088-(065)E

NHP-P088-(063)E

  

STP-P004-(148)E

HSST-P   -(   )P

HSST-P   -(   )P

--()

--()

  

--()

6 03-0E  -()

9165-E   -()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 430

P.O. BOX 430

140 EMPIRE AVE

140 EMPIRE AVE.

140 EMPIRE AVE.

1001 STOCKES AVE

1110 WEST KETTLEMAN

LANE, #35

1110 W KETTLEMAN LANE

1110 W. KETTLEMAN

LANE #35

LODI, CA 95240

LODI CA 95240

LODI,CA., 95240

Accepted

12/07/15

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/15 Statement of Ongoing Contracts as of 12/11/15

10District

10-MER-5-.5/.5

10-MER-5-21.4/0

10-MER-5-32.2/32.5

10-MER-99-13.9/14.4

10-MER-99-15.8/17.3

10-MER-99-24.4/25.8

Fed Aid

20.20.201

130

HM3

HA22

HA21

HA21

HE14

Pgm Code

NB & SB "JOHN ERRECA" REST AREA

INSTALL POTABLE & NONPOTABLE

WATERLINE, COMMUNICATION LINE AND

IRRIGATION SYSTEM

IN MERCED COUNTY AT SANTA NELLA AT

SAN LUIS WASTEWAY BRIDGE

IN MERCED, STANISLAUS, AND SAN

JOAQUIN COUNTIES NEAR LATHROP FROM

GARZAS CREEK BRIDGE TO TOM PAINE

SLOUGH BRIDGE

IN MERCED COUNTY IN MERCED FROM 0.3

MILE SOUTH OF ROUTE 99/140 SEPARATION

TO G STREET UNDER  CROSSING AND ON

ROUTE 140 AT MAIN STR

IN MERCED COUNTY IN MERCED ON STATE

ROUTE 99 FROM NORTH OF V STREET TO

BLACK RASCAL CANAL BRIDGE

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.7 MILE NORTH OF ATWATER

OVERHEAD TO 0.7 MILE SOUTH OF ARENA

WAY

Description 

 INSTALL WATERLINE AND IRRIGATIONSTA

REHABILITATE BRIDGE DECK

DIGOUT AND REPAIR FAILED AREAS AND

WIDEN UNDERCROSSING AND WIDEN RDWY

INSTALL ABOUT 220 TREES AND 800

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

DIEDE CONSTRUCTION INC.

GOLDEN STATE BRIDGE, INC.

BAY CITIES PAVING & GRADING,

INC.

RGW CONSTRUCTION INC

WABO LANDSCAPE & CONSTRUCTION,

INC.

ENVIRONMENTAL LANDSCAPE

SOLUTIONS

Contractor

WOODBRIDGE  CA 95258

BENICIA  CA 945101195

CONCORD  CA 94520

LIVERMORE CA 94550

HERCULES  CA 94547

SACRAMENTO CA 95828

JOHNNY REYES

SUKHI DEOL

SUTTI,RENEE M.

ANDREW BRANDT

ALFRED BLUM / STAN

OSHITA

BLUM, ALFRED / OSHITA,

STANLEY

Resident
Engineer

(209)479-0643

(209)656-6862

(209)607-8741

(760)937-8947

(209)333-6928

(209)333-6928

 $1,085,000

 $1,892,167

 $36,921,885

 $24,813,139

 $619,421

 $718,198

Bid + CCOs

 $195,500

 $451,861

 $23,495,631

 $24,273,746

 $541,332

 $704,367

Comp To  date

 $0

 $451,861

 $1,645,520

 $789,190

 $1,560

 $0

This Month

06/16/15

07/20/15

10/08/14

01/19/12

08/20/14

11/09/11

Awarded

06/10/15

07/31/15

10/22/14

02/03/12

09/08/14

11/22/11

Approved

12/07/15

05/05/16

02/18/16

01/20/16

12/31/18

10/29/15

Est Comp

 64%

 37%

 63%

 95%

 0%

 100%

%Time

 18%

 24%

 64%

 97%

 0%

 100%

% Work 

 

 

 

 

PLANT EST

SATIS

COMPLETED

Message

10-1E9604

10-0X6104

10-0V6604

10-481004

10-0K0214

10-414824

Contract 

  

IM-005 -(145)4

NHPI- 005-(143)4

ACNH-P099-(550)E

  

  

  

E-    -(   )

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

  

SWPPP

PO BOX 1007

3701 MALLARD DRIVE

1450 CIVIC CT. BLDG B #400

550 GREENVILLE ROAD

726 ALFRED NOBEL DRIVE

8380 ROVANA CIRCLE

2374 INDUSTRAIL ROWE

,

2374 INDUSTRIAL ROWE

952 GOODWIN DRIVE

3469 YEAGER DRIVE

SUITE #109

1110 WEST KETTLEMAN

LANE, #35

1110 WEST KETTLEMAN

LANE, #35

TURLOCK , CA

TURLOCK CA 95380

RIPON CA 95366

MADERA CA 93637

LODI, CA 95240

LODI, CA 95240

Accepted

10/29/15

Location
Storm Water
Plan
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11/20/15 Statement of Ongoing Contracts as of 12/11/15

10District

10-MER-99-/4.6

10-MER-99-/0

10-MER-152-/2.4

10-MPA-49-18.5/27

10-MPA-140-42.0/42.7

10-SJ-0-/0

Fed Aid

HE14

HB4N

HB1

HA23

HB4N

Pgm Code

IN MERCED COUNTY NEAR CHOWCHILLA FROM

CHOWCHILLA RIVER BRIDGE TO  BUCHANAN

HOLLOW ROAD

IN MERCED, SAN JOAQUIN, STANISLAUS

AND TUOLUMNE COUNTIES ON STATE ROUTES

99, 108, 120, 152 AND ON  INTERSTATES

5 AND 205

IN SANTA CLARA AND MERCED COUNTIES

ABOUT 16.0 MILES WEST OF LOS BANOS

FROM 0.1 MILE EAST OF FIFIELD ROAD TO

0.1 MILE WEST OF VISTA

IN MARIPOSA COUNTY ON ROUTE 49 AT AND

NEAR MARIPOSA FROM NORTH  JUNCTION

ROUTE 140 TO 2.5 MILE SOUTH OF BEAR

VALLEY ROAD

IN MARIPOSA COUNTY IN MARIPOSA ON

STATE ROUTE 140 NEAR EL PORTAL ROAD

BRIDGE TO 0.5 MILES WEST OF SOUTH

FORK MERCED RIVER BRIDGE

IN MERCED, SAN JOAQUIN, AND

STANISLAUS COUNTIES AT VARIOUS

LOCATIONS

Description 

CONSTRUCT FREEWAY AND INTERCHANGE

TMS ELEMENT UPGRADES

CONSTRUCT MEDIAN BARRIER

RHMA OVERLAY

TALUS REMOVAL

TREAT BRIDGE DECK & REPLACE JOINT

Type Of Work

SECURITY PAVING COMPANY INC

ST. FRANCIS ELECTRIC, LLC

BAY CITIES PAVING & GRADING,

INC.

GEORGE REED, INC.

MYERS AND SONS/RL WADSWORTH JV

MYERS AND SONS CONSTRUCTION,

LP

Contractor

SYLMAR CA 91342

SAN LEANDRO  CA 94577

CONCORD  CA 94520

MODESTO  CA 95354

SACRAMENTO CA 95834

SACRAMENTO  CA 95834

BRENT HAROLDSEN

ANDREW BRANDT

COREY CASEY

COREY CASEY

TONY CIPPONERI

Resident
Engineer

(559)675-5272

 

(760)937-8947

(209)532-2947

(209)532-2947

(209)599-1940

 $44,684,628

 $2,764,980

 $2,704,318

 $1,903,203

 $16,590,605

 $613,277

Bid + CCOs

 $42,731,365

 $0

 $0

 $1,810,503

 $11,397,532

 $389,731

Comp To  date

 $615,021

 $0

 $0

 $0

 $0

 $11,759

This Month

07/12/12

11/17/15

06/24/15

05/15/15

12/10/14

06/12/15

Awarded

08/31/12

12/08/15

07/13/15

06/09/15

01/20/15

07/02/15

Approved

11/25/15

08/31/16

11/13/15

07/06/16

04/25/16

Est Comp

 99%

 0%

 0%

 100%

 52%

 28%

%Time

 95%

 0%

 0%

 100%

 69%

 62%

% Work 

 

 

SUSPENDED

COMPLETED

 

SUSPENDED

Message

10-415804

10-1C2204

10-0W1404

10-1E0204

10-0P9224

10-0Y8504

Contract 

  

STP-000C-(410)E

HSNH-P152-(085)E

STP-P049-(163)E

STP-43M7-(004)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

SWPPP

  

  

  

  

  

13170 TELFAIR AVENUE

975 CARDEN STREET

1450 CIVIC CT #400 BLDG B

140 EMPIRE AVENUE

4600 NORTHGATE BLVD STE 100

4600 NORTHGATE BLVD SUITE 100

3469 YEAGER DRIVE

SUIT 109

3469 YEAGER DRIVE

SUITE#109

19596 MONO WAY

19596 MONO WAY

952 GOODWIN DRIVE

MADERA CA 93637

MADERA, CA 93637

SONORA, CA 95370

SONORA, CA 95370

RIPON CA 95366

Accepted

11/13/15

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/15 Statement of Ongoing Contracts as of 12/11/15

10District

10-SJ-4-8.3/T14.3

10-SJ-4-16.2/0

10-SJ-4-16.6/17.4

10-SJ-4-19.5/20.1

10-SJ-4-/4.3

10-SJ-4-/0

Fed Aid

HA22

HB1

HE13

HA22

HB1

Pgm Code

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM 0.1 MILE EAST OF BACON

ISLAND ROAD TO SAN JOAQUIN RIVER

BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON ON

STATE ROUTE 4 AT THE WESTBOUND OFF-

RAMP TO SOUTHBOUND I-5

IN SAN JOAQUIN COUNTY IN STOCKTON

FROM CENTER STREET TO UNION STREET

IN SAN JOAQUIN COUNTY, IN AND NEAR

STOCKTON, ON RTE 4 FROM ADELBERT AVE

TO 0.1 MI W OF GOLDEN GATE AVE OC,

AND ON RTE 99 FROM 0.4 

IN SAN JOAQUIN COUNTY NEAR HOLT  AT

VARIOUS LOCATIONS FROM OLD RIVER

BRIDGE TO 0.3 MILES WEST OF WHISKEY

SLOUGH ROAD

ON STATE ROUTE 4 BETWEEN GARFIELD ST

OH (PM R15.7) AND NAVY DR (PM 14.6)

AND W CHARTER WY BETWEEN ARMY COURT

(PM14.4) AND TILLIE L

Description 

REHABILITATE EXISTING ASPHALT

HIGH FRICTION SURFACE TREATMENT,

REPAIR HINGES AND BEARING PADS

WIDEN TO 6 LANES

REPAIR FAILED AREAS & RESURFACE

EXTEND FREEWAY

Type Of Work

BAY CITIES PAVING & GRADING

INC

FBD VANGUARD CONSTRUCTION

MARCUS HANSON  CELL 916-

4167660

GOLDEN STATE BRIDGE, INC.

MYERS AND SONS CONSTRUCTION LP

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

BROSAMER & WALL INC

Contractor

CONCORD CA 94524

LIVERMORE  CA 94550

BENICIA  CA 945101195

SACRAMENTO, CA 95834

STOCKTON  CA 95206

WALNUT CREEK CA 94596

GARG PAWAN

WALI WAZIRI

ARIEL MENDOZA

TROY SCHEIBER

ARIEL I. MENDOZA

SHIVINDER SINGH

Resident
Engineer

(209)470-8778

(209)470-8790

(209)639-4686

(209)948-3966

(209)639-4686

(209)948-3734

 $7,875,719

 $1,463,950

 $5,298,629

 $92,147,665

 $4,316,000

 $56,701,441

Bid + CCOs

 $7,293,487

 $1,007,750

 $0

 $66,402,697

 $929,070

 $32,039,128

Comp To  date

 $0

 $956,614

 $0

 $2,058,398

 $17,080

 $1,596,109

This Month

01/23/14

07/17/15

10/09/15

10/16/12

07/17/15

12/16/13

Awarded

02/21/14

08/04/15

10/23/15

12/03/12

08/14/15

01/06/14

Approved

08/14/15

01/05/16

08/17/16

02/05/16

01/06/17

Est Comp

 100%

 25%

 0%

 74%

 9%

 61%

%Time

 91%

 68%

 0%

 72%

 22%

 57%

% Work 

 

 

 

 

SUSPENDED

 

Message

10-0W1204

10-0W1104

10-1C0904

10-3A1004

10-3A7504

10-0S1104

Contract 

STP-P004-(146)E

SNHP-P004-(149)E

NHP-P004-(151)E

  

STP-P004-(150)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

P O BOX 6227

651 ENTERPRISE COURT

3701 MALLARD DRIVE

4600 NORTHGATE BLVD., STE 100

265 VAL DERVIN PARKWAY

1777 OAKLAND BLVD., SUITE 110

611 SAN JUAN AVE.

611 SAN JUAN AVE

611 SAN JUAN AVE

3663 ARCH RD SUITE

500

611 SAN JUAN AVE.

611SAN JUAN AVE

STOCKTON CA. 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON CA 95215

STOCKTON, CA 95203

STOCKTON, CA-95203

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/15 Statement of Ongoing Contracts as of 12/11/15

10District

10-SJ-5-25.1/28.6

10-SJ-5-28.5/35.6

10-SJ-5-/0

10-SJ-12-.1/4.4

10-SJ-12-5.1/11

10-SJ-12-19.1/27.6

Fed Aid

HA22

HE13

HA22

HA22

HB1

Pgm Code

IN SAN JOAQUIN COUNTY NEAR AND IN THE

CITY OF STOCKTON ON I-5 FROM CHARTER

WAY TO COUNTRY CLUB BLVD

IN SAN JOAQUIN COUNTY IN STOCKTON

FROM 0.4 MILE NORTH OF 8TH STREET

UNDERCROSSING TO HAMMER LANE

UNDERCROSING

IN ALAMEDA AND SAN JOAQUIN COUNTIES

AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY ON STATE ROUTE

12 NEAR TERMINOUS FROM EAST END OF

LITTLE POTATO SLOUGH BRIDGE TO 0.2

MILE EAST OF FLAG CITY 

IN SAN JOAQUIN, CALAVERAS AND AMADOR

COUNTIES ON STATE ROUTE 26

Description 

ROADWAY REHABILITATION

WIDEN BRIDGES AND FREEWAY LANES

INSTALL RAMP METERS, CMS, CCTV,

ROADWAY REHABILITATION

DIGOUT AND REPAIR LOCALIZED AREAS

CONSTRUCT RUMBLE STRIPS

Type Of Work

DESILVA GATES CONSTRUCTION LP

R & L BROSAMER INC

ST. FRANCIS ELECTRIC

OC JONES & SONS, INC

GEORGE REED, INC.

CENTRAL STRIPING SERVICE, INC.

Contractor

DUBLIN CA 94568

CONCORD, CA 94520

SAN LEANDRO  CA 94577

BERKELEY CA 94710

MODESTO  CA 95354

RANCHO CORDOVA  CA 95742

WALI WAZIRI

DEOL, HARMINDER

VIRK, KEWAL / OSHITA,

STAN

OSHITA, STAN

QUAN H. TRINH

Resident
Engineer

(470)-87-90

(209)948-7185

 

(209)333-6928

(209)333-6928

(209)471-4008

 $43,849,095

 $93,821,867

 $2,977,727

 $32,274,754

 $6,264,762

 $650,070

Bid + CCOs

 $39,981,274

 $83,047,996

 $0

 $21,595,164

 $6,309,372

 $100,749

Comp To  date

 $99,960

 $1,048,581

 $0

 $312,681

 $148,585

 $100,749

This Month

12/10/12

06/02/11

11/18/15

08/13/13

04/10/15

08/26/15

Awarded

01/10/13

06/15/11

12/08/15

08/28/13

05/08/15

09/11/15

Approved

01/02/16

04/27/16

12/31/18

12/31/15

06/13/16

Est Comp

 92%

 100%

 0%

 44%

 98%

 14%

%Time

 90%

 88%

 0%

 67%

 93%

 15%

% Work 

 

 

 

 

 

SUSPENDED

Message

10-0M7804

10-0G4704

10-1C2104

10-0G8004

10-0W5604

10-0Y6504

Contract 

ACIM-0056-(338)E

ACIM- 005-(633)E

NHP-000C-(419)E

NH-P012-(112)E

NHP-P012-(119)E

HSST-P000-(407)E

0-   3-(8E)

--()

--()

--()

--()

--()

--()

  

  

  

  

  

SWPPP

SWPPP

  

  

  

  

P O BOX 2909

1390 WILLOW PASS RD,SUITE 950

975 CARDEN ST

1520 FOURTH STREET

140 EMPIRE AVE

3489 LUYUNG DR.

611 SAN JUAN AVENUE

611 SAN JUAN AVE.

1110 WEST KETTLEMAN

LANE, #35

1110 WEST KETTLEMAN

LANE, #35

611 SAN JUAN AVE

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-SJ-12-/0

10-SJ-88-6.1/8.9

10-SJ-99-4.5/23

10-SJ-99-6.9/10.6

10-SJ-99-22.9/38.8

10-STA-5-.1/27.4

Fed Aid

HA21

HB1

HB4N

HE13

HA22

HB4N

Pgm Code

ON STATE ROUTE 12 AT MOKELUMNE RIVER

BRIDGE

IN SAN JOAQUIN COUNTY NEAR WATERLOO

AT VARIOUS LOCATIONS FROM CALAVERAS

RIVER BRIDGE TO BEAR CREEK BRIDGE

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA AND STOCKTON AT VARIOUS

LOCATIONS FROM 0.2 MILE SOUTH OF

AUSTIN ROAD TO 0.1 MILE NORTH 

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 0.2 MILE NORTH OF

YOSEMITE AVE UC TO 0.9 MILE SOUTH OF

FRENCH CAMP ROAD UC

IN SAN JOAQUIN COUNTY ON ROUTE 99

FROM HAMMER LANE IN STOCKTON TO THE

SACRAMENTO COUNTY LINE

ON ROUTES 5 AND 99 INSTALL TRAFFIC

MONITORING STATIONS AT VARIOUS

LOCATIONS IN STANISLAUS COUNTY (TMS)

Description 

REMOVE/REPLACE CONCRETE BRIDGE DECK

UPGRADE BRIDGE APPROACH GUARDRAIL

INSTALL RAMP METERING SYSTEMS

LATHROP INTERCHANGE (PHASE 3)

DIGOUT AND REPAIR LOCALIZED AREAS

INSTALL TRAFFIC MONITORING STATIONS

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

DREAMBUILDER

BAY CITIES PAVING & GRADING,

INC

BAY CITIES/MYERS JV

A. TEICHERT & SON, INC DBA.

TEICHERT CONSTRUCTION

TIM PAXIN'S PACIFIC

EXCAVATION, INC

Contractor

SACRAMENTO  CA 95834

PLACENTIA  CA 92870

CONCORD CA 94520

RANCHO CORDOVA CA 957412948

STOCKTON  CA 95206

ELK GROVE  CA 95624

DAVID ABLEDU

ARIEL MENDOZA

CHRIS HANSON

OBAIDULLAH RASHID

"ABDUL"

SCHEIBER, TROY

Resident
Engineer

(209)483-5812

(209)639-4686

(209)479-4053

(209)470-8782

(209)948-3966

 

 $5,128,703

 $1,318,061

 $1,672,160

 $27,093,822

 $20,561,947

 $2,332,739

Bid + CCOs

 $4,904,734

 $1,277,599

 $1,121,362

 $25,999,032

 $18,380,131

 $0

Comp To  date

 $529,789

 $0

 $178,470

 $21,668

 $1,105,051

 $0

This Month

07/24/14

12/08/14

12/24/14

10/11/12

12/19/14

11/18/15

Awarded

08/12/14

01/09/15

01/15/15

11/06/12

01/12/15

12/01/15

Approved

11/24/15

10/31/15

12/08/15

11/27/15

01/04/16

Est Comp

 93%

 100%

 92%

 99%

 77%

 0%

%Time

 95%

 100%

 67%

 95%

 88%

 0%

% Work 

SUSPENDED

OVER RUN

 

 

 

 

Message

10-0J92U4

10-0A8304

10-0W4304

10-0E6134

10-0W1904

10-0K3404

Contract 

NHP-P012-(115)E

HSNH-P088-(061)E

NHP-P099-(580)E

  

NHP-P099-(579)E

NHP-X099-(590)E

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

SWPPP

  

  

4600 NORTHGATE BLVD

1324 E LAWSON LN

1450 CIVIC CT BLDG B #400

P O BOX 2948

265 VAL DERVIN PARKWAY

9796 KENT STREET

611 SAN JUAN AVENUE

611 SAN JUAN AVE

3663 ARCH ROAD SUITE

500

3663 ARCH RD,SUITE

500F

STOCKTON, CA 95209

STOCKTON, CA 95203

STOCKTON CA 95215

STOCKTON, CA 95215-8315

Accepted

10/31/15

Location
Storm Water
Plan
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10-STA-99-2.3/20.2

10-STA-108-37.6/0

10-STA-120-/4.1

10-STA-219-2.9/4.9

10-TUO-49-8.8/12.8

10-TUO-108-21.0/27

Fed Aid

TEA1

HB1

HA22

HB4C

HM1

Pgm Code

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO AT VARIOUS

LOCATIONS FROM LINWOOD AVENUE

OVERCROSSING TO BECKWITH ROAD

IN STANISLAUS COUNTY IN OAKDALE ON

STATE ROUTE 108 AT BRYAN AVENUE

IN STANISLAUS COUNTY NEAR OAKDALE

FROM STANISLAUS COUNTY LINE TO 0.2

MILE WEST OF STANISLAUS RIVER BRIDGE

IN STANISLAUS COUNTY NEAR MODESTO ON

ROUTE 219 FROM 0.4 KM EAST OF DALE

ROAD TO ROUTE 108 AND ON ROUTE 108

FROM 0.7 KM NORTH OF BA

IN TUOLUMNE COUNTY AT AND NEAR

CHINESE CAMP FROM ROUTE 120 TO

CHICKEN RANCH ROAD

IN TUOLUMNE COUNTY ON RTE 108 AT &

NEAR LONG BARN FROM 0.6 MI W OF

STODDARD SPRINGS RD TO 0.1 MI W  OF

MONO RD & FROM 1.2 MI E OF

Description 

CONCRETE SLOPE PAVING, RAILING

INSTALL IN ROADWAY WARNING LIGHTS

PAVEMENT PRESERVATION (CAPM)

WIDEN TO 4 LANES

REPAIR FAILED AREAS AND HMA OVERLAY

COLD PLANE AND RESURFACE WITH HMA

Type Of Work

WESTERN STRUCTURES

TIM PAXIN'S PACIFIC

EXCAVATION, INC

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

BAY CITIES PAVING AND GRADING

INC

GEORGE REED, INC.

GEORGE REED INC

Contractor

RIVERSIDE CA 92503

ELK GROVE  CA 95624

DAVIS  CA 95616

CONCORD CA 94524

MODESTO  CA 95354

MODESTO  CA 95354

TONY CIPPONERI

TONY CIPPONERI

TONY CIPPONERI

SUTTI,RENEE' M.

COLIN DORAN

Resident
Engineer

(209)599-1940

(209)533-1940

(209)599-1940

(209)607-8741

(209)754-1017

 

 $944,362

 $215,809

 $3,223,385

 $17,001,352

 $1,087,202

 $1,989,120

Bid + CCOs

 $0

 $214,138

 $3,027,408

 $15,782,075

 $1,038,728

 $0

Comp To  date

 $0

 $100,174

 $825,479

 $0

 $0

 $0

This Month

12/27/12

06/23/15

07/28/15

08/30/12

06/25/15

11/20/15

Awarded

02/20/13

07/02/15

08/11/15

09/18/12

07/13/15

12/08/15

Approved

12/07/15

12/10/15

10/30/15

10/26/15

Est Comp

 0%

 72%

 78%

 100%

 100%

 0%

%Time

 0%

 96%

 94%

 100%

 100%

 0%

% Work 

 

 

 

COMPLETED

COMPLETED

 

Message

10-0S7804

10-0W9804

10-0K1404

10-0A8724

10-0X4204

10-1E4104

Contract 

ACST-P099-(564)E

HSNH-P108-(051)E

ACNH-PP12-(057)E

HPLU-6210-(009)E

NHP-P049-(161)E

  

  P0-99 5-(4E)

--()

--()

  62-10 0-(9E)

--()

  

--()

  

  

--()

  

  

WPCP

  

  

SWPPP

  

  

6005 TYLER STREET

9796 KENT STREET

24207 COUNTY ROAD 100A

PO BOX 6227

140 EMPIRE AVE

140 EMPIRE AVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

560 MOUNTAIN RANCH

ROAD

RIPON CA 95366

RIPON CA 95366

RIPON CA 95366

RIPON, CA 95366

SAN ANDREAS, CA. 95249

Accepted

10/30/15

11/13/15

Location
Storm Water
Plan
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 $13,764,400 $454,386,499 $612,763,088

10-TUO-120-27.4/0

Fed Aid

HA42

Pgm Code

IN TUOLUMNE COUNTY IN JAMESTOWN ON

STATE ROUTE 120 ABOUT 1.9 MILES  WEST

OF OLD PRIEST GRADE ROAD

Description 

SLOPE STABILIZATION

Type Of Work

CCFG CONSTRUCTION

Contractor

SONORA  CA 95370

COREY CASEY

Resident
Engineer

(209)532-2947

 $378,101

Bid + CCOs

 $344,307

Comp To  date

 $0

This Month

06/12/15

Awarded

07/02/15

Approved

11/02/15

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED

Message

10-0W8004

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

393 MORNING STAR DR 19596 MONO WAY

SONORA CA, 95370

Accepted

11/02/15

Location
Storm Water
Plan



10-0W6104

10-0X2104

10-0S7204

10-0V9004

10-0Y9404

10-0Q2204

10-0W5904

10-0W6004

10-1C9304

10-0X3904

10-0V2904

10-0Y9804

10-1E9604

10-0X6104

10-0V6604

10-481004

10-0K0214

10-414824

10-415804

10-1C2204

10-0W1404

10-1E0204

Contract

10-ALP-88-/7.5

10-ALP-88-/0

10-AMA-49-4.0/7

10-AMA-88-15.0/32.3

10-AMA-88-38.0/46.9

10-AMA-88-46.9/54.7

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-AMA-124-2.5/10.3

10-CAL-4-/21.1

10-CAL-26-8.8/9.1

10-CAL-49-/0

10-MER-5-.5/.5

10-MER-5-21.4/0

10-MER-5-32.2/32.5

10-MER-99-13.9/14.4

10-MER-99-15.8/17.3

10-MER-99-24.4/25.8

10-MER-99-/4.6

10-MER-99-/0

10-MER-152-/2.4

10-MPA-49-18.5/27

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-0P9224

10-0Y8504

10-0W1204

10-0W1104

10-1C0904

10-3A1004

10-3A7504

10-0S1104

10-0M7804

10-0G4704

10-1C2104

10-0G8004

10-0W5604

10-0Y6504

10-0J92U4

10-0A8304

10-0W4304

10-0E6134

10-0W1904

10-0K3404

10-0S7804

10-0W9804

Contract

10-MPA-140-42.0/42.7

10-SJ-0-/0

10-SJ-4-8.3/T14.3

10-SJ-4-16.2/0

10-SJ-4-16.6/17.4

10-SJ-4-19.5/20.1

10-SJ-4-/4.3

10-SJ-4-/0

10-SJ-5-25.1/28.6

10-SJ-5-28.5/35.6

10-SJ-5-/0

10-SJ-12-.1/4.4

10-SJ-12-5.1/11

10-SJ-12-19.1/27.6

10-SJ-12-/0

10-SJ-88-6.1/8.9

10-SJ-99-4.5/23

10-SJ-99-6.9/10.6

10-SJ-99-22.9/38.8

10-STA-5-.1/27.4

10-STA-99-2.3/20.2

10-STA-108-37.6/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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10-0K1404

10-0A8724

10-0X4204

10-1E4104

10-0W8004

Contract

10-STA-120-/4.1

10-STA-219-2.9/4.9

10-TUO-49-8.8/12.8

10-TUO-108-21.0/27

10-TUO-120-27.4/0

Cnty Rt Pm

8

8

8

8

9

Page
Statement of Ongoing Contracts - Index
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District

 $22,406,117

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

10District

 $612,763,088  $454,386,499

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $139,563,128

 $67,586,235

 $41,169,045

 $237,600,907

 $126,843,773

 Bid + CCO

 $123,481,131

 $55,693,539

 $21,430,591

 $180,148,968

 $73,632,269

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $22,406,117
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