
 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 10/20/09
11/04/09
 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALA-580-1.5/8.7 IN ALAMEDA COUNTY NEAR LIVERMORE AT PRISM ENGINEERING INC. SINGH, PARMINDER $564,702 12/03/08 91%
10-0N1404 VARIOUS LOCATIONS FROM GRANT LINE 

ROAD UNDERCROSSING TO 0.4 MILE WEST 

OF GREENVILLE ROAD UNDER 
CA 95050 

630 REED STREET SANTA CLARA, PARADISE CONSTRUCTION 

OFFICE 157 SLOAN 

COURT SUITE 

$530,462
 $21,924

12/18/08 
10/22/09 
10/27/09 

94%

HB4N WPCP 
INSTALL TRAFFIC ELECTRICAL SYSTEM B TRACY CA 95304 

(209)601-8697 

10-ALP-88-1.9/0 IN AMADOR AND ALPINE COUNTIES AT YOUNGER GENERAL CONTRACTOR INCEHAB A WAHED $6,110,583 03/18/08 3%
10-444204 PEDDLER HILL AND CAPLES LAKE 

MAINTENANCE STATIONS 

CONSTRUCT TWO NEW BUILDINGS 
RANCHO CORDOVA, CA 95742 

3195 FITZGERALD ROAD 

(209)333-6922 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$3,746,527
 $404,663

04/17/08 
07/16/10 

61%

SUSPENDED 

HA11 WPCP 

10-AMA-16-/9.4 IN AMADOR COUNTY AT AND NEAR FOREST INTERNATIONAL SURFACING RICE, CLIFFORD A. $483,133 04/09/09 50%
10-0S4904 HOME FROM SACRAMENTO COUNTY LINE TO 

ROUTE 49 

SYSTEMS 

POST OFFICE BOX 4770 
1110 WEST KETTLEMAN 

LANE, SUITE 35 

$378,541
 $0

04/24/09 
12/31/09 

77%

HA22 WPCP 

PME CHIP SEAL 
MODESTO, CA 95352 

(209)333-6922 

LODI, CA 95240 

10-AMA-49-7.0/11 IN AMADOR COUNTY IN AND NEAR SUTTER ODYSSEY LANDSCAPE COMPANY, INCOSHITA, STANLEY T. $1,961,803 11/20/06 0%
10-049954 CREEK FROM 0.5 KM NORTH OF SUTTER 

CREEK BRIDGE TO 1.8 KM SOUTH OF 

AMADOR CREEK BRIDGE 
STOCKTON, CA 95209 

800 WEST EIGHT MILE ROAD 1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$1,865,099
 $4,209

12/26/06 
12/31/12 

0%

PLANT EST 

HE14 SWPPP 
PLANTING AND IRRIGATION (209)333-6928 SATIS 

10-AMA-88-32.3/38 IN AMADOR COUNTY IN AND NEAR BARTON GEORGE REED, INC. RICE, CLIFFORD A. $801,115 06/11/09 97%

HA22 

10-0S4704 
SARR-P088-(052)E 

P0-88 0-(2E)

--() 

WPCP 

FROM 0.1 MILE WEST OF WAGON WHEEL 

DRIVE TO 0.1 MILE WEST OF SILVER LAKE 

ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

SONORA, CA 95370 

POST OFFICE BOX 548 

(209)333-6922 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$850,417
 $0

06/24/09 
12/31/09 

98%

SUSPENDED 

10-AMA-88-60.8/66.7 IN AMADOR COUNTY AT AND NEAR PLASSE GRAHAM CONTRACTORS, INC. RICE, CLIFFORD A. $312,510 06/11/09 57% 

HM1 

10-0S4404 
SARR-P088-(053)E

 P0-88 0-(3E) 

--() 

WPCP 

FROM 2.0 MILES WEST OF TRAGEDY 

SPRINGS ROAD TO 0.3 MILE EAST OF KIT 

CARSON LODGE ROAD 

APPLY SEAL COAT 

SAN JOSE, CA 95159 

POST OFFICE BOX 26770 

(209)333-6922

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$211,346 
$0 

06/25/09 
12/31/09 

68% 

SUSPENDED 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 10/20/09
11/04/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-CAL-4-21.1/23.4 IN CALAVERAS COUNTY IN AND NEAR TEICHERT CONSTRUCTION SHIVINDER SINGH $24,689,564 08/10/07 100%
10-362504 ANGELS CAMP FROM 0.3 KM WEST OF 

ROUTE 4 AND 49 INTERSECTION TO 0.9 KM 

EAST OF ROLLERI BYPASS ROA 
STOCKTON, CA-95201 

P.O. BOX 1118 

(209)736-6910 

P.O. BOX 280 

ANGELS CAMP, CA-95222 

$24,439,611
 $0

09/07/07 
09/24/09 

100%

COMPLETED 
09/24/09 

CONSTRUCT HIGHWAY AND BRIDGES 
HE14 SWPPP 

10-CAL-4-40.1/40.6 IN CALAVERAS COUNTY NEAR ARNOLD FROM TEICHERT CONSTRUCTION INC SHIVINDER SINGH $663,897 06/02/09 100%
10-0E4204 MEADOWMONT WAY TO 0.3 KM WEST OF 

MEADOWVIEW ROAD 

WIDEN ROADWAY 
STOCKTON, CA 95201 

P.O. BOX 1118 

(209)736-6910 

P.O. BOX 280 

ANGELS CAMP, CA 95222 

$720,732
 $0

06/24/09 
09/30/09 

100%

COMPLETED 
09/30/09 

HB4N SWPPP 

10-CAL-49-20.5/30.9 IN CALAVERAS CO NR SAN ANDREAS FROM GEORGE REED, INC. RICE, CLIFFORD A. $2,091,636 01/06/09 88%
10-0S4104 RTE 12 TO 0.7 MI N OF NORTH LOMBARD I 

DR & IN CALAVERAS AND AMADOR COUNTIES 

IN AND NR JACKSON 
SONORA, CA 95370 

POST OFFICE BOX 548 1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$1,996,544
 $28,205

01/27/09 
12/31/09 

94%

SUSPENDED 

WPCP 
RUBBERIZED HOT MIX ASPHALT OVERLAY (209)333-6922 

10-MER-5-.4/32.3 IN MERCED COUNTY AT VARIOUS LOCATIONS RICHARD A. HEAPS INC. HASSAN JAKHAR $1,533,811 07/08/09 20%
10-0E7204 INSTALL TRAFFIC MONITORING STATIONS 

SACRAMENTO, CA 95829 

8909 FLORIN ROAD P. O. BOX 311 MERCED, 

CA 95341 

$269,841
 $269,841

08/12/09 
04/06/10 

18%

HB4N WPCP 
(209)724-9096 

10-MER-5-4.5/5.3 IN MERCED COUNTY ABOUT 12 MILES ANOZIRA INCORPORATED $267,420 09/29/09 0%
10-0S1504 SOUTH OF LOS BANOS FROM 1.6 MILES 

SOUTH TO 0.8 MILE SOUTH OF ROUTE 

2415 SAN RAMON VLY BLVD 4 426 $0
 $0

10/20/09 
0%

165/5 SEPARATION 

CONSTRUCT CONCRETE BARRIER 

SAN RAMON CA 94583 

(925)771-8400 

HB1 WPCP 

10-MER-59-14.1/0 IN MERCED COUNTY IN MERCED AT CHILDS BART KREIGER PROJECT MANAGER KEWAL VIRK $428,722 03/13/09 100% 
10-0N9004 AVENUE 

INSTALL NEW SIGNALS 

TEICHERT CONSTRUCTION 835 

SOUTH KILROY ROAD. TURLOCK, 

CA. 95381 

107 HERON WAY.P.O. 

BOX 311 

MERCED, CA. 95341 

$433,425 
$0 

04/03/09 
09/30/09 

100% 

COMPLETED 
10/01/09 

HB1 WPCP 
P.O. BOX 3367 (559)696-1545

TURLOCK, CA. 95381 



 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 10/20/09
11/04/09 

District 10 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

10-MER-59-22.6/23.3 IN MERCED COUNTY ABOUT 10 KM NORTH OF 
10-0F6504 MERCED FROM 0.2 KM SOUTH OF OAKDALE 
ACHS-S059-(048)E 

TO 0.5 KM NORTH OF OAKDALE ROAD 
P S0-59 0-(8E)

INTERSECTION REALIGNMENT 
--() 

HB1 SWPPP 

10-MER-59-26.9/27.5 IN MERCED COUNTY ABOUT 18 KM NORTH OF 
10-1A0704 MERCED FROM 0.5 KM SOUTH TO 0.5 KM 
ASCT-S059-(047)E 

NORTH OF MERCED RIVER BRIDGE 
S0-59 0-(7E) 

REPLACE BRIDGE 
--() 

HA21 SWPPP 

10-MER-99-15.2/16.2 IN MERCED COUNTY IN MERCED FROM O 
10-482314 STREET UNDERCROSSING TO 0.5 KM NORTH 
ACNH-P099-(477)E 

OF V STREET UNDERCROSSING 
--()

HIGHWAY PLANTING RESTORATION 

HA25 SWPPP 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED 
10-0K0204 FROM 0.1 KM NORTH OF V STREET 
SARR-P099-(521)E 

UNDERCROSSING TO BLACK RASCAL CANAL 
P0-99 5-(1E) 

BRIDGE 
--() 

REPLACE BRIDGE 
HA21 SWPPP 

10-MER-99-18.5/0 IN MERCED COUNTY IN MERCED AT 
10-0N1704 FRANKLIN ROAD OVERCROSSING 

REPAINT BRIDGE 

HM3 WPCP 

10-MER-99-23.8/26.5 IN MERCED COUNTY IN AND NEAR ATWATER 
10-414814 FROM 0.4 KM NORTH OF ATWATER 

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY 

CONSTRUCT FREEWAY AND BRIDGES 

HE14 SWPPP 

Resident 

Contractor Engineer 

BART KRIEGER PROJECT MANAGER KEWAL VIRK 

TEICHERT CONSTRUCTION 835 POST BOX 311 
SOUTH KILROY TURLOCK, CA. MERCED, CA. 
95381 (559)696-1545 
P.O. BOX 3367 

TURLOCK, CA. 95381 

CC MYERS KEWAL VIRK 

(916)635-9370 
(559)696-1545 

WATKIN & BORTOLUSSI, INC. HASSAN JAKHAR 

77 LARKSPUR STREET 

SAN RAFAEL, CA 94901 
(209)726-5485 

R G W CONSTRUCTION INC 

P O BOX 2910 

LIVERMORE CA 94551 

(925)606-2400 

TODD ANDERSON JEFFCO PAINTINGKEWAL VIRK
 

& COATING INC.1260 RAILROAD
 

AVE.P.O. BOX2015
 

1260 RAILROAD AVE.BLDG. 750
 

P.O. BOX 2015, VALLEJO.CA.
 

BAY CITIES PAVING AND GRADING
 

INC.
 

P O BOX 6227
 

CONCORD CA 94524
 

107 HERON WAY, P.O.
 

BOX 311
 

MERCED, CA. 95341
 

(559)696-1545


SAYED HASHEMYAN
 

490 S. GOLDEN STATE
 

BLVD.
 

TURLOCK, CA 95381-1863
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

$1,240,458

 $900,772

 $488,109


 $7,005,172

 $7,066,965


 $0


 $1,313,328

 $1,264,267


 $0


 $20,492,520

 $0

 $0


 $566,196

 $565,696


 $0


 $31,508,973
 
$26,746,842
 
$1,076,719
 

06/25/09
 
07/21/09
 
10/29/09
 

09/25/07
 
10/24/07
 
10/14/09
 
10/14/09
 

%Time
% Work 

Message 

82%


 72%


 100%


 100%


PLANT EST
 

SATIS
 

01/06/06
 
01/17/06
 
08/24/09
 

10/08/09
 
10/22/09
 

04/17/09
 
05/05/09
 
10/01/09
 
10/01/09
 

82%


 97%


 0%


 0%


 100%


 100%


OVER RUN
 

03/20/08 0%
 
04/07/08
 

0%

08/23/10
 

PLANT EST
 

SATIS
 

http:VALLEJO.CA


 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 10/20/09
11/04/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-32.6/37.2 IN MERCED COUNTY NEAR DELHI FROM 0.9 ODYSSEY LANDSCAPE, INC. HASSAN JAKHAR $600,971 08/19/08 21%
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E)

--() 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

LODI, CA 95242 

5400 W HIGHWAY 12 

(209)724-9096 

P.O. BOX 311 

MERCED, CA 95341 

$418,412
 $5,082

09/10/08 
07/31/12 

69%

SWPPP 

10-SJ-4-5.4/6.9 IN SAN JOAQUIN COUNTY NEAR HOLT FROM DE SILVA GATES CONSTRUCTION $6,432,432 09/03/09 0%
10-0H04U4 
SARR-P004-(133)E 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

P O BOX 2909 $0
 $0

09/21/09 
0%

 P0-04 1-(3E)
BOULEVARD 

DUBLIN CA 94568 

--() 
CURVE IMPROVEMENT 

(925)829-9220 

HB1 SWPPP 

10-SJ-4-8.1/T14.3 IN SAN JOAQUIN CO NEAR STOCKTON 0.2 TOP GRADE CONSTRUCTION INC $4,929,465 07/23/09 0%
10-283204 
ACST-P004-(132)E

MI EAST OF BACON ISLAND ROAD TO SAN 

JOAQUIN RIVER BRIDGE 

315 FYFFE AVENUE SUITE G $0
 $0

08/10/09 
0%

 P0-04 1-(2E) 
PAVEMENT REHABILITATION 

STOCKTON CA 95203 

--() (209)467-4102 

HA22 SWPPP 

10-SJ-4-15.7/19.4 IN SAN JOAQUIN COUNTY IN STOCKTON AT DEBRUIN CONSTRUCTION INC NOMER GUTIERREZ $845,956 02/26/09 93%
10-0N2604 VARIOUS LOCATIONS FROM GARFIELD 

STREET OVERHEAD AT EASTBOUND ROUTE 

RICHARD DEBRUIN 

P O BOX 1355 

$694,677
 $289,760

03/20/09 
11/15/09 

78%

4/NORTHBOUND ROUTE 99 CONN 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

(209)942-6160 SUSPENDED 

HM3 WPCP 

10-SJ-4-/0 IN SAN JOAQUIN COUNTY NEAR DISCOVERY ZONDIROS CORPORATION GREG BERRY $725,934 10/23/08 95%
10-0C1504 BAY ON ROUTE 4 AT OLD RIVER BRIDGE 

AND NEAR TERMINOUS ON ROUTE 12 AT 

MOKELUMNE RIVER BR 
TORRANCE, CA 90501 

2401 208TH STREET, SUITE C8 

(209)948-1927 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$674,201
 $69,125

11/14/08 
12/31/09 

91%

REPAIR BRIDGE CONTROL HOUSE 
HM3H WPCP 

10-SJ-5-.3/6.4 IN SAN JOAQUIN COUNTY ABOUT 7 MILES C C MYERS INC WAZIRI, MOHAMMAD $674,185 05/19/09 86% 

HM3 

10-0N4104 

WPCP 

SOUTH OF LATHROP FROM GAFFERY ROAD 

UNDERCROSSING TO ROUTE 5/33 

SEPARATION AND OVERHEAD 

TREAT BRIDGE DECKS METHACRYLATE 

RANCHO CORDOVA CA 957426811 

(916)635-9370 

P O BOX 2948 

(209)470-8790

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$534,287 
$379,663 

06/16/09 
11/03/09 

77% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 10/20/09
11/04/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-5-3.3/49.2 IN SAN JOAQUIN COUNTY ON ROUTE 5 AT DEBRUIN CONSTRUCTION INC WAZIRI,MOHAMMAD $364,362 04/27/09 91%
10-0N2704 VARIOUS LOCATIONS 

TREAT BRIDGE DECKS 
FRENCH CAMP CA 95231 

P O BOX 1355 1110 W KETTLEMAN LN, 

SUITE 35 

$343,928
 $3,432

05/08/09 
10/27/09 

82%

HM3 WPCP 

(209)462-5100 
(209)470-8790 

LODI, CA 95240 

10-SJ-5-12.9/12.9 IN SAN JOAQUIN COUNTY IN LATHROP AT C C MYERS INC MARQUEZ, PAMELA J $1,004,539 06/19/09 100%
10-0U3304 PARADISE CUT BRIDGE 

REPLACE STEEL BEARING ASSEMBLIES 
RANCHO CORDOVA CA 957426811 

3286 FITZGERALD ROAD 157 SLOAN CT, SUITE B 

TRACY, CA 95304 

$1,003,189
 $0

07/02/09 
10/12/09 
10/12/09 

100%

(916)635-9370 
(209)221-6585 COMPLETED 

WPCP 

10-SJ-12-12.4/13 IN SAN JOAQUIN COUNTY NEAR LODI FROM TOP GRADE CONSTRUCTION GREG BERRY $380,690 04/15/09 80%
10-0Q8904 03. MILES WEST TO 0.3 MILE 

DEVRIES ROAD 

INSTALL TRAFFIC SIGNAL 

EAST OF 

LIVERMORE CA 94551 

50 CONTRACTORS STREET 

(209)948-7208 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$302,318
 $67,872

04/28/09 
11/02/09 

79%

HB1 SWPPP 

10-SJ-26-15.3/15.9 IN SAN JOAQUIN COUNTY NEAR BELLOTA GRANITE CONSTRUCTION COMPANY NOMER GUTIERREZ $2,201,662 05/18/06 100%

HB1 

10-499004 
ACST-P026-(022)E 

P0-26 0-(2E) 

--() 

SWPPP 

FROM CALAVERAS RIVER BRIDGE TO 1.5 KM 

WEST OF DUCK CREEK BRIDGE 

REALIGN EXISTING CURVE 
STOCKTON CA 95201 

PO BOX 151 

(209)942-6160 

611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$2,326,663
 $0

05/31/06 
09/25/09 

100%

PLANT EST 

SATIS 

09/25/09 

10-SJ-88-3.2/0 IN SAN JOAQUIN COUNTY NEAR WATERLOO SIMON COSTA COLUMBIA ELECTRICGREG BERRY $289,261 10/03/08 100%
10-0L9504 
ACHS-PO88-(050)S 

GPO8-8 05-(HSI)P 

10 0-88-() 

AT ALPINE ROAD 

INSTALL TRAFFIC SIGNAL 
SAN LEANDRO, CA 

1980 DAVIS ST 

94577 
(209)948-7208 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$280,487
 $0

10/30/08 
10/07/09 

100%

COMPLETED 
10/07/09 

HB1 WPCP 

10-SJ-88-3.8/4.9 IN SAN JOAQUIN COUNTY NEAR WATERLOO KNIFE RIVER CONSTRUCTION C/O NOMER GUTIERREZ $1,049,535 05/26/09 45% 

HB1 

10-0G3204 
ACHS-P088-(051)S

GP08-8 05-() 

--() 

SWPPP 

FROM 0.4 KM WEST OF BAKER ROAD TO 0.4 

KM EAST OF PEZZI ROAD 

REALIGN OFFSET INTERSECTION 

LEO VASCONCELOS 

STOCKTON, CA 95206 1722 

655 WEST CLAY STREET 
WATERFRONT 

CONSTRUCTION OFFICE, 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$797,596 
$376,045 

06/05/09 
02/11/10 

77% 

(209)942-6160
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Statement of Ongoing Contracts as of 10/20/09
11/04/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-99-21.9/21.9 IN SAN JOAQUIN COUNTY NEAR STOCKTON TOM MAYO CONSTRUCTION INC. MARIO D CASTILLO $275,271 05/28/09 100%
10-0N8404 AT CALAVERAS RIVER OVERCROSSING 

REHABILITATE FRONTAGE ROADS 
STOCKTON, CA 95215 

4735 E FREMONT STREET 

(209)941-1926 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$260,301
 $108,772

06/24/09 
10/22/09 

93%

OVER RUN 

WPCP 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT SCOTT ESSON WATKIN & GREG BERRY $365,600 01/28/09 0%
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 

BORTOLUSSI, INC. 

77 LARKSPUR ST 
611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$280,550
 $23,715

02/17/09 
06/04/12 

0%

SAN RAFAEL, CA 94901-4886 
(209)948-7208 PLANT EST 

HB1 SWPPP 
SATIS 

10-SJ-99-36.7/36.7 IN SAN JOAQUIN COUNTY NEAR GALT AT CHRISTIE CONSTRUCTORS INC. MARIO D CASTILLO $201,286 06/04/09 100%
10-0N3904 COLLIER ROAD OVERCROSSING 

REPAIR BRIDGE GIRDER 
RICHMOND, CA 94804 

4925 SEAPORT AVENUE 

(209)941-1926 

$192,335
 $0

07/09/09 
10/08/09 
10/22/09 

100%

HA21 WPCP 

10-SJ-99-/0 IN SAN JOAQUIN CO. IN RIPON AT THE AMERICA CIVIL CONSTRUCTORS NOMER GUTIERREZ $1,987,851 05/28/09 63%
10-3A6304 STANISLAUS RIVER BRIDGE 

RESURFACE BRIDGE DECKS 

WEST COAST 

3701 MALLARD DRIVE, 
WATERFRONT 

CONSTUCTION OFFICE, 

$1,508,426
 $154,891

06/11/09 
12/21/09 

77%

HM3H WPCP 

BENICIA, CA 94510 
611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

(209)942-6160 

10-SJ-205-2.4/0 IN SAN JOAQUIN COUNTY NEAR TRACY AT VALENTINE CORPORATION MARQUEZ, PAM $827,369 06/08/09 0%
10-0N4004 HANSEN ROAD OVERCROSSING 

REPAIR GIRDER 
SAN RAFAEL CA 949129337 

P O BOX 9337 157 SLOAN COURT, 

SUITE B 

$0
 $0

06/25/09 
01/12/10 

0%

HA21 WPCP 

(415)453-3732 
(209)221-6585 

TRACY, CA 95304 

10-SJ-205-3.0/13.6 IN SAN JOAQUIN COUNTY IN AND NEAR OC JONES/CC MYERS JV MARQUEZ, PAMELA J $92,769,669 03/28/06 0% 

HB4C 

10-300164 
ACNH-X077-(014)N

 X0-77 0-(4N) 

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

WIDEN FREEWAY AND BRIDGES 
BERKELY,CA 94710 

1520 FOURTH STREET 

(209)221-6585

157 SLOAN COURT, 

SUITE B 

TRACY, CA 95304 

$91,538,223 
$10,569 

04/12/06 
09/10/10 

0% 

PLANT EST 

SATIS 
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Statement of Ongoing Contracts as of 10/20/09
11/04/09 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-STA-4-1.6/0 IN STANISLAUS COUNTY NEAR FARMINGTON CAL-NEVA CONSTRUCTION COLIN DORAN $132,972 05/27/09 48%
10-0G2004 AT ROCK CREEK BRIDGE 

CONSTRUCT ROCK SLOPE PROTECTION 

SERVICES, INC 

P.O. BOX 64 
P.O. BOX 430 

ALTAVILLE, CA 95221 

$127,841
 $81,337

07/08/09 
10/23/09 

96%

LOOMIS, CA 95650 
(209)736-9563 

HA21 SWPPP 

10-STA-33-.5/14.5 IN STANISLAUS COUNTY IN NEWMAN FROM KNIFE RIVER CONSTRUCTION ALFRED BLUM/ABDUL $1,303,730 08/17/09 31%
10-0G7704 
SARR-S033-(069)E 

S0-33 0-(9E) 

--() 

INYO STREET TO 0.1 MILE SOUTH OF 

JENSEN ROAD AND IN PATTERSON FROM 

SPERRY AVENUE TO WARD AVEN 

REHABILITATE ROADWAY 

STOCKTON, CA 95206 

655 W.CLAY STREET RASHID 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$187,470
 $187,470

08/26/09 
12/07/09 

14%

HA22 WPCP 
(209)948-7216 

10-STA-99-1.7/14.9 IN CALAVERAS, STANISLAUS AND SAN CAROLINO CONSTRUCTION MARIO D CASTILLO $581,938 05/26/09 74%
10-0N2804 JOAQUIN COUNTIES AT VARIOUS LOCATIONS

 (KP VARIOUS LOCATIONS) 

CORPORATION 

3035 EAST 8TH STREET 
611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$297,548
 $297,548

06/16/09 
11/19/09 

49%

CONSTRUCT APPROACH SLABS 
NATIONAL CITY, CA 91950 

(209)941-1926 

HM3 WPCP 

10-STA-99-9.9/15 IN STANISLAUS COUNTY IN AND NEAR WATKIN AND BORTOLUSSI INC SUTTI, RENEE' M. $4,266,373 02/06/06 80%
10-0F7204 
ACNH-P099-(500)E

--() 

MODESTO AND CERES FROM 0.2 KM SOUTH 

OF THE PINE STREET OVERCROSSING TO 

THE TUOLUMNE RIVER BRIDGE 

FORSTER AND KROEGER LANDSCAPE 

MAINTENANCE INC 

(209)667-114777 LARKSPUR STREET 

P.O. BOX 1863 

TURLOCK, CA. 95381-1863 

$3,948,490
 $24,161

02/22/06 
04/07/10 

93%

PLANTING AND IRRIGATION 
HA25 SWPPP SAN RAFAEL CA 949014886 

(415)453-4691 

10-STA-99-11.9/11.9 IN STANISLAUS COUNTY IN CERES FROM NEHEMIAH CONSTRUCTION INC DEOL HARMINDER $17,132,362 06/23/08 39%
10-2A7704 0.5 KM SOUTH OF WHITMORE AVENUE 

OVERCROSSING TO 0.7 KM NORTH OF 

WHITMORE AVENUE OVERCROSSING 

RECONSTRUCT INTERCHANGE 

BENICIA CA 94510 

(707)746-6870 

801 FIRST STREET SUITE G 

(209)667-1869 

PO BOX 1863 

TURLOCK, CA 95381 

$11,749,792
 $396,826

07/09/08 
07/11/11 

68%

HE11 SWPPP 

10-STA-99-15.0/16.5 IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY ALFRED BLUM/OBAIDULLAH $1,787,465 09/18/07 0% 
10-0F7304 MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

SEPARATION 
LODI, CA 95242 

5400 W HWY 12 "ABDUL" RASHID 

WATERFRONT 

CONSTRUCTION FIELD 

$1,622,752 
$5,616 

10/16/07 
12/23/11 

0% 

PLANT EST 

HA25 SWPPP 
PLANTING AND IRRIGATION OFFICE SATIS 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

(209)948-7216
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Statement of Ongoing Contracts as of 10/20/09
11/04/09 

10District 

10-STA-99-21.9/22.3 

Fed Aid 

HB4N 

Pgm Code 

10-0K7004 

Contract 

SWPPP 

Location 
Storm Water 
Plan 

IN STANISLAUS COUNTY AT SALIDA AT 

ROUTE 99/219 SEPARATION 

Description 

WIDEN ROADWAY AND RAMPS 

Type Of Work 

GRANITE CONSTRUCTION COMPANY 

Contractor 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

SUTTI, RENEE' M. 

Resident 
Engineer 

P.O. BOX 867 (952 

GOODWIN DRIVE) 

RIPON, CA. 95366 

$798,050

Bid + CCOs

 $0

Comp To date

 $0

This Month 

07/15/09 

Awarded 

07/28/09 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

10-STA-108-22.4/26.5 

HA22 

10-3A7404 
ACST-P108-(045)E 

P1-08 0-(5E) 

--() 

SWPPP 

IN STANISLAUS COUNTY IN MODESTO 

ROUTE 132 TO CORALWOOD DRIVE 

REHABILITATE PAVEMENT 

FROM GEORGE REED INC. ALFRED BLUM/OBAIDULLAH 

RASHID 

(209)610-0806 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$5,789,745
 $5,387,527
 $2,418,269

08/06/08 
08/15/08 
11/15/09 

55%

 88%

10-STA-132-14.9/L16.8 
10-3A6504 
NH- -( ) 

--()

IN STANISLAUS COUNTY ON ROUTE 132 IN 

MODESTO FROM L STREET TO SAN JUAN 

DRIVE 

PAVEMENT REHABILITATION 

TEICHERT CONSTRUCTION 

TURLOCK, CA 95380 

835 SOUTH KILROY ROAD 

BAL BAHADUR PAUL 

(209)599-5264 

952 GOODWIN DRIVE 

RIPON, CA 95366 

$4,668,975
 $706,962
 $293,240

04/10/09 
04/24/09 
01/14/10 

67%

 15%

HA22 WPCP 

10-STA-132-20.1/0 
10-0J9004 

IN STANISLAUS COUNTY AT EMPIRE AT 

SANTA FE AVENUE 

CONSTRUCT RIGHT TURN CHANNELIZATION 

GEORGE REED INC 

MODESTO CA 95352 

P O BOX 4760 

$140,260
 $0
 $0

06/05/09 
06/24/09 

0%

 0%

HB4N WPCP 

(209)523-0734 

10-STA-219-.1/2.9 

HB4C 

10-0A8704 

SWPPP 

IN STANISLAUS COUNTY AT SALIDA FROM 

SOUTHBOUND RAMP INTERSECTION OF 

ROUTE 99/219 SEPARATION TO 0.2 KM 

WEST OF DALE ROAD 

WIDEN AND RESURFACE ROADWAY 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

SUTTI, RENEE' M. 

(209)599-3699 

P.O. BOX 867 

RIPON, CA. 95366-0867 

$6,875,880
 $3,953,921
 $164,203

06/19/08 
07/09/08 
06/22/10 

51%

 57%

10-TUO-49-18.6/27.4 
10-0S4504 
SARR-P049-(145)E

 P0-49 1-(5E) 

--() 

WPCP 

IN TUOLUMNE COUNTY IN AND NEAR SONORA 

FROM 0.2 MILE SOUTH OF PESCE WAY TO 

CALAVERAS COUNTY LINE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

GRANITE CONSTRUCTION, INC. 

JASON SLAVENS PROJECT 

ENGINEER 

STOCKTON, CA 95201 

PO BOX 151 

ALFRED BLUM / KAREN 

BONNETTI-NELSON 

(209)610-9363

952 GOODWIN DRIVE 

RIPON, CA 95366 

$1,037,266 
$987,014 
$75,915 

06/11/09 
06/23/09 
10/31/09 

45% 

91% 
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Statement of Ongoing Contracts as of 10/20/09
11/04/09
 

District 10 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water	 ResidentFed Aid Description 	 Comp To date Est Comp % WorkPlan	 EngineerPgm Code Type Of Work Contractor	 This Month Accepted Message 

10-TUO-49-20.4/0 IN TUOLUMNE COUNTY NEAR SONORA AT TENNYSON ELECTRIC, INC. CURTISALFRED BLUM / KAREN $188,898 04/27/09 98%

10-0N9904 $89,445 06/03/09
PARROTTS FERRY ROAD	 BRYANT PROJECT MANAGER BONNETTI-NELSON
 48%


$0 10/31/09

INSTALL TRAFFIC SIGNALS	 7275 NATIONAL DRIVE SUITE A
 952 GOODWIN DRIVE
 

RIPON, CA 95366

LIVERMONRE, CA 94550
 

(209)923-3254

HB1 WPCP
 

10-TUO-49-23.1/23.6	 IN TUOLUMNE COUNTY NEAR TUTTLETOWN LADD & ASSOCIATES BLUM ALFRED/KAREN $1,201,423 09/17/09 0%


FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO PO BOX 992750 BONNETTI-NELSON
10-0J1504	 $0 10/01/09
 
0%


ACHS-P049-(146)E	 $0

0.1 KM SOUTH OF MORMON CREEK ROAD
 952 GOODWIN DRIVE
 

P P0-49 1-(6E)	 REDDING CA 96099-2750

REALIGN ROADWAY AND WIDEN SHOULDERS RIPON CA 95366 SUSPENDED


--()
 
(209)599-1940


HB1 SWPPP
 

10-TUO-108-64.5/0	 IN TUOLUMNE CO NEAR KENNEDY MEADOW AT R.A. NEMETZ CONSTRUCTION CO., PAWAN GARG $457,702 06/01/09 55%
 
10-0M2404	 $389,311 06/26/09
2.5 MILES WEST OF MONO COUNTY LINE	 INC
 611 SAN JUAN AVE	 84%


$298,280 12/10/09

CONSTRUCT SOLDIER PILE WALL	 11082 HJEFF BRIAN LANE, SUITE STOCKTON, CA 95203


A, PO.BOX 32 WILTON,
 
(209)470-8777


CA95693
 

HA42 WPCP
 

Totals: Authorized Final Amt: $264,324,619 Completed to Date: $202,590,747 Work This Month: $8,025,460



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-ALA-580-1.5/8.7 10-0N1404 

10-ALP-88-1.9/0 10-444204 

10-AMA-16-/9.4 10-0S4904 

10-AMA-49-7.0/11 10-049954 

10-AMA-88-32.3/38 10-0S4704 

10-AMA-88-60.8/66.7 10-0S4404 

10-CAL-4-40.1/40.6 10-0E4204 

10-CAL-4-21.1/23.4 10-362504 

10-CAL-49-20.5/30.9 10-0S4104 

10-MER-5-.4/32.3 10-0E7204 

10-MER-5-4.5/5.3 10-0S1504 

10-MER-59-14.1/0 10-0N9004 

10-MER-59-22.6/23.3 10-0F6504 

10-MER-59-26.9/27.5 10-1A0704 

10-MER-99-15.2/16.2 10-482314 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-18.5/0 10-0N1704 

10-MER-99-23.8/26.5 10-414814 

10-MER-99-32.6/37.2 10-0L5804 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-8.1/T14.3 10-283204 

10-SJ-4-15.7/19.4 10-0N2604 

Page 
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1 
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1 
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2 
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3 

4 
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4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-4-/0 10-0C1504 

10-SJ-5-.3/6.4 10-0N4104 

10-SJ-5-3.3/49.2 10-0N2704 

10-SJ-5-12.9/12.9 10-0U3304 

10-SJ-12-12.4/13 10-0Q8904 

10-SJ-26-15.3/15.9 10-499004 

10-SJ-88-3.2/0 10-0L9504 

10-SJ-88-3.8/4.9 10-0G3204 

10-SJ-99-21.9/21.9 10-0N8404 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-36.7/36.7 10-0N3904 

10-SJ-99-/0 10-3A6304 

10-SJ-205-2.4/0 10-0N4004 

10-SJ-205-3.0/13.6 10-300164 

10-STA-4-1.6/0 10-0G2004 

10-STA-33-.5/14.5 10-0G7704 

10-STA-99-1.7/14.9 10-0N2804 

10-STA-99-9.9/15 10-0F7204 

10-STA-99-11.9/11.9 10-2A7704 

10-STA-99-15.0/16.5 10-0F7304 

10-STA-99-21.9/22.3 10-0K7004 

10-STA-108-22.4/26.5 10-3A7404 

Page 
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6 

6 
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8 



District

Federal Aid 

-F­

-S­

-SH-


District Total: 

Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

10-STA-132-20.1/0 10-0J9004 8
 

10-STA-132-14.9/L16.8 10-3A6504 8
 

10-STA-219-.1/2.9 10-0A8704 8
 

10-TUO-49-18.6/27.4 10-0S4504 8
 

10-TUO-49-20.4/0 10-0N9904 9
 

10-TUO-49-23.1/23.6 10-0J1504 9
 

10-TUO-108-64.5/0 10-0M2404 9
 

Statement of Ongoing Contracts - Federal Aid 

10
 

Category  Bid + CCO

FEDERAL AID (PRIMARY) $103,018,345


FEDERAL AID (SECONDARY) $13,521,843


STATE HIGHWAY $106,619,009


 $41,165,422


 $264,324,619


 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

 Work Comp 

$97,457,942


 $8,132,601


 $85,718,139


 $11,282,064


 $202,590,747
 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

10 $36,849,013
 

$36,849,013
Work completed this Period:


	10

