
  

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-ALP-88-5.3/5.3 IN ALPINE COUNTY NEAR KIRKWOOD 1.9 FORD CONSTRUCTION COMPANY INC COLIN DORAN $2,011,408 11/17/10 76%
10-0S1704 
NH-P088-(054)E 

--() 

MILES EAST OF WOODS LAKE ROAD 

REPAIR SLOPE 
LODI CA 95240 

(209)333-1116 

639 E LOCKEFORD STREET 

(209)754-1886 

P.O. BOX 195 

SAN ANDREAS, CA 95249 

$813,088
 $571,015

12/08/10 
10/06/11 

40%

SUSPENDED 

WPCP 

10-ALP-5725-/0 IN ALPINE COUNTY AT THE WOODFORDS ANDREW STURGEON CONSTRUCTION ALFRED BLUM $277,789 04/28/10 86%
10-0F1404 MAINTENANCE STATION 

INSTALL COVERED MATERIAL BINS 
SACRAMENTO CA 95826 

8259 ALPINE AVENUE 1110 KETTLEMAN LANE 

SUITE 35 

$269,215
 $38,151

06/15/10 
10/17/11 

97%

HA12 WPCP 

(916)452-6108 
(209)333-6922 

LODI CA 95240 

10-AMA-49-11.9/22.1 IN AMADOR COUNTY AT AND NEAR GEORGE REED INC PARMINDER SINGH $1,348,321 03/08/11 54%
10-0U8104 
ACST-PP04-(914)9 

--() 

PLYMOUTH FROM 0.2 MILE SOUTH OF 

RANCHERIA CREEK BRIDGE TO EL DORADO 

COUNTY LINE 

REPAIR FAILED AREAS AND APPLY 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)333-6958 

1110 W KETTLEMAN LANE 

LODI, CA-95240 

$1,192,685
 $1,067,443

03/24/11 
10/31/11 

87%

WPCP 

10-AMA-104-4.3/10 IN AMADOR COUNTY IN IONE TOM MAYO CONSTRUCTION INC PARMINDER SINGH $1,239,550 04/07/11 23%
10-0U9204 RESURFACE ROAD WITH RUBBERIZED HMA 

STOCKTON CA 95215 

4735 E FREMONT STREET 1110 W. KETTLEMAN LN 

LODI CA 95240 

$579,528
 $579,528

05/10/11 
10/31/11 

47%

(209)943-6248 
(209)333-6958 

WPCP 

10-CAL-4-14.5/14.9 IN CALAVERAS COUNTY ABOUT 5.9 MILES GEORGE REED INC SHIVINDER SINGH $1,326,578 12/21/10 0%

HB1 

10-0A0104 
HSST-P004-(141)E 

- -( ) 

SWPPP 

WEST OF ANGELS CAMP FROM 2.4 MILES 

EAST OF HUNT ROAD TO 1.4 MILES WEST 

OF WEST BRANCH CHEROKEE 

REALIGN AND WIDEN HIGHWAY WITH RHMA 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

(209)333-6972 

1110 KETTLEMAN LANE 

SUITE 35 

LODI, CA 95240 

$0
 $0

01/06/11 
12/31/11 

0%

SUSPENDED 

10-CAL-4-58.0/65.9 IN CALAVERAS COUNTY AT AND NEAR TEICHERT CONSTRUCTION COLIN DORAN $2,733,741 12/22/10 67% 
10-0Q2004 
STP-P004-(142)E 

--() 

TAMARACK FROM 1.8 MILES WEST OF 

CABBAGE PATCH LOG ROAD TO ALPINE 

COUNTY LINE 

PLACE RUBBERIZED HOT MIX ASPHALT 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

(209)754-1886

PO BOX 195 

SAN ANDREAS, CA. 95249 

$1,927,827 
$1,396,665 

01/12/11 
10/19/11 

70% 

HA22 WPCP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-CAL-26-/3.1 IN SAN JOAQUIN AND CALAVERAS RGW CONSTRUCTION INC SHIVINDER/ALFRED $6,273,935 06/27/11 11%
10-2A4204 
STP-P026-(026)E 

--() 

COUNTIES NEAR VALLEY SPRINGS FROM 

WIMER HOSPITAL ROAD TO SAVAGE WAY 

PLACE HMA, AB AND WIDEN ROADWAY 
LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

(209)333-6972 

1110 W KETTLEMAN LANE 

LODI, CA-95240 

$86,246
 $74,346

07/15/11 
12/31/12 

1%

HA22 SWPPP 

10-MER-33-17.1/26.5 IN MERCED COUNTY NEAR SANTA NELLA TEICHERT CONSTRUCTION SUKHI DEOL $1,861,159 12/13/10 100%
10-0E9404 
STP-S033-(072)E 

--() 

FROM 0.1 MILE SOUTH OF PLAZA ROAD TO 

ROUTE 140 

OVERLAY AND REPLACE AC SURFACING 
TURLOCK CA 95381 

(209)632-6600 

P O BOX 3367 

(209)988-2764 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380-9517 

$1,537,930
 $0

12/30/10 
09/15/11 

100%

SUSPENDED 
09/15/11 

HA22 WPCP 

10-MER-99-1.0/0 IN MERCED, STANISLAUS AND SAN JOAQUIN TRAFFIC DEVELOPMENT SERVICES TONY CIPPONERI $1,546,797 11/10/10 45%
10-3A3404 
NH-000C-(321)E 

--()

COUNTIES AT VARIOUS LOCATIONS 

INSTALL CLOSED CIRCUIT TV CAMERAS 

INC 

MOORPARK CA 93021 

4215 TIERRA REJADA ROAD 
952 GOODWIN DR OR P O 

BOX 867 

RIPON CA 95366 

$1,335,036
 $293,699

12/08/10 
08/30/11 

86%

HB4N WPCP (805)523-1914 
(209)599-1940 

10-MER-99-10.8/13.1 IN MERCED CO IN AND NEAR MERCED FROM TAKEHARA LANDSCAPE, INC. COLE, BRAD / OSHITA, $1,005,798 02/10/10 35%
10-363124 MILES CREEK OVERFLOW TO CHILDS AVENUE 

OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
SACRAMENTO CA 95827 

POST OFFICE BOX 277085 STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$824,072
 $4,234

03/10/10 
12/31/13 

83%

HE14 SWPPP 
LODI CA 95240 

10-MER-99-15.8/17.3 IN MERCED COUNTY IN AND NEAR MERCED RGW SIAMAK SIRANG $21,102,519 10/08/09 50%

HA21 

10-0K0204 
SARR-P099-(521)E 

P0-99 5-(1E) 

--() 

SWPPP 

FROM 0.1 KM NORTH OF V STREET 

UNDERCROSSING TO BLACK RASCAL CANAL 

BRIDGE 

REPLACE BRIDGE 

LIVERMORE, CA. 94550-9297 

550 GREENVILLE RD. 

(209)610-3932 

3469 YEAGER DRIVE 

SUITE 109 

MADERA,CA 93637 

$9,249,699
 $463,378

10/22/09 
12/06/12 

44%

10-MER-99-26.8/27.6 IN MERCED COUNTY NEAR LIVINGSTON FROM ROLFE CONSTRUCTION COLE, BRAD / OSHITA, $322,753 02/11/10 0% 
10-3169C4 0.3 MILE SOUTH TO 0.5 MILE NORTH OF 

SULTANA DRIVE OVERCROSSING 

HIGHWAY PLANTING AND IRRIGATION 
ATWATER CA 95301 

3573 SOUTHERN PACIFIC AVE. STAN 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

$267,523 
$1,120 

04/06/10 
12/31/13 

0% 

PLANT EST 

HB4C SWPPP 
LODI CA 95240 SATIS 
(209)333-6928



 

 

 

 

 

 

 

 

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 09/20/11
10/03/11
 

District 10 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-MER-99-32.6/37.2 
10-0L5804 
ACST-P099-(515)E 

P0-99 5-(5E) 

--() 

SWPPP 

IN MERCED COUNTY NEAR DELHI FROM 0.9 

MILE SOUTH OF SOUTH AVENUE 

OVERCROSSING TO 0.5 MILE NORTH OF 

GRIFFITH ROAD OVERCROSSING 

HIGHWAY PLANTING 

ODYSSEY LANDSCAPE CO., INC. 

LODI CA 95242 

5400 WEST HIGHWAY 12 

COLE, BRAD 

(209)724-9096 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$622,471
 $538,696

 $5,082

08/19/08 
09/10/08 
12/31/12 

76%

 86%

10-MER-140-36.5/37.6 
10-3A66U4 
ACNH-P140-(031)E 

--() 

SWPPP 

IN MERCED COUNTY IN AND NEAR MERCED 

FROM MARTHELLA AVENUE TO 0.3 KM EAST 

OF SANTA FE AVENUE 

REPLACE BRIDGE AND WIDEN ROADWAY 

R G W CONSTRUCTION INC 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE ROAD 

HASSAN JAKHAR 

(559)-67-5-52 

3469 YEAGER DRIVE, 

SUIT # 109 

MADERA, CA. 93637 

$20,212,260
 $2,122,539
 $553,408

10/11/10 
10/26/10 
09/11/13 

8%

 10%

10-MER-140-/11.9 
10-0U8704 
ACST-PP14-(003) 

--()

WPCP 

IN MERCED COUNTY IN AND NEAR GUSTINE 

FROM ROUTE 140/5 SEPARATION TO SAN 

JOAQUIN RIVER BRIDGE 

REPAIR FAILED AREAS AND RESURFACE 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

SUKHI DEOL 

(209)470-4586 

$2,211,198
 $1,892,329
 $275,014

03/08/11 
03/24/11 
09/25/11 
09/21/11 

100%

 95%

10-MER-152-21.5/21.8 

HB1 

10-0H7004 
HSNH-P152-(074)E 

P1-52 0-(4E) 

--() 

WPCP 

IN MERCED COUNTY IN LOS BANOS FROM 

0.1 MILE WEST OF MILLER LANE TO 

PLACE ROAD 

INSTALL TRAFFIC SIGNALS 

AMERICAN PAVING COMPANY 

FRESNO CA 93744 

(559)268-9886 

P O BOX 4348 

$834,323
 $0
 $0

07/08/11 
08/01/11 

0%

 0%

10-MER-152-22.7/40.1 
10-0U9004 

WPCP 

IN MERCED COUNTY NEAR LOS BANOS AT 

VARIOUS LOCATIONS FROM 0.4 MILE EAST 

OF WARD ROAD TO 0.2 MILE EAST OF 

COYOTE ROAD 

REPAIR FAILED AREAS AND APPLY HMA 

TEICHERT CONSTUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

SUKHI DEOL 

(209)656-6862 

2374 INDUSTRIAL ROWE 

TURLOCK, CA 95380 

$2,697,785
 $619,470
 $619,470

05/25/11 
06/14/11 
10/24/11 

23%

 23%

10-MER-165-11.7/26.7 

HA22 

10-279804 
SARR-STP -(011) 

ASTP-BRST-(011) 

--() 

SWPPP 

IN MERCED COUNTY NEAR LOS BANOS FROM 

HENRY MILLER ROAD TO 0.1 MILE SOUTH 

OF ROUTE 140 

HOT MIX ASPHALT OVERLAY TYPE B 

TEICHERT CORPORATION 

STOCKTON CA 95201 

(209)983-2300 

P O BOX 1118 

KEWAL VIRK 

(559)675-5272

3469 YEAGER DRIVE 

SUITE 109 

MADERA CA 93637 

$10,949,891 
$18,000 
$18,000 

05/27/11 
06/14/11 
05/25/12 

15% 

0% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

10District 

10-MER-165-/11.7 

Fed Aid 
Pgm Code 

10-0P5904 

Contract 

STP-P165-(009)E 

--()

Location 
Storm Water 
Plan 

IN MERCED COUNTY IN AND NEAR LOS 

BANOS FROM ROUTE 5 TO HENRY MILLER 

AVENUE 

Description 

RESURFACE ROADWAY 

Type Of Work 

TEICHERT CONSTRUCTION P O BOX 

3367 TURLOCK CA 95381 

Contractor 

TURLOCK CA 95381 

TONY CIPPONERI 

Resident 
Engineer 

(209)599-1940 

P O BOX 3367 
952 GOODWIN DR 

RIPON CA 95366 

$3,684,468

Bid + CCOs

 $3,351,401

Comp To date

 $308,921

This Month 

11/29/10 

Awarded 

12/16/10 

Approved 

09/23/11 

Est Comp
Accepted 

72%

%Time

 91%

% Work 
Message 

HA22 WPCP (209)632-6600 

10-MPA-49-27.0/34.3 
10-0U9104 

WPCP 

IN MARIPOSA COUNTY AT AND NEAR BEAR 

VALLEY FROM 1.7 MILES SOUTH OF 

PENDOLA GARDEN ROAD TO MERCED RIVER 

BRIDGE 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

TEICHERT CONSTRUCTION 

FOWLER CA 93625 

(559)813-3100 

P O BOX 520 

SAYED HASHEMYAN 

(209)607-8786 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,041,335
 $898,183
 $898,183

05/27/11 
06/14/11 
10/12/11 

50%

 84%

10-MPA-140-22.1/0 

HB4N 

10-0Q4404 

WPCP 

IN MARIPOSA COUNTY AT MARIPOSA 0.2 

MILES WEST OF SMITH ROAD NEAR 

MIDPINES 1.2 MILES EAST OF COLORADO 

ROAD 

INSTALL CMS AND VEHICLE PULLOUT 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE CA 92614 

(949)252-0441 

1792 KAISER AVENUE 

SAYED HASHEMYAN 

(209)948-7849 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$334,045
 $0
 $0

06/13/11 
07/01/11 
11/14/11 

0%

 0%

10-SJ-4-4.4/0 
10-0U6004 

IN SAN JOAQUIN COUNTY NEAR HOLT AT 

MIDDLE RIVER BRIDGE 

PAINT BRIDGE 

MURPHY INDUSTRIAL COATINGS INC 

SIGNAL HILL CA 90755 

2704 GUNDRY AVENUE 

$2,556,010
 $0
 $0

05/25/11 
06/24/11 

0%

 0%

WPCP 

(562)427-7720 

10-SJ-4-5.4/6.9 

HB1 

10-0H04U4 
SARR-P004-(133)E 

P0-04 1-(3E) 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR HOLT FROM 

0.8 KM WEST OF TRACY BOULEVARD 

BOULEVARD TO 1.6 KM EAST OF TRACY 

BOULEVARD 

CURVE IMPROVEMENT 

DE SILVA GATES CONSTRUCTION 

DUBLIN CA 94568 

(925)294-5669 

P O BOX 2909 

WAZIRI,MOHAMMAD 

(209)470-8790 

1110 W KETTLEMAN 

LANE, SUITE 35 

LODI CA 95240 

$6,799,070
 $3,500,173
 $441,337

09/03/09 
09/21/09 
10/12/12 

49%

 51%

10-SJ-4-29.5/38.1 
10-0U8404 
ACST-PP00-(414)3 

--() 

WPCP 

IN SAN JOAQUIN COUNTY AT AND NEAR 

FARMINGTON FROM 0.4 MILE WEST OF VAL 

ALLEN ROAD TO STANISLAUS COUNTY LINE 

REPAIR FAILED AREAS AND APPLY HMA 

GEORGE REED INC 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 

RANBIR BHULLAR 

(209)639-4306

611 SAN JUAN AVENUE 

STOCKTON, CA, 95203 

$1,517,329 
$405,584 
$405,584 

05/17/11 
06/08/11 
10/17/11 

28% 

27% 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 09/20/11
10/03/11
 

District 10 

10-SJ-5-12.4/39.6 

Fed Aid 
Pgm Code 

10-0U5804 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN JOAQUIN COUNTY AT VARIOUS 

LOCATIONS FROM TOM PAINE SLOUGH TO 

5/12 SEPARATION 

Description 

TREAT BRIDGE DECKS 

Type Of Work 

MYERS AND SONS CONSTRUCTION LP 

Contractor 

SACRAMENTO CA 95833 

(916)649-4504 

PAWAN GARG 

Resident 
Engineer 

(209)941-1995 

2554 MILLCREEK DRIVE 

$3,388,254

Bid + CCOs

 $9,375

Comp To date

 $9,375

This Month 

05/17/11 

Awarded 

06/03/11 

Approved 

02/29/12 

Est Comp
Accepted 

0%

%Time

 0%

% Work 
Message 

10-SJ-5-25.3/30 
10-0U9504 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM ROUTE 5/4 SEPARATION TO 

MARCH LANE UNDERCROSSING 

PROFESSIONAL CONSTRUCTION 

SERVICES 

4070 NELSON AVE SUITE A 

$1,023,320
 $0
 $0

05/17/11 
06/10/11 

0%

 0%

REPLACE PCC SLABS 
CONCORD CA 94520 

WPCP (925)288-1566 

10-SJ-5-28.5/35.6 

HE13 

10-0G4704 
ACIM- 005-(633)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY IN STOCKTON 

FROM 0.4 MILE NORTH OF 8TH STREET 

UNDERCROSSING TO HAMMER LANE 

UNDERCROSING 

WIDEN BRIDGES AND FREEWAY LANES 

R & L BROSAMER INC 

WALNUT CREEK CA 94596 

(925)627-1700 

1777 OAKLAND BLVD SUITE 300 

MARQUEZ, PAM 

(209)948-7185 

611 SAN JUAN AVE. 

STOCKTON, CA 95203 

$85,425,496
 $602,891
 $602,891

06/02/11 
06/15/11 
05/29/15 

2%

 1%

10-SJ-5-32.6/49.8 

HA22 

10-0V1704 
IM-0056-(332)0 

6332- 47-(E) 

--() 

WPCP 

IN SAN JOAQUIN COUNTY IN AND NEAR 

STOCKTON FROM HAMMER LANE 

UNDERCROSSING TO SACRAMENTO COUNTY 

LINE 

HOT MIX ASPHALT OVERLAY 

RGW VANGUARD A JOINT VENTURE 

LIVERMORE CA 94550 

(925)606-2400 

550 GREENVILLE RD 

HARMINDER DEOL 

(209)599-8576 

952 GOODWIN DR 

RIPON CA 95366 

$20,910,429
 $14,135,397
 $2,147,932

12/03/10 
12/20/10 
06/22/12 

35%

 66%

10-SJ-12-10.0/15 
10-0U8304 

WPCP 

IN SAN JOAQUIN COUNTY NEAR LODI FROM 

0.2 MILE WEST OF ROUTE 5/12 

SEPARATION TO 0.2 MILE WEST OF LOWER 

SACRAMENTO ROAD 

APPLY SLURRY SEAL 

CALIFORNIA PAVEMENT 

MAINTENANCE COMPANY INC 

SACRAMENTO CA 95829 

(916)381-8033 

9390 ELDER CREEK ROAD 

MARIO D CASTILLO 

(209)941-1926 

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$485,906
 $412,899
 $412,899

05/17/11 
06/10/11 
08/28/11 

88%

 80%

10-SJ-26-4.6/6 

HB1 

10-0E9304 
HSST-P026-(024)E 

--() 

SWPPP 

IN SAN JOAQUIN COUNTY NEAR STOCKTON 

FROM 0.5 KM WEST OF PINASCO ROAD TO 

0.5 KM EAST OF BEECHER ROAD 

WIDEN, COLD PLANE AND OVERLAY 

GRANITE CONSTRUCTION COMPANY 

WATSONVILLE CA 950775085 

(831)724-1011 

P O BOX 50085 

MARY BUSH/PAUL ELLIOTT 

(209)639-4453

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,258,919 
$98,073 
$98,073 

05/13/11 
06/01/11 
11/08/11 

100% 

8% 



 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 10 
Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

10-SJ-88-16.3/25.4 IN SAN JOAQUIN COUNTY AT AND NEAR 
10-0U8504 CLEMENTS 
ACNH-P088-(055)E 

REPAIR AREAS AND RESURFACE ROAD 
--() 

WPCP 

10-SJ-99-1.7/6.7 IN SAN JOAQUIN COUNTY IN AND NEAR 
10-0U8604 RIPON FROM WILMA AVENUE OVERCROSSING 
ACNH-P099-(543)E 

--()
TO ROUTE 99/120 SEPARATION 

RUBBERIZED HOT MIX ASPHALT OVERLAY 

WPCP 

10-SJ-99-27.5/0 IN SAN JOAQUIN COUNTY NEAR LODI AT 
10-0N9104 ARMSTRONG ROAD 

REPLACE HIGHWAY PLANTING 

HB1 SWPPP 

10-SJ-99-/0 IN SAN JOAQUIN COUNTY AT VARIOUS 
10-0U5704 LOCATIONS 

TREAT BRIDGE DECKS 

WPCP 

10-SJ-99-/1.7 IN STANISLAUS AND SAN JOAQUIN 
10-0L6304 COUNTIES IN AND NEAR RIPON FROM 
HSNH-P099-(523)E 

HAMMETT ROAD OVERCROSSING TO MILGEO 
P0-99 5-(3E) 

AVENUE OVERCROSSING 
--() 

UPGRADE MEDIAN BARRIER 
HB1 SWPPP 

10-SJ-99-/0 IN SAN JOAQUIN COUNTY AT VARIOUS 
10-0K3204 LOCATIONS 
NH-X077-(017)E 

INSTALL MICROWAVE DETECTION SYSTEMS 
--() 

HB4N WPCP 

Contractor 

GEORGE REED INC
 

P O BOX 4760
 

MODESTO CA 95352
 

(209)523-0734
 

KNIFE RIVER CONSTRUCTION
 

P O BOX 6099
 

STOCKTON CA 952060099
 

(209)948-0302
 

WATKIN & BORTOLUSSI, INC.
 

77 LARKSPUR STREET
 

SAN RAFAEL CA 94901
 

VICTORY ENGINEERS INC
 

10266 HWY 41
 

MADERA CA 93636
 

(559)439-7700
 

RGW CONSTRUCTION INC.
 

P O BOX 2910
 

LIVERMORE CA 94551
 

STEINY AND COMPANY INC
 

P O BOX 3008
 

VALLEJO CA 94590
 

(707)552-6900
 

Awarded 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

MARIO D CASTILLO $1,651,152 03/24/11 96%

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$1,427,613
 $1,161,977

04/07/11 
09/26/11 

89%

(209)941-1926 

OBAIDULLAH RASHID $2,188,575 06/20/11 28%

"ABDUL" 

611 SAN JUAN AVE. 

$570,879
 $570,879

07/14/11 
11/01/11 

26%

STOCKTON, CA 95203 

(209)470-8782 

COLE, BRAD / STAN $412,600 01/28/09 0%

OSHITA 

1110 WEST KETTLEMAN 

$378,885
 $1,425

02/17/09 
12/31/12 

0%

LANE, SUITE 35 PLANT EST 
LODI CA 95240 SATIS 
(209)333-6928 

MARIO D CASTILLO $312,599 04/14/11 98%

611 SAN JUAN AVENUE 

STOCKTON, CA 95203 

$278,794
 $109,845

05/05/11 
09/27/11 

89%

(209)941-1926 

DAVID ABLEDU $4,650,501 12/07/09 0%

952 GOODWIN DRIVE, 

RIPON CA 95366 

$4,253,234
 $66,120

12/22/09 
10/17/11 

0%

PLANT EST 
(209)599-7281 SATIS 

MARY BUSH/PAUL ELLIOTT $1,376,250 12/14/10 64% 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$1,037,176 
$15,398 

01/03/11 
01/04/12 

75% 

(209)639-4453
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-SJ-120-.5/6.4 IN SAN JOAQUIN COUNTY IN AND NEAR GEORGE REED INC OBAIDULLH RASHID $5,156,972 11/04/10 74%
10-0V1604 
NH-P120-(050)E 

--() 

MANTECA FROM ROUTE 5/120 SEPARATION 

AND OVERHEAD TO MOFFAT BOULEVARD 

OVERHEAD 

REPAIR FAILED AREA AND PLACE 

MODESTO CA 95352 

(209)523-0734 

P O BOX 4760 "ABDUL" 

611 SAN JUAN AVE., 

STOCKTON, CA 95203 

$3,944,652
 $1,256,149

12/02/10 
11/01/11 

76%

HA22 WPCP 
(209)470-8782 

10-SJ-132-.7/0 IN SAN JOAQUIN COUNTY ABOUT 5.8 JEFFCO PAINTING & COATING INC BAL BAHADUR PAUL $606,966 03/01/11 100%
10-0U5904 MILES WEST OF VERNALIS AT ROUTE 132 

E/580 SEPARATION 

REPAINT BRIDGE 
VALLEJO CA 94590 

(707)562-1900 

PO BOX 1888 

(209)609-1295 

952 GOODWIN DRIVE 

RIPON, CA95366 

$506,934
 $111,626

03/17/11 
11/08/11 

82%

WPCP 

10-SJ-205-1.7/12.6 IN SAN JOAQUIN COUNTY IN AND NEAR ELITE LANDSCAPING, INC. COLE, BRAD / OSHITA, $739,658 04/05/10 25%

HA25 

10-0L5704 
SARR-205 -(328)4 

A-205 -(328)4 

--() 

SWPPP 

TRACY AT VARIOUS LOCATIONS 

HIGHWAY PLANTING AND IRRIGATION 
CLOVIS, CA 93612 

2972 LARKIN AVENUE STANLEY 

1110 WEST KETTLEMAN 

LANE, SUITE 35 

LODI, CA 95240 

$646,326
 $1,680

05/28/10 
12/31/14 

87%

(209)333-6928 

10-SJ-205-1.9/7.9 IN SAN JOAQUIN COUNTY NEAR TRACY AT BAY CITIES PAVING AND GRADING HARMINDER DEOL $10,572,725 10/12/10 33%
10-0Q2704 VARIOUS LOCATIONS 

CONSTRUCT ADDITIONAL LANES 

INC 

P O BOX 6227 
952 GOODWIN DR 

RIPON CA 95366 

$2,791,365
 $584,925

11/02/10 
05/29/12 

26%

CONCORD CA 94524 
(209)599-8576 SUSPENDED 

SWPPP (925)687-6666 

10-SJ-5721-/0 IN SAN JOAQUIN COUNTY IN STOCKTON AT NET ELECTRIC KING, ALLEN $208,350 04/08/11 100%
10-0AA004 THE STOCKTON MAINTENANCE STATION AT 

1604 B STREET 

INSTALL PHOTOVOLTAIC PANELS 
RODEO CA 94572 

(510)245-3322 

P O BOX 462 

(209)470-8819 

611 SAN JUAN AVE 

STOCKTON, CA 95203 

$194,603
 $127,118

06/06/11 
10/25/11 

95%

SUSPENDED 

HA12 

10-STA-33-23.4/0 IN STANISLAUS COUNTY NEAR WESTLEY AT $880,679 12/09/10 23% 
10-2A2904 
STPB-RSTP-(033)0 

INGRAM CREEK BRIDGE 

REPLACE BRIDGE 

$323,781 
$122,422 

01/19/11 
04/27/12 

36% 

--() 

(559)299-3290 
(209)607-8741

HA21 SWPPP 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

10-STA-99-15.0/16.5 COLE, BRAD / OSHITA,IN STANISLAUS COUNTY IN AND NEAR ODYSSEY LANDSCAPE COMPANY $1,787,465 09/18/07 0%
10-0F7304 STAN 

1110 WEST KETTLEMAN 

MODESTO FROM TUOLUMNE RIVER BRIDGE TO 

0.7 KM NORTH OF ROUTE 219 AND 99 

5400 WEST HIGHWAY 12 $1,755,808
 $6,048

10/16/07 
12/31/11 

0%

LANE, SUITE 35SEPARATION 
LODI CA 95242 

PLANT EST 

HA25 SWPPP 
LODI CA 95240PLANTING AND IRRIGATION SATIS 
(209)948-7216 

10-STA-99-15.1/17 BAL BAHADUR PAULIN STANISLAUS COUNTY IN MODESTO AT TEICHERT CONSTRUCTION $4,185,054 04/13/11 36%
10-0A6714 
ACNH-PO99-(544)E 

952 GOODWIN DRIVE 

RIPON CA 95366 

VARIOUS LOCATIONS FROM 0.2 MILE SOUTH 

OF TUOLUMNE BOULEVARD UNDERCROSSING 

P O BOX 1118 $1,272,332
 $1,095,152

05/05/11 
02/16/12 

30%

--()
(209)599-5264TO 0.2 MILE NORTH OF 

RECONSTRUCT RAMPS 

STOCKTON CA 95201 

(209)983-2300 

HA22 SWPPP 

10-STA-99-16.8/24.7 COLE, BRAD / OSHITA,IN STANISLAUS CO IN AND NEAR THE CITY WATKIN AND BORTOLUSSI, INC. $489,644 02/09/10 40%
10-0L5904 
SARR-P099-(522)E 

STANLEY 

1110 WEST KETTLEMAN 

OF MODESTO AND THE COMMUNITY OF 

SALIDA AND VARIOUS LOCATIONS 

77 LARKSPUR STREET $382,770
 $4,246

02/23/10 
12/31/12 

76%

 P0-99 5-(2E) 

--() 
LANE, SUITE 35 

LODI CA 95240 

HIGHWAY PLANTING 
SAN RAFAEL CA 94901 

HA25 SWPPP 

10-STA-99-21.9/22.3 SUTTI, RENEE' M.IN STANISLAUS COUNTY AT SALIDA AT GRANITE CONSTRUCTION COMPANY $818,631 07/15/09 0%
10-0K7004 P O BOX 867 (952 

GOODWIN DRIVE) 

ROUTE 99/219 SEPARATION 

WIDEN ROADWAY AND RAMPS 
WATSONVILLE CA 950775085 

P O BOX 50085 $751,394
 $2,220

07/28/09 
12/07/11 

0%

HB4N SWPPP 
(209)599-3699 

RIPON, CA. 95366
(831)724-1011 

PLANT EST 

SATIS 

10-STA-99-/6.5 DAVID ABLEDUIN STANISLAUS COUNTY IN TURLOCK ANOZIRA INC $788,690 04/08/11 93%
10-0U9404 952 GOODWIN DRIVE 

RIPON, CA 95366 

REPLACE PCC SLABS 

SAN RAMON CA 94583 

2415 SAN RAMON VLY BLVD 4 426 $638,463
 $242,478

05/05/11 
09/22/11 

80%

09/22/11 
(209)599-7281

(925)771-8400 

WPCP 

10-STA-132-30.3/41 SUTTI, RENEE M.IN STANISLAUS COUNTY NEAR WATERFORD GEORGE REED INC $2,021,675 04/08/11 42% 
10-0V0404 952 GOODWIN DRIVE 

RIPON, CA. 95366 

IN-PLACE SURFACE RECYCLING 

MODESTO CA 95352 

P O BOX 4760 $445,346 
$418,353 

04/25/11 
11/09/11 

22% 

(209)607-8741
(209)523-0734 

SUSPENDED 

WPCP 
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Statement of Ongoing Contracts as of 09/20/11
10/03/11 

District 10 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

10-TUO-49-12.2/12 IN TUOLUMNE COUNTY NEAR JAMESTOWN MCI ENGINEERING $485,999 06/10/11 0%
10-0P2604 FROM 0.1 MILE SOUTH OF ROUTE 49/108 

INTERSECTION TO 0.1 MILE SOUTH OF 

7207 MURRAY DRIVE $0
 $0

07/01/11 
0%

MACKEY RANCH ROAD. 
STOCKTON CA 95210 

CONSTRUCT ACCELERATION LANE 
(209)472-1607 

HB4N SWPPP 

10-TUO-108-27.0/37.8 IN TUOLUMNE COUNTY AT AND NEAR COLD GEORGE REED INC PAWAN K GARG $1,529,672 05/17/11 100%
10-0U8004 SPRINGS FROM MONO ROAD TO 1.2 MILES 

EAST OF COW CREEK ROAD 

RUBBERIZED HOT MIX ASPHALT OVERLAY 
MODESTO CA 95354 

(209)523-0734 

P O BOX 4760 

(209)470-8777 

$1,544,433
 $0

06/03/11 
08/26/11 

100%

COMPLETED 
08/31/11 

WPCP 

10-TUO-108-31.2/0 IN TUOLUMNE COUNTY NEAR STRAWBERRY AT COAST CONST. INC. PAWAN GARG $428,402 05/24/10 100%
10-0N3704 SOUTH FORK STANISLAUS RIVER BRIDGE 

REPLACE BRIDGE RAIL 
SAN RAFAEL CA 94903 

4460 REDWOOD HIGHWAY SUITE 16 611 SAN JUAN AVENUE 

STOCKTON CA 95203 

$408,423
 $0

06/22/10 
04/20/11 

95%

(209)470-8777 OVER RUN 

HA21 WPCP 

10-TUO-120-15.1/29 IN TUOLUMNE COUNTY AT AND NEAR GEORGE REED INC $2,296,199 04/12/11 0%
10-0U8904 
ACNH-P120-(051)E 

MOCCASIN FROM 0.4 MILE WEST OF NORTH 

JUNCTION 49 TO 0.3 MILE WEST OF OLD 

P O BOX 4760 $0
 $0

04/25/11 
0%

--() 
PRIEST GRADE ROAD 

MODESTO CA 95352 

RUBBERIZED HMA OVERLAY 
(209)523-0734 

WPCP 

10-TUO-120-38.2/52.7 IN MARIPOSA AND TUOLUMNE COUNTIES AT GEORGE REED INC SAYED HASHEMYAN $2,645,514 05/25/11 34% 
10-0U8804 
ACNH-P120-(052)E 

--() 

AND NEAR BUCK MEADOWS FROM 0.4 MILE 

EAST OF BIG CREEK BRIDGE TO 0.3 MILE 

WEST OF SOUTH FORK T 

REPAIR FAILED AREAS AND APPLY HMA 

MODESTO, CA 95352 

(209)523-0734 

P O BOX 4760 

(209)607-8786

611 SAN JUAN AVE 

STOCKTON CA 95203 

$367,602 
$367,602 

06/10/11 
10/21/11 

14% 

WPCP 

Totals: Authorized Final Amt: $253,236,828 Completed to Date: $70,608,670 Work This Month: $17,551,408



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-ALP-88-5.3/5.3 10-0S1704 

10-ALP-5725-/0 10-0F1404 

10-AMA-49-11.9/22.1 10-0U8104 

10-AMA-104-4.3/10 10-0U9204 

10-CAL-4-14.5/14.9 10-0A0104 

10-CAL-4-58.0/65.9 10-0Q2004 

10-CAL-26-/3.1 10-2A4204 

10-MER-33-17.1/26.5 10-0E9404 

10-MER-99-1.0/0 10-3A3404 

10-MER-99-10.8/13.1 10-363124 

10-MER-99-15.8/17.3 10-0K0204 

10-MER-99-26.8/27.6 10-3169C4 

10-MER-99-32.6/37.2 10-0L5804 

10-MER-140-36.5/37.6 10-3A66U4 

10-MER-140-/11.9 10-0U8704 

10-MER-152-21.5/21.8 10-0H7004 

10-MER-152-22.7/40.1 10-0U9004 

10-MER-165-11.7/26.7 10-279804 

10-MER-165-/11.7 10-0P5904 

10-MPA-49-27.0/34.3 10-0U9104 

10-MPA-140-22.1/0 10-0Q4404 

10-SJ-4-4.4/0 10-0U6004 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

10-SJ-4-5.4/6.9 10-0H04U4 

10-SJ-4-29.5/38.1 10-0U8404 

10-SJ-5-25.3/30 10-0U9504 

10-SJ-5-28.5/35.6 10-0G4704 

10-SJ-5-32.6/49.8 10-0V1704 

10-SJ-5-12.4/39.6 10-0U5804 

10-SJ-12-10.0/15 10-0U8304 

10-SJ-26-4.6/6 10-0E9304 

10-SJ-88-16.3/25.4 10-0U8504 

10-SJ-99-1.7/6.7 10-0U8604 

10-SJ-99-27.5/0 10-0N9104 

10-SJ-99-/0 10-0U5704 

10-SJ-99-/1.7 10-0L6304 

10-SJ-99-/0 10-0K3204 

10-SJ-120-.5/6.4 10-0V1604 

10-SJ-132-.7/0 10-0U5904 

10-SJ-205-1.7/12.6 10-0L5704 

10-SJ-205-1.9/7.9 10-0Q2704 

10-SJ-5721-/0 10-0AA004 

10-STA-33-23.4/0 10-2A2904 

10-STA-99-16.8/24.7 10-0L5904 

10-STA-99-/6.5 10-0U9404 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

10-STA-99-15.0/16.5 10-0F7304 8
 

10-STA-99-15.1/17 10-0A6714 8
 

10-STA-99-21.9/22.3 10-0K7004 8
 

10-STA-132-30.3/41 10-0V0404 8
 

10-TUO-49-12.2/12 10-0P2604 9
 

10-TUO-108-27.0/37.8 10-0U8004 9
 

10-TUO-108-31.2/0 10-0N3704 9
 

10-TUO-120-15.1/29 10-0U8904 9
 

10-TUO-120-38.2/52.7 10-0U8804 9
 

Statement of Ongoing Contracts - Federal Aid 

District 10 

Federal Aid Category  Bid + CCO  Work Comp 

-I- FEDERAL AID (INTERSTATE) $106,335,925  $14,738,288


-F- FEDERAL AID (PRIMARY) $43,270,182  $12,890,918


-S- FEDERAL AID (SECONDARY) $20,252,623  $10,932,698


-SH- STATE HIGHWAY $34,346,316  $13,574,711


 $49,031,782  $18,472,055


District Total:  $253,236,828  $70,608,670 



 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

10 $3,390,830
 

$3,390,830
Work completed this Period:


	10

