
 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/09
05/04/09 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-IMP-7-3.7/6.9 IN IMPERIAL COUNTY NEAR CALEXICO ON SIERRA LANDSCAPE COMPANY ARINDUQUE, RAY $1,156,018 11/16/07 34%
11-068024 ROUTE 7 AND ON ROUTE 8 

HIGHWAY PLANTING AND IRRIGATION 
PALM DESERT, CA 92211 

73-771 DINA SHORE DRIVE, 200 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,115,248
 $1,952

12/21/07 
10/26/11 

93%

HE14 SWPPP 

HE14 

11-IMP-8-3.9/96.8 IN IMPERIAL COUNTY AT VARIOUS TRUESDELL CORPORATION OF HERNANDEZ, DANIEL $693,671 05/01/08 86%
11-258704 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

CALIFORNIA, INC. 

1310 W. 23RD STREET 
722 E. BARIONI BLVD. 

IMPERIAL, CA 

$521,633
 $0

05/21/08 
04/09/09 
04/20/09 

89%

TEMPE, AZ 85282 
(760)594-2008 COMPLETED 

HM3 WPCP 

11-IMP-78-12.1/15.2 IN IMPERIAL COUNTY IN AND NEAR SKANSKA RIZZUTTO, SHAWN $69,288,701 03/11/08 32%
11-167884 
HPLU-6211-(067)E 

--() 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE 

111 

CONSTRUCT FOUR-LANE EXPRESSWAY 
BRAWLEY,CA 92227 

861 MAIN STREET 

(760)355-8666 

722 E. BARIONI BLVD. 

IMPERIAL,CA 92251 

$29,773,866
 $1,837,465

03/27/08 
01/28/00 

43%

HE14 SWPPP 

11-IMP-78-15.5/41 IN IMPERIAL COUNTY NEAR BRAWLEY FROM MANHOLE ADJUSTING CONTRACTORS CORTEZ, DAVID $4,415,239 10/20/08 18%
11-277604 0.1 MILE EAST OF ROUTE 111 TO 0.1 

MILE WEST OF UNION PACIFIC RAILROAD 

INC 

9500 BEVERLY ROAD 
722 E. BARIONI BLVD. 

IMPERIAL,CA 92251 

$332,461
 $332,461

11/05/08 
06/26/09 

7%

CROSSING 

APPLY RUBBERIZED CHIP SEAL 
PICO RIVERA CA 90660 

(858)688-1597 

HM1 WPCP (323)558-8000 

11-IMP-86-35.2/65.7 IN IMPERIAL COUNTY AT VARIOUS PETERSON-CHASE GENERAL ENG. CORTEZ, DAVID $393,849 10/28/08 100%
11-290504 LOCATIONS FROM DEEP WASH BRIDGE TO 

SHORELINE DITCH BRIDGE 

CLEAN AND TREAT BRIDGE DECK 
IRVINE, CA 92614-5706 

1792 KAISER AVE. 

(858)688-1597 

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$325,137
 $31,919

11/10/08 
04/29/09 

91%

OVER RUN 
04/23/09 

HM3 WPCP 

11-IMP-111-4.7/T8.2 IN IMPERIAL COUNTY NEAR CALEXICO FROM ORTIZ ASPHALT PAVING, INC. RIZZUTTO, SHAWN $1,966,018 05/12/08 96% 
11-276614 ROUTE 86 TO ROSS ROAD 

RUBBERIZED ASPHALT CONCRETE OVERLAY 
SAN BERNARDINO, CA 92408 

382 E. ORANGE SHOW RD. 

(760)355-8666

722 E. BARIONI BLVD. 

IMPERIAL, CA 92251 

$1,302,131 
$444,604 

05/30/08 
05/22/09 

64% 

HM1A SWPPP 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

11-256204 

District 11 

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/09
05/04/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-111-11.4/22.2
 

HE14 WPCP
 

11-SD-5-8.6/10
 
11-0786U4
 
ACIM-005 -(599)8
 

CSTS-054 -(07E)P
 

S05-4 00-(E)
 

HA25 SWPPP
 

HA25
 

11-SD-5-12.4/16.1
 
11-290904
 

HM3 WPCP
 

11-SD-5-15.1/15.1
 
11-284804
 

HB4N WPCP
 

11-SD-5-33.7/54.9
 
11-290004
 

HB4N WPCP
 

11-SD-5-34.7/35.7
 
11-065104
 
STPL-6211-(037)E
 

--()


HB4C SWPPP
 

Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR BRAWLEY AT
 

VARIOUS LOCATIONS
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY AT VARIOUS
 

LOCATIONS
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

VARIOUS LOCATIONS FROM N5-N15
 

CONNECTOR OVERCROSSING TO S5-S163
 

OFF-RAMP OVERCROSSING
 

TREAT BRIDGE DECK
 

IN SAN DIEGO COUNTY IN SAN DIEGO AT
 

S5-E94 CONNECTOR VIADUCT
 

INSTALL GALVANIZED STEEL FENCE
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS
 

INSTALL VEHICLE DETECTION SYSTEMS
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

1.0 KM NORTH OF DEL MAR HEIGHTS ROAD
 

OVERCROSSING TO 1.0 KM SOUTH OF VIA
 

DE LA VALLE UNDERC
 

PLANTING AND IRRIGATION
 

Contractor 

P&D LANDSCAPE MGMT. SERVICES
 

999 TOWN AND COUNTRY RD, FL4
 

ORANGE, CA 92868
 

WESTERN RIM CONSTRUCTORS, INC.ARINDUQUE, RAY
 

912-108 S. ANDREASEN DRIVE
 

ESCONDIDO,CA 92029
 

CAROLINO
 

LB CIVIL CONSTRUCTION, INC.
 

10650-212 TREENA STREET
 

SAN DIEGO, CA 92131
 

TDS ENGINEERING
 

1014-14136 S. WESTLAKE BLVD.
 

WESTLAKE VILLAGE, CA 91361
 

Resident 
Engineer 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO, CA 92111
 

(858)467-4084
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4086
 

JUAREZ, DANIEL
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1501
 

FIGUEROA, RENE
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(619)697-2439
 

PEREZ, AL
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4093
 

$1,404,600 03/06/06 0%
 $1,326,430

 $1,854
03/17/06 
09/17/09 

0%

PLANT EST 

SATIS 

$5,681,810 06/02/06 0%
 $5,349,654

 $7,494
06/15/06 
02/11/11 

0%

PLANT EST 

SATIS 

$1,205,038 02/05/09 16%
 $262,637
 $262,637

03/09/09 
09/11/09 

22%

 $481,366 06/18/08 0%
 $356,243
 $12,600

07/16/08 
04/28/09 

0%

PLANT EST 

SATIS 

$1,132,643 08/26/08 85%
 $1,101,409

 $42,789
09/10/08 
05/01/09 

98%

 $700,592 08/04/04 0% 
$599,707 

$3,408 
08/20/04 
04/22/10 

0% 

PLANT EST 

SATIS 

PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN
 

P.O. BOX 77038
 7177 OPPORTUNITY RD.
 

SAN DIEGO,CA 92111

CORONA, CA 92877
 

(858)467-4086




   

 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/09
05/04/09
 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-35.7/38.5 IN SAN DIEGO COUNTY IN SAN DIEGO COFFMAN SPECIALTIES, INC. ETEZADI, AMIR $35,434,019 08/15/07 100%
11-2358U4 SOLANA BEACH AND ENCINITAS FROM SAN 

DIEGUITO RIVER BRIDGE TO SAN ELIJO 

LAGOON BRIDGE 
SAN DIEGO,CA 92117 

4375-260 JUTLAND DRIVE 

(858)467-4090 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$33,341,813
 $112,799

09/10/07 
12/31/09 

96%

CONSTRUCT HOV LANE 
HB4C SWPPP 

11-SD-5-39.8/71.9 IN SAN DIEGO COUNTY AT VARIOUS CAROLINO CONSTRUCTION $1,268,447 04/10/09 0%
11-291304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO SAN MATEO CREEK 

CORPORATION 

3035 EAST 8TH STREET 

$0
 $0

04/28/09 
0%

BRIDGE 

CLEAN AND TREAT BRIDGE DECKS 
NATIONAL CITY CA 91950 

HM3 WPCP (619)474-4242 

11-SD-5-50.9/52.8 IN SAN DIEGO COUNTY IN CARLSBAD AND MSJS MANAGEMENT SERVICES, INC.HURTZIG, JOHN $1,843,462 09/26/07 100%
11-239604 OCEANSIDE FROM BUENA VISTA LAGOON 

BRIDGE TO BROOKS STREET OVERCROSSING 

HIGHWAY PLANTING 
RIVERSIDE, CA 92517 

P.O. BOX 52797 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,535,560
 $249,362

11/06/07 
12/28/11 

83%

HA25 SWPPP 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 36%
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

(858)467-4086 

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$897,672
 $14,318

09/18/07 
10/24/11 

69%

HA25 SWPPP 

11-SD-15-3.2/M4.1 IN SAN DIEGO COUNTY IN SAN DIEGO ON ACCU CONSTRUCTION, INC. ARINDUQUE, RAY $4,544,190 09/10/07 0%
11-070404 
ACIM-X073-(083) 

--() 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 
PERRIS, CA 92570 

23135 BETTY ROAD 

(858)467-4084

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,066,754
 $32,379

10/25/07 
03/21/12 

0%

PLANT EST 

HA25 SWPPP 
SATIS 

11-SD-15-8.9/9.7 IN SAN DIEGO COUNTY (SINK HOLE) ERRECAS INC $1,000,000 03/01/98 0% 
11-233204 
ER- -( ) 

EMERGENCY EARTHWORK P O BOX 1161 $0 
$0 

03/01/98 
0% 

--() SPRING VALLEY CA 91979 

HA23 



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/09
05/04/09 

District 11 

11-SD-15-10.4/21.2 

Fed Aid 
Pgm Code 

11-2T0924 

Contract 
Location 

Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 163 

Description 

CONSTRUCT MANAGED LANES 

Type Of Work 

COFFMAN SPECIALTIES INC. 

Contractor 

SAN DIEGO, CA 92117 

4375 JUTLAND DRIVE SUITE 260 

MCMILLAN, STEVE 

Resident 
Engineer 

13560 EVENING CREEK 

DRIVE N. 

SAN DIEGO, CA 92128 

$61,424,449

Bid + CCOs

 $15,461,612

Comp To date

 $1,615,890

This Month 

07/25/08 

Awarded 

08/06/08 

Approved 

06/05/12 

Est Comp
Accepted 

13%

%Time

 25%

% Work 
Message 

HB4C SWPPP 
(858)688-1435 

11-SD-15-10.5/M15 

HB4C 

11-2T0914 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.1 KM SOUTH OF ROUTE 52/15 

SEPARATION TO CARROLL CANYON ROAD 

OVERCROSSING 

CONSTRUCT MANAGED LANES 

FCI CONSTRUCTORS, INC. 

SAN DIEGO,CA 92126 

10050 BLACK MOUNTAIN ROAD 

SILVA, GUS 

(858)688-1521 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO, CA 92128 

$50,906,032
 $16,806,101
 $1,575,881

05/12/08 
06/11/08 
12/31/10 

29%

 33%

11-SD-15-16.0/M19.3 

HB4C 

11-2T0934 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

MIRA MESA BOULEVARD UNDERCROSSING TO 

0.3 KM SOUTH OF ROUTE 56/15 

SEPARATION OVERCROSSING 

CONSTRUCT MANAGED LANES 

FCI CONSTRUCTORS, INC. 

SAN DIEGO, CA 92126 

10050 BLACK MOUNTAIN ROAD 

ONTOY, HARWELL 

(858)679-4563 

13220-112 EVENING 

CREEK DRIVE 

SAN DIEGO, CA 92128 

$68,146,305
 $28,393,611
 $1,269,084

02/08/08 
02/27/08 
03/11/11 

35%

 42%

11-SD-15-18.6/M27.7 

HB4C 

11-080944 
ACIM-015 -(201)N 

ST62-11 0-(0PL) 

211-050-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

ESCONDIDO FROM 0.7 KM NORTH OF POWAY 

ROAD OVERCROSSING TO 0.1 KM SOUTH OF 

CLARENCE LANE UNDER 

CONSTRUCT MANAGED LANES 

FCI CONSTRUCTION 

SAN DIEGO,CA 92081 

2585 BUSINESS PARK DRIVE 

BREYER, RICHARD 

(858)688-1430 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO,CA 92128 

$51,366,786
 $49,424,632

 $286,077

07/10/06 
07/25/06 
05/01/09 

100%

 97%

HB4C 

11-SD-15-18.8/M21.9 

HA25 

11-260714 
HPLU-6211-(064)N 

62-11 0-(4N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE 

15/56 SEPARATION TO CAMINO DEL NORTE 

UC AND ON RTE 56 FROM 0 

HIGHWAY PLANTING AND IRRIGATION 

SIERRA LANDSCAPE COMPANY 

PALM DESERT, CA 92211 

73771 DINAH SHORE DRIVE 

SAGGESE, CARMINE T. 

(858)688-1497 

13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO, CA 92128 

$2,517,772
 $782,643
 $91,086

05/12/08 
06/10/08 
09/27/12 

18%

 31%

11-SD-15-20.5/28 
11-293804 

IN SAN DIEGO CO. ON I-15 FROM CARMEL 

MTN ROAD OC TO CLARENCE LANE UC 

REPAIR MBGR & SIGNS; PLC EROSION 

CONTROL 

FCI CONSTRUCTORS JEFF TURNER 

SAN DIEGO, CA 92127 

MCMILLAN, STEVE 

15950-N BERNARDO CTR DRIVE 13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO, CA 92128 

$1,001,000 
$884,862 

$0 

10/25/07 
10/25/07 
04/01/09 

100% 

88% 

HA23 
(858)688-1435



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/09
05/04/09
 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-21.9/M23.9 

HB4C 

11-260724 
HPLU-6211-(080) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

CAMINO DEL NORTE UNDERCROSSING TO 0.4 

KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING 

INSTALL PLANTING AND WATER SYSTEM 

EAST BAY CONSTRUCTION CO., INC 

MURRIETA, CA 92562 

SAGGESE, CARMINE T 

(858)688-1542 

41120-G ELM STREET 13560 EVENING CREEK 

DRIVE 

SAN DIEGO,CA 92128 

$1,223,761
 $8,643
 $8,643

02/19/09 
03/20/09 
04/09/13 

4%

 1%

11-SD-15-24.0/M26.5 

HB4C 

11-080924 
ACIM-015 -(196)2 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.5 KM NORTH OF RANCHO BERNARDO ROAD 

UNDERCROSSING TO 0.7 KM SOUTH OF VIA 

RANCHO PARKWAY OVE 

CONSTRUCT MANAGED LANES 

FCI CONSTRUCTORS/ BALFOUR 

BEATTY, A JV DALE NELSON 

VISTA, CA 92081 

2585 BUSINESS PARK WAY 

JAVED, FARIDUN 

(858)748-4261 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO, CA 92128 

$93,375,403
 $91,420,696

 $47,163

09/09/04 
09/22/04 
11/01/09 

79%

 98%

HB4C 

11-SD-15-24.4/M27 

HA25 

11-295104 
ER-45A0-(004)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

ESCONDIDO FROM DUENDA ROAD 

OVERCROSSING TO VIA RANCHO PARKWAY 

OVERCROSSING 

PLANTING AND IRRIGATION 

EAST BAY CONSTRUCTION COMPANY 

MURRIETA, CA 92562 

SAGGESE, CARMINE T. 

(858)688-1497 

41120-G ELM STREET 13560 EVENING CREEK 

DRIVE NORTH (NORTH 

TRLR) 

SAN DIEGO,CA 92128 

$810,000
 $211,625
 $91,613

09/22/08 
10/27/08 
06/02/10 

68%

 26%

11-SD-15-26.0/30.2 

HB4C 

11-2T0814 
ACIM-015 -(203)N 

LN62-11 0-(2N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN AND NEAR 

ESCONDIDO AT VARIOUS LOCATIONS FROM 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2 

KM N OF NINTH AVENUE UC 

CONSTRUCT MANAGED LANES - NORTH 

FLATIRON CORP. 

SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

BREYER, RICHARD 

(858)688-1430 

13560 EVENING CREEK 

DRIVE NORTH 

SAN DIEGO,CA 92128 

$47,521,036
 $4,097,680
 $2,570,412

11/20/08 
12/10/08 
09/14/11 

7%

 9%

11-SD-15-27.3/0 
11-2T0894 
CMLN-6211-(059) 

--() 

IN SAN DIEGO COUNTY IN ESCONDIDO AT 

NORTH COUNTY FAIR OVERCROSSING 

CONSTRUCT BARRIER TRANSFER MACHINE 

WEIR CONSTRUCTION CORPORATION 

ESCONDIDO,CA 92029 

CARDENAS, VICTOR 

2255 BARHAM DRIVE 13560 EVENING CREEK 

DRIVE 

SAN DIEGO,CA 92128 

$5,464,905
 $337,980
 $142,359

08/20/08 
09/26/08 
02/24/10 

33%

 6%

HB4C WPCP 
(858)688-1524 

11-SD-15-30.0/31.5 

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN ESCONDIDO FROM 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 

ATKINSON CONTRACTORS, LP 

FOOTHILL RANCH, CA 92610 

27422 PORTOLA PARKWAY 

JAVED, FARIDUN 

(858)583-3423

13560 EVENING CREEK 

DRIVE 

SAN DIEGO,CA 92128 

$48,306,750 
$10,419,140 
$1,531,169 

07/21/08 
08/06/08 
11/08/11 

15% 

22% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/09
05/04/09 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-15-45.9/0 IN SAN DIEGO COUNTY AT VARIOUS PETERSON-CHASE GENERAL ENG. JUAREZ, DANIEL $706,180 02/04/09 31%
11-291504 LOCATIONS 

TREAT BRIDGE DECK 
IRVINE, CA 92614-5706 

1792 KAISER AVENUE 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$3,250
 $3,250

02/17/09 
07/30/09 

0%

HM3 WPCP 
(858)688-1501 

11-SD-52-2.6/5.9 IN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE'S IMAGE HURTZIG, JOHN $408,104 05/30/08 32%
11-288404 ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 
LAKE FOREST, CA 92630 

20472-102 CRESCENT BAY DR. 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$277,884
 $72,429

06/20/08 
04/14/10 

67%

SUSPENDED 

HA25 WPCP 

11-SD-52-4.9/6.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION CO. MOEN, MIKE $1,992,975 09/24/08 100%
11-283704 0.6 MILES WEST OF CONVOY STREET 

OVERCROSSING TO 0.7 MILES EAST OF 

CONVOY STREET OVERCROSSING 
SAN DIEGO,CA 92192 

6465 MARINDUSDRY DRIVE 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$1,444,271
 $54,741

10/23/08 
05/01/09 

97%

OVER RUN 
PAVEMENT REHABILITATION 

HA22 WPCP 

11-SD-52-5.8/7.5 IN SAN DIEGO COUNTY IN SAN DIEGO ON PACIFIC RESTORATION GROUP, INCHURTZIG, JOHN $249,058 06/17/08 44%
11-288504 ROUTE 52 AND ROUTE 163 

CONVERT IRRIGATION SYSTEM 
CORONA,CA 92877 

P.O. BOX 77038 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$227,491
 $2,781

08/04/08 
12/15/09 

88%

HA25 WPCP 

11-SD-52-7.4/13.3 IN SAN DIEGO COUNTY IN SAN DIEGO FROM HAZARD CONSTRUCTION COMPANY GAYON, ALBERTO $18,587,054 01/16/08 89%
11-267304 0.1 MILE EAST OF ROUTE 52/15 

SEPARATION TO MAST BLVD 

UNDERCROSSING 
SAN DIEGO,CA 92192-9000 

6465 MARINDUSTRY PLACE 

(619)697-0217 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$15,550,422
 $779,814

02/04/08 
07/05/09 

84%

CONSTRUCT AUXILIARY LANE 
HB4C SWPPP 

11-SD-52-14.1/16.3 IN SAN DIEGO COUNTY AT VARIOUS ERRECA'S, INC. FITZGIBBON, EDWARD $60,734,724 11/27/07 41% 
11-010614 LOCATIONS 

CONSTRUCT FOUR-LANE FREEWAY 
LAKESIDE, CA 92040 

12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VISTA 

AVENUE 

SANTEE, CA 92071 

$34,988,540 
$1,115,342 

12/31/07 
12/30/10 

58% 

HE14 SWPPP 
(619)995-7334
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Statement of Ongoing Contracts as of 04/20/09
05/04/09 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-52-16.2/17.8 IN SAN DIEGO COUNTY IN SANTEE FROM FLATIRON WEST, INC. MOEN, MIKE $27,674,789 12/17/08 9%
11-2T0104 
STPL-6211-(077) 

--() 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 
SAN MARCOS, CA 92078 

1770 LA COSTA MEADOWS DRIVE 

(619)995-7335 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$3,021,690
 $2,646,188

12/30/08 
11/23/10 

11%

HE14 SWPPP 

11-SD-52-17.0/17.7 IN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST MOEN, MIKE $66,740,098 04/10/08 34%
11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E) 

--() 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 
RIVERSIDE, CA 92092-2405 

1995 AGUA MANSA ROAD 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE, CA 92071 

$27,234,565
 $2,793,710

04/30/08 
12/08/10 

41%

HE14 SWPPP 

11-SD-56-2.2/6.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM VALLEY CREST LANDSCAPE HURTZIG, JOHN $4,102,011 04/06/05 0%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD 

OVERCROSSING TO 0.3 KM EAST OF CAMINO 

DEVELOPMENT, INC. 

8450 MIRAMAR PLACE 
7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,083,751
 $19,635

04/22/05 
08/11/09 

0%

HE14 SWPPP 

DEL SUR UNDERCROSSI 

PLANTING AND IRRIGATION 
SAN DIEGO, CA 92121 

(858)467-4086 PLANT EST 

SATIS 

HE14 

11-SD-75-17.4/20.5 IN SAN DIEGO COUNTY IN CORONADO FROM VALLEY SLURRY SEAL CO. FIGUEROA, RENE $863,376 05/15/08 100%
11-2772U4 THE NAVAL AMPHIBIOUS BASE TO SAN 

DIEGO CORONADO BAY BRIDGE 

PLACE MICROSURFACING 
WEST SACRAMENTO,CA 

P.O. BOX 1620 

95691 
(619)697-2439 

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$778,288
 $0

06/10/08 
04/01/09 

99%

SUSPENDED 
04/01/09 

HM1A WPCP 

11-SD-78-31.5/0 IN SAN DIEGO COUNTY NEAR RAMONA AT HAZARD CONSTRUCTION COMPANY TRAN, DUNG $368,756 09/26/08 100%
11-294304 
ER-45A1-(004)E 

--() 

1.6 MILES WEST OF WEEKEND VILLA 

RECONSTRUCT RETAINING WALL 

ROAD 

SAN DIEGO,CA 92192 

P.O. BOX 229000 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$334,542
 $0

10/17/08 
04/03/09 

100%

COMPLETED 
04/03/09 

HA23 WPCP 
(858)720-2115 

11-SD-79-20.2/35.3 IN SAN DIEGO COUNTY AT SANTA YSABEL ALL AMERICAN ASPHALT RAFIQ, AHMAD $1,692,061 04/13/09 0% 
11-277704 MORETTIS AND WARNER SPRINGS FROM WEST 

JUNCTION ROUTE 78 TO 0.2 MILE N OF 

CAMINO SAN IGNACIO 
CORONA,CA 92878 

P.O. BOX 2229 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$0 
$0 

04/24/09 
08/03/09 

0% 

HM1 WPCP 
HOT MIX ASPHALT OVERLAY (858)688-1415
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District 11 

State of California Department of Transportation Page 8 

Statement of Ongoing Contracts as of 04/20/09
05/04/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-94-1.4/9.3
 

HM3 WPCP
 

11-SD-94-8.3/8.7
 
11-003504
 
STPL-6211-(049)
 

--()
 

HE14 WPCP
 

11-SD-94-11.3/13.8
 
11-276414
 

HA25 WPCP
 

11-SD-94-11.6/12
 
11-285904
 

HB4N WPCP
 

11-SD-94-17.5/17.7
 
11-176424
 

HA25 SWPPP
 

11-SD-94-52.9/65.4
 
11-296404
 

Resident 
EngineerContractor 

TRUESDELL CORPORATION AMBLE, TOR
 

1310 W. 23RD STREET
 9851 BUENA VISTA AVE.
 

SANTEE, CA 92071

TEMPE, AZ 85282
 

(858)688-1509
 

WESTERN RIM CONSTRUCTORS, INC.TRAN, DUNG
 

HM1 WPCP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY AT VARIOUS
 

LOCATIONS FROM ROUTE 94/5 SEPARATION
 

TO GROVE STREET OVERCROSSING
 

CLEAN AND TREAT BRIDGE DECK
 

IN SAN DIEGO COUNTY IN LA MESA AND
 

LEMON GROVE FROM MASSACHUSETTS AVENUE
 

UC TO 0.6 KM EAST OF MASSACHUSETTS
 

AVENUE UC
 

CONSTRUCT SOUND WALL
 

IN SAN DIEGO COUNTY NEAR LA MESA FROM
 

0.2 M EAST OF BANCROFT DRIVE
 

UNDERCROSSING TO VIA MERCADO
 

TREE PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY AT CASA DE ORO
 

FROM 0.2 MILE WEST TO 0.2 MILE EAST
 

OF KENWOOD DRIVE UNDERCROSSING
 

REHABILITATE AND WIDEN RAMP
 

IN SAN DIEGO COUNTY NEAR JAMUL FROM
 

RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
 

RANCHO MIGUEL ROAD
 

PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY NEAR CAMPO FROM
 

0.8 MILE EAST OF BUCKMAN SPRINGS ROAD
 

TO ROUTE 8/94 SEPARATION
 

RUBBERIZED HOT MIX ASPHALT OVERLAY
 

912-108 ANDREASEN DRIVE
 

ESCONDIDO,CA 92029
 

P & D LANDSCAPE MGMT SERVICES
 

999 TOWN AND COUNTRY RD, FL 4
 

ORANGE, CA 92868
 

BEADOR CONSTRUCTION COMPANY
 

26320 LESTER CIRCLE
 

CORONA, CA 92883
 

DIVERSIFIED LANDSCAPE
 

33801 WASHINGTON ST.
 

WINCHESTER, CA 92596
 

ORTIZ ASPHALT PAVING, INC.
 

382 E. ORANGE SHOW ROAD
 

SAN BERNARADINO,CA 92408
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)720-2115
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(760)594-2006
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY, CA 91977
 

(858)688-1091


 $617,617 05/14/08 55%
 $400,517
 $16,488

06/12/08 
06/12/09 

65%

 $1,136,840 10/31/08 73%
 $827,777
 $356,466

11/24/08 
11/17/09 

73%

 $521,466 05/21/07 0%
 $478,340

 $2,982
06/11/07 
09/22/10 

0%

PLANT EST 

SATIS 

$503,900 04/24/08 100%
 $480,393

 $0
05/15/08 
04/08/09 

100%

04/08/09 
COMPLETED 

$354,670 05/05/04 0%
 $334,943

 $2,150
05/19/04 
08/05/09 

0%

PLANT EST 

SATIS 

$2,123,022 02/13/09 0% 
$0 
$0 

03/04/09 
07/10/09 

0% 



 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

District 11 

State of California Department of Transportation Page 9 

Statement of Ongoing Contracts as of 04/20/09
05/04/09
 

Awarded 
Bid + CCOs Approved %Time

Comp To date Est Comp % Work 
This Month Accepted Message 

Location 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work 

11-SD-125-9.2/9.2 IN SAN DIEGO COUNTY IN AND NEAR 
11-091894 CHULA VISTA ON PROCTOR VALLEY ROAD 

0.1 KM WEST OF ROUTE 125 TO 0.1 KM 

SOUTH OF BONITA MEADOWS LAN 

MITIGATION PLANTING 
HE14 SWPPP 

11-SD-163-.6/7 IN SAN DIEGO COUNTY AT VARIOUS 
11-2910U4 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 

HM3 WPCP 

11-SD-188-/.2 IN SAN DIEGO COUNTY AT TECATA FROM 
11-256504 THE MEXICO BBORDER TO 0.2 KM NORTH 
HPD-P188-(001) 

OF THING ROAD 
--() 

COMMERCIAL VEHICLE ENFORCEMENT 

HA42 SWPPP 

11-SD-805-6.1/8 IN SAN DIEGO COUNTY IN CHULA VISTA 
11-276204 AND BONITA FROM 0.1 KM NORTH OF 
ACIM-805 -(606)6 

TELEGRAPH CANYON ROAD UNDERCROSSING 
--() 

TO 0.4 KM NORTH OF BONITA 

INSTALL RAMP METERS AND HOV LANES 
HB4N SWPPP 

11-SD-905-8.6/11.6 IN SAN DIEGO COUNTY IN SAN DIEGO FROM 
11-091824 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 
HPLU-6211-(071)N 

WEST OF THE MEXICO BORDER 
LU62-11 0-(2NH)P

CONSTRUCT NEW FREEWAY 
6211- 073-() 

HE14 SWPPP 

11-SD-5506-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT 
11-264804 THE DISTRICT OFFICE HISTORIC 
ACST-X073-(085)E 

BUILDING 
X0-73 0-(5E) 

REMODEL DISTRICT BUILDING 
--() 

TEA1 

Resident 
EngineerContractor 

P & D LANDSCAPE MGMT. SERVICESHURTZIG, JOHN
 

999 TOWN & COUNTRY RD., FLR 4 7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111

ORANGE, CA 92868
 

(858)467-4086
 

TRUESDELL CORPOR OF CALIFORNIARAFIQ, AHMAD
 

1310 W. 23RD STREET
 

TEMPE, AZ 85282
 

ERRECA'S, INC.
 

12570 SLAUGHTERHOUSE CYN RD
 

LAKESIDE, CA 92040
 

SKANSKA USA CIVIL
 

9543-4 HEINRICH HERTZ DRIVE
 

SAN DIEGO,CA 92154
 

SKANKSA USA CIVIL WEST
 

CALIFORNIA DISTRICT INC.
 

9543-4 HEINRICH HERTZ DRIVE
 

SAN DIEGO,CA 92154
 

CHOCTAW CONSTRUCTION COMPANY,
 

INC.
 

23839 OAK MEADOW DRIVE
 

RAMONA, CA 92065
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1415
 

AGUILAR, PEDRO
 

1463 BROADWAY
 

EL CAJON, CA 92021
 

(858)688-1372
 

GAYON, ALBERTO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(760)594-2006
 

OLSON, TED
 

8863 AIRWAY ROAD
 

SAN DIEGO,CA 92154
 

(619)661-6406
 

COLLINS. TOM
 

4050 TAYLOR STREET
 

SAN DIEGO, CA 92110
 

(619)688-6893


 $1,466,590 07/18/06 0%
 $1,468,311

 $7,470
07/27/06 
05/20/09 

0%

PLANT EST 

SATIS 

$864,908 02/02/09 36%
 $530,355
 $498,277

02/17/09 
06/26/09 

60%

 $16,227,538 10/26/06 0%
 $15,813,676

 $40,949
11/20/06 
04/30/09 

0%

PLANT EST 

SATIS 

$2,116,902 06/18/08 85%
 $1,904,005

 $96,235
07/10/08 
05/20/10 

93%

 $61,993,756 01/30/08 33%
 $22,676,529

 $894,858
02/27/08 
12/30/10 

37%

 $569,040 08/21/08 90% 
$519,906 
$56,155 

09/15/08 
05/12/09 

96% 
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Statement of Ongoing Contracts as of 04/20/09
05/04/09 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5722-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT FALCON GENERAL ENGINEERING, FARMER, BRANDON L. $1,059,687 06/30/08 100% 
11-080624 THE KEARNY MESA OPERATIONS CENTER 

CONSTRUCT STORAGE SHED AND CANOPIES 

INC. 

572 COLLYN STREET 
7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,065,031 
$0 

07/29/08 
03/30/09 
03/30/09 

100% 

VISTA, CA 92083 
(858)688-1375 COMPLETED 

HA12 WPCP 

Totals: Authorized Final Amt: $839,656,356 Completed to Date: $434,902,053 Work This Month: $22,077,337



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-3.9/96.8 11-258704 

11-IMP-78-15.5/41 11-277604 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-86-35.2/65.7 11-290504 

11-IMP-111-11.4/22.2 11-256204 

11-IMP-111-4.7/T8.2 11-276614 

11-SD-5-8.6/10 11-0786U4 

11-SD-5-35.7/38.5 11-2358U4 

11-SD-5-12.4/16.1 11-290904 

11-SD-5-15.1/15.1 11-284804 

11-SD-5-33.7/54.9 11-290004 

11-SD-5-34.7/35.7 11-065104 

11-SD-5-39.8/71.9 11-291304 

11-SD-5-50.9/52.8 11-239604 

11-SD-5-52.8/54.9 11-239504 

11-SD-15-20.5/28 11-293804 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.6/M27.7 11-080944 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

Page 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-15-24.0/M26.5 11-080924 

11-SD-15-24.4/M27 11-295104 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-15-45.9/0 11-291504 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-4.9/6.2 11-283704 

11-SD-52-5.8/7.5 11-288504 

11-SD-52-7.4/13.3 11-267304 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-56-2.2/6.2 11-172894 

11-SD-75-17.4/20.5 11-2772U4 

11-SD-78-31.5/0 11-294304 

11-SD-79-20.2/35.3 11-277704 

11-SD-94-1.4/9.3 11-285404 

11-SD-94-8.3/8.7 11-003504 

Page 
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District 

Federal Aid 

-I­

-S­

-SH­

-ER-


Cnty Rt Pm 

11-SD-94-17.5/17.7 

11-SD-94-52.9/65.4 

11-SD-94-11.3/13.8 

11-SD-94-11.6/12 

11-SD-125-9.2/9.2 

11-SD-163-.6/7 

11-SD-188-/.2 

11-SD-805-6.1/8 

11-SD-905-8.6/11.6 

11-SD-5506-/0 

11-SD-5722-/0 

11
 

Statement of Ongoing Contracts - Index 
Contract Page 

11-176424 8 

11-296404 8 

11-276414 8 

11-285904 8 

11-091894 9 

11-2910U4 9 

11-256504 9 

11-276204 9 

11-091824 9 

11-264804 9 

11-080624 10 

Statement of Ongoing Contracts - Federal Aid 

Work Comp 

$156,263,421


 $4,969,079


 $166,076,344


 $546,166


 $107,047,041


Category

FEDERAL AID (INTERSTATE)
 

FEDERAL AID (SECONDARY)
 

STATE HIGHWAY
 

STORM DAMAGE REPAIR
 

Bid + CCO

 $204,606,127


 $30,081,262


 $331,026,930


 $2,178,756


 $271,763,282




Statement of Ongoing Contracts - Federal Aid 

District

Federal Aid 

District Total: 

11 

Category

 $839,656,356

 Bid + CCO

 $434,902,053 

Work Comp 

11 $3,489,389 

District Work Completed This Perio

 Statement of Ongoing Contracts -Summary 

Work completed this Period:  $3,489,389 
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