
 

 

 

 

 

  

 

 

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 1 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-IMP-7-3.7/6.9
 
11-068024
 

HE14 SWPPP
 

HE14
 

11-IMP-8-4.9/7.2
 
11-264004
 
ACIM-008 -(101) 


--()
 

HA21 SWPPP
 

11-IMP-8-31.3/0
 
11-261504
 
ACHS-X025-(028)S
 

GX02-5 02-()
 

--()
 

HA26 SWPPP
 

11-IMP-8-31.3/0
 
11-261514
 

HA26 SWPPP
 

11-IMP-78-9.2/12.1
 
11-167894
 
HPLU-6211-(094)
 

--()
 

HE14 SWPPP
 

11-IMP-78-12.1/15.2
 
11-167884
 
HPLU-6211-(067)E
 

--()
 

HE14 SWPPP
 

Awarded 
Bid + CCOs

Comp To date
This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

Resident
 
Engineer
 

ARINDUQUE, RAY
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)467-4084
 

FARMER, BRANDON
 

1463 BROADWAY
 

EL CAJON, CA 92021
 

(858)688-1375
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO CA 92111
 

BABICKY, ALAN
 

7177 OPPORTUNITY ROAD
 

SAN DIEGO,CA 92111
 

(858)688-1526
 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD
 

EL CENTRO, CA 92251
 

(760)355-8666
 

RIZZUTTO, SHAWN
 

722 E. BARIONI BLVD.
 

IMPERIAL,CA 92251
 

(760)355-8666


Description

Type Of Work
 

IN IMPERIAL COUNTY NEAR CALEXICO ON
 

ROUTE 7 AND ON ROUTE 8
 

HIGHWAY PLANTING AND IRRIGATION
 

IN IMPERIAL COUNTY NEAR OCOTILLO AT
 

DEVIL'S CANYON BRIDGE NUMBER 2 AND AT
 

MYER CREEK BRIDGE
 

REHABILITATE BRIDGE
 

IN IMPERIAL COUNTY NEAR EL CENTRO ON
 

ROUTE 8 AT SUNBEAM REST AREAS AND
 

NEAR CALIPATRIA ON ROUTE 111 AT TWO
 

RIVERS REST AREA
 

ROADSIDE REST AREA RESTORATION/ADA
 

IN IMPERIAL COUNTY NEAR EL CENTRO AT
 

EASTBOUND AND WESTBOUND SUNBEAM REST
 

AREAS
 

INSTALL SEWAGE TREATMENT SYSTEM
 

IN IMPERIAL COUNTY NEAR BRAWLEY ON
 

ROUTE 78 AND ON ROUTE 86
 

CONSTRUCT FOUR LANE EXPRESSWAY
 

IN IMPERIAL COUNTY IN AND NEAR
 

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE
 

111
 

CONSTRUCT FOUR-LANE EXPRESSWAY
 

Contractor 

SIERRA LANDSCAPE COMPANY
 

73-771 DINA SHORE DRIVE, 200
 

PALM DESERT CA 92211
 

TRUESDELL CORPORATION OF
 

CALIFORNIA INC
 

1310 W 23RD STREET
 

TEMPE AZ 85282
 

(602)437-1711
 

RSMW CONTRACTORS, INC.
 

8191 CENTER STREET
 

LA MESA,CA 91942
 

UNITED ENGINEERING & CONST.
 

336-10A N. CENTRAL AVENUE
 

GLENDALE CA 91203
 

GRANITE CONSTRUCTION COMPANY
 

P O BOX 50085
 

WATSONVILLE CA 95077
 

(831)724-1011
 

SKANSKA
 

861 MAIN STREET
 

BRAWLEY,CA 92227
 

$1,156,018 11/16/07 0%
 $1,162,264

 $0
12/21/07 
10/27/11 

0%

PLANT EST 

SATIS 

$1,018,018 10/12/10 0%
 $7,500

 $0
11/02/10 
11/01/11 

1%

SUSPENDED 

$3,157,910 07/29/09 79%
 $3,139,266

 $45,632
08/19/09 
09/19/11 

100%

 $1,017,406 05/26/10 41%
 $939,763
 $180,724

07/15/10 
05/04/12 

92%

 $30,054,974 11/30/10 10%
 $1,087,787
 $886,696

12/24/10 
10/15/12 

4%

 $70,955,343 03/11/08 0% 
$71,236,210 

$859,636 
03/27/08 
05/01/11 

0% 

PLANT EST
 

SATIS
 



 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 2 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

11District 

11-IMP-98-/56.6 

Fed Aid 
Pgm Code 

11-404904 

Contract 
Location 

Storm Water 
Plan 

IN IMPERIAL COUNTY 

Description 

HMA PAVEMENT REHABILITATION 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

P O BOX 229000 

Resident 
Engineer 

$378,305

Bid + CCOs

 $0

Comp To date

 $0

This Month 

04/06/11 

Awarded 

04/25/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

SAN DIEGO CA 92192 

HA12 WPCP 

(858)587-3600 

11-IMP-111-/1.2 
11-2M2204 

IN IMPERIAL COUNTY IN CALEXICO 

COLD PLANE AND HMA OVERLAY 

HAZARD CONSTRUCTION COMPANY 

P O BOX 229000 

$904,295
 $0
 $0

03/23/11 
04/13/11 

0%

 0%

SAN DIEGO CA 921929000 

HM1 WPCP 

(858)587-3600 

11-SD-5-.3/10 

HA22 

11-080404 
IM-0051-(619)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO 

CHULA VISTA AND NATIONAL CITY FROM 

CAMINO DE LA PLAZA OVERCROSSING TO 

24TH STREET UNDERCROSSING 

PAVEMENT REHABILITATION 

SIM J HARRIS INC 

SAN DIEGO CA 92126 

(858)437-0190 

MOEN, MIKE 

(619)995-7335 

9685 VIA EXCELENCIA SUITE 200 9851 BUENA VISTA 

AVENUE 

SANTEE, CA 92071 

$9,716,350
 $1,295,689
 $1,295,689

01/06/11 
01/31/11 
07/12/11 

100%

 13%

SUSPENDED 

11-SD-5-1.2/23.5 

HB71 

11-283404 
ACIM-0005-(614)E 

--() 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS FROM VIA DE SAN YSIDRO 

UNDERCROSSING TO ROUTE 5/274 

SEPARATION 

CONSTRUCT CURB RAMPS 

WIER CONSTRUCTION CORPORATION 

ESCONDIDO, CA 92029 

BAGUBE, JUN 

(858)688-1438 

2255 BARHAM DRIVE 9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$597,336
 $732,782

 $4,132

07/15/10 
08/10/10 
05/31/11 

90%

 95%

11-SD-5-3.2/15.3 

HA21 

11-2M0204 
STP-X073-(091)E 

--() 

WPCP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CLEAN AND TREAT BRIDGE DECKS 

FALCON CONSTRUCTION CO 

SAN DIEGO CA 92196 

(619)840-8998 

P O BOX 26429 

CORTEZ, DAVID 

(858)688-1597 

9851 BUENA VISTA AVE 

SANTEE, CA 92071 

$820,430
 $0
 $0

11/03/10 
12/15/10 
07/14/11 

0%

 0%

11-SD-5-10.0/20 

HA22 

11-240104 
IM-0051-(618)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN NATIONAL CITY 

AND SAN DIEGO FROM 24TH STREET 

UNDERCROSSING TO 0.1 MILE SOUTH OF 

ROUTE 8/5 SEPARATION AND 

PAVEMENT REHABILITATION 

HAZARD CONSTRUCTION 

SAN DIEGO CA 921929000 

(858)587-3600 

PO BOX 229000 

ALSHEIKH, JASON 

(858)688-1473

817 SWEETWATER ROAD 

SPRING VALLEY, CA 91977 

$8,672,627 
$25,250 
$25,250 

01/10/11 
01/27/11 
06/13/11 

0% 

0% 

HB4N 



 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 3 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-23.9/28.2 IN SAN DIEGO COUNTY IN SAN DIEGO FROM FLATIRON WEST INC AKHONDZADEH, RAHIM $6,241,679 10/11/10 20%

HB1 

11-284604 
ACHS-0005-(615)E 

G 00-0516-(5E) 

--() 

SWPPP 

MISSION BAY DRIVE OVERCROSSING TO 

NOBEL DRIVE OVERCROSSING 

UPGRADE MEDIAN GUARD RAIL 
SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$5,702,685
 $1,627,604

11/03/10 
04/27/11 

91%

11-SD-5-32.7/42.7 IN SAN DIEGO COUNTY IN SAN DIEGO, PAVE TECH INC TRAN, DUNG $4,423,024 06/25/10 98%

HM1 

11-079804 
ACIM-0005-(612) 

--() 

WPCP 

SOLANA BEACH AND ENCINITAS 

GRIND PAVEMENT AND REPLACE SLABS 
CARLSBAD CA 92008 

(760)729-7592 

735 LAGUNA DRIVE 

(858)688-1549 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$3,786,791
 $1,018,366

07/20/10 
04/21/11 

87%

11-SD-5-35.7/40.1 IN SAN DIEGO COUNTY AT VARIOUS PERSE CONSTRUCTION COMPANY TRAN, DUNG $502,503 12/30/10 41%
11-2M0304 LOCATIONS 

CLEAN AND TREAT BRIDGE DECK 
AZUSA CA 91702 

982 W 10TH STREET 2863 CARMEL VALLEY 

ROAD 

$120,496
 $112,726

02/02/11 
07/06/11 

24%

HA21 WPCP 

(626)815-3901 
(858)688-1549 

DEL MAR, CA 92014 

11-SD-5-39.8/54.4 IN SAN DIEGO COUNTY AT VARIOUS SUKUT CONSTRUCTION RAFIQ, AHMAD $3,652,190 04/08/10 100%
11-289304 LOCATIONS FROM BIRMINGHAM DRIVE 

OVERCROSSING TO 0.1 MILE NORTH OF 

CAMP PENDLETON UNDERCROSSING 
OCEANSIDE,CA 92056 

3156-205 VISTA WAY 2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$3,357,941
 $180,581

05/06/10 
04/18/12 

90%

HB4N SWPPP 
INSTALL RAMP METERS AND HOV LANES (858)688-1415 

11-SD-5-40.1/0 IN SAN DIEGO COUNTY IN ENCINITAS ON R S B GROUP INC ARINDUQUE, RAY $658,999 12/23/10 15%
11-292404 
ACIM-X073-(090)E 

--() 

ROUTE 5 AT MACKINNON AVENUE OVER 

CROSSING AND IN SAN DIEGO ON ROUTE 

805 FROM 0.3 MILE TO 0.1 M 

REPAIR SLOPE AND EROSION CONTROL 

LAKE FOREST CA 92630 

(949)454-1999 

22622 LAMBERT STREET #304 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$345,642
 $35,988

01/11/11 
05/21/12 

52%

HA23 SWPPP 

11-SD-5-52.8/54.9 IN SAN DIEGO COUNTY IN OCEANSIDE FROM P&D LANDSCAPE MANAGEMENT HURTZIG, JOHN $1,307,372 08/09/07 0% 
11-239504 BROOKS STREET OVERCROSSING TO 0.1 KM 

NORTH OF CAMP DEL MAR OVERCROSSING 

PLANTING AND IRRIGATION 
ORANGE,CA 92868 

(858)467-4086

999 TOWN AND COUNTRY RD, FIR4 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$1,202,634 
$15,771 

09/18/07 
10/24/11 

0% 

PLANT EST 

HA25 SWPPP 
SATIS 



 

 

 

 

  

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 4 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 11 

Fed Aid 
Pgm Code 

Contract 
Location 

Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Awarded 
Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-5-59.4/60 

HA26 

11-261404 
ACHS-0005-(617) 

IMG-0005-(617) 

--() 

SWPPP 

IN SAN DIEGO COUNTY ABOUT 5.2 MILES 

NORTH OF OCEANSIDE AT THE ALISO 

CREEK SAFETY ROADSIDE REST AREA 

___________ 

REPLACE BUILDINGS 

R S M 2 CONTRACTORS INC 

LA MESA CA 91942 

(619)698-7777 

8191 CENTER STREET 

$3,983,030
 $0
 $0

02/01/11 
04/27/11 

0%

 0%

11-SD-5-67.2/0 
11-0AA004 

IN SAN DIEGO COUNTY IN CORONADO AND 

ABOUT 15 MILES NORTH OF OCEANSIDE 

INSTALL PHOTOVOLTAIC PANELS 

PRO-WEST ENGINEERING INC 

ORANGE CA 92865 

740 W. GROVE AVENUE 

DOUGHERTY BOB 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$291,000
 $268,610
 $24,350

03/22/10 
05/18/10 
04/30/11 

100%

 92%

(858)688-1528 

11-SD-8-1.2/0 

HB1 

11-286604 
ACIM-0008-(306)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN SAN DIEGO AT 

MIDWAY DRIVE UNDERCROSSING 

MODIFY INTERSECTION 

TRAFFIC DEVELOPMENT SERVICES 

INC 

MOORPARK CA 93021 

(805)523-1914 

PEREZ, AL 

(858)467-1575 

4215 TIERRA REJADA RD STE 184 
7177 OPPORTUNTITY 

ROAD 

SAN DIEGO, CA 92111 

$557,617
 $477,228
 $24,258

08/24/10 
09/21/10 
06/10/11 

86%

 85%

SUSPENDED 

11-SD-8-3.0/12.6 

HA28 

11-261704 
ACIM-0008-(305)E 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO AND 

LA MESA AT VARIOUS LOCATIONS FROM 

MISSION CENTER RD OVERCROSSING TO 

SEVERIN DRIVE OVERCROSSIN 

FREEWAY MAINTENANCE ACCESS PAVING 

PETERSON-CHASE GENERAL 

ENGINEERING CONSTRUCTION INC 

IRVINE, CA 92614 

1792 KAISER AVENUE 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,030,271
 $4,395

 $0

08/10/10 
08/26/10 
10/03/11 

9%

 0%

SUSPENDED 

11-SD-8-10.2/21.8 

HM1 

11-2M0904 
ACIM-0081-(307)E 

--() 

WPCP 

IN SAN DIEGO COUNTY IN AND NEAR LA 

MESA AND EL CAJON FROM 0.3 MILE WEST 

OF FLETCHER PARKWAY OC TO LAKE 

JENNINGS PARK ROAD OC 

REPLACE SLABS 

COFFMAN SPECIALTIES, INC 

SAN DIEGO, CA 92126 

9685 VIA EXCELENCIA, STE 200 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$1,816,300
 $1,203,459
 $1,014,187

06/29/10 
07/13/10 
06/28/11 

76%

 64%

11-SD-8-17.4/18.7 
11-063804 
ACIM-0081-(302)E 

--() 

IN SAN DIEGO COUNTY IN EL CAJON FROM 

THE SECOND STREET UNDERCROSSING TO 

THE GREENFIELD DRIVE UNDERCROSSSING 

_______________ 

SIM J HARRIS, INC. 

SAN DIEGO,CA 92126 

9685-200 EXCELENCIA 

AKHONDZADEH, RAHIM 

2863 CARMEL VALLEY 

ROAD 

DEL MAR CA 92014 

$9,299,880 
$8,664,976 
$888,592 

10/07/09 
10/20/09 
06/06/11 

90% 

93% 

HB4N SWPPP 
WIDEN FREEWAY AND BRIDGE (858)688-1318



 

 

   

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

State of California Department of Transportation Page 5 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

11District 

11-SD-8-31.8/39.7 

Fed Aid 
Pgm Code 

11-2M0804 

Contract 

ACIM-008 -(304)E 

--()

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY NEAR ALPINE FROM 

VIEJAS CREEK BRIDGE TO HORSETHIEF 

CREEK UNDERCROSSING 

Description 

REPLACE CONCRETE SLABS 

Type Of Work 

HAZARD CONSTRUCTION 

Contractor 

SAN DIEGO, CA 92121 

6465 MARINDUSTRY PLACE 

BAGUBE, JUN 

Resident 
Engineer 

(858)688-1438 

9851 BUENA VISTA ROAD 

SANTEE, CA 92071 

$4,224,820

Bid + CCOs

 $3,814,182

Comp To date

 $0

This Month 

06/24/10 

Awarded 

07/16/10 

Approved 

03/22/11 

Est Comp

 100%

%Time

 93%

% Work 

OVER RUN 

MessageAccepted 

04/12/11 

HM1 WPCP 

11-SD-8-49.0/0 

HA26 

11-243204 
ACIM-0081-(303)E 

00-81 3-(3E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY NEAR PINE VALLEY 

AT BUCKMAN SPRINGS REST AREA 

RESTORE SAFETY ROADSIDE REST 

WHILLOCK CONTRACTING, INC. 

LA MESA CA 91943 

P O BOX 2322 

RAMIREZ, DANIEL 

(760)594-2011 

1436 BROADWAY 

EL CAJON CA 92021 

$1,834,736
 $1,247,182
 $143,067

01/12/10 
02/16/10 
04/22/11 

100%

 68%

11-SD-15-3.2/M4.1 

HA25 

11-070404 
ACIM-X073-(083) 

--()

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 805 

PLANTING AND IRRIGATION 

A C C U CONSTRUCTION INC 

SANTA ANA CA 92705 

(714)641-4730 

1526 BROOKHOLLOW DRIVE #76 

ARINDUQUE, RAY 

(858)467-4084 

7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

$4,630,033
 $4,488,308

 $10,230

09/10/07 
10/25/07 
03/21/12 

0%

 0%

PLANT EST 

SATIS 

11-SD-15-8.4/0 

HA23 

11-291904 
ACST-X073-(089)E 

X0-73 0-(9E) 

--() 

SWPPP 

IN SAN DIEGO COUNTY AT VARIOUS 

LOCATIONS 

CONCRETE SLOPE PAVING AND PLANTING 

L B CIVIL CONSTRUCTION 

INCORPORATED 

SAN DIEGO CA 92121 

(858)481-5222 

11585 SORRENTO VALLEY RD 104 

HURTZIG, JOHN 

(858)467-4086 

7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$1,771,750
 $905,411
 $315,241

11/23/10 
12/14/10 
08/27/12 

35%

 51%

11-SD-15-8.9/9.7 
11-233204 
ER- -( ) 

--() 

IN SAN DIEGO COUNTY (SINK HOLE) 

EMERGENCY EARTHWORK 

ERRECAS INC 

SPRING VALLEY CA 

P O BOX 1161 

91979 

$1,000,000
 $0
 $0

03/01/98 
03/01/98 

0%

 0%

HA23 

11-SD-15-10.4/21.2 
11-2T0924 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 15 AND ON ROUTE 163 

CONSTRUCT MANAGED LANES 

COFFMAN SPECIALTIES INC. 

SAN DIEGO CA 92117 

4375 JUTLAND DRIVE SUITE 260 

MCMILLAN, STEVE 

13560 EVENING CREEK 

DRIVE N. 

SAN DIEGO CA 92128 

$66,307,572 
$56,584,702 
$2,303,434 

07/25/08 
08/06/08 
09/14/12 

63% 

86% 

HB4C SWPPP 
(858)688-1435



 

 

 

 

 

 

 

 

 

 

 

 

  

  

  

  

  

  

  

  

State of California Department of Transportation Page 6 

Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 11 
Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-15-10.5/M15
 
11-2T0914
 

HB4C SWPPP
 

11-SD-15-16.0/M19.3
 
11-2T0934
 

HB4C SWPPP
 

11-SD-15-18.8/M21.9
 
11-260714
 
HPLU-6211-(064)N
 

62-11 0-(4N)
 

--()
 

HA25 SWPPP
 

11-SD-15-21.9/M23.9
 
11-260724
 
HPLU-6211-(080)
 

--()
 

HB4C SWPPP
 

11-SD-15-23.8/M26.2
 
11-260734
 
HPLU-6211-(098)
 

--()
 

HB4C SWPPP
 

11-SD-15-26.0/30.2
 
11-2T0814
 
ACIM-015 -(203)N


LN62-11 0-(2N)
 

--()
 

HB4C SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 KM SOUTH OF ROUTE 52/15
 

SEPARATION TO CARROLL CANYON ROAD
 

OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

MIRA MESA BOULEVARD UNDERCROSSING TO
 

0.3 KM SOUTH OF ROUTE 56/15
 

SEPARATION OVERCROSSING
 

CONSTRUCT MANAGED LANES
 

IN SAN DIEGO COUNTY IN SAN DIEGO ON
 

ROUTE 15 FROM 1.4 KM SOUTH OF RTE
 

15/56 SEPARATION TO CAMINO DEL NORTE
 

UC AND ON RTE 56 FROM 0
 

HIGHWAY PLANTING AND IRRIGATION
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

CAMINO DEL NORTE UNDERCROSSING TO 0.4
 

KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING
 

INSTALL PLANTING AND WATER SYSTEM
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.2 KM NORTH OF RANCHO BERNARDO ROAD
 

UNDERCROSSING TO LAKE HODGES BRIDGE
 

INSTALL HIGHWAY PLANTING SYSTEMS
 

IN SAN DIEGO COUNTY IN AND NEAR
 

ESCONDIDO AT VARIOUS LOCATIONS FROM
 

0.1 KM S OF HIGHLAND ROAD OC TO 0.2
 

KM N OF NINTH AVENUE UC
 

CONSTRUCT MANAGED LANES - NORTH
 

Contractor 

FCI CONSTRUCTORS INC
 

10050 BLACK MOUNTAIN RD
 

SAN DIEGO CA 92126
 

FCI CONSTRUCTORS, INC.
 

10050 BLACK MOUNTAIN ROAD
 

SAN DIEGO CA 92126
 

SIERRA LANDSCAPE COMPANY
 

73771 DINAH SHORE DRIVE
 

PALM DESERT CA 92211
 

Resident
 
Engineer
 

MERCADO VICTOR
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO CA 92128
 

(858)688-1544
 

BOBOTIS, MARK
 

13220 EVENING CREEK
 

DRIVE SUITE 112
 

SAN DIEGO, CA 92128
 

(858)688-1439
 

SAGGESE, CARMINE T.
 

13560 EVENING CREEK
 

DRIVE NORTH (NORTH
 

TRLR)
 

SAN DIEGO CA 92128
 

(858)688-1497
 

EAST BAY CONSTRUCTION CO., INCSAGGESE, CARMINE T
 

41120-G ELM STREET
 

MURRIETA CA 92562
 

NATIVE LANDSCAPE INC
 

9746 TAMARACK LANE
 

ESCONDIDO CA 92029
 

(760)735-8700
 

FLATIRON CORP.
 

1770 LA COSTA MEADOWS DRIVE
 

SAN MARCOS CA 92078
 

13560 EVENING CREEK
 

DRIVE
 

SAN DIEGO,CA 92128
 

(858)688-1542
 

SAGGESE, CARMINE
 

304 ENTERPRISE STREET
 

SUITE B
 

ESCONDIDO, CA 92129
 

(858)688-1542
 

BREYER, RICHARD
 

13560 EVENING CREEK
 

DRIVE NORTH
 

SAN DIEGO,CA 92128
 

(858)688-1430


Awarded 
Bid + CCOs Approved

Comp To date Est Comp
This Month Accepted 

$55,577,925

 $55,350,891


 $579,876


 $71,178,558

 $62,124,702


 $948,745


 $2,581,596

 $2,350,207


 $0


 $1,283,194

 $1,190,178


 $7,115


 $1,056,515

 $14,390

 $14,390


 $48,666,924
 
$35,020,213
 

$629,697
 

05/12/08
 
06/11/08
 
05/04/11
 

02/08/08
 
02/27/08
 
06/21/11
 

05/12/08
 
06/10/08
 
10/15/12
 

%Time
% Work 

Message 

98%


 98%


 94%


 87%


 0%


 0%


PLANT EST
 

SATIS
 

02/19/09 0%

03/20/09
 

0%

05/17/13
 

PLANT EST
 

SATIS
 

11/24/10
 
01/11/11
 
10/30/14
 

11/20/08
 
12/10/08
 
12/02/11
 

16%


 2%


 77%
 

72%
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Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan 

Resident 
EngineerDescription

Type Of Work Contractor 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

%Time
% Work 

MessageAccepted 

11-SD-15-27.3/0 CARDENAS, VICTORIN SAN DIEGO COUNTY IN ESCONDIDO AT WEIR CONSTRUCTION CORPORATION $7,225,755 08/20/08 0%
11-2T0894 
CMLN-6211-(059) 

13560 EVENING CREEK 

DRIVE 

NORTH COUNTY FAIR OVERCROSSING 

CONSTRUCT BARRIER TRANSFER MACHINE 

2255 BARHAM DRIVE $7,055,207
 $116,744

09/26/08 
12/10/11 

0%

--() 
SAN DIEGO,CA 92128

ESCONDIDO,CA 92029 
PLANT EST 

HB4C WPCP 
(858)688-1524 SATIS 

11-SD-15-30.0/31.5 JAVED, FARIDUNIN SAN DIEGO COUNTY IN ESCONDIDO FROM ATKINSON CONTRACTORS, LP $50,231,334 07/21/08 81%

HB4C 

11-2T0824 
CIM-015 -(202)3 

CMLN-6211-(053) 

--() 

SWPPP 
(760)735-5087 

304-B ENTERPRISE 

STREET 

ESCONDIDO,CA 92029 

NINTH AVENUE UNDERCROSSING TO ROUTE 

15/78 SEPARATION 

CONSTRUCT MANAGED LANES 
FOOTHILL RANCH CA 92610 

27422 PORTOLA PARKWAY $44,924,213
 $910,652

08/06/08 
12/01/11 

88%

11-SD-15-42.5/45.9 LEVINE, GARYIN SAN DIEGO COUNTY ABOUT 11.2 MILE CSI / SJH A JOINT VENTURE $5,220,831 03/10/11 2%
11-289704 
IM-0154-(206)E 

--() 
(760)639-4430 

3485 EAST VISTA WAY 

VISTA, CA 92084 

NORTH OF ESCONDIDO FROM 0.6 MILES 

SOUTH OF ESCONDIDO HIGHWAY 

OVERCROSSING TO SAN LUIS REY RIVE 

PAVEMENT REHABILITATION 

SAN DIEGO CA 92126 

(858)536-3100 

9685 VIA EXCELENCIA ST. 200 $79,895
 $79,895

04/13/11 
08/12/11 

2%

HA22 SWPPP 

11-SD-52-2.6/5.9 HURTZIG, JOHNIN SAN DIEGO COUNTY IN SAN DIEGO ON NATURE'S IMAGE $422,982 05/30/08 0%
11-288404 7177 OPPORTUNITY ROAD 

SAN DIEGO,CA 92111 

ROUTE 52 AND ON ROUTE 805 

CONVERT IRRIGATION SYSTEM 
LAKE FOREST CA 92630 

20472-102 CRESCENT BAY DR. $403,846
 $0

06/20/08 
07/21/10 

0%

(858)467-4086 PLANT EST 

HA25 WPCP 
SATIS 

11-SD-52-14.1/16.3 FITZGIBBON, EDWARDIN SAN DIEGO COUNTY AT VARIOUS ERRECA'S, INC. $63,766,285 11/27/07 0%
11-010614 9851 BUENA VISTA 

AVENUE 

LOCATIONS 

CONSTRUCT FOUR-LANE FREEWAY 

12570 SLAUGHTERHOUSE CNY ROAD $63,055,200
 $338,678

12/31/07 
05/10/11 

0%

LAKESIDE CA 92040 
SANTEE CA 92071 PLANT EST 

HE14 SWPPP 
(619)995-7334 SATIS 

11-SD-52-16.2/17.8 MOEN, MIKEIN SAN DIEGO COUNTY IN SANTEE FROM FLATIRON WEST, INC. $29,550,442 12/17/08 0% 
11-2T0104 
STPL-6211-(077) 

--() 
(619)995-7335

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

CUYAMACA STREET OVERHEAD TO MAGNOLIA 

AVENUE UNDERCROSSING KP 26.1/28.6 

TO CONSTRUCT A FOUR LANE DIVIDED 
SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE $28,679,203 
$177,427 

12/30/08 
04/22/11 

0% 

PLANT EST 

HE14 SWPPP 
SATIS 
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Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 11 
Location Awarded 

Fed Aid 
Pgm Code 

Contract Storm Water 
Plan Description

Type Of Work Contractor 

Resident 
Engineer 

Bid + CCOs
Comp To date

This Month 

Approved
Est Comp

Accepted 

%Time
% Work 

Message 

11-SD-52-17.0/17.7 IN SAN DIEGO COUNTY IN AND NEAR SKANSKA USA CIVIL WEST MOEN, MIKE $71,172,792 04/10/08 100%
11-2T0004 
HPLU-6211-(075)E 

LU62-11 0-(6E)

--() 

SANTEE ON ROUTE 52 AND ON ROUTE 67 

CONSTRUCT FREEWAY AND INTERCHANGE 
RIVERSIDE CA 92092-2405 

1995 AGUA MANSA ROAD 

(619)596-3226 

9851 BUENA VISTA AVE. 

SANTEE CA 92071 

$72,464,688
 $1,954,810

04/30/08 
05/30/11 

98%

HE14 SWPPP 

11-SD-56-6.8/8.7 IN SAN DIEGO COUNTY IN SAN DIEGO FROM PACIFIC RESTORATION GROUP INC HURTZIG JOHN $469,093 06/25/10 0%
11-402304 PENASQUITOS CREEK BRIDGE TO 0.3 MILE 

WEST OF ROUTE 56/15 SEPARATION 

RECYCLED WATER CONVERSION 
PERIS CA 92572 

P O BOX 429 

(858)467-4086 

7177 OPPORTUNITY RD 

SAN DIEGO CA 92111 

$362,790
 $13,269

07/20/10 
03/17/14 

0%

PLANT EST 

HA25 WPCP 
SATIS 

11-SD-75-9.3/10.6 IN SAN DIEGO COUNTY IN SAN DIEGO AND TRAFFIC DEVELOPMENT SERVICES PEREZ, AL $132,750 10/12/10 100%
11-296704 IMPERIAL BEACH, AT VARIOUS __ 

LOCATIONS, FROM SATURN BOULEVARD TO 

9TH STREET.________________ 

CONSTRUCT CURB RAMPS AND MODIFY 

INC 

MOORPARK CA 93021 
(858)467-4078 

4215 TIERRA REJADA RD STE 184 
7177 OPPORTUNITY ROAD 

SAN DIEGO, CA 92111 

$135,853
 $0

11/02/10 
03/22/11 

100%

COMPLETED 
03/22/11 

HB71 WPCP (805)523-1914 

11-SD-76-7.3/13.1 IN SAN DIEGO COUNTY IN AND NEAR FLATIRON WEST INC. FITZGIBBON, EDWARD $63,183,356 12/23/09 41%
11-080104 
ARRA-P076-(024)E 

P0-76 0-(4E) 

--() 

OCEANSIDE FROM 0.8 KM WEST OF MELROSE 

DRIVE TO 1.0 KM EAST OF SOUTH 

MISSION ROAD 

CONSTRUCT FOUR LANE HIGHWAY 

SAN MARCOS CA 92076 

1770 LA COSTA MEADOWS DRIVE 

(760)639-4430 

3485 E. VISTA WAY 

VISTA CA 92084 

$28,964,496
 $1,856,170

01/19/10 
11/08/13 

46%

HE14 SWPPP 

11-SD-76-23.1/23.5 IN SAN DIEGO COUNTY AT PALA FROM 0.1 COFFMAN SPECIALTIES INC AKHONDZADEH, RAHIM $2,775,000 12/28/10 5%

HA21 

11-273404 
ACST-ACBR-(STP)P 

P-ACBR-(STP)P 

--() 

SWPPP 

MILE WEST TO 0.3 MILE EAST OF PALA 

CREEK BRIDGE 

BRIDGE REPLACEMENT 
SAN DIEGO CA 92126 

(858)536-3100 
(858)688-1318

9685 VIA EXCELENCIA SUITE 200 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$66,721
 $11,664

01/13/11 
10/04/12 

2%

11-SD-76-32.9/52.3 IN SAN DIEGO COUNTY AT RINCON, LAKE INTERMOUNTAIN SLURRY SEAL INC $1,188,542 06/28/10 0% 
11-277804 HENSHAW AND MORETTIS FROM VALLEY 

CENTER ROAD TO ROUTE 79 

P O BOX 50085 $0 
$0 

07/22/10 
0% 

SLURRY SEAL 
WATSONVILLE CA 95077 

(831)724-1011 

HM1 WPCP 
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Statement of Ongoing Contracts as of 04/20/11
05/04/11 

District 11 
Awarded 

Bid + CCOs Approved %Time
Comp To date Est Comp % Work 

This Month Accepted Message 

Location 
Contract Storm WaterFed Aid 
Pgm Code Plan 

11-SD-78-5.0/12
 
11-274904
 
ACNH-P078-(110)E
 

--()
 

HA22 WPCP
 

11-SD-78-37.4/44.5
 
11-298504
 
ACHS-P078-(109)E
 

P P0-78 1-(9E)
 

--()
 

HB1 WPCP
 

11-SD-94-7.9/0
 
11-262604
 
ACHS-P094-(057)E
 

G P0-94 0-(7E)


--()
 

HB1 SWPPP
 

11-SD-163-1.7/3.2
 
11-265004
 
ACST-P163-(026)E
 

P1-63 0-(6E)
 

--()
 

TEA2 SWPPP
 

11-SD-163-3.8/11.1
 
11-239304
 
STP-P163-(027)E
 

--()


HA22 WPCP
 

11-SD-805-7.6/9.2
 
11-081644
 
SARR-8051-(608)E
 

80-51 6-(8E)
 

--()
 

HB4N SWPPP
 

Description

Type Of Work
 

IN SAN DIEGO COUNTY IN VISTA AND SAN
 

MARCOS FROM 1.0 KM EAST OF EMERALD
 

DRIVE OVERCROSSING TO 0.2 KM WEST OF
 

SAN MARCOS BOULEVARD 


RUBBERIZED HOT MIX ASPHALT OVERLAY
 

IN SAN DIEGO COUNTY NEAR RAMONA
 

INSTALL CENTERLINE RUMBLE STRIP
 

IN SAN DIEGO COUNTY IN SAN DIEGO LA
 

MESA AND LEMON GROVE AT WEST BOUND
 

OFF RAMP TO COLLEGE AVENUE
 

INSTALL TRAFFIC SIGNAL / WIDEN RAMP
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

0.1 MILE SOUTH OF RICHMOND STREET
 

OVERCROSSING TO 0.2 MILE NORTH OF
 

6TH AVE UNDERCROSSING.
 

INSTALL HIGHWAY PLANTING
 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
 

ROUTE 8/163 SEPARATION TO TO ROUTE
 

163/15 SEPARATION
 

METAL BEAM GUARD RAIL
 

IN SAN DIEGO COUNTY IN CHULA VISTA
 

AND NATIONAL CITY ON ROUTE 805 FROM
 

0.3 MILE NORTH OF H STREET
 

OVERCROSSING AND VARIOUS LOCATIO
 

CONSTRUCT TWO SOUTHBOUND AUX LANES
 

Contractor 

SIM J. HARRIS
 

9685 VIA EXCELENCIA SUITE 200
 

SAN DIEGO, CA 92126
 

HAZARD CONSTRUCTION
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

ERRECA'S, INC.
 

11790 HI RIDGE ROAD
 

LAKESIDE CA 92040
 

Resident 
Engineer 

LEVINE, GARY
 

3485 EAST VISTA WAY
 

VISTA, CA 92084
 

(760)639-4430
 

GARY LEVINE
 

3485 EAST VISTA WAY
 

VISTA, CA 92084
 

(760)639-4430
 

REYES, JULIO
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1091
 

SIERRA LANDSCAPE COMPANY, INC.ARINDUQUE, RAY
 

73-771, #200 DINAH SHORE DR. 7177 OPPORTUNITY ROAD
 

PALM DESERT CA 92211
 

HAZARD CONSTRUCTION
 

P O BOX 229000
 

SAN DIEGO CA 921929000
 

(858)587-3600
 

SKANSKA USA CIVIL WEST CA
 

1995 AGUA MANSO ROAD
 

RIVERSIDE,CA 92509
 

SAN DIEGO CA 92111
 

(858)467-4084
 

AKHONDZADEH, RAHIM
 

2863 CARMEL VALLEY
 

ROAD
 

DEL MAR, CA 92014
 

(858)688-1318
 

ALSHEIKH, JASON
 

817 SWEETWATER ROAD
 

SPRING VALLEY,CA 91977
 

(858)688-1473


 $8,017,649 08/10/10 100%
 $7,853,436

 $0
08/26/10 
03/21/11 

100%

03/21/11 
COMPLETED 

$454,838 11/16/10 100%
 $452,472

 $0
12/03/10 
03/21/11 

100%

03/21/11 
COMPLETED 

$1,462,588 08/28/09 0%
 $1,468,133

 $880
09/17/09 
07/07/11 

0%

PLANT EST 

SATIS 

$1,139,186 10/08/09 0%
 $970,868

 $0
11/24/09 
12/17/13 

0%

PLANT EST 

SATIS 

$6,907,424 12/07/10 44%
 $2,418,298
 $255,133

12/22/10 
05/31/11 

35%

 $7,227,488 07/23/09 100% 
$6,960,570 
$165,088 

08/10/09 
05/01/11 

97% 
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Statement of Ongoing Contracts as of 04/20/11
05/04/11 

11District 

11-SD-805-24.7/24.7 

Fed Aid 

HA23 

Pgm Code 

11-288904 

Contract 

WPCP 

Location 
Storm Water 
Plan 

IN SAN DIEGO COUNTY IN SAN DIEGO 

0.3 MILE NORTH OF GOVERNOR DRIVE 

UNDERCROSSING 

Description 

ABANDON EXISTING CULVERT 

Type Of Work 

AT DREAMBUILDER 

Contractor 

PLACENTIA CA 92870 

(714)646-3697 

1361 E GARTEN DRIVE 

Resident 
Engineer 

$436,061

Bid + CCOs

 $0

Comp To date

 $0

This Month 

01/25/11 

Awarded 

02/10/11 

Approved
Est Comp

Accepted 

0%

%Time

 0%

% Work 
Message 

11-SD-805-25.2/26.3 

HE13 

11-089754 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.2 KM SOUTH OF NOBEL DRIVE 

OVERCROSSING TO 0.1 KM NORTH OF 

EASTGATE MALL OVERCROSSING 

INTERCHANGE IMPROVEMENTS & ROAD 

SKANSKA USA CIVIL WEST 

CALIFORNIA DISTRICT INC 

RIVERSIDE CA 925092405 

(951)684-5360 

1995 AGUA MANSA ROAD 

AKHONDZADEH, RAHIM 

(858)688-1318 

2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$11,802,000
 $442,642
 $275,977

11/29/10 
12/16/10 
02/02/12 

7%

 4%

11-SD-805-26.5/28.9 

HB5 

11-2T0404 
ARRA-805 -(610)N 

80-5 6-(0N) 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

ROUTE 805 FROM 0.3 KM SOUTH OF 

SOLEDAD CANYON BRIDGE AND OVERHEAD TO 

0.6 KM NORTH OF ROUTE 5/8 

CONSTRUCT HOV LANES 

DIABLO CONTRACTORS INC 

SAN RAMON CA 94583 

(925)552-8250 

POUND, DAVID 

(858)720-2112 

7 CROW CANYON COURT SUITE 100 2863 CARMEL VALLEY 

ROAD 

DEL MAR, CA 92014 

$47,531,109
 $942,242
 $821,549

01/28/11 
02/08/11 
10/24/12 

3%

 2%

11-SD-905-5.2/6.1 

HE14 

11-091834 
SRRA-A905-(020)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO ON 

RTE 905 FR 0.1 KM E TO 1.5 KM E OF 

RTE 905/805 SEP AND ON RTE 805 FR 0.2 

KM N OF RTE 905/805 S 

CONSTRUCT NEW FREEWAY (PHASE 2) 

FLATIRON WEST INC 

SAN MARCOS CA 92078 

(760)916-9100 

1770 LA COSTA MEADOWS DRIVE 

$11,994,794
 $0
 $0

03/07/11 
03/17/11 

0%

 0%

11-SD-905-8.6/11.6 

HE14 

11-091824 
HPLU-6211-(071)N 

LU62-11 0-(2NH)P 

6211- 073-() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM 

WEST OF THE MEXICO BORDER 

CONSTRUCT NEW FREEWAY 

SKANKSA USA CIVIL WEST 

CALIFORNIA DISTRICT INC. 

SAN DIEGO,CA 92154 

9543-4 HEINRICH HERTZ DRIVE 

OLSON, TED 

(619)661-6406 

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$65,220,670
 $63,916,750

 $356,276

01/30/08 
02/27/08 
05/03/11 

0%

 0%

PLANT EST 

SATIS 

11-SD-905-9.5/15 

HE14 

11-288804 
SARR-A905-(019) 

A-A905-(019)N 

--() 

SWPPP 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM 

1.2 KM EAST OF ROUTE 805/905 

SEPARATION TO 0.8 KM EAST OF 

BRITANNIA OVERCROSSING 

CONSTRUCT NEW FREEWAY - PHASE 1B 

FLATIRON WEST/SUKUT 

SAN MARCOS CA 92078 

1770 LA COSTA MEADOWS DRIVE 

DEYOE, MARLA 

(619)688-1477

8863 AIRWAY ROAD 

SAN DIEGO,CA 92154 

$59,611,220 
$26,974,836 
$1,024,360 

05/08/09 
05/20/09 
09/26/13 

52% 

45% 
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Statement of Ongoing Contracts as of 04/20/11
05/04/11
 

District 11 
Location Awarded 
Contract Bid + CCOs Approved %TimeStorm Water ResidentFed Aid Description Comp To date Est Comp % WorkPlan EngineerPgm Code Type Of Work Contractor This Month Accepted Message 

11-SD-5505-/0 IN SAN DIEGO COUNTY IN SAN DIEGO AT BUILDING CONSULTING ENGINEERS FARMER, BRANDON $379,898 06/28/10 86%
 
11-0AA024 $356,153 07/13/10
KEARNY MESA EQUIPMENT SHOP 11 AT 7179 14616 MCKENDREE AVE 304 ENTERPRISE, SUITE 95%


$0 12/27/10

OPPRTUNITY ROAD
 B
 04/12/11
CHINO, CA 91710

INSTALL PHOTOVOLTAIC PANELS ESCONDIDO, CA 92029 COMPLETED
 

(858)688-1375


Totals: Authorized Final Amt: $939,850,580 Completed to Date: $686,800,248 Work This Month: $21,550,545



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-IMP-7-3.7/6.9 11-068024 

11-IMP-8-4.9/7.2 11-264004 

11-IMP-8-31.3/0 11-261514 

11-IMP-8-31.3/0 11-261504 

11-IMP-78-9.2/12.1 11-167894 

11-IMP-78-12.1/15.2 11-167884 

11-IMP-98-/56.6 11-404904 

11-IMP-111-/1.2 11-2M2204 

11-SD-5-3.2/15.3 11-2M0204 

11-SD-5-.3/10 11-080404 

11-SD-5-1.2/23.5 11-283404 

11-SD-5-10.0/20 11-240104 

11-SD-5-23.9/28.2 11-284604 

11-SD-5-32.7/42.7 11-079804 

11-SD-5-35.7/40.1 11-2M0304 

11-SD-5-39.8/54.4 11-289304 

11-SD-5-40.1/0 11-292404 

11-SD-5-52.8/54.9 11-239504 

11-SD-5-59.4/60 11-261404 

11-SD-5-67.2/0 11-0AA004 

11-SD-8-3.0/12.6 11-261704 

11-SD-8-10.2/21.8 11-2M0904 

Page 

1 

1 

1 

1 

1 

1 

2 

2 

2 

2 

2 

2 

3 

3 

3 

3 

3 

3 

4 

4 

4 

4 



Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract 

11-SD-8-17.4/18.7 11-063804 

11-SD-8-1.2/0 11-286604 

11-SD-8-31.8/39.7 11-2M0804 

11-SD-8-49.0/0 11-243204 

11-SD-15-10.4/21.2 11-2T0924 

11-SD-15-16.0/M19.3 11-2T0934 

11-SD-15-18.8/M21.9 11-260714 

11-SD-15-21.9/M23.9 11-260724 

11-SD-15-23.8/M26.2 11-260734 

11-SD-15-26.0/30.2 11-2T0814 

11-SD-15-27.3/0 11-2T0894 

11-SD-15-3.2/M4.1 11-070404 

11-SD-15-8.4/0 11-291904 

11-SD-15-8.9/9.7 11-233204 

11-SD-15-10.5/M15 11-2T0914 

11-SD-15-30.0/31.5 11-2T0824 

11-SD-15-42.5/45.9 11-289704 

11-SD-52-2.6/5.9 11-288404 

11-SD-52-14.1/16.3 11-010614 

11-SD-52-16.2/17.8 11-2T0104 

11-SD-52-17.0/17.7 11-2T0004 

11-SD-56-6.8/8.7 11-402304 
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Statement of Ongoing Contracts - Index 
Cnty Rt Pm Contract Page 

11-SD-75-9.3/10.6 11-296704 8 

11-SD-76-23.1/23.5 11-273404 8 

11-SD-76-32.9/52.3 11-277804 8 

11-SD-76-7.3/13.1 11-080104 8 

11-SD-78-5.0/12 11-274904 9 

11-SD-78-37.4/44.5 11-298504 9 

11-SD-94-7.9/0 11-262604 9 

11-SD-163-1.7/3.2 11-265004 9 

11-SD-163-3.8/11.1 11-239304 9 

11-SD-805-7.6/9.2 11-081644 9 

11-SD-805-24.7/24.7 11-288904 10 

11-SD-805-25.2/26.3 11-089754 10 

11-SD-805-26.5/28.9 11-2T0404 10 

11-SD-905-5.2/6.1 11-091834 10 

11-SD-905-8.6/11.6 11-091824 10 

11-SD-905-9.5/15 11-288804 10 

11-SD-5505-/0 11-0AA024 11 

Statement of Ongoing Contracts - Federal Aid 

District 11 



Statement of Ongoing Contracts - Federal Aid 

District 11 

Federal Aid Category  Bid + CCO

-I­ FEDERAL AID (INTERSTATE) $102,367,765

-F­ FEDERAL AID (PRIMARY) $8,017,649

-S­ FEDERAL AID (SECONDARY) $42,964,232

-SH­ STATE HIGHWAY $280,870,753

-ER­ STORM DAMAGE REPAIR $1,000,000

 $504,630,182

District Total: $939,850,580

 Statement of Ongoing Contracts -Summary 

District Work Completed This Perio

11 $13,209,954 

Work completed this Period:  $13,209,954 

Work Comp 

$61,193,492


 $7,853,436


 $33,040,502


 $245,868,487


 $0


 $338,844,330


 $686,800,248
 


	11

